

# Appendix A

## Progress of Ruthin Area Proposals

### Appendix 1 – Progress on Ruthin Proposals

Proposal	Progress	Indicative Timescale
1. Creation of new Area School to serve the communities of Clocaenog and Cyffylliog.	The formal consultation period started on the 9th of September and came to an end on the 22nd of October. The findings of the consultation were presented to Cabinet on the 17 <sup>th</sup> of December 2013, a decision was made to publish the statutory notice to close both schools as of the 31 <sup>st</sup> August 2014 and create a establish a new Area School on two sites.	January 2014 – Statutory Notice . Existing Schools to close – 31st August 2014. New School to open on existing sites.
2. Closure of Ysgol Llanbedr with the transfer of pupils to Ysgol Borthyn, Ruthin subject to parental preference.	The formal consultation period started on the 11th of November and will come to an end on the 23rd of December 2013.	Existing school to close – 31st August 2014.
3. Ruthin Town Area - Further detailed feasibility works be undertaken prior to the confirmation of any formal recommendations for Rhos Street School, Ysgol Borthyn, Ysgol Penbarras and Ysgol Rhewl .	Develop Feasibility Brief.  Identify Best Practice in shared school models and design.	Work is being be progressed in early 2014.
4. To recommend to the Governing Bodies of Ysgol Pentrecelyn and Ysgol Llanfair DC that they form a federation to be in place no later than 1st September 2014.	Initial discussions with both Governing Bodies.	Indication of intention – January 2014. Federation to be established 1st of September 2014.
5. Support for retaining the Federation of Ysgol Bryn Clwyd & Ysgol Gellifor and in moving one or both schools along the language continuum.	The Education department have started to work with both schools.	Moving the schools along the continuum is a long term project.
6. Retention of Ysgol Bro Famau and review current capacity of the school.	Discussions regarding the current use of school space are due to be started.	To be completed by end of January 2014.