

Appendix 6. Project Risks

Potential for minor traffic disruption at these sites during the construction phase. Standard public notification of works will be undertaken in advance and where appropriate local businesses and residents will be contacted directly to explain the purpose of the work.

The risks associated with Denbighshire County Council 's role as Lead Body on behalf of the NWEAB for the LFFN Project and in accepting the delegation of executive functions relating to the project from the North Wales local authorities will be mitigated through a suitable Inter Authority Agreement.

The recommendation is that Cabinet authorises the Corporate Director Economy and Public Realm in consultation with the s151 Officer, Monitoring Officer and Leader to agree the final terms of the Inter Authority Agreement. Further consultation will be undertaken with each of the other authorities in preparing this IAA.