


Appendix 2 Central Rhyl coastal flood alleviation scheme location, design and consultation timeline

2a Central Rhyl frontage and location of the 3km+ scheme (blue / green below)



2b Central Rhyl design comparing existing infrastructure with proposed visualisations of the scheme



Looking east at the transition to existing West Rhyl Coastal Defences

Existing



Proposed



Looking east past SC2

Existing



Proposed



Looking west past the Children's Village

Existing




Proposed



Access from the High Street to the beach

Existing



Proposed



2c Central Rhyl stakeholder engagement timeline

The below details key engagement in 2021 up to the submission date for scrutiny, 25th Nov 2021.

Incidences of where an adaptive approach to design and consultation are highlighted in bold

Date	Stakeholder	Reason	Response
10/12/20	Scrutiny	Advice on consultation	Engage with local MAG's
01/03/21	Cabinet Briefing	Update on schemes and discussion about proceeding to planning	Proceed to planning application stage with no guarantee of funding of the schemes. Future cabinet briefing update required
20/04/21	Rhyl MAG	Presentation on the scheme design and issues	Rhyl MAG noted the proposals, but made no particular comments.
10/05/21	Planning and Public Protection	Meeting looking for synergy between Central Rhyl flood defence scheme and the Central Prom project.	The Central Rhyl flood defence scheme will design in an access point onto the beach that will complement the future Central Prom landscaping project
19/05/21	Rhyl Regeneration Board Meeting	Update on the design and the synergies with other Rhyl projects	The meeting recognised the Central Prom and Central Rhyl flood defence schemes are different in nature but will work together to provide better links to accessing the beach. A future Rhyl Regen board meeting will be attended to update on the future of the rock revetment on the beach as this was raised as a concern.
13/07/21	Kiosk lease holders	Jones Redfearn notify kiosk lease holders that leases will cease if the scheme goes ahead	Kiosk lease holders have instructed an intermediary to enter negotiations with Jones Redfearn, who are acting on DCC's behalf.
21/07/21 to 11/08/21	Online and postal public consultation	Receive views on the design for Central Rhyl	<p>Public and Rhyl Town Council concerned over the design particularly access to the beach and impacts on tourism.</p> <p>The feedback updated the design. The rock armour was removed from a 500m section of the design, subject to review and WG approval, as the current beach level can provide protection.</p> <p>A visualisation model of the design was developed and will be shown to Denbighshire</p>

			Leisure and a joint meeting of Rhyl Town Council and Rhyl MAG
08/10/21	Denbighshire Leisure / Cllr Bobby Feely	Walk the site of proposed scheme and talk through implications to the SC2 building	Positive talks but final response from DL dependant on the construction programme and the affects to accessing SC2.
14/10/21	Combined Rhyl Town Council / MAG	Present the visualisation of the scheme and answer questions on the design to alleviate issues received from the online consultation	Visualisation was well received and attendees were very supportive of the scheme.
17/11/21	Rhyl Regen Board	To update on the scheme	Future meeting

Future planned engagement includes: Cabinet Briefing 06/12/21, Strategic Investment Group (SIG) 14/12/21, Cabinet 18/01/22 and Full Council 22/02/22