



**Bryniau Clwyd a  
Dyffryn Dyfrdwy**  
Clwydian Range  
and Dee Valley

Ardal o Harddwch Naturiol Eithriadol  
Area of Outstanding Natural Beauty

## Forward Work Programme April 2024 Update

Project Existing	Detail/Action	Timescale	Timescale Not Started or Problem =Red In Progress on track =Amber Complete =Green	Cost -ve or +ve (£ Cost) or neutral (Through existing and external budgets)
New	Updated Action	New Dates		
<b>Finance</b>				
Finance and Funding	<i>Draft Risk Register to JC 10.11.22</i>	<b>2023-24</b>		Neutral
NRW Core AONB Funding	<i>New Offer 2024-26 £108k for two years. Unfortunately, now reduced to one year after an initial offer of 3 year!.</i>	2024-26 2024-25		-ve
SDF Fund	WG continue fund at £100k.	2022-25		+ve
SLSP Fund	<i>Year 2 and 3 increase to £200k</i>	2022-25		
<b>Strategic Plans 2022-25</b>				
AONB Management Plan	<i>. LUC are producing new guidance after consultation with National Landscapes/AONBs</i>	<b>2024</b>		Neutral
South Recreation Plan	<i>South Area Rec Plan under consultation. North Plan implementing.</i>	<b>2024</b>		+ve
AONB Tourism Plan	<i>Consultation gone to Tourism Forum October 2023. Draft of Tourism Strategy to JC 12.4.24</i>	<b>2023-24</b>		Neutral
<b>AONB Joint Committee</b>				
Joint Committee Meetings	<i>JC Meetings on track</i>	<b>2023-24</b>		Neutral
LA Legal Agreement	All agreed and sealed by LAs for next 5 years. <i>Reviewed by Head DCC Legal 31.1.24 2024</i>	2019-2024		Neutral
AONB Meet Local Members/Town and Community Councillors/AONB Champions	<i>Meet 8.11.23 Llysfasi - Theme Trees. Become an open invitation 2x per year absorbing the AONB Forum.</i>	<b>2023-24</b>		Neutral

## Forward Work Programme April 2024 Update Continued

Project Existing	Detail/Action	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost –ve or +ve or neutral
New	<i>Updated Action</i>	New Dates		
<b>AONB Partnership</b>				
Full AONB Partnership Meetings	<i>3 x AONB Partnership Meetings completed.</i>	2023-24		Neutral
10 Year AONB Working Group Review	<i>Reported back to Partnership on 19.5.23 and 20.10.23</i>	2023-24		Neutral
<b>Partnership Working Groups:</b>				
Landscape Character and Built Environment	<i>Landscape Character and Quality 2023</i>	2023-24		+ve
Land Management and the Natural Environment	<i>Habitats and Wildlife 2023</i>	2023-24		+ve
Heritage, Culture and Communities	<i>Historic Environment 2023</i>	2023-24		+ve
Tourism	<i>Sustainable Tourism 2023</i>	2023-24		+ve
Recreation and Health	<i>Access and Recreation 2023</i>	2023-24		+ve
Sustainable Development	<i>Sustainable Communities 2023</i>	2023-24		+ve

## Forward Work Programme April 2024 Update Continued

Project Existing	Detail/Action	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost –ve or +ve or neutral
New	Updated Action	New Dates		
<b>AONB Special Projects</b>				
SLSP	<p><i>Majestic Moorlands and Wild Woods of the AONB</i></p> <ul style="list-style-type: none"> <li>• CPAT Heritage work</li> <li>• Dinas Bran Improvements</li> <li>• Bryn Alyn Accessibility</li> </ul> <p><i>Enjoying our remoter landscapes 2022-25.</i></p> <p><i>Projects:</i></p> <ul style="list-style-type: none"> <li>• The Moorlands and the traditions of the Commons</li> <li>• Woodlands Study</li> <li>• LNR/Llangollen GI/Pengwern Planting</li> </ul>	<b>2022-25</b>		+ve
SLSP Collaborative	<p><i>The AONB is engaged in three collaborative projects:</i></p> <ul style="list-style-type: none"> <li>• North Wales Traditional Boundaries</li> <li>• All Wales Dark Skies Project</li> <li>• All Wales Education Project</li> </ul>	<b>2022-25</b>		+ve
SDF	<p><i>2022-25 £100k per annum</i></p>	<b>2022-25</b>		+ve
Special Project WG	<p><i>2022-25 £300k allocated to increase staffing:</i></p> <p><i>Farming/Engagement Officers appointed: Huw Morgan/Mari Jones. AONB Mgt Plan Ros Stockdale</i></p>	<b>2022-25</b>		+ve

## Forward Work Programme April 2024 Update Continued

NRW Projects	<ul style="list-style-type: none"> <li>• 10-year Review of Partnership</li> <li>• Overheads Meetings</li> <li>• New Hand Book</li> <li>• Highways Doc</li> <li>• SPG Revisions</li> <li>• Threshold Signs</li> <li>• New Leaflets Moel Famau/Loggerheads</li> <li>• National Park Alignment Review</li> <li>• Draft Map for National Park Produced and shared.</li> </ul>	2022-24		
Our Picturesque Landscape Project	<p>Coming in to final year projects progressing.</p> <p><i>Latest minutes to JC 12.4.24</i></p>	2018-23		+ve
Climate Change	<p><i>Appointment of Graham Berry as Climate Change and Nature Recovery Officer</i></p>	March 2023		Neutral
Northeast Wales National Park Designation Project	<p><i>One member of Staff attended all consultation meets so far.</i></p>	June 2023		

## Forward Work Programme April 2024 Update Continued

Project Existing	Detail/Action	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost –ve or +ve or neutral
New	<i>Updated Action</i>	New Dates		
<b>Section 85 Organisations</b>				
SP Network Lines	<i>The Shelf back on track. New schemes in consideration - Shelf, Llangar, Plas Newydd and Llangollen Water Tower. Met March 2024 SPEN keen on new schemes being brought forward.</i>	2022-25		Neutral
Dark Skies SPG	All 3 LAs agreed Dark Skies SPG. 2 of the 3 LAs approve	2023-24		+ve
National Grid VIP and Landscape Enhancement Initiative	AONB Officer is rep for 39 AONBs on National Board. 4 x LEI Schemes Morwinion Valley and Minera Corwen EOI approved <b>AONB Award to National Grid on 23.3.23.</b> <i>New scheme for Tremeirchion passed stage 1 worth £200k</i>	2023-24		Neutral
National Landscape Association formally NAAONB	<b>New Logos/Rebrand to JC 12.4.24.</b> Regular Monthly Meets 1x Lead Officer's.	2023-24		Neutral
Pontcysyllte Aqueduct and Llangollen Canal World heritage Site	<i>HS appointed Vice Chair of Steering Group</i>	2023-24		+ve
Severn Trent/Dwr Cymru	<i>Joint Meet to discuss working on Land holdings 9.6.23 Dwr Cymru attended Partnership 20.10.23</i>	2022-23		+ve

## Forward Work Programme April 2024 Update Continued

Highways Guidance for LAs	<i>FCC and WCBC support scheme. GB reviewing programme with DCC Highways Manager</i>	2023-24		-ve
---------------------------	--	---------	--	-----