
West Rhyl Housing Improvement Project PROGRAMME PLAN - July 2012



		JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J											2013										2014												
PROJECT	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAF	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV DEC
Block 1 - acquisition																																			
Block 1 - demolition																																			
Block 1 - implement green space																																			
Block 2 - acquisition																																			
Block 2 - refurbishment																																			
Block 3 - acquisition																																			
Block 3 - remodelling																																			
Block 4 - acquisition																																			
Block 5 - demolition																																			
Block 5 - new build development																																			
Block 6 - acquisition																																			
Block 6 - refurb/remodel	No ti	imesc	ales a	greed	at this	stage	9																												
																														<u> </u>					
																													<u> </u>	<u></u>					
																													<u> </u>	<u> </u>	<u> </u>				
																													<u> </u>	<u> </u>	<u> </u>				
																													<u> </u>	<u> </u>	<u> </u>				
		<u> </u>	<u> </u>								<u> </u>				<u> </u>		<u> </u>											<u> </u>	<u> </u>	 	 				
															1			1											 	 	 	<u> </u>			
		1	1	<u> </u>		<u> </u>	<u> </u>		<u> </u>	1	1	<u> </u>		1	1	<u> </u>	1	1		<u> </u>		<u> </u>	<u> </u>					<u> </u>	\vdash	 	\vdash				
		1	1	<u> </u>		<u> </u>	<u> </u>		<u> </u>	1	1	<u> </u>		1	1	<u> </u>	1	1		<u> </u>		<u> </u>	<u> </u>					<u> </u>	\vdash	 	\vdash				
	-	1	1			<u> </u>					1		_		1		1	1		<u> </u>								<u> </u>	\vdash	 	\vdash				
																															<u></u>				$oxed{oxed}$