# Rhyl Going Forward - Neighbourhoods & Places
# PROGRAMME PLAN - July 2012
## Major Construction Projects

Committed timescale
Estimated timescale

| | 2012 | | | | | | | | | | | | 2013 | | | | | | | | | | | | 2014 | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **PROJECT** | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC |
| Railway Station refurbishment | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Bee & Station | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Costigans | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 45/47 Queen Street | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13/15 Crescent Road | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Honey Club demolition | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Honey Club redevelopment | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Coastal Defence Phase 2 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Coastal Phase 3 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Foryd Bridge & Harbour | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ocean Plaza Phase 1 & 2 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 88 West Parade demolition | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| H Bridge - cycle crossing | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Rhyl Entertainment Plaza | NOT GOING AHEAD | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Rhyl Beach Access | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Village Units refurbishment | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| East Parade DDA Access | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Pavilion Theatre | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sun Centre | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHA - demolition 26 - 30 Abbey St | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHRA - Green Space (demolition) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHRA - Green Space (construction) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHRA - Housing remodel/refurb | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHRA - John Street new build | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| WRHRA - W Parade site development | No timescales known at this stage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ARBED - home insulation works | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |