West Rhyl Housing Improvement Project
PROGRAMME PLAN - July 2012

Committed timescale
Estimated timescale

	2012												2013												2014											
PROJECT	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Block 1 - acquisition																																				
Block 1 - demolition																																				
Block 1 - implement green space																																				
Block 2 - acquisition																																				
Block 2 - refurbishment																																				
Block 3 - acquisition																																				
Block 3 - remodelling																																				
Block 4 - acquisition																																				
Block 5 - demolition																																				
Block 5 - new build development																																				
Block 6 - acquisition																																				
Block 6 - refurb/remodel	No timescales agreed at this stage																																			