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Annwyl Gynghorydd 
 
Fe’ch gwahoddir i fynychu cyfarfod y PWYLLGOR ARCHWILIO CYMUNEDAU, DYDD 
IAU, 13 MEDI 2012 am 10.30 am yn SIAMBR Y CYNGOR, TY RUSSELL, Y RHYL. 
 
Yn gywir iawn 
 
 
G Williams 
Pennaeth Gwasanaethau Cyfreithiol a Democrataidd 
 
 
AGENDA 
 
RHAN 1: GWAHODDIR Y WASG A’R CYHOEDD I FYNYCHU RHAN HON Y 
CYFARFOD 
 
1 YMDDIHEURIADAU   

 

2 DATGAN BUDDIANNAU   

 Yr Aelodau i ddatgan unrhyw fuddiannau personol neu fuddiannau sy’n 
rhagfarnu unrhyw fusnes i’w ystyried yn y cyfarfod hwn. 
 

 
 
 
 
 
 

wPecyn Dogfen Cyhoeddus
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3 MATERION BRYS FEL Y’U CYTUNWYD  GAN Y CADEIRYDD   

 Hysbysiad o eitemau y dylid, ym marn y Cadeirydd, eu hystyried yn y cyfarfod 
fel materion brys dan Adran 100B(4) Deddf Llywodraeth Leol, 1972. 
 

 

4 COFNODION  (Tudalennau 5 - 14) 

 Derbyn cofnodion cyfarfod y Pwyllgor Craffu Cymunedau a gynhaliwyd ar 
ddydd Iau, 16eg Gorffennaf 2012 (copi’n amgaeëdig). 

 

5 FFRWD GWAITH ADFYWIO GORLLEWIN Y RHYL  (Tudalennau 15 - 42) 

 Ystyried adroddiad gan Reolwr Rhaglen Y Rhyl yn Symud Ymlaen (copi’n 
amgaeëdig), sy’n amlinellu nodau ac amcanion y Strategaeth, y goblygiadau 
ariannol a’r cynnydd neu’r rhagolygon o ran gwireddu manteision. 
                                                                                                          10.35 a.m. 

 

6 FFRWD GWAITH MANWERTHU A CHANOL Y DREF  (Tudalennau 43 - 56) 

 Ystyried adroddiad gan Reolwr Rhaglen Y Rhyl yn Symud Ymlaen (copi’n 
amgaeëdig), sy’n amlinellu cynnydd o ran gweithredu’r Ffrwd Waith, y 
goblygiadau ariannol a’r cynnydd neu’r rhagolygon o ran gwireddu 
manteision. 
                                                                                                       11.10 a.m. 

 

EGWYL 
 
7 FFRWD GWAITH TWRISTIAETH A’R LLAIN ARFORDIROL  (Tudalennau 

57 - 90) 

 Ystyried adroddiad gan Reolwr Rhaglen Y Rhyl yn Symud Ymlaen (copi’n 
amgaeëdig), sy’n amlinellu cynnydd o ran gweithredu’r Ffrwd Waith, gan 
gynnwys unrhyw lithriant yn erbyn yr amserlen a’r gyllideb, y goblygiadau 
ariannol a’r cynnydd neu’r rhagolygon o ran gwireddu manteision. 
                                                                                                          11.55 a.m. 

 

8 RHAGLEN WAITH CRAFFU  (Tudalennau 91 - 108) 

 Ystyried adroddiad gan y Cydgysylltydd Craffu (copi’n amgaeëdig) yn gofyn 
am adolygiad o flaenraglen waith y pwyllgor ac yn diweddaru’r aelodau ar 
faterion perthnasol. 
                                                                                                          12.30 p.m. 

 

9 ADBORTH GAN GYNRYCHIOLWYR PWYLLGOR   

 Derbyn unrhyw ddiweddariad gan gynrychiolwyr y Pwyllgor ar amrywiol 
Fyrddau a Grwpiau’r Cyngor. 
                                                                                                          1.00 p.m. 
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RHAN 2: EITEMAU CYFRINACHOL 

 Dim eitemau 
 

 

 
 
AELODAETH 
 
Y Cynghorwyr 
 
James Davies 
Peter Arnold Evans 
Carys Guy-Davies 
Huw Hilditch-Roberts (Cadeirydd) 
Rhys Hughes 
Win Mullen-James 
 

Bob Murray 
Joe Welch 
Cefyn Williams 
Cheryl Williams 
Huw Williams 
 

 
 
 
 
COPIAU I’R: 
 
Holl Gynghorwyr er gwybodaeth 
Y Wasg a’r Llyfrgelloedd 
Cynghorau Tref a Chymuned  



Mae tudalen hwn yn fwriadol wag



 

PWYLLGOR ARCHWILIO CYMUNEDAU 
 
Cofnodion cyfarfod o’r Pwyllgor Archwilio Cymunedau a gynhaliwyd yn YSTAFELL 
PWYLLGOR 1b, NEUADD Y SR, RHUTHUN, Dydd Llun, 16 Gorffennaf 2012 am 9.30 am. 
 

YN BRESENNOL 
 

Y Cynghorwyr James Davies, Peter Arnold Evans, Carys Guy-Davies, Huw Hilditch-
Roberts (Cadeirydd), Rhys Hughes, Win Mullen-James, Bob Murray, Joe Welch, 
Cefyn Williams, Cheryl Williams a/ac Huw Williams ac Aelodau Cyfetholedig G. 
Greenland, D. Houghton a Dr D. Marjoram. 
 
Cynghorwyr B. Blakeley, J. Butterfield, C. Hughes, P.M. Jones, G.M. Kensler, M. 
McCarrol, B. Mellor, D Simmons a W.N. Tasker yn bresennol fel Sylwedyddion. 
 

HEFYD YN BRESENNOL 

 
Cyfarwyddwr Corfforaethol: Dysgu a Chymunedau (HW), Pennaeth Cynllunio a 
Pherfformiad Busnes (AS), Pennaeth Gwasanaethau Oedolion a Busnes (PG), Pennaeth 
Gwella a Chynhwysiant Ysgol (KE), Pennaeth Cynllunio a Gwasanaethau Rheoleiddio 
(GB), Rheolwr Cyllid Dysgu Gydol Oes (CW), Cynllunio a Pherfformio Busnes (EP), 
Swyddog Cynllunio: Cynlluniau Ynni Adnewyddadwy (DS), Rheolwr Rheoli Datblygiad 
(PM), Cydlynydd Craffu (RE) a Swyddog Gweinyddol (CW).  
 

 
1 YMDDIHEURIADAU  

 
Ni dderbyniwyd unrhyw ymddiheuriadau. 
 
 

2 DATGAN BUDDIANNAU  
 
Ni fynegwyd unrhyw fuddiannau personol neu fuddiannau sy’n rhagfarnu unrhyw 
fusnes. 
 
 

3 MATERION BRYS Y CYTUNWYD ARNYNT GAN Y CADEIRYDD  
 
Ni chodwyd unrhyw eitemau y dylid, ym marn y Cadeirydd, eu hystyried yn y 
cyfarfod fel materion brys dan Adran 100B(4) Deddf Llywodraeth Leol, 1972.   

 
Mewn ymateb i bryderon a godwyd gan Aelodau Cyfetholedig y Pwyllgor nad 
oeddynt wedi derbyn y papurau perthnasol i eitem fusnes 5 ar yr agenda a oedd yn 
eitem Rhan II, cadarnhaodd y Swyddog Craffu bod enwau’r Aelodau Cyfetholedig 
wedi’u cynnwys ar yr agenda fel Aelodau’r Pwyllgor â phleidlais, ac y byddai’n 
edrych i mewn i’r mater. Esboniodd y Cynghorydd W. Mullen-James nad oedd wedi 
derbyn unrhyw bapurau i’r cyfarfod. Gohiriwyd y Pwyllgor am 15 munud er mwyn 
rhoi cyfle i Aelodau ddarllen y papurau perthnasol.   
 
 

Eitem Agenda 4
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4 COFNODION  
 
Cyflwynwyd cofnodion cyfarfod o’r Pwyllgor Craffu Cymunedau a gynhaliwyd ar 
Ddydd Iau, 14 Mehefin, 2012.  
 
Materion yn codi:- 
 
9.  Effeithiolrwydd Gweithredu Gorfodol - Baw Cwn - Mewn ymateb i gwestiwn gan 
y Cynghorydd T.R. Hughes, esboniodd y Cyfarwyddwr Corfforaethol: Dysgu a 
Chymunedau y byddai’n cyfarfod gyda’r Pennaeth Amgylchedd i drefnu gweithdy i 
holl Gynghorwyr a Phenaethiaid Gwasanaeth perthnasol i drafod mabwysiadu a 
gweithredu ymagwedd gorfforaethol at ddelio gyda phroblem baw cwn yn y  Sir. 
 
PENDERFYNWYD – yn amodol ar yr uchod, bod y Cofnodion yn cael eu derbyn 
a’u cymeradwyo fel cofnod cywir.   
 
 

GWAHARDD Y WASG A’R CYHOEDD 
 

PENDERFYNWYD - yn unol ag Adran 100A o Ddeddf Llywodraeth Leol 
1972, y dylid gwahardd y Wasg a’r Cyhoedd rhag mynychu’r cyfarfod i’r 
eitem fusnes ganlynol ar y sail ei bod yn ymdrin â’r posibilrwydd o ddatgelu 
gwybodaeth a eithriwyd fel y diffinnir ym mharagraffau 14 & 15 o Ran 4 o 
Atodlen 12A Deddf Lywodraeth Leol 1972. 
 

RHAN II 

 
 
5 DYRANNU ADNODDAU YCHWANEGOL I AAA MEWN YSGOLION CYNRADD  

 
Roedd copi o adroddiad gan y Rheolwr Cyllid Addysg, a oedd yn manylu ar y 
cynnydd a wnaed o ran adolygu dyraniad adnoddau ychwanegol i Anghenion 
Addysgol Arbennig (AAA) mewn Ysgolion Cynradd, wedi’i ddosbarthu gyda’r 
papurau i’r cyfarfod.   
 
Rhoddodd y Pennaeth Gwella a Chynhwysiant Ysgol amlinelliad o’r adroddiad a 
oedd yn manylu ar y cynnydd a wnaed o ran adolygu dyraniad adnoddau 
ychwanegol i Anghenion Addysgol Arbennig (AAA) mewn Ysgolion Cynradd, a’r 
cynnydd a wnaed o ran adnabod opsiynau ar gyfer ariannu AAA mewn Ysgolion 
Cynradd yn y dyfodol. Roedd yr adroddiad a gyflwynwyd i’r Pwyllgor yn Rhagfyr 
2011, a oedd yn amlinellu cynlluniau ar gyfer proses o ddyrannu adnoddau i 
ysgolion ar gyfer AAA, wedi’i gynnwys fel Atodiad 1 i’r adroddiad.   
 
Esboniodd y Pennaeth Gwella a Chynhwysiant Ysgol bod cynnydd sylweddol wedi’i 
wneud a bod y cynlluniau yn destun ymgynghoriad ar hyn o bryd, fel y manylir yn y 
papur ymgynghori sydd wedi’i gynnwys yn Atodiad 2. Darparwyd amlinelliad o’r 
gwaith sy’n cael ei gynnal mewn perthynas â rheoli Newidiadau Cytundeb 
Cyflogaeth i Gefnogaeth AAA 1 i 1 mewn Ysgolion, ac roedd hyn yn cynnwys y 
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broses ymgynghori, y gweithredoedd sydd eu hangen a’r amserlenni a argymhellir. 
Cadarnhawyd y byddai’r model ariannu newydd yn adlinio adnoddau sy’n bodoli 
eisoes i wneud defnydd mwy effeithiol ac effeithlon o’r gyllideb AAA gyfredol ac y 
byddai’r lefel cyfredol o orwariant yn cael ei negyddu gan y broses fonitro newydd. 
Byddai ariannu yn dryloyw a theg a byddai unrhyw arbedion a wnaed yn erbyn y 
gyllideb yn cael eu dychwelyd i’r gyllideb ddirprwyedig ysgol gydag unrhyw gynnydd 
yn y cyfanswm cost yn cael ei ddyrannu o’r gyllideb ddirprwyedig. 
  
Tynnodd y Dr D. Marjoram sylw at bwysigrwydd cefnogaeth 1 i 1 i blant ag 
anghenion arbennig a mynegodd ei chefnogaeth i’r cynigion, gan gyfeirio at y 
manteision i’w sicrhau a’u cyflawni. Amlinellodd Aelodau fanteision y system a oedd 
yn galluogi gweithwyr cynnal i drosglwyddo gyda’r plentyn os oedd angen hynny, a’r 
angen i fonitro a gwerthuso’r broses, drwy’r broses graffu, i asesu buddiannau’r 
system.     
 
Mewn ymateb i gwestiynau, esboniodd y Pennaeth Gwella a Chynhwysiant Ysgol y 
byddai cytundebau yn cael eu rheoli’n fewnol ac amlinellwyd manylion o’r broses 
rheoli ariannol a’r meini prawf ar gyfer dyrannu adnoddau i’r Pwyllgor. Cyfeiriwyd at 
arwyddocâd cyfansoddiad y Panel Safoni, ei rôl monitro, penodiad Cadeirydd 
annibynnol - yr unig Banel o’r fath yng Nghymru i gael cadeirydd annibynnol, a 
hysbyswyd Aelodau bod ymgynghori a chydlynu rheolaidd yn digwydd gyda’r 
Awdurdod Iechyd, er bod gan Iechyd banel comisiynu ar wahân.   Rhoddwyd 
manylion ar ddarpariaeth hyfforddiant i gynorthwywyr cefnogi ac Aelodau Panel i’r 
Pwyllgor. Rhoddodd y Rheolwr Ariannu Addysg fanylion o’r broses weinyddu, gan 
roi sylw penodol i’r agweddau ariannol, mewn perthynas â mecanweithiau ariannu i 
Ysgolion Uwchradd a Chynradd.    
  
Esboniwyd bod yna risg ynghylch safbwynt ysgolion unigol at benderfyniadau’r 
Panel a diffiniad lefelau addas o gefnogaeth i’w ddarparu i ddisgyblion. Fodd 
bynnag, dylai meini prawf cadarn y Panel Safoni ac annibyniaeth yr Aelodau Panel 
a benodir gyfyngu ar hyn.   Byddai’n rhaid i’r Panel sicrhau bod yr arian yn cael ei 
ddefnyddio i wella ac i effeithio’n gadarnhaol ar y canlyniadau i blant ag AAA.   
 
Yn dilyn trafodaeth bellach:-  
 
PENDERFYNWYD – derbyn yr adroddiad a nodi cynnydd ac effaith y broses 
ddiwygiedig ar y defnydd effeithiol o ariannu AAA mewn ysgolion. 

 
RHAN I 

6 ADOLYGIAD O WASANAETHAU DYDD YNG NGOGLEDD Y SIR  
 
Roedd copi o adroddiad gan y Pennaeth Gwasanaethau Oedolion a Busnes, a 
oedd yn rhoi diweddariad ar adolygiad Gwasanaethau Dydd yng Ngogledd y Sir, ac 
yn cynnig yr opsiwn dymunol ar gyfer darparu gwasanaethau i’r dyfodol ar gyfer 
ymgynghoriad ffurfiol, wedi’i ddosbarthu gyda’r papurau i’r cyfarfod. 
 
Esboniodd y Pennaeth Gwasanaethau Oedolion a Busnes bod angen, fel rhan o 
foderneiddio gwasanaethau cymdeithasol, adolygu’r ddarpariaeth o wasanaethau 
dydd arunig i bobl hŷn, Hafan Deg yn Rhyl a Llys Nant ym Mhrestatyn, i sicrhau bod 
y gwasanaeth a gynigiwyd yn gyson gyda’r polisi ail-alluogi. Darparwyd disgrifiadau 
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manwl o’r canolfannau i Aelodau. Roedd adolygiad o’r gwasanaethau wedi’i 
gomisiynu yng Ngorffennaf 2011 ac roedd yr argymhellion a wnaed wedi’u crynhoi 
yn yr adroddiad. Oherwydd mesurau oedd eisoes wedi’u gweithredu, roedd y 
gofyniad arbedion bellach wedi gostwng i £60,000, i’w gyflawni o’r argymhellion a 
amlinellwyd ar gyfer 2013/14. 
 
Amlinellwyd yr egwyddorion yn yr adroddiad, a thynnodd y  Pennaeth 
Gwasanaethau Oedolion a Busnes sylw at yr angen i wneud newidiadau i gyflawni 
anghenion y bobl fwyaf bregus yn y Sir yn y dyfodol.  Aeth ati i gydnabod yr angen 
am ddarparu gwasanaethau gofal dydd yn Rhyl, Prestatyn ac ardaloedd eraill, a 
bod mynediad rhwydd at yr adeiladau a ddefnyddiwyd yn hollbwysig.      
 
Mewn ymateb i gwestiwn ynghylch y gwahaniaeth rhwng ymyriad tymor byr a gofal 
tymor hir, esboniwyd bod y GIG a’r Ddeddf Gofal Cymdeithasol 1990 yn rhoi 
dyletswydd ar Awdurdodau Lleol i asesu anghenion gofal cymdeithasol.  Roedd 
Deddf Cymorth Gwladol 1948 a Deddf Cleifion Cronig a Phersonau Anabl 1970 yn 
darparu ar gyfer darparu gwasanaethau i gyflawni unrhyw anghenion cymwys.  
Roedd modd cyflawni hyn trwy drefniadau trydydd person fel sy’n bodoli ar hyn o 
bryd gyda gofal yn y cartref a gwasanaethau preswyl. 
 
Cododd Aelodau'r pwyntiau canlynol wrth gefnogi cadw’r Canolfannau dan sylw:- 
 
- Tynnwyd sylw at bwysigrwydd sicrhau cyfranogiad Aelod Lleol ymhob cam o’r 
broses ymgynghori. Mynegwyd pryder bod dileu’r cymhorthdal i ffioedd wedi eithrio 
nifer sylweddol o ddefnyddwyr gwasanaeth potensial o’r broses ymgynghori a allai 
effeithio yn y pen draw ar yr adborth a geir o’r ymgynghoriad, ac na fyddai darparu 
gwasanaethau trwy’r sector preifat yn cwrdd â’r safonau a oedd yn cael eu darparu 
ar hyn o bryd. Roedd y cynnydd mewn ffioedd hefyd wedi rhwystro defnyddwyr 
rhag defnyddio’r cyfleusterau ac roedd hynny’n rhoi’r argraff nad oedd angen y 
gwasanaethau.   
- Codwyd pryderon hefyd bod rhai gofalwyr nawr yn talu am ofal dydd i’w 
hanwyliaid o’u lwfansau gofalwyr eu hunain.   
- Cyfeiriwyd at y staff a’r cyfleusterau ardderchog sydd ar gael ar hyn o bryd, y 
colli swyddi posibl pe byddai’r gwasanaethau’n cael eu preifateiddio, pwysigrwydd 
yr ysbryd cymunedol a’r gwmnïaeth y mae’r sefydliadau hyn yn eu cynnig, a’r 
angen i’r Awdurdod barhau i ddarparu gwasanaethau lefel uchel.   
- Wrth ystyried yr Opsiynau, roedd y Cynghorydd J. Butterfield yn teimlo  y 
byddai’n bwysig cymryd i ystyriaeth y tanwariant o £713k o fewn y Gyfarwyddiaeth. 
Esboniodd y byddai’n bwysig cadw’r gwasanaethau o fewn y Canolfannau dan sylw 
a oedd wedi’u hadeiladu’n bwrpasol. Teimlwyd hefyd na fyddai’r cyhoeddiadau a 
ddisgwyliwyd ynghylch Adolygiadau Gwasanaeth y GIG yn cael dylanwad mewn 
perthynas â darparu’r gwasanaeth hwn. 
- Cwestiynwyd y prosesau asesu ac ymgynghori, gyda chyfeiriad arbennig at 
faterion yn ymwneud â ffioedd.  
-  Mynegwyd pryderon bod nifer y llefydd gofal dydd ar gael ym Mhrestatyn 
wedi gostwng yn sylweddol ar ôl i Llys Nant gau.  
- Codwyd pryderon gan y Cynghorydd D. Simmons ynghylch  
 
Cyfeiriodd y Pennaeth Gwasanaethau Oedolion a Busnes at y materion allweddol 
canlynol wrth ymateb i Aelodau:- 
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• Roedd Aelodau Lleol wedi bod yn rhan o’r broses ymgynghori ac wedi cael eu 
gwahodd i fynychu cyfarfodydd y Grŵp Ffocws. 

• Roedd y Cabinet wedi cytuno ar ffioedd a thaliadau gydag uchafswm tâl o £50 
yr wythnos am wasanaethau gofal cartref, yn unol â chanllawiau Llywodraeth 
Cymru, er bod modd hepgor hyn pe na fyddai’r defnyddiwr gwasanaeth yn gallu 
fforddio’r tâl penodol. Cadarnhawyd y byddai gofyn i’r Awdurdod gyflawni unrhyw 
anghenion a adnabuwyd waeth beth fo’r gost. 

• Byddai ymgynghoriad yn cwmpasu’r gymuned ehangach, gan gynnwys 
defnyddwyr gwasanaeth, defnyddwyr gwasanaeth potensial a staff, a byddai 
Asesiad Effaith ar Gydraddoldeb hefyd yn cael ei gynnal.   

• Rhoddwyd manylion o’r ymgynghoriad a gynhaliwyd fel rhan o’r adolygiad gyda 
staff, defnyddwyr a gofalwyr yn y 2 Ganolfan.  
 
Yn ystod y drafodaeth a ddilynodd, cytunodd y Pwyllgor bod yn rhaid mabwysiadu 
Cynllun Ymgynghori a oedd yn eglur, manwl, tryloyw ac yn cynnwys Aelodau Lleol 
ar bob cam. Cytunodd Aelodau hefyd y dylai’r Cynllun Ymgynghori nodi holl 
randdeiliaid â ganddynt ddiddordeb ac y dylid adrodd nôl i’r Pwyllgor maes o law ar 
ganlyniadau’r ymgynghoriad. 
 
PENDERFYNWYD:- 
 
(a) y dylid derbyn yr adroddiad. 
(b) y dylid cymeradwyo’r hoff opsiwn ar gyfer ymgynghoriad ffurfiol gyda’r holl 
randdeiliaid perthnasol;  
(c) y dylai Aelodau Lleol fod yn rhan o’r broses ymgynghori ar bob cam, ac  
(d) y dylid cyflwyno canlyniadau’r ymarfer ymgynghori i’r Pwyllgor yn ei gyfarfod ym 
mis Hydref.   
 
 

7 PROSIECTAU SEILWAITH MAWR: DYRANNU ADNODDAU AC 
YMGYSYLLTIAD CYMUNEDOL  
 
Roedd copi o adroddiad gan y Swyddog Cynllunio: Cynlluniau Ynni 
Adnewyddadwy,  a oedd yn ceisio arweiniad ar yr ymrwymiad o ran adnoddau a 
lefelau ymgysylltiad cymunedol gyda phrosiectau seilwaith mawr, wedi’i ddosbarthu 
gyda’r papurau i’r cyfarfod.   
 
Roedd prosiectau seilwaith mawr yn gynigion datblygu ar raddfa fawr sydd angen 
caniatâd a elwir yn ‘ganiatâd datblygu’ dan weithdrefnau a nodir gan Ddeddf 
Gynllunio 2008 (fel y’i diwygiwyd gan Ddeddf Lleoliaeth 2011).  Roedd angen i 
ddatblygwyr oedd am adeiladu prosiectau seilwaith mawr ymgeisio am ganiatâd 
cynllunio i’r Arolygaeth Gynllunio ac roedd yn rhaid ymgynghori’n statudol ag 
Awdurdodau Lleol. Roedd Adroddiad yn nodi’r cyd-destun ar gyfer prosiectau 
seilwaith mawr wedi’i ystyried gan y Pwyllgor Cynllunio ym Mai 2012, ac mae 
Atodiadau 1 a 2 i’r adroddiad yn cynnwys manylion am rôl yr Awdurdod Cynllunio 
yn y broses gynllunio.  Roedd y goblygiadau o ran arian ac adnoddau ac 
effeithiau/risgiau potensial yn gysylltiedig â phob opsiwn wedi’u cynnwys yn Atodiad 
3, ac roedd costau allanol dangosol i ymateb i brosiectau seilwaith mawr wedi’u 
cynnwys yn Atodiad 4. Nid oedd unrhyw reidrwydd statudol ar yr Awdurdod Lleol i 
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gyfranogi yn y broses o asesu cynlluniau o’r fath. Fodd bynnag, gan fod i rai 
prosiectau seilwaith mawr effeithiau cymdeithasol, economaidd ac amgylcheddol 
sylweddol ar y Sir a chymunedau lleol,  rhoddwyd ymateb casgliadol i’r Arolygaeth 
a chyfranogodd y Cyngor, i ryw raddau, yn y broses. Roedd gofyn am arweiniad 
gan Aelodau ynghylch lefel y dyraniad adnoddau ac i ba raddau y dylid cael 
ymgysylltiad cymunedol gyda phrosiectau seilwaith mawr yn y dyfodol, yn enwedig 
o gofio dyhead yr Awdurdod i ddod yn agosach at y gymuned.     
 
Rhoddodd swyddogion grynodeb o’r prif bwyntiau yn yr adroddiad a oedd yn ymdrin 
â dyrannu adnoddau, yr opsiynau ar gael i’r Cyngor yn nhermau sut y mae’n 
ymateb i brosiectau seilwaith mawr, ac yn nhermau ymgysylltiad cymunedol mewn 
perthynas â phrosiectau mawr o’r fath. Roedd rheidrwydd statudol i ymgynghori ag 
Awdurdodau Lleol ar brosiectau seilwaith mawr, ac roedd ganddynt rôl bwysig i’w 
chwarae pe byddent yn dewis ymgysylltu â’r broses. Fodd bynnag, nid oedd unrhyw 
daliad cynllunio yn gysylltiedig â chynlluniau o’r fath i dalu am unrhyw gostau 
fyddai’n codi.  
 
Roedd yr adroddiad yn crynhoi’r gofynion allweddol o fewn y broses, a 
phwysleisiwyd bod y ceisiadau yn cynnwys dogfennau cymhleth, hirfaith, ac y 
byddai’n rhaid neilltuo cryn dipyn o amser i’w hasesu cyn ffurfio ymateb i unrhyw 
ymgynghoriad. Mae amserlenni ar gyfer ymgynghori wedi’u nodi’n statudol, ac felly 
byddai’n rhaid cydymffurfio â hwy.    
 
Esboniodd y Cynghorydd J.S. Welch nad oedd trigolion yn ei ward ef wedi bod yn 
ymwybodol o gynigion diweddar  a gyflwynwyd yn yr ardal honno, ac awgrymodd y 
dylai’r Awdurdod Lleol fabwysiadu ymagwedd mwy rhagweithiol i gynyddu 
ymwybyddiaeth yn lleol.  Cyfeiriodd hefyd at yr effeithiau y gallai cynigion mewn 
rhannau amrywiol o’r sir eu cael ar gymunedau ar hyd yr A5 o safbwynt materion 
cysylltiedig â thraffig.   Roedd y Cynghorydd C.H. Williams yn teimlo bod gan yr 
Awdurdod ddyletswydd i sicrhau nad oedd unrhyw effaith niweidiol ar drigolion y 
Sir, beth bynnag oedd maint y datblygiadau a gynigiwyd.  Cadarnhaodd y Pennaeth 
Cynllunio a Gwasanaethau Rheoleiddio y byddai’n rhaid cyflwyno’r cais i’r 
Awdurdod Cynllunio Lleol (LPA) pe byddai’r rhifau yn gostwng fel bod y cais islaw 
trothwy penodol. Byddai’r LPA wedyn yn gallu derbyn taliad penodol gyda’r cais, 
gan olygu bod gwell adnoddau ar gael i ymdrin â’r cais.          
 
Mewn ymateb i gwestiwn gan y Cynghorydd J.M. Davies ynghylch ariannu a 
goblygiadau ariannol pob un o’r opsiynau a gyflwynwyd, cyfeiriodd y Pennaeth 
Cynllunio a Gwasanaethau Rheoleiddio at Ddatganiad y Prif Swyddog Ariannol 
ynghylch  y goblygiadau o ran adnoddau a chyllid, a’r broses ar gyfer ceisio am 
adnoddau mewnol ychwanegol. Cyfeiriodd y Cynghorydd H.O. Williams at effaith 
gweledol strwythurau, fel ffermydd gwynt, ar gymunedau y tu allan i’r ardal 
gynllunio, a phwysleisiodd bwysigrwydd cynnwys y cymunedau hyn yn y broses 
ymgynghori.   
 
Roedd y Swyddog Cynllunio: Cynlluniau Ynni Adnewyddadwy yn teimlo y dylai’r 
Awdurdod ymgysylltu â’r broses. Fodd bynnag, roedd yn bwysig bod yn realistig 
ynghylch beth fyddai’r Cyngor yn gallu ei gyfrannu, ac am y rheswm hwn, roedd 
Opsiwn B yn cael ei argymell i aelodau, sef defnyddio adnoddau oedd eisoes ar 
gael.   Rhoddodd fanylion o’r broses ymgynghori hyd yn hyn, a chadarnhaodd nad 
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oedd unrhyw gyfeiriad yn y Ddeddf Gynllunio at ymgysylltu cymunedol. Amlinellodd 
y Rheolwr Rheoli Datblygiad y risg potensial i’r Awdurdod pe byddai’n penderfynu 
ymestyn ei gyfraniad y tu hwnt i’w rôl statudol yn y broses ymgynghori, a nododd y 
byddai’n bwysig bod yr Awdurdod yn ymddangos fel rhanddeiliad o fewn y broses 
tra’n cefnogi’r gymuned leol.  
 
Gyda chaniatâd y Cadeirydd, bu i aelodau o’r cyhoedd a oedd yn bresennol yn y 
cyfarfod godi ac amlinellu’r pwyntiau canlynol a materion yn ymwneud â nifer o 
geisiadau seilwaith mawr cyfredol neu botensial:- 
 
- byddai cyfranogiad yr awdurdod lleol yn bwysig oherwydd yr effaith sylweddol ar 
y Sir gyfan; cyfeiriwyd at y diwydiant twristiaeth, fforestydd lleol ac yn enwedig at 
gyflenwadau dŵr yn yr ardal.  
- awgrymodd cynrychiolydd o ‘Stop the Exploitation of Mynydd Mynyllod’ 
(STEMM), bod y broses ymgynghori yn achos y datblygiad arbennig hwnnw yn cael 
ei rheoli’n ofalus gan yr ymgeiswyr. Roedd yn cwestiynu didueddrwydd y broses 
ymgynghori, gan gyfeirio’n benodol at y mapiau a ddosbarthwyd nad oedd yn 
cyfeirio at y cymunedau a fyddai’n cael eu heffeithio o fewn yr ardal Gais.    
- Roedd asesiadau effaith weledol wedi cael eu gwrthod. 
 
Ymatebodd y Swyddog Cynllunio: Cynlluniau Ynni Adnewyddadwy i’r cwestiynau 
a’r pryderon a godwyd ynghylch materion ariannu gwahanol brosiectau, gan 
gyfeirio’n arbennig at y meini prawf ar gyfer ariannu gan Lywodraeth Cymru, a’r 
rhesymau pam bod arian ar gael i Gynllun Clocaenog ond nid i Gynllun Mynydd 
Mynyllod. 
 
Cyfeiriodd y Pennaeth Cynllunio a Gwasanaethau Rheoleiddio at y broses statudol 
ar gyfer ymgynghori o fewn y ddeddfwriaeth newydd, ac amlinellodd y goblygiadau 
ariannol a’r pwysau cyllidebol posibl ar y Cyngor yn nhermau’r Opsiynau sydd ar 
gael. 
 
Yn dilyn trafodaeth bellach a gan ystyried y safbwyntiau a fynegwyd yn y cyfarfod, 
cytunodd y Pwyllgor y dylid argymell y canlynol:- 
 
Dyrannu adnoddau - OPSIWN 3:  bod y Cyngor yn defnyddio adnoddau mewnol 
sy’n bodoli eisoes ac yn dyrannu cyllideb o’r gronfa ganolog i sicrhau bod modd 
neilltuo adnoddau mewnol ac allanol digonol i ymateb i brosiectau seilwaith mawr.    
 
Ymgysylltu cymunedol - Opsiwn C:  sy’n cwmpasu Opsiwn B ac yn ychwanegol 
bod y Cyngor yn neilltuo adnoddau mewnol pellach i gefnogi mudiadau trydydd 
person yn rhagweithiol ac i helpu cymunedau lleol ddeall, cyfrannu at, ac ymateb i 
brosiectau seilwaith mawr. 
 
Mewn ymateb i geisiadau gan aelodau, cytunodd swyddogion i lunio strategaeth 
gyfathrebu i ymgynghoriadau, gan gytuno i ddosbarthu’r cynllun drafft i aelodau’r 
Pwyllgor cyn cyfarfod nesaf y Pwyllgor.   
 
Yn dilyn trafodaeth bellach:- 
 
PENDERFYNWYD – argymell:- 
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(a) bod y Cyngor yn cydymffurfio gyda’r darpariaethau a nodir yn Neddf Gynllunio 
2008 ac yn neilltuo adnoddau digonol i sicrhau bod y Cyngor yn gallu ymateb yn 
llawn i brosiectau seilwaith mawr, ac felly’n argymell y dylid mabwysiadu Dyrannu 
Adnoddau Opsiwn 3 i’r diben hwn, a  
(b)  bod y Cyngor yn neilltuo adnoddau mewnol ychwanegol i gefnogi mudiadau 
trydydd person yn rhagweithiol ac i helpu cymunedau lleol ddeall, cyfrannu at, ac 
ymateb i brosiectau seilwaith mawr ac felly’n argymell Ymgysylltu Cymunedol 
Opsiwn C i’r diben hwn.  
 
 

8 DYRANIAD CRONFA AELOD ARDAL  
 
Roedd copi o adroddiad gan y Rheolwr Ymgysylltiad Cymunedol, a oedd yn rhoi 
trosolwg o’r arian a ddyrannwyd i alluogi Grwpiau Aelod Ardal i gefnogi prosiectau a 
oedd yn cael blaenoriaeth yn eu hardaloedd, ac yn adolygu ei lwyddiant, wedi’i 
ddosbarthu gyda’r papurau i’r cyfarfod. 
 
Ym Mawrth 2012, roedd y Pwyllgor wedi derbyn adroddiad ar y dyraniad o £50,000 
i bob un o’r chwe Grŵp Aelod Ardal gyda manylion o’r meini prawf  ar gyfer y 
dyraniad a sut y dylid ei ddefnyddio er budd y cymunedau. Gan nad oedd llawer o’r 
prosiectau wedi’u cwblhau ar y pryd, cytunwyd y dylid cyflwyno adroddiad pellach 
gyda dadansoddiad o’r buddion a gafwyd.  Rhoddodd y Pennaeth Cynllunio a 
Pherfformio Busnes grynodeb o’r adroddiad a oedd yn cynnwys manylion o’r cefndir 
i’r dyraniad arian, sut ddosbarthwyd yr arian, adolygiad o’r broses, y buddion a 
gafwyd a’r gwersi a ddysgwyd o’r broses, a manylion o’r argymhellion ar gyfer 
dyrannu arian yn y dyfodol.   Roedd ffurflen ar gyfer cynnig prosiect (Atodiad 1) i 
gyd-fynd â’r canllawiau, a oedd yn esbonio’r egwyddorion wrth wraidd y broses 
ddyrannu a’r amserlen debygol ar gyfer dosbarthu’r arian. Roedd copi o’r ddogfen 
‘Trosolwg o’r Gwariant Hyd Yma’, yn manylu ar bob prosiect unigol, wedi’i 
ddosbarthu yn y Papurau Gwybodaeth i’r cyfarfod. 
 
Esboniodd y Cynghorydd J.M. Davies y byddai’n haws mewn Trefi, lle mae 
Cynlluniau Tref, i weithio tuag at, a chyflawni prosiectau a chynlluniau penodol gan 
fod materion yn ymwneud â ffiniau daearyddol a dylanwadau allanol eraill yn gallu 
cymhlethu’r broses o ddyrannu arian i ardaloedd gwledig.  Cytunodd y Cynghorydd 
C.H. Williams gyda’r safbwynt hwn a thynnodd sylw at y problemau a brofwyd wrth 
ddyrannu arian i gynlluniau mewn ardaloedd gwledig.  Tynnodd sylw arbennig at y 
broses ddyrannu arian i drefi a phentrefi yn ardal Dyffryn Dyfrdwy.   
 
Mynegodd nifer o Aelodau bryder ynghylch dyrannu arian mewn ardaloedd penodol 
o’r sir. Cyfeiriwyd yn benodol at yr arian a ddyrannwyd i roi cymhorthdal i gynnal 
maes parcio yn Rhuthun;  honnwyd bod hyn wedi mynd yn groes i Bolisi Cytunedig 
y Cyngor parthed taliadau parcio ceir.  
 
Cyfeiriwyd at gael y pentrefi yn y cyffiniau i ddod yn rhan o’r Cynlluniau Tref a 
phwysigrwydd cwmpasu anghenion y cymunedau gwledig yn y Cynlluniau Tref. 
Nodwyd y dylid cydnabod bod gan wahanol ardaloedd o fewn y sir anghenion, 
blaenoriaethau a gofynion gwahanol. Roedd yn bwysig sicrhau bod y Cynlluniau 
Tref yn adlewyrchu blaenoriaethau lleol yn ogystal â blaenoriaethau sirol, a’u bod 
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felly’n ddogfennau gweithio byw allai gael eu diwygio ar unrhyw adeg. Cefnogodd 
Aelodau’r safbwynt y dylai dyrannu arian cymunedol yn y dyfodol fod yn gysylltiedig 
gyda datblygiad y Cynlluniau Tref.    
 
Esboniodd y Pennaeth Cynllunio a Pherfformio Busnes y byddai dyrannu arian i 
gefnogi Cynlluniau Tref, yn enwedig mewn ardaloedd lle'r oedd adfywiad yn 
flaenoriaeth, yn bwysig. Cefnogodd y Cyfarwyddwyr Corfforaethol: Dysgu a 
Chymunedau y farn y gellid rheoli’r broses o ddyrannu arian yn fwy strategol yn y 
dyfodol, yn dilyn datblygiad y Cynlluniau Tref, ac y dylai ymgynghori ar unrhyw 
brosiectau i’r dyfodol fod mor gynhwysol â phosibl.  Yn dilyn trafodaeth bellach:- 
 
PENDERFYNWYD – bod y Pwyllgor:- 
 
(a) yn derbyn yr adroddiad ac yn nodi’r dyraniad untro o arian heb unrhyw 
ymrwymiad y byddai’r broses yn cael ei hail-adrodd;   
(b) yn argymell bod yn rhaid i unrhyw gynllun(iau) yn y dyfodol gael eu cyflwyno i 
gyfarfod Grŵp Aelod Ardal a’u cymeradwyo’n llawn yn y cyfarfod hwnnw yn hytrach 
na chael eu dirprwyo i Aelodau Ward unigol;    
(c) yn cytuno y dylai holl gynlluniau yn y dyfodol gyd-fynd â, a chefnogi’r Cynlluniau 
Tref/Rhyl Ymlaen neu brosiectau gwledig y cytunodd y Grŵp Aelod Lleol arnynt; ac  
(d) y dylai holl gynlluniau i’r dyfodol ystyried anghenion nodedig ac amrywiol 
gwahanol gymunedau ar draws y Sir.   
 
 

9 RHAGLEN WAITH CRAFFU  
 
Roedd copi o adroddiad gan y Cydlynydd Craffu, a oedd yn adolygu Blaen-raglen 
Waith Ddrafft y Pwyllgor ac yn diweddaru’r aelodau ar faterion perthnasol, wedi’i 
ddosbarthu gyda’r papurau i’r cyfarfod.  
 
Dywedodd y Cydlynydd Craffu wrth yr Aelodau bod ymatebion i faterion a godwyd 
yn y cyfarfod blaenorol wedi’u cynnwys yn y Briff Gwybodaeth a ddosbarthwyd cyn 
y cyfarfod. Roedd Blaen-raglen Waith y Cabinet wedi’i chynnwys fel Atodiad 2 i’r 
adroddiad, ac roedd tabl yn crynhoi penderfyniadau diweddar y Pwyllgor, ac yn 
hysbysu aelodau ar hynt eu gweithrediad, wedi’i gynnwys yn Atodiad 3.      
 
Yn ei gyfarfod ar 5 Gorffennaf 2012, roedd y Grŵp Cadeiryddion ac Is-gadeiryddion 
Craffu wedi ystyried rhaglenni gwaith y tri phwyllgor craffu ochr yn ochr â rhaglenni’r 
Cabinet a’r Pwyllgor Llywodraethu Corfforaethol. Roedd wedi ystyried a chytuno y 
dylid cynnwys eitem a oedd yn ymwneud â sefydlu safonau gwasanaeth ar gyfer 
ymgynghori ac ymgysylltu cymunedol mewn perthynas â’r broses gynllunio yn y 
Blaen-raglen Waith i gyfarfod mis Hydref 2012 y Pwyllgor.   
 
Yn dilyn penodi cynrychiolwyr y Pwyllgor ar Grwpiau a Byrddau’r Cyngor yn y 
cyfarfod diwethaf, nodwyd bod un sedd wag yn parhau i gynrychiolydd ar y Grwpiau 
Herio Perfformiad Gwasanaeth. Cytunodd y Pwyllgor y dylid penodi’r C.L. Williams i 
wasanaethu ar y Grŵp Herio Gwasanaeth Cynllunio a Pherfformio Busnes.  Roedd 
copi o’r rhestr ddiweddaraf  o gynrychiolwyr craffu ar y Grwpiau Herio Perfformiad 
Gwasanaeth wedi’i gynnwys fel Atodiad 4 i’r adroddiad.   
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Esboniodd y Cydlynydd Craffu bod cais am wybodaeth bellach wedi’i dderbyn 
mewn perthynas ag eitem yn ymwneud â rheoli rhandiroedd. Cytunodd y Pwyllgor y 
dylid dosbarthu diweddariad ar y mater hwn i holl Gynghorwyr pan fydd ar gael.   
 
Ystyriodd y Pwyllgor y Blaen-raglen Waith ddrafft i gyfarfodydd yn y dyfodol fel y 
manylwyd yn Atodiad 1. O ystyried y nifer gorau o eitemau agenda i’w cynnwys 
mewn un cyfarfod, cytunodd yr Aelodau y dylid cynnwys y newidiadau canlynol ym 
Mlaen-raglen Waith y Pwyllgor:- 
 
Cyfarfod Medi 2012:  Atgoffwyd Aelodau y byddai cyfarfod Medi y Pwyllgor Craffu 
Cymunedau yn cael ei gynnal yn Rhyl gan y byddai’n ystyried tair ffrwd waith yn y 
rhaglen a oedd yn gysylltiedig â Phrosiect Rhyl Ymlaen. Byddai taith o amgylch y 
safleoedd a’r ardaloedd allweddol yn cael ei threfnu a chytunwyd y gallai’r daith 
gynnwys ymweliad â Chanolfan Gofal Dydd Hafan Deg. 
 
Cyfarfod Hydref 2012:- 

• Eitem Etape Cymru i’w had-drefnu ar gyfer Rhagfyr 2012  

• Gohirio’r Rhaglen Nesáu at y Gymuned, ac o bosibl ei chynnwys yn y Cynllun 
Corfforaethol a fyddai’n cael ei ystyried gan y Pwyllgor Craffu Perfformiad maes o 
law.   

• Ardaloedd Risg Llifogydd o fewn Sir Ddinbych i’w d 

• drosglwyddo i’r Pwyllgor Craffu Partneriaethau. 

• Cynnal a Chadw Gaeaf 2012/13 ac Adolygiad o Dorri Gwaith Priffyrdd 2012 i’w 
cyfuno a’u trafod fel un eitem fusnes. 

• Adolygiad o Wasanaethau Dydd i’w gynnwys yn y Blaen-raglen Waith i gyfarfod 
Hydref.  
 
Mewn ymateb i gais bod y pwyllgor yn penodi cynrychiolydd i’r Grŵp Monitro 
Safonau Ysgol (SSMG), cytunodd y Pwyllgor y dylid penodi’r Cynghorydd J.S. 
Welch fel ei gynrychiolydd, gyda’r Cynghorydd  W. Mullen-James fel dirprwy aelod. 
Yn dilyn trafodaeth bellach:- 
 
PENDERFYNWYD:- 
 
(a) yn amodol ar y newidiadau uchod, bod y Pwyllgor yn cymeradwyo’r Rhaglen 
Waith i’r Dyfodol fel y nodir yn Atodiad 1 i’r adroddiad; 
(b)  y dylid penodi’r Cynghorydd C.L. Williams i wasanaethu ar y Grŵp Herio 
Gwasanaeth Cynllunio a Pherfformio Busnes, ac   
(c) y dylid penodi’r Cynghorydd J.S. Welch fel cynrychiolydd y Pwyllgor ar y Grŵp 
Monitro Safonau Ysgol, gyda’r Cynghorydd W. Mullen-James fel ei ddirprwy.   
 
Daeth y cyfarfod i ben am 12.35 p.m. 
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Adroddiad i’r:   Pwyllgor Archwilio Cymunedau 
 
Dyddiad y Cyfarfod:   13 Medi 2012 
 
Aelod/Swyddog Arweiniol:  Yr Arweinydd a’r Aelod Arweinol dros  
     Ddatblygu Economaidd  
 
Awdur yr Adroddiad:  Rheolwr y Rhaglen Symud y Rhyl Ymlaen 
 
Teitl:      Symud y Rhyl Ymlaen – Diweddariad Rhaglen 
     Waith Adfywio Gorllewin y Rhyl 
 

 
1. Am beth mae’r adroddiad yn sôn? 
 
Mae’r adroddiad hwn yn rhoi diweddariad ar Ffrwd Gwaith Adfywio Gorllewin y Rhyl 
yn Strategaeth Adfywio Y Rhyl yn Symud Ymlaen. 
 
2. Beth yw’r rheswm dros lunio’r adroddiad hwn? 
 
Rhoi gwybodaeth ar y cynnydd mewn perthynas â gweithredu Ffrwd Gwaith Adfywio 
Gorllewin y Rhyl yn Strategaeth Adfywio Y Rhyl yn Symud Ymlaen, y goblygiadau 
ariannol a’r cynnydd neu’r rhagolygon mewn perthynas â gwireddu manteision. 
 
3. Beth yw’r Argymhellion?        
 
Bod yr Aelodau’n cydnabod a gwneud sylwadau ar y cynnydd. 
 
4. Manylion yr adroddiad. 
 
4.1   Cefndir 
Er mwyn cyflawni’n effeithiol, trefnwyd gwaith Strategaeth Adfywio Y Rhyl yn Symud 
Ymlaen yn ffrydiau gwaith: 

• Ardal Adfywio Gorllewin y Rhyl 

• Twristiaeth a’r Llain Arfordirol 

• Manwerthu a Chanol y Dref 
 
4.2   Ciplun o’r strategaeth 
Mae Ardal Adfywio Gorllewin y Rhyl yn canolbwyntio ar Edward Henry Street, Abbey 
Street, Aquarium Street a John Street, ac mae yno dai mawrion, agos at ei gilydd – 
llawer ohonynt wedi eu hadeiladu’n wreiddiol fel Tai Aros i letya twristiaeth ar anterth 
cyfnod gwyliau’r Oes Fictoraidd. Wrth i dwristiaeth ddirwyio, troswyd y tai yn fflatiau 
bach, a gelwir hwy nawr yn aml yn Dai Amlfeddiannaeth. Mae oedran a defnydd 
dwys y tai hyn wedi eu gweld yn dirywio ac mae wedi creu cymdogaeth gyda 
delwedd wael ac enw drwg. Ein strategaeth yma yw gwella yn gyffredinol gyflwr y tai 
a’r amgylchedd o gwmpas. 
 
Yn allweddol i’r strategaeth hon mae lleihau nifer y Tai Amlfeddiannaeth, ac fe 
gyflawnir hyn trwy amrywiol gamau megis caffael a dymchwel rhai, trosi eraill yn 

Eitem Agenda 5
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gartrefi sengl neu fflatiau mwy, o ansawdd da a/neu ystyried defnyddio rhai fel 
swyddfeydd. Ynghyd â hyn bydd rheoli y tai amlfeddiannaeth sydd ar ôl yn 
gadarnhach, er mwyn sicrhau eu bod yn cynnig llety o ansawdd, wedi eu cynnal a’u 
cadw a’u rheoli yn dda ar gyfer ei trigolion. 
 
Mewn ymateb i’r pryderon a fynegir yn rheolaidd gan drigolion lleol ynglŷn â diffyg 
man agored, rydym hefyd yn bwriadu ceisio creu parc / sgwâr trefol newydd yn yr 
ardal hon. O ystyried natur adeiledig y gymdogaeth, er mwyn cyflawni hyn bydd 
angen caffael a dymchwel eiddo. Byddwn yn cefnogi pobl a effeithir gan y newid 
hwn, ac yn delio â holl faterion adleoli mewn modd sensitif. 
 
4.3   Monitro’r strategaeth 
Caiff cynnydd ar y ffrwd waith ei fonitro gan Fwrdd Rhaglen Cymdogaethau a 
Lleoedd Y Rhyl yn Symud Ymlaen, ac mae rôl ac aelodaeth y bwrdd ynghlwm fel: 
 

• Atodiad 1 – Rôl ac Aelodau Bwrdd Rhaglen Y Rhyl yn Symud Ymlaen 
 
Mae’r Bwrdd yn cyfarfod bob 6 i 8 wythnos ac yn derbyn adroddiadau monitro ar bob 
ffrwd waith allweddol. Mae fersiynau diweddaraf dogfennau monitro’r rhaglen 
ynghlwm er gwybodaeth: 
 

• Atodiad 2 – Cynllun Rhaglen Y Rhyl yn Symud Ymlaen 

• Atodiad 3 – Cofrestr Risg Y Rhyl yn Symud Ymlaen 
 
Mae adroddiad y ffrwd waith benodol ar gyfer Gorllewin y Rhyl ynghlwm hefyd: 
 

• Atodiad 4 – Adroddiad Ffrwd Waith Gorllewin y Rhyl 
 
Nid oes cyllideb benodol ar gyfer Strategaeth Adfywio Y Rhyl yn Symud Ymlaen. 
Dyrennir cyllid i brosiectau penodol, gan ddefnyddio ffynonellau ariannu allanol yn 
bennaf, ac fe gaiff y cyllid ei fonitro o brosiect i brosiect. 
 
4.4   Prosiect Gwella Tai Gorllewin y Rhyl 
Y prif brosiect yn Ardal Adfywio Gorllewin y Rhyl yw Prosiect Gwella Tai Gorllewin y 
Rhyl. Nod y Prosiect Gwella Tai yw gweddnewid ardal yng nghanol Gorllewin y Rhyl, 
creu man agored newydd o gwmpas yr hwn y bydd y cartrefi sy’n wynebu’r man 
gwyrdd yn cael eu hailfodelu a’u hailwampio. Manteision yr agwedd hon yw: 
 

• Delio â’r cysylltiadau negyddol sydd gan yr ardal ar hyn o bryd; 

• Creu marchnad dai gytbwys o ran y math o dai sydd ar gael a’r daliadaethau; 

• Gwella hyder buddsoddwyr, lle byddant yn buddsoddi heb yr angen am 
gymhorthdal parhaus gan y sector cyhoeddus. 

 
 

Mae’r Prosiect Gwella Tai yn brosiect partneriaeth rhwng Cyngor Sir Ddinbych, 
Llywodraeth Cymru a Chymdeithas Tai Clwyd Alyn. Mae’n barhad o’r gwaith sydd 
eisoes yn mynd rhagddo yng Ngorllewin y Rhyl dan Ardal Adfywio Strategol Arfordir 
Gogledd Cymru, a dyna pam y mae nifer arwyddocaol o eiddo sydd eu hangen ar 
gyfer cyflawni’r prosiect hwn eisoes wedi eu caffael gyda chyllid Llywodraeth Cymru. 
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4.4.1  Y Man Gwyrdd    
Mae’r buddsoddiad yn canolbwyntio ar fan gwyrdd newydd a fydd yn cael ei greu yn 
rhan o’r prosiect. Mae creu’r man gwyrdd hwn yn ymateb i uchelgais cymunedol 
hirfaith – a brofwyd mewn nifer o ymarferion ymgynghori dros y blynyddoedd – i greu 
man gwyrdd newydd yng nghanol Gorllewin y Rhyl. Y man gwyrdd newydd yw’r elfen 
allweddol hefyd mewn trawsnewid y ffordd y mae’r ardal yn edrych ac yn cael ei 
chanfod. Nid oes dyluniadau’n bod eto, oherwydd y bwriad yw datblygu defnydd a 
dyluniad y man hwn mewn partneriaeth â’r gymuned leol.                           
 
4.4.2  Y Rhaglen Gaffael            
Bydd y prosiect yn caffael yr eiddo o amgylch y man gwyrdd newydd a fwriedir ac yn 
gweithio gyda Chymdeithas Tai Clwyd Alyn/Pennaf a datblygwyr sector preifat i 
adlunio a/neu ailwampio’r cartrefi sydd yno eisoes ac i adeiladu cartrefi newydd a 
denu a chadw pobl sy’n economaidd weithgar. Byddwn yn ceisio caffael eiddo drwy 
gytundeb, ond rydym yn cydnabod rhagweld y bydd pwerau prynu gorfodol yn cael 
eu defnyddio i sicrhau bod yr eiddo sy’n ofynnol i gyflenwi’r prosiect yn dod i feddiant 
cyhoeddus. 
 
Yn amlwg, mae pobl yn byw yn rhan fwyaf o’r tai ar hyn o bryd, ac yn rhan o’r 
prosiect hwn byddwn yn ariannu Swyddog Adsefydlu a fydd yn gyfrifol am 
gynorthwyo’r preswylwyr i ddod o hyd i lety newydd a symud iddo. Byddwn yn ceisio 
symud y preswylwyr i’r gymuned o’u dewis, a dylai’r pecyn iawndal a gynigir drwy’r 
cynllun sicrhau bod holl gostau rhesymol y symud a’r aflonyddu a ddioddefir yn cael 
eu talu.                                          
 
4.4.3  Y math o dai i’w creu              
Lle cedwir tai mawr, bydd llawer yn cael eu hadlunio i’w haddasu i fod yn gartrefi ar 
gyfer un teulu. Lle cedwir tai llai o faint (2/3 ystafell wely), bydd y rhain yn cael eu 
hailwampio i safon uchel i greu cartrefi dymunol i barau a theuluoedd bach. Lle 
adeiladir cartrefi newydd gan y sector preifat, byddwn yn eu hannog i ddatblygu 
cartrefi a fydd yn ddeniadol i deuluoedd. Gan amlaf, disgwyliwn mai cartrefi tair 
ystafell wely fydd y rhain gyda gerddi a pharcio oddi ar y stryd. Ym mhob achos, 
boed adlunio, ailwampio neu adeiladu o’r newydd, byddwn yn ceisio gwella 
effeithlonrwydd ynni’r cartrefi’n sylweddol a lleihau’r gofyniad am waith cynnal a 
chadw parhaus i sicrhau eu bod yn fforddiadwy.                             
 
Er cydnabyddir y gallai’r newidiadau arfaethedig yn y system Les gynyddu’r galw am 
gartrefi meddiannaeth unigol, un o amcanion allweddol y prosiect hwn fydd lleihau 
niferoedd y math hwn o lety. Er y rhaglen Diwygio Lles, ystyrir o hyd mai hwn yw’r 
dull cywir oherwydd gorgyflenwad y math arbennig hwn o lety sy’n achosi’r 
anghydbwysedd yn y farchnad dai ac sy’n creu’r crynodiad o amddifadedd 
cymdeithasol ac economaidd. Wedi dweud hynny, cydnabyddir y bydd y rhaglen 
ddiwygio’n effeithio ar rannau eraill o’r Rhyl y tu hwnt i ardal y prosiect, a bydd y 
swyddogion sydd wrthi’n cyflenwi’r prosiect yn gweithio gyda swyddogion perthnasol 
eraill i geisio sicrhau bod ardal ehangach y Rhyl yn darparu marchnad dai cytbwys.                                           
 
 
4.4.4 Rhaglen Gyflenwi        
Mae rhaglen amlinellol ar gyfer cyflenwi’r blociau unigol ynghlwm:            
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• Atodiad 5 – Cynllun Rhaglen WRHIP – Gorff. 12 
 
4.4.5 Rheoli’r Prosiect   
Mae Rheolwr Prosiect Sir Ddinbych pwrpasol wedi’i benodi i gydlynu’r gwaith o 
gyflenwi’r prosiect. O dan ei gyfarwyddyd mae tîm prosiect ac amryw weithgorau â 
thema wedi’u sefydlu’n barod. Bydd cynnydd y prosiect yn cael ei fonitro drwy’r 
prosesau a’r ddogfennaeth sy’n gysylltiedig â Methodoleg Rheoli Prosiect Sir 
Ddinbych.                                                    
 
 
4.4.6  Trefniadau Llywodraethu  
Sefydlwyd Bwrdd Prosiect a chynhaliwyd cyfarfod agoriadol y grŵp hwn ym mis 
Gorffennaf 2012. Mae hwn yn fwrdd partneriaeth lefel uchel ac mae ei aelodau’n dod 
o’r 3 phartner allweddol – Cyngor Sir Ddinbych, Llywodraeth Cymru a Chymdeithas 
Tai Clwyd Alyn.  
 
Aelodaeth Cyngor Sir Ddinbych o’r Bwrdd hwn yw:                      
 

• Cyfarwyddwr Corfforaethol – Uchelgais Economaidd a Chymunedol (a 
gynrychiolir ar y Bwrdd ar hyn o bryd gan y Prif Weithredwr) 

• Arweinydd Cyngor Sir Ddinbych         

• Aelod Arwain dros Adfywio (ar hyn o bryd, yr un unigolyn ag uchod) 

• Aelodau Ward Gorllewin y Rhyl (x 2) 
 
Bydd Bwrdd WRHIP yn gyfrifol yn gyffredinol am gyflenwi’r prosiect - o ran 
goruchwylio’r cyflenwi gweithredol ac o ran rheoli cyllid - fel yr amlinellir yn adran 3 
uchod. I bob pwrpas, bydd hyn yn golygu y bydd y Bwrdd yn goruchwylio’r rhaglen 
caffael eiddo, gan gynnwys goruchwylio unrhyw broses prynu gorfodol sy’n ofynnol. 
Bydd y Bwrdd yn awdurdodi’r holl wariant ar y prosiect mewn perthynas ag elfennau 
unigol fel caffael eiddo, ond bydd gwaith cyflenwi’r prosiect o ddydd i ddydd yn cael 
ei reoli gan y Rheolwr Prosiect mewn cysylltiad â’r Tîm Prosiect (y cyfeiriwyd ato yn 
adran 4.6 uchod). Byddai gan y Bwrdd Prosiect yr awdurdod i gytuno ar gaffaeliad 
uwchlaw gwerth marchnad petai’n ystyried bod hwn yn rhoi gwerth am arian o ran 
arbed amser swyddog mewn cyd-drafodaethau maith a/neu osgoi’r gofyniad i gymryd 
camau prynu gorfodol. Yn yr un modd, byddai gan y Bwrdd Prosiect yr awdurdod i 
newid cwmpas y prosiect, er enghraifft drwy waredu ambell eiddo o’r rhaglen gaffael, 
petai cyllid yn cael ei leihau er enghraifft neu petai costau’r rhaglen gaffael yn codi’n 
ormodol oherwydd pwysau marchnad.                                          
 
4.4.7   Gwireddu’r Manteision 
Mae hwn yn brosiect beiddgar, uchelgeisiol a drud, ond gan fod rhaglenni sector 
cyhoeddus a chynlluniau grant wedi methu ag adfywio’r ardal yn y gorffennol, ystyrir 
mai dyma’r ffordd orau o greu newid a fydd yn para yn yr ardal, felly mae ei angen go 
iawn. Bydd delio â’r problemau hyn hefyd yn helpu creu syniad mwy cadarnhaol o’r 
dref yn gyffredinol ac felly bydd yn cael manteision adfywio mwy pellgyrhaeddol. Yn y 
cyfnod cynnar hwn yn y broses, nid oes unrhyw rai o’r manteision allweddol yn adran 
4.4. uchod wedi eu gwireddu. 
 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 

Tudalen 18



Mae’r prosiect hwn yn cyfrannu at y blaenoriaethau corfforaethol arfaethedig: 
 
5.1:  Blaenoriaeth 1 – Datblygu’r Economi Leol a’n Cymunedau           
Drwy greu cymuned fwy cytbwys, bydd y prosiect yn lleihau amddifadedd yn y rhan 
hon o Orllewin y Rhyl – un o ganlyniadau allweddol y flaenoriaeth hon. Bydd hefyd yn 
mynd i’r afael â chysylltiadau negyddol yr ardal, yn hybu hyder y sector preifat yn y 
Rhyl, ac yn ysgogi buddsoddiad a hyder y sector preifat yn y Rhyl gan greu cyfleoedd 
busnes a swyddi newydd.              
 
5.2: Blaenoriaeth 6 – Sicrhau bod tai o safon dda ar gael        
Bydd y prosiect hwn yn effeithio’n uniongyrchol ar ganlyniad blaenoriaeth “cynnig 
amrywiaeth o fathau a ffurfiau o dai … i fodloni anghenion unigolion a theuluoedd”. 
 
6. Beth fydd yn ei gostio a sut bydd yn effeithio ar wasanaethau eraill? 
 
Crynhoir y costau (a dynnwyd o Atodiad 1 – Gwybodaeth Prosiect – Prosiect Gwella 
Tai Gorllewin y Rhyl) isod:                                                         
 
Darparwch fanylion y gofyniad cyllid cyfalaf (heb gynnwys y swm a wariwyd eisoes):                 
 

Nodwch fanylion yr elfen gost isod:  
 

2012/13 2013/14 2014/15 Cyfanswm 
Pob 

Blwyddyn  

Caffael a dymchwel eiddo          £6,269,276 £5,843,000 £250,000 £12,362,276 

Cynllunio a Dylunio £100,000 £500,000 £0 £600,000 

Adeiladu Parc Trefol a thirlunio           £0 £0 £2,620,000 £2,620,000 

Rheoli Cymdogaeth         £15,000 £15,000 £10,000 £40,000 

Cyfathrebu    £25,000 £25,000 £25,000 £75,000 

Costau Staff £214,000 £184,000 £100,000 £498,000 

Grantiau Cyllid Llenwi Bwlch/Cronfa Wrth 
Gefn    

£0 £80,000 £420,000 £500,000 

Cyfanswm costau’r Prosiect  £6,623,276 £6,647,000 £3,425,000 £16,695,276 

 

Darparwch fanylion y ffynonellau cyllid cyfalaf arfaethedig 
 

Nodwch fanylion y 
ffynhonnell gyllid 
 

To date 2012/13 2013/14 2014/15 TOTAL 

Llywodraeth Cymru – 
Cyfalaf a Gedwir yn 
Ganolog           

0 £5,000,000 £5,000,000 0 £10,000,000 

Llywodraeth Cymru – 
NWCRA 

£6,583,950 £1,623,276 £1,647,000 £3,425,000* £13,279,226 

CYFANSWM £6,583,950 £6,623,276 £6,647,000 £3,425,000 £23,279,226 
 

* nid yw’r cyllid ar gyfer 2014/15 wedi’i gadarnhau eto gan NWCRA 

 
Fel y dengys y tabl uchod, mae’r cyllid ar gyfer yr WRHIP yn cael ei ddarparu gan 
Lywodraeth Cymru o gyfuniad o Gronfa Cyfalaf a Gedwir yn Ganolog a chyllid gan 
Ardal Adfywio Strategol Arfordir Gogledd Cymru (NWCRA). Dyrannwyd y cyllid hwn 
yn benodol i’r prosiect hwn ac nid yw ar gael i’w wario’r tu allan i’r Rhyl nac ar 
brosiect arall.                               
Ar ôl cyflenwi’r prosiect, efallai bydd goblygiad refeniw parhaus mewn perthynas â 
chynnal a chadw’r man gwyrdd a fydd yn cael ei greu. Bydd y dewisiadau o ran mynd 
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i’r afael â hyn a sicrhau bod y man yn cael ei gynnal a’i gadw’n dda yn cael eu 
hystyried ymhlith elfennau allweddol y broses gynllunio a dylunio.        
 
7. Pa ymgynghoriadau a gynhaliwyd?             
 
Deilliodd y cynnig am y man gwyrdd o’r dadansoddi manwl a’r ymgynghori helaeth a 
wnaethpwyd gan yr ymgynghorwyr DPP Shape yn 2010 yn rhan o’u comisiwn i 
baratoi uwch gynllun ar gyfer Gorllewin y Rhyl. Am fanylion ymgynghoriad dilynol, 
trowch at:                          
 

• Atodiad 6 – Crynodeb o Gyfathrebu ac Ymgynghori â’r Gymuned                     
 
8. Datganiad y Prif Swyddog Cyllid  
 
Mae hon yn amlwg yn brosiect uchelgeisiol a chymhleth. Dengys y gofrestr risg nifer 
o risgiau sy’n cael eu hystyried yn rhai ‘ambr’ a rhaid iddynt felly fod yn destun craffu 
gofalus gan y bwrdd prosiect. Mae’n cael ei ariannu’n llawn gan ffynonellau allanol ac 
mae’r gyllideb fel petai’n ddigon ar gyfer maint arfaethedig y prosiect. Pe byddai 
unrhyw elfen yn gorwario, golyga natur y prosiect y gellir lleihau elfennau eraill i 
wneud iawn am hynny ac fel y cyfryw dylai fod yn annhebygol iawn y bydd angen i’r 
Cyngor gymryd rhan yn ariannol. Ar hyn o bryd, nid yw’n chwarae rhan heblaw 
cyfrannu amser dau aelod o staff.                     
 
9. Beth yw’r risgiau ac a oes unrhyw beth y gallwn ei wneud i’w lleihau? 
 
Fel y dengys y tabl yn adran 6, mae’r prosiect yn cael ei gyflenwi â chyllid allanol. 
Mae risg (a ddisgrifir yn y Gofrestr Risg) na fydd yr arian yn dod yn y blynyddoedd i 
ddod (nid yw cyllid 2014/15 wedi’i gadarnhau eto), neu y bydd newidiadau yn y 
farchnad eiddo’n golygu y bydd y prosiect heb gyllid digonol. Er ystyrir nad yw hyn yn 
debygol iawn o gwbl, mae rhan ariannol y cyngor y isel beth bynnag am fod y 
prosiect yn cael ei ariannu’n allanol. Pe byddai sefyllfa felly’n codi, byddai gan y 
Bwrdd Prosiect yr awdurdod i leihau cwmpas y prosiect er mwyn sicrhau bod y 
canlyniadau a’r buddion allweddol yn cael eu cyflenwi o hyd.     
 
Yn y sefyllfa waethaf, lle byddai gostyngiad cyllid neu gynnydd costau’n golygu na 
fyddai modd cyflenwi’r prosiect, gellid gwerthu’r eiddo a gadwyd ar y farchnad agored 
ac adennill rhai o’r costau. Byddai penderfyniad felly y tu hwnt i gwmpas y Bwrdd 
Prosiect a byddai angen awdurdod y Cyngor i gau’r prosiect yn y modd hwn.                         
 
Disgrifir risgiau pellach y prosiect yn:                 

• Atodiad 7: Cofrestr Risg WRHIP 
 
10. Pŵer i wneud y Penderfyniad  
 
Erthygl 6 o Gyfansoddiad y Cyngor 
 
Swyddog Cyswllt: 
Rheolwr y Rhaglen Symud y Rhyl Ymlaen   Ffôn:  01824 706495 
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Appendix 1 
 
PROGRAMME BOARD 
 
 

Role of the Programme Board 
 
The role of the Programme Board will be to effectively deliver strategic change, not to govern 
the delivery of individual projects.  These should be addressed at the project level unless there 
are significant problems with delivery or the strategic context for the project has changed.  In 
these circumstances it will be appropriate for the Programme Board to intervene, but in 
general the Board’s role should be more strategic in terms of: 
 

• ensuring the right projects are selected 
 

• ensuring money is not wasted on projects that do not deliver benefits 
 

• ensuring that scarce resources are prioritised 
 

• improving communication with stakeholders 
 

• commitment to adequate resources and cash 
 

• providing better focus on the real drivers of change 
 

• delivering tangible results 
 
 
In undertaking this role the Programme Board will need to: 
 

• Discuss the strengths, weaknesses and challenges facing Rhyl and identify 
and share best practice; 

 

• Discuss the application of alternative ways of doing things; 
 

• Identify, scope and justify candidate projects; 
 

• Analyse the quick wins, longer term wins and decide which projects to approve; 
 

• Select those projects which will generate significant benefits; 
 

• Co-ordinate the delivery of the agreed set of projects; 
 

• Involve stakeholders and ensure that projects respond to emergent evidence 
and other changes in the political and operational context; 

 

• Review and maintain the quality and ambition of projects; and 
 

• Follow through to implement projects and realise projected benefits. 
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Membership of the Programme Board 
 
 
Name 
 

Post/Role Organisation 

Wyn Roberts 
 

NWCRA – Programme Director Welsh Government 

TBC 
 

Space for Living Lead Welsh Government 

TBC Director – Regeneration & Business 
Transformation 
 

Denbighshire County Council 

Graham Boase 
 

Head of Planning, Regeneration & 
Regulatory Services 
 

Denbighshire County Council 

Steve Parker 
 

Head of Environmental Services Denbighshire County Council 

Peter McHugh 
 

Head of Housing Services Denbighshire County Council 

Tom Booty Rhyl Going Forward Programme Manager 
 

Denbighshire County Council 

Carol Evans Rhyl Going Forward Principal Officer 
 

Denbighshire County Council 

Cllr Hugh Evans Lead Member – Regeneration 
 

Denbighshire County Council 

Cllr Huw Hilditch-
Roberts 
 

Chair – Communities Scrutiny Denbighshire County Council 

Graham Worthington 
 

Chief Executive Pennaf 

John Bellis 
 

Chair Rhyl Business Group 

Celia Jones Director Coleg Llandrillo Rhyl 
 

Cllr Brian Moylan 
 

Town Councillor Rhyl Town Council 

Cllr Andrew 
Rutherford 

Town Councillor Rhyl Town Council 

Cllr Bill Tasker 
 

Town Councillor Rhyl Town Council 
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Appendix 2

Rhyl Going Forward - Neighbourhoods & Places

PROGRAMME PLAN - July 2012 Committed timescale

Major Construction Projects Estimated timescale

PROJECT JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Railway Station refurbishment

Bee & Station

Costigans

45/47 Queen Street

13/15 Crescent Road

Honey Club demolition

Honey Club redevelopment

Coastal Defence Phase 2

Coastal Phase 3

Foryd Bridge & Harbour

Ocean Plaza Phase 1 & 2

88 West Parade demolition

H Bridge - cycle crossing

Rhyl Entertainment Plaza NOT GOING AHEAD

Rhyl Beach Access

Village Units refurbishment No timescales known at this stage

East Parade DDA Access

Pavilion Theatre No timescales known at this stage

Sun Centre No timescales known at this stage

WRHA - demolition 26 - 30 Abbey St

WRHRA - Green Space (demolition)

WRHRA - Green Space (construction)

WRHRA - Housing remodel/refurb No timescales known at this stage

WRHRA - John Street new build No timescales known at this stage

WRHRA - W Parade site development No timescales known at this stage

ARBED - home insulation works

2012 2013 2014
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Appendix 3 

Rhyl Going Forward 
Neighbourhoods & Places 
 

PROGRAMME  
RISK REGISTER 
 

July 2012 

L
IK

E
L

IH
O

O
D

 

5 
Almost 
certain  

5 10 15 20 25 

4 
Likely 

4 8 12 16 20 

3 
Possible 

3 6 9 12 15 

2 
Unlikely 

2 4 6 8 10 

1 
Rare 

1 2 3 4 5 

  
1 

Insignificant
2 

Minor 
3 

Moderate 
4 

Major 
5 

Catastrophic

  IMPACT 

 

 
 
 
Risk 
No: 

Date 
identifie
d 

Date last 
reviewed 

Risk description & 
Mitigating Action 

Risk Owner L 

Score 

I 

Score 

Risk 

Score 
Risk 
Trend 

RAG 
Status 

1 05/01/12 09/07/12 Community Opposition – a group called “Voice of the Community” 
has been created by a few, vocal members of the community who 
appear to be opposed to the plans for the West Rhyl Housing 
Regeneration Area.    There is a risk that continued opposition will 
undermine confidence in the strategy and ultimately in delivery.  
Manage through: 
 

• Regular consultation and promotion in local media 

• High level, consistent and visible organisational commitment 
to the strategy 

 
Action since last update: 

• Articles in local press 

• Establishment of Communications Working Group 

• Development of Communications Strategy 
 
 
 
 
 

Tom Booty 4 3 12 STATIC AMBER 
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2 05/01/12 09/07/12 Meeting funding commitments – the £10 million allocated for the 
West Rhyl Housing Regeneration Area needs to be spent within a two 
year period commencing April 2012.  This is very challenging and it is 
unlikely that there will be any allowance for carry over between years 
or at the end of the 2 year period.  There is therefore a risk that we 
will not meet the spend profile, which could in turn jeopardise our 
ability to deliver the full programme of regeneration in West Rhyl, or 
worse still leave us with a half completed programme and no funds to 
complete.  Manage through: 
 

• Establishing a dedicated Project Manager and robust financial 
management procedures 

• Ensuring there are sufficient staff resources in other specialist 
areas to deliver 

• Plan “contingency projects” which can be implemented to 
ensure we meet year end spend profiles. 

 
Action since last update: 

• Development of the Project Brief and schedule for delivery 

• Agreement reached to purchase 5 further properties 
 
 
 
 

Tom Booty 3 4 12 STATIC AMBER 

3 05/01/12 09/07/12 Raised Expectations - the Delivery Plan details a number of projects 
and activities, most of which are currently un-funded, and even when 
funded are likely to take considerable time to develop and deliver.  
There is a risk that the expectations for delivery will be raised and 
then people will become frustrated at the lack of progress.  Manage 
through: 
 

• Robust project management arrangements 

• Strong programme management 

• Regular communication on progress and issues 
 
Action since last update: 

• No specific actions undertaken 
 
 
 
 

Tom Booty 3 3 9 STATIC AMBER 
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4 05/01/12 09/07/12 Heritage Issues - the proposals for the West Rhyl Housing 
Regeneration Area includes some demolition of the urban fabric, 
including properties in the Conservation Area.  This may generate 
opposition from some organisations and individuals, which in turn 
could jeopardise delivery of the strategy.  Manage through: 
 

• Regular communication and engagement with heritage 
bodies 

 
Action since last update: 

• Application for demolition of former Honey Club submitted 
 

Tom Booty 2 3 6 STATIC GREEN 

5 05/01/12 09/07/12 Lack of universal support – attempts have been made to ensure 
that all key partner organisations are informed and supportive of the 
Delivery Plan.  Recent flurry of emails voicing concerns about street 
cleanliness and lack of enforcement threaten to undermine previous 
universal support. 
 

• Regular communication and involvement of all organisations 

• High level, consistent and visible organisational commitment 
to the strategy 

 
Action since last update: 

• Regular meetings with MP and other key town centre 
individuals 

• Regular attendance at Town Centre Forum 
 

Tom Booty 3 3 9 RISING AMBER 

6 05/01/12 09/07/12 Staff resources – the Delivery Plan represents a very substantial 
body of work for which there are limited staff resources to deliver.  
Additional resources for the Rhyl Regeneration team have been 
secured.  Manage through: 
 

• as projects develop, we will seek to ensure that associated 
project management costs are included in funding 
applications. 

 
Action since last update: 

• no specific actions undertaken 
 
 

Tom Booty 2 3 6 STATIC GREEN 
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1 

 

WORKSTREAM REPORT 
 

Appendix 4 

 

West Rhyl Regeneration Area 
July 2012 
 

A Snapshot of the Strategy 
 
The West Rhyl Regeneration Area is centred around Edward Henry Street, Abbey Street, 
Aquarium Street and John Street, and is characterised by closely packed, large houses – 
many of which were originally built as Guest Houses to accommodate tourists at the height of 
Rhyl’s Victorian heyday.  As tourism declined these houses were converted into small 
apartments and bedsits, now often referred to as HMO’s – Houses in Multiple Occupation.  
Age and the intensive use of these houses has seen them deteriorate and created a 
neighbourhood with a poor image and reputation.  Our strategy here is to generally improve 
the quality of housing and the surrounding environment. 
 
Key to this strategy is reducing the number of HMO’s, and this will be achieved through a 
range of actions including acquisition and demolition of some, conversion of others into single 
homes or good quality, more spacious apartments and/or consideration of different uses such 
as offices.  Allied to this will be more rigorous regulation of the HMO’s that remain to ensure 
that they provide good quality, well maintained and managed accommodation for their 
residents. 
 
In response to the concerns regularly expressed by local residents about the lack of open 
space, we also propose to try and create a new park/urban square in this area.  Given the built 
up nature of the neighbourhood, to achieve this will require the acquisition and demolition of 
some properties.  We will be supporting people affected by this change, and will sensitively 
deal with all relocation issues. 
 
 

Completed in last 12 months: 
 

1 

Number of committed projects: 
 

7 

Number of projects in development 
 

3 

Number of projects under consideration: 
 

3 

Number of projects not being progressed: 
 

4 
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Completed in last 12 months 
 

Projects that have completed on site/construction in the last 12 months. 
 
Project Sponsor Manager Completion Delivery 

Confidence 

Abbey Street demolition/green 
space 
 

     

 
Some properties have already been acquired and demolished (old stolen goods shop), and the area 
grassed over.  This will be incorporated and improved as part of the wider New green space project 
(see below). 
 

 
 

Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 
Project Sponsor Manager Completion Delivery 

Confidence 

Supplementary Planning 
Guidance & Development Briefs 
 

Graham Boase Tom Booty tbc GRE  

 
A revised draft of the SPG is currently being prepared by the consultant team now.  Plan to take draft 
SPG tom Planning Committee on 19/09/12 and subsequently run 8 week statutory consultation period.  
Following consultation the document will then go back to Planning Committee on 19/012/12 and then to 
Full Council on 08/01/13 for adoption. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

West Rhyl Housing Improvement 
Project 
 

TBC Peter 
McDermott 

tbc AMB GRE 

 
A detailed project brief has been prepared and is scheduled to go to DCC’s Cabinet on 04/09/12.  
Meanwhile the acquisition and resettlement programme continues and terms have been agreed for the 
acquisition of a further 5 properties.   
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Neighbourhood Management 
 

Tom Booty Angela Delaney ongoing AMB GRE 

 
Accepting that the process of regenerating West Rhyl will take some years, it is necessary to develop a 
Neighbourhood Management Strategy so that we have in place mechanisms to support the area during 
a time of transition.  There is still a staffing resource issue but plans are being developed to address the 
problem and get as back to a position where the neighbourhood is being well managed. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

HMO Quality Improvement 
 

Graham Boase Glesni Owen ongoing AMB  

 
Work continues with DCC Housing Enforcement Team and Planning Team to develop an even more 
effective Licensing process. 
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Project Sponsor Manager Est. Start Delivery 

Confidence 

13 & 15 Crescent Road 
 

Pennaf  Jul 12 GRE  

 
Works commenced in July 2012.  External works scheduled for completion by end September 2012.  
Internal refurbishment/remodelling scheduled for completion March 2013. 
 

 
Project Sponsor Manager Est. Start Progress 

2 John Street – Boutique House 
Share 

Evergreen 
Homes 

 tbc GRE  

 
An investor – Evergreen Homes -has acquired a property on John Street to develop as a “boutique 
house share”.  The concept is to refurbish the property to a high standard and equip with modern 
facilities such as high quality kitchen, flat screen TV, etc and market to young professionals.  Clearly the 
idea of providing accommodation that is going to appeal to young professionals is consistent with our 
strategy of creating a more balanced housing market and community.  The property is currently being 
refurbished and is expected to be ready for occupancy in September 2012.   
 

 
Project Sponsor Manager Est. Start Delivery 

Confidence 

ARBED 
 

Graham Boase Gareth Roberts Sep 12 GRE  

 
This is a new project offering improved home insulation – mainly external wall insulation – to properties 
in Rhyl West 2.  The first phase is scheduled for West Kinmel Street and is scheduled to start in 
September 2012.  Future phases are yet to be agreed but the programme is likely to last for a period of 
2 years. 
 

 
 

In Development 
 

Feasibility or ongoing development of the project is underway.  Some, but not all, of the 
required funding may be in place. 
 
Project Sponsor Manager Est. Start Progress 

Supported Living Strategy 
 

 Gary Major tbc GRE  

 
Following some concerns raised about the number of supported living initiatives in West Rhyl (probation 
hostels, etc), Denbighshire Council is reviewing its supported living strategy. 
 

 
Project Sponsor Manager Est. Start Progress 

Community Land Trust 
 

 Nikki Jones tbc GRE  

 
Work has commenced with local group West Rhyl First to develop a Community Land Trust – an 
initiative to involve local people in the ownership and management of property in their area.  CLT Board 
and Steering Group has been established.  A launch is planned (in conjunction with NW Housing) on 2 
properties in West Rhyl – Butterton Road and Aquarium Street.  These will be used as training houses 
to introduce CLT members to the processes involved in letting and managing property, with a view to 
the 2 houses becoming part of the CLT stock in around 12 months. 
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Project Sponsor Manager Est. Start Progress 

West Rhyl Community Seeds 
 

W Rhyl First 
 

 tbc AMB GRE 

 
Work has commenced with West Rhyl First to develop a Community Garden on an area of derelict land 
at the back of Gronant Street.  Drawings currently in preparation with a view to submission of planning 
application in Summer.  Flagged amber/green as there is currently some community opposition to the 
scheme. 
 

 
 

Under Consideration 
 

Some consideration has been given to the project but significantly more work is required to 
understand the feasibility of the proposal and to developing the concept. 
 
Project Sponsor Manager Est. Start Progress 

Environmental Improvements 
 

     

 
There could be some consideration of how we can improve the look and appearance of the wider West 
Rhyl area through environmental improvements.  A study by landscape architects would be required, 
but could consider such things as the introduction of street trees, traffic management measures, 
addressing problems with back alleys, and consideration of more visually appealing ways of waste 
storage than the current on-street method.  Some of these issues are being picked up through the SPG. 
 

 
Project Sponsor Manager Est. Start Progress 

Edward Henry Street West 
 

     

 
There is a block of properties on Edward Henry Street opposite the Last Orders pub that are in the 
ownership of Pennaf.  The majority of them are vacant and as such are having a detrimental impact on 
the area, and thus there is a need to develop proposals for the future use of the buildings/site.  The 
buildings are in a Conservation Area so in the first instance a scheme to refurbish and re-use should be 
considered.  Development of the detailed Business Plan (referenced in WRHIP above) and the SPG is 
considering this area and thus more detailed proposals will follow. 
 

 
Project Sponsor Manager Est. Start Progress 

Edward Henry Street East 
 

     

 
On the East side of Edward Henry Street, all the properties with the exception of the Last Orders pub 
are in either Pennaf or DCC ownership.  The buildings are in a Conservation Area and so are subject to 
the same regulations outlined above.  Most of the buildings are currently occupied, and as yet there are 
no firm proposals for the block, but development of the detailed Business Plan (referenced in WRHIP 
above) and the SPG is considering this area and thus more detailed proposals will follow. 
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Not being progressed 
 

These projects have previously been in development or under consideration, but for whatever 
reason are no longer being progressed. 
 
Project Sponsor Manager Est. Start Progress 

Extension of THI Area 
 

Graham Boase Phil Ebbrell    

 
An unsuccessful bid was submitted in 2011, and although there are now invitations for new bids it is 
considered that our case is not significantly different from our previous unsuccessful bid, and therefore 
the chances of success are very low.  On this basis the decision has been made not to progress with a 
new bid application. 
 

 
Project Sponsor Manager Est. Start Progress 

Abbey Street 
 

     

 
Now incorporated into the wider WRHIP 
 

 
Project Sponsor Manager Est. Start Progress 

John Street/West Parade site – 
temporary landscaping 
 

     

 
Now incorporated into the wider WRHIP 
 

 
Project Sponsor Manager Est. Start Progress 

Re-branding West Rhyl 
 

     

 
Now incorporated into the wider WRHIP 
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Appendix 5

West Rhyl Housing Improvement Project

PROGRAMME PLAN - July 2012 Committed timescale

Estimated timescale

PROJECT JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Block 1 - acquisition

Block 1 - demolition

Block 1 - implement green space

Block 2 - acquisition

Block 2 - refurbishment

Block 3 - acquisition

Block 3 - remodelling

Block 4 - acquisition

Block 5 - demolition

Block 5 - new build development

Block 6 - acquisition

Block 6 - refurb/remodel No timescales agreed at this stage

2012 2013 2014
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Community Consultation and Communication            Appendix 6 
 

Date & Time Topic Item / Event 

16 Jul - 31 Oct 
2011 

RGF Delivery Plan Plan and accompanying questionnaire in Rhyl library and on Denbighshire website 

18 July 2011 RGF Delivery Plan ITV Wales report/interview with Tom Booty 

23 Aug 2011 RGF Delivery Plan Article and Editorial in Daily Post 

4 Oct & 7 Oct 
2011 

RGF Delivery Plan Tom Booty - surgery for Rhyl Town Councillors 

24 Oct 2011 
11am - 3pm 

RGF Delivery Plan Staffed exhibition in White Rose Centre 

26 Oct 2011 
6pm 

RGF Delivery Plan 
Community Meeting at the Wellington Community Centre 
Plan of proposed green space shown and discussed 

27 Oct 2011 
4 - 7pm 

RGF Delivery Plan Staffed exhibition in foyer of Morrison’s supermarket 

14 Nov 2011 
1.30-4.30pm 

Housing Regeneration 
& Green Space 

DCC and CAHA staff out on Aquarium Street with the step-up bus and door knocking (advertised in the local newspaper).  
Provided information leaflets and promoted the public event taking place at the town hall.  Spoke with current residents and 
carried out housing needs mapping surveys. 

18 Nov 2011 
9.30am-12.30pm 

Housing Regeneration 
& Green Space 

As above on the 14th November 

23 Nov 2011 
1.00-5.00pm 

Housing Regeneration 
& Green Space 

A public drop-in information afternoon was held at Rhyl Town Hall staffed by DCC and CAHA officers.  We provided 
information on the plans for W.Rhyl and once again carried out housing needs surveys with current residents.  This event was 
advertised in the local newspaper and a leaflet letterbox drop was also carried out the week before. 

April 2012 
Housing Regeneration 

& Green Space 

Letterbox drop around the whole of Rhyl West 1 ward informing all residents of the regeneration plans.  The leaflets included a 
detailed Q&A section for affected residents around the whole of Rhyl West 1 ward informing all residents of the regeneration 
plans.  The leaflets included a detailed Q&A section for affected residents and a contact number for further discussion, advice 
and assistance. 

9
th
 May 2012 

11am – 4.00pm 

RGF Programme, 
housing regeneration & 
Community Land Trust 

Key officers staffed the open day and launch event for the Foryd Community Centre in West Rhyl.  The event included 
networking with professionals and community residents, but also involved interviews regarding the projects on the local radio 
station (Point FM) who were broadcasting from the centre. 
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Appendix 7 

Rhyl Going Forward 
WRHIP Headline 
 

RISK REGISTER 
 

July 2012 

L
IK

E
L

IH
O

O
D

 

5 
Almost 
certain  

5 10 15 20 25 

4 
Likely 

4 8 12 16 20 

3 
Possible 

3 6 9 12 15 

2 
Unlikely 

2 4 6 8 10 

1 
Rare 

1 2 3 4 5 

  
1 

Insignificant
2 

Minor 
3 

Moderate 
4 

Major 
5 

Catastrophic

  IMPACT 

 

 
 
 
Risk 
No: 

Date 
identifie
d 

Date last 
reviewed 

Risk description & 
Mitigating Action 

Risk Owner L 

Score 

I 

Score 

Risk 

Score 
Risk 
Trend 

RAG 
Status 

 
1 

 
17/07/12 

 
17/07/12 

 
Finance – meeting spend profile 
 
Risk that the WG funding allocated to the West Rhyl Housing 
Improvement Area is not spent to profile year on year, resulting 
in money lost to the programme and the subsequent possibility 
of not having sufficient funding to complete/deliver the project. 
 
Action since last update: 
 

• Project partners agree that 12 Project Application Forms 
(PAF) would be submitted to Project Board 

• Priorities in terms of blocks agreed 

• Work stream priorities agreed 
 
 
 
 
 
 

 
Peter 
McDermott 

 
3 

 
4 

 
12 

 
STATIC 

AMBER 

T
udalen 39



Appendix 7 

 
2 
 

 
17/07/12 

 
17/07/12 

 
Timing – Delivering the project on time 
 
Risk that we are unable to deliver the project within the tight 
timescales required. 
 
Action since last update: 
 
� Project manager working full-time  
� Property acquisition block priority agreed 
� CPO advice continues from Chris Skinner 

 
 

 
Peter 
McDermott 

 
3 

 
4 

 
12 

 
STATIC 

 
AMBER 

 
3 

 
17/07/12 

 
17/07/12 

 
Stakeholders - Political Support 
 
Risk of Denbighshire County Council not taking ownership of the 
project both politically and organisationally. 
 
Action since last update: 
 

• Report to Asset Management Group 5
th
 July 2012 

• Report to Strategic Investment Group 13
th
 July 2012 

• Report to Cabinet by Hugh Evans by 15th August 2012 

• Setting up of first Project Board 20
th
 July 2012 with 

membership made up of senior councillors, local councillors, 
senior executives from DCC, Clwyd Alyn and Welsh 
Government 

• Briefing session for Leader of DCC and Chief Executive of 
DCC prior to board meeting 19/7/12 

 
 
 

 
Tom Booty 

 
3 

 
3 

 
9 

 
STATIC 

 
AMBER 

 
4 

 
17/07/12 

 
17/07/12 

 
Stakeholders - Communication 
 
Risk that  stakeholders are not well informed about the project’s 
aims, objectives and activities leading to criticism and poor 
publicity 
 
 

 
Tom Booty 

 
3 

 
3 

 
9 

 
STATIC 

 
AMBER 

T
udalen 40



Appendix 7 

 
Action since last update: 
 
� See activity above (risk 1) 
� Project team meetings 
� Work stream groups organised 
� Draft communications strategy in final stage preparation 
� Neighbourhood office to open in development area October 2012 
 
 

 
5 

 
17/07/12 

 
17/07/12 

 
Staff - Insufficient Staff resources 
 
Risk that the project has insufficient staff capacity or capability 
to deliver this very complex project.  Staff may also leave the 
project 
 
Action since last update: 
 

• Recruitment of a Housing Lead by Welsh Government 

• Recruitment of Resettlement Officer by DCC 

• Engagement of Shelter to act as impartial advisors 

• Interview dates for Housing Lead July 2012 WG 

• DCC Surveyor working 100% on the project 

• Chris Skinner independent advise re CPO engaged 
 

 

 
Tom Booty 

 
3 

 
3 

 
9 

 
STATIC 

 
AMBER 

 
6 

 
17/07/12 

 
17/07/12 

 
Benefits – Project may not deliver anticipated benefits 
 
Risk that the project, once delivered, might not deliver its aims for 
example a renewed confidence in the area.  This risk is exacerbated 
by the proposed Welfare Reform which is likely to increase demand 
for smaller, one bedroom accommodation. 
 
Action since last update: 
 

• Regular attendance at the Welfare Reform Group 
 
 

 
Tom Booty 

 
3 

 
3 

 
9 

 
STATIC 

 
AMBER 

 

T
udalen 41



T
udalen 42

M
ae tudalen hw

n yn fw
riadol w

ag



 

 

 
Adroddiad i:    Pwyllgor Craffu Cymunedau 
 
Dyddiad y Cyfarfod:   13 Medi 2012 
 
Aelod Arweiniol / Swyddog:  Arweinydd ac Aelod Arweiniol dros Ddatblygiad 

Economaidd  
 
Awdur yr Adroddiad:  Rheolwr Rhaglen Y Rhyl yn Symud Ymlaen  
 
Teitl:  Y Rhyl yn Symud Ymlaen – Diweddariad Ffrwd 

Gwaith Manwerthu a Chanol y Dref  
 

 
1. Beth yw testun yr adroddiad?  
 
Mae’r adroddiad hwn yn rhoi’r newyddion diweddaraf ar Ffrwd Gwaith Manwerthu a 
Chanol y Dref Strategaeth Adfywio Y Rhyl yn Symud Ymlaen.   
 
2. Beth yw’r rheswm dros wneud yr adroddiad hwn?  
 
I ddarparu gwybodaeth ynghylch cynnydd yn nhermau gweithredu Ffrwd Gwaith 
Manwerthu a Chanol y Dref Strategaeth Adfywio Y Rhyl yn Symud Ymlaen, ei 
oblygiadau ariannol, a’r cynnydd neu’r rhagolygon yn nhermau sicrhau buddiannau.   
 
3. Beth yw’r Argymhellion? 
 
Bod Aelodau yn nodi’r cynnydd a wnaed ac yn cynnig sylwadau yn ôl yr angen.   
 
4. Manylion yr Adroddiad. 
 
4.1  Cefndir 
Er mwyn sicrhau llwyddiant, mae gwaith Strategaeth Adfywio Y Rhyl yn Symud 
Ymlaen wedi’i drefnu’n ffrydiau gwaith:  
 

• Ardal Adfywio Gorllewin y Rhyl 

• Twristiaeth a’r Llain Arfordirol 

• Manwerthu a Chanol y Dref 
 
4.2  Trosolwg o’r strategaeth 
Mae canol y dref wedi cadw llawer o’i phensaernïaeth Fictoraidd hardd, ac mae 
dewis da o frandiau stryd fawr ar gael ynghyd â siopau annibynnol o safon. Serch 
hynny, i aros yn gystadleuol mewn amgylchfyd manwerthu sy’n newid yn gyflym, 
mae angen pecyn cynhwysfawr o hyfforddiant, cefnogaeth fenter, gwelliannau 
ffisegol, marchnata a hyrwyddo. 
 
Mae gwella ansawdd a rheolaeth yr amgylchfyd ffisegol yn flaenoriaeth. Bydd hyn yn 
cynnwys gwella mannau cyhoeddus megis y strydoedd a’r ardaloedd sydd wedi eu 
pedestreiddio, ond hefyd delio â phroblemau’r eiddo preifat yn y dref sydd wedi 
dirywio ac sydd bellach braidd yn hyll.  

Eitem Agenda 6
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Rydym hefyd yn ystyried sut medrwn greu “Parth Syniadau Rhydd” ar gyfer y 
strydoedd ar gyrion canol y dref. Y nod fyddai croesawu arbrofi ac arloesi er mwyn 
annog mentergarwyr i ymateb i gyfleoedd twristiaeth, manwerthu a gwasanaeth 
busnes. Gallai’r farchnad stryd fynd gyda hyn, lle mae caniatâd cynllunio ar hyn o 
bryd hyd at fis Rhagfyr 2012. Tan hynny, byddwn yn parhau i gael gwelliannau, rheoli 
a monitro'r farchnad, gyda golwg ar adnewyddu caniatâd cynllunio os gellir dangos 
yn glir ei bod yn cael effaith gadarnhaol ar ganol y dref. 
 
Mae dyhead mwy hirdymor i ailddatblygu ardal Queen’s Market fel canolfan siopa 
newydd, yn cynnig unedau o’r maint a’r ansawdd priodol i gadw a pharhau i ddenu 
siopau newydd i’r dref. 
 
4.3  Monitro’r strategaeth 
Bydd cynnydd y ffrwd gwaith yn cael ei fonitro gan Fwrdd Rhaglen Cymdogaethau a 
Mannau Y Rhyl yn Symud Ymlaen. Mae’r adroddiad ffrwd gwaith penodol i 
Manwerthu a Chanol y Dref ynghlwm:  
 

• Atodiad 1 – Adroddiad Ffrwd Gwaith Manwerthu a Chanol y Dref  
 
4.4  Prosiectau Allweddol 
 
4.4.1  Adnewyddu’r Orsaf Fysus 
Ail-agorodd Gorsaf Fysus y Rhyl ym Medi 2010 ar ôl gwaith ailwampio £3.7 miliwn. 
Yn cyffinio’r Orsaf Reilffordd, mae’r cynllun hwn, gyda’i lochesi newydd, gwell 
trefniadau mynediad a gwaith tirlunio ansawdd uchel, yn creu teimlad gwirioneddol o 
‘gyrraedd’ i ymwelwyr sy’n cyrraedd gyda chludiant cyhoeddus. Estynnwyd y cynllun 
hefyd i wella rhan o brif faes parcio canol y dref i siopwyr a chreu gwell cysylltiadau i 
gerddwyr â chanol y dref. 
 
4.4.2  Rheolwr Canol y Dref 
Penodwyd Rheolwr Canol y Dref i gydgysylltu gweithgareddau i sicrhau bod y Rhyl 
yn aros yn dref gyda chanol dymunol a deniadol. Bydd y rôl yn cynnwys cysylltu â 
busnesau lleol i ddatblygu blaengareddau i wella canol y dref, datblygu rhaglen o 
ddigwyddiadau a fydd yn creu gweithgarwch a diddordeb, a hyrwyddo’r dref yn 
gyffredinol fel lle i siopa, ymweld a buddsoddi ynddi. Mae grŵp rheolaeth canol y dref 
sy’n cynnwys partneriaid allweddol wedi cael ei sefydlu i lywio gwaith Rheolwr Canol 
y Dref, ac mae’r gwaith o lunio Cynllun Busnes Rheoli Canol y Dref ar y gweill.   
 
4.4.3  Datblygiad Swyddfa'r Bee & Station 
Ar ôl bod yn adfail am nifer o flynyddoedd, dechreuodd y gwaith o adfer yr hen dafarn 
hon gyferbyn â Gorsaf Reilffordd y Rhyl yng ngwanwyn 2012. Bydd yr adeilad, sy’n 
rhestredig Gradd II, yn cael ei ailwampio i’r safonau amgylcheddol uchaf er mwyn 
creu unedau swyddfa o ansawdd uchel. 
 
Am y wybodaeth ddiweddaraf ar y prosiect Bee & Station, mae’r Adroddiad Statws 
Prosiect diweddaraf ynghlwm fel:  
 

• Atodiad 2 – Adroddiad Statws Prosiect Bee & Station  
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4.4.4  Costigans 
Fel adeilad y Bee & Station ar ochr arall y ffordd, mae’r adeilad hwn gyferbyn â 
Gorsaf Reilffordd y Rhyl wedi bod yn adfail am lawer o flynyddoedd. Cafodd ei brynu 
gan y Cyngor ym mis Rhagfyr 2011, a daeth y gwaith adnewyddu cynhwysfawr i ben 
yn Awst 2012. Bydd yr adeilad yn addas ar gyfer nifer o bethau, megis siop, tafarn, 
caffi neu swyddfa ac rydym ar hyn o bryd yn chwilio am ddeiliad addas i ddefnyddio’r 
eiddo. 
 
4.4.5  Marchnad Rhyl  
Sefydlwyd y farchnad yn 2011 ac mae ganddi ar hyn o bryd ganiatâd cynllunio dros 
dro. Mae ymgynghorwyr annibynnol yn y broses o adolygu’r farchnad ar hyn o bryd 
er mwyn canfod os yw’r farchnad yn cael effaith gadarnhaol ar ganol y dref ai peidio. 
Ar adeg ysgrifennu’r adroddiad hwn, rydym yn parhau i aros am adroddiad yr 
ymgynghorwyr.    
 
4.4.6 Prosiectau a gweithgareddau eraill  
Yn ogystal â’r prosiectau y soniwyd amdanynt uchod, mae gwaith ar y gweill gyda 
gwasanaeth Parth Cyhoeddus y Cyngor i archwilio ffyrdd o wella’r drefn o lanhau 
strydoedd canol y dref. Mae gwaith wedi’i gynnal gyda pherchnogion eiddo lleol i 
ymgymryd â pheth gwaith cynnal a chadw i wella edrychiad eu hadeiladau. Mae’r 
cyngor hefyd yn edrych ar y posibilrwydd o orfodi perchnogion adeiladau sydd mewn 
cyflwr gwael i ymgymryd â gwelliannau. 
 
4.4.7  Sicrhau Buddiannau 
Her fawr i ganol dref Y Rhyl yw’r ffaith bod y ffordd y mae pobl yn siopa wedi newid 
cymaint. Mae twf anhygoel siopa ar-lein, cynnydd manwerthu symudol, cyflymdra a 
phrosesau soffistigedig y prif fanwerthwyr cenedlaethol, y profiadau amrywiol a 
chyffrous sy’n cael eu cynnig gan y canolfannau siopa mawr diweddaraf oll wedi 
cyfrannu at newid y tirlun manwerthu fel y mae heddiw. Mae disgwyliadau newydd 
wedi cael eu creu yn nhermau gwerth, gwasanaeth, adloniant a phrofiad ac nid yw 
canol tref Y Rhyl wedi llwyddo i wireddu’r disgwyliadau hyn.   
 
Yn wyneb ailstrwythuro sylfaenol y diwydiant manwerthu, bydd canol tref Y Rhyl yn 
parhau i ddirywio os na fydd camau breision yn cael eu cymryd. Felly, mae arnom 
angen datblygu’r strategaeth, ac yn dilyn hynny, ymgymryd â’r gwaith sy’n ofynnol i 
sicrhau bod y strategaeth yn dwyn ffrwyth.  Yn fwy nag unrhyw un o’r ffrydiau gwaith 
eraill, mae’r gweithgaredd sy’n digwydd ar hyn o bryd yn dueddol o fod yn ymdrin â 
symptomau’r dirywiad - strydoedd blêr, eiddo ac adeiladau heb gael gofal, ayyb -   yn 
hytrach na’r achosion. Mae ar ganol tref Y Rhyl angen strategaeth economaidd 
newydd sy’n cynnwys manwerthu, ond sydd ddim yn hollol ddibynnol ar fanwerthu. 
 
O holl ffrydiau gwaith Y Rhyl yn Symud Ymlaen, yr un canol y dref yw’r un sydd 
wedi’i ddiffinio lleiaf yn nhermau cyfeiriad y gwaith a’r strategaeth gyffredinol.  Mae 
arnom angen datblygu gweledigaeth eglur i ganol y dref, a bod yn onest ac agored 
wrth drafod sut ydym yn gweld rôl canol tref Y Rhyl yn datblygu, yn enwedig sut all 
Rhyl gyd-fynd â’r hyn sy’n digwydd ym Mhrestatyn yn hytrach na chystadlu yn erbyn 
Prestatyn. Gallai’r canlynol fod yn bosibiliadau o ran strategaeth i Ganol Tref y Rhyl:    
 

• Ceisio cadw a denu brandiau cenedlaethol newydd i ardal y Stryd Fawr – gan 
dderbyn mai’r sector gwerth am arian sy’n debygol o ddwyn ffrwyth yn y lle 
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cyntaf (Primark, TK Max, Tesco Express, ayyb) – ond gyda golwg tymor-hir ar 
wella ansawdd (bwyd M& S, Next, ayyb); 

 

• Cefnogi a thyfu’r sector annibynnol yn y meysydd manwerthu eilaidd (Queen 
Street, Water Street), yn enwedig y rhai sy’n cynnig rhywbeth unigryw neu 
‘wahanol’ allai helpu denu rhai o’r bobl sy’n dod i draeth Rhyl i mewn i ganol y 
dref; 

 

• Hyrwyddo diwylliant caffi cryfach a chynnig manwerthu seiliedig ar fwyd yn yr 
ardaloedd manwerthu eilaidd;   

 

• Hyrwyddo gwell defnydd o loriau uchaf er dibenion swyddfa neu breswyl;   
 

• Hyrwyddo defnyddiau newydd (preswyl, swyddfa, gwasanaethau) i unedau ar 
gyrion canol y dref ac ardaloedd gyda llawer o draffig ynddynt sy’n golygu bod 
masnachu’n fwy heriol (Ffordd Wellington) fel ffordd o geisio cyfangu’r canol.   

 
Felly mae’n deg dweud bod angen llawer mwy o waith i ddiffinio’r strategaeth i ganol 
y dref, ac i adnabod y buddiannau a ddaw gyda’r ymagwedd newydd. 
 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol?  
 
Mae’r gweithgaredd sy’n rhan o’r ffrwd gwaith hwn yn cyfrannu at y blaenoriaethau 
corfforaethol canlynol:   
 
5.1:  Blaenoriaeth 1 – Datblygu’r Economi Leol a’n Cymunedau   
Prif nod y rhaglen hon yw cynyddu’r niferoedd sy’n mynd i ganol y dref, a thrwy 
hynny creu mwy o gyfleoedd busnes a swyddi yn y sector twristiaeth.   
 
6. Beth fydd yn ei gostio a sut fydd yn effeithio ar wasanaethau eraill? 
 
Nid oes cyllideb benodol i’r ffrwd gwaith Manwerthu. Bydd arian yn cael ei neilltuo i 
brosiectau penodol, gan ddefnyddio ffynonellau ariannu allanol yn bennaf, a bydd yr 
ariannu yn cael ei fonitro ar sail prosiectau unigol. 
 
Mae nifer o feysydd gwasanaeth eraill yn cyfrannu at y cynlluniau, gan ddibynnu ar 
natur y prosiect dan sylw. Dyma’r meysydd gwasanaeth allweddol sy’n cyfrannu’n 
rheolaidd at y cynlluniau adfywio:    
 

• Gwasanaethau Hamdden 

• Parth Cyhoeddus 

• Gwasanaethau Eiddo 

• Cynllunio 
 
7. Pa ymgynghoriadau a gynhaliwyd?  
 
Mae gan brosiectau unigol eu strategaethau ymgynghori eu hunain, ond mae’r 
ymgynghoriad cyflawn o’r strategaeth ehangach wedi’i atodi i Ddiweddariad Ffrwd 
Gwaith Adfywio Gorllewin Rhyl. 
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8. Beth yw’r risgiau, ac a oes yna unrhyw beth y gallwn ei wneud i’w 
lleihau? 

 
I gael canol tref lwyddiannus, mae yna nifer o faterion/risgiau y mae’n rhaid i ni eu 
cydnabod ac yna ymdrin â nhw:   
 
8.1  Glanweithdra ar y strydoedd – mae cadw tref fel Y Rhyl yn lan yn gryn her 
oherwydd niferoedd y bobl sy’n defnyddio’r ardal a materion fel baw gwylanod y môr. 
Ar hyn o bryd, rydym yn derbyn cwynion rheolaidd o’r cyhoedd a gwleidyddion am y 
mater hwn.   
 
8.2  Cynnal a chadw, atgyweirio a buddsoddi mewn isadeiledd stryd 
gyhoeddus - mae rhai o’r dodrefn stryd yn edrych yn flêr; nid yw elfennau sydd 
angen sylw yn cael eu hatgyweirio’n rheolaidd, ac yn aml mae’n rhaid cael llu o 
gwynion cyn y bydd unrhyw atgyweirio’n digwydd.  Rydym yn derbyn cwynion 
rheolaidd o’r cyhoedd a gwleidyddion am y mater hwn.    
 
8.3  Edrychiad gwael adeiladau - mae gan ganol y dref bensaernïaeth Fictoraidd a 
deunydd trefol allai fod yn hynod o ddeniadol, ond mae llawer o adeiladau bellach 
mewn cyflwr gwael iawn ac felly’n cyfleu delwedd wael iawn i’r sawl sy’n defnyddio 
canol y dref. Mae’n rhaid i ni dderbyn nad yw rôl gorfodi’r Cyngor wedi bod mor 
nerthol ag y dylai o bosibl fod wedi bod, ond mae yna hefyd bwysau economaidd 
sylweddol sy’n creu’r broblem hon.   Mae’r adeiladau yn fawr, a dim ond y llawr 
gwaelod sydd ag unrhyw werth masnachol o bwys.   Nid oes gan berchnogion yr 
adnoddau i ymdrin â’r gwelliannau sy’n angenrheidiol (hyd yn oed pan fydd grantiau 
yn cael eu cynnig - ychydig iawn sydd wedi manteisio ar y grantiau hael iawn yng 
nghanol y dref) ac nid yw’r gwelliannau ychwaith yn debygol o sicrhau enillion 
economaidd sylweddol yn y tymor hir.   
 
8.4  Parcio - daw cwynion rheolaidd o fusnesau yn Y Rhyl ynghylch cost parcio ac 
effaith negyddol hyn ar fusnes. Tra bod swyddogion yn amau’n gryf os yw’r pwyntiau 
hyn yn dal dŵr (mae dymunoldeb y canol fel cyrchfan yn dibynnu’n fwy ar yr hyn 
sydd ar gael nag ar gost y parcio), gellir dadlau bod problemau ynghylch cael 
mynediad at barcio yn Y Rhyl. Mae system unffordd y dref a lleoliad y meysydd 
parcio yn Y Rhyl yn golygu ei bod yn anodd canfod lle i barcio os nad ydych yn 
adnabod y dref. Ymhellach, ar ôl cyrraedd, nid yw’n amlwg sut i fynd at y siopau. 
 
8.5  Trethi Busnes – cwyn arall rheolaidd yw cost uchel y trethi busnes yn y dref.  
Gallai’r Cyngor ystyried sut i ddefnyddio pwerau dewisol i roi gostyngiadau trethi 
busnes i fusnesau.   Yn hytrach na gostyngiad cyffredinol, dylid ystyried sut y gallwn 
ddefnyddio’r pwerau dewisol hyn i hyrwyddo’r defnyddiau yr ydym yn ceisio eu 
sefydlu a’u helpu i ffynnu yn Y Rhyl.    
 
8.6  Cynyddu manwerthu “gwerth” yn Rhyl - y brandiau sy’n ymddangos fel 
petaent yn ffynnu yn Y Rhyl ar hyn o bryd yw’r rhai sy’n cynnig gwerth am arian - 
Peacocks, B & M Bargains, Poundland, ayyb.  Er bod dyhead yn lleol am fwy o 
ansawdd yn hytrach na ‘gwerth’, mae’r farchnad ar hyn y bryd yn mynd i’r cyfeiriad 
arall.  Agwedd arall o’r ‘gwerth’ hyn yw’r nifer cynyddol o siopau benthyg arian a 
siopau betio, sydd eto’n amhoblogaidd gyda busnesau eraill a gwleidyddion, ond sy’n 
ateb galw’r farchnad. 
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8.7  Gormodedd o unedau manwerthu anaddas - mae newidiadau i natur 
manwerthu yn golygu bod llawer llai o alw am unedau manwerthu canol y dref wrth i’r 
fasnach symud ar-lein ac i gyrion trefi. Rhagwelir y bydd y duedd hon yn parhau ac 
felly rydym yn wynebu’r broblem o ormodedd o unedau (mae nifer cynyddol yr 
unedau gwag yn dystiolaeth o hyn). Ymhellach, mae’r adeiladau Fictoraidd yn 
dueddol o gynnig unedau bach, cul, tra bod manwerthwyr modern yn galw am 
unedau mwy o faint sy’n fwy sgwâr eu natur. Mae hyn yn dechrau codi cwestiynau 
ynghylch cyfangiad posibl canol y dref (haws dweud na gwneud), ac arallgyfeirio 
cynyddol o ran y defnydd a wneir o ganol y dref.   
 
8.8  Effaith Prestatyn – mae’r datblygiad newydd ym Mhrestatyn a’r ffaith bod 
manwerthwyr allweddol fel Marks and Spencers wedi symud o’r Rhyl i Brestatyn yn 
debygol o olygu mai Prestatyn, ac nid Y Rhyl, fydd prif leoliad manwerthu Sir 
Ddinbych.  Yn sicr, dyma sut fydd y farchnad yn gweld pethau, os nad yw’r Cyngor 
yn cyd-weld, a gallai hynny wedyn arwain at alw pellach am fwy o ddatblygiadau 
manwerthu ar nifer o safleoedd sydd eisoes yn bodoli ar gyrion canol tref Prestatyn. 
Heb safleoedd tebyg i’w cynnig, gallai’r Rhyl syrthio nôl yn bellach fyth tu ôl 
Prestatyn.   
 
 
9. Pŵer i wneud y Penderfyniad  
 
Erthygl 6 o Gyfansoddiad y Cyngor  
 
Swyddog Cyswllt: 
Rheolwr Rhaglen Y Rhyl yn Symud Ymlaen  
Ffôn:  01824 706495 
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WORKSTREAM REPORT 
 

Appendix 1 
 

Retail & the Town Centre 
July 2012 
 

A Snapshot of the Strategy 
 
The town centre retains much of its splendid Victorian architecture, and offers a good range of 
high street brands along with quality independent shops.  However, to remain competitive in a 
rapidly changing retail environment, a comprehensive package of training, enterprise support, 
physical improvements, marketing and promotion is necessary. 
 
Improving the quality and management of the physical environment is a priority.  This will 
include improving public spaces such as the streets and pedestrian areas, but also addressing 
problems with those private properties in the town which have been allowed to deteriorate and 
are now a bit of an eyesore.  Grants are available under the Townscape Heritage Initiative 
(see Useful Links) to assist such works. 
 
We are also exploring how we can create a “Free Ideas Zone” for the streets at the edge of 
the town centre.  The aim would be to embrace experimentation and innovation to encourage 
entrepreneurs to respond to tourism, retail and business service opportunities.  This type of 
offer could be complimented by the street market, which currently has planning consent until 
December 2012.  Until then we will continue to make improvements, manage and monitor the 
market, with a view to renewing the planning consent if its positive impact on the town centre 
can be clearly demonstrated. 
 
There is a longer-term aspiration of the redevelopment of the Queen’s Market area as a new 
shopping centre, offering units of the right size and quality to retain and continue to attract new 
shops into the town. 
 
 

Completed in last 12 months: 
 

2 

Number of committed projects: 
 

6 

Number of projects in development 
 

0 

Number of projects under consideration: 
 

9 

Number of projects not being progressed: 
 

0 
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Completed in last 12 months 
 

Projects that have completed on site/construction in the last 12 months. 
 
Project Sponsor Manager Est. Start Progress 

Brighton Road Environmental 
Improvements 
 

     

 
A new pedestrian access between the Morley Road car park and the town centre has been created 
through the demolition of a property on Brighton Road and subsequent environmental works.  The 
scheme completed in July 2011. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Town Centre Manager 
 

TC 
Management 
Group 

    

 
New Town Centre Manager in post as of 01/03/12 
 

 
 

Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 
Project Sponsor Manager Completion Delivery 

Confidence 

Environmental Audit of Town 
Centre 
 

Mark Dixon Carolyn Roberts  GRE  

 
Works have commenced on works in the Queens Market area.  Town Centre Management workshop 
held on 01/05/12 which explored ways of how we can improve our performance in terms of enforcement 
action on buildings in private ownership. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Rhyl Market 
 

Graham Boase Mark Dixon tbc GRE  

 
Independent consultants have been appointed to undertake an assessment of the market to ascertain 
whether overall the presence of the market is having a positive impact on the town centre. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Bee & Station 
 

Mark Dixon Carolyn Roberts Jun 13 GRE  

 
Work commenced in March 2012 and is progressing. 
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Project Sponsor Manager Completion Delivery 
Confidence 

Costigans 
 

Chris Davies Gerald Thomas Dec 12 GRE  

 
Work commenced in April 2012 and is progressing. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Empty Shop Initiative 
 

Town Centre 
Forum 

TCM ongoing GRE  

 
Funding has been secured through HSBC to improve the visual appearance of the empty shop units in 
the town centre.  £38,000 is now in the fund that has been created, with other potential contributions in 
the pipeline.  Initial focus will be on Wellington Road, where works to remove weeds, redecorate and 
install window displays are planned. 
 

 
Project Sponsor Manager Est. Start Progress 

45 to 47 Water Street 
 

Pennaf  May 12 GRE  

 
Works commenced in July 2012.  External works scheduled for completion by end September 2012.  
Internal refurbishment/remodelling scheduled for completion March 2013. 
 

 
 

In Development 
 

Feasibility or ongoing development of the project is underway.  Some, but not all, of the 
required funding may be in place. 
 
NONE IDENTIED AT THIS STAGE 
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Under Consideration 
 

Some consideration has been given to the project but significantly more work is required to 
understand the feasibility of the proposal and to developing the concept. 
 
Project Sponsor Manager Est. Start Progress 

Developing a Town Centre 
Strategy 
 

     

 
The recent publication of the Portas Review leads to a need for further consideration of Rhyl Town 
Centre.  The rise of internet shopping, out of town retail centres and the growing dominance of 
supermarkets are presenting all UK Town Centres with major challenges.  Rhyl is no different, and to 
survive and prosper the town must understand what a successful town centre will look like going 
forward.  Inevitably this will mean a greater mix of uses other than retail, with cafes and restaurants, 
office use and even residential uses all forming part of the new town centre mix.  A contraction in the 
size of the town centre may also need to be explored, along with consideration of how the night-time 
economy might make a positive contribution.  Work is required to develop a more comprehensive town 
centre strategy, to understand what the town centre could be, and to understand how it could be 
delivered.  This would be developed with key partners such as Coleg Llandrillo Rhyl, Rhyl Business 
Group and the Town Centre Forum. 
 
Malcolm Hall – the Town Centre Manager – is currently preparing a Business Plan for town centre 
management which may touch on some of these issues.  RGF Programme Manager to liaise with 
Malcolm over the production of this document to ensure it ties in with RGF Delivery Plan and begins to 
address some of the strategic issues. 
 

 
Project Sponsor Manager Est. Start Progress 

Review of Parking Provision, 
Charges & Traffic Flows 
 

     

 
The Rhyl Town Centre Forum has requested that consideration be given to changing the parking 
arrangements in Rhyl, namely: 
 

• Increase 3 hour parking to 4 hour with no additional charge 

• Introduce a free after 3 initiative 

• Introduce a “2 for the price of 1” ticket 
 
The request is currently with DCC Highways for their consideration. 
 

 
Project Sponsor Manager Est. Start Progress 

Business Rate Issues 
 

     

 
The impact of business rates has consistently been raised by town centre businesses.  Options to 
explore how the Council could use its rate relief powers to promote new business start-ups or 
encourage further investment by local businesses could be explored.  This is being discussed by the 
Town Centre Forum with a view to members of the Forum applying for rate relief. 
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Project Sponsor Manager Est. Start Progress 

New Occupier for M&S Unit 
 

     

 
M&S’s decision to move to Prestatyn and vacate their Rhyl unit in 2013 will leave a big gap in the High 
Street and the loss of the major anchor store.  Finding a new occupier for the unit that will act as a new 
anchor and continue to attract shoppers to Rhyl could be critical to Rhyl’s future success as a retail 
centre.  To progress this will require ongoing discussions with key stakeholders like the building owners, 
the Valuation Office, the White Rose Centre, as well as prospective occupiers. 
 
Initial contact has been made with the landlord who has indicated that there has been some interest 
from prospective occupiers.  Further discussions pending. 
 

 
Project Sponsor Manager Est. Start Progress 

49 to 55 Queen Street 
 

     

 
These properties are empty retail units currently in Welsh Government ownership, and options to 
secure their reuse need to be considered.  Some very initial discussions have taken place with 
Denbighshire’s Conservation Team with regard to developing proposals for the building, and also with 
Rhyl City Strategy with regards to them helping develop some proposals for use/occupation of the 
building for social enterprise.  This might include some form of retail outlet for Rhyl College to 
compliment their retail Skills Academy; or other third sector type retail units. 
 
Progress is being made on commissioning architectural consultants to survey the building and prepare 
a report outlining what works would be required to refurbish the property along with cost estimates.  
This study will also identify and provide cost estimates for any urgent works that are required. 
 

 
Project Sponsor Manager Est. Start Progress 

Queens Market Redevelopment 
 

     

 
To sustain and improve the position of Rhyl Town Centre and to enhance its viability and vitality, the 
Local Development Plan (LDP) has identified the Queen’s Market site as the appropriate location for a 
comprehensive redevelopment as a large department store and/or indoor shopping precinct.  Whilst 
market conditions suggest it would be difficult to secure a development partner at the current time, the 
longer-term aspiration to redevelop this area to help regenerate the town centre remains and so the 
situation will continue to be monitored. 
 

 
Project Sponsor Manager Est. Start Progress 

Arriva Development 
 

     

 
Previously Arriva had sought to acquire some of the existing Council car park on West Kimnel Street to 
develop a new office building, although it is understood now that their requirements are for investment 
in the maintenance depot as well which requires significant investment to bring it up to modern 
standards.  They are currently considering their strategic options. 
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Project Sponsor Manager Est. Start Progress 

Public Art 
 

     

 
The idea of introducing public art to the town centre and promenade has been discussed at various 
meetings.  One proposal that seems to have found favour in many quarters is the idea of having a 
temporary exhibition of “Rhyl Donkeys” in the same vein as Chester’s “Rhinos” – temporary sculptures 
that are sponsored by local businesses and organisations.  This concept requires further consideration 
and development.  At the Town Centre Workshop (01-05-12) the idea of developing an Arts Strategy for 
Rhyl was mooted.  This will be investigated further. 
 

 
Project Sponsor Manager Est. Start Progress 

Rhyl Train Station Refurbishment 
 

     

 
It is understood that improvements are planned for Rhyl Train Station.  Further detail will be sought for 
future updates. 
 

 
 

Not being progressed 
 

These projects have previously been in development or under consideration, but for whatever 
reason are no longer being progressed. 
 
NONE IDENTIED AT THIS STAGE 
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PROJECT STATUS REPORT 

 

Appendix 2 

 
 

Page 1 of 2 
Version 3.0 – Oct 09 

Project Name: 
 

Denbighshire High Quality 
Business Accommodation 

Project Ref:  

Project Sponsor: 
 

DCC – Mark Dixon Date of last 
report: 

24/04/2012 

Project Manager: 
 

Carolyn Roberts Date of this 
report: 

05/07/2012 

 

PROJECT STATUS 
 

Gateway Approval date:  Project Sponsor Delivery Confidence Assessment: 
0 Strategic 

Assessment 
 

22/7/2008 
 Green 

1 Business 
Justification 

 
16/4/2009 

 Updated Risk Register attached? YES/NO 
 

2 Delivery 
Strategy 

 
2/8/2011 

 Current Number of RED risks: 0 

3 Investment 
Decision 

 
10/1/2012 

 Updated financial monitoring report 
attached? 

YES/NO 

4 Readiness for 
Service 

 
 

 Updated milestone schedule attached? YES/NO 

5 Operations 
Review 

 
 

 No. of Exceptions Reports attached? insert number 

 

GUIDANCE NOTES 
 

RED 
 

Major concern 
not on track and not in control 

AMBER 
 

Minor concern 
not on track but in control 

GREEN 
 

No concern 
on track and in control 

 

PROJECT HIGHLIGHTS 
 

 

PROJECT FINANCIAL POSITION 
 

Comments 

 

ERDF - £535,000  - to be claimed by 30/06/14 
SRA - £562,000 -  to be claimed by March 2013 
THI - £113,000 – to be claimed by July 2012 
DCC - 130,000 – no deadline for this to be used. 
 

The project is due to complete in January 2013. 
 

Approved 
budget: 

£1.34m 

Forecast 
budget: 

£1.34m 

STATUS: 
 

Green 

 
 

Please outline any key events or milestones for the reporting period 

 
 
Previous extension at the rear of building has been demolished and foundations for the 
new extension are progressing. 
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PROJECT TIMETABLE 
 

Comments 

25 metre deep piling has been completed in the back garden of 
the property in order to support the proposed new extension. 
 
Ground beams are in position to be connected and the lift pit 
base has been concreted. 
 
Ground floor of the existing building has been replaced, upper 
floors are being levelled ahead of re-boarding. 
 
Projected completion date is within the contract period, however 
delays have been recorded against the contractors target 
programme. 
 

Approved 
completion: 

30/06/14 

Forecast 
completion: 

30/06/14 

STATUS: 
 

Green 

 

PROJECT QUALITY/SPECIFICATION 
 

Comments 

 

BREEAM Excellent 
Specification in design brief 
 
 

Specification 
agreed? 

Yes/No 

Changes to 
specification? 

Yes/No 

STATUS: 
 

Green 

 

PROJECT BENEFITS 
 

Comments 

 

As defined in Business Case:- 

This project involves the £1.3 million renovation of a listed 
building in the Council’s ownership located in the Rhyl -St Asaph 
– Bodelwyddan - Prestatyn hub identified in the Wales Spatial 
Plan update. The site is in the Rhyl & Colwyn Bay strategic 
regeneration area defined by the Welsh Assembly Government 
and also in the Rhyl West ward which includes the lower super 
output area with the highest score in the Welsh Index of Multiple 
Deprivation. The project will provide 515 sq m of business 
premises accommodating 3 SME’s and 27 jobs. 
 

Benefits 
agreed? 

Yes/No 

Benefits on 
track? 

Yes/No 

STATUS: 
 

Green 

 
 

NEXT REPORTING PERIOD 
 

Please outline any key events or milestones expected for the next reporting period 

Steelwork frame for new extension to be erected. 
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Adroddiad i:    Pwyllgor Craffu Cymunedau 
 
Dyddiad y Cyfarfod:   13 Medi 2012 
 
Aelod Arweiniol / Swyddog:  Arweinydd ac Aelod Arweiniol dros Ddatblygiad 

Economaidd  
 
Awdur yr Adroddiad:  Rheolwr Rhaglen Y Rhyl yn Symud Ymlaen  
 
Teitl:  Y Rhyl yn Symud Ymlaen – Diweddariad Ffrwd 

Gwaith Twristiaeth a’r Llain Arfordirol  
 

 
1. Beth yw testun yr adroddiad?  
 
Mae’r adroddiad hwn yn rhoi’r newyddion diweddaraf ar Ffrwd Gwaith Twristiaeth a’r 
Llain Arfordirol Strategaeth Adfywio Y Rhyl yn Symud Ymlaen.   
 
2. Beth yw’r rheswm dros wneud yr adroddiad hwn?  
 
I ddarparu gwybodaeth ynghylch cynnydd yn nhermau gweithredu Ffrwd Gwaith 
Twristiaeth a’r Llain Arfordirol Strategaeth Adfywio Y Rhyl yn Symud Ymlaen, ei 
oblygiadau ariannol, a’r cynnydd neu’r rhagolygon yn nhermau sicrhau buddiannau.   
 
3. Beth yw’r Argymhellion? 
 
Bod Aelodau yn nodi’r cynnydd a wnaed ac yn cynnig sylwadau yn ôl yr angen.   
 
4. Manylion yr Adroddiad. 
 
4.1  Cefndir 
Er mwyn sicrhau llwyddiant, mae gwaith Strategaeth Adfywio Y Rhyl yn Symud 
Ymlaen wedi’i drefnu’n ffrydiau gwaith:  
 

• Ardal Adfywio Gorllewin y Rhyl 

• Twristiaeth a’r Llain Arfordirol 

• Manwerthu a Chanol y Dref 
 
4.2  Trosolwg o’r strategaeth 

Mae’r Llain Arfordirol – o Harbwr Foryd i Splash Point – yn ganolbwynt 

gweithgareddau twristiaeth yn y Rhyl. Prif apêl yr ardal hon yw’r traeth tywod a’r 

gweithgareddau cysylltiedig a geir mewn lleoliad glan y môr traddodiadol – ymdrochi, 

adeiladu cestyll tywod, promenadio, reidiau ffair ac ati. Yr agwedd yma yw adeiladu 

ar enw da’r Rhyl fel cyrchfan i deuluoedd trwy ddarparu cyfleusterau a 

gweithgareddau a fydd yn cynnal a thyfu’r farchnad hon. Mae’r strategaeth yn 

cydnabod bod profiad yr ymwelydd yn fwy tebygol o fod yn ymweliad dydd, er bod 
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cyfle clir i ddenu’r nifer anferth o bobl sy’n aros ar y safleoedd carafanau yn ac o 

amgylch y Rhyl. 

 

Bydd y ffocws byrdymor ar wella ansawdd y parth cyhoeddus ar hyd y llain arfordirol, 

a gwelliannau bychain i fwynderau a dangos y traeth. Bydd hyn yn gwella’r promenâd 

fel lle i gerdded, beicio, ymlacio a chael profiad cyffredinol glan y môr. Yn y tymor 

canol i’r tymor hir, byddwn yn ceisio creu atyniadau newydd i gynyddu nifer y bobl 

sy’n ymweld â’r Rhyl. Mae hyn yn cynnwys y buddsoddiad sylweddol a gynlluniwyd 

yn Ardal Harbwr Foryd gyda phont newydd eiconig i gerddwyr a beicwyr fel 

canolbwynt. Mae gwaith yn ddiweddar i ailwampio Sinema Apollo wedi rhoi cyfle i 

greu “Parth Adloniant” yn yr ardal hon, a byddwn yn gweithio gyda’r sector preifat i 

ddarparu cyfleusterau hamdden newydd, ynghyd â bwytai o safon. Rydym hefyd yn 

ystyried yr opsiynau ar gyfer adnewyddu prif atyniadau’r Rhyl, sef yr Heulfan a Theatr 

y Pafiliwn. 

 

Ynghyd â’r gwelliannau hyn i’r amgylchfyd ffisegol, byddwn hefyd yn ystyried sut 

medrwn gryfhau Rhaglen Ddigwyddiadau’r Rhyl a gallu’r dref i gynnal digwyddiadau 

mawrion. Byddwn hefyd yn ystyried dulliau o fywiogi’r promenâd ar raddfa lai ond yn 

rheolaidd, er enghraifft gyda gweithgareddau wedi eu trefnu ar gyfer plant, clerwyr a 

theatr stryd. 
 
4.3  Monitro’r strategaeth 
Bydd cynnydd y ffrwd gwaith yn cael ei fonitro gan Fwrdd Rhaglen Cymdogaethau a 
Mannau Y Rhyl yn Symud Ymlaen. Mae’r adroddiad ffrwd gwaith penodol i 
Dwristiaeth a’r Llain Arfordirol ynghlwm:  
 

• Atodiad 1 – Adroddiad Ffrwd Gwaith Twristiaeth a’r Llain Arfordirol  
 

4.4  Prosiectau Allweddol 
 
4.4.1  Adnewyddu Sinema Apollo  
Daeth y gwaith o adnewyddu’r sinema i ben yn Awst 2011 gan ddarparu 5 theatr 
cwbl ddigidol gyda’r gallu i ddangos 3D, ynghyd â gwelliannau ac estyniadau i’r 
fynedfa a’r cyntedd, teras haul newydd a bar sy’n edrych allan dros y môr.  
Buddsoddwyd oddeutu £2.5 miliwn yn y prosiect, gyda £1 miliwn o’r swm yn dod o 
weithredwyr y sinema, a’r gweddill yn dod o ffynonellau sector cyhoeddus amrywiol - 
yn bennaf o arian NWCRA (Ardal Adfywio Arfordir Gogledd Cymru) Llywodraeth 
Cymru.   
 
Ers yr adnewyddiad, deallwn fod y sinema wedi bod yn masnachu’n dda, ac mae’r 
niferoedd cynyddol wedi creu’r cyfle i greu’r “Parth Adloniant” y soniwyd amdano yn y 
strategaeth uchod (adran 4.2) gyda chymysgedd o atyniadau hamdden a bwytai 
newydd. Mae prosiectau dilynol yn ceisio manteisio ar y cyfle hwn a datblygu cynnig 
hamdden sy’n rhoi mwy o bwyslais ar fusnes.  
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• Atodiad 5 – Y Rhyl yn Symud Ymlaen:  Tir o flaen Sinema Apollo  
 
4.4.2  Gwaith Amddiffyn Arfordir Y Rhyl  
Daeth y cam diweddaraf o’r gweithfeydd amddiffyn yr arfordir i ben yng Ngorffennaf 
2012, gan sicrhau bod mwy o amddiffynfeydd rhag llifogydd i oddeutu 2,500 o 
adeiladau yn Rhyl.  Cafodd y cynllun ei ariannu gan Lywodraeth Cymru/UE ac roedd 
y gost oddeutu £8.2 miliwn.  Mae trafodaethau ar y gweill gyda Llywodraeth Cymru 
ynghylch trydydd cam terfynol y gwaith a fyddai’n ymdrin â’r ardal o Afon Clwyd at 
Barc Drifft.  I ddechrau, roedd Llywodraeth Cymru yn cynnig ateb peirianyddol ei 
natur sef defnyddio meini, ond mae trafodaethau mwy diweddar wedi derbyn y 
byddai meini a haenau yn ateb mwy priodol i gyrchfan gwyliau fel Y Rhyl. 
 
4.4.3  Harbwr a Phont y Foryd 
Dechreuodd y prosiect hwn ar y safle yng Ngorffennaf 2012 a bydd yn creu:  
 

• Pont i gerddwyr a beicwyr  

• Sgwâr cyhoeddus ac adeilad ar ymyl y cei  

• Muriau newydd i’r cei  
 
Nod y prosiect yw denu ymwelwyr a chyfrannu at yr economi lleol yn ogystal â bod 
yn adnodd gwych i breswylwyr lleol. Bydd y llithrfa newydd ar gael i lansio cychod 
hwylio bychan, a bydd yn golygu bod modd tynnu cychod allan o’r dŵr yn haws ar 
gyfer eu storio yn yr iard gychod ddiogel sydd gerllaw. Bydd dwy uned ar gael i 
fusnesau yn adeilad yr Harbwr; mae’n rhaid i un ohonynt fod yn gaffi, a bydd modd 
defnyddio’r llall fel ystafell gyfarfod neu i fusnes harbwr perthnasol nes y bydd cyfle 
busnes yn dod i’r amlwg. 
 
Bydd y bont yn cysylltu adeiladau sydd yno eisoes a datblygiadau arfaethedig ar 
ddwy ochr Harbwr y Foryd a bydd yn strwythur nodedig, gan ddarparu atyniad 
gwirioneddol eiconig a nodedig i ddod â thwristiaid i’r rhan yma o’r Rhyl. Bydd y bont 
yn cau’r bwlch yn y llwybr beicio cenedlaethol 5 ac yn darparu llwybr mwy diogel, 
cyflymach a rhwyddach i gerddwyr a beicwyr.  
 
Bydd y bont newydd i gerddwyr a beicwyr wedi’i chwblhau ac yn barod i’w defnyddio 
yng Ngwanwyn 2013 a chaiff y Sgwâr Cyhoeddus, Adeiladu'r Harbwr a Wal y Cei eu 
hagor yn 2014. Llwyddwyd i sicrhau £10.3 miliwn o arian gan Lywodraeth Chymru 
gan gynnwys Cronfa Ddatblygu Rhanbarthol Ewrop, Cronfa Fawr y Loteri drwy 
SUSTRANS a Chyngor Sir Ddinbych. Ar hyn o bryd, rhagwelir y bydd gorwariant yn y 
prosiect, er bod nifer o ffynonellau ariannu posibl yn cael eu trafod ar hyn o bryd er 
mwyn ceisio cyfyngu ar y gorwario. 
 
Er mwyn rhoi’r newyddion diweddar ynghylch Prosiect Harbwr y Foryd, mae’r 
Adroddiad Statws Prosiect diweddaraf ynghlwm fel:  
 

• Atodiad 2 – Adroddiad Statws Prosiect Harbwr y Foryd  
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4.4.4  Adnewyddu’r Honey Club  
 
Prynodd y Cyngor hen adeilad yr Honey Club yn gynnar yn 2011, gan gydnabod ei 
arwyddocâd potensial fel safle ddatblygu oherwydd ei leoliad yn union gyferbyn â’r 
sinema a adnewyddwyd (gweler adran 4.4.1 uchod) a gerllaw canol y dref. Mae’r 
cyngor wedi prynu eiddo pellach o amgylch yr adeilad er mwyn creu safle y gellir ei 
datblygu. Nid yw’r Cyngor hyd yma wedi llwyddo i brynu un eiddo - 25/26 West 
Parade - sydd wedi bod mewn cyflwr truenus ers 20 mlynedd. Er gwaethaf 
trafodaethau helaeth, nid ydym wedi llwyddo i ddod i gytundeb gyda’r perchennog, ac 
yn dilyn penderfyniad gan y Cyngor yng Ngorffennaf 2012, mae gorchymyn prynu 
gorfodol (CPO) wedi’i gyflwyno. Ar adeg ysgrifennu’r adroddiad hwn, ni dderbyniwyd 
unrhyw wrthwynebiad i’r CPO, er bod sawl wythnos o’r cyfnod hysbysu yn parhau.     
 
Mae nifer o adroddiadau ynghyd â monitro parhaus wedi sefydlu bod adeilad yr 
Honey Club mewn cyflwr peryglus. Er nad yw’n adeilad rhestredig, mae’r eiddo o 
fewn Ardal Gadwraeth ac o ganlyniad, mae angen caniatâd Llywodraeth Cymru cyn y 
gellir ei ddymchwel. Fel rheol, byddai angen caniatâd cynllunio ar gyfer ailddatblygu’r 
safle cyn y gallai hynny ddigwydd, ond o ystyried cyflwr yr adeilad a’r risg potensial i 
ddiogelwch y cyhoedd, mae’r Cyngor wedi gwneud cais i Lywodraeth Cymru am 
ganiatâd i ddymchwel heb fod caniatâd cynllunio yn ei le.  Ar adeg ysgrifennu’r 
adroddiad hwn, rydym yn dal i aros am benderfyniad Llywodraeth Cymru. 
 
Mae’r Cyngor hefyd, trwy broses gystadleuol, wedi dewis Partner Datblygu – 
Chesham Estates, sy’n cynnig  adeiladu gwesty cystadleuol 60 ystafell gyda bwyty ar 
lefel y llawr gwaelod. Rydym ar hyn o bryd yn y broses o gytuno ar y Cytundeb 
datblygu ffurfiol gyda Chesham Estates, ond yn y cyfamser, maen nhw’n datblygu 
cynlluniau manwl i’r safle. Yn nhermau amser, mae Chesham Estates yn gobeithio 
dechrau ar y gwaith adeiladu yn 2013 fel bod yr adeilad yn barod ar gyfer ei 
ddefnyddio yn gynnar yn 2014. 
 
Am y wybodaeth ddiweddaraf am y gwaith o adnewyddu’r Honey Club, mae’r 
Adroddiad Statws Prosiect diweddaraf ynghlwm fel:  
 

• Atodiad 3 – Adroddiad Statws Prosiect Adnewyddu’r Honey Club  
 
4.4.5  Ocean Plaza 
Ar y safle 7 hectar hwn lle’r oedd y ffair gynt, mae’r perchnogion, Scarborough Group 
yn bwriadu datblygu archfarchnad Asda newydd (adleoliad siop Bae Cinmel) a 
thafarn a gwesty newydd i’r teulu. Byddai’r datblygiad hefyd yn gweld ffordd fynediad 
newydd trwy’r safle a fydd yn caniatáu pedestraneiddio rhan o Rodfa’r Gorllewin -  
elfen bwysig yn y cynlluniau ar gyfer Pont Feicio newydd Foryd (gweler adran 4.4.3 
uchod) i sicrhau bod llwybr beicio heb draffig, o ansawdd, yn cael ei greu ar y 
ddynesfa i’r bont newydd. Yn y dyfodol, mae yna hefyd gynlluniau ar gyfer cyfnod 
datblygu pellach llety preswyl a swyddfeydd, ond mae’r cynlluniau hyn yn cael eu dal 
yn ôl nes bydd marchnad ddatblygu’r DU wedi gwella. Yn y cyfamser, y cynnig yw 
tirlunio’r elfennau hyn dros dro ar y safle mwy.   
 
Mae trafodaethau rhwng datblygiad Scarborough a deiliaid potensial wedi arwain at 
rai newidiadau yn y cynllun. Tra bo’r cymysgedd o ddefnyddiau ac adeiladau i bob 
pwrpas yn aros yr un fath, mae maint a ffurfweddiad yr adeiladau wedi newid. O 
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ganlyniad, mae datblygiad Scarborough yn bwriadu cyflwyno cais cynllunio newydd 
yn ddiweddarach yn 2012.  
 
Mae Ocean Plaza yn ailddatblygiad sy’n cael ei arwain gan y sector preifat, ond mae 
ymddangosiad truenus presennol y safle yn cyfleu negeseuon negyddol iawn i 
ymwelwyr a darpar fuddsoddwyr fel ei gilydd. Byddai ailddatblygiad y safle yn hwb 
sylweddol i’r dref. Mae’r safle ar hyn y bryd yn wynebu her sylweddol gan fod angen 
is-orsaf drydan gynradd newydd a fyddai’n costio oddeutu £2 filiwn; yn ogystal â 
hynny, mae yna rai pryderon hefyd ynghylch y risg o lifogydd. Mae’r tîm RGF yn 
gweithio gyda Scarborough Developments i chwilio am ffyrdd o oresgyn y 
cyfyngiadau hyn a sicrhau bod y datblygiad yn dechrau cyn gynted â phosibl. 
 
4.4.6  Tŵr Awyr Y Rhyl  
Bydd adroddiad sy’n trafod dyfodol y Tŵr Awyr yn cael ei ystyried yn Grŵp Aelodau 
Ardal Rhyl ar 12 Medi 2012, ac mae copi ynghlwm er gwybodaeth: 
 

• Atodiad 4 – Dyfodol y Tŵr Awyr 
 
4.4.7  Prosiectau a gweithgareddau eraill 
Mae nifer o brosiectau a gweithgareddau ar raddfa lai wedi digwydd neu’n cael eu 
datblygu ar hyn o bryd. Mae adeilad a wal ddiangen ar y promenâd wedi cael eu 
dymchwel i wella mynediad at y môr a golygfeydd o’r môr - yn unol â’r strategaeth a 
amlinellwyd yn adran 4.2 uchod. Mae cynlluniau i adeiladu llithrfa i longau bach 
(syrffio barcut, syrffio gwynt, ayyb) a mynediad anabl newydd i’r traeth yn datblygu’n 
dda. Dros gyfnod gwyliau’r haf, mae nifer o weithgareddau i blant a ariannwyd gan y 
prosiect BRAND Ewropeaidd wedi digwydd  ar y promenâd - sioeau pyped, gweithdai 
syrcas, cerfluniau tywod, ayyb. 
 
4.4.8  Sicrhau Buddiannau 
Prif nod y rhaglen hon yw cynyddu nifer yr ymwelwyr, gan greu mwy o gyfleoedd 
busnes a swyddi yn y sector twristiaeth. Mae dangosyddion cynnar yn awgrymu bod 
niferoedd yn cael eu cynnal, ond bydd monitro tymor-hir o dueddiadau ymwelwyr yn 
hanfodol. 
 
4.4.9  Cynlluniau i’r Dyfodol 
Yn y gorffennol, mae gweithgareddau adfywio physical yn Rhyl wedi cael eu 
dominyddu gan welliannau i’r ardal promenade glan môr a ariannwyd 100% gan 
arian cyhoeddus. Ychydig iawn o fuddsoddiad sector preifat a ddigwyddodd (ac 
eithrio’r sinema a drafodwyd yn adran 4.4.1).  Yn ystod y 18 mis diwethaf, mae’r 
ffocws wedi symud at weld sut allwn ni ddarparu hyder a hwyluso buddsoddiad 
sector preifat, ac iddyn nhw wedyn i weithredu a chynnal yr isadeiledd twristiaeth (fel 
yn achos ailddatblygiad yr Honey Club a drafodwyd yn adran 4.4.4).   
 
Gallai sicrhau rhywbeth yn lle’r Heulfan fod yn allweddol i’r strategaeth hon. Mae 
gofynion cynnal a chadw’r adeilad fel ag y mae yn golygu ei fod ond yn debygol o fod 
yn weithredol am ychydig o flynyddoedd eto.  Mae rhai trafodaethau cynnar ynghylch 
cyfleuster newydd yn lle’r Heulfan wedi’u cynnal gyda phartner hamdden strategol y 
Cyngor, sef Alliance Leisure, ond ar adeg ysgrifennu’r adroddiad hwn, rydym yn dal i 
aros am adborth ganddynt ynghylch dichonoldeb (feasibility) y cynnig.   
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5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
Mae’r gweithgaredd yn y ffrwd gwaith hwn yn cyfrannu at y blaenoriaethau 
corfforaethol arfaethedig: 
 
5.1:  Blaenoriaeth 1 – Datblygu’r Economi Leol a’n Cymunedau   
Prif nod y rhaglen hon yw cynyddu’r niferoedd sy’n mynd i ganol y dref, a thrwy 
hynny creu mwy o gyfleoedd busnes a swyddi yn y sector twristiaeth.   
 
6. Beth fydd yn ei gostio a sut fydd yn effeithio ar wasanaethau eraill? 
 
Nid oes cyllideb benodol i’r ffrwd gwaith Twristiaeth. Bydd arian yn cael ei neilltuo i 
brosiectau penodol, gan ddefnyddio ffynonellau ariannu allanol yn bennaf, a bydd yr 
ariannu yn cael ei fonitro ar sail prosiectau unigol. 
 
Mae nifer o feysydd gwasanaeth eraill yn cyfrannu at y cynlluniau, gan ddibynnu ar 
natur y prosiect dan sylw. Dyma’r meysydd gwasanaeth allweddol sy’n cyfrannu’n 
rheolaidd at y cynlluniau adfywio:    
 

• Gwasanaethau Hamdden 

• Parth Cyhoeddus 

• Gwasanaethau Eiddo 

• Cynllunio 
 
7. Pa ymgynghoriadau a gynhaliwyd?  
 
Mae gan brosiectau unigol eu strategaethau ymgynghori eu hunain, ond mae’r 
ymgynghoriad cyflawn o’r strategaeth ehangach wedi’i atodi i Ddiweddariad Ffrwd 
Gwaith Adfywio Gorllewin Rhyl. 
 
8. Beth yw’r risgiau, ac a oes yna unrhyw beth y gallwn ei wneud i’w 

lleihau? 
 
I greu economi twristiaeth gryfach ac ymdrin â delwedd negyddol Rhyl, rydym yn 
cydnabod bod yna nifer o faterion/risgiau y mae’n rhaid ymdrin â nhw:   
 
8.1  Mae angen meincnodau o ansawdd dda - Yn genedlaethol, y cyrchfannau 
gwyliau sydd wedi cael y llwyddiant mwyaf o ran adfywiad yw’r rhai sydd wedi cael 
gwared ag olion diwerth yr hen ddyddiau - y siopau sglodion, y mannau gwely a 
brecwast o ansawdd isel, y siopau rhoddion rhad, ayyb - er mwyn apelio at 
gynulleidfa ehangach. Mae angen lefel hollol newydd o ansawdd os am sicrhau 
ffyniant i’r dyfodol.   
 
8.2  Yr her o leihau – er yn ffaith drist, mae’n rhaid cydnabod nad yw llawer o 
fusnesau sy’n gysylltiedig â thwristiaeth yn Rhyl yn mynd i oroesi. Mae busnesau 
ymylol wedi bod yn mynd allan o fusnes ar gyfradd gyflym iawn ac mae bron yn sicr y 
bydd hyn yn parhau.  Yn fwy dadleuol, mae’n bosibl y bydd angen strategol i annog 
busnesau o’r fath i roi’r gorau i fasnachu. Mewn rhai achosion, ni fydd y busnesau 
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hyn yn gweddu gyda’r safonau ansawdd uchel newydd y mae’n rhaid i Rhyl anelu 
atynt.    
 
8.3  Ni all cyrchfannau llwyddiannus fod yn llwyddiannus os ydyn nhw wrth 
ymyl amddifadedd cymdeithasol – Mae cyrchfan yn dibynnu ar fod yn fan deniadol 
a chyfeillgar i ymweld ag ef (ac i fyw ynddo).  Mae presenoldeb amddifadedd 
cymdeithasol eithafol yn creu effaith hollol wahanol. Felly, rhan allweddol o’r rhaglen 
adfywio yw mynd i’r afael â’r amddifadedd  (dylid cyfeirio at Ddiweddariad Ffrwd 
Gwaith Adfywiad Gorllewin Rhyl).  
 
8.4  Cymryd gofal gydag atyniadau newydd i ymwelwyr – yn aml, credir mai 
atyniadau newydd i ymwelwyr yw’r ateb. Weithiau, mae’n bosibl y byddan nhw’n 
ateb, ond yn amlach na pheidio, nid yw’r canlyniadau yn gwireddu disgwyliadau ac 
mae’n anodd cynnal yr atyniadau’n ariannol. Mae atyniadau i ymwelwyr yn rhan 
bwysig o gyrchfannau, ond nid dyna’r unig ran o bell ffordd, ac nid dyna’r rhan 
bwysicaf bob amser ychwaith. Byddai busnes siopa neu gyda’r nos ardderchog, er 
enghraifft, yn debygol o ddenu llawer mwy o ymwelwyr nag amgueddfa. Ar y cyfan, 
credir ei bod yn well cyfeirio buddsoddiad at greu amodau a fydd wedyn yn annog 
buddsoddiad gan y sector preifat.   
 
8.5  Mae gan ddigwyddiadau a gweithgareddau rôl bwysig i’w chwarae - yn 
gynyddol, mae dewisiadau bobl ynghylch mannau i ymweld â nhw yn cael eu 
dylanwadu gan yr ystod o weithgareddau sydd ar gael - ni fydd y traeth ei hunan yn 
ddigon i ddenu’r nifer o ymwelwyr sy’n ofynnol i gynnal busnesau lleol sy’n ymwneud 
â thwristiaeth. Bydd gwella nifer ac ansawdd digwyddiadau pwysig yn help, ynghyd 
ag ymyriadau ar raddfa fach ar y promenâd ac ynghanol y dref. 
 
9. Pŵer i wneud y Penderfyniad  
 
Erthygl 6 o Gyfansoddiad y Cyngor  
 
Swyddog Cyswllt: 
Rheolwr Rhaglen Y Rhyl yn Symud Ymlaen  
Ffôn:  01824 706495 
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Mae tudalen hwn yn fwriadol wag



WORKSTREAM REPORT 
 

Appendix 1 

Tourism & the Coastal Strip 
July 2012 
 

A Snapshot of the Strategy 
 
The Coastal Strip – from Foryd Harbour to Splash Point – is the focus for tourist related 
activity in Rhyl.  The main appeal of this area is the sandy beach and the associated activities 
usually found at a traditional seaside location – bathing, sandcastles, promenading, 
amusements, fairground rides, etc.  The approach here is to build on Rhyl’s reputation as a 
family resort by providing facilities and activities which will sustain and grow this market.  The 
strategy recognises that the visitor experience is likely to be dominated by day visits, although 
there are clearly opportunities to tap into the enormous number of people who stay at the 
caravan sites in and around Rhyl. 
 
The short-term focus will be on improving the quality of the public realm along the coastal 
strip, and on modest improvements to amenities and to revealing the beach.  This will improve 
the promenade as a place for walking, cycling, relaxation and general seaside experience.  In 
the medium to long-term, we will be seeking to create new attractions to increase the number 
of people visiting Rhyl.  This includes the substantial investment planned in the Foryd Harbour 
Area with a new, iconic pedestrian and cycle bridge as the centrepiece.  Recent works to 
refurbish the Apollo Cinema have created the opportunity to create a “Entertainment Zone” in 
this area, and we will be working with the private sector to provide new leisure facilities, along 
with good quality restaurants.  We are also considering options for renewing Rhyl’s major 
attractions of the Sun Centre and Pavilion Theatre. 
 
Combined with these improvements to the physical environment, there will also be 
consideration as to how we strengthen Rhyl’s Events Programme and the town’s ability to host 
major events.  We will also explore ways to animate the promenade at a smaller scale but on 
a regular basis, for example with organised children’s activities, buskers and street theatre. 
 
 

Completed in last 12 months: 
 

6 

Number of committed projects: 
 

4 

Number of projects in development 
 

13 

Number of projects under consideration: 
 

10 

Number of projects not being progressed: 
 

0 
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Completed in last 12 months 
 

Projects that have completed on site/construction in the last 12 months. 
 
Project Sponsor Manager Completion Delivery 

Confidence 

Apollo Cinema refurbishment 
 

     

 
Refurbishment of the cinema completed in August 2011 and has provided 5 auditoriums, fully digital 
with 3D capability, improved and extended foyer entrance, quality concessions, sun terrace and 
seaview bar 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

Rhyl Coastal Defence Works 
Phases 1 and 2 

Bethan Jones Robert 
Humphreys 

Apr 2012 GRE  

 
The works to phases 1&2 are substantially complete and are anticipated to be complete early July.  
There has been a delay with the delivery of the handrails which has affected the completion date.  A 
final inspection will be carried out with the Contractor to ensure any remedial works are completed 
before they complete the scheme. 

 
DCC met with WG in June to discuss Phase 3 of the works i.e. from the Sydenham Avenue to the Drift 
Park.   The meeting was positive and both parties committed to work towards the works commencing in 
2013; however there remains a number of hurdles to overcome before there is a firm commitment from 
WG and we are working with WG to overcome these. 
 

 
Project Sponsor Manager Completion Delivery 

Confidence 

88 West Parade 
 

Bethan Jones Gerald Thomas 29/08/12 GRE  

 
Landscaping of this site is complete and hoardings have been requested to be removed.  However, 
because of the substantial rainfall we have experienced it is recommended that the hoarding remain 
until the grass has dried out and had the opportunity to establish. 
 

 
Project Sponsor Manager Est. Start Progress 

Rhyl Improved Beach Access 
 

Tom Booty Carol Evans March 2012 GRE  

 
The project is now complete  
 

 
Project Sponsor Manager Est. Start Progress 

Land Train Station 
 

Tom Booty Carol Evans May 2012 GRE  

 
Public Realm have now located there for this season and the Beach Lifeguards are operating from this 
site in order to establish this section of Rhyl beach as an additional bathing area. 
Beach sports equipment (football and volleyball) are now available with procedures developed for its  
 

 
Project Sponsor Manager Est. Start Progress 

Paddling Pool Surface 
 

Steve Parker 
 

Ian Olson 
 

 GRE  

 
Work to resurface the paddling pool is now complete and the paddling pool is fully operational. 
 

Committed Projects 
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A commitment has been made to deliver the project and the necessary funding is in place. 
 
Project Sponsor Manager Completion Delivery 

Confidence 

Foryd Bridge & Harbour 
 

Bethan Jones Sian Price Sep 13 AMB  

 
• The final design for the bridge will not be completed until August at the earliest, given that the 

Mechanical and electrical design is outstanding. The Cat 3 check for the bridge has been 
completed other than for the M & E design. The Contractor has capped the cost of the M & E 
works for the bridge to provide cost surety. 

• The ecological mitigation design is complete. Reptile fencing has been erected and monitoring 
being undertaken by DCC Countryside Services. 

• A landscape architect will be employed to advise on the finishing works contracts. In the 
meanwhile work is progressing on obtaining the costs and options for the various features and 
evaluating their inclusion within the scheme. 

• A start will now be made regarding the design and delivery of the quayside units on the harbour 
square through a Design and Build Contract that will shortly be advertised.  

• The Contract documents for the Bridge Construction Contract (Contract 1), the Public Square 
enabling contract (Contract 2), and the Bridge Maintenance Contract (Contract 3) are complete 
following the conclusion of a legal review. 

• The above contracts have been sent to Dawnus for comment. First indications are that Dawnus 
are now happy with the documents and are requesting only minor changes. 

• The procurement of the Harbour Building is now being considered, and preparation will begin 
on the contract documents, as an earlier indication of the cost against the budget is preferred.  

• The on-site commencement date for the pedestrian and cycle bridge and the public square has 
been moved to the 16/07/12 to allow for the contracts etc to be finalised. 

 

 
Project Sponsor Manager Est. Start Progress 

East Parade – DDA Access & 
slipway 
 

Carol Evans Ray Large October 
2012 

GRE  

 
Planning consent has been achieved and Design consultants appointed.  First Project Team meeting 
has been held and a programme of works agreed.  Subject to weather conditions the project is due to 
complete by Friday 21

st
 December 2013. 

 

 
Project Sponsor Manager Est. Start Progress 

Rhyl Cut Fisheries and Glan 
Morfa Mountain Bike Skills Area 
 

 Helen Mroweic August 2012 GRE  

 
Planning consent for the mountain bike scheme was achieved on July 6

th
 2012.  This project will 

combine with the Rhyl Cut scheme in order to achieve savings to benefit both projects.  The Rhyl Cut 
Fisheries project is now fully funded and the project will commence on site 3

rd
 September 2012   

 

 
Project Sponsor Manager Est. Start Progress 

The Honey Club 
 

Tom Booty Carol Evans 2013 GRE  

 
Design options are being discussed in order to ensure compatibility with the requirements of the 
conservation area in which this site lies.  Heads of agreement are being developed in order to finalise 
financial and leasing arrangements with the developer.  No decision from Welsh Government has been 
received yet regarding consent to demolish.  In the meantime, Officers continue to monitor the Health 
and Safety aspects of the building.  A decision from WG is expected by the end of this month (July) 
 

 

In Development 
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Feasibility or ongoing development of the project is underway.  Some, but not all, of the 
required funding may be in place. 
 
Project Sponsor Manager Est. Start Progress 

Entertainment Plaza 
 

Tom Booty Carol Evans April 2013 RED  

Unfortunately, the new owners of Apollo Cinema (Vue Cinemas) have expressed no interest in taking 
forward this initiative.  As a company they are solely focussed on the cinema business. 
 
An advert was placed in the local press inviting tenders from operators of “Big Wheels”.  There were no 
responses to this invitation as it was late in the season to get hold of such an attraction, particularly with 
the Queen’s Jubilee and Olympics.   
 
A subsequent advert inviting tenders will go out in September 2012 in order to ensure we can get this 
attraction for Rhyl promenade for next season 
 

 
Project Sponsor Manager Est. Start Progress 

Sky Tower Options Review 
 

Bethan Jones Tom Booty tbc GRE  

 
From discussions with potential private sector operators the feedback reveals that the refurbishment 
costs of the Tower are not a viable option.  Further options will be developed 
 

 
Project Sponsor Manager Est. Start Progress 

The Village 
 

Tom Booty Carol Evans Summer 
2012 

GRE  

 
Discussions will continue with developers/operators about options for the Village with renewed 
confidence because of the investment and proposed development of the Honey Club site.  The vision of 
creating the wider Leisure Zone is maintained and those ideas and options will be further developed  
 

 
Project Sponsor Manager Est. Start Progress 

The Grange 
 

Graham Boase Mark Dixon  RED  

 
The prospective developers who made the Planning and Listed building applications for the 
redevelopment of the site have recently re-affirmed their commitment to progress their scheme and they 
have been requested to make improvements to its appearance in the short term pending its 
redevelopment. However, the s106 agreement for the scheme which the developers proposed has yet 
to be completed so Planning permission has not so far been granted. County Council services are 
continuing to work towards securing a viable development for the site using enforcement powers if 
necessary. 
 

 
Project Sponsor Manager Est. Start Progress 

Ocean Plaza 
 

Scarborough 
Developments 

N/A Autumn 
2012 

AMB  

 
Further contact between DCC Development Control Manager and SDG took place on 20/4/12 when a 
hard copy of a revised plan was submitted.  SDG are to submit this plan electronically for consultation 
purposes with a view to formally submitting a revised plan in July 2012 
 

 
 
 
 
 
Project Sponsor Manager Est. Start Progress 

Marine Lake 
 

Tom Booty Carol Evans  AMB GRE 
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Options to develop Marine Lake for more activities such as triathlons continues with a view to holding 
the first event in May 2013.  Funding for the event for a period of 3 years to be applied for to WG on 
July 19

th
.  We have had an approach from a private operator who has expressed an interest in 

developing and operating a single line cable ski at the site, and RGF are assisting him with applying for 
grants, although he is willing to invest from his own funds also. This makes it essential to have shower 
and changing room facilities on site and RGF are also working towards obtaining grants to fund these 
facilities 
 
Consideration for application for Blue Flag status by 2013 will require investment in infrastructure 
(public toilets) to enable this and discussions continue how this might be achieved given reducing 
revenue budgets. 
 

 
Project Sponsor Manager Est. Start Progress 

Sun Centre/Pavilion Theatre 
Options Review 
 

Bethan Jones Tom Booty tbc GRE  

 
Consultants have recently produced a study considering options and outlining the potential for 
developing a new wet leisure facility in conjunction with a private sector partner (who would be required 
to help meet some of the capital cost – estimated in the £12 to £15 million range.  No further progress 
 

 
Project Sponsor Manager Est. Start Progress 

Water Quality/Blue Flag 
 

Tom Booty Carol Evans  AMB  

 
Sampling at Marine Lake and East Parade recommenced In May 2012.  Subject to ongoing results 
achieving Guideline Quality Excellent.  Marine Lake could achieve Blue Flag by 2013 subject to public 
toilets being available on site.  East Parade will take longer, and an application for the site to become a 
designated EU sampling point will be submitted again in December 2012 to WG. This will follow efforts 
this season to establish the area as a bathing area 
 

 
Project Sponsor Manager Est. Start Progress 

Events Programme 
 

Tom Booty Lisa Walchester Summer 
2012 

GRE  

 
BRAND have developed a series of activities which will take place on Rhyl promenade this season.  It 
will include attractions such as street entertainers, circus workshops, face painting and balloon 
modelling.  Anwyl Construction have agreed to sponsor a sand sculpting demonstration which will take 
place in the space in front of the Apollo Cinema.  All these activities will complement the larger planned 
events programme organised by the DCC Events Officer 
 

 
Project Sponsor Manager Est. Start Progress 

Marketing the Tourism Offer in 
Rhyl 
 

Graham Boase Mark Dixon  AMB  

 
www.visitrhylandprestatyn.com is the official marketing area website and is regularly updated.  It 
enjoys on average up to 10,000 visitors per month in the run up to the main summer season.  
 
Through the Destination Management Plan for Denbighshire, Rhyl Going Forward needs to ensure that 
the message about Rhyl as a traditional seaside, family friendly resort is enshrined in the development 
of the plan 
 

 
Project Sponsor Manager Est. Start Progress 

Signage Strategy 
 

Carol Evans Ray Large tbc AMB  
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The project continues to be developed and has been raised at a recent Town Management workshop 
as an important project for Rhyl 
 

 
Project Sponsor Manager Est. Start Progress 

Paddling Pool Aqua Park 
 

Tom Booty Carol Evans  AMB  

 
A proposal and estimate has been received for the installation of a “Splash Park” which can be 
accommodated within the existing area.  These proposals will need to be duly considered and funding 
sought to implement.  No further progress has been made on this initiative 
 

 
Project Sponsor Manager Est. Start Progress 

Big Wheel 
 

Tom Booty Carol Evans  AMB  

 
No responses to the advertised tender were received.  Expressions of interest will again be advertised 
in September 2012 for the 2013 season in order to more successfully achieve this aim 
 

 
 

Under Consideration 
 

Some consideration has been given to the project but significantly more work is required to 
understand the feasibility of the proposal and to developing the concept. 
 
Project Sponsor Manager Est. Start Progress 

Underground Car Park 
 

     

 
Discussions with potential developers/investors will continue around the central promenade leisure 
zone of which the underground car park will be considered a valuable asset to a developer.  Small scale 
improvements to the car park have been carried out to improve its general appearance and ambience.  
Ongoing anti social behaviour, cleanliness and general maintenance is also an issue currently. 
 

 
Project Sponsor Manager Est. Start Progress 

Garford Road Slipway 
 

     

 
There is no public slipway in Denbighshire, but the opportunity to create one at Garford Road exists.  It 
would require some funding and an understanding of how it could be properly maintained and 
managed.  The current collaboration exercise being undertaken with Conwy maritime services may 
provide solutions around how its management might be structured 
 

 
Project Sponsor Manager Est. Start Progress 

Beach Huts & Barbeques 
 

     

 
The possibility of introducing beach huts and barbeque areas along the East Parade area of the 
promenade has been discussed, but would require significantly more investigation and analysis in order 
to be progressed.  As well as the capital costs, the ongoing management and maintenance 
requirements would need to be carefully considered. 
 

 
Project Sponsor Manager Est. Start Progress 

Resort Management 
 

     

 
The management of visitor facilities along the promenade are currently the responsibility of a number of 
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different departments within Denbighshire County Council.  It is proposed to review these arrangements 
to investigate the possibility of bringing the facilities under one management structure, ring-fencing 
some of the income that is generated through these facilities, and thus enabling a more proactive 
approach to managing the resort with a resulting enhanced visitor experience. 
 

 
Project Sponsor Manager Est. Start Progress 

Events Arena 
 

     

 
To improve the events programme and to create the opportunity for bigger acts and events, there may 
be a requirement for some investment to improve the facility.  For example, creating a dry stage area, 
associated good quality green rooms, removable seating, etc may be required in order to attract big 
name, headline acts. 
 

 
Project Sponsor Manager Est. Start Progress 

Wind Farm Interpretation Centre 
 

     

 
The development of a number of major wind farms off the North Wales Coast – some of which are very 
visible from Rhyl –provide the opportunity to create an Information/Interpretation Centre somewhere in 
Rhyl.  Such an initiative would need to be developed in conjunction with the private sector, but could 
provide an added visitor attraction for Rhyl.  Options of how this might be delivered and where it could 
be located could be explored. 
 

 
Project Sponsor Manager Est. Start Progress 

Coastal Path Links Strategy 
 

     

 
The proposed new cycle bridge at Foryd Harbour, combined with the number of existing excellent cycle 
facilities such as Marsh Tracks and the traffic free North Wales Coastal Path, provide the opportunity to 
attract new cycle visitors to the area.  This project will provide a baseline review of cycle facilities in 
Rhyl, and develop a strategy/action plan for investment to improve the facilities in a way that will 
maximise the economic benefits of cycle visits. 
 

 
Project Sponsor Manager Est. Start Progress 

Quiet Revolution Wind Turbines 
 

     

 
Some consideration is being given to the possibility of installing Vertical Access Wind Turbines along 
the promenade.  Further financial analysis is required to understand whether there is a sound business 
case for investment. 
 

 
Project Sponsor Manager Est. Start Progress 

Geronimo’s Improvements 
 

     

 
The owner of Geronimo’s Arcade and Children’s Play Area is seeking grant funding to undertake 
improvements to the premises. 
 

 
 
 
Project Sponsor Manager Est. Start Progress 

Public Realm Resources 
 

     

 
A Resort Management Plan is being considered to better understand the resource gap which currently 
exists.  Its basis is to try and better organise structures and budgets.  Studies have shown that Rhyl’s 
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greatest asset is its beach and it remains a natural attraction which deserves to be protected and 
nurtured.  Along the promenade adjacent to the beach there are many attractions which require 
maintenance in order to make Rhyl as a resort perform better. The tourism growth potential has been 
identified in the “Turning the Tide” report in which Rhyl plays a pivotal part.  The Beach and Promenade 

offers a very special, traditional seaside experience for a wide variety of groups. 
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Project Name: 
 

Foryd Harbour Programme of 
Works 

Project Ref: 
H4/10401 

Project Sponsor: 
 

Mohammed Mehmet Date of last 
report: 

 
28/06/12 

 
 

Project Manager: 
 

Sian Price Date of this 
report: 

15/08/12 

 

PROJECT STATUS 
 

Gateway Approval date:  Project Sponsor Delivery Confidence Assessment: 
0 Strategic 

Assessment 
 
 

  

1 Business 
Justification 

 
12/12/11 

 Updated Risk Register attached? YES- programme 
risk register & 
construction risk 

register  
2 Delivery 

Strategy 
 
 

 Current Number of RED risks: Programme RR 6 
Construction RR 
0 

3 Investment 
Decision 

 
 

 Updated financial monitoring report 
attached? 

YES- budget 
monitoring report 

4 Readiness for 
Service 

 
 

 Updated milestone schedule attached? YES- 
construction 
milestones  

5 Operations 
Review 

 
 

 No. of Exceptions Reports attached? 0 

 

GUIDANCE NOTES 
 

RED 
 

Major concern 
not on track and not in control 

AMBER 
 

Minor concern 
not on track but in control 

GREEN 
 

No concern 
on track and in control 

 

PROJECT HIGHLIGHTS 
 

Please outline any key events or milestones for the reporting period 

Bridge and the Public Square enabling works 
 

Consultation 
• Consultation letters have been sent out to local businesses and all interested parties. Only one 

response was received following the letter distribution and this queried why a section of pontoons 
was being put in at a later date. 

 

• A visitor centre and office for the Harbour & Maritime staff has been set up at Foryd Harbour and 
will be equipped and in full use by the end of the month. 
 

• Information signs, their locations and requirements have been determined and they will be 
erected this month. They will be located at the bridge landing location opposite Quay Street, on 
the promenade opposite Sydenham Avenue, at the vantage point in the dunes, at Horton’s Nose 
Junction and at the Construction Site entrance. 

 

Design Works 
• The category 3 check for the public square initially stated that the length of the piles needed to be 
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increased by 3 metres. Further to consultation with all the parties concerned, the original 
‘Groundsolve’ design is being used. 
 

• The category 3 check for the bridge is incomplete; however it has been completed for the 
elements presently being constructed. 

 

• The specification for the building is complete and an invitation to tender and pre qualification has 
been advertised in Buy4Wales with a closing date of 17

th
 August 2012. A panel to evaluate the 

tenders will be appointed by the third week in September. 
 

• The final design for the bridge will not be completed until October at the earliest, given that the 
Mechanical and electrical design is outstanding. The Cat 3 check for the bridge has been 
completed other than for the M & E design. The Contractor has capped the cost of the M & E 
works for the bridge to provide cost surety. 

 

• A landscape architect will be employed to advise on the finishing works contracts. In the 
meanwhile work is progressing on obtaining the costs and options for the various features and 
evaluating their inclusion within the scheme. 
 

 

Contract Documents 
• The Contract documents for the Bridge Construction Contract (Contract 1) have been delayed, as 

‘Giffords’ the bridge designer had not provided the full set of drawings; these have only just been 
received and the contract is now ready to be signed. 
 

• The Public Square enabling contract (Contract 2), is now ready to be signed. 
 

• The Bridge Maintenance Contract for the bridge (Contract 3) is awaiting additional information from 
DCC. 

  

• The harbour building contract is being prepared. 
 

• The public square completion contracts have not yet considered 
 

 

Planning 
• All planning approvals have now been obtained. 

 

Services, permits and orders 
• Crown Estates – no issues 

 

• Marine Consent – A licence was issued 20
th
 June 2012 

 

• Environment Agency – Environmental Permit Exemption issued 12 March 2012 
                                           Environmental Permit issued 10

th
 April 2012 

                                           Flood Defence Approval issued 20
th
 April  2012 

 

• Trinity House – Approval of proposed navigation layout has been given. 
 

• Scottish Power – Final design is being progressed. No issues expected 
 

• Welsh Water – An easement for the drainage within Sunnyvale Caravan Park is complete. An 
application for a ‘licence to discharge’ has been submitted to Welsh Water. No further issues are 
expected and the connections are in place. 
 

• Section 106 – The order is in place. 
 

• Sand clearance and adoption of cycle-ways – a letter is to be sent to the Chief executive Officer 
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at CCBC outlining the requirement. 
 

Construction 
• Works on site commenced to programme. Works presently being undertaken are:- 

o Site clearance and fencing 
o Construction of sand dunes 
o Removal of existing causeway 
o Removal of sand and silt 
o Construction of haul roads and piling platforms 
o Off site fabrication of the bridge decks has commenced 
o Ecology- no issues to report 
o Archaeology- no items of interest were found and the watching brief is now complete. 

 

 
Staffing  

• Nigel Holding has now resigned.  

• Gareth Young has been recruited to replace Nigel Holding 

• Elgan Williams will be on site full time to supervise the works. 
 
 

Financial 
• The capital cost of the project has increased by £36,577 due in the main to the accommodation 

costs transferred to the bridge from the coastal defence scheme; this was in respect of ducting 
work and the installation of a CCTV column. The staff risk budget has been reduced to staffing 
arrangements made and other small cost fluctuations account for the balance. 

 

• Staffing costs are within the anticipated expenditure for the reporting period. 
 

• Construction costs are within the anticipated expenditure for the reporting period, however an 
additional £30k of cost has been transferred to this project from the coastal defence project  in 
respect of accommodation works for the bridge. 
 

• No DCC risk allowance has been expended in the reporting period. 
 

• SUSTRANS has verbally committed a further £250k to the project; this sum includes the £100k 
previously reported as a likely additional contribution. 

 

• A letter has been sent to RWE asking for an opportunity to meet with them to discuss the project, 
in an attempt to change their earlier negative decision to contribute £155k to the project 
 

• On the basis of confirmed funding, the project cost is currently £310,571 over the budget 
allocated.  
 

• The value engineering option for the hand rail to the bridge discussed at the last Foryd Harbour 
Board meeting is still being developed, and could be in the order of £70k; this has not been 
factored into the budget figure above 

 
 

BREEAM / CEEQUAL 
• The second batch of CEEQUAL information has been sent for assessment.  

 

• At present the CEEQUAL work is 20% complete and will require a great deal of input in the next 
month. 
 

• The bridge which had been developed in advance of the public square and quay walls should 
have had CEEQUAL applied to it to meet the grant requirements. Unfortunately this had not been 
built into the scheme as the initial offer letter of August 2009 did not specify CEEQUAL. The 
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second offer letter dated March 2010 stated the CEEQUAL requirement. A report is being 
prepared for WG explaining the difficulties of applying CEEQUAL to the bridge retrospectively, 
and hence ask for its omission from the CEEQUAL certification. 

 

• The BREEAM certification for the quayside building has not been progressed due to the 
resignation of Nigel Holding. This will be considered in the next month. 

 

CDMC 
• The pre-construction and construction phase Health and Safety plan has been completed. There 

are currently no issues to report. 

 
WG communication and audit 

• The WG has appointed an external Contractor to undertake an evaluation of the P5T1 Physical 
Regeneration of North Wales which includes the Foryd Harbour projects. The external contractor 
has undertaken interviews with project managers from all schemes, and is continuing to take an 
interest in the progress of all projects within the P5T1 Physical Regeneration of North Wales 
Programme. 

 
Programme  

• Letters of intent were issued to Dawnus Construction Ltd in respect of the bridge construction and 
the public square enabling works contracts early in July to enable them to get to site, on the basis 
that there was agreement by both parties to the contractual terms proposed. 

 

• The site set up commenced on 17
th
 July 2012, and the on- site works started on 30

th
 July 2012 

and are progressing satisfactorily with the public square enabling works and bridge construction 
contracts both on programme 
 

• The harbour building and the public square finishing works are presently four months behind 
programme, but is hoped to gain back this time. 

 
 

Previous Foryd Harbour works 
• There are some outstanding items from previous Foryd Harbour projects associated with works 

within the boatyard and the DCC moorings that were installed in 2011:- 
 

Moorings contract  
o A meeting with Capita Symonds took place on 4

th
 July 2012, and Capita Symonds has 

now confirmed that the mooring shackles installed by their sub contractor Mulcair Ltd, will 
now be replaced with the shackle that DCC has requested. Capita Symonds are now in 
the process of procuring the equipment and will then arrange with DCC for the work to be 
undertaken 
 

Phase 1 Foryd Harbour works 
o The outstanding easement is being progressed through the current project and its 

progress covered earlier in this report  
o The faulty electric metres were also discussed at the site meeting on 4

th
 July with Capita 

Symonds and Daniels who had carried out the works. There was agreement by Daniels 
that the existing bollards for the water and electric were insufficient which had resulted in 
the corrosion of the electric metres. The manufacturer of the electric metres also attended 
the meeting, and has since provided a sample bollard containing electric and water has 
been provided for DCC to review.  
 

Harbour and Maritime Service 
• The business case has been extended to include most of the facilities and activities within the 

proposed Harbour and Maritime Service remit, but information pertaining to any existing budget 
and associated costs to maintain the Marine Lake have yet to be included  
 

• A paper was shared at the Collaboration Board at the end of March discussing the opportunities 
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PROJECT FINANCIAL POSITION 
 

Comments 

The revised budget figure now:-  

• Excludes the additional contribution of £250k from SUSTRANS, as 
this has not been formally approved 

• Excludes the TAITH funding, as this is a separate scheme that 
benefits the main scheme.   

• Includes the £95 K from Rhyl Coastal Defence Scheme  

• Includes the £35 K from Highways and Infrastructure capital 

• Includes £159,744k from DCC’s Foryd Harbour contingency 

• Excludes the £155k capital funding from the RWE fund; the funding 
has been ring fenced for the project and confirmation will follow on 
from the provision of additional information which has been provided 
to RWE by DCC.  

 
 

Approved 
budget 
(subject to 
reprofile & 
approval) 

£10,302.244 

Forecast 
budget: 

£10,612,815 

STATUS: 
 

Red 

 

 
 
 
 
 

for an integrated Harbour & Maritime Service between DCC and CCBC. CCBC has requested a 
report regarding the benefits/ disbenefits to its organisation, which has been completed, and it 
had been anticipated that the Cabinets of both DCC and CCBC would review this report and 
make a recommendation from their own perspective. It is now planned that the consideration of a 
joint Harbour and Maritime Service will form part of the gateway review planned for September in 
respect of all the collaboration projects.  

 

• In the meanwhile in order to progress the project it will be assumed that DCC has a ‘stand alone’ 
Harbour and Maritime Service.  

 

• The opportunity to open the slipways at Barkby Beach and Garford Road for the 2012 season has 
been missed as the report due has not been completed in sufficient time.  

  

Publicity  
• The publicity event scheduled for 12

th
 September, has now been rearranged to 20

th
 September. 

The Minister’s office has now confirmed that Huw Lewis AM will be available to attend for 45 
minutes from 9am – 9.45am. Sunnyvale Caravan Park has confirmed that DCC can hire their 
social venue for any events which is ideal given its proximity to the harbour and the risk of 
inclement weather. 

 

• An initial stakeholder identification exercise has been completed and a communication plan will 
now be developed. 
 

• The Liverpool Daily Post ran an article on Friday 10
th
 August further to the press release that went 

out last week. 
 

Stakeholder Management 
Rhyl Yacht Club had commenced remedial works to the slipway that is within the parcel of land leased by 
them from DCC. DCC has asked that the works are stopped  until it can be established that the correct 
legal procedures have been followed and the relevant permits gained as there is potential for DCC to be 
fined if the works have not been correctly undertaken with the relevant permissions.  
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PROJECT TIMETABLE 
 

Comments 

 
At the moment the project is five weeks behind programme. Following re-
programming the forecast completion date remains unchanged.  
 

Approved 
completion
: 

6/12/13 

Forecast 
completion
: 

13/12/13 

STATUS: 
 

Amber 

 

PROJECT QUALITY/SPECIFICATION 
 

Comments 

Quay walls, harbour square and quayside buildings 
 
As per the design briefs except for:- 

• Omission of wind turbines 

• The 10 moorings intended for the commercial boats have been 
replaced with a pontoon secured between piles which is betterment 
for the scheme, and offers lower associated maintenance costs 

• The 20 further moorings planned have been deleted from the 
scheme as part of a value engineering exercise undertaken by the 
Foryd Harbour Board to manage the costs. 
 

Pedestrian and Cycle Bridge 

• The CCTV link to the police station for the operation of the bridge 
has been omitted. This has had an impact on the staffing levels 
required within the Harbour and maritime service, as they now need 
to cover the operation of the bridge. This will be reflected in the 
Harbour and Maritime Service budget, the expenditure and income 
for which is being developed. The capital costs associated with this 
decision will not be confirmed until mid April. 

 

• The original specification submitted by Dawnus for the bridge 
included a hydraulic ram for the bridge lifting mechanism. In 
September 2011, the hydraulic ram was substituted for a pulley 
system powered by electric motors. 

 
 
 

Specification 
agreed? 

Yes 

Changes to 
specification? 

Yes 

STATUS: 
 

Green 

 

 
PROJECT BENEFITS 
 

Comments 

 
As per the business case completed in November 2011 
 
 
 
 

Benefits 
agreed? 

Yes 

Benefits on 
track? 

Yes 

STATUS: 
 

Green 

 
 

NEXT REPORTING PERIOD 
 

Please outline any key events or milestones expected for the next reporting period 
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Appendix 2 

 
 

Version 3.0 – Oct 09 

 

• Progress re the Welsh Water consent 

• Contract awards 

• Development of Harbour and Maritime Service 

• Update on RWE funding 

• Update on SUSTRANS funding 

• Stakeholder communication plan 
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PROJECT STATUS REPORT 

 

Appendix 3 

 
 

Version 3.0 – Oct 09 

Project Name: 
 

Honey Club Redevelopment Project Ref:  

Project Sponsor: 
 

Tom Booty Date of last 
report: 

N/A 

Project Manager: 
 

Carol Evans Date of this 
report: 

26/07/12 

 

PROJECT STATUS 
 

Gateway Approval date:  Project Sponsor Delivery Confidence Assessment: 
0 Strategic 

Assessment 
 
 

 AMBER 

1 Business 
Justification 

 
 

 Updated Risk Register attached? YES 

2 Delivery 
Strategy 

 
 

 Current Number of RED risks: 2 

3 Investment 
Decision 

 
 

 Updated financial monitoring report 
attached? 

NO 

4 Readiness for 
Service 

 
 

 Updated milestone schedule attached? YES 

5 Operations 
Review 

 
 

 No. of Exceptions Reports attached? insert number 

 

GUIDANCE NOTES 
 

RED 
 

Major concern 
not on track and not in control 

AMBER 
 

Minor concern 
not on track but in control 

GREEN 
 

No concern 
on track and in control 

 

PROJECT HIGHLIGHTS 
 

Please outline any key events or milestones for the reporting period 

 

• Formalised Project Team 

• Reached decision on externalising legal work on Development Agreement 

• Issued CPO notices 
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PROJECT STATUS REPORT 

 

Appendix 3 

 
 

Version 3.0 – Oct 09 

 

PROJECT FINANCIAL POSITION 
 

Comments 

NOTE:  Work is ongoing with the development partner with regards to costs 
and apportionment between DCC and the private sector investment.  As 
such, the budget figures relate to the projected public sector investment and 
only represent an estimate of costs at this point in time.  Note also that the 
DCC contribution will be offset by the capital receipt and/or profit share 
received from the development which could range from £300,000 to 
£1,000,000. 
 
Currently within budget projections 
 
 

Approved 
budget: 

£1,165,000 

Forecast 
budget: 

£1,165,000 

STATUS: 
 

Green 

 

PROJECT TIMETABLE 
 

Comments 

 
There has been a delay in progressing the Development Agreement which 
could have consequences in terms of the project timetable.  This should now 
be addressed by the legal work being undertaken by an external solicitor, and 
thus reasonably confident that agreed timetable can be met. 
 
 

Approved 
completion: 

Mar 2014 

Forecast 
completion: 

Mar 2014 

STATUS: 
 

Amber 

 

 

PROJECT QUALITY/SPECIFICATION 
 

Comments 

 
Currently awaiting submission of initial design (elevations, floorplans, etc) 
from development Partner. 
 
 
 

Specification 
agreed? 

No 

Changes to 
specification? 

No 

STATUS: 
 

Green 

 

PROJECT BENEFITS 
 

Comments 

 
On target 
 
 
 
 

Benefits 
agreed? 

Yes 

Benefits on 
track? 

Yes 

STATUS: 
 

Green 

 
 

NEXT REPORTING PERIOD 
 

Please outline any key events or milestones expected for the next reporting period 

 

• Instructed external solicitor 

• Initial design drawings from developer 

• Reaction to the CPO Notice 

• WG decision on consent to demolish existing building 
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Appendix 4 

REPORT TITLE: RGF: Future of Rhyl Sky Tower 
 

REPORT AUTHOR: Tom Booty – RGF Programme Manager 

REPORT FOR: Rhyl Member Area Group 12 September 2012 

 

 

1.  Purpose of the Report 

This report provides information regarding the current position with the Rhyl Sky Tower and outlines 

options for the future. 

2.  Background 

The Sky Tower was opened in 1993 and was operated under a lease from DCC for a number of years 

by Clwyd Leisure Limited (“CLL”).  The Sky Tower as an attraction has seen a diminishing number of 

visitors over the past ten years or so reflecting the down turn in Rhyl as a leisure destination and the 

lack of investment in developing the attraction.   In recent years the physical condition of the Tower 

has deteriorated  to such an extent that in early 2011 DCC commissioned a report on the Tower in 

order to determine how best to deal with the situation. 

As a result of this report DCC decided not to renew the lease arrangements with CLL due on 31 

March 2011 and close the attraction for the 2011 season.  This decision was taken on the basis that 

the structure was unsafe and required a significant capital investment of circa £400k to bring it back 

into use as a ride.  The site was hoarded to ensure public safety, and the facility has not operated 

since its closure. 

The Council receive an annual rental income from the tower of £7,862 from telecommunications 

companies for the equipment they have installed at the top of the tower.  There is the potential to 

increase this significantly when leases are renewed and/or when additional equipment is installed. 

A more recent report (Jul 2012) has indicated that, whilst there remain significant costs associated 

with refurbishing the Sky Tower as a ride, the main structural elements of the tower (basically 

excluding the parts that move and make the facility a “ride”) were sound and probably have a 

further 30 years life. 

3.  Options 

There are three main options for consideration: 

3.1  Refurbish and reinstate as a ride 

The current estimated cost of bringing the tower back into use as a ride are currently estimated to 

be in the region of £400K (based on a surveyors report from 2011.  At the start of the 2012 season, 

at their request the operators of the Tir Prince fairground were invited to inspect the tower for their 

consideration and opinion on the possibility of bringing the tower back into use as a ride.  They 

considered that, whilst they may be able to make some savings on the £400K estimate, the 
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investment required was still significant and would not stack up from a business point of view 

without very significant grant support from the public sector. 

PROS: 

• A refurbished skytower would create another attraction for Rhyl 

• Income from the telecommunication equipment could be maintained and possibly increased 

CONS: 

• Rhyl would lose another attraction/facility (although the basis of the ride could be 

duplicated by having a big wheel erected for the season -as per Chester and Beaumaris.  

There has been some expressions of interest from operators for this, and would offer a 

much lower cost/low risk option. 

• The cost of refurbishment is considerable and no funding source identified. 

• The cost of capital investment is not justifiable in terms of the revenue the attraction is likely 

to generate 

3.2  Dismantle and remove 

The tower could be dismantled and removed.  The cost of such dismantling has not been 

investigated, but in any case could be offset either by the scrap value of the metal or through the 

tower being bought by another organisation for refurbishment elsewhere (we understand that this 

would be a possibility).  This may make this option cost neutral, although there would be issues of 

compensation for the telecommunications companies for loss of the site for their equipment. 

PROS: 

• All ongoing costs and risks associated with the tower would be removed 

• It may be a cost neutral option (although the telecommunications compensation issue may 

mean this is not the case) 

• It would create a site which could be used for additional car parking or installation of a new 

ride 

CONS: 

• Rhyl would lose an iconic structure that can be seen for miles 

• Income from the telecommunications equipment would be lost 

• Another Rhyl facility would be lost with no plans for re-provision of a new attraction 

3.3  Retain structure for a new use 

The existing tower structure is sound, and as such there is an option to retain the tower but accept 

that it will never operate as a ride again.  This would involve removing all the equipment associated 

with the ride (observation gondola, wires, etc) but retain the main tower structure.  The cost of this 

is estimated to be in the region of £30,000, although this would need to be confirmed through a full 

external survey.  Alternative uses for the tower could then be explored, and options here could be to 

seek sponsorship (as per Morecambe’S “polo” tower) or using the tower as a site for a public art 

installation (eg installing lighting) 
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PROS: 

• All ongoing costs and risks associated with the tower would be significantly reduced 

• The iconic nature of the tower would be retained and potentially enhanced 

• Income from the telecommunication equipment could be maintained and possibly increased 

 

CONS: 

• Rhyl would lose the “ride” aspect of the Sky Tower permanently 

• There is still a cost in the region of £30K that would need to be found from somewhere 

4.  Recommendation 

The officer recommendation is that Option 3 – retain structure for a new use – is the most 

appropriate course of action, and this is likely to form the basis of a report to Denbighshire’s Cabinet 

on 23 October 2012. 

Rhyl Member Area Group are requested to indicate which of the detailed options, or other option 

not outlined, they consider to be the most appropriate course of action for the Sky Tower.  The 

views of the RMAG will be included in the report to Cabinet referenced above. 
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REPORT TITLE: RGF: Land to the front of Apollo Cinema 
 

REPORT AUTHOR: Tom Booty – RGF Programme Manager 

REPORT FOR: Rhyl Member Area Group 12 September 2012 

 

 

1.  Purpose of the Report 

This report provides information regarding the current position with the above land and outlines an 

option we are pursuing for the future. 

2.  Background 

Apollo Cinema was subject to considerable improvements which were completed in August 2011.  

The improvements were jointly funded by WG, DCC and Apollo Cinemas in the sum of £2.4million.  

Apollo Cinemas a company were very keen not only to develop the cinema building itself, but also 

the surrounding area to make the location more of a destination to enhance the footfall to the 

cinema and to provide Rhyl promenade with a catalyst for further investment and development.   

With this intention the land to the front of the cinema was advertised for leasing with the sole 

purpose of developing an outdoor arena with large screen.  Apollo Cinemas were the only 

respondent. 

This facility would have created an outdoor cinema, broadcasting digitally live events such as 

sporting occasions, opera and ballet during the  spring/summer months.  This area would have easily 

converted to accommodate an ice skating rink in the winter. This facility would have also provided 

an attraction Rhyl promenade does not currently offer and would have encouraged surrounding 

leisure operators to invest.  Apollo’s funding was to be used for the construction of this facility in 

order to avoid potential “State Aid Rules”.  As such there was a delay in commencing the 

construction of this facility due to Apollo’s budget availability.   

In April 2012, very unexpectedly Vue Cinemas bought out the whole Apollo portfolio country wide.  

After a period of consolidation Vue Cinemas were contacted by RGF Officers through an agent to 

establish what their intention was for this space as the lease for this land had not been completed 

and was still under the control of Denbighshire County Council.  Their response was that they focus 

entirely on the cinema business and are not interested in proceeding with the development of the 

Entertainment Plaza. 

The cinema continues to trade well and there are no risks regarding the funding WG have 

contributed to the improvements to the cinema 

3.  Current Option 

There is currently one option under consideration: 
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3.1  Siting a giant ferris wheel 

An advert was placed in the local press for expressions of interest to procure a giant ferris wheel in 

this location for the 2012 season.  Unfortunately there was no response to this advert and after 

making subsequent enquiries it would appear that they were in short supply due to the Queen’s 

Diamond Jubilee celebrations and the Olympics.  Despite a second advert the response was the 

same  

It is our intention to place the advert once again in September in order to ensure the best chance of 

securing such an attraction 2012 for the 2013 season 

PROS: 

• An attraction such as this would further enhance the promenade, increasing visitors to the 

town thereby enhancing the economic situation for surrounding businesses 

• Income from the lease would benefit the Council 

CONS: 

• The attraction would only be seasonal as the exposure to inclement weather in this location 

would more than likely deter ride operators in the winter period and the demand for such 

attractions in city centres at Christmas time will be great 

4.  Recommendation 

The proceed with efforts to secure such an attraction for the 2013 season  

Rhyl Member Area Group are requested to support this option 
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Adroddiad i’r:  Pwyllgor Craffu Cymunedau 
 
Dyddiad y Cyfarfod: 13 Medi 2012 
 
Awdur yr Adroddiad: Cydgysylltydd Craffu 
 
Teitl:    Rhaglen Gwaith Craffu  
 

 
1. Beth yw byrdwn yr adroddiad? 
 
 Mae’r adroddiad yn cyflwyno rhaglen waith ddrafft y Pwyllgor Craffu 

Cymunedau i’r dyfodol, i’r aelodau ei hystyried. 
 
2. Pam cyflwyno’r adroddiad hwn?  
 
 Gofyn i’r Pwyllgor adolygu a chytuno ar ei raglen o waith i’r dyfodol a 

diweddaru’r aelodau ar faterion perthnasol. 
 
3. Beth yw’r argymhellion? 
 
 Bod y Pwyllgor: 
3.1 yn ystyried yr wybodaeth a gyflwynwyd ac yn cymeradwyo, diwygio neu 

newid ei raglen waith fel y tybia’n briodol; a 
 
3.2  yn enwebu cynrychiolydd, a dirprwy gynrychiolydd, i wasanaethu ar y 

Grŵp Cydraddoldeb Corfforaethol. 
 
4. Manylion yr adroddiad 
 
4.1 Mae Etthygl 6 Cyfansoddiad y Cyngor yn pennu amodau cyfeirio, 

swyddogaethau ac aelodaeth pob Pwyllgor Craffu, tra bo rheolau 
trefniadaeth pwyllgorau craffu i’w gweld yn Rhan 4 y Cyfansoddiad.   

 

4.2 Mae Cyfansoddiad Cyngor Sir Ddinbych yn gofyn i’r pwyllgorau craffu 
baratoi ac adolygu rhaglen ar gyfer eu gwaith i’r dyfodol. Trwy adolygu 
a blaenoriaethu materion, gall yr aelodau sicrhau bod y rhaglen waith 
yn cyflwyno agenda a arweinir gan yr aelodau. 

 
4.3 Am nifer o flynyddoedd, bu’n arferol yn Sir Ddinbych i bwyllgorau craffu 

gyfyngu nifer yr adroddiadau a ystyrir ym mhob cyfarfod i bedwar ar y 
mwyaf ynghyd ag adroddiad rhaglen waith y Pwyllgor ei hunan. Amcan 
yr agwedd hon yw hwyluso trafodaeth fanwl ac effeithiol ar bob pwnc.    

 
4.4 Gofynnir felly i’r Pwyllgor ystyried ei raglen waith ddrafft ar gyfer 

cyfarfodydd yn y dyfodol, fel y manylir yn atodiad 1, a chymeradwyo, 
diwygio neu newid y rhaglen fel y tybia’n briodol gan gymryd i 
ystyriaeth: 

 

• faterion a godwyd gan aelodau’r Pwyllgor 

Eitem Agenda 8
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• materion a gyfeiriwyd ato gan Grŵp Cadeiryddion ac Is-gadeiryddion 
Craffu 

• perthnasedd blaenoriaethau’r Pwyllgor / y Cyngor / y gymuned 

• Cynllun Corfforaethol y Cyngor ac Adroddiad Blynyddol y Cyfarwyddwr 
Gwasanaethau Cymdeithasol  

• baich gwaith y cyfarfod 

• amseroldeb 

• canlyniadau 

• materion allweddol a gwybodaeth i’w chynnwys mewn adroddiadau 

• trefnu pynciau addysg sy’n gofyn am bresenoldeb aelodau cyfetholedig 
statudol addysg 

• swyddogion a/neu Aelodau Arweiniol y Cabinet y dylid eu gwahodd (ac 
ystyried os yw eu presenoldeb yn angenrheidiol neu a fyddai’n 
ychwanegu gwerth) 

• cwestiynau i’w holi i swyddogion / Aelodau Arweiniol 
 
4.5 At hyn, wrth ystyried eitemau i’w cynnwys ar y rhaglen waith yn y 

dyfodol, efallai y bydd yr aelodau yn ei chael yn ddefnyddiol ystyried y 
cwestiynau canlynol wrth benderfynu ar addasrwydd pwnc i’w gynnwys 
ar y rhaglen waith: 

 

• beth yw’r pwnc? 

• pwy yw’r rhanddeiliaid? 

• beth sy’n cael ei ystyried mewn man arall 

• beth y mae angen i’r pwyllgor craffu ei wybod, a 

• phwy allai gynorthwyo? 
 
4.6 Fel y crybwyllwyd ym mharagraff 4.2 uchod, mae Cyfansoddiad Cyngor 

Sir Ddinbych yn gofyn i bwyllgorau craffu baratoi ac adolygu rhaglen 
o’u gwaith at y dyfodol. I gynorthwyo gyda’r broses o flaenoriaethu 
adroddiadau, os yw swyddogion o’r farn bod y pwnc yn haeddu amser 
i’w drafod ar agenda fusnes y Cyngor, mae angen iddynt wneud cais 
ffurfiol i’r Pwyllgor ystyried derbyn adroddiad ar y pwnc hwnnw. Gwneir 
hyn trwy gyflwyno ‘ffurflen gynnig’ sy’n esbonio pwrpas, pwysigrwydd a 
chanlyniadau posibl materion a awgrymir. Nid oes ffurflenni cynnig o’r 
fath wedi eu derbyn i’w hystyried yn y cyfarfod hwn. 

 
4.7 Trosglwyddo eitem o Pwyllgor Craffu Perfformiad 
 Yn ei gyfarfod ar 26 Gorffennaf, gofynnodd y Pwyllgor Craffu 

Perfformiad i’r Pwyllgor Craffu Cymunedau gymryd cyfrifoldeb am 
graffu ar gytundeb tenantiaeth a llawlyfr drafft newydd Sir Ddinbych, 
gan ei fod o’r farn bod yr eitem hon yn dod yn well dan gylch gorchwyl 
y Pwyllgor Craffu hwn nag un y Pwyllgor Craffu Perfformiad. Mae’r 
eitem wedi ei dodi dros dro ar raglen cyfarfod mis Hydref, gweler 
Atodiad 1. Gofynnir i’r Aelodau ystyried y cais hwn a’r pwysau posibl ar 
raglen fusnes cyfarfod mis Hydref. 
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4.8 Blaenraglen Waith y Cabinet 
 Wrth benderfynu ar eu rhaglen o waith i’r dyfodol, mae’n ddefnyddiol i 

bwyllgorau craffu ystyried rhaglen o waith y Cabinet i’r dyfodol. I’r 
pwrpas hwn, atodir copi o flaenraglen waith y Cabinet fel Atodiad 2.   

 
4.9 Cynnydd ar Benderfyniadau Pwyllgor 
 Mae tabl yn crynhoi penderfyniadau’r Pwyllgor ac yn hysbysu’r aelodau 

ar y cynnydd wrth eu cyflawni ynghlwm fel Atodiad 3 i’r adroddiad hwn.   
 
 Gweithgor Gostyngiadau i’r Gwasanaeth Bws 
4.10 Yn ei gyfarfod ar 14 Mehefin, penderfynodd y Pwyllgor sefydlu 

gweithgor i ystyried canlyniadau ymarfer ymgynghori a ymgymerwyd 
gyda thrigolion, teithwyr a chymunedau ar ostyngiadau posibl i’r 
gwasanaeth bws yng ngoleuni gostyngiadau cyllid gan Lywodraeth 
Cymru. Cyfarfu’r Gweithgor hwn ar 2 Awst ac mae nodiadau’r cyfarfod 
hwnnw i’w gweld yn atodiad 4 i’r adroddiad hwn. Adroddir ar 
ganfyddiadau ar argymhellion y Gweithgor i’r Cabinet ar 25 Medi. 

 
5. Penodi Cynrychiolwyr Pwyllgor ar Grwpiau a Byrddau’r Cyngor 
 
5.1 O bryd i’w gilydd, gofynnir i’r Pwyllgor benodi cynrychiolwyr o blith ei 

aelodau i wasanaethu ar Fyrddau a Grwpiau’r Cyngor. Bydd yr 
aelodau’n cofio iddynt gael cais i enwebu nifer o gynrychiolwyr yn nau 
gyfarfod cyntaf y Pwyllgor i wasanaethau ar amrywiol Fyrddau a 
Grwpiau’r Cyngor.    

 
5.2 Ar 27 Gorffennaf, anfonwyd ebost at holl aelodau’r Pwyllgor yn gofyn 

iddynt fynegi diddordeb mewn gwasanaethu fel cynrychiolydd y 
Pwyllgor ar Grŵp Cydraddoldeb Corfforaethol y Cyngor. Roedd y 
neges hefyd yn gofyn i aelodau fynegi diddordeb os oeddynt yn 
dymuno cael eu hystyried fel dirprwy gynrychiolydd y Pwyllgor ar y 
Grŵp hwn. Adeg ysgrifennu’r adroddiad hwn ni dderbyniwyd unrhyw 
fynegiannau o ddiddordeb ar gyfer y swyddi hyn. Gofynnir i’r Pwyllgor 
felly enwebu cynrychiolydd a dirprwy gynrychiolydd i wasanaethu ar y 
Grŵp Cydraddoldeb Corfforaethol. 

  
6. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau 

Corfforaethol? 
  
 Bydd gwaith craffu effeithiol yn cynorthwyo’r Cyngor o ran cyflawni ei 

flaenoriaethau corfforaethol yn unol ag anghenion y gymuned a 
dymuniadau trigolion. Bydd datblygu ac adolygu rhaglen waith 
gydgysylltiedig yn cynorthwyo’r Cyngor gyda monitro ac adolygu 
materion polisi. 

 
7. Beth fydd yn ei gostio a sut fydd yn effeithio gwasanaethau eraill? 
 

Efallai y bydd angen i’r gwasanaethau ddyrannu amser swyddog i 
gynorthwyo’r Pwyllgor gyda’r camau a nodwyd yn y rhaglen waith i’r 
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dyfodol, a chydag unrhyw gamau a all ddeillio ar ôl ystyried yr eitemau 
hynny. 

8. Pa ymgynghori a fu?  
 
 Nid oes angen ymgynghori ar gyfer yr adroddiad hwn. Fodd bynnag, 

mae’r adroddiad ei hunan a rhoi ystyriaeth i’r rhaglen waith i’r dyfodol 
yn cynrychioli proses ymgynghori gyda’r Pwyllgor mewn perthynas â’i 
raglen o waith i’r dyfodol. 

 
9. Pa risgiau sydd ac a oes unrhyw beth y medrwn ei wneud i’w 

lleihau? 
 
 Nid oes unrhyw risgiau wedi eu hadnabod mewn perthynas ag ystyried 

rhaglen waith y Pwyllgor i’r dyfodol. Ond, trwy adolygu ei raglen o waith 
i’r dyfodol yn rheolaidd, gall y Pwyllgor sicrhau bod meysydd risg yn 
cael eu hystyried a’u harchwilio pan gânt eu hadnabod, a gwneud 
argymhellion gyda golwg ar ddelio â’r risgiau hynny. 

 
10. Pŵer i gymryd y penderfniad 
 

Mae erthygl 6.3.7 Cyfansoddiad y Cyngor yn nodi bod angen i 
bwyllgorau craffu’r Cyngor baratoi ac adolygu rhaglen o’u gwaith i’r 
dyfodol. 

 
 
 
 
 
Swyddog Cyswllt: Cydgysylltydd Craffu  
Ffôn: (01824) 712554 
Ebost: dcc_admin@denbighshire.gov.uk  
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Appendix 1 
Communities Scrutiny Committee Forward Work Plan 

 

Note: Items entered in italics have not been approved for submission by the Committee.  Such reports are listed here for information, pending 
formal approval. 
 

Meeting Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

       

25 October 1 Review of Day Care Services 
in the north of the County 

To consider the responses 
received to the public 
consultation on the preferred 
option for the future delivery of 
day care services in the north 
of the county 

Formulation of 
recommendations with respect 
to future delivery of day care 
services in the area and 
additional uses for day care 
centres 

Phil Gilroy July 2012 

 2 Review of Highway Grass 
Verge Cutting 2012 and 
Winter Maintenance 2012/13 

(i) To review the grass cutting 
programme for 2012 and 
assess whether the 
recommendations put forward 
by the Committee for the 2012 
season were effective 
 
(ii)To examine the winter 
maintenance programme for 
2012/13  
 

(i) An assessment of the 
effectiveness of this year’s 
grass cutting programme and 
the contractor’s compliance with 
requirements of the contract to 
enable the formulation of 
recommendations with respect 
to next year’s programme and 
ensure that Denbighshire’s 
communities are tidy and safe 
for residents, businesses and 
visitors 
 
(ii)The delivery of safer routes 
for the county’s residents and 
keeping the county open for 
businesses etc. during adverse 
weather conditions 

Stuart 
Davies/Tim 
Towers/ Mike 
Hitchings 

June 2012 
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 3 Progress with Highways 

Maintenance Work and 
details of proposed Major 
Transport Infrastructure Work 

To present details of the 
progress to date with the 
highways maintenance 
programme, the programme of 
future works including details of 
the Council’s involvement and 
vision with respect to major 
transport infrastructure 
developments  

Improved transport links and 
accessibility to aid regeneration 
and economic development and 
improve citizens day to day 
lives by creating sustainable 
communities   

Stuart Davies 
 

June 2012 

 4 Bringing Planning Closer to 
the Community 

To present proposals to 
establish service standards for 
planning consultation and 
community engagement in the 
planning process 

The development of an 
affordable, satisfactory and 
easily understood set of service 
standards in relation to 
consultation and community 
engagement with respect to the 
Council’s Planning Service  

Paul Mead By SCVCG 
July 2012 

 5 Draft Tenancy Agreement 
and Handbook 

To consult on the draft new 
tenancy agreement and 
handbook 

Formulation of 
recommendations with respect 
to the new agreement and 
handbook for submission to 
Cabinet 

Peter McHugh February 
2012 
(transfer 
request from 
Performance 
Scrutiny 
Committee 
July 2012 ) 

       

       

6 December 1 Review of Heritage and Arts 
Assets 
 

To consider the progress to 
date in realising efficiencies 
with respect to the County’s 
Heritage and Arts assets and 
the strategies developed with a 
view to ensuring their future 
viability 
 

Arts and heritage assets that 
deliver the maximum benefits 
for local residents, 
communities, tourists and the 
Council 

Steve 
Parker/Jamie 
Groves/Paul 
McGrady 

May 2011 
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 2 Disposal of Council 
Buildings, Property and Land 

Consideration of the Council’s 
asset management/disposal 
strategy and the 
procedures/guidelines in place 
for disposing of Council assets  

Assurances that due 
consideration is given to 
alternative uses, including 
community use, in all asset 
disposals, and that all asset 
disposal transactions are 
open/transparent and are 
undertaken in the taxpayers’ 
interest 

Paul 
McGrady/Chris 
Davies 

January 2012 
(by SCVCG) 

 3 Town Plans To review the effectiveness of 
town plans in beginning to 
deliver their objectives 

The development of 
economically viable and 
sustainable towns that will 
boost the local economy and 
improve outcomes for local 
businesses and resident and 
attract visitors to the area  

Mark Dixon June 2012 

 4 Etape Cymru 2012 To provide a detailed analysis 
of the impact of the 2012 event 
on the local community, local 
businesses and participants 
along with the benefits 
realised/impact on the wider 
local economy and 
Denbighshire as a whole 

An evaluation of the impact of 
the event and any benefits 
realised or detrimental effects 
caused by it will enable 
recommendations to be made 
with respect to the 
arrangements for any future 
major events 

Ruth 
Williams/Mark 
Dixon 

March 2012 

       

17 January 
2013 

1 Management of allocation of 
Section 106 Commuted 
Sums for open space 
provision and Community 
Infrastructure Levy(CIL) 

To monitor the effectiveness of 
the management arrangements 
and funds received and 
committed (report to include 
the time limits applicable to 
each commuted sum) 

Effective management of the 
commuted sums and CIL 
schemes will assist with the 
Council to deliver the 
regeneration priority and to 
bring the Council closer to the 
community   

Graham 
Boase/Angela 
Loftus 

July 2011 
(rescheduled 
June 2012) 

 2 Control of Caravan Sites To present the proposed 
standard conditions and 
procedures developed by the 

The development of a robust 
and collaborative approach to 
ensure that tourist sites 

Graham 
Boase/Neil 
Jones (CCBC) 

July 2011 
(rescheduled 
June 2012) 
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Working Group for the purpose 
of controlling and monitoring 
caravan sites in both 
Denbighshire and Conwy as 
well as the feedback received 
at the Operators’ Seminar  

contribute to the local economy 
and the delivery of the 
regeneration corporate priority  

       

28 February       

       

18 April       

 
Future Issues 
 

Item (description / title) Purpose of report Expected Outcomes Author Date 
Entered 

Getting Closer to the Community 
Programme  
 
[May form part of Corporate Plan 
which will be presented to 
Performance Scrutiny Committee] 

Presentation of draft proposals on 
alternative forums and methods for 
engaging and consulting with residents to 
replace the former Community Forum 
meetings 

The development of inclusive 
engagement/consultative 
methods/fora that will ensure local 
citizens actively engage with the 
Council and its partner 
organisations 

Hywyn 
Williams/David 
Davies/Amanda 
Brookes 

April 2012 

The Quality and Provision of 
Community and Education Facilities  

To outline the extent and quality of 
community and education facilities across 
the county (including sports grounds and 
village halls and the assistance the Council 
can give local groups/communities to 
maintain and access community facilities)  

That all residents have access to 
good quality and affordable 
community/education facilities 
within a reasonable distance of 
their local community 

Hywyn 
Williams/Jamie 
Groves/Diane 
Hesketh 

May 2011 

Community Sustainability To detail actions being taken by the 
Council with a view ensuring the 
sustainability of Denbighshire’s urban and 
rural areas  

Identification of measures and 
actions to improve the quality of life 
of local citizens by ensuring the 
viability of the County’s diverse 
communities which will contribute 
to the regeneration of communities 
and the area and assist the local 
economy 

Hywyn Williams/ 
Mark Dixon 

May 2011 
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Waste Management Provision for 
Business and Schools 

To detail the provision available to 
businesses and schools in the County with 
respect to waste management/recycling  

To ensure that the majority of 
schools and businesses in the 
County are accessing the recycling 
services available with respect to 
the disposal of waste and are not 
incurring excessive costs in their 
attempt to recycle their waste  

Steve 
Parker/Ken 
Thompson 

May 2011 

Access to the Countryside New Committee post May to decide 
whether to proceed with this subject and  to 
scope the purpose and expected outcomes 

 Mark Dixon/Huw 
Rees 

May 2011 

Transfer of Services to Town Councils New Committee post May to decide 
whether to proceed with this subject and  to 
scope the purpose and expected outcomes 

 Hywyn Williams 
/Paul Mead 

May 2011 

 
For future years 
 

     

     

 
Information/Consultation Reports 
 

Information / 
Consultation 

Item (description / title) Purpose of report Author Date Entered 

Information 
(September 2012) 

Communication Strategy to deal 
with Planning Applications for 
Major Infrastructure Projects  

To present a communication strategy for 
the purpose of consulting on planning 
applications for major infrastructure 
projects 

Graham Boase/Denise 
Shaw/Paul Mead 

July 2012 

Information 
(September 2012) 

School Transport [to be shared 
with education coopted 
members] 

Information on the costs of school transport 
in Denbighshire, number of bus/taxi routes 
operated, number of pupils on each hired 
bus/taxi, any services under utilised and 
any services carrying children to schools 
which are not the nearest school (unless 
they are Welsh medium or faith-based 
schools) and which are not recharged to 

Peter Daniels June 2012 
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parents  

 
30/08/2012 
 
Note for officers – Committee Report Deadlines 
 

Meeting Deadline Meeting Deadline Meeting Deadline 

      

25 October 11 October 6 December 22 November 17 January 2013 3 January 2013 

 
Communities Scrutiny Work Programme.doc 
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Appendix 2 
 

CABINET:     FORWARD WORK PROGRAMME 
 
 

25 SEPTEMBER 2012 

 Cllr Eryl Williams / Jackie Walley 

Treasury Management Review Cllr Julian Thompson-Hill / Paul McGrady 

Vulnerable Families Generic Floating Support 
Project - Contract Award Report 

Cllr Bobby Feeley / Katie Newe 

Mental Health Homeless Supported Housing 
Project - Contract Award Report 

Cllr Bobby Feeley / Katie Newe 

REEMA Properties, Meliden – Building Option 
and Funding Model 

Cllr Hugh Irving / Peter McHugh 

Bus Services and Reductions. 
Purpose: to consider recommendations from the 
Communities Scrutiny Committee  

Cllr David Smith (tbc) / Peter Daniels 

Bryn y Wal Cllr Bobby Feeley / Leighton Rees 

Items from Scrutiny Committees Scrutiny Coordinator 

  

23 OCTOBER 2012  

Review of Faith Based Education Provision 
 

Cllr Eryl Williams / Jackie Walley 

Ruthin Schools Review 
 

Cllr Eryl Williams / Jackie Walley 

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Part II report - Highways and Infrastructure 
Collaboration: Draft Service Design 
 

Cllr David Smith / Stuart Davies / Danielle 
Edwards (CCBC) 

Regional CCTV Cllr David Smith / Graham Boase 

Future of the Rhyl Sky Tower Cllr Hugh Evans / Tom Booty 

Marine lake, Rhyl: A Strategic Direction Cllr Hugh Evans / Carol L. Evans 

Ocean Plaza Update Cllr Hugh Evans/Keith Bowler 

Cefndy Healthcare: Potential loss of DWP 
funding and site move 

Cllr Bobby Feeley / Phil Gilroy / Deborah Holmes-
Langstone 

Items from Scrutiny Committees Scrutiny Coordinator 

Ruthin Schools Review Cllr Eryl Williams / Jackie Walley 

Appointments of Councillors to Outside Bodies Gary Williams / Rhys Hughes 

  

20 NOVEMBER 2012 

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 
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Supporting People Strategy Update and Spend 
Plan 

Cllr Bobby Feeley / Sally Ellis / Jenny Elliott 

Items from Scrutiny Committees Scrutiny Coordinator 

  

18 DECEMBER 2012 

Welsh Housing Quality Standards Cllr Hugh Irving / Peter McHugh  

Financial Update Report Cllr J Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

15 JANUARY 2013  

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

19 FEBRUARY 2013  

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

19 MARCH 2013  

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

16 APRIL 2013  

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

14 MAY 2013  

Financial Update Report Cllr Julian Thompson-Hill / Paul McGrady 

Items from Scrutiny Committees Scrutiny Coordinator 

  

 

Tudalen 102



Appendix 3 
 

Progress with Committee Resolutions 
 

Date of 
Meeting 

Item number and title Resolution  Progress 

16 July 
2012 

5.  Allocation of 
Additional Resources to 
Special Educational 
Needs (SEN) in Primary 
Schools 

RESOLVED – to receive the report and note the 
progress and impact the revised process would have 
on the effective use of SEN funding in schools.  

No further action required 

 6.  Review of Day 
Services in the North of 
the County 

RESOLVED:- 
(a) that the report be received. 
(b) the preferred option be endorsed for formal 

consultation with all relevant stakeholders; 
(c) that Local Members be included in the 

consultation process at every stage, and  
(d) that the results of the consultation exercise be 

submitted to the Committee at its October 
meeting. 

 
 
Officers advised of the resolution.  
See appendix 1 to Scrutiny Work 
Programme Report – report on 
consultation responses scheduled 
for presentation to the Committee 
at its meeting on 25 October 

 7.  Major Infrastructure 
Projects:  Resource 
Allocation and 
Community Engagement 

RESOLVED – to recommend:- 
(a) that the Council complies with the provisions set 

out in the Planning Act 2008 and dedicates 
sufficient resources to ensure the Council can fully 
respond to major infrastructure projects and 
therefore recommends that Resource Allocation 
Option 3 is adopted for this purpose, and 

(b)  that the Council dedicates additional internal 
resources to pro-actively support third party 

 
 
Officers advised of the resolution  
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organisations and help local communities 
understand, engage and respond to major 
infrastructure projects and recommends 
Community Engagement Option C for this 
purpose. 

 8.  Allocation of the 
Member Area Fund 

RESOLVED – that the Committee:- 
(a) receive the report and note the one-off allocation 

of funds with no commitment that the process 
would be repeated; 

(b) recommends that any suggested future scheme(s) 
must be submitted to a MAG meeting and be fully 
endorsed at that meeting rather than be devolved 
to individual Ward Members,  

(c) agrees that all future schemes be aligned to and 
support the delivery of the Town Plans/Rhyl Going 
Forward or rural projects agreed by the MAG; and 

(d) that all future schemes take into account the 
distinctive and diverse needs of different 
communities across the County 

 
 
 
 
 
 
Officers advised of the resolution  
 

 9. Scrutiny Work 
Programme 

RESOLVED – that:- 
(a) subject to the above amendments, the Committee 

approves the Future Work Programme as set out 
in Appendix 1 to the report; 

(b) Councillor C.L. Williams be appointed to serve on 
the Business Planning and Performance Service 
Challenge Group, and 

(c) Councillor J.S. Welch be appointed as the 
Committee representative on the Schools 
Standards Monitoring Group, with Councillor W. 

 
 
 
 
 
Relevant officers informed of the 
appointments 
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Mullen-James as his substitute. 
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Bus Service Reductions Working Group 
 

2nd August 2012 
 
Present:   Councillors Rhys Hughes, Cefyn Williams, Huw Williams. 
Apologies:   Councillor Peter Evans 
In attendance:  Peter Daniels 
 

1. Reason for the Working Group 
 

It was resolved at the Communities Scrutiny of 14th June 2012 that officers 
would consult residents, passengers & communities on potential bus service 
reductions in the light of WG’s then 27 per cent reductions in funding. It was 
further resolved that a working group be established to consider the proposed 
reductions in the light of the consultation, with a view to recommending further 
action. 

 
2. Changes since Scrutiny 

 
The WG had now reduced the cuts in 2012/13 from 27 to 10 per cent. It was 
highly likely that the full 27 per cent would fall in 2013/14. In the light of these 
changes, members were asked to consider what might appear the least painful 
reductions for 2012/13 but the full reductions for 2013/14. The cuts included a 
contingency to take forward passenger requests, notably a service to the new 
Abergele Hospital eye clinic (though there remained discussions on the potential 
for some sort of BCU-supported trial). 

 
3. 2012/13 (10%) 
 

It was agreed that the following proposals be included in the final report on bus 
service reductions. Other than in iv below, no consultee had expressed any 
issues about these: 
 
i. Withdraw the £10,000 subsidy for the custody suite demand responsive taxi 

service from St Asaph to Rhyl.  

ii. Withdraw the approximate £20,000 (a balancing item) in LTSG funding for 
bus shelters.  

iii. Withdraw £10,000 funding for the bus enquiry office at Rhyl Bus Station.  

iv. Reconfigure the Denbigh town taxi to include the bus to Llansannan and 
Nantglyn (£15,000) (under consideration before the WG announcement and 
required because the existing rural arrangements were not working) 

v. At need, £9,000 from other changes as proposed within the original scrutiny 
report, at need.  

 
4. 2013/14 (10% + 17%) 
 

The officer proposals were discussed in the light of the consultation responses. 
Members accepted that the decisions they faced were not palatable but that in 
view of likely reductions in budget in 2013/14 there was a need for decisions.  
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For April 2013 reductions, it was therefore agreed that all the savings identified 
under Saving Tranche 1 of the Appendix to the Scrutiny report be included in the 
final report on bus service reductions, including those in 3. above, save in the 
light of consultation for: 
 
i. While recognising the high cost of this service per passenger, officers to 

seek a compromise for the X5 1640 Ruthin to Corwen and return that might 
reduce the afternoon service by one bus without jeopardising existing 
passenger journeys. This would involve examination of both the 1640 and 
1740 journeys. 

ii. Reconsideration of the small savings on Saturdays on the Prestatyn Town 
Service 38. 

iii. Noting that the press had misreported changes to villages south & west of 
Ruthin, there was nevertheless an opportunity to make some adjustment to 
services 70/77 (Betws/Clawdd/Cyffylliog/Llanelidan to Ruthin) and 91/95 
(Betws/Carrog to Llangollen or Wrexham). These had previously been 
circulated to the local members affected and would be again, for further 
thoughts. 
 

In addition, the officer would confirm that the 1818 Denbigh to Ruthin service 76 
did not serve Highfield Park, Llangwyfan. 
 
It was also agreed that the officer would forward a copy an indicative 2008 
service 1 timetable that would give the suggested level of service to which the 
service might revert (attached as service B5). 

 
5. Next Steps 
 

As time was now of the essence, members agreed that the best course of action 
might be for the final report to go straight to Cabinet. The officer agreed to seek 
a view on this from Democratic Services. 

 
NPD 
6/8/12 
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