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Annwyl Gynghorydd 
 
Fe’ch gwahoddir i fynychu cyfarfod y PWYLLGOR ARCHWILIO CYMUNEDAU, DYDD 
IAU, 17 HYDREF 2013 am 9.30 am yn YSTAFELL BWYLLGORA 1A, NEUADD Y SIR, 
RHUTHUN. 
 
Yn gywir iawn 
 
 
G Williams 
Pennaeth Gwasanaethau Cyfreithiol a Democrataidd 
 
 
AGENDA 
 
RHAN 1 – ESTYNNIR GWAHODDIAD I’R WASG A’R CYHOEDD I DDOD I’R 
RHAN HON O’R CYFARFOD 
 
1 YMDDIHEURIADAU   

 

2 DATGAN CYSYLLTIAD   

 Dylai Aelodau ddatgan unrhyw gysylltiadau personol neu sy’n rhagfarnu yn 
unrhyw fusnes a nodwyd i'w ystyried yn y cyfarfod hwn. 
 
 
 
 

 

Pecyn Dogfen Cyhoeddus
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3 MATERION BRYS FEL Y’U CYTUNWYD GAN Y CADEIRYDD   

 Rhybudd o faterion, ym marn y Cadeirydd, y dylid eu hystyried yn y cyfarfod 
fel mater brys yn unol ag Adran 100B(4) Deddf Llywodraeth Leol 1972. 

 

4 COFNODION  (Tudalennau 5 - 12) 

 Derbyn cofnodion cyfarfod y Pwyllgor Archwilio Cymunedau a gynhaliwyd ar 
12 Medi 2013 (copi ynghlwm).  

 

5 RHAGLEN Y RHYL YN SYMUD YMLAEN – ADRODDIAD CHWARTEROL  
(Tudalennau 13 - 40) 

 Ystyried adroddiad gan Reolwr Datblygiad Economaidd a Busnes (copi 
ynghlwm), sy’n gofyn am sylwadau’r Aelodau ynglŷn â’r cynnydd a wnaed 
hyd yn hyd i gyflawni Rhaglen Y Rhyl yn Symud Ymlaen. 
                                                                                                           9.35 a.m. 

6 ASESIAD O ANGHENION LLETY SIPSIWN A THEITHWYR GOGLEDD 
CYMRU  (Tudalennau 41 - 54) 

 Ystyried adroddiad gan Reolwr Gofal a Chefnogaeth Tai (copi ynghlwm), sy’n 
nodi manylion Asesiad o Anghenion Sipsiwn a Theithwyr Gogledd Cymru a 
gyflawnwyd gan Brifysgol Bangor ac yn gofyn am sylwadau’r Pwyllgor ynglŷn 
ag argymhellion yr Asesiad a sefydlu a llunio cylch gwaith ar gyfer grŵp llywio 
arfaethedig.   
                                                                                                         10.10 a.m. 

Egwyl Byr 
 
7 CYNLLUN COMISIYNU LLEOL CEFNOGI POBL  (Tudalennau 55 - 84) 

 Ystyried adroddiad gan Reolwr Tîm Cefnogi Pobl (copi ynghlwm), sy’n gofyn 
am sylwadau’r Pwyllgor am y Cynllun Comisiynu Lleol am ddwy flynedd ar 
gyfer Rhaglen Cefnogi Pobl yn Sir Ddinbych.    
                                                                                                         10.55 a.m. 

8 RHAGLEN WAITH Y PWYLLGOR ARCHWILIO  (Tudalennau 85 - 102) 

 Ystyried adroddiad gan y Cydlynydd Archwilio (copi ynghlwm) sy’n adolygu 
rhaglen waith y pwyllgor a darparu’r wybodaeth ddiweddaraf i aelodau ar 
faterion perthnasol.  
                                                                                                         11.30am 

9 ADBORTH GAN GYNRYCHIOLWYR PWYLLGORAU   

 Derbyn yr wybodaeth ddiweddaraf gan gynrychiolwyr y Pwyllgor sy’n aelodau 
o Fyrddau a Grwpiau'r Cyngor.  
                                                                                                       12.05 p.m. 
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AELODAETH 
 
Y Cynghorwyr 
 
James Davies 
Peter Arnold Evans 
Carys Guy 
Huw Hilditch-Roberts 
Rhys Hughes 
Win Mullen-James 
 

Bob Murray 
Joe Welch 
Cefyn Williams 
Cheryl Williams 
Huw Williams 
 

 
 
 
 
COPIAU I’R: 
 
Holl Gynghorwyr er gwybodaeth 
Y Wasg a’r Llyfrgelloedd 
Cynghorau Tref a Chymuned  



Mae tudalen hwn yn fwriadol wag



 

PWYLLGOR ARCHWILIO CYMUNEDAU 
 
Cofnodion cyfarfod o’r Pwyllgor Archwilio Cymunedau a gynhaliwyd yn Siambr y Cyngor, 
Ty Russell, Y Rhyl, Dydd Iau, 12 Medi 2013 at 9.30 am. 
 

PRESENT 
 

Y Cynghorydd James Davies, Peter Evans, Carys Guy, Huw Hilditch-Roberts 
(Cadeirydd), Bob Murray, Joe Welch, Cefyn Williams a/ac Cheryl Williams. 
Y Cynghorydd Meirick Lloyd Davies, Huw Jones a/ac Gwyneth Kensler. 
 

ALSO PRESENT 
 
Head of Environment (SP), Head of Planning and Public Protection (GB), Section 
Manager: Network Management (TT), Corporate Communications and Marketing 
Manager (GW), Team Leader- Tourism, Marketing and Events (PM), Scrutiny 
Coordinator (RE), Democratic Services Officer (KE), and Administrative Officer (CW). 
 

 
1 YMDDIHEURIADAU  

 
Y Cynghr. T.R. Hughes, D.I. Smith, H.C. Irving Cyfarwyddwr Corfforaethol 
Cwsmeriaid (H.W.).  
 
Gofynnodd y Pwyllgor am gael anfon eu dymuniadau gorau at Mr Hywyn Williams, 
Cyfarwyddwr Corfforaethol Cwsmeriaid, yn dilyn ei salwch. 
 
 

2 DATGAN CYSYLLTIAD  
 
Ni ddatganwyd cysylltiad personol na rhagfarnllyd gan unrhyw un. 
 
 

3 MATERION BRYS FEL Y’U CYTUNWYD GAN Y CADEIRYDD  
 
Ni chodwyd unrhyw eitem y dylid, ym marn y Cadeirydd, eu hystyried yn y cyfarfod 
fel mater brys dan Adran 100B(4) Deddf Llywodraeth Leol 1972. 
 
 

4 COFNODION  
 
Cyflwynwyd Cofnodion cyfarfod y Pwyllgor Archwilio Cymunedau a gynhaliwyd 
ddydd Iau 4 Gorffennaf, 2013. 
 
PENDERFYNWYD – y dylid derbyn a chymeradwyo’r Cofnodion fel cofnod cywir. 
 
 

5 STRATEGAETH PARTH CYHOEDDUS AR GYFER SIR DDINBYCH  
 

Eitem Agenda 4
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Cafodd copi o adroddiad Cyfarwyddwr Corfforaethol Cwsmeriaid, sy’n gofyn am 
farn y Pwyllgor ar strwythur a chynnwys Strategaeth Parth Cyhoeddus ddrafft y 
Cyngor, Atodiad 1, ei gylchredeg gyda phapurau’r cyfarfod.  
 
Cyflwynodd Pennaeth yr Amgylchedd a Phennaeth Cynllunio a Gwarchod y 
Cyhoedd yr adroddiad. Eglurwyd bod yr Archwiliad Mewnol i reolaeth parth 
cyhoeddus wedi argymell llunio strategaeth i gael eglurder a chydlyniad ynglŷn â 
sut mae’r Cyngor yn delio gyda’r maes pwysig yma. Mae ail argymhelliad yn nodi 
bod angen gwell cydweithio rhwng gwasanaethau allweddol a dull mwy 
corfforaethol ar gyfer cynllunio ac ymateb i faterion sy’n gysylltiedig â pharth 
cyhoeddus.  
 
Cafodd y Strategaeth Parth Cyhoeddus ddrafft ei datblygu mewn gweithdy yn dilyn 
ymchwil i strategaethau tebyg yng Nghymru a thu hwnt. Mae’r ddogfen strategol yn 
diffinio beth yw parth cyhoeddus a sut gall y Cyngor reoli a dylanwadu ar y gwaith. 
Mae’r Strategaeth yn diffinio pwysigrwydd gweithio mewn partneriaeth wrth 
weithredu newid sy’n gwella parth cyhoeddus.   
 
Mae rôl a chyfrifoldeb aelodau allweddol Archwilio, Grwpiau Ardal yr Aelodau a 
swyddogion allweddol wedi eu diffinio. Mae pedair egwyddor strategol wedi eu 
hadnabod, sef:- 
 
�  Parth Cyhoeddus sy’n gyraeddadwy a chyda   cysylltiadau da  
�  Amgylchedd glân a thaclus 
�  Cadw a datblygu hunaniaeth leol 
�  Amgylchedd diogel 
 
Mae disgrifiadau manwl o’r pedair egwyddor strategol wedi eu hamlinellu yn y 
ddogfen ddrafft, ynghyd ag enghreifftiau o ddatblygiadau diweddar. Byddai’r 
Strategaeth yn cynorthwyo i gyflawni Blaenoriaethau Corfforaethol “Strydoedd Glân 
a Thaclus" a "Datblygu'r Economi Leol" a byddai'n effeithio ar drigolion, gweithwyr 
ac ymwelwyr Sir Ddinbych. Rhagwelir y bydd y rhan fwyaf o’r gwaith o ran darparu’r 
Strategaeth o fewn y cyllidebau gwasanaeth cyfredol ac o fewn y gyllideb sydd wedi 
ei neilltuo yn y Cynllun Corfforaethol ar gyfer y ddwy flaenoriaeth uchod.    
 
Hyd yma rydym ni wedi ymgynghori â swyddogion perthnasol o'r gwasanaethau 
amrywiol sy'n ymdrin â Pharth Cyhoeddus, yr Aelod Arweiniol a’r Uwch Dîm 
Arweinyddiaeth. Mae’r Cynghorau Tref, Dinas a Chymuned, y sector gwirfoddol a 
Chyfoeth Naturiol Cymru wedi derbyn copïau o’r sylwadau hefyd. 
 
Pwysleisiodd y Cyng. J.M. Davies yr angen i gynnwys cyfeiriad cyffredinol at 
ddiwylliant y Cyngor mewn perthynas â chynnwys unigolion yn y mecanwaith 
adrodd. Eglurodd Pennaeth yr Amgylchedd y byddai manylion y newidiadau o ran 
cael pwynt cyswllt unigol yn cael eu cyflwyno yng Ngweithdy’r Aelodau Arweiniol 
ym mis Hydref.     
 
Soniodd y Cyng. H.O. Williams am y gwaith caled sydd wedi ei wneud i fynd i’r 
afael â baw cŵn yn ei Ward. Amlygodd y Cynghr. R.M. Murray a P.A. Evans y 
problemau sydd i’w gweld yn eu wardiau nhw. Amlinellodd Pennaeth yr 
Amgylchedd yr anawsterau o ran dal troseddwyr. Fodd bynnag, pwysleisiodd bod 
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gwasanaethau yn gweithio mewn partneriaeth i fynd i’r afael â’r mater hwn a 
chyfeiriodd at yr Ymgyrch Atal Baw Cŵn a lansiwyd ym mis Chwefror 2013.    
 
Ymatebodd Pennaeth Cynllunio a Gwarchod y Cyhoedd i gwestiwn gan y 
Cynghorydd J.M. Davies a chyfeiriodd at dudalen 7 y Strategaeth, Canllawiau ar 
gyfer Hunaniaeth Leol yn y Parth Cyhoeddus, sy’n cydnabod y cwmpas ar gyfer 
gweithio mewn partneriaeth ac ymgynghori gyda Chynghorau Tref a Chymuned ac 
sy’n cyfeirio’n benodol at arwyddion a dodrefn stryd.  
 
Cefnogodd y Cadeirydd y Strategaeth ond amlygodd yr angen i gynnwys proses ar 
gyfer asesu llwyddiant a mesur canlyniadau a chynnydd a chynnwys trefnau ar 
gyfer adrodd a chyfathrebu. Amlygodd Pennaeth yr Amgylchedd yr anawsterau o 
ran mesur cynnydd rhai elfennau o'r Strategaeth, e.e. newid diwylliannol. Eglurodd 
Pennaeth Cynllunio a Gwarchod y Cyhoedd bod Strategaeth Parth Cyhoeddus yn 
ddogfen strategol ac y byddai angen gweithredu proses neu fecanwaith 
ychwanegol i fesur cynnydd.  
 
Yn dilyn y drafodaeth a ddilynwyd, darparwyd yr ymatebion canlynol i gwestiynau a 
materion a godwyd gan yr Aelodau:- 
 
- Rhoddwyd gwybod i’r aelodau na fydd beicwyr yn cael eu gorfodi i 
ddefnyddio llwybrau beicio sydd wedi eu darparu fel llwybr amgen i briffordd. 
Eglurodd y Cyng. C.H. Williams bod beicio ar balmentydd yn drosedd ond nad yw’r 
camau gorfodi’n cael eu cymryd yn aml iawn. Dylid annog unigolion sy’n beicio yn 
eu hamser hamdden i ddefnyddio llwybrau beicio.  
- Mewn ymateb i bryderon ynglŷn â gweddillion torri cloddiau yn achosi 
pynjars ac yn atal beicwyr rhag defnyddio rhai llwybrau beicio, eglurodd Pennaeth 
yr Amgylchedd, yn yr achosion lle mae gan y Cyngor cytundeb â’r perchnogion i 
dorri cloddiau, bod y cytundeb hefyd yn cynnwys clirio’r gweddillion o’r llwybrau 
beicio.  
- Eglurwyd nad yw'r Cyngor Sir yn gyfrifol am bob ardal chwarae. Mae rhai 
ardaloedd chwarae yn rhan o ddatblygiadau tai neu yng ngofal Cynghorau Tref neu 
Gymuned. Amlygodd yr Aelodau bwysigrwydd sicrhau, pan fo ardaloedd chwarae’n 
cael eu hadeiladu, eu bod yn cynnwys rhaglen gynnal a chadw llawn ac yn cael eu 
monitro’n ofalus. Holodd yr Aelodau ynglŷn â chynnwys materion cosmetig, fel 
peintio a thacluso, yn yr archwiliad blynyddol o ardaloedd chwarae gan y byddai’r 
rhain yn gwella edrychiad ardaloedd chwarae a’u gwneud yn fwy deniadol i 
breswylwyr ac ymwelwyr. Eglurodd Pennaeth Cynllunio a Gwarchod y Cyhoedd, o 
ran cynllunio ac ar ôl ystyried y sefyllfa economaidd sydd ohoni, y byddai’n bwysig 
sicrhau cydbwysedd rhwng y ddarpariaeth o fannau agored ac ardaloedd chwarae 
a’r costau i ddarparwyr gwasanaethau eraill. 
- Cyfeiriodd Pennaeth yr Amgylchedd at gyflwyno trefnau arfaethedig i’w dilyn 
pan fo aelodau o’r cyhoedd yn methu torri neu gynnal a chadw clawdd sydd wedi 
gordyfu ac yn rhwystr i eraill. Rhoddwyd gwybod i’r Pwyllgor y byddai’r trefnau 
arfaethedig, a fyddai’n golygu anfon llythyr rhybudd i’r troseddwyr yn yr achos 
cyntaf, yn cael eu trafod yng Ngweithdy’r Aelodau ym mis Hydref.  
- Cyfeiriodd Pennaeth yr Amgylchedd at y ddadl bosib yn ymwneud â thorri 
neu drimio coed. Pwysleisiodd y Cadeirydd bod angen sicrhau bod Aelodau lleol yn 
derbyn yr wybodaeth ddiweddaraf ynglŷn â materion Parth Cyhoeddus yn eu 
wardiau. 
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- Roedd Pennaeth yr Amgylchedd yn cydnabod pryderon yr Aelodau o ran 
gorchuddion gyliau. Eglurodd nad oedd anghenion cynnal a chadw wedi eu 
hystyried yn ystod y cam dylunio.   
- Pwysleisiodd yr Aelodau yr angen i gael trefniadau adrodd a monitro Rheoli 
Cyswllt Cwsmer effeithiol i sicrhau effeithlonrwydd y Strategaeth. Gofynnwyd hefyd 
am gynnwys rhai nodau ac amcanion lefel uchel yn y Strategaeth.  
 
PENDERFYNWYD – fod y Pwyllgor yn:-  
 

(a)  derbyn ac yn nodi cynnwys yr adroddiad; ac,  
(b)  yn amodol ar gynnwys yr argymhellion a’r newidiadau uchod, cefnogi’r 

Strategaeth Parth Cyhoeddus a’i chyflwyno i’r Cabinet er 
cymeradwyaeth.   

 
 

6 PARATOI AR GYFER CYNNAL A CHADW DROS Y GAEAF TYMOR 2013/14  
 
Cafodd copi o’r adroddiad gan Bennaeth yr Amgylchedd, sy’n gofyn am sylwadau’r 
Aelodau ar drefniadau cynnal a chadw dros y gaeaf i ymdrin ag amodau tywydd 
gwael a garw ar ffyrdd y sir, ei gylchredeg gyda phapurau’r cyfarfod.  
 
Mae’r adroddiad yn cynnwys gwybodaeth ar ddarparu llwybrau diogelach i drigolion 
y sir ac ar gadw'r sir ar agor pan fo tywydd garw. Gofynnwyd i’r Aelodau ystyried yr 
wybodaeth a rhoi sylwadau ar y trefniadau Cynnal a Chadw dros y Gaeaf a p’un ai 
ydynt yn ddigonol ar gyfer gaeaf cyffredin, gyda chynlluniau wrth gefn ar gyfer 
amodau mwy difrifol.      
 
Mae mân newidiadau wedi eu gwneud i drefniadau cynnal a chadw dros y gaeaf ar 
gyfer 2013/14 ac mae’r adroddiad yn amlygu’r newidiadau a’r gwelliannau. Fodd 
bynnag, bydd arferion da’r blynyddoedd blaenorol yn cael eu cadw. Bydd yr 11 
llwybr graeanu yn cael eu cadw. Fodd bynnag nid yw'r llwybrau hyn yn adlewyrchu'r 
prif rwydwaith bws ac felly mae tri llwybr wedi eu diwygio a’u hymestyn i ddarparu 
gwell gwasanaeth yn y Cwm, Llangwyfan/Llangynhafal a Derwen/Clawddnewydd.   
 
Ymatebodd Pennaeth yr Amgylchedd i gwestiwn gan y Cyng. J.S. Welch a 
chadarnhaodd na fyddai dod â gwasanaeth bws Nantglyn i ben yn effeithio ar y 
llwybr graeanu yn yr ardal honno. Eglurodd hefyd y byddai nifer o lwybrau bysiau 
trefol yn cael eu trin yn ôl yr angen.  
 
Byddai angen o leiaf 33 gyrrwr i fodloni gofynion y ddeddfwriaeth yn ymwneud ag 
oriau gweithio gyrwyr a byddai angen rhywfaint o yrwyr wrth gefn i ddarparu 
gwasanaethau ychwanegol. O ran cerbydau, bydd pedwar cerbyd graeanu 
ychwanegol i’r fflyd ac felly byddai yna dri cherbyd wrth gefn. Bydd nifer o 
Gontractwyr Amaethyddol yn dal i gael eu defnyddio i raeanu'r ffyrdd gwledig pan fo 
eira. Bydd un yn graeanu yn ardal Llangollen a bydd o leiaf un ychwanegol yn 
graeanu yn ardal Bryneglwys. Bydd y gwasanaeth yn cael ei ymestyn ymhellach yn 
y blynyddoedd nesaf.    
  
Mae’r gwaith o osod llawr caled yn nepo Rhuthun wedi gwneud lle i fwy o raean, a 
bydd mwy yn cael ei gludo yno wrth i’r tymor fynd rhagddo. Yn ystod y blynyddoedd 
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diwethaf mae graean wedi ei drin wedi ei ddefnyddio yn nepo Cinmel. Fodd 
bynnag, oherwydd newidiadau i amlder a graddfeydd gwasgaru graean ac yn sgil 
adolygu’r costau, penderfynwyd defnyddio graean sych. Mae’r cyflenwr wedi 
adeiladu stoc strategol yn y chwarel yn Sir Gaer ac, yn ogystal, mae Llywodraeth 
Cymru yn adeiladu Storfa Graean Strategol yn Rhuallt a byddai modd i Sir 
Ddinbych ei defnyddio os oes angen. Bydd ail-lenwi’r storfeydd a’r biniau graean yn 
dechrau ym mis Medi a bydd y gwaith wedi ei gwblhau cyn diwedd mis Hydref, 
gyda’r storfeydd a’r biniau wedyn yn cael eu hail-lenwi yn ôl yr angen.  
 
Ni fydd y trefniadau arferol ar gyfer cadw golwg ar y tywydd a goruchwylio 24 awr y 
dydd yn newid ond bydd modd eu cynyddu os oes angen. Bydd y strategaeth 
gyfathrebu effeithiol, sydd wedi ei datblygu dros y blynyddoedd diwethaf ar y cyd â 
thîm Parth Cyhoeddus, yn cael ei defnyddio eto. 
 
Mae darparu ffyrdd diogel i drigolion ac ymwelwyr yn flaenoriaeth i’r gwasanaeth ac 
felly mae darparu rhaglen gynnal a chadw effeithiol dros y gaeaf yn allweddol. 
Mae’r gyllideb sylfaenol o ddyraniad refeniw Priffyrdd (£709 mil) yn aros, gyda £226 
mil ychwanegol wrth gefn ar gyfer tywydd garw iawn. Mewn ymateb i gwestiwn gan 
y Cyng. P.A. Evans, cadarnhaodd Pennaeth yr Amgylchedd nad oedd tanwariant a 
phryderodd ynglŷn â'r swm wrth gefn pan fo tywydd garw. Yn sgil yr eira a’r rhew 
ym mis Mawrth bu gorfod defnyddio’r arian wrth gefn a bu i ddeng niwrnod o glirio 
eira gostio £176,000.  
 
Mewn ymateb i gwestiwn gan y Cyng. C.H. Williams yn ymwneud â chlirio eira ar 
lonydd a ffyrdd preifat, darparodd Pennaeth yr Amgylchedd fanylion ynglŷn â 
chyfrifoldebau’r Cyngor a’r Polisi Cynnal a Chadw dros y Gaeaf, ac eglurodd bod 
adain gynnal a chadw dros y gaeaf yn gweithio gyda’r Gwasanaethau 
Cymdeithasol, os oes materion lles yn codi, a chyda mudiadau fel y Gwasanaeth 
Achub Mynydd a’r Groes Goch.     
 
Ymatebodd Pennaeth yr Amgylchedd i gwestiwn gan y Cyng. G.M. Kensler ac 
eglurodd bod Llywodraeth Cymru yn ad-dalu cost cynnal a chadw cefnffyrdd dros y 
gaeaf. Cadarnhaodd, pan fo tywydd garw, y byddai staff parth cyhoeddus yn clirio 
eira yng nghanol trefi ac yn cysylltu â pherchnogion siopau i glirio mannau cerdded. 
Cadarnhaodd Pennaeth yr Amgylchedd bod trefniadau graeanu yn eu lle gydag 
awdurdodau cyfagos.  
 
Ar gais y Cadeirydd cytunwyd i gylchredeg adroddiad ar drefniadau’r Cyngor o ran 
mynd i’r afael â mân lifogydd a llifogydd cymedrol i Aelodau’r Pwyllgor.    
 
PENDERFYNWYD –fod:-  
 

(a) y trefniadau ar gyfer cynnal a chadw dros y gaeaf yn ddigonol ar gyfer 
gaeaf cyffredin, gyda chynlluniau wrth gefn ar gyfer amodau mwy 
eithafol; a bod   

(b) adroddiad yn cael ei gyflwyno i’r Pwyllgor yn amlinellu trefniadau’r Cyngor 
o ran delio â mân lifogydd a llifogydd cymedrol. 

 
 

Tudalen 9



7 TÎM CYRCHFAN, MARCHNATA A CHYFATHREBU – MODEL GWEITHREDU 
NEWYDD  
 
Cafodd copi o adroddiad Pennaeth Cyfathrebu, Marchnata a Hamdden ei 
gylchredeg gyda phapurau’r cyfarfod.  
 
Cyflwynodd Arweinydd Tîm Cyfathrebu a Rheoli Ymgyrchoedd yr adroddiad a oedd 
yn nodi’r prif newidiadau o ran ailstrwythuro Tîm Cyrchfan, Marchnata a 
Chyfathrebu Sir Ddinbych, model gweithredu newydd ei dîm a’r ffyrdd y bydd y 
gwasanaethau’n cael eu darparu gan y tîm i gyrraedd lefel gwell o berfformiad yn 
unol â gofynion y Cyngor. Cadarnhawyd y byddai’r adroddiad adolygu llenyddiaeth 
yn dilyn yn ddiweddarach oherwydd anawsterau yn ymwneud â’r rhaglen 
ddigwyddiadau a blaenoriaethau eraill dros yr haf.  
 
Y peth allweddol sy’n cymell newid y gwasanaeth yw’r angen i ddarparu gwell 
perfformiad economaidd yn Sir Ddinbych trwy well marchnata a chyfathrebu, gan 
arwain at gynnydd mewn gweithgareddau economaidd, buddsoddiad a chreu 
swyddi. Y gofyniad allweddol arall ar gyfer newid yw'r angen i sicrhau adnoddau 
digonol ar gyfer y tîm newydd i sicrhau bod y perfformiad uwch yn bosibl ei 
gyflawni, gyda chapasiti’r tîm presennol eisoes wedi ei nodi fel mater i’w ystyried. 
 
Crynhodd Arweinydd Tîm Twristiaeth, Marchnata a Digwyddiadau y prif 
egwyddorion ar gyfer newid (gwelwch Atodiad 2). Bydd cylch gwaith a strwythur y 
tîm newydd yn sicrhau bod gwell ffocws ar ddatblygu rheoli cyrchfan a marchnata 
cyrchfan gyda rhyngwynebau allweddol wedi eu cytuno i adlewyrchu’r strwythur ac 
amcanion tîm Datblygu Economaidd a Busnes. Bydd y tîm newydd yn gallu darparu 
gwasanaeth gwell a mwy effeithlon, yn bennaf trwy well trefnau gwerthuso a rheoli 
perfformiad, a gwell cydlyniad. Mae costau’r ailstrwythuro yn cynnwys costau rheoli 
prosiect a lwfans o £26 mil sydd wedi ei neilltuo ar gyfer yr adolygiad fel cost unigol 
o gyllideb 2011/12. Bydd y tîm wedi ei ailstrwythuro yn darparu gwasanaeth mwy 
cyflawn ac wedi ei deilwra i wasanaethau eraill trwy gyflwyno gwasanaeth rheoli 
cyfrif a rheoli ymgyrch, a fyddai’n cynhyrchu incwm i gyfrannu at ymestyn y cylch 
gwaith. Cynhaliwyd ymgynghoriad llawn a ffurfiol gyda staff a gwasanaethau sy’n 
cael eu heffeithio’n uniongyrchol gan y newid ac ymgynghorwyd hefyd gyda’r 
Pwyllgor Gwaith Corfforaethol, yr Uwch Dîm Arweinyddiaeth a’r Cyngor trwy roi 
cyflwyniadau i bob un ohonynt. Mae’r Pennaeth Gwasanaeth hefyd wedi bod ar 
gael i aelodau ar sail un i un. 
 
Mewn ymateb i bryderon a fynegwyd gan y Cyng. H.O. Williams, cefnogodd 
Arweinydd Tîm Cyfathrebu a Rheoli Ymgyrchoedd y sylwadau yn ymwneud â 
phwysigrwydd mynd i’r afael ag unrhyw doriad mewn cyfathrebu rhwng swyddogion 
ac Aelodau, a chyfeiriodd yn benodol at yr angen i wella'r ffordd rydym ni’n lledaenu 
gwybodaeth i Aelodau Lleol o ran gweithgareddau yn eu Wardiau. Amlygodd 
fanteision Aelodau Etholedig yn defnyddio'r cyfryngau cymdeithasol fel arf ar gyfer 
cyfathrebu gyda’r cyhoedd a chyfeiriodd at yr anfanteision posib. Teimlodd y Cyng. 
C.L. Guy mai un gwendid yw methu cyfathrebu gyda’r cyhoedd nad ydynt yn 
defnyddio'r we nac yn darllen Llais y Sir. Teimlodd ei bod hi'n bwysig targedu pobl 
ifanc drwy rwydweithiau cymdeithasol fel Facebook neu drwy ymweld â cholegau 
ac ysgolion.    
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Cytunodd Pennaeth Cyfathrebu, Marchnata a Hamdden i gylchredeg manylion staff 
Cyrchfan, Marchnata a Chyfathrebu i’r Aelodau. Rhoddodd hefyd fanylion ynglŷn â 
sut gall yr Awdurdod ddefnyddio’r cyfryngau cymdeithasol, Facebook a Trydar, i 
gyfathrebu â’r cyhoedd a hyrwyddo gwaith y Cyngor. Mewn ymateb i gwestiwn gan 
y Cadeirydd, eglurwyd y byddai’r Swyddog Cyfathrebu Corfforaethol yn diweddaru 
cyfrifon cyfryngau cymdeithasol y Cyngor yn ddyddiol.   
 
Cytunodd Arweinydd Tîm Cyfathrebu a Rheoli Ymgyrchoedd i gysylltu â’r 
Gwasanaethau Cefn Gwlad gyda phryderon ynglŷn â’r angen i  wella arwyddion yn 
yr Ardal o harddwch Naturiol Eithriadol (AHNE) a'r angen i staff yr AHNE gysylltu ag 
Aelodau Etholedig ar faterion sy'n peri pryder.  
 
Cadarnhawyd na fyddai logo’r Cyngor yn newid. Fodd bynnag, byddai brand y 
llenyddiaeth gorfforaethol yn cael ei adolygu gyda’r tonau lliw ar waelod 
dogfennau'n cael eu tynnu. Holodd y Cyng. M.Ll. Davies ynglŷn â pham nad oes 
staff dwyieithog mewn mannau cyswllt â’r cyhoedd e.e. derbynfeydd. Dywedodd fod 
hyn yn ymddangos yn groes i bolisi iaith y Cyngor. Cytunodd y swyddogion i edrych 
i mewn i’r mater. Awgrymodd hefyd y dylid cael cerddoriaeth gefndir Cymraeg 
mewn adeiladau cyhoeddus a busnesau twristiaeth er mwyn hyrwyddo'r diwylliant 
Cymreig a Chymreictod y sir. Dywedodd Pennaeth Cyfathrebu, Marchnata a 
Hamdden y bydd oriel lluniau'r Aelodau yn cael ei diweddaru cyn bo hir.  
 
Mynegodd y Cadeirydd ei werthfawrogiad i’r staff am eu gwaith yn ystod yr 
Eisteddfod Genedlaethol, cyfeiriodd yn benodol at gyfraniad Ruth Williams (Prif 
Swyddog Adfywio a Strategaeth y Cyngor gynt) i lwyddiant y digwyddiad.  
 
PENDERFYNWYD – yn amodol ar y materion a godwyd gan yr Aelodau, fod y 
Pwyllgor yn cefnogi’r dull newydd a’r ymrwymiad cadarnhaol o ran y broses o 
newid.   
 
 

8 RHAGLEN WAITH Y PWYLLGOR ARCHWILIO  
 
Cafodd copi o adroddiad y Cydlynydd Archwilio, sy’n gofyn i’r Pwyllgor adolygu a 
chytuno ar Raglen Gwaith i’r Dyfodol, ei gylchredeg gyda phapurau’r cyfarfod.    
 
 Ar 3 Medi cafwyd cyfarfod rhwng Grŵp Cadeiryddion ac Is-Gadeiryddion Archwilio 
a’r Cabinet i drafod cynigion yn ymwneud ag Aelodau’r Cabinet yn cyflwyno 
adroddiadau i’r Pwyllgorau Archwilio ar destunau sy’n berthnasol i’w portffolio. 
Teimlwyd y byddai hyn yn dod ag Aelodau Arweiniol ac Aelodau’r Pwyllgor 
Archwilio at ei gilydd. Cytunwyd y byddai Aelodau’r Cabinet yn cyflwyno trosolwg 
o’u hadroddiadau ar ôl cael eu gwahodd ac os ydynt ar gael. Eglurodd y Cydlynydd 
Archwilio y byddai’r Cadeiryddion Pwyllgorau Archwilio yn gofyn i’w pwyllgorau 
ymhob cyfarfod, wrth drafod eu rhaglen gwaith i’r dyfodol, a oes arnynt angen yr 
Aelod Arweiniol perthnasol i fynychu – byddai ystyried a yw presenoldeb yr Aelod 
Arweiniol yn hanfodol ai peidio yn ychwanegu gwerth ast y drafodaeth.  
 
Cytunodd y Pwyllgor i wahodd yr Aelodau Arweiniol canlynol i gyfarfodydd nesaf y 
Pwyllgor Archwilio Cymunedau i drafod eitemau busnes sy’n berthnasol i’w 
portffolios:-     
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Y Cynghr. H.H. Evans, R.L. Feeley, H.C. Irving a D.I. Smith i’w gwahodd i’r cyfarfod 
ar ddydd Iau 17 Hydref 2013 a'r Cyng. D.I. Smith a’r Arweinydd i fynychu’r cyfarfod 
ar ddydd Llun 25 Tachwedd 2013.  
 
Gwahoddwyd Aelodau o’r Pwyllgor i gyflwyno cwestiynau ar gyfer Aelodau 
Arweiniol i’r Cadeirydd neu’r Cydlynydd Archwilio cyn y cyfarfod.  
 
Yn dilyn cyfarfod Grŵp Cadeiryddion ac Is-Gadeiryddion Archwilio ar 5 Medi 2013 
cytunodd y Pwyllgor ar y canlynol:- 
 
- Cynnwys Asesiad o Anghenion Llety Sipsiwn a Theithwyr Gogledd Cymru yn 
Rhaglen Gwaith i’r Dyfodol mis Hydref 2013.  
- Symud y drafodaeth ar Strategaeth Atal Baw Cŵn i fis Tachwedd 2013 er 
mwyn trafod yr eitem uchod.   
- Yn dilyn cais gan Grŵp Ardal yr Aelodau Rhuthun, cynnwys eitem yn 
ymwneud â Rhoi Prydlesi yn Rhaglen Gwaith i’r Dyfodol mis Tachwedd 2013.  
- Cynnwys adroddiad ar Strategaeth Gorfodaeth Parcio yn Rhaglen Gwaith i’r 
Dyfodol mis Tachwedd 2013. 
 
Mae dwy ffurflen gais wedi dod i law i’w hystyried gan y Pwyllgor yn y cyfarfod hwn. 
Mae Atodiad 2a yn ymwneud â Chynllun Comisiynu Lleol Cefnogi Pobl ac mae’r 
Aelodau wedi cytuno i gynnwys yr eitem hon yn Rhaglen Gwaith i’r Dyfodol mis 
Hydref 2013. Mae Atodiad 2b yn ymwneud â ‘Dylunio Cysyniad Man Gwyrdd – 
Prosiect Gwella Tai Gorllewin y Rhyl’, ac mae un Aelod lleol wedi datgan pa mor 
bwysig yw hi i’r Pwyllgor Archwilio ystyried yr eitem hon cyn y caiff ei chyflwyno i'r 
Cabinet. Cytunodd yr Aelodau i gynnwys yr eitem hon yn Rhaglen Gwaith i'r 
Dyfodol y Pwyllgor ar gyfer mis Ionawr, 2014. Yn dilyn trafodaethau bellach:- 
 
PENDERFYNWYD – fod y Pwyllgor yn cymeradwyo’r Rhaglen Gwaith i'r Dyfodol yn 
amodol ar y newidiadau uchod. 
 
 

 Daeth y Cyfarfod i ben am 11.55 a.m. 
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Adroddiad i’r:   Pwyllgor Archwilio Cymunedau  
 
Dyddiad y Cyfarfod:  17 Hydref 2013 
 
Aelod Arweiniol:  Yr Arweinydd ac Aelod Arweiniol dros Ddatblygu 

Economaidd  
 
Awdur yr Adroddiad: Rheolwr Datblygu Busnes ac Economaidd 
 
Teitl:  Y Rhyl yn Symud Ymlaen – Diweddariad y Rhyl yn 

Symud Ymlaen  
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
Mae’r adroddiad yn rhoi diweddariad ynglŷn â Strategaeth Adfywio Y Rhyl yn Symud 
Ymlaen.  
 
2. Beth yw’r rheswm dros lunio'r adroddiad hwn?  
 
Rhoi gwybodaeth ynglŷn â’r cynnydd o ran gweithredu Strategaeth Adfywio Y Rhyl 
yn Symud Ymlaen. 
 
3. Beth yw’r Argymhellion? 
 
Dylai’r Aelodau nodi a rhoi sylwadau ar y cynnydd a wnaed. 
 
4. Manylion am yr Adroddiad 
 
Mae’r adroddiadau Diweddariad Rhaglen diweddaraf wedi’u hatodi yn Atodiadau 1a i 
1d sy’n dangos o ran pedwar ffrwd gwaith y rhaglen: 
 

• Mae statws cyfredol Ardal Adfywio Gorllewin y Rhyl yn FELYN (Atodiad 1a) 

• Mae statws cyfredol Canol y Dref yn GOCH (Atodiad 1b) 

• Mae statws cyfredol yr ardal Glan y Môr a Thwristiaeth yn FELYN (Atodiad 1c) 

• Mae statws cyfredol Byw a Gweithio yn y Rhyl yn OREN (Atodiad 1d) 
 
Gorllewin y Rhyl  
Ar hyn o bryd, rydym yn aros am benderfyniad ynglŷn â’r Gorchymyn Prynu Gorfodol 
(CPO), sydd heb ei gyflawni eto er yr addewid o benderfyniad cynnar.  Ar hyn o bryd, 
gellir rheoli effaith y penderfyniad gohiriedig hwn o fewn y graddfeydd amser y 
cytunwyd arnynt ar gyfer darparu’r prosiect, ond gall oedi pellach ddechrau achosi 
problemau.  
 
Mae’r broses ddethol ar gyfer penodi Tîm Dylunio ar gyfer y Man Gwyrdd wedi’i 
chwblhau, ond efallai y bydd y penodiad terfynol wedi’i oedi nes y byddwn wedi cael 
cadarnhad o’r Gorchymyn Prynu Gorfodol i osgoi unrhyw gostau ofer posibl. 
 

Eitem Agenda 5
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Mae’r cam dymchwel nesaf wedi dechrau ac mae’r eiddo ar ochr ddeheuol Gronant 
Street eisoes yn ein meddiant.  Mae’r rhain yn cael eu dymchwel i greu lle ar gyfer y 
man gwyrdd newydd. 
 
Canol y Dref 
Cyflwynodd Sir Ddinbych, mewn partneriaeth â Chymunedau yn Gyntaf, Strategaeth 
Dinas y Rhyl a Chyngor Gwasanaethau Gwirfoddol Sir Ddinbych (CGGSDd) gais dan 
raglen Llefydd Llewyrchus Llawn Addewid Llywodraeth Cymru am £12 miliwn o arian 
i gefnogi adfywio Canol y Dref.  Rydym wedi cael gwybod bod y cais hwn wedi bod 
yn aflwyddiannus, ond rydym yn parhau i weithio gyda’n partneriaid, Aelodau lleol a’r 
Cyngor Tref i ddatblygu’r strategaeth ar gyfer Canol y Dref a cheisio mecanweithiau 
ariannu arall fel rhan o’r broses ehangach ar gyfer datblygu Cynllun Tref y Rhyl. 
 
Mae Rheolwr Canol y Dref wedi ymddiswyddo ac rydym wrthi’n edrych ar 
ddewisiadau gyda’n partneriaid ar y Grŵp Rheoli Canol Tref i ystyried y ffordd 
ymlaen.  Un o'r dewisiadau sy’n cael ei ystyried yw swydd sy’n canolbwyntio ar 
hyrwyddo a dod o hyd i denantiaid ar gyfer eiddo gwag. 
 
Ar nodyn cadarnhaol, agorwyd y Ganolfan Arloesi LEGO ar 20 Medi.  Mae’r ganolfan 
yn llenwi llawr gwaelod y prosiect Bee and Station a gwblhawyd yn ddiweddar. 
 
Glan y Môr a Thwristiaeth 
Mae gwaith yn parhau i ddatblygu’r achos am gyfleusterau hamdden newydd ar hyd 
yr arfordir.  Mae llawer o’r gwaith ar hyn o bryd yn cynnwys profion marchnad i 
ganfod lefel y diddordeb gan ddatblygwyr/buddsoddwyr i fod yn bartneriaid i’r Cyngor 
wrth ddatblygu’r Ganolfan Gweithgareddau Dŵr newydd. 
 
Mae’r Honey Club wedi’i ddymchwel a chytunodd y Cabinet ar y Cytundeb Datblygu 
gyda Chesham Estates ar 30 Gorffennaf 2013. Mae cynlluniau’r gwesty newydd yn 
cael eu datblygu a dylai cais cynllunio gael ei gyflwyno erbyn diwedd y flwyddyn 
galendr hon.  Os bydd popeth yn mynd yn iawn, gellir agor y gwesty mor fuan â 
hydref 2014. 
 
Mae ychydig o waith comisiynu yn parhau ar y bont newydd, a bydd gwaith ar yr 
adeilad harbwr a’r sgwâr yn cael eu cwblhau yn nechrau 2014. 
 
Byw a Gweithio yn y Rhyl 
Mae gwaith ar y trac beicio mynydd yng Nglan Morfa bron wedi’i gwblhau, ac mae 
cynllun yr adeilad ysgol newydd yn Ysgol Uwchradd y Rhyl yn parhau i gael ei 
ddatblygu.  Mae gwaith yn datblygu i hyrwyddo’r Rhyl fel lle i fyw, buddsoddi neu 
weithio. 
 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
5.1: Blaenoriaeth 1 – Datblygu’r Economi Lleol a’n Cymunedau 
Prif nod y Strategaeth Adfywio RGF yw creu mwy o gyfleoedd swyddi a busnesau yn 
yr ardal, a mynd i’r afael â’r flaenoriaeth hon yn uniongyrchol. 
 
5.2: Blaenoriaeth 6 – Sicrhau mynediad at dai o ansawdd dda 
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Yn benodol, bydd yr WRHIP yn cael effaith uniongyrchol ar y canlyniad blaenoriaeth 
“cynnig ystod o fathau a ffurfiau tai...i ddiwallu anghenion unigolion a theuluoedd”. 
 
6. Beth fydd yn ei gostio a sut y bydd yn effeithio ar wasanaethau eraill? 
 
Does gan y strategaeth adfywio gyffredinol ddim cyllideb penodedig.  Mae arian yn 
cael ei ddyrannu i brosiectau penodol, gan ddefnyddio ffynonellau ariannu allanol yn 
bennaf, ac mae’r arian yn cael ei fonitro fesul prosiect. 
 
7. Pa ymgynghoriadau a gynhaliwyd?  
 
Mae’r rhaglen yn cael ei monitro gan y Bwrdd Rhaglen amlasiantaeth sy’n sicrhau 
bod agwedd gyson gan yr asiantaethau allweddol yn y Rhyl.  Mae gwaith pellach yn 
cael ei wneud i ddatblygu agwedd marchnata a chyfathrebu cryfach i sicrhau bod 
ymwybyddiaeth gymunedol ehangach o’r strategaeth.  Mae gan brosiectau unigol eu 
strategaeth ymgynghori eu hunain. 
 
8. Pa risgiau sy’n bodoli ac a oes unrhyw beth y gallwn ei wneud i’w 
lleihau? 
 
Mae’r risgiau yn cael eu monitro gan y Bwrdd Rhaglen gan ddefnyddio Atodiad 2 – 
Cofrestr Risg Rhaglen. 
 
9. Y Grym i wneud Penderfyniad 
 
Erthygl 6.3.4(b) Cyfansoddiad y Cyngor  
 
 
 
Swyddog Cyswllt: 
Rheolwr Datblygiad Busnes ac Economaidd 
Rhif ffôn:  07795 684553 

Tudalen 15



Tudalen 16

Mae tudalen hwn yn fwriadol wag



 

1 

 

Appendix 1a   

West Rhyl Highlight Report 
September 2013 
 

Aims & Objectives 
 

 Current 
Status: 

 

In the West Rhyl Regeneration Area we are trying to create an attractive 
neighbourhood where working people will want to live 
 

1. To create a balanced housing market which is not dominated by 
one type of housing or by one type of tenure. 

 

2. To create a balanced, stable community with more economically 
active people living in the neighbourhood. 

 

3. To improve the appearance and perception of the area 
 

 

 
YELLOW 

 

Previous 
Status: 

 
YELLOW 

 

 

What’s going well? 
 

 
Overall the project status is generally very good; however because the decision on the CPO is 
still awaited there has been little action in terms of acquisitions and re settlement  because of 
this 
 
Demolition of Nos 2-30 Gronant Street and 31 Gronant Street, scheduled for commencement 
in July has also suffered delay due to utility service disconnection delays.  Also, a number of 
residents expressed concern regarding the potential dust created by the demolition during a 
hot dry spell.  The demolitions are now scheduled to commence week commencing 23rd 
September 2013 
 
The tender for the procurement of Landscape Designer for the Green Space was posted on 
Buy 4 Wales end of July with a return date of 6th September.  All submissions for Stage 1 and 
2 have come in lower than the budget threshold of £100,000 and are currently being 
evaluated under the Quality/Price ratio.  Interviews are being held in Russell House of the 6 
consultants who submitted tenders on Thursday 26th September when the successful 
contractor will be decided upon.  The consultant is expected to contracted form the 1st 
November 2013 with the concept design prepared by mid January 2014 followed by detailed 
design mid March 
The project has an extremely tight time schedule and is crucial that all target dates are 
achieved in order for construction to commence July 2014 to complete by March 2015 
 

What concerns us and what are we doing about it? 
 

The Project Delivery Confidence remains at yellow due to the progress of procurement of the 
Design Consultant, however the delay in receiving the outcome of the CPO process is 
hindering further progress.  Representations have been made to the Planning Inspectorate 
regarding the urgency of a decision but unfortunately without the response we would have 
wished.   
 
Due to the delay the resettlement programme will be under pressure, but the officer 
responsible continues to achieve results and should be commended for her sterling work.   
The situation is under constant review by the Project Team and the situation can be better 
managed and planned once the outcome of the CPO is known 
  
 
 
 

Tudalen 17



 

2 

 

Outlook 
 

A number of risks remain, however these are considered and managed by the Project Co 
ordination Group as the project progresses.   
 
 

Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 

Project Lead 
Organisation 

Forecast 
Completion 

Delivery Confidence 

West Rhyl Housing Improvement WG/Pennaf/ 
DCC 

Mar 15 ORANGE 

13 & 15 Crescent Road 
 

Pennaf Apr 13 
Completed July 

13 

GREEN 

 
 

In Development 
 

Feasibility or ongoing development of the project is underway. 
 
 

Project Lead 
Organisation 

Comments 

Edward Henry Street West 
 

WG/Pennaf/ 
DCC 

The block of properties on Edward Henry 
Street opposite the Last Orders pub are in 
the ownership of Pennaf.  The majority of 
them are vacant and as such are having a 
detrimental impact on the area.  Pennaf 
are developing proposals for the future use 
of the buildings/site. 
 

Edward Henry Street East 
 

WG/Pennaf/ 
DCC 

On the East side of Edward Henry Street, 
all the properties with the exception of the 
Last Orders pub are in either Pennaf or 
DCC ownership.  Pennaf are developing 
proposals for the future use of the 
buildings/site. 
 

 
 

Under Consideration 
 

 
CURRENTLY NO PROJECTS UNDER CONSIDERATION 
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Indicators of Success 
 
Indicator Baseline 

(2010) 
Target Most 

Recent 
Performa

nce 

A balanced Housing Market - Tenure 

Percentage of houses in multiple occupation in 
West Rhyl (SPG defined area) 

To be 
developed 

   

Percentage of houses in single occupancy     

Percentage of private rented houses in West 
Rhyl 

    

Percentage of owner occupied houses in West 
Rhyl 

    

Percentage of RSL houses in West Rhyl     

A balanced Housing Market - Type 

Percentage of 2-bed houses in West Rhyl     

Percentage of 3-bed houses in West Rhyl     

Percentage of 4-bed houses in West Rhyl     

Percentage of 5+ bed houses in West Rhyl     

Stable community with economically active people 

Transience info from schools     

Job-seekers allowance claimants     

Improved appearance and perception 

Environmental Satisfaction survey     

Recorded crime     

Recorded anti-social behaviour     

 

Performance Measures 
 
Measure Block 

1 
Block 

2 
Block 

3 
Block 

4 
Block 

5 
Block 

6 
Block 

7 
Total 

Acquisitions 

Number of properties 40* 15 8 8 16 16 17 120 

Acquired so far 37 13 2 2 13 10 14 91 

Completion Rate 92.5% 87% 25% 25% 81.25% 62.5% 83% 76% 

Relocations 

Number of relocations  59 4 19 10 9 27 3 131 

Relocations so far 44 4 0 0 6 2 1 57 

Completion Rate 75% 100% 0% 0% 66% 7% 33% 43.5% 

Demolition 

Number to be demolished 38 0 0 0 7 0 7 52 

Demolished so far 6 0 0 0 0 0 0 6 

Completion Rate 16% 0% 0% 0% 0% 0% 0% 12% 

Refurbishment 

Number to be refurbished 0 15 8 7 0 12 8 50 

Refurbished so far 0 0 0 0 0 0 0 0 

Completion Rate 0% 0% 0% 0% 0% 0% 0% 0% 

New Build 

Number to be built 0 0 0 0 6 0 2 8 

Built so far 0 0 0 0 0 0 0 0 

Completion Rate 0% 0% 0% 0% 0% 0% 0% 0% 

 
*Includes demolished properties on Abbey St. Some properties eg 35-39 Abbey St are under 
one ownership. 
 
Figures above don’t include the development site fronting West Parade.  This is being 
promoted as a mixed use development opportunity and once a development partner has been 
selected there will be additional performance measures produced. 
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Figures above also exclude any work in Edward Henry Street where firm proposals are yet to 
be developed. 
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Appendix 1b  

Town Centre Highlight Report 
September 2013 
 

Aims & Objectives 
 

 Current 
Status: 

 

In the town centre we are trying to create new business and job 
opportunities by supporting investment in retail, but also by 
introducing new uses and diversifying the town centre economy. 
 

1. Objectives not yet developed and agreed 
 

2. Objectives not yet developed and agreed. 
 

3. Objectives not yet developed and agreed 
 

 

 
AMBER 

 

Previous 
Status: 

 
RED 
 

 

What’s going well? 
 

The LEGO innovation centre on the ground floor of the refurbished Bee & Station was opened 
on 20th September. 
 

What concerns us and what are we doing about it? 
 

The Minister for Housing & Regeneration in the Welsh Government decided not to invite a 
second stage bid for Vibrant & Viable Places funding from the Rhyl Going Forward 
partnership. The Leader of the County Council has submitted a case to the Minister requesting 
him to reconsider his decision. If the Minister does not agree, there remains an opportunity to 
apply for part of a sum of £5m which has been set aside for unsuccessful applicants from the 
10% most deprived areas in Wales but competition for these funds will be stiff as there are 
already seven potential applicants for the funds before the unsuccessful areas at Stage 2 of 
the main application process have been taken into account. 
 
The Town Centre Manager left his post in August. The Town Centre Management Group has 
agreed that responsibility for delivering the town centre events programme should transfer to 
the County Council and that the County Council should be the host employer for any 
replacement post. Members of the Group have agreed to review the role and are looking at 
best practice from other towns to inform this process. 
 
A task and finish group has been established to progress the development of a town centre 
strategy in conjunction with the development of a Town & Area Plan for Rhyl. 
 

Outlook 
 

Whilst the Minister’s decision about the Vibrant & Viable Places application is extremely 
disappointing, there remains an opportunity to apply for the funding which has been ring-
fenced for unsuccessful applicants and there will nevertheless be an opportunity to enhance 
this with match funding from the new European structural funds programme commencing in 
2014 and deliver a significant investment programme in the town centre. The new 
arrangements for town centre management and the development of the strategy for the town 
centre will enable partners to work together effectively to secure a sustainable future for the 
town centre. 
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Completed Projects 
 

Bee & Station Office Development 
45 – 47 Water Street (external works only) 
 
 

Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 

None at this stage 
 
 

In Development 
 

Feasibility or ongoing development of the project is underway. 
 

Project Lead 
Organisation 

Comments 

49 – 55 Queen Street DCC/RCS Initial feasibility for refurbishment of this 
WG owned property for an Enterprise 
Centre complete.  Consideration of its 
inclusion in the WG funding bid. 
 

Rhyl Railway Station Network Rail Improvements to Rhyl Station currently 
being worked up by Network Rail.  
Forecast on site by 2014. 
 

 
 

Under Consideration 
 

Some consideration has been given to the project but significantly more work is required. 
 

All the below would be considered for inclusion in the WG funding bid. 
 
Project Lead 

Organisation 
Comments 

Queen’s Market DCC Possible redevelopment site for mixed use 
including retail allocated in the Local 
Development Plan. Planning requested to 
prepare a development brief as a priority. 
 

Rhyl Town Hall ?? Some discussion about development for 
performing arts, craft market, etc, but no 
further progress made. 
 

Vacant Property Scheme ?? Some discussion about a scheme to get 
empty shops back into use discussed but 
no further progress made. 
 

Parking Strategy DCC Desire expressed by town centre 
businesses for a review of parking 
strategy.  Some limited progress made in 
terms of new policies. 
 

Town Centre Street Furniture DCC Concerns have been raised about the 
current condition of the town centre street 
furniture. 
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Appendix 1c  

Seafront Highlight Report 
September 2013 
 

Aims & Objectives 
 

 Current 
Status: 

 

Along the coastal strip we are trying to create new business and job 
opportunities by increasing visitor numbers and visitor spend: 
 

1. To improve the visitor experience by ensuring a clean and well 
maintained environment, a welcoming atmosphere and by 
providing a range of activities and events. 

 

2. To create new visitor attractions that are consistent with the 
current appeal of Rhyl as a family orientated seaside resort, but 
that will attract visitors who currently do not visit. 

 

3. To market the resort more effectively to improve the public 
perception of Rhyl as a place to visit, live or invest 

 

 

 
YELLOW 

 

Previous 
Status: 

 
YELLOW 

 

 

What’s going well? 
 

 

• New Aquatic Centre and new use for Sky Tower 

• Demolition of Sun Centre and improvements to Pavilion Theatre 

• Honey Club 

• Rhyl Harbour 

• New Rhyl brand and website 
 

New Aquatic Centre and new use for the Sky Tower 
 
Work continues on developing the business case for the County Council owned leisure 
facilities along the coast with the economic impact and financing options being assessed 
during the reporting period. A number of design options for the new Aquatic Centre have been 
considered and a detailed appraisal of the need for a 50m pool in Rhyl has been undertaken 
and this will be considered by the County Council on 8th October along with the revenue 
business plan projections. 
 
The development of the new Aquatic Centre will require the relocation of the existing 
skatepark and it is recommended that the alternative proposals should be prepared in 
consultation with the young people of Rhyl. Ideas for the upgrading of the Nova in Prestatyn 
have been developed to ensure that the future 'offer' is complementary to the new Rhyl 
Aquatic Centre. Furthermore the plans for the new school in Rhyl will be developed in context 
with the existing Leisure Centre and proposed coastal improvements. 
  
Demolition of the Sun Centre and improvements to the Pavilion Theatre 
 
Proposals for the demolition of the Sun Centre and enhancements to the Pavilion Theatre 
remain as previously proposed. 
 
Honey Club 
 
Demolition of The Honey Club is now completed. The Development Agreement for the site 
was approved by Cabinet on 30th July and it is anticipated that the hotel should be completed 
and operating by autumn 2014. 
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The Compulsory Purchase Order for the adjacent burnt out property at 25/26 West Parade 
has been confirmed but there is a “cooling off” period built into the statutory process which 
means that it will not be possible to enter the site to complete the demolition until January 
2014. 
 
 
Rhyl Harbour 
 
The bridge and enabling works contract are still progressing well, but the completion dates for 
each have been extended to 13th September. The delay to the enabling works contract is due 
to the lead in time for the concrete sections that form part of the landscaping at the entrances 
to the bridge; these are now being delivered to meet the programme. In respect of the bridge 
there have been issues with the software and there was insufficient allowance in the 
programme for commissioning the bridge and inducting the harbour and maritime staff into the 
safe operation of the bridge. All weather dependent tasks have now been completed and both 
decks are now working as intended. The construction risks and issues continue to be closely 
managed. 
 
The Harbour Empowerment Order process will start to make progress as soon as the scoping 
exercise to define the extent of ‘works’ orders to be included, has been completed. DCC 
needs to provide technical input in inform the scoping report, but given the resource demands 
of the construction programme, this has not yet been completed. 
 
New Rhyl brand and website 
 
A designer has been appointed to develop a new Rhyl brand and website and consultations 
have been taking place about the proposals. 
 
 

What concerns us and what are we doing about it? 
 

 
Further discussions have taken place with the developers of the Ocean Plaza site about their 
revised proposals for progressing the scheme. 
 
The Grange Hotel continues to be an eyesore on the seafront and no development solution 
has yet been identified.  Costs of works to tidy the site are considerable and there is a risk that 
the cost of works carried out in default could not be recovered if the bank re-possess the 
building as they have the first charge. Proposals for a way forward were supported by the Rhyl 
Member Area Group and are due to be considered by the Economic Ambition Programme 
Board. 
 
Although the Planning application for a cableski attraction at Marine Lake was approved and 
preparations underway for a July opening, the delay in achieving Planning consent has 
impacted on the lead in period for procurement of the system resulting in the July deadline 
being missed.  The operator has now withdrawn plans for opening this year as the return on 
his investment would have been severely affected.  Installation is now planned for February 
2014 ready for the Easter holiday and beyond. 
 
 

Outlook 
 

Progress on the Rhyl Harbour project combined with activity on the demolition of the Honey 
Club is a tangible sign of our regeneration programme moving forward.  There remains a 
considerable amount of work to do, however the prospects are positive.   
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Completed Projects 
 

Demolition of the Honey Club 

 
 

Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 

Project Lead 
Organisation 

Forecast 
Completion 

Delivery Confidence 

Rhyl Harbour & Bridge 
 

DCC Jan 14 ORANGE 

Harbour Empowerment Order DCC Dec 14 
 

ORANGE 

Honey Club redevelopment 
 

DCC Oct 14 YELLOW 

Marine Lake Cable Ski 
 

DCC Apr 14 YELLOW 

New Rhyl brand and website DCC Dec 13 GREEN 

 
 

In Development 
 

Feasibility or ongoing development of the project is underway. 
 

Project Lead 
Organisation 

Comments 

Ocean Plaza SDG Developer considering a revised scheme. 
 

Aquatic Centre & Sky Tower DCC Business case to be considered by 
County Council. 
 

The Honey Club 
 

DCC/Chesham Development Agreement approved by 
Cabinet. 
 

Pavilion & Sun Centre DCC No change to previous proposals 
 

Marine Lake Cableski DCC/Knightlys Planning approval granted.  Delay in 
achieving planning has impacted on the  
July 2013 opening, now scheduled for 
installation February 2014 and opening 
Easter 2014 
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Under Consideration 
 

Some consideration has been given to the project but significantly more work is required. 
 

Project Lead 
Organisation 

Comments 

85 – 90 West Parade WG Site temporarily landscaped, but 
earmarked for future development. 
 

Boutique training Hotel DCC/RCS Concept agreed but need to identify 
appropriate site and funding sources. 
 

Beach Huts DVSC Not considered a priority at this stage but 
DVSC are investigating the feasibility of 
this being undertaken through a social 
enterprise. 
 

Cycle Link – connecting Glan Morfa DCC Currently trying to secure funding to 
undertake feasibility of cycle connection by 
the river between Marine Lake and Glan 
Morfa. Possibility of linking in with the foul 
sewer replacement works under the 
railway line to be undertaken by Welsh 
water being investigated. 
 

Rhyl Marina DCC To be considered once Rhyl Harbour 
project complete and operational. 
 

Pedestrian Signage Strategy DCC Currently trying to secure funding to 
undertake this work. 
 

Public Art Strategy DCC Not considered a priority at this stage. 
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Appendix 1d  

Live & Work Highlight Report 
September 2013 
 

Aims & Objectives 
 

 Current 
Status: 

 

We are trying to increase the desirability of Rhyl as a place to live, work, 
invest and do business. 
 

1. Objectives not yet developed and agreed 
 

2. Objectives not yet developed and agreed. 
 

3. Objectives not yet developed and agreed 
 

 

 
ORANGE 

 

Previous 
Status: 

 
ORANGE 

 

 

What’s going well? 
 
Glan Morfa Mountain Bike Track 
 

The additional work as mentioned in the report back in July has now been completed and 2.5 
km of track has now been constructed. There is a small snagging list that we are currently 
working through with the contractor and which includes some surface 
improvements/stabilisation. 
 Works planned for the Autumn include: 
 

•  landscaping ( quality material being provided free of charge from Anwyls) 

•  tree and shrub planting 

•  way marking of the track  

• construction of a connecting route which will also act as a route for vehicles in an 
emergency 

• the setting up of a cycling club from the local community and a yearly charge of £20 or free 
of charge if attending 4 half day volunteering sessions  

•    ensure all health and safety documentation is in place before officially opening the track. 
 
Coastal Defence  
 
Consultants are finalising a feasibility study to see if an affordable, lower specification, Phase 
3 Coastal Defence scheme is achievable in order to fit the available budget.  
 
Rhyl New School Project (S) 
 
A preferred layout has been developed for the new High School project following engagement 
with schools and the education authority and the sketch designs were available for the 
community to see at consultation events at the school on 31st July and on 18th August at the 
Fun Day in the Botanical Gardens. 
  
Key Milestones coming up include: 

:    Further consultation with partner organisations and local community groups – from 
October 

:     ‘drop-in’ display for DCC Members in County Hall - 10th Sept 2013 (next Council) 

:    DCC Rhyl Members Area Group – 11thSept 2013 

:    Rhyl Town Council consultation – 18th Sept 2013 

:    Submission of planning application – October 2013 
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:    Completion of Outline Business Case – November 2013 

:    Completion of Full business Case – February 2014 

:    Commencement of Site Works – Spring/Summer 2014 

:    Construction Programme Duration – presently estimated at 18 to 24 months 
 
 
Denbighshire County Council’s Cabinet of recently approved a formal consultation in respect 
of a proposal for a new joint faith school for North Denbighshire. The formal consultation ran 
from 3rd June until 22nd July. 
 

What concerns us and what are we doing about it? 
 

The same concerns persist from the previous update report: 
 
The need to develop a more coherent and focussed approach to making Rhyl a more 
attractive place to live and work was recognised at the Review in November 2012.  This work 
will be progressed as part of a wider Denbighshire Economic Ambition Strategy. 
 

Outlook 
 

Rhyl currently fares poorly when compared with other North Wales locations as a place to 
choose to live or set up business.  There are a number of reasons for this, including the poor 
image of the town and distance from the A55.  That said, it has some significant assets which 
we are perhaps not making the most of, including an attractive setting with beach and easy 
access to countryside, along with affordable property prices.  Activity and results in all the 
regeneration workstreams will be required to start to improve the situation, but there is also a 
need for the more focussed investment strategy for the town. 
 

Completed Projects 
Rhyl Cut Fisheries  
 
Glan Morfa Mountain Bike Track 
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Committed Projects 
 

A commitment has been made to deliver the project and the necessary funding is in place. 
 

Project Lead 
Organisation 

Forecast 
Completion 

Delivery Confidence 

Rhyl High School 
 

DCC Sep 16 GREEN 

Green Links 
 

DCC tbc tbc 

Area Renewal 
 

DCC Aug 13 GREEN 

ARBED 
 

WG/Wilmot 
Dixon 

under review RED 

 
 

In Development 
 

Feasibility or ongoing development of the project is underway. 
 

Project Lead 
Organisation 

Comments 

Coastal Defence Phase 3 DCC Currently in negotiation with Welsh 
Government to develop a scheme that fits 
the £2.25 million funds available.  It is 
hoped funding will be place by October 
with work to commence on site in 
November (2013).  

Green Infrastructure Strategy 
 

DCC Strategy currently being developed by 
consultants (managed by Planning) and in 
final draft stage.  This will require adoption 
as a policy for developments 
 

H Bridge cycle priority scheme DCC Scheme has been amended to incur a 
traffic light system and is due to be 
implemented in 2014/15. 
 

Rhyl New School Project  A preferred layout has been developed 
following a series of engagements with the 
schools, and Education Authority. These 
outline designs were the focus of 
consultation with pupils, staff, parents 
and governors of the schools before the 
summer holiday. Following further 
consultation events, the Planning 
application is due to be submitted 
September 2013. 

Live & Work Strategy development DCC A draft report outlining the development 
and implementation of a clearly branded 
programme of work around developing 
Rhyl as a desirable place to live, work, 
invest and do business is currently 
awaiting approval.  
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Under Consideration 
 

Some consideration has been given to the project but significantly more work is required. 
 

Project Lead 
Organisation 

Comments 

Renewable Energy Innovation Centre ?? Discussed at Review in Nov 12 but not 
developed. 
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Appendix 2 

Rhyl Going Forward 
Neighbourhoods & Places 
 

PROGRAMME  
RISK REGISTER 
 

September 2013 

L
IK

E
L

IH
O

O
D

 

5 
Almost 
certain  

5 10 15 20 25 

4 
Likely 

4 8 12 16 20 

3 
Possible 

3 6 9 12 15 

2 
Unlikely 

2 4 6 8 10 

1 
Rare 

1 2 3 4 5 

  
1 

Insignificant
2 

Minor 
3 

Moderate 
4 

Major 
5 

Catastrophic

  IMPACT 

 

 
 
 
Risk 
No: 

Date 
identifie
d 

Date last 
reviewed 

Risk description & 
Mitigating Action 

Risk Owner L 

Score 

I 

Score 

Risk 

Score 
Risk 
Trend 

RAG 
Status 

1 05/01/12 12/09/13 Community Opposition – there is small group of vocal members of 
the community who appear to be opposed to the plans for the West 
Rhyl Housing Regeneration Area.  There is a risk that continued 
opposition will undermine confidence in the strategy and ultimately in 
delivery.  Manage through: 
 

• Regular consultation and promotion in local media 

• High level, consistent and visible organisational commitment 
to the strategy 

 
Action since last update: 

• Newsletter circulated to residents 

• Green space user survey commenced 
 
 
 
 
 
 
 

Tom Booty 3 3 9  AMBER 
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2 05/01/12 12/09/13 Meeting funding commitments – the £10 million allocated for the 
West Rhyl Housing Regeneration Area needs to be spent within a two 
year period commencing April 2012.  This is very challenging and it is 
unlikely that there will be any allowance for carry over between years 
or at the end of the 2 year period.  There is therefore a risk that we 
will not meet the spend profile, which could in turn jeopardise our 
ability to deliver the full programme of regeneration in West Rhyl, or 
worse still leave us with a half completed programme and no funds to 
complete.  Manage through: 
 

• Establishing a dedicated Project Manager and robust financial 
management procedures 

• Ensuring there are sufficient staff resources in other specialist 
areas to deliver 

• Plan “contingency projects” which can be implemented to 
ensure we meet year end spend profiles. 

 
Action since last update: 

 

• Procurement of design consultant for Green Space in 
progress 

• Claims up to date 
 
 

Tom Booty 2 4 8  GREEN 

3 05/01/12 12/09/13 Raised Expectations - the Delivery Plan details a number of projects 
and activities, most of which are currently un-funded, and even when 
funded are likely to take considerable time to develop and deliver.  
There is a risk that the expectations for delivery will be raised and 
then people will become frustrated at the lack of progress.  Manage 
through: 
 

• Robust project management arrangements 

• Strong programme management 

• Regular communication on progress and issues 
 
Action since last update: 

• Regular communication with local Councillors 
 
 
 
 

Tom Booty 3 3 9  AMBER 
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4 05/01/12 12/09/13 Heritage Issues - the proposals for the West Rhyl Housing 
Regeneration Area includes some demolition of the urban fabric, 
including properties in the Conservation Area.  This may generate 
opposition from some organisations and individuals, which in turn 
could jeopardise delivery of the strategy.  Manage through: 
 

• Regular communication and engagement with heritage 
bodies 

 
Action since last update: 

• Demolition contract for Honey Club completed  
 

Tom Booty 2 2 4  GREEN 

5 05/01/12 12/09/13 Lack of universal support – attempts have been made to ensure 
that all key partner organisations are informed and supportive of the 
Delivery Plan.   
 

• Regular communication and involvement of all organisations 

• High level, consistent and visible organisational commitment 
to the strategy 

 
Action since last update: 

• Regular meetings with MP and AM have continued 
 
 

Tom Booty 2 3 6  GREEN 

6 05/01/12 12/09/13 Staff resources – the Delivery Plan represents a very substantial 
body of work for which there are limited staff resources to deliver.  
Imminent restructure of DCC Regeneration may lead to short-term 
resource issues.  Manage through: 
 

• Immediate consideration of short-term resource issues 

• we will seek to ensure that associated project management 
costs are included in funding applications. 

 
Action since last update: 

• Consultation on remainder of structure completed  

• One permanent project officer in post  

• Recruitment to the remaining post in progress 
 
 

 
 

Tom Booty 2 3 6  GREEN 
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7 13/02/13 12/09/13 Declining Town Centre – the impact of the new development in 
Prestatyn and the general restructuring of retail nationally is having a 
significant negative impact on Rhyl town centre.  Manage through: 
 

• Develop a coherent and agreed strategy for the town centre 

• Secure funding to deliver projects in the town centre. 
 
Action since last update: 

• Bid to new WG programme for additional funding for town 
centre not invited to proceed to second stage of application 
process 

• £5m reserved from the WG regeneration budget for  
unsuccessful deprived areas to apply to 

• Town Centre Strategy sub-group established 
 

 
 

Tom Booty 3 4 12  AMBER 
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Adroddiad i’r:  Pwyllgor Archwilio Cymunedau   
 
Dyddiad y Cyfarfod:  17 Hydref, 2013 
 
Aelod Arweiniol:   Aelod Arweiniol Cwsmeriaid a Chymunedau 
 
Awdur yr Adroddiad:  Rheolwr Gofal a Chefnogaeth Tai  
 
Teitl:  Asesiad o Anghenion Llety Sipsiwn a Theithwyr 

Gogledd Cymru  
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
 Asesiad o Anghenion Llety Sipsiwn a Theithwyr Gogledd Cymru  
 
2. Beth yw’r rheswm dros lunio'r adroddiad hwn?  
 
Pwrpas yr adroddiad yw darparu gwybodaeth ynglŷn ag Asesiad o Anghenion 
Sipsiwn a Theithwyr Gogledd Cymru (GTANA) a gynhaliwyd gan Brifysgol Bangor.   
 
Comisiynodd Cynghorau Gogledd Cymru- Sir Ddinbych, Sir y Fflint, Conwy, Ynys 
Môn a Gwynedd, i Brifysgol Bangor gyflawni ymchwil ac asesu anghenion llety 
Sipsiwn a Theithwyr.  
 
Mae ymagwedd ar y cyd yn unol â chanllawiau Llywodraeth Cymru sy’n annog "yr 
awdurdodau lleol i weithio'n rhanbarthol a rhannu'r cyfrifoldeb cyfreithiol, moesol, 
ariannol a gwleidyddol i ddelio ag anghydraddoldeb llety ar gyfer cymuned Sipsiwn a 
Theithwyr yng Nghymru" (Travelling to a Better Future, Llywodraeth Cymru).  
 
3. Beth yw argymhellion yr Adroddiad? 
 
Argymhellir y dylai’r Pwyllgor: 
 
3.1  Nodi a darparu sylwadau am argymhellion ‘Adroddiad Prifysgol Bangor’, y 
bydd yn rhaid i Gyngor Sir Ddinbych ddarparu 2 faes preswyl i Sipsiwn a Theithwyr 
(gyda lle ar gyfer hyd at 4 carafán ar bob safle) ac un maes teithiol gyda lle ar gyfer 
hyd at 7 carafán dros dro - i'w datblygu yn isranbarthol gyda Chyngor Bwrdeistref 
Sirol Conwy; a  
 
3.2 Cefnogi cyfansoddiad a chylch gwaith arfaethedig y grŵp llywio, fel yr 
amlinellir yn Atodiad 2, i yrru’r argymhellion yn eu blaen.  
 
4. Manylion am yr Adroddiad. 
 
Mae Crynodeb Gweithredol GTANA Prifysgol Bangor yn cynnwys canfyddiadau ac 
argymhellion allweddol ac mae wedi’i atodi er gwybodaeth (Atodiad 1).  
 

Eitem Agenda 6
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Mae darpariaeth safleoedd ar hyn o bryd yn yr Awdurdodau Lleol yn gyfanswm o 78 
maes; gyda 66 ohonynt yn Sir y Fflint a 12 yng Ngwynedd.  
 
Roedd canfyddiadau'r Adroddiad yn nodi bod angen cynydd o 62 maes preswyl arall 
a 28 maes ar gyfer carafannau symudol erbyn 2016.  Roedd gofyniad tyfiant ar gyfer 
meysydd preswyl yn cael eu nodi bob Awdurdod Lleol, ond roedd gofynion meysydd 
dros dro yn cael eu nodi fel ffigwr rhanbarthol.  
 
Argymhellir bod yr Awdurdodau Lleol yn cydweithio i nodi a datblygu tri neu bedwar o 
safleoedd teithiol ar draws y rhanbarth gyda lle ar gyfer hyd at 7 carafán ym mhob 
maes.  
 
O ran darpariaeth barhaol nodwyd y dylai Cyngor Sir Ddinbych (CSDd) ddarparu dau 
faes preswyl.    
 
Y cyngor gan Wasanaethau Cyfreithiol CSDd yw y dylid mabwysiadu’r GTANA gan ei 
fod yn nodi anghenion llety yn Sir Ddinbych a bod gofyniad ar y Cyngor i ymateb i 
hyn.  Bydd gofyniad ar yr awdurdodau lleol yn cael ei gryfhau ymhellach gan 
Lywodraeth Cymru yn y Papur Gwyn sydd i ddod lle y bydd mandad ar Awdurdodau 
Lleol i ddarparu safleoedd ar gyfer cymuned Sipsiwn a Theithwyr pan fo tystiolaeth 
bod galw.  Gyda hyn mewn golwg roedd yn bwysig bod y Cyngor yn trafod gyda 
Chymuned y Sipsiwn a Theithwyr i sicrhau bod y safleoedd fyddai'n cael eu cynnig 
yn diwallu eu hanghenion.  
 
Dylid nodi bod Cyngor Bwrdeistref Sirol Conwy yn cynnal proses debyg ac y dylai’r 
gweithgor gymryd y cyfle i gydweithio pan fo’n addas, yn enwedig ar gyfer darparu 
maes dros dro isranbarthol.  
 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
Yng Nghynllun Corfforaethol Cyngor Sir Ddinbych mae’r canlynol wedi’u rhestru fel 
blaenoriaethau  
 

• Mae Pobl Ddiamddiffyn yn cael eu diogelu ac yn gallu byw mor annibynnol â 
phosibl 

• Sicrhau mynediad at dai o ansawdd da 
 
6. Beth fydd yn ei gostio a sut y bydd yn effeithio ar wasanaethau eraill? 
 
=Adnoddau ychwanegol sydd eu hangen 
 
 
Ariannol   
Petai’r Cyngor yn penderfynu datblygu darpariaeth safle yna byddai cost cyfalaf gan 
gynnwys caffael tir a darpariaeth gwasanaethau.  Mae’n werth nodi y gellir gwneud 
cais am gymorth grant Llywodraeth Cymru i ddiwallu’r costau hyn; ond mae’r rhain 
wedi’u cyfyngu ac yn amodol ar broses bidio.   
 
Efallai y bydd cyfrifoldebau rheoli a goruchwylio parhaus a fydd yn rhan o broses 
gwerthuso safle.  Bydd opsiynau ar gyfer rheoli safle gan gynnwys a oes modd 
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cynnal y gwasanaeth yn fewnol, allanol neu ddatblygu ymagwedd ar y cyd yn cael eu 
hystyried fel rhan o ddewisiadau gwerthuso.  
 
Mae'n bosibl y bydd Cymuned Sipsiwn a Theithwyr yn dymuno prynu tir a datblygu 
safle eu hunain.  Yn yr achos hwn rôl y Cyngor fyddai canfod safleoedd addas yng 
nghyd-destun y Cynllun Datblygu Lleol (CDLl) a sicrhau bod y datblygiad olynol yn 
bodloni gofynion statudol.  
 
Nid oes modd nodi pa ofynion adnoddau fydd eu hangen ar hyn o bryd gan nad oes 
unrhyw safleoedd wedi’u canfod hyd yn hyn.   Bydd unrhyw safleoedd arfaethedig yn 
cael eu cefnogi gan achos busnes fel rhan o broses gwerthuso dewisiadau.  
 
7. Pa ymgynghoriadau a gynhaliwyd ac a gynhaliwyd Asesiad o Effaith ar 

Gydraddoldeb?  
 
Mae Sipsiwn a Theithwyr Gwyddelig yn un o'r grwpiau ethnig neu hil o dan gyfraith 
achos Cysylltiadau Hiliol ac mae holl ddyletswyddau'r cyrff cyhoeddus o dan 
ddeddfwriaeth Cysylltiadau Hiliol yn berthnasol.   
 
Mae asesu llety Sipsiwn a Theithwyr yn ofyniad statudol o dan a.225 Deddf Tai 2004, 
mae Llywodraeth Cymru yn gofyn i’r awdurdodau lleol i asesu anghenion llety 
Sipsiwn a Theithwyr i’w cynnwys yn llawn yn eu strategaeth tai lleol.  
 
Mae “Tai Cymru – Papur Gwyn ar gyfer Gwell Bywydau a Chymunedau 2012" yn 
cyflwyno dyletswydd statudol i awdurdodau lleol i ddarparu safleoedd ar gyfer 
cymunedau Sipsiwn a Theithwyr lle bo galw wedi'i nodi.  
 
Sylwer yr ymgynghorwyd gyda chymuned y Sipsiwn a Theithwyr ym mhob awdurdod 
lleol oedd yn rhan o asesiad Prifysgol Bangor er mwyn nodi anghenion llety.  
 
Ni chyflawnwyd Asesiad o Effaith ar Gydraddoldeb ar ganfyddiadau GTANA Prifysgol 
Bangor ar hyn o bryd.   Fodd bynnag, yn amlwg mae potensial y bydd cymuned y 
Sipsiwn a’r Teithwyr yn cael eu trin yn llai ffafriol na grwpiau hil eraill yn Sir Ddinbych 
oni dderbynnir a gweithredir ar ganfyddiadau’r adroddiad.  Bydd Asesiad o Effaith ar 
Gydraddoldeb llawn yn cael ei gwblhau wrth werthuso'r opsiynau ar gyfer 
argymhellion a wnaed gan y grŵp llywio i'r Cyngor.  
 
8. Datganiad y Prif Swyddog Cyllid 
 
Nid yw’r costau ar gyfer creu meysydd preswyl a theithiol ar gael ar hyn o bryd a 
byddant yn amodol ar ddarparu achos busnes yn nodi goblygiadau ariannol y Cyngor 
ar gyfer unrhyw safleoedd fydd yn cael eu hargymell.  
 
9. Pa risgiau sy’n bodoli ac a oes unrhyw beth y gallwn ei wneud i’w 
lleihau? 
 
Mae’r data sydd wedi’i gasglu ym mhroses "Asesiad Llety" yn rhoi gwybodaeth ar 
gyfer paratoi Cynlluniau Datblygu Lleol.  Un o brofion i wirio cadernid drafft Cynllun 
Datblygu Lleol wrth ei archwilio yw a yw yn seiliedig ar dystiolaeth gadarn a 
chredadwy.  
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Pan gynhyrchwyd CDLl Sir Ddinbych nid oedd GTANA rhanbarthol Gogledd Cymru 
wedi'i gwblhau; fodd bynnag roedd CDLl Sir Ddinbych wedi'i lunio mewn modd i 
gynnwys diweddariadau yn y dyfodol yn seiliedig ar ddata a thystiolaeth sydd ar gael.    
Yn awr bod y GTANA wedi’i gwblhau a bod angen safleoedd yn y Sir, gall CSDd 
wynebu her gyfreithiol o dan Ddeddf Cydraddoldeb oni roddir caniatâd cynllunio ar 
gyfer safle sy’n dderbyniol.  
 
Mae Cyngor Sir y Fflint wedi mabwysiadu’r GTANA ac mae CBS Conwy wedi'i 
gyhoeddi ar ofyniad yr Arolygydd a gynhaliodd archwiliad o’u CDLl.  Mae’r 
Cynghorau Sir sydd wedi comisiynu’r GTANA yn rhoi’r canfyddiadau drwy eu 
prosesau gwleidyddol perthnasol.   Mae’n werth nodi hefyd bod Sir y Fflint a 
Wrecsam yn bwriadu estyn eu safleoedd ar gyfer 30 o garafannau a darparu 
safleoedd teithiol ychwanegol.   Mae Cynllun Datblygu Lleol Conwy yn rhoi 
dyletswydd i'r Awdurdod ganfod safle addas i'w ystyried erbyn mis Mawrth 2014, tra 
bo Gwynedd yn darparu safle ar gyfer Teithwyr eisoes ac mae Ynys Môn yn ystyried 
cyflwyno papur i'r Aelodau i gael cymeradwyaeth i ddarparu safleoedd ar gyfer 
Sipsiwn a Theithwyr.   
 
Felly mae risg y bydd Sir Ddinbych yn cael eu nodi fel yr unig Awdurdod Lleol nad yw 
wedi mabwysiadu’r GTANA all achosi archwilio/cosb bellach gan Lywodraeth Cymru 
a her gyfreithiol gan Gymuned y Sipsiwn a’r Teithwyr.  
 
Petai’r Cyngor yn methu darparu safleoedd addas ar gyfer Cymuned y Sipsiwn a'r 
Teithwyr yna bydd nifer y gwersylloedd anghyfreithlon yn parhau ac o bosib yn 
gwaethygu.  Mae’n werth nodi bod 24 digwyddiad o wersylloedd anghyfreithlon gan 
Sipsiwn a Theithwyr yn y 3 blynedd diwethaf ac mae pob Awdurdod Lleol yng 
Ngogledd Cymru wedi profi cynnydd mewn gwersylloedd anghyfreithlon yn y ddwy 
flynedd diwethaf.  
 
Mae’n werth nodi bod un busnes lleol wedi mynegi eu pryderon yn ddiweddar i’r 
swyddogion ynglŷn â difrod gwersylloedd anghyfreithlon ar ddarparu cyflenwadau a 
mynediad i safleoedd.  
 
 
 

Awgryma'r busnes hwn y byddent yn ystyried adleoli'r busnes i fan arall oni fyddai'r 
Cyngor yn delio â'r mater ac felly mae perygl y byddai effaith ar yr economi leol onid 
yw'r Cyngor yn darparu safleoedd yn unol ag argymhellion yr adroddiad.      
 
10. Y Grym i wneud Penderfyniad 
 
Mae Erthygl 6.3.2(a) o Gyfansoddiad y Cyngor yn rhoi grym i'r pwyllgor i wneud 
argymhellion mewn cysylltiad â gweithredu swyddogaethau'r Awdurdod.    
 
Swyddog Cyswllt: 
Rheolwr Gofal a Chefnogaeth Tai      
Ffôn:  01824 712954 
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Appendix 1 

 
North Wales Gypsy & Traveller Accommodation Needs Assessment 
2013 (Bangor University) 
 
Executive Summary 
 

1.1 This summarizes the main findings and recommendations of the Gypsy and 

Traveller Accommodation Needs Assessment [GTANA] conducted for a 

consortium of five authorities in north Wales, and the Snowdonia National Park 

Authority.   The objective of the GTANA is to assess the accommodation needs 

of members of the Gypsy and Traveller communities, giving them a direct voice 

in the process.   The GTANA was managed by a Steering Group including local 

authority representatives, and members of the Gypsy and Traveller 

communities.   Fieldwork also employed community members as interviewers.   

This Report has been written by members of the University of Bangor, on 

behalf of the Steering Group.   Any conclusions are the responsibility of the 

authors alone.  

1.2 The study draws of three sources of information: 

o An analysis was made of existing sources of information, including 

research literature and other GTANA surveys identifying strengths and 

weaknesses of the sources available. 

o Information was obtained from key stakeholders within the local 

authorities 

o The views of the community were obtained through questionnaires, 

focus groups and discussions.   A total of 93 responses from adult 

Gypsies and Travellers, and a further 43 from a survey of young 

Gypsies and Travellers, from a range of tenures and community 

groups, were received. The community questionnaire invited 

respondents to identify their aspirations for sites and their preferred 

location. 

 

 
Background 

1.3 Since 2006, the Welsh Government has encouraged local strategic housing 

authorities to collaborate in producing Local Housing Market Area assessments 

of the future level and nature of housing demand.   The LHMA process feeds 

into the production of Local Development Plans. An essential part of the LHMA 

process is the production of a Gypsy and Traveller Accommodation Needs 
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Assessment.     For this GTANA, the counties of Conwy, Denbighshire, 

Flintshire, Gwynedd and Ynys Mȏn joined together to conduct the GTANA, in 

collaboration with Bangor University.   The Study was managed and 

commissioned by a steering group consisting of representatives of the local 

authorities [and SNPA], members of the Gypsy and Traveller community and 

the University of Bangor. 

1.4 The broader objectives of the study are: 

o To produce, in consultation with local Gypsies and Travellers, detailed 

information about in relation to their demographic profile, household 

formation, current accommodation needs, accommodation related 

service and support needs and barriers to accessing services. 

o To generate reliable estimates of future accommodation need. 

o To assess the current and potential future needs within the Gypsy and 

Traveller communities in the North West Wales Housing Market Area & 

Flintshire, i.e. the Study Area, for learning, health services and other 

services provided by local authorities and their partner organisations. 

o To assess the relevance of the policies and strategies in relation to 

Gypsies and Travellers used by the Partner authorities. 

 
Main Findings 
 
Local Gypsies and Travellers  
 

1.5 Very little information is available on the numbers of Gypsies and Travellers in 

the UK as a whole, in Wales, or in the study area. Estimates for the UK as a 

whole vary from 82,000 to 300,000, including those living in Bricks and Mortar 

housing.  It is agreed that in Wales most Gypsies and Travellers are 

concentrated along the key transport routes in the North and South of Wales.  

In the study area, there are currently 78 authorized pitches, and a further four 

caravans on unauthorized developments.   Ten vehicles occupied by New 

Travellers are situated on an unauthorized but tolerated encampment on Ynys 

Môn.   It is estimated that between half and two-thirds of the Gypsy and 

Traveller population of the UK now live in ‘bricks and mortar’ housing, either 

through choice, but may also be through necessity, due to the shortage of 

pitches on authorized sites.   There is no reliable estimate of the total numbers 

of Gypsies and Travellers living in bricks and mortar in the study area, but from 

the survey it is clear the number is significant, and distributed between the local 

authorities.   They occupied both private and socially rented accommodation, 

and owner occupiers. 
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Characteristics of local Gypsies and Travellers 

1.6 24 per cent identified as Romany Gypsy, 58 per cent as Travellers, of whom 34 

per cent were Irish Travellers, 17 per cent as New Travellers, and 1 per cent as 

Travelling Showman. 

1.7 Mean household size was 4.37 persons, median size was four persons.     

Younger families predominated.   The survey did not contact any persons aged 

65 or over. 

1.8 Most respondents described themselves as local to the area. 

 
Gypsies and Travellers and local services 

1.9 The survey questioned Gypsies and Travellers about their use of local services 

and their views on the services provided.   The Traveller Education Service   

Some accounts of perceived discriminatory behaviour by local services, health 

and welfare agencies, and police and local authorities were reported, but other 

respondents were considered they were treated ‘as other people’   The 

Traveller Education Service was generally praised, and the availability of 

dedicated liaison staff such as the GTLO welcomed. 

 
Accommodation preferences and aspirations 

1.10 Respondents were asked for their views on the location and nature of further 

permanent site provision.  It should be noted Gypsies and Travellers who want 

to develop sites privately are face significant obstacles in obtaining planning 

permission, though more permissions are obtained through the planning and 

legal appeal processes.  

 
Accommodation need and supply 

1.11 Using standard calculations, a shortfall of 62 pitches was identified by the year 

2016.   It should be noted that while the calculations to 2016 are presented on 

a local authority basis, this is not to imply that future provision should 

automatically be confined within the boundaries currently existing.    Both the 

WAG guidance (WAG, 2006) and current policy proposals (WG, 2011) support 

the view that collaborative approaches to these issues are to be preferred. 
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Table 1: Residential accommodation needs arising from existing district level Gypsy and 
Traveller populations 
 

Authority 
 

Current 
provision 
 

Total 
additional 
residential 
pitch 
requirement 
(2011-2016) 
 

Total 
additional 
transit 
pitch 
provision 
(2011-2016) 
 

Ynys Môn 

 

0  11 
 

28* 
 

Conwy 

 

0  
 

3 

Denbighshire 

 

0  
 

2 

Flintshire 

 

66 
 

36 

Gwynedd 

 

12 10 

Study Area  
 

78  62 28* 

*Shared 

Note: For pragmatic reasons these figures have been rounded up to the nearest whole pitch 

 

1.12 After 2016, assuming all current need has been addressed; the base 

calculation is that the number of pitches required will continue to increase at 3 

per cent per annum compound.   This would produce an overall requirement of 

167 pitches (rounded up to nearest whole number) by 2021, an increase of 25 

on the 2016 figure, and 194 pitches, a further increase of 27 (both estimates by 

2026.  Other factors might increase this requirement. 

 
Unauthorized encampments and transit requirements 
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1.13 Currently, there is no transit site located within the study area.   Part of the 

Gypsy and Traveller site at Llandegai in Gwynedd was previously used as a 

transit site, but this was discontinued in 2005, following significant management 

issues relating directly to this part of the site.  The discussion of transit site 

need derives its evidence from local authority data, on unauthorized 

encampments in the GTANA area during the years 2009 and 2010, together 

with an input of stakeholder experience. 

1.14 Addressing unauthorized encampments can lead to considerable outlay, by 

both public authorities and the private sector, and may have a significant 

impact on relationships between the settled community and the Gypsy and 

Traveller community  

 

1.15 This calculation of the transit site requirement is based on assumptions set out 

below.   These are: 

o Annually, about 55 encampments occur in the study area 
o 10% of temporary encampments, about six during the year,  will be 

from those looking for permanent site accommodation, and are 
discussed under the permanent site requirement 

o Thus 90% of encampments, about 49 in total, would require transit 
accommodation 

o The maximum stay would be for one month, though some 
encampments would be for a shorter period 

o Accommodation for 7 caravans would deal with most encampments.    

1.16 Using 7 as a working figure, transit requirements would be for (49 multiplied by 

7) caravans per annum, or 343 over the year.   On a monthly basis, this 

amounts to 28.5 caravans.   However, for reasons discussed, this can involve 

some element of double counting.   Proportionately, about 47% of 

encampments are recorded in the Gwynedd and Ynys Môn area, 15% in the 

central area of /Conwy and Denbighshire, and 37% in Flintshire. 

1.17 It is therefore suggested that the authorities work together to consider three or 

four transit sites accommodating up to seven caravans.   More than one site is 

to be preferred, for a number of reasons 

 

o They are more likely to be used if close to traditional stopping places 
o The size of each site would be reduced 
o Difficulties about ethnic or inter-family tensions would be reduced.  
o A single transit site for the area would not resolve the issues.   It is 

important that there is somewhere for occupants to move on, and a 
network is required.   The local authorities should work jointly to identify 
appropriate sites for temporary accommodation on a regional basis. 

1.18 It is recommended that the local authorities work jointly to identify appropriate 

sites for temporary accommodation.   These may be transit sites, with a 
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relatively full range of facilities where stays of up to three months may be 

permitted, or temporary stopping places with more restricted provision, where 

stays may be limited to 28 days.   The nature, as well as the location, of 

provision, should be informed by data on the patterns of unauthorized 

encampment in recent years 

1.19 There are a number of recommendations for action: 

1.20 Recommendation 1: Following the guidance from the Welsh Government on 

adopting a collaborative approach, a North West Wales Gypsy and Traveller 

Co-ordination Group comprising of representatives from local authorities and 

sub-regional partners should be formed to continue the development of a 

meaningful and co-ordinated approach to Gypsy and Traveller accommodation 

and related issues, as well as ensuring that the findings from the GTANA are 

disseminated to departments within the partner Authorities and other 

stakeholder. The existing Gypsy Traveller Working Group would provide an 

excellent foundation for such a group, along with representation from the Gypsy 

and Traveller community. 

1.21 Recommendation 2: A North West Wales Gypsy and Traveller Representative 

Group, with as wide a geographical representation as possible, should be 

established representing the views of the local Gypsy and Traveller population, 

and contribute to the consultative process.    A Chair and administrative support 

for the group should be provided from the North West Wales Gypsy and 

Traveller Co-ordination Group.   

1.22 Recommendation 3: All partner authorities should ensure that an internal 

working group exists within each authority.  This group should cut across 

service areas, in order to better co-ordinate the response and approach on 

Gypsy and Traveller issues and avoid potential duplication of work.  

1.23 Recommendation 4: Each authority should identify a lead officer who manages 

each authority’s response to Gypsies and Traveller issues. 

1.24 Recommendation 5: In order to adhere to Equalities legislation, and to ensure 

the high quality of on-going monitoring, local authorities should ensure that 

Gypsies and Travellers are recognised in ethnic monitoring forms, most 

urgently in relation to housing and planning 

1.25 Recommendation 6: Local authorities should ensure that principles of equality, 

in relation to Gypsies and Travellers, are embedded in the wide range of 

services provided. In particular this includes: housing, planning and 

homelessness polices. 
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1.26 Recommendation 7: Local authorities should be sensitive to the different 

cultural and support needs of Gypsies and Travellers who may present as 

homeless and those who may require local authority accommodation. 

1.27 Recommendation 8: Residential site waiting lists should be: accessible to all 

Gypsies and Travellers in the area, and clear and transparent in terms of 

allocation policies  

1.28 Recommendation 9: The management of permanent sites needs to be 

evaluated at regular intervals in accordance with the guidance issued by the to 

the Welsh Assembly Government (WAG, 2008)  

1.29 Recommendation 10: Social Housing Agencies to establish if any such pattern 

results from positive choices, or negative decisions due to perceived threats or 

other causes. 

1.30 Recommendation 11: The methods and approaches used by local authorities in 

promoting affordable accommodation to members of the non-Traveller 

communities should be adapted to the accommodation used by members of 

Gypsy and Traveller communities.  

1.31 Recommendation 12: A progressive campaign which would promote the 

lifestyle and culture of Gypsies and Travellers in a positive light may help 

alleviate some of the racial discrimination experienced by young and older 

Gypsy and Travellers across the study area. 

1.32 Recommendation 13: Ensure that staff working in primary and secondary 

schools have sufficient training about Gypsy and Traveller culture in order to 

tackle bullying more effectively. 

1.33 Recommendation 14: Local Authorities should consider collectively providing 

the resources to recruit and train outreach workers (possibly from Gypsy and 

Traveller communities) to engage with young people. 

1.34 Recommendation 15: Further research is needed with Travelling Show people, 

in conjunction with the Showmen’s Guild, before recommendations can be 

made 

1.35 Recommendation 16: An aspiration of many members of the Gypsy and 

Traveller community is to be owner-occupiers, as such there is a need to 

develop a constructive dialogue between Gypsies and Travellers seeking to 

develop private sites and planning authorities. 

1.36 Recommendation 17: Planning departments should offer appropriate advice 

and support to Gypsies and Travellers on the workings of the planning system 
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and the criteria to be considered in applications. This advice may require some 

tailoring for this particular client group. 

1.37 Recommendation 18: All issues relating to access to services issues need to 

be disseminated as widely as possible by the North West Wales Gypsy and 

Traveller Co-ordination Group in consultation with the North West Wales Gypsy 

and Traveller Representative Group resulting in a strategy on how to improve 

the experiences of the local Gypsy and Traveller community as well as a facility 

to report other examples. 

1.38 Recommendation 19: Local authorities should seek to identify possible sites 

where permission for a residential site might be granted. 

1.39 Recommendation20: that all counties complete the biannual caravan count. 

1.40 Recommendation 21: that a common protocol for reporting the presence of 

unauthorised encampments and addressing the issues is agreed by the local 

authorities. 

1.41 Recommendation 22: All authorities within the study area, or whatever group 

continues the GTANA process, should decide on a common format for the 

recording of encampments.   Ideally this should contain at least the following 

items: 

o Date encampment was reported  

o Date encampment ended  

o Location, nature of site [public/private; industrial or business park, retail 

car park, other]  

o Number of caravans,  

o Estimated number of adults and children. 

1.42 Recommendation 23: It is also recommended that data from North Wales 

Police be included, to aid consistency and completeness. 

1.43 Recommendation 24: It is recommended that the local authorities work jointly to 

identify appropriate sites for temporary accommodation.   These may be transit 

sites, with a relatively full range of facilities where stays of up to three months 

may be permitted, or temporary stopping places with more restricted provision, 

where stays may be limited to 28 days.   The nature, as well as the location, of 

provision, should be informed by data on the patterns of unauthorised 

encampment in recent years.   That stated, analysis of the existing data 

indicates different patterns between the local authorities in the consortium.    
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Appendix 2 
 

Gypsy and Traveller Accommodation Working Group 
 
 

Introduction 
 
The North Wales Gypsy and Traveller Accommodation Needs Assessment 
(GTANA) has identified unmet need for residential sites in Denbighshire and 
transit sites across the region; the recommendation for the latter being that 
this need be met by cross County collaboration. 
 
It is proposed Denbighshire County Council, in accordance with GTANA 
recommendation, establish an internal working group to better co-ordinate the 
response and approach on Gypsy and Traveller issues and avoid potential 
duplication of work. 
 
 
Purpose  
 
The purpose of establishing a Denbighshire Gypsy and Traveller Working 
Group is; 
 

• To ensure the Council meets its full legal obligations in addressing the 
needs of Gypsies and Travellers 
 

• To look at how the accommodation needs of Gypsies and Travellers 
can best be met within the County. 
 

• To consider the potential impact of establishing accommodation (site 
provision) on the Council’s resources, local communities and the local 
economy and how this can be most effectively managed through a 
fully coordinated approach. 
 

• To determine how unmet accommodation need be met by 
consideration of a range of options including site provision owned and 
managed by Gypsies and / or Travellers; or owned and managed by 
the Council; or owned by the Council but managed by an appointed 
agent, or owned and managed by an RSL. 
 

Membership 
 
It is recommended that the Group be lead by Housing Services (Care and 
Support Manager) with a broad based membership to facilitate a fully 
coordinated approach. The following represents the core membership of the 
group who could invite on other stakeholders or advisors as deemed 
appropriate; 
 

• Lead Member for Housing 

• Homelessness Champion 

Tudalen 53



 

• Legal Services representative 

• Planning Services representative 

• Homelessness and Housing Options Officer 

• Education Services representative 

• Countryside services representative 

• Supporting People representative 
 
It is proposed that any recommendations from the steering group are reported 
back to full council for consideration. 
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Adroddiad i’r:    Pwyllgor Archwilio Cymunedau  
 
Dyddiad y Cyfarfod:   17 Hydref, 2013 
 
Aelod / Swyddog Arweiniol:  Aelod Arweiniol Gofal Cymdeithasol a 

Gwasanaethau Plant 
Cyfarwyddwr Corfforaethol Moderneiddio a Lles  

 
Awdur yr Adroddiad:  Rheolwr Tîm Cefnogi Pobl 
 
Teitl:  Ymgynghoriad ar y Cynllun Comisiynu Lleol Cefnogi 

Pobl 2014-15 a 2015-16   
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
Y Cynllun Comisiynu Lleol (CCLl) dwy flynedd ar gyfer y rhaglen Cefnogi Pobl (CP) yn Sir 
Ddinbych.  Mae Cefnogi Pobl yn fframwaith polisi a ffynhonnell cyllid i roi cefnogaeth yn 
ymwneud â thai i bobl ddiamddiffyn, gan hyrwyddo annibyniaeth ac atal digartrefedd. 
 
2. Beth yw’r rheswm dros lunio'r adroddiad hwn?  
 
Bydd y CCLl ar gyfer 2014-15 a 2015-16 yn cael ei gyflwyno i’r Cabinet ar 29 Hydref 2013 
i gael eu cymeradwyaeth. Mae’r adroddiad hwn yn rhan o’r broses ymgynghori ynglŷn â’r 
cynllun. 
 
3. Beth yw’r Argymhellion? 
 
Rhoi sylwadau, a chefnogi’r Cynllun Comisiynu Lleol Cefnogi Pobl 2014-15 a 2015-16, cyn 
cyflwyno’r Cynllun i Bwyllgor Cydweithredol Rhanbarthol Gogledd Cymru a Llywodraeth 
Cymru.  
 
4. Manylion am yr Adroddiad. 
 
Mae Cefnogi Pobl (CP) yn rhaglen bwysig sy’n rhoi gwasanaethau cefnogi yn ymwneud â 
thai i ystod eang o bobl ddiamddiffyn, gan gynnwys; pobl ifanc, pobl hŷn, pobl sy'n dianc 
rhag trais domestig, pobl ddigartref, pobl sydd ag anghenion iechyd meddwl, pobl ag 
anableddau dysgu, pobl gydag anghenion camddefnyddio sylweddau, cyn-droseddwyr ac 
eraill.   Yn Sir Ddinbych, mae Cefnogi Pobl yn ariannu ystod eang o wasanaethau gan 
gynnwys; elfennau o dai gwarchod, gofal ychwanegol, llochesau merched, cynlluniau byw 
yn y gymuned ar gyfer pobl gydag anableddau dysgu a chynlluniau ar gyfer pobl digartref. 
 
Nod cefnogaeth yn ymwneud â thai yw galluogi pobl i gadw eu daliadaeth tai, sy'n aml yn 
denantiaeth, trwy ddatblygu a chynnal yr hyder a'r sgiliau i fyw mor annibynnol â phosibl. 
Mae’r Rhaglen Cefnogi Pobl wedi’i gwerthuso ar lefel genedlaethol ac wedi cyflawni 
buddion ariannol a buddion eraill cadarnhaol iawn.   
 
Y sefyllfa bresennol 
 
Gweithredwyd newidiadau i weinyddiaeth y rhaglen CP yn 2012. Roedd y rhain yn 
cynnwys; canllawiau newydd a llywodraethu, trefniadau cytundebol newydd a fformwla 
dosbarthu cyllid newydd. 

Eitem Agenda 7
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Mae’r fformwla dosbarthu cyllid wedi lleihau cyllideb Cefnogi Pobl Sir Ddinbych 5% bob 
blwyddyn rhwng 2012-2013 a 2016-17. Sefydlwyd cynlluniau i reoli’r toriadau hyn heb gael 
effaith sylweddol ar lefelau gwasanaeth yn 2012-13, 2013-14 a 2014-15 a hefyd i 
ddatblygu ac ymgynghori ar fframwaith blaenoriaethu strategol eglur i roi gwybod i reolwyr 
am y toriadau yn 2015-16 a 2016-17. 
 
Ym mis Gorffennaf cawsom wybod gan Lywodraeth Cymru y dylem ddisgwyl toriadau 
pellach o fis Ebrill 2014. Ymgynghorwyd â ni ynglŷn â'r dewisiadau ar gyfer rheoli'r 
toriadau hyn, ac o'r broses hon rydym yn deall y bydd y cyfanswm toriadau yn 2014-15 yn 
tua 12% - er nad yw hyn wedi’i gadarnhau gan Lywodraeth Cymru. 
 
Mae’r Cynllun Comisiynu Lleol (CCLl) felly wedi canolbwyntio ar reoli’r gostyngiadau y 
gwyddwn amdanynt ac maent hefyd mewn sefyllfa i ymateb i doriadau cyllideb 
ychwanegol mewn modd sy’n lleihau’r effaith ar ddefnyddwyr gwasanaeth.    
 
Rydym wedi mabwysiadu agwedd gymysg a hyblyg.  Ar gyfer cynllunio cyllideb 2014/15, 
mae hyn wedi cynnwys rhoi’r gorau i brosiectau sydd heb eu comisiynu, digomisiynu rhai 
prosiectau gyda chaniatâd y darparwyr ac yn olaf, trafod cytundebau gostyngedig ar gyfer 
prosiectau oedd heb eu meddiannu yn llawn neu’n cael anhawster cynnal darpariaeth 
gwasanaeth. 
 
Yn 2015/16 bydd yr heriau yn galetach.  Eto, rydym yn ceisio lleihau’r effaith ar 
ddefnyddwyr gwasanaeth os yw’n bosibl trwy drafod arbedion effeithlonrwydd ac 
ailffurfweddu gyda darparwyr gwasanaeth unigol.  Mae’r canllawiau Grant Rhaglen 
Cefnogi Pobl yn ei gwneud yn ofynnol i ni adolygu pob prosiect cyn eu hailfodelu; felly 
mae’n anodd gwneud ymrwymiadau terfynol cyn i adolygiadau gael eu cwblhau. 
 
Efallai na allwn gyflawni’r holl arbedion rydym eu hangen yn y modd hwn ac ar gyfer 
2014/15 efallai y bydd rhaid i ni hefyd leihau’r holl gytundebau lle nad yw arbedion wedi’u 
trafod/canfod cymaint â 10%. Ond, rydym yn ceisio cyflawni arbedion trwy gonsensws ac 
rydym eisoes wedi trafod 75% o’r raddfa arbedion disgwyliedig ar gyfer 14/15 yn y modd 
hwn. Wrth hyrwyddo agwedd strategol at ganfod effeithlonrwydd, mae Llywodraeth Cymru 
yn gofyn am ymgysylltiad adeiladol gan ddarparwyr i gyflawni arbedion yn 14/15, ac mae 
hyn yn ddefnyddiol. 
 
Rydym wedi ymrwymo i gymryd agwedd strategol i’r dewisiadau anodd rydym yn eu 
hwynebu, a gall gynnwys digomisiynu gwasanaethau.  I’r perwyl hwn, rydym yn parhau i 
ddatblygu ein fframwaith Blaenoriaeth Strategol i Ariannu (SPTF). 
 
Goblygiadau ar gyfer Sir Ddinbych  
 
Mae toriad o 12% yn 2014-15 a 5% yn 2015-16 a 2016-17 yn cynrychioli colled sylweddol 
o arian gydag effeithiau yn debygol ar wasanaethau CP sy’n cael eu darparu yn fewnol 
gan y Cyngor, gan gynnwys; y Gwasanaethau Tai, Gwasanaethau Oedolion a Busnes a'r 
Gwasanaethau Plant a Theuluoedd.  

 
Camau gweithredu a restrwyd yn y CCLl CP ar gyfer 2014-15 a 2015-16  
 
Mae manylion y camau gweithredu wedi’u cynnwys yn Atodiad 1 yr adroddiad hwn.  Y prif 
flaenoriaethau strategol a nodwyd yw: 

• Merched a Dynion sy’n dioddef cam-drin domestig  
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Mae’r holl wasanaethau cam-drin domestig (sy’n cael eu darparu ar hyn o bryd gan 
Gymorth i Ferched Glyndŵr, Hafan Cymru a Gwasanaethau Cam-drin Domestig 
Gogledd Sir Ddinbych) yn cael eu hadolygu yn 2013 gyda’r bwriad o’u hailfodelu.  
Rhagwelir y bydd y gwasanaethau sydd wedi’u hailfodelu yn cynnwys arbedion 
ariannol.  Y bwriad yw ailfodelu'r gwasanaethau mewn dau gam, gan ganolbwyntio ar 
Gefnogaeth yn ôl yr angen a Tai gyda Chefnogaeth yn 2014/15.   

• Pobl gydag Anableddau Dysgu  

Fel y nodwyd yn yr adroddiad Craffu dyddiedig 24/06/13, bydd Gwasanaethau 

Oedolion Cyngor Sir Ddinbych yn lleihau’r arian cyffredinol i adlewyrchu toriadau 

grantiau cyffredinol.    

• Pobl Ifanc gydag Anghenion Cefnogi (16 - 24) 

Bydd Prosiect Tai gyda Chefnogaeth 24 awr Pobl Ifanc Dinbych yn dechrau yn fuan yn 
2014 – gyda chyswllt posibl â’r prosiect cefnogaeth yn ôl yr angen pobl ifanc Tai Clwyd 
5 YP. 

• Cyffredinol/Cefnogaeth yn ôl yr angen/Peripatetig (gwasanaethau cefnogi 

tenantiaeth sy’n ymwneud ag ystod o anghenion defnyddwyr) 

Ystyried ailfodelu’r gwasanaethau Ailgyfanheddu a Lloches Nos Nacro y Rhyl i 
ddarparu gwasanaeth mwy hyblyg ac ymatebol ar gyfer unigolion sy’n cysgu ar y 
strydoedd, efallai fel prosiect ar y cyd a all gynnwys budd-ddeiliaid eraill a chomisiynu 
trawsffiniol rhai elfennau. 

 
Cynllun Gwario CP 
 
Oherwydd yr ansicrwydd ynglŷn â thoriadau, nid yw wedi bod yn bosibl eto i gynhyrchu 
Cynllun Gwario CP terfynol.  Daw hwn i ben pan fydd y gwir lefel ariannu wedi’i 
gadarnhau.  Mae crynodebau’r cyfrifiadau grant a’r effaith lleihad gwario a ragwelir ar gyfer 
2014-15 wedi’u dangos yn y tabl yn Atodiad 2. Mae Atodiad 2 wedi’i eithrio o gael ei 
ddatgelu yn gyhoeddus ar hyn o bryd yn rhinwedd paragraff 14, Rhan 4, Atodlen 12A 
Deddf Llywodraeth Leol 1972.  
 
Mae’r lleihad arfaethedig o 12.4% yn 2014/15 (£800k) a’r lleihad pellach tybiedig o 5% yn 
2015/16 (£283k) gyfystyr â tua £1,083m.   Mae hyn yn ychwanegol at y £549k sydd eisoes 
wedi’i reoli a’i gynnwys hyd at ac yn cynnwys 2013/14. Oherwydd bod graddfa’r toriadau 
i’w cadarnhau ar gyfer 2014/15, nid yw’n bosibl darparu cynllun gwariant terfynol ar gyfer y 
ddwy flynedd ar hyn o bryd, er bod cynlluniau arian at raid wedi’u sefydlu.  
 
Mae’r canllawiau CP yn gofyn am gyflwyno gwariant 3 blynedd.  Ond, nid ydym mewn 
sefyllfa i gynllunio mor bell â hyn ymlaen nes y cawn beth sicrwydd ynglŷn â’r lefelau 
ariannu tebygol. 
 
Mae pob prosiect yn destun proses adolygu.  Wrth i hyn ddatblygu, gall yr adolygiadau 
helpu i ategu dewisiadau eraill i gyflawni’r lefel arbedion gofynnol.  Bydd pob adolygiad yn 
ystyried; cymhwysedd gwasanaethau, perthnasedd strategol a pherfformiad yn erbyn 
cytundebau a chanlyniadau. 
 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
Bydd cydweithio rhanbarthol a strategaeth rhanbarthol ar gyfer comisiynu a darparu 
gwasanaethau yn cyfrannu at reoli'r lleihad mewn grant a diogelu gwasanaethau rheng 
flaen ar gyfer grwpiau diamddiffyn, sy’n bwysig mewn perthynas â blaenoriaethau 
corfforaethol.  
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6. Beth fydd yn ei gostio a sut y bydd yn effeithio ar wasanaethau eraill? 
 
Yn unol â’r gohebiaeth flaenorol gan Lywodraeth Cymru, y cyfanswm lleihad hysbys mewn 
grant CP yw tua £1.469m ar gyfer Sir Ddinbych (sy’n seiliedig ar y 23% dros 5 mlynedd 
2012 - 2016/17). Bydd hyn yn cael effaith ar y cyllidebau Gofal Cymdeithasol a Thai.   Yr 
effaith gyffredinol ar y gyllideb CP fydd £323,000 yn 2014-15 a £306,000 yn 2015-16.  
 
Yn ogystal â’r toriadau hysbys, rhagwelir y bydd toriad ychwanegol o cymaint â 7% o'r 
gyllideb 2014/15.   Bydd hyn yn cael effaith ar y cyllidebau Gofal Cymdeithasol a Thai. Gall 
yr arbedion ychwanegol gofynnol fod tua £477,000.    
 
Bydd y prosiectau a’r newidiadau a nodwyd yn cael eu rheoli o fewn y gyllideb Cefnogi 
Pobl a ddyrannwyd i Sir Ddinbych gan Lywodraeth Cymru.  
 
7. Pa ymgynghoriadau a gynhaliwyd?  
 
Cynhaliodd y Grŵp Cynllunio Cefnogi Pobl dri cyfarfod yn ystod cyfnod datblygu’r 
adroddiad hwn ac ystyriodd y data Mapio Anghenion (NM), gwybodaeth map cyflenwad ac 
adborth gan fudd-ddeiliaid a chyfarfodydd ymgynghori.  Aethpwyd i dri cyfarfod gyda 
defnyddwyr gwasanaeth a deg cyfarfod arall gyda darparwyr unigol. Cyflwynwyd y cynllun 
drafft hefyd i’r fforwm darparwyr ym mis Awst.  

Cynhaliwyd proses ymgynghori wyth wythnos oedd yn cynnwys y darparwyr cefnogaeth 
bresennol a’r defnyddwyr gwasanaeth a budd-ddeiliaid eraill rhwng Gorffennaf a Medi.  
Rhoddwyd gwybod i’r Grŵp Cynllunio CP am farn, sylwadau ac awgrymiadau o’r broses i 
ategu datblygiad y cynllun hwn, ac maent wedi’u crynhoi isod. 

Cyflwynwyd y ddogfen derfynol i Grŵp Cynllunio Cefnogi Pobl Sir Ddinbych ar 17 Medi 
2013 a bydd yn cael ei gyflwyno i Gabinet y Cyngor i gael cymeradwyaeth ar 26 Tachwedd 
2013. 

Bydd y ddogfen yn cael ei chyflwyno i gael ystyriaeth Pwyllgor Cydweithredol Rhanbarthol 
Cefnogi Pobl Gogledd Cymru ym mis Ionawr 2014, i ategu datblygiad Cynllun Comisiynu 
Rhanbarthol Gogledd Cymru.  Yn olaf, bydd y Cynllun yn cael ei basio i Adran y 
Gweinidog Tai ac Adfywio yn Llywodraeth Cymru. 

Bydd y ddogfen derfynol yn cael ei chyhoeddi ar dudalennau Cefnogi Pobl gwefan Cyngor 
Sir Ddinbych ac yn cael ei dosbarthu i’r holl grwpiau cynllunio a fforymau presennol sy’n 
gysylltiedig â Chefnogi Pobl yn Sir Ddinbych. 
 
8. Datganiad y Prif Swyddog Cyllid 
 
Mae’n rhaid parhau i reoli goblygiadau’r cyfyngiadau ariannu ar y rhaglen Cefnogi Pobl yn 
ofalus, yn ogystal â’r effaith ehangach ar gyllidebau gofal cymdeithasol a thai. Mae’r 
cyngor wedi bod yn ddarbodus a gwneud peth darpariaeth ariannol i leihau effaith y 
cyfyngiadau ariannu os oes angen. Ond, bydd rhaid parhau i adolygu’r rhaglen a’r 
gwasanaethau y bydd yn ei ariannu i sicrhau bod gwariant yn aros o fewn y gyllideb a 
ddyrannwyd. 
 
9. Pa risgiau sy’n bodoli ac a oes unrhyw beth y gallwn ei wneud i’w lleihau? 
 
Mae’r cynigion i reoli'r lleihad mewn arian grant yn 2014-15 yn rhesymol.  Gellir talu am 
unrhyw ddiffyg mewn cyllidebau gofal cymdeithasol mewn blwyddyn o’r gronfa a sefydlwyd 
i reoli’r toriadau grantiau cynlluniedig.  Mae’r cynnig i ddosbarthu’r lleihad grant yn gyfartal 
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yn y gwasanaethau CP yn rhannu’r effaith yn fwy cytbwys ond mae’n cynnwys risg yng 
nghyd-destun pwyllgor rhanbarthol gyda barn wahanol ynglŷn â blaenoriaethau gyda’r 
arian CP cyffredinol.  Mae dosbarthiad toriadau mwy cytbwys yn golygu bod yr effaith ar y 
Cyngor yn gyffredinol yn cael ei reoli yn well ac y bydd yn rhoi mwy o hyblygrwydd i 
ddefnyddio’r gronfa CP i ymdrin â’r mater.  
 
10. Y Grym i wneud Penderfyniad 
 
I wneud penderfyniad ynglŷn â chynnwys unrhyw gynllun, strategaeth neu ddogfen bolisi 
arall, mae angen cymeradwyaeth gan yr Aelod Cabinet Arweiniol yn unol â’r Offeryn 
Statudol 2001 Rhif 2291 (W,179) Rheoliad 4 (3) (c) + (d) 
 
Mae Erthygl 6.3.2(b) yn nodi’r pwerau Craffu mewn perthynas â’r materion sy’n cael eu 
hystyried yn yr adroddiad hwn. 
 
 
 
Swyddog Cyswllt: 
Rheolwr Tîm Cefnogi Pobl 
Ffôn:  01824 712300 
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Consultation on the Supporting People Local Commissioning Plan 2014-15 & 2015-16 

Appendix 1:  Service Development – Proposed Actions 2014-15 & 2015 -16 

Project Type Intensity Location Action 2014-15 Action 2015-16 

Women experiencing Domestic Abuse 

South Denbighshire 
Domestic Abuse 
Floating Support  

Glyndwr Women’s Aid 

A project for vulnerable women and 
their dependent children, who have 
domestic violence related support 
needs. 

Floating 
Support 

6 - 24 
Months 

Targeted 
& 

Specific 

Medium 

Min SUs: 
9  

Min FTE 
staff:  1.2 

South 
Denbighshire 

All Domestic Abuse services are 
being reviewed June-October 
2013 with a view to be re-
modelled.  It is anticipated that 
the remodelled services will 
incorporate financial savings.   

To implement remodelled 
services based on review 
findings. It is intended to 
remodel the services in two 
phases, focussing on Floating 
Support and Supported Housing 
in 2014/15. 

Following reviews 
from 2014/15 
implement second 
phase of remodel 
plans for Refuges 

 

 

 

 

South Denbighshire 
Low Level Domestic 
Abuse Supported 
Housing  

Glyndwr Women’s Aid 

A project for women and their 
dependent children fleeing domestic 
violence. 

Supported 
Housing 

6 - 24 
Months  

Targeted 
& 

Specific 

Low 

Min SUs: 
1  

Min FTE 
staff:  0.1 

South 
Denbighshire 

South Denbighshire 
Refuge  

Glyndwr Women’s Aid 

To provide refuge to women and 
their children who are experiencing 
physical, mental, emotional, financial 
or sexual abuse. The refuge has one 
unit of accommodation suitable for 
disabled access. 

Supported 
Housing 

< 6 
Months  

Targeted 
& 

Specific 

High 

Min SUs: 
5  

Min FTE 
staff:  1.3 

Denbigh 

Families (Domestic 
Violence)  

Hafan Cymru 

A project for vulnerable single 
people and couples with dependent 
children, who have domestic 
violence related support needs. 

Floating 
Support 

6 - 24 
Months  

Targeted 
& 

Specific 

Medium  

Min SUs: 
15  

Min FTE 
staff:  3.0 

Denbighshire 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

Rhyl Cluster  

Hafan Cymru 

A project for homeless families. Key 
areas of support include: Emotional, 
health & wellbeing, financial 
management, social involvement, 
learning and employment choices, 
basic skills, children, home 
management, their future i.e. 
housing - move on. (1 unit is partially 
adapted for 1 disabled person). 

Supported 
Housing 

6 - 24 
Months  

Families 

High 

Min SUs: 
5  

Min FTE 
staff:  1.3 

Rhyl All Domestic Abuse services are 
being reviewed June-October 
2013 with a view to be re-
modelled.  It is anticipated that 
the remodelled services will 
incorporate financial savings.   

To implement remodelled 
services based on review 
findings. It is intended to 
remodel the services in two 
phases, focussing on Floating 
Support and Supported Housing 
in 2014/15. 

Following reviews 
from 2014/15 
implement second 
phase of remodel 
plans for Refuges 

North Denbighshire 
Refuge  

North Denbighshire 
Domestic Abuse 
Service 

To provide refuge to women and 
their children who are experiencing 
physical, mental, emotional, financial 
or sexual abuse. 

Supported 
Housing 

< 6 
Months  

Targeted 
& 

Specific 

Very High 

Min SUs: 
4  

Min FTE 
staff:  2 

Rhyl 

North Denbighshire 
Low Level Domestic 
Abuse Supported 
Housing  

North Denbighshire 
Domestic Abuse 
Service 

A project for women and their 
dependent children fleeing domestic 
violence. 

Supported 
Housing 

6 - 24 
Months  

Targeted 
& 

Specific 

Low 

Min SUs: 
1  

Min FTE 
staff:  0.1 

Rhyl and/or 
surrounding 
area 

      

Men experiencing Domestic Abuse 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

Additional Refuge Units  

North Denbighshire Domestic 
Abuse Service 

A service linked to 
accommodation for those 
individuals who cannot 
access existing refuge 
provision for various reasons 
but need intensive support to 
maintain accommodation. 

Supported 
Housing 

6 - 24 
Months  

Targeted 
& 

Specific 

Very High 

Min SUs: 
2  

Min FTE 
staff:  1.0 

Rhyl All Domestic Abuse services are 
being reviewed June-October 
2013 with a view to be re-
modelled.  It is anticipated that 
the remodelled services will 
incorporate financial savings.   

To implement remodelled 
services based on review 
findings. It is intended to 
remodel the services in two 
phases, focussing on Floating 
Support and Supported Housing 
in 2014/15. 

Following reviews 
from 2014/15 
implement second 
phase of remodel 
plans for Refuges 

      

People with Learning Disabilities 

Adult Placement  

Denbighshire County Council 
Adult & Business Services  - 
Learning Disabilities 

 Floating 
Support 

> 24 
Months 

Learning 
Difficultie

s 

Low 

Min SUs: 
3  

Min FTE 
staff:  ??? 

  No actions anticipated for 
2014/15  

 

Anheddau  

Anheddau 

 Floating 
Support 

> 24 
Months  

Learning 
Difficultie

s 

Medium  

Min SUs: 
2  

Min FTE 
staff:  0.2 

Denbigh Due for review August 2013 – no 
actions anticipated for 2014-15. 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

DCC Learning Disabilities – 
Community Living  

Denbighshire County Council 
Adult & Business Services  - 
Learning Disabilities 

 Supported 
Housing 

> 24 
Months  

Learning 
Difficultie

s 

Low 

Min SUs: 
39  

Min FTE 
staff:  ??? 

Denbighshire 
(various 
locations 
across) 

As identified in scrutiny report 
24/06/13, Adult Services to 
reduce overall funding. 

As identified in 
scrutiny report 
24/06/13, Adult 
Services to reduce 
overall funding. 

Keyring (Denbigh)  

Keyring 

A project for single people 
and couples (without 
dependent children) who are 
living in Denbigh and have a 
low level learning disability or 
a learning difficulty. 

Floating 
Support 

6 - 24 
Months  

Learning 
Difficultie

s 

Low 

Min SUs: 
9  

Min FTE 
staff:  0.6 

Denbigh Due for review July 2013 – no 
actions anticipated for 2014-15.  

 

Keyring (Rhyl)  

Keyring 

A project for single people 
and couples (without 
dependent children) who are 
living in Rhyl and have a low 
level learning disability or a 
learning difficulty 

Floating 
Support 

6 - 24 
Months  

Learning 
Difficultie

s 

Low 

Min SUs: 
9  

Min FTE 
staff:  0.6 

Rhyl Due for review July 2013 – no 
actions anticipated for 2014-15. 

 

Street Cred  

Cymryd Rhan 

A project for people aged 18 
or over with learning 
difficulties or low level 
learning disabilities, with the 
focus on those who are likely 
to dip in and out of statutory 
services at times of difficulty 
or crisis. 

Floating 
Support 

6 - 24 
Months  

Learning 
Difficultie

s 

Medium 

Min SUs: 
5  

Min FTE 
staff:  1.0 

Denbighshire 
(county wide) 

Recently reviewed.  Contract 
ends October 2013  

Following discussions with 
Cymryd Rhan: 

• Maintain specification 

• Reduce staffing  

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

 

      

People with Mental Health Issues  
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Project Type Intensity Location Action 2014-15 Action 2015-16 

ABBA 

(Aros Byw Bod Adref)  

Cymryd Rhan 

A county wide project for 
people who are experiencing 
early signs of dementia, and 
who could potentially 
experience difficulties in 
maintaining their 
independence due to memory 
problems, depression, 
psychosis or similar 
problems. 

Floating 
Support 

6 - 24 
Months  

Mental 
Health 

Medium 

Min SUs: 
20  

Min FTE 
staff:  2.0 

Denbighshire
- County 
wide 

Following review of Performance 
Monitoring Returns and 
negotiation with provider, agreed 
to reduce annual funding.  
Contract end August 2014 with 
option to extend - no actions 
anticipated for 2014-15. 

 

ACTS 

(Acute Care Tenancy 
Support)  

Hafal 

A project for people with 
mental health needs aged 18 
or over who have diagnosed 
mental health needs are 
accessing secondary mental 
health services. 

Floating 
Support 

6 - 24 
Months  

Mental 
Health 

Medium  

 

Min SUs: 
12  

Min FTE 
staff:  2.4 

Denbighshire Review completed October 
2012, contract end date May 
2013.  Tender exemption report 
submitted June 2013 for current 
provider to continue service – no 
actions anticipated for 2014-15. 

 

Gracelands  

CAIS 

 Supported 
Housing 

> 24 
Months  

Mental 
Health 

Medium  

Min SUs: 
1  

Min FTE 
staff:  0.2 

Denbigh Due for review November 2013 
Following discussions with 
CAIS: 

• Combine Floating Support, 
Gracelands and Move-on 

• Reduce funding 

(see 3.1.2 Provider Consultation 
above) 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

Ty Mor 

(Community Mental Health 
Support Project,  East 
Parade)  

Conwy & Denbighshire Adult 
Mental Health and Social 
Care Partnership 

A hybrid supported 
accommodation and floating 
support service for people 
who have diagnosed mental 
health needs and are 
accessing secondary mental 
health services. 

Supported 
Housing 

> 24 
Months  

Mental 
Health 

High 

Min SUs: 
10  

Min FTE 
staff:  4.0 

Denbighshire Reviewed October 2012 – 
review recommendations almost 
complete.  Contract issued to 
January 2014 with option to 
extend 2 years.  

Following discussions with 
Community Mental Health  

• Reduce SP funded support 
service hours 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

 

Four Walls  

Hafal 

A project for people with 
mental health needs who are 
either homeless or threatened 
with homelessness.  This 
service is for people who are 
not receiving secondary 
mental health services, but 
who may be receiving primary 
care. The project will also 
support people who are 
identified as having mental 
health needs through a 
homeless assessment 

Floating 
Support 

6 - 24 
Months 

Targeted 
& 

Specific 

Medium 

Min SUs: 
8  

Min FTE 
staff:  1.6 

Denbighshire 
(county-wide) 

Reviewed February 2013 – 
implementation of 
recommendations still ongoing. 

Following discussions with 
Hafal: 

• Remove on-call provision 

• Reduce staffing 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

 

Mental Health (single sex 
environment)  

Hafan Cymru 

A project for vulnerable single 
females with no dependent 
children who are resident in 
Denbighshire and who have 
mental health needs 

Supported 
Housing 

6 - 24 
Months 

Mental 
Health 

High 

Min SUs: 
4  

Min FTE 
staff:  1.0 

Denbighshire Due for review December 2013, 
contract end date October 2014. 

Awaiting response from Hafan 
Cymru to potentially: 

• Reduce staffing 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 
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Mental Health Homeless 
Supported Housing  

Hafal 

A 3 stage project in North 
Denbighshire providing 
accommodation and support 
to homeless people with 
mental health needs who are 
not accessing mental health 
services. 

Stage 1: Core house for 4 
service users with 24hr 
support 

Stage 2: Cluster of four 
nearby properties for 
individuals ready to leave the 
core house. 

Stage 3: Ordinary 
accommodation for people 
ready to move on from the 
cluster properties. 

Supported 
Housing 

6 - 24 
Months 

Targeted 
& 

Specific 

Very High 

Min SUs: 
8  

Min FTE 
staff:  6.0 

North 
Denbighshire 

New project starting July 2013 – 
no actions anticipated for 2014-
15. 

 

MIND Floating Support  

Vale of Clwyd MIND 

A project for people who have 
diagnosed enduring mental 
health needs and are 
engaged with secondary 
mental health services.  In 
addition, the project maintains 
frequent contact with service 
users living in specific Vale of 
Clwyd Mind properties. 

Floating 
Support 

6 - 24 
Months 

Mental 
Health 

Low 

Min SUs: 
24  

Min FTE 
staff:  2.1 

Denbighshire Contract ends March 2014. 
Service currently under review. 
On completion of review, 
potential for remodelling to be 
discussed with provider.  

Awaiting response from VoC 
Mind to potentially: 

• Reduce services in long 
term supported housing to a 
warden-type level 

• New low level, floating 
support service 

(see 3.1.2 Provider Consultation 
above) 

Implement 
remodelled service  
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Tai Clwyd 7  Phase 1 

(MH High Level)  

Tai Clwyd 

Housing related support for 
people with mental health 
issues. 

A higher level of support is 
Initially provided for 7 tenants. 

A further 4 low level support 
spaces are made available 
for those who are ready to 
move to a lower level of 
support. 

Floating 
Support 

6 - 24 
Months 

Mental 
Health 

Medium 

Min SUs: 
7  

Min FTE 
staff:  0.7 

Denbighshire 

 

Due for review October 2014 – 
consider remodelling Phases 1 
& 2 into one flexible project. 

Following letter from Cymdeithas 
Tai Clwyd: 

• Discuss remodelling Mental 
Health Tai Clwyd 7 Phases 
1 & 2 

(see 3.1.2 Provider Consultation 
above) 

Implement 
remodelled service  

Tai Clwyd 7 phase 2 

(MH low level)  

Tai Clwyd 

Floating 
Support 

> 24 
Months 

Mental 
Health 

Low 

Min SUs: 
4  

Min FTE 
staff:  0.2 

      

People with Alcohol Issues 

OFA  (Alcohol Misuse 
Floating Support)  

CAIS 

A project for vulnerable single 
people and couples over 25 
who have alcohol related 
support needs. 

Floating 
Support 

6 - 24 
Months 

Over 25s 

Medium  

Min SUs: 
8  

Min FTE 
staff:  1.5 

Denbighshire Contract ends May 2014.  
Review joint funding 
arrangements with Substance 
Misuse Action Team following 
service review.  

 
 

Following discussions 
with CAIS: 

• Consider 
combining OFA 
with Floating 
Support, 
Gracelands and 
Move-on 

(see 3.1.2 Provider 
Consultation above) 

      

People with Substance Misuse Issues 

Floating Support  

CAIS 

A project for vulnerable single 
people and couples over 25 
who have substance misuse 
related support needs. 

Floating 
Support 

6 - 24 
Months 

Over 25s 

Medium 

Min SUs: 
9  

Min FTE 
staff:  1.8 

Denbighshire 
(County 
Wide) 

Contract ends October 2014. 
Review to take place November 
2013.  

Consider remodelling CAIS 
Floating Support and Move-on 

Implement 
remodelled service. 
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Move-on  

CAIS 

A project for vulnerable single 
people and couples over 25 
who have substance misuse 
related support needs.  To 
contribute to reducing 
instability and contributing to 
a higher success rate with 
treatment and reducing the 
likelihood of relapse. 

Supported 
Housing 

6 - 24 
Months 

Over 25s 

High 

Min SUs: 
5  

Min FTE 
staff:  1.3 

Denbighshire into one flexible project.  

Following discussions with 
CAIS: 

• Combine Floating Support, 
Gracelands and Move-on 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

Denbighshire Doorstop  

CAIS 

A project for vulnerable single 
people and couples over 25 
who have alcohol or 
substance misuse related 
support needs. 

Supported 
Housing 

6 - 24 
Months 

Targeted 
& 

Specific 

High 

Min SUs: 
6  

Min FTE 
staff:  1.5 

  Contract ended April 2013, Part 
B exemption currently under 
consideration (June 2013).  No 
actions anticipated for 2014-15.  

 

Following discussions 
with CAIS: 

• Consider regional 
remodelling of 
Doorstop 

(see 3.1.2 Provider 
Consultation above) 

      

People with Criminal Offending History  

Rhyl Flats  

Nacro 

A service for ex-offenders 
age 18+. The service aims to 
enable Service Users to 
successfully manage their 
tenancies, to identify areas of 
concern and facilitate the 
development of the skills and 
knowledge necessary to 
enable them to deal with 
those issues for themselves. 

Supported 
Housing 

6 - 24 
Months 

Targeted 
& 

Specific 

High 

Min SUs: 
4  

Min FTE 
staff:  1.0 

Rhyl Due for review February 2014 – 
no actions anticipated for 2014-
15.  

 

      

People with Refugee Status 

No projects       

      

People with Physical and/or Sensory Disabilities 

T
udalen 69



Project Type Intensity Location Action 2014-15 Action 2015-16 

Gwilym  

Helen Roberts 

 Supported 
Housing 

> 24 
Months 

Physical 
Disability 

Medium 

Min SUs: 
1  

Min FTE 
staff:  0.1 

Prestatyn Due for review September 2014 
- no actions anticipated for 2014-
15.  

 

PDSI  North  

DCC Adult & Business 
Services 

 Floating 
Support 

> 24 
Months  

Physical 
Disability 

??? 

Min SUs: 
??  

Min FTE 
staff:  ??? 

0 More details required to 
determine compliance with 
Supporting People Programme 
Grant Guidance.  This work to 
be carried out by Lead 
Occupational Therapist during 
review June 2013, with a view to 
identifying savings.  

Implement 
recommendations 
from OT, 

      

People with Developmental Disorders (i.e. Autism) 

No projects       

      

People with Chronic Illness (including HIV, AIDS) 

Body Positive Project 

Body Positive 

A regional project for people 
across north Wales with 
AIDS, HIV and related 
illnesses as well as identified 
accommodation support 
needs. 

Floating 
Support 

6 - 24 
Months 

Targeted 
& 

Specific 

Low 

Min SUs: 
7  

Min FTE 
staff:  0.3 

North Wales Continue funding until March 
2014. 

Support Flintshire County 
Council to develop/continue 
regional project across 6 Local 
Authorities from April 2014 
onwards. 

Support Flintshire 
County Council to 
develop/continue 
regional project 
across 6 Authorities 
from April 2014 
onwards. 

      

Young people who are Care Leavers 

No projects       

      

Young people with Support Needs (16 - 24) 
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CAHA Y Dyfodol 

Clwyd Alyn HA 

Supported Housing for young 
people aged 16-25. The 
project consists of four 
phases and provides a range 
of safe & secure 
accommodation to vulnerable 
young single people with the 
aim of enabling and 
motivating individuals to take 
control of their lives and 
achieve independence. 

Supported 
Housing 

6 - 24 
Months 

Young 
People 

Very High 

Min SUs: 
33  

Min FTE 
staff:  9.7 

Rhyl Due for review October 2014. 

Following discussions with 
Clwyd Alyn: 

• Expand service capacity  

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

 

Denbigh Young People 24hr  
Supported Housing  

TBC 

24hour staffed Supported 
Housing for young people 
aged 16-25 from Denbigh and 
the surrounding area.  

Supported 
Housing 

6 - 24 
Months  

Young 
People 

Very High 

Min SUs: 
6 

Min FTE 
staff:  
TBC 

Denbigh Project due to start in early 2014 
– potential link to Tai Clwyd 5 
YP young people floating 
support project (see below). 

 

Denbighshire & Flintshire 
Nightstop  

Local Solutions 

An emergency 
accommodation service in 
recruited private households 
for vulnerable single young 
homeless people  

Supported 
Housing 

< 6 
months  

Young 
People 

Very High 

Min SUs: 
2  

Min FTE 
staff:  0.5 

Denbighshire Contract started in April 2013 for 
3 years – no actions anticipated 
for 2014-15.  Sub regional 
project led by Flintshire County 
Council. 

 

Denbighshire & Flintshire 
Supported Lodgings  

Local Solutions 

A supported accommodation 
service in recruited private 
households for vulnerable 
single young homeless 
people and young people 
leaving care between the 
ages of 16 and 21.  
Householders provide 
support to enable 
independent and sustainable 
living skills. 

Supported 
Housing 

6 - 24 
Months  

Young 
People 

Very High 

Min SUs: 
8  

Min FTE 
staff:  4.0 

Denbighshire Contract renewed in April 2013 
for 3 years – no actions 
anticipated for 2014-15.  Sub 
regional project led by Flintshire 
County Council. 
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GIFT Young People Floating 
Support Service  

The Wallich 

A project for people aged 16-
25 with no dependent 
children who have presented 
as homeless to the 
Denbighshire Homelessness 
Team Support is allocated 
without regard to tenure or 
statutory considerations (e.g. 
intentionality). 

Floating 
Support 

6 - 24 
Months  

Young 
People 

Low  

Min SUs: 
18  

Min FTE 
staff:  1.5 

Denbighshire Recently reviewed – remodelling 
to reduce overall funding of 
GIFT Project through removal of 
on-call and creating one flexible 
project that allows the support of 
young people, families, over -
25s and high needs.   

 

Hafan Cymru Young single 
people under 25  

Hafan Cymru 

A project for vulnerable single 
people and couples aged 
under 25 with no dependent 
children 

Floating 
Support 

6 - 24 
Months  

Young 
People 

Medium  

Min SUs: 
5  

Min FTE 
staff:  1.0 

Denbighshire Due for review December.  

Awaiting response from Hafan 
Cymru to potentially: 

• Reduce staffing 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 

 

Symud Ymlaen  

Nacro 

A project for young people 
aged 16-25), the majority 
being either engaged with the 
Youth Justice Service or 
leaving Local Authority Care. 
The project includes a 24 
hour staffed accommodation 
element. 

Supported 
Housing 

6 - 24 
Months  

Young 
People 

Very High 

Min SUs: 
10  

Min FTE 
staff:  6.9 

Denbighshire Reviewed June 2013. 

Following discussions with 
Nacro 

• Maintain service 
specification & staffing 

• Reduce funding 
(see 3.1.2 Provider Consultation 
above) 
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Tai Clwyd 5 YP  

Tai Clwyd 

A project for young single 
people age 16-25 to help 
them live independently and 
develop life skills in their new 
home. 

Floating 
Support 

6 - 24 
Months  

Young 
People 

Low  

Min SUs: 
5  

Min FTE 
staff:  0.3 

Denbighshire Due for review November 2014.  

Consider linking this Floating 
Support element to planned 
contract for new Denbigh Young 
People 24hr Supported Housing 
contract.  

Following letter from Cymdeithas 
Tai Clwyd: 

• Link Tai Clwyd 5 YP with 
Denbigh Young People 24hr 
Supported Housing 

(see 3.1.2 Provider Consultation 
above) 

Implement new 
project. 

Young People Generic 
Support  

The Wallich 

A project for vulnerable single 
people and couples aged 
under 25 with no dependent 
children, 

Floating 
Support 

6 - 24 
Months  

Young 
People 

Medium  

Min SUs: 
5  

Min FTE 
staff:  1.0 

Denbighshire 
county wide 

Contract to 2016 – no actions 
anticipated for 2014-15, to 
continue current funding.   

Contract to 2016 – no 
actions anticipated for 
2015-16, to continue 
current funding.   

      

Single Parent Families with Support Needs 

Hafan Cymru RYWP 
Supported Housing (Crescent 
Road) 

Hafan Cymru 

A project for vulnerable young 
women age 16-25, some of 
whom will be pregnant or 
already young mothers with 
babies. 

Supported 
Housing 

6 - 24 
Month 

Families 

High  

Min SUs: 
6  

Min FTE 
staff:  1.5 

Denbighshire 
(Rhyl) 

Due for review December 2013 
– Consider remodelling RYWP 
and NEST into one project.  

Awaiting response from Hafan 
Cymru to potentially: 

• Reduce staffing 

• Reduce funding 

(see 3.1.2 Provider Consultation 
above) 

Implement 
remodelled service 

T
udalen 73



Project Type Intensity Location Action 2014-15 Action 2015-16 

NEST  

Nacro 

A project for vulnerable single 
parents age 16+ who are not 
involved with statutory 
services and who need time 
limited support to enable 
them to set up home, 
maintain a tenancy and live 
independently in the 
community. 

Supported 
Housing 

6 - 24 
Months 

Families 

High  

Min SUs: 
4  

Min FTE 
staff:  1.0 

Denbighshire Due for review February 2014 
Consider remodelling RYWP 
and NEST into one project. 

Implement 
remodelled service 

      

Families with Support Needs 

Child Protection Family 
Support  

DCC Family Support Team 

A project for families 
receiving statutory services in 
the areas of child protection 
and children in need as well 
as families identified as being 
in crisis and in urgent need of 
such services. 

Floating 
Support 

6 - 24 
Months  

Families 

Medium  

Min SUs: 
59  

Min FTE 
staff:  
10.0 

Denbighshire Due for review January 2015.  

Following discussions with DCC 
Children & Families Services. 

• Reduce funding 

• Reduce staffing (not fill 
vacant post)  

(see 3.1.2 Provider Consultation 
above) 

 

GIFT Families Floating 
Support Service  

The Wallich 

A project for people with 
dependent children who have 
presented as homeless to the 
Denbighshire Homelessness 
Team Support is allocated 
without regard to tenure or 
statutory considerations (e.g. 
intentionality). 

Floating 
Support 

 

6 - 24 
Months  

Families 

Low  

 

Min SUs: 
18 

Min FTE 
staff:  1.5 

Denbighshire Recently reviewed – remodelling 
to reduce overall funding of 
GIFT Project through removal of 
on-call and creating one flexible 
project that allows the support of 
young people, families, over -
25s and high needs.   

 

Hafan Cymru Families 
Generic  

Hafan Cymru 

A project for vulnerable single 
people and couples with 
dependent children. 

Floating 
Support 

6 - 24 
Months  

Families 

Medium 

Min SUs: 
10  

Min FTE 
staff:  2.0 

Denbighshire Due for review December 2013.  

Awaiting response from Hafan 
Cymru to potentially: 

• Reduce staffing 

• Reduce funding 

(see 3.1.2 Provider Consultation 
above) 

Consider remodelling 
Hafan Cymru 
Families generic and 
young families into 
one project making 
economies of paying 
for one management 
structure. 
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Hafan Cymru Young Families 
(under 25)  

Hafan Cymru 

A project for vulnerable single 
people and couples aged 
under 25 with dependent 
children, 

Floating 
Support 

6 - 24 
Months  

Families 

Medium 

Min SUs: 
10 

Min FTE 
staff:  2.0 

Denbighshire Due for review December 2013.  

Awaiting response from Hafan 
Cymru to potentially: 

• Reduce staffing 

• Reduce funding 

(see 3.1.2 Provider Consultation 
above) 

Consider remodelling 
Hafan Cymru 
Families generic and 
young families into 
one project making 
economies of paying 
for one management 
structure. 

Vulnerable Families Generic 
support  

The Wallich 

A project for vulnerable single 
people and couples with 
dependent children. 

Floating 
Support 

6 - 24 
Months  

Families 

Medium  

Min SUs: 
10  

Min FTE 
staff:  2.0 

Denbighshire 
county wide 

Contract to 2016 – no actions 
anticipated for 2014-15, to 
continue current funding.   

 

      

Single people with Support Needs not listed above (25 to 54) 

Seashells Supported Housing  

Seashells Ltd 

A 24hr staffed project for 
vulnerable  males aged over 
25. 

Supported 
Housing 

6 - 24 
Months 

Over 25s 

Very High 

Min SUs: 
4  

Min FTE 
staff:  4.5 

North 
Denbighshire 

Due for review April 2014 – no 
actions anticipated for 2014-15. 

 

      

People over 55 years of age with Support Needs (this category must be exclusive of alarm services) 

Abbeyfield Wales - On-going 
Warden Support  

Abbeyfield 

 Supported 
Housing 

> 24 
Months 

Older 
People 

Low  

Min SUs: 
17  

Min FTE 
staff:  0.2 

Llangollen, 
Prestatyn, 
Rhyl, Ruthin 
& St Asaph 

Due for review July 2014 – no 
actions anticipated for 2014-15. 

Remodel to 
incorporate Tenure 
neutral service – 
consider one flexible 
block contract for all 
Abbeyfield projects.  
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Clwyd Alyn HA - Ty Gwylfa 
and Llys Erw  

Clwyd Alyn HA 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
36  

Min FTE 
staff:  0.7 

Prestatyn Due for review July 2014 – no 
actions anticipated for 2014-15. 

Remodel to 
incorporate Tenure 
neutral service 

DCC Sheltered Housing 
Related Support  

DCC Housing 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
1218  

Min FTE 
staff:  
18.2 

Denbighshire Due for review November 2013 
– currently undergoing 
significant changes, so unknown 
re. 2014-15. 

 

DCC Occupational Therapy 
Project 

DCC Supporting People 

 N/A Min FTE 

Staff: 3.4 

Denbighshire Reduce funding by one FTE Reduce funding by 
one FTE 

Extracare - Gorwel Newydd  
(Time Limited/Ongoing 
Support) 

DCC Provider Unit 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
59  

Min FTE 
staff:  1.2 

Rhyl Reduce contract to £17,058 pa.  

Extracare - Llys Awelon 
(Time Limited/Ongoing 
Support) 

DCC Provider Unit 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
22  

Min FTE 
staff:  ? 

Ruthin No actions anticipated for 2014-
15. 
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Extracare - Nant y Mor (Time 
Limited and Ongoing 
Support) 

DCC Provider Unit 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
59  

Min FTE 
staff:  ? 

Nant y Mor 
Extra Care 
Scheme - 
Prestatyn 

No actions anticipated for 2014-
15. 

 

Tai Clwyd – Wynne’s Parc, 
Llys y Faner & Outreach  

Cymdeithas Tai Clwyd 

 Supported 
Housing 

> 24 
Months  

Older 
People 

Low 

Min SUs: 
20  

Min FTE 
staff:  0.3 

Denbighshire Remodel in 2013-14 to make 
tenure neutral, SP OT to support 
transition. 

Due for review January 2015.  

Following letter from Cymdeithas 
Tai Clwyd: 

• Remodel as tenure neutral.  

(see 3.1.2 Provider Consultation 
above)    

 

 

*NB:  Johnnie Johnson HA - 
Ongoing Warden Support  

    Contract ended by provider 
March 2013. 

No Action 

*NB:  Law yn Llaw (DCC 
Housing) 

    Contract ended by agreement 
with provider March 2013. 

No Action 

      

Generic/Floating support/Peripatetic (tenancy support services which cover a range of user needs) 

Beginnings Floating Support 
Project  

Clwyd Alyn HA 

A project for people over 25 
without dependent children 

Floating 
Support 

6 - 24 
Months 

Low  

Min SUs: 
40  

Min FTE 
staff:  2.5 

Denbighshire 
(county wide) 

Due for review October 2013 – 
no actions anticipated for 2014-
15.  

Following discussions with 
Clwyd Alyn: 
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CAHA Denbs Generic 
Floating support  

Clwyd Alyn HA 

Services for clients who may 
need some extra help in 
maintaining their tenancies. 

Floating 
Support 

6 - 24 
Months 

Over 25s 

Medium  

Min SUs: 
6  

Min FTE 
staff:  1.0 

  • Combine Beginnings, Rhyl 
Coastal Strip and 
Denbighshire Generic 
projects into single floating 
support service 

 (see 3.1.2 Provider Consultation 
above) 

 

Consider remodelling 
Denbighshire Generic 
FS and Rhyl Coastal 
to make one project 
and gain economies 
around management 
charges.  

CAHA Rhyl Coastal Strip & 
Community Support  

Clwyd Alyn HA 

Services for clients who may 
need some extra help in 
maintaining their tenancies. 

Floating 
Support 

6 - 24 
Months  

Over 25s 

Low  

Min SUs: 
14  

Min FTE 
staff:  1.0 

  Consider remodelling 
Denbighshire Generic 
FS and Rhyl Coastal 
to make one project 
and gain economies 
around management 
charges. 

DCC Housing Options Project  

DCC Housing 

 Floating 
Support 

Medium  

Min SUs: 
10  

Min FTE 
staff:  1 

Denbighshire This project has not been 
commissioned. The proposal will 
not now be progressing in the 
light of further funding cuts. 

Not progressing  

GIFT High Floating Support 
Service 

The Wallich 

A project for people with 
particularly high level support 
needs, irrespective of their 
age, whether or not they have 
dependent children, who 
have presented as homeless 
to the Denbighshire 
Homelessness Team.  
Support is allocated without 
regard to tenure or statutory 
considerations (e.g. 
intentionality). 

Floating 
Support 

6 - 24 
Months  

Targeted 
& 

Specific 

High  

Min SUs: 
8  

Min FTE 
staff:  2.5 

Denbighshire Recently reviewed – remodelling 
to reduce overall funding of 
GIFT Project through removal of 
on-call following outcome of 
review and creating one flexible 
project that allows the support of 
young people, families, over -
25s and high needs.   
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GIFT Over 25s Floating 
Support Service  

The Wallich 

A project for people aged 
over 25 with no dependent 
children who have presented 
as homeless to the 
Denbighshire Homelessness 
Team Support is allocated 
without regard to tenure or 
statutory considerations (e.g. 
intentionality). 

Floating 
Support 

6 - 24 
Months  

Over 25s 

Medium  

Min SUs: 
18  

Min FTE 
staff:  3.5 

Denbighshire Recently reviewed – remodelling 
to reduce overall funding of 
GIFT Project by through removal 
of on-call following outcome of 
review and creating one flexible 
project that allows the support of 
young people, families, over -
25s and high needs.   

 

Night Shelter  

Nacro 

Emergency overnight 
accommodation for people 
age 18 & over available from 
5pm to 9:00am seven days 
per week. Service users are 
referred to the Resettlement 
team for medium and long-
term housing and support 
needs. 

Supported 
Housing 

6 - 24 
Months  

Targeted 
& 

Specific 

High 

Min SUs: 
8  

Min FTE 
staff:  2.5 

  SP have provided additional 
funding to make up loss of HB 
from October 2013 until March 
2014. 

To remodel to ensure 
funding/service is secure.    

Consider remodelling Rhyl 
resettlement and Nightshelter to 
provide more responsive and 
flexible service for rough 
sleepers. 

Review the Denbighshire Bond 
scheme re the remodelling 
above to identify and address 
any potential issues (especially 
re access).   

Implement 
remodelled rough 
sleepers service. 

Rhyl Resettlement Project  

Nacro 

A tenure neutral project in the 
Rhyl area enabling Service 
Users to manage their 
tenancies, identify areas of 
concern and develop skills to 
deal with issues for 
themselves. 

Floating 
Support 

< 6 
Months 

Targeted 
& 

Specific 

Medium  

Min SUs: 
8  

Min FTE 
staff:  0.8 

Rhyl Due for review February.  

Consider remodelling Rhyl 
resettlement and Nightshelter to 
provide more responsive and 
flexible service for rough 
sleepers 

Implement 
remodelled rough 
sleepers service.  
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Tai Clwyd Floating Support 
and General Needs  

Cymdeithas Tai Clwyd 

Support for individual 
Cymdeithas Tai Clwyd 
tenants to deal with tenancy 
issues e.g. rent arrears and 
antisocial behaviour  

Floating 
Support 

6 - 24 
Months 

Over 25s 

Low 

Min SUs: 
2  

Min FTE 
staff:  0.1 

Denbighshire Due for review November 2014 
– no actions anticipated for 
2014-15. 

 

Complex Case Worker  

DCC Adult & Business 
Services 

 Floating 
Support 

< 6 
Months 

Targeted 
& 

Specific 

High 

Min SUs: 
4 

Min FTE 
staff:  2 

Denbighshire  Reduce funding by 
one FTE 

Reablement 

DCC Adult & Business 
Services 

 Floating 
Support 

< 6 
Months 

Older 
People 

??? 

Min SUs: 
??? 

Min FTE 
staff:  ??? 

Denbighshire Consider OT project becoming 
more involved to ensure SP 
compliant.   

Due for review November 2014 
(alongside DCC Adult Services 
Telecare scheme) 

 

      

Alarm services (including alarms in sheltered and extracare schemes) 

Abbeyfield Wales - Alarms  

Abbeyfield 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A 

Min SUs: 
17  

Min FTE 
staff:  N/A 

Llangollen, 
Prestatyn, 
Rhyl, Ruthin 
& St Asaph 

Funding cuts have already been 
applied to all Alarms services 
following a benchmarking 
exercise carried out in 2011 – no 
actions anticipated for 2014-15. 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

Clwyd Alyn HA - Sheltered 
Alarms  

Clwyd Alyn HA 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
90  

Min FTE 
staff:  N/A 

  No anticipated changes 2014-
15. 

 

DCC Sheltered Alarm 
Services  

DCC Housing Services 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
1218  

Min FTE 
staff:  N/A 

Across 
Denbighshire 

No anticipated changes 2014-
15. 

 

Extracare - Gorwel Newydd  
(Alarms)  

DCC Provider unit 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
59  

Min FTE 
staff:  N/A 

Rhyl No anticipated changes 2014-
15. 

 

Extracare - Llys Awelon - 
Alarms  

DCC Provider Unit 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
22  

Min FTE 
staff:  N/A 

Ruthin No anticipated changes 2014-
15. 

 

Extracare - Nant y Mor - 
Alarms  

DCC Provider Unit 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
59  

Min FTE 
staff:  N/A 

Prestatyn No anticipated changes 2014-
15. 
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Project Type Intensity Location Action 2014-15 Action 2015-16 

Tai Clwyd - Alarms  

Cymdeithas Tai Clwyd 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
81  

Min FTE 
staff:  N/A 

Denbighshire No anticipated changes 2014-
15. 

 

Telecare  

DCC 

 Community 
Alarms 

> 24 
Months 

Physical 
Disability 

N/A  

Min SUs: 
166  

Min FTE 
staff:  N/A 

Across 
Denbighshire 

No anticipated changes 2014-
15. 

 

Due for review November 2014 
(alongside DCC Adult Services 
Reablement service) 

 

Wales & West HA  

Wales & West HA 

 Community 
Alarms 

> 24 
Months  

Older 
People 

N/A  

Min SUs: 
25  

Min FTE 
staff:  N/A 

  No anticipated changes 2014-
15. 

 

*NB: Johnnie Johnson - 
Alarms  

    Contract ended by provider 
March 2013. 

No Actions 
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Adroddiad i’r:    Pwyllgor Archwilio Cymunedau 
 
Dyddiad y Cyfarfod:   17 Hydref, 2013 
 
Awdur yr Adroddiad:   Y Cydlynydd Archwilio 
 
Teitl:      Rhaglen Waith Archwilio  
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
 Mae’r adroddiad yn cyflwyno rhaglen gwaith i’r dyfodol drafft y Pwyllgor 

Archwilio Cymunedau i’r aelodau ei hystyried. 
 
2. Beth yw’r rheswm dros lunio'r adroddiad hwn?  
 
 Gofyn i’r Pwyllgor adolygu a chytuno ar ei raglen waith i’r dyfodol, a 

rhoi’r wybodaeth ddiweddaraf i aelodau ar faterion perthnasol. 
 
3. Beth yw’r Argymhellion? 
 
 Dylai’r Pwyllgor ystyried yr wybodaeth a ddarparwyd a chymeradwyo, 

adolygu neu addasu ei raglen gwaith i'r dyfodol fel y mae’n ystyried yn 
briodol. 

 
4. Manylion am yr Adroddiad 
 
4.1 Mae Erthygl 6 Cyfansoddiad y Cyngor yn nodi cylch gorchwyl, 

swyddogaeth ac aelodaeth pob Pwyllgor Archwilio. Mae rheolau 
trefniadaeth pwyllgorau archwilio yn Adran 4 o’r Cyfansoddiad.   

 
4.2 Yn unol â Chyfansoddiad Cyngor Sir Ddinbych, mae’n rhaid i 

bwyllgorau archwilio baratoi rhaglen waith a’i hadolygu.  Drwy adolygu 
a blaenoriaethu materion mae modd i aelodau sicrhau fod y rhaglen 
waith yn cyflwyno rhaglen dan arweiniad yr aelodau.    

 
4.3 Arfer sydd wedi’i fabwysiadu yn Sir Ddinbych ers nifer o flynyddoedd 

yw bod pwyllgorau archwilio’n cyfyngu ar nifer yr adroddiadau a ystyrir 
mewn unrhyw gyfarfod i uchafswm o bedwar, yn ogystal ag adroddiad 
rhaglen waith y Pwyllgor ei hun.   Amcan y dull hwn yw hwyluso cael 
trafodaeth fanwl ac effeithiol ar bob eitem.    

 
4.4 Gofynnir i’r Pwyllgor ystyried rhaglen waith ddrafft ar gyfer cyfarfodydd i 

ddod fel y nodwyd yn atodiad 1 a’i chymeradwyo, ei hadolygu neu ei 
diwygio yn ôl yr angen gan ystyried y canlynol: 

 

• materion a godwyd gan aelodau’r Pwyllgor 

•  y materion a gyfeiriwyd ato gan y Grŵp Cadeiryddion ac Is-
Gadeiryddion Archwilio  

• Perthnasedd i flaenoriaethau’r Pwyllgor/y Cyngor/y Gymuned 

Eitem Agenda 8
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• Cynllun Corfforaethol y Cyngor ac Adroddiad Blynyddol Cyfarwyddwr 
Gwasanaethau Cymdeithasol 

• bodloni’r llwyth gwaith  

• amseroldeb 

• canlyniadau 

• gwybodaeth a materion allweddol i’w cynnwys mewn adroddiadau 

• a fydd y swyddogion a/neu aelodau’r Cabinet perthnasol yn cael 
gwahoddiad (gan ystyried a yw eu presenoldeb yn angenrheidiol neu 
yn ychwanegu gwerth).  (Ym mhob sefyllfa bydd y penderfyniad yn cael 
ei rannu gyda’r aelod arweiniol perthnasol)  

• cwestiynau i’w gofyn i swyddogion / aelodau arweiniol y Cabinet. 
 
4.5 At hyn, wrth ystyried eitemau i’w cynnwys yn y rhaglen waith, efallai y 

byddai aelodau’n cael budd o ystyried y cwestiynau canlynol wrth 
benderfynu a yw eitem yn addas neu beidio: 

 

• beth yw’r mater? 

• pwy yw’r budd-ddeiliaid? 

• beth sy’n cael ei ystyried mewn mannau eraill? 

• beth sydd angen i archwilio ei wybod? a   

• pwy sy’n gallu cynorthwyo? 
 
4.6 Fel y nodwyd ym mharagraff 4.2 mae Cyfansoddiad Cyngor Sir 

Ddinbych yn gofyn i bwyllgorau archwilio baratoi rhaglen waith a’i 
hadolygu.  Er mwyn cynorthwyo’r broses o flaenoriaethu adroddiadau, 
os yw’r swyddogion o’r farn fod pwnc yn haeddu cael amser i’w drafod 
ar raglen fusnes y Pwyllgor, mae’n rhaid iddynt wneud cais ffurfiol i’r 
Pwyllgor ystyried derbyn adroddiad ar y pwnc hwnnw.   I wneud hyn, 
mae’n rhaid cyflwyno ‘ffurflen gais’ sy’n nodi diben, pwysigrwydd a 
chanlyniadau posib yr eitem.  Nid oes ffurflen gais wedi dod i law ar 
gyfer y cyfarfod hwn.   

 
 Fersiwn Drafft Strategaeth Safleoedd Carafannau ar gyfer Sir Ddinbych 
4.7 Trefnwyd fod yr strategaeth ddrafft uchod yn cael ei chyflwyno i’r 

Pwyllgor yn y cyfarfod cyfredol.   Ond, oherwydd pwysau gwaith yn 
ymwneud â’r Cynllun Datblygu Lleol (CDLl), a’r Canllawiau Cynllunio 
Atodol (CCA) brys cysylltiedig, nid yw’r Adran Cynllunio a Gwarchod y 
Cyhoedd wedi gallu symud ymlaen i ddatblygu'r strategaeth ddrafft fel 
yr oedd wedi’i fwriadu yn wreiddiol.  O ganlyniad, gyda chaniatâd y 
Cadeirydd, mae cyflwyno’r strategaeth ddrafft wedi’i ohirio tan y 
gwanwyn, 2014. 

 
4.8 Strategaeth Rheoli Risg Llifogydd Drafft 
 Bwriadwyd cyflwyno’r Strategaeth ddrafft hon hefyd i’r aelodau yn y 

cyfarfod cyfredol.  Yn anffodus, oherwydd yr angen yn ystod y misoedd 
diwethaf i ymrwymo amser ac ymdrechion swyddogion i lifogydd mawr 
y llynedd yn y sir, ni fu’n bosibl i roi digon o amser a ffocws i fersiwn 
drafft y Strategaeth Rheoli Llifogydd.  O ganlyniad, nid yw’r Strategaeth 
ddrafft wedi datblygu digon eto i’w chyflwyno i’r Pwyllgor i’w harchwilio 
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yn adeiladol.  Gan y dylai’r Strategaeth fod ar gael yn y dyfodol agos, 
mae’r Cadeirydd wedi cytuno i aildrefnu ei chyflwyno ar gyfer cyfarfod 
mis Tachwedd.  Er mwyn gwneud lle ar gyfer yr adroddiad hwn, mae’r 
eitem ar y ‘Cyfamod Cymunedol gyda’r Lluoedd Arfog’ oedd wedi’i 
drefnu ar gyfer y cyfarfod ar 25 Tachwedd wedi’i aildrefnu ar gyfer y 
cyfarfod ar 23 Ionawr 2014. 

 
 Rhaglen Waith i’r Dyfodol y Cabinet 
4.9 Wrth benderfynu ar eu rhaglen waith mae’n bwysig fod pwyllgorau 

archwilio yn ystyried rhaglen waith y Cabinet.  Ar gyfer y diben hwn, 
mae rhaglen waith y Cabinet wedi ei chynnwys yn Atodiad 2.   

  
 Datblygiad Penderfyniadau’r Pwyllgor 
4.10 Yn Atodiad 3 mae tabl yn crynhoi penderfyniadau diweddar y Pwyllgor 

a gwybodaeth am y datblygiadau yn sgîl y penderfyniadau   
   
5. Grŵp Cadeiryddion ac Is-Gadeiryddion Archwilio 
 
 Dan drefniadau archwilio'r Cyngor mae Grŵp Cadeiryddion ac Is-

Gadeiryddion Archwilio (GCIGA) yn gweithredu fel pwyllgor cydlynu.   
Trefnwyd y cyfarfod GCIGA nesaf ar gyfer 24 Hydref.  

 
6. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau 

Corfforaethol? 
  
 Bydd archwilio effeithiol yn gymorth i'r Cyngor gynnal y blaenoriaethau 

corfforaethol yn unol ag anghenion cymunedau a dymuniadau trigolion.   
Bydd datblygu ac adolygu’r rhaglen waith gydlynol yn barhaus yn 
cynorthwyo’r Cyngor i fonitro ac adolygu materion polisi. 

 
7. Beth yw prif gasgliadau’r asesiad a gynhaliwyd ynglŷn ag effaith y 

penderfyniad ar gydraddoldeb?   
 
Ni chynhaliwyd Asesiad o Effaith ar Gydraddoldeb er diben yr adroddiad 
hwn gan nad yw ystyried rhaglen waith i’r dyfodol y Pwyllgor yn debygol 
o gael effaith andwyol neu annheg ar bobl sy’n rhannu nodweddion 
sydd wedi’u diogelu.  

 
8. Faint fydd hyn yn ei gostio a sut y bydd yn effeithio ar 

wasanaethau eraill? 
 

Mae’n bosib y bydd yn rhaid i wasanaethau neilltuo amser swyddog i 
gynorthwyo’r Pwyllgor gyda’r eitemau a nodwyd yn y rhaglen waith a 
chydag unrhyw gam gweithredu yn dilyn ystyried yr eitemau hynny. 
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9. Pa ymgynghoriadau a gynhaliwyd?  
 
 Does dim angen cynnal ymgynghoriad ar yr adroddiad hwn  Fodd 

bynnag, mae’r adroddiad ei hun a’r ystyriaeth a roir gan y Pwyllgor i’w 
raglen waith ar gyfer y dyfodol yn gyfystyr ag ymgynghoriad gyda’r 
Pwyllgor o ran ei raglen waith. 

 
10. Pa risgiau sy’n bodoli ac a oes unrhyw beth y gallwn ei wneud i’w 

lleihau?   
 
 Nid oes risg wedi ei ganfod o ran y Pwyllgor yn ystyried ei raglen waith.   

Fodd bynnag, wrth adolygu ei raglen waith yn rheolaidd gall y Pwyllgor 
sicrhau bod meysydd sy’n peri pryder yn cael eu hystyried a’u 
harchwilio fel y maent yn dod i’r amlwg a bod argymhellion yn cael eu 
gwneud er mwyn mynd i’r afael â nhw. 

 
11. Grym i wneud Penderfyniad 
 

Yn unol ag Erthygl 6.3.7 Cyfansoddiad y Cyngor mae’n rhaid i 
bwyllgorau archwilio’r Cyngor baratoi rhaglen waith a’i hadolygu. 
 

 
 
 
Swyddog Cyswllt:  Y Cydlynydd Archwilio  
Rhif ffôn: (01824) 712554 
E-bost: dcc_admin@denbighshire.gov.uk  
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Appendix 1 
Communities Scrutiny Committee Forward Work Plan 

 1

Note: Items entered in italics have not been approved for submission by the Committee.  Such reports are listed here for information, pending 
formal approval. 
 

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

        

Monday, 
25 
November 
(N.B. 
change of 
date from 
28 
November) 

Cllr. David 
Smith 
(required) 

1 Draft Highways 
Asset Management 
Strategy and 3 year 
Highways Capital 
Plan 

To consider the draft Strategy,  
the proposed three year capital 
plan and a summary of the 
Working Group’s work and views 

Detailed consideration of the 
Strategy and Capital Plan and 
the formulation of 
recommendations with respect 
to them will assist the 
Authority to deliver its 
ambitions in relation to 
improving the County’s roads 
and providing clean and tidy 
streets 

Steve 
Parker/Mike 
Hitchings/Tim 
Towers 

July 2013 

 Cllr. Julian 
Thompson 
Hill (not 
required) 

2 Granting of Leases To examine the Council’s policy 
for the granting of leases, in 
particular to community groups.  
Information to be provided on the 
number of leases in existence, 
the frequency of their review, the 
processes for granting and 
managing the leases, and for 
determining any reduction in the 
charges levied 

The development of a clear 
and transparent policy with the 
respect to the granting of 
leases that will assist the 
Authority to come closer to the 
community 

Paul McGrady By SCVCG 
September 
2013 (in 
response to a 
request from 
Ruthin MAG) 

 Cllrs. David 
Smith and 
Cllr. Hugh 
H Evans 
(required) 

3 Parking 
Enforcement 

To examine the Council’s Parking 
Enforcement Strategy and its 
impact on economic development 

Identification and rectification 
of any shortcomings or 
weaknesses in the Strategy 
which may mitigate the 
Council’s effectiveness in 
delivering its corporate priority 
of developing the local 
economy.   

Peter McHugh By SCVCG 
September 
2013 

 Cllr. David 4 Anti-Fouling To review the effectiveness of the An understanding of the Hywyn April 2013 
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Communities Scrutiny Committee Forward Work Plan 

 2

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Smith 
(required) 

Strategy strategy, 
marketing/communication 
strategy and action plan in 
delivering its objectives (report to 
include full costings of the 
campaign and enforcement 
action, impact of campaign, 
statistics, information on the 
number of legal cases 
pursued/outstanding and the 
costs associated with their 
enforcement (incl. costs 
awarded), comparison on the 
number of Fixed Penalty Notices 
(FPNs) issued with respect to dog 
fouling and litter (including 
income generated) 

progress made to date with 
the Strategy and identify any 
shortcomings or amendments 
required to the Strategy at an 
early stage 

Williams (rescheduled 
September 
2013) 

 Cllr. David 
Smith 
(required) 

5 Draft Flood 
Management 
Strategy 
 
 

To consider the final draft version 
of the Strategy following public 
consultation 

Pre-decision scrutiny and the 
formulation of 
recommendations to County 
Council with respect to 
approving the Strategy and its 
subsequent maintenance and 
monitoring arrangements  

Wayne Hope April 2013 
(allocated by 
SCVCG June 
2013;  
rescheduled 
October 
2013) 

        

23 January 
2014 

Cllrs Hugh 
H Evans & 
Huw Ll 
Jones 

1 Town and Area 
Plans  
(Quarterly Report) 

To monitor the Council’s 
performance in delivering its town 
plans and their benefit to the 
towns themselves and outlying 
communities 

(i) identification of any 
slippages with the plans’ 
deliveries and actions to 
improve performance; 

(ii) assist the Council to come 
closer to its communities 

Rebecca 
Maxwell/Peter 
McHugh/Tom 
Booty 

January 2013 

 Cllr. Hugh 
H Evans 

2 Rhyl Going Forward 
Programme 

To evaluate and monitor the 
Programme’s progress and 

Ensuring that the Programme: 
(i)  has sufficient capacity, 

Tom 
Booty/Mark 

September 
2012 
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 3

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

(Quarterly Report) achievements in delivering its 
anticipated outcomes; and  
 
(ii)  identify any slippages with the 
Programme’s delivery  

resources and the necessary 
commitment to deliver the 
intended outcomes for the 
Rhyl area;  
(ii)  supports the future vision 
for Rhyl, and is conducive with 
the wider regeneration agenda 
for Denbighshire; and  
(iii) delivers a viable, 
sustainable future for the area 
and county in general, with 
improved long-term 
employment prospects and 
outcomes for residents 

Dixon 

 Cllrs. Hugh 
H Evans & 
David 
Smith 

3 Concept Design of 
Green Space - 
WRHIP 

Pre—decision scrutiny of the 
design proposals and the 
consultation process with respect 
to the design  

Assurances that the 
recommended design 
conforms that the brief given 
and that all 
viewpoints/observations have 
been considered 

Tom 
Booty/Carol L 
Evans 

August 2013 

 Cllr. Hugh 
Irving (not 
required) 

4 Community 
Covenant with the 
Armed Forces 
(Nov/Dec 2013) 

To give an annual update on how 
the measures introduced under 
the covenant have supported the 
armed forces community in 
Denbighshire, and for the 
Committee to consider any 
changes to provision 

Identification of improvements 
to the covenant and the 
formulation of 
recommendations to 
strengthen it 

David Davies Dec 2012 
(rescheduled 
October 
2013) 

        

6 March         

        

3 April Cllrs Hugh 
H Evans & 
Huw Ll 

1 Town and Area 
Plans  
 (Quarterly Report) 

To monitor the Council’s 
performance in delivering its town 
plans and their benefit to the 

(i) identification of any 
slippages with the plans’ 
deliveries and actions to 

Rebecca 
Maxwell/Peter 
McHugh/Tom 

January 2013 
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 4

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Jones towns themselves and outlying 
communities 

improve performance; 
(ii) assist the Council to come 
closer to its communities 

Booty 

        

15 May  Cllr. Hugh 
H Evans 

1 Rhyl Going Forward 
Programme 
(Quarterly Report) 

To evaluate and monitor the 
Programme’s progress and 
achievements in delivering its 
anticipated outcomes; and  
 
(ii)  identify any slippages with the 
Programme’s delivery  

Ensuring that the Programme: 
(i)  has sufficient capacity, 
resources and the necessary 
commitment to deliver the 
intended outcomes for the 
Rhyl area;  
(ii)  supports the future vision 
for Rhyl, and is conducive with 
the wider regeneration agenda 
for Denbighshire; and  
(iii) delivers a viable, 
sustainable future for the area 
and county in general, with 
improved long-term 
employment prospects and 
outcomes for residents 

Tom 
Booty/Mark 
Dixon 

September 
2012 

 Cllr. David 
Smith 
(required) 

2 Caravan Sites 
Strategy for 
Denbighshire 

To consider the draft multi-
agency Caravan Sites Strategy 
for the County (including the risk 
and impact analysis of the 
strategy’s proposals) 

Improved regulation and 
enforcement of caravan sites 
within the county will 
contribute towards delivering 
the Council’s economic 
ambition whilst ensuring that 
vulnerable people are 
protected and assisted to live 
independent lives  

Graham 
Boase/Paul 
Mead 

July 2013 
(rescheduled 
October 
2013) 

        

May/June  Cllr. Bobby 
Feeley 

1 The provision of 
Day Care Services 
in Denbighshire  

To evaluate the Council’s 
provision of day care services 
across the County  

An evaluation of the 
Council’s Day Care Services’ 
provision and its 

Phil 
Gilroy/Helena 
Thomas 

May 2013 
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Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

effectiveness in delivering 
the corporate priorities of 
protecting vulnerable people 
and helping them to live as 
independently as possible, 
and modernising the council 
to deliver efficiencies and 
improve services for its 
customers, will enable 
members to identify any 
slippages, gaps in service 
delivery or risks to residents 

 Cllr. David 
Smith 

2 Food Review 
 

To monitor the delivery of the task 
and finish group/Cabinet’s 
recommendations with regards to 
the Council’s policies and 
procedures with respect to food 
procurement, regulation and 
contract management 

Assurances that all practical 
measures in place to ensure 
maximum safety and 
provenance of food materials 
used by the Council and arms 
length organisations are 
enforced and adhered to with 
a view to protecting residents, 
businesses and visitors 

Hywyn 
Williams 

February 
2013 

        

 
Future Issues 

Item (description / title) Purpose of report Expected Outcomes Author Date 
Entered 

Community Infrastructure Levy (CIL) To outline the proposals for implementing 
the CIL in Denbighshire 

The development of an appropriate 
and effective CIL scheme for the 
County 

Graham 
Boase/Angela 
Loftus 

February 
2013 

     

 
For future years 
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Information/Consultation Reports 

Information / 
Consultation 

Item (description / title) Purpose of report Author Date Entered 

Information Report 
[October 2013] 

Preparedness for Flooding 
Incidents 2013/14 

To outline the Council’s preparations to 
deal with possible localised and medium 
sized flooding incidents during 2013/14 

Wayne Hope/Steve Parker/Mike 
Hitchings 

September 
2013 

Information Report 
[October 2013] 

Economic Ambition Strategy To define the proposed outcomes of the 
Strategy and detail their delivery timelines, 
delivery confidence status and the 
measures that will be used to gauge 
achievement 

Rebecca Maxwell/Peter McHugh May 2013 

Information Report 
[October 2013] 
In lieu of report to 
Committee September 
2013 

Town and Area Plans  
(Quarterly Report) 

To monitor the Council’s performance in 
delivering its town plans and their benefit to 
the towns themselves and outlying 
communities 

Rebecca Maxwell/Peter 
McHugh/Tom Booty 

January 2013 
(rescheduled 
September 
2013) 

Information Report 
(Quarterly) 
[October/November] 

Local Housing Strategy To outline the progress to date in 
implementing the Local Housing Strategy 
2013-18 and in delivering the associated 
action/delivery plan (to include an 
exceptions report on actions not meeting 
targets or areas of slippage against 
anticipated timescales) 

Simon Kaye/Sue Lewis July 2013 

 
Note for officers – Committee Report Deadlines 
 

Meeting Deadline Meeting Deadline Meeting Deadline 

      

25 November 11 November 23 January 2014 9 January 2014 6 March 20 February 
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Appendix 2 
 
 

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead 
member and contact 

officer 

29 October 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 Faith Based Provision To note the findings of the 
formal consultation on the 
faith review and to consider 
whether to proceed to the 
publication of the proposal by 
way of statutory notice. 

Yes Cllr Eryl Williams / 
Jackie Whalley 

 3 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention. 

Tbc Scrutiny Coordinator 

 4 Common Allocation Policy To update Cabinet on the 
current position 

Tbc Sue Lewis 

 5 Community Infrastructure Levy To develop a Community 
Infrastructure Levy 

Tbc Cllr David Smith / Eleri 
Evans / Angela 
Lofthus 
 
 

 6 Business Rates Write-offs 
PART II 

To authorise any business 
rates write offs 

Yes Cllr Julian Thomspon-
Hill / Paul McGrady / 
Ian Paul 
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Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead 
member and contact 

officer 

      

26 November 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 HR Policies To consider adopting or 
amending HR Policies 

Yes Cllr Barbara Smith / 
Linda Atkin 

 3 Establishment of an AONB Joint 
Committee 

To approve the 
establishment of a joint 
committee 

Yes Cllr Huw Jones / Lisa 
Jones 

 4 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention. 

Tbc Scrutiny Coordinator 

 5 Vibrant and Viable Places -
Funding bid for Rhyl Town 
Centre projects 

To update members on 
progress. 

No Cllr Hugh Evans / Tom 
Booty / Sian Owen 

 6 Procurement Business Case for 
a combined Denbighshire and 
Flintshire service. 

To consider Business Case Yes Cllr D I Smith / Paul 
McGrady 

 7 Response to the Consultation 
on Town & Area Plans 

To consider the response to 
the consultation  on Town & 
Area Plans 

Tbc Cllr Hugh Evans /  
Rebecca Maxwell 

 8 Approval of Contract Award for 
Sub-regional Young Carers’ 
Service 

To award the contract Yes Vicky Allen 

17 December 1 Finance Report Update To update Cabinet on the Tbc Cllr Julian Thompson-
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Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead 
member and contact 

officer 

current financial position of 
the Council 

Hill / Paul McGrady 

 2 Corporate Plan QPR: Quarter 2 
2013/14 

To monitor the Council’s 
progress in delivering the 
Corporate Plan 2012 -17 

Tbc Cllr Barbara Smith / 
Tony Ward 

 3 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Scrutiny Coordinator 

 4 Response to the Consultation 
on Town & Area Plans 

To consider the response to 
the consultation on Town & 
Area Plans 

Tbc Cllr Hugh Evans / 
Rebecca Maxwell 

      

14 January 
2014 

1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 West Rhyl Housing 
Improvement Project 

Concept design of open 
green space to be 
considered 

Tbc Cllr Hugh Evans / 
Carol L Evans 

 3 North Wales Schools and Public 
Buildings Contractor Framework 
(NWSPBC Framework) - 
Contractors Appointment 

A decision is required to 
award the places to become 
part of the NWSPBC 
Framework following the 
tender process. 

Yes Cllr Julian Thompson-
Hill / Tania Silva / Sion 
Evans / Stuart 
Andrews 

 4 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 

Tbc Scrutiny Coordinator 
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Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead 
member and contact 

officer 

Cabinet’s attention. 

 5 Procurement Business Case for 
Three Counties 

To consider the Business 
Case 

Yes Cllr D.I. Smith / Paul 
McGrady 

      

18 February 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

      

 2 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention. 

Tbc Scrutiny Coordinator 

 3 Advocacy Provision for Children 
and young people in North 
Wales 

To commission a regional  
N. Wales advocacy service 
for vulnerable children and 
young people  

Tbc Cllr Bobby Feeley / 
Michelle Hughes 

      

25 March 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 Corporate Plan QPR: Quarter 3 
2013/14 

To monitor the Council’s 
progress in delivering the 
Corporate Plan 2012 -17 

Tbc Cllr Barbara Smith / 
Tony Ward 

 3 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Scrutiny Coordinator 
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Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead 
member and contact 

officer 

      

29 April 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention. 

Tbc Scrutiny Coordinator 

      

27 May 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention. 

Tbc Scrutiny Coordinator 

      

June 1 Finance Report Update To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Julian Thompson-
Hill / Paul McGrady 

 2 Corporate Plan QPR: Quarter 3 
2013/14 

To monitor the Council’s 
progress in delivering the 
Corporate Plan 2012 -17 

Tbc Cllr Barbara Smith / 
Tony Ward 

 3 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Scrutiny Coordinator 
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Note for officers – Cabinet Report Deadlines 
 

Meeting Deadline Meeting Deadline Meeting Deadline 

      

October 15 October November 12 November December 3 December 

 
Updated 07/10/2013 - SLW 
 
Cabinet Forward Work Programme.doc 
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Appendix 3 
 

Progress with Committee Resolutions 
 

Date of 
Meeting 

Item number and 
title 

Resolution  Progress 

12 
September 
2013 

5.  Public Realm 
Strategy 

RESOLVED – that the Committee:-  
(a)  receive and note the contents of report, and 
(b)  subject to the incorporation of the above 

recommendations and inclusions, endorse the draft 
Public Realm Strategy for presentation to Cabinet 
for approval. 

 
 
The Public Realm Strategy 
is scheduled to be 
considered by Cabinet at its 
meeting on 17 December 
2014 

 6.  Preparedness 
for Winter 
Maintenance 
2013/14 

RESOLVED – that -  
(a)  the Committee, having considered the report, 

concludes that the winter maintenance 
arrangements in place should be sufficient for an 
average winter, with more severe conditions being 
covered by contingency considerations; and 

(b)   an information report be submitted to the 
Committee outlining the Council’s arrangements to 
deal with minor to medium scale flooding incidents . 

 
 
 
 
 
 
The information report will 
be sent to Committee 
members as part of the 
‘Information Brief’ 
document 
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