
 

 

 
At: Aelodau’r  Cabinet Dyddiad: 

 
7 Ionawr 2015 
 

 Rhif Union: 
 

01824706141 

 ebost: dcc_admin@denbighshire.gov.uk 

 
 
Annwyl Gynghorydd 
 
Fe’ch gwahoddir i fynychu cyfarfod y CABINET, DYDD MAWRTH, 13 IONAWR 2015 am 
10.00 am yn YSTAFELL BWYLLGORA 1A, NEUADD Y SIR, RHUTHUN. 
 
Yn gywir iawn 
 
 
G Williams 
Pennaeth Gwasanaethau Cyfreithiol a Democrataidd 
 
 
AGENDA 
 
RHAN 1 – GWAHODDIR Y WASG A'R CYHOEDD I FOD YN BRESENNOL AR 
GYFER Y RHAN HON O’R CYFARFOD 
 
1 YMDDIHEURIADAU   

 

2 DATGANIADAU O FUDDIANT 

 Dylai’r Aelodau ddatgan unrhyw gysylltiad personol neu gysylltiad sy'n 
rhagfarnu mewn unrhyw fater a nodwyd i'w ystyried yn y cyfarfod hwn.   
 

3 MATERION BRYS   

 Rhybudd o eitemau y dylid, ym marn y Cadeirydd, eu hystyried yn y cyfarfod 
fel materion brys yn unol ag Adran 100B(4) Deddf Llywodraeth Leol 1972.   
 

4 COFNODION  (Tudalennau 7 - 14) 

 Derbyn cofnodion cyfarfod y Cabinet a gynhaliwyd ar 16 Rhagfyr 2014 (copi’n 
amgaeedig).   
 

5 RHAGLEN MODERNEIDDIO ADDYSG – YSGOLION CYNRADD ARDAL 
RHUTHUN  (Tudalennau 15 - 110) 

Pecyn Dogfen Cyhoeddus



 

 

 Ystyried adroddiad gan y Cynghorydd Eryl Williams, Aelod Arweiniol ar gyfer 
Addysg (copi’n amgaeedig) sy'n ceisio cymeradwyaeth y Cabinet i ddechrau 
ymgynghori ar gynigion trefniadaeth ysgolion ac i awgrymu bod y Cyngor yn 
cymeradwyo buddsoddiad mewn tri phrosiect ysgol gynradd yn ardal 
Rhuthun. 
 

6 CYLLIDEB 2015/16 (CYNIGION TERFYNOL - CAM 3)  (Tudalennau 111 - 
124) 

 Ystyried adroddiad gan y Cynghorydd Julian Thompson-Hill, Aelod Arweiniol 
Cyllid ac Asedau (copi’n amgaeedig) sy’n cyflwyno cyfnod olaf rhaglen o 
arbedion cyllideb a mesurau eraill i’w hargymell i’r Cyngor er mwyn darparu’r 
gyllideb refeniw ar gyfer 2015/16. 
 

7 CYNLLUNIAU TREF AC ARDAL  (Tudalennau 125 - 142) 

 Ystyried adroddiad ar y cyd gan y Cynghorwyr Hugh Evans, Arweinydd ac 
Aelod Arweiniol dros Ddatblygu Economaidd a Huw Jones, Aelod Arweiniol 
dros Hamdden, Ieuenctid, Twristiaeth a Datblygu Gwledig sy’n cyflwyno’r 
camau a gymerwyd ers yr Adolygiad o Gynlluniau Tref ac Ardal ac sy’n 
amlinellu’r ffordd ymlaen. 
 

8 POLISI DYLEDION CORFFORAETHOL  (Tudalennau 143 - 160) 

 Ystyried adroddiad  gan y Cynghorydd Julian Thompson-Hill, Aelod Arweiniol 
Cyllid ac Asedau (copi’n amgaeedig) yn cyflwyno’r Polisi Dyledion 
Corfforaethol i’w gymeradwyo. 
 

9 ADRODDIAD CYLLID  (Tudalennau 161 - 176) 

 Ystyried adroddiad gan y Cynghorydd Julian Thompson-Hill, Aelod Arweiniol 
Cyllid ac Asedau (copi ynghlwm) yn manylu ar y sefyllfa ariannol ddiweddaraf 
a’r cynnydd ar strategaeth y gyllideb y cytunwyd arni. 
 

10 RHAGLEN WAITH I’R DYFODOL Y CABINET  (Tudalennau 177 - 182) 

 Derbyn Rhaglen Gwaith i’r Dyfodol y Cabinet sydd wedi’i hamgáu, a nodi'r 
cynnwys.   
 

RHAN 2 - MATERION CYFRINACHOL 

 GWAHARDD Y WASG A'R CYHOEDD 
  
Argymhellir yn unol ag Adran 100A (4) Deddf Llywodraeth Leol 1972, bod y 
Wasg a'r Cyhoedd yn cael eu gwahardd o'r cyfarfod tra bydd yr eitem 
ganlynol yn cael ei thrafod oherwydd ei bod yn debygol y bydd gwybodaeth 
eithriedig yn cael ei datgelu fel y'i diffinnir ym mharagraff 14, Rhan 4, Atodlen 
12A y Ddeddf.   
  
 



 

 

11 POLISI GWIRIO’N SEILIEDIG AR RISG CYNLLUNIAU LLEIHAU BUDD-
DAL TAI A THRETH Y CYNGOR.  (Tudalennau 183 - 194) 

 Ystyried adroddiad  gan y Cynghorydd Julian Thompson-Hill, Aelod Arweiniol 
Cyllid ac Asedau (copi’n amgaeedig) yn cyflwyno’r Polisi Gwirio’n Seiliedig ar 
Risg diwygiedig i’w gymeradwyo. 
  
 

 
MEMBERSHIP 
 
Y Cynghorwyr 
 
Hugh Evans 
Julian Thompson-Hill 
Eryl Williams 
Bobby Feeley 
 

Hugh Irving 
Huw Jones 
Barbara Smith 
David Smith 
 

 
COPIAU I’R: 
 
Holl Gynghorwyr er gwybodaeth 
Y Wasg a’r Llyfrgelloedd 
Cynghorau Tref a Chymuned  



Mae tudalen hwn yn fwriadol wag



 
 
 
DEDDF LLYWODRAETH LEOL 2000 

 

 

 
Cod Ymddygiad Aelodau 
 

DATGELU A CHOFRESTRU BUDDIANNAU 
 
  

Rwyf i, 
(enw) 

  

  

*Aelod /Aelod cyfetholedig o 
(*dileuer un) 

Cyngor Sir Ddinbych   

 
 

 

YN CADARNHAU fy mod wedi datgan buddiant *personol / personol a 
sy’n rhagfarnu nas datgelwyd eisoes yn ôl darpariaeth Rhan III cod 
ymddygiad y Cyngor Sir i Aelodau am y canlynol:- 
(*dileuer un) 

Dyddiad Datgelu:   

   

Pwyllgor (nodwch):   

   

Agenda eitem   

   

Pwnc:   

   

Natur y Buddiant: 

(Gweler y nodyn isod)* 

 

 

 

 
 

 

   

Llofnod    

   

Dyddiad   

 

Noder: Rhowch ddigon o fanylion os gwelwch yn dda, e.e. 'Fi yw perchennog y tir sy’n gyfagos i'r cais 
ar gyfer caniatâd cynllunio a wnaed gan Mr Jones', neu 'Mae fy ngŵr / ngwraig yn un o weithwyr y 
cwmni sydd wedi gwneud cais am gymorth ariannol'. 

Tudalen 5
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Mae tudalen hwn yn fwriadol wag



 

CABINET 
 
Cofnodion cyfarfod o’r Cabinet a gynhaliwyd yn Ystafell Bwyllgora 1a, Neuadd y Sir, 
Rhuthun, Dydd Mawrth, 16 Rhagfyr 2014 am 10.00 am. 
 

YN BRESENNOL 
 

Y Cynghorwyr Hugh Evans, Arweinydd ac Aelod Arweiniol dros Ddatblygu Economaidd; 
Bobby Feeley Aelod Arweiniol dros Ofal Cymdeithasol, Gwasanaethau Oedolion a 
Phlant; Hugh Irving, Aelod Arweiniol dros Gwsmeriaid a Chymunedau; Huw Jones, Aelod 
Arweiniol dros Dwristiaeth, Hamdden ac Ieuenctid a Datblygu Gwledig; David Smith, 
Aelod Arweiniol dros Barthau Cyhoeddus; Julian Thompson Hill, Aelod Arweiniol dros 
Gyllid ac Asedau ac Eryl Williams, Dirprwy Arweinydd ac Aelod Arweiniol dros Addysg. 
 
Arsylwyr:  Cynghorwyr Ray Bartley, Bill Cowie, Meirick Davies, Martyn Holland, Huw 
Hilditch-Roberts, Arwel Roberts a Cefyn Williams 
 

HEFYD YN BRESENNOL 

 
 Y Prif Weithredwr (MM); Cyfarwyddwr y Gwasanaethau Cymdeithasol (NS); Penaethiaid 
Gwasanaeth: Gwasanaethau Cyfreithiol, Adnoddau Dynol a Democrataidd (GW), Cyllid 
ac Asedau (PM), Cwsmeriaid a Chymorth Addysg (JW), Addysg (KE), Cynllunio a 
Diogelu'r Cyhoedd (GB), a Gwasanaethau Oedolion a Busnes (PG); Prif Gyfrifydd (RW); 
Rheolwr Gwarchod y Cyhoedd (EJ); Swyddog Costau Gwasanaeth (DO), Swyddogion 
Gwella Corfforaethol (NK ac IM), a Gweinyddwr y Pwyllgor (KEJ) 

 
1 YMDDIHEURIADAU  

 
Y Cynghorydd Barbara Smith 
 

2 DATGAN  CYSYLLTIAD  
 
Ni chafodd unrhyw gysylltiad personol na rhagfarnol ei ddatgan. 
 

3 MATERION BRYS  
 
Ni chafwyd unrhyw faterion brys.  
 

4 COFNODION  
 
Cyflwynwyd cofnodion cyfarfod y Cabinet a gynhaliwyd ar 25 Tachwedd 2014  
 
PENDERFYNWYD y dylid cymeradwyo cofnodion y cyfarfod a gynhaliwyd ar 25 
Tachwedd 2014 fel cofnod cywir ac y dylai’r Arweinydd eu llofnodi. 
 

5 YMGYNGHORIAD- YSGOL ESGOB MORGAN  
 
Cyflwynodd y Cynghorydd Eryl Williams yr adroddiad yn manylu ar ganfyddiadau'r 
ymgynghoriad ffurfiol a gynhaliwyd ar gynigion i newid Ysgol Esgob Morgan o fod 
yn ysgol iau gymunedol i fod yn ysgol iau o ffydd Anglicanaidd gan ddod i rym ar 1 
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Medi 2015. Roedd yn gofyn am gymeradwyaeth y Cabinet i'r gymryd y cam nesaf – 
sef cyhoeddi hysbysiad statudol i wneud y cynnig i newid enwad yr ysgol. 
 
Ystyriodd y Cabinet rinweddau'r cynnig ynghyd â chanlyniadau’r ymgynghoriad a 
nododd y byddai'r cynnig yn helpu gyda’r broses o drosglwyddo disgyblion o St. 
Asaph VP Infants i Ysgol Esgob Morgan a symleiddio unrhyw gynigion i gyfuno yn y 
dyfodol rhwng y ddwy ysgol.  Wrth ymateb i gwestiynau fe fanylodd y swyddogion 
ar y broses ymgynghori a gynhaliwyd, a oedd yn cynnwys ymgynghoriad wedi'i 
deilwra ar gyfer y disgyblion, ac yn rhoi golwg gyffredinol ar y dadansoddiad o'r 
ymatebion a dderbyniwyd.  Ystyriwyd nad oedd y rhan fwyaf o'r gwrthwynebwyr yn 
gysylltiedig yn uniongyrchol â'r ysgol.  Gofynnwyd am sicrwydd ynghylch yr effaith 
ar safonau addysg ac fe gadarnhaodd swyddogion na fyddai unrhyw effaith 
negyddol ond yn hytrach byddai gwelliannau cadarnhaol o ganlyniad i gryfhau 
cysylltiadau presennol gyda'r eglwys. 
 
PENDERFYNWYD bod y Cabinet yn cymeradwyo cyhoeddi hysbysiad statudol i 
wneud y cynigion canlynol - 
 

 Bydd Cyngor Sir Ddinbych yn cau Ysgol Esgob Morgan ar 31 Awst 2015; a 
 

 Bydd Esgobaeth Anglicanaidd Llanelwy yn agor Ysgol Ffydd Anglicanaidd 
newydd a Reolir yn Wirfoddol i wasanaethu cymunedau Llanelwy a'r 
ardaloedd cyfagos ar 1 Medi 2015 ar safle Ysgol Esgob Morgan. 

 
6 CYNLLUN TRWYDDEDU YCHWANEGOL AR GYFER TAI AMLFEDDIANNAETH  

 
Fe gyflwynodd y Cynghorydd David Smith, Aelod Arweiniol y Parth Cyhoeddus 
adroddiad yn ceisio cymeradwyaeth y Cabinet i ail-ddynodi cynllun trwyddedu 
ychwanegol ar gyfer Tai Amlfeddianaeth yn y Rhyl, ynghyd ag amodau a ffioedd 
trwyddedu cysylltiedig.   Mae'r cynllun ychwanegol ar hyn o bryd yn dod i ben ar 31 
Rhagfyr 2014, ac yn dilyn adolygiad ac ymgynghoriad cynhwysfawr, argymhellwyd 
bod y cynllun yn cael ei ail-ddynodi am bum mlynedd arall. 
 
Ystyriodd y Cabinet ganfyddiadau'r adolygiad a’r ymgynghoriad ac roeddent yn 
gefnogol i'r cynllun fel ffordd o wella safonau llety.  Cadarnhaodd y swyddogion bod 
Cyngor Tref y Rhyl a Grŵp Aelodau Ardal y Rhyl yn cefnogi a bod ymgynghoriad 
wedi’i gynnal ag awdurdodau lleol eraill er mwyn rhannu arfer gorau.  Gofynnwyd 
am sicrwydd bod adnoddau digonol ar gael ar gyfer gorfodaeth tai ac fe eglurodd y 
swyddogion  mai dim ond un allan o amrywiaeth o fesurau i sicrhau gwelliant yw 
gorfodaeth a’u bod yn fodlon bod adnoddau priodol ar gael o ystyried yr hinsawdd 
ariannol bresennol.   Cyflwyno'r cynllun wedi cael ei nodi fel blaenoriaeth 
gwasanaeth.  Amlinellodd Cadeirydd y Pwyllgor Craffu Cymunedau, y Cynghorydd 
Huw Hilditch-Roberts y ddadl craffu ar ail-ddynodi’r cynllun a chadarnhaodd eu bod 
yn cefnogi hynny. 
 
PENDERFYNWYD bod y Cabinet yn - 

 
(a)  cymeradwyo ail-ddynodi cynllun trwyddedu ychwanegol ar gyfer Tai 

Amlfeddiannaeth yn y Rhyl am 5 mlynedd arall fel y nodir yn Atodiad 1 o’r 
adroddiad; 
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(b)  cymeradwyo’r Amodau i'w gosod fel rhan o Gynllun Trwyddedu 

"Ychwanegol” a “Gorfodol" fel y nodir yn Atodiad 2 o’r adroddiad; 
 
(c) cymeradwyo’r Ffioedd i'w gosod fel rhan o Gynllun Trwyddedu "Ychwanegol” 

a “Gorfodol" fel y nodir yn Atodiad 3 o’r adroddiad, a 
 
(d) cefnogi’r syniad na ddylai’r dyddiad gweithredu fod yn hwyrach nag 1 Ebrill 

2015 sy’n cydymffurfio â’r isafswm cyfnod statudol o 3 mis rhwng dynodiad 
cymeradwy a gweithredu. 

 
7 AMRYWIO CYTUNDEBAU TENANTIAETH TAI CYNGOR  

 
Cyflwynodd y Cynghorydd Hugh Irving yr adroddiad sy’n ceisio cymeradwyaeth y 
Cabinet i fabwysiadu'r cytundeb tenantiaeth newydd gyda rhybudd ffurfiol o 
amrywiad.  Mae’r cytundeb tenantiaeth wedi'i ddiwygio i adlewyrchu newidiadau yn 
y gyfraith ac arfer ac i alluogi’r cyngor i ddelio â materion megis ymddygiad 
gwrthgymdeithasol yn fwy effeithiol. 
 
Nododd y Cabinet bod y cytundeb tenantiaeth wedi bod yn destun proses adolygu 
ac ymgynghori cynhwysfawr gan dderbyn llawer o adborth cadarnhaol.  Mae'r 
amserlen ar gyfer gweithredu'r cytundeb newydd ar gyfer tenantiaid presennol a 
newydd hefyd wedi nodi diwygiad o 1 Ionawr 2015 sy’n berthnasol i denantiaid 
newydd.  Roedd y Cynghorydd Irving yn falch o adrodd ar gyfraniad cadarnhaol y 
Grŵp Cynghori Tenantiaid o fewn y broses.  Croesawodd yr Aelodau y cytundeb 
newydd fel dogfen gadarn sy'n darparu cysondeb i’r holl denantiaid ac roeddent yn 
hapus i nodi lefel y mewnbwn gan denantiaid a rhanddeiliaid eraill wrth ei chreu.  O 
ran darpariaeth Gymraeg fe gadarnhaodd y swyddogion y byddai'r holl ddogfennau 
ar gael yn ddwyieithog a byddai ceisiadau am braille neu ieithoedd eraill yn cael eu 
trin ar sail un i un. 
 
PENDERFYNWYD bod y Cabinet yn mabwysiadu'r fersiwn derfynol ddiwygiedig o’r 
Cytundeb Tenantiaeth Tai Cyngor gyda Rhybudd Terfynol o Amrywio fel y nodwyd 
yn yr adroddiad. 
 

8 DADELFENNU NEWIDIADAU GWASANAETH AR GYFER TENANTIAID Y 
CYNGOR  
 
Cyflwynodd y Cynghorydd Hugh Irving yr adroddiad yn ceisio cytundeb y Cabinet ar 
yr egwyddorion allweddol er mwyn penderfynu sut y byddai taliadau gwasanaeth yn 
cael eu cyfrifo a'u gweithredu o renti o fis Ebrill 2015. Roedd yr adroddiad wedi cael 
ei baratoi mewn ymateb i bolisi gosod rhent newydd Llywodraeth Cymru a oedd yn 
gofyn i daliadau gwasanaeth gael eu gwahanu o daliadau rhent tenantiaid i nodi'n 
glir pa wasanaethau y maent yn talu amdanynt a thaliadau a wnaed. 
 
Ystyriodd y Cabinet yr opsiynau yn yr adroddiad er mwyn bodloni'r gofyniad a 
derbyniwyd y rhesymeg y tu ôl i'r argymhelliad i fabwysiadu polisi tâl amrywiol i 
adennill taliadau gwasanaeth ac i leihau rhent am y flwyddyn gyntaf yn ôl swm a 
dderbyniwyd o wasanaethau y codir tâl amdanynt.  Fe dynodd y Cynghorydd Bobby 
Feeley sylw at gymhlethdod y broses a gofynwyd am sicrwydd y byddai'r 
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newidiadau yn cael eu cyfleu'n effeithiol i denantiaid.  Roedd hi'n arbennig o 
bryderus am yr effaith anghymesur ar gyfadeiladau gwarchod a oedd yn effeithio 
pobl hŷn yn bennaf a sut y byddai hynny'n cael ei reoli.  Eglurodd y Swyddog Tâl 
Gwasanaeth (SCO) y byddai taliadau yn uwch mewn cynlluniau gwarchod 
oherwydd y costau cynnal ardaloedd cymunedol a fyddai'n cael ei liniaru yn rhannol 
ar gyfer y rhai sy'n derbyn budd-dal tai a chan y cynnig i leihau rhenti yn y flwyddyn 
gyntaf ac yna polisi dyrchafol.  Mewn ymateb i bryderon cyfathrebu, fe gytunodd i 
ystyried cysylltiad pellach gyda chyfadeiladau gwarchod i egluro materion.  
Gofynnwyd am sicrwydd na fyddai'r dull amrywiol yn arwain at gynnydd mewn 
costau sylweddol yn y blynyddoedd i ddod o ganlyniad i beidio â chodi digon o dâl 
arnynt.   Roedd y STG yn hyderus bod y rhagamcanion wedi cael eu cyfrifo yn 
gywir, gan roi manylion ar gyfanswm y gwaith a wnaed yn y cyswllt hwnnw.  
Cadarnhaodd hefyd nad oedd unrhyw fecanwaith i eithrio allan ar gyfer tenantiaid. 
 
PENDERFYNWYD bod y Cabinet yn cytuno ar yr egwyddorion allweddol a fydd yn 
penderfynu sut y bydd taliadau gwasanaeth yn cael eu cyfrifo a'u gweithredu o renti 
o fis Ebrill 2015 ymlaen fel y nodwyd yn yr adroddiad, yn benodol i - 

 

 fabwysiadu polisi Codi Tâl Amrywiol ar gyfer dosraniad ac adennill i bob 
Tenant sy’n derbyn gwasanaethau, a 

 

 bod rhenti unigol yn cael eu lleihau yn y flwyddyn gyntaf gan gyfanswm y 
gwasanaethau y gellir codi tâl amdanynt y mae tenantiaid yn eu derbyn. 

 
bod y Cabinet yn nodi y bydd papur arall yn cael ei ystyried ar y taliadau terfynol fel 
rhan o broses bennu rhent tai cyngor blynyddol y cyngor ym mis Chwefror 2015. 
 

9 ADRODDIAD Y CYNLLUN Y CYNLLUN CORFFORAETHOL (CHWARTER 2 
2014 – 15)  
 
Yn absenoldeb yr Aelod Arweiniol, y Cynghorydd Barbara Smith, cyflwynodd yr 
Arweinydd yr adroddiad yn rhoi'r wybodaeth ddiweddaraf i’r Cabinet ar y gwaith o 
gyflawni Cynllun Corfforaethol 2012-17 ar ddiwedd chwarter 2 o 2014/15. Roedd yr 
adroddiad hefyd yn cynnwys perfformiad mewn perthynas â'r Cytundeb 
Canlyniadau a’r Gofrestr Prosiectau. 
 
Dywedodd yr Arweinydd fod yr adroddiad yn fwy ffafriol na'r chwarter blaenorol, yn 
enwedig o ran yr economi leol ac fe amlygodd nifer o welliannau.  Cyfeiriwyd at 
effaith y toriadau ariannol a’r cysylltiadau rhwng gwneud penderfyniadau o gwmpas 
broses y gyllideb a'r Cynllun Corfforaethol.  Pwysleisiodd y pwysigrwydd i barhau 
gydag uchelgeisiau a blaenoriaethau’r Cyngor fel y manylir yn y Cynllun 
Corfforaethol. 
 
Holodd y Cynghorydd Julian Thompson-Hill y tebygolrwydd o dderbyn taliad llawn 
o'r grant cytundeb canlyniadau.  Fe gyfeiriodd y swyddogion at y broses o gyd-
drafod targedau gyda Llywodraeth Cymru ac ni ragwelwyd unrhyw golli pwyntiau a 
fyddai'n effeithio ar y swm sy'n daladwy ar gyfer 2014-15.  Disgwylir penderfyniad 
terfynol ym mis Ionawr o ran y cytundeb ar berfformiad ar gyfer 2013-2014.  
Amlygodd y Cynghorydd David Smith ei bryderon ynghylch cynnal a chadw 
priffyrdd ac er ei fod yn gobeithio y byddai safon dderbyniol yn cael ei gynnal, ni 
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fyddai modd ei warantu ar gyfer y blynyddoedd i ddod o ystyried y sefyllfa ariannol 
a chael gwared ar gyllid LABGI (Menter Twf Busnesau Awdurdodau Lleol). 
 
PENDERFYNWYD bod y Cabinet yn nodi'r cynnydd a wnaed o ran cyflawni'r 
Cynllun Corfforaethol. 
 

10 ADRODDIAD CYLLID  
 
Cyflwynodd y Cynghorydd Julian Thompson-Hill, adroddiad yn rhoi manylion ynglŷn 
â'r sefyllfa ariannol ddiweddaraf a'r cynnydd a wnaed yn erbyn y strategaeth gyllidol 
y cytunwyd arni.  Rhoddodd y crynodeb canlynol o sefyllfa ariannol y Cyngor- 
 

 rhagwelwyd tanwariant o £327,000 yn y gyllideb refeniw ar gyfer cyllidebau 
gwasanaeth a chyllidebau corfforaethol 

 cytunwyd ar arbedion o £7.1 miliwn yn rhan o'r gyllideb ac ar hyn o bryd mae 
90% wedi eu cyflawni ac mae 10% yn mynd rhagddynt 

 amlygwyd y prif amrywiadau oddi wrth gyllidebau neu dargedau arbedion sy’n 
berthnasol i feysydd gwasanaeth unigol, a 

 cafwyd diweddariad cyffredinol ynglŷn â’r Cyfrif Refeniw Tai; y Cynllun Tai 
Cyfalaf a’r Cynllun Cyfalaf (yn cynnwys yr elfen Cynllun Corfforaethol). 

 
Gofynnwyd i'r Cabinet hefyd i gymeradwyo trosglwyddiad o £20,000 i'r Gronfa 
Gwasanaeth Crwner. 
 
Darparodd y Cynghorydd David Smith ddiweddariad ar Gam 3 o Brosiect Amddiffyn 
Môr Gorllewin y Rhyl ac fe nododd yr aelodau y byddai'n cael ei gynnwys yn y 
Cynllun Cyfalaf yn fuan.  Fel Cadeirydd TAITH, fe adroddodd y Cynghorydd Smith 
ar lythyrau a anfonodd at y Gweinidog Busnes ynghylch pryderon am incwm o 
Asiantaeth Cefnffordd Gogledd a Chanolbarth Cymru ac i'r Gweinidog Cyllid 
ynghylch pryderon am gyllid LAGBI, y mae o’n aros am ymatebion.  Ailadroddodd y 
Cynghorydd Eryl Williams ei bryderon blaenorol ynghylch goblygiadau o ran 
dyrannu cyllid ar gyfer y gwelliannau M4 a gofynnodd i lythyrau gael eu hanfon at 
Aelodau'r Cynulliad yn hynny o beth.  Mewn perthynas â'r gostyngiad yn y Grant 
Cefnogi Pobl, adroddodd y Cynghorydd Thompson-Hill ar sefydlu cronfa wrth gefn i 
reoli'r mater hwn. 
 
PENDERFYNWYD bod y Cabinet yn - 
 
(a)  nodi'r cyllidebau a bennwyd ar gyfer 2014/15 a'r cynnydd yn erbyn y 

strategaeth y cytunwyd arni ar gyfer y gyllideb; 
 
(b) cymeradwyo trosglwyddo £20,000 i Gronfa Gwasanaeth y Crwner, a 
 
(c) bod y Cyngor yn ysgrifennu at holl Aelodau'r Cynulliad yng ngogledd Cymru i 

ofyn am eu barn am y gostyngiad yn y cyllid a roddir i briffyrdd Sir Ddinbych 
a’r cyllid a ddyrannwyd ar gyfer y gwelliannau i’r M4. 

 
11 RHAGLEN GWAITH I'R DYFODOL Y CABINET  
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Cyflwynodd y Cynghorydd Hugh Evans Rhaglen Gwaith i'r Dyfodol y  Cabinet i’w 
hystyried. 
 
Holodd y Cynghorydd Bobby Feeley ynglŷn â’r posibilrwydd o ohirio Cynigion 
Moderneiddio Addysg ar gyfer ardal Rhuthun er mwyn caniatáu amser ychwanegol 
i ystyried yr opsiynau.  Y Cynghorydd Eryl Williams yn awyddus i'r eitem fynd yn ei 
flaen ym mis Ionawr o gofio bod y prosiectau penodol eisoes wedi cael eu gohirio er 
mwyn galluogi pob prosiect i gael eu hystyried ar yr un pryd, a thynnodd sylw at yr 
angen am gyllid i gael ei ddyrannu yn ffurfiol.  Teimlai hefyd nad oedd digon o 
amser ar gyfer yr holl randdeiliaid i ystyried y cynigion ymlaen llaw.  Anogodd yr 
Arweinydd yr holl aelodau i geisio mynd i'r afael ag unrhyw faterion sy'n weddill cyn 
y cyfarfod nesaf. 
 
Derbyniwyd awgrym y Pennaeth Cyllid ac Asedau i ddileu'r eitem Trethi Busnes o’r 
rhaglen waith ym mis Ionawr. 
 
PENDERFYNWYD nodi Rhaglen Gwaith i'r Dyfodol y Cabinet. 
 
Ar y pwynt hwn (11.25 am) cafwyd egwyl ar gyfer lluniaeth. 
 

12 DYFODOL GWASANAETHAU GOFAL CYMDEITHASOL MEWNOL  
 
Cyflwynodd  y Cynghorydd Bobby Feeley adroddiad yn gofyn i’r Cabinet gytuno ag 
ymgynghoriad ar wasanaethau gofal cymdeithasol mewnol y dyfodol.   Cyfranodd 
gyd-destun i'r adroddiad gan dynnu sylw at ofynion Deddf Gwasanaethau 
Cymdeithasol a Lles (Cymru) ac effaith y toriadau sylweddol yn y gyllideb. 
 
Sefydlwyd Grŵp Gorchwyl a Gorffen i edrych ar gynaliadwyedd ariannol y 
gwasanaethau gofal cymdeithasol mewnol y Cyngor ac ar eu hargymhelliad i 
allanoli gwasanaethau ac arbed £700,000 a gytunwyd arno fel rhan o’r broses o 
osod y gyllideb.  Er mwyn symud ymlaen â’r gwaith hwnnw roedd angen ymgymryd 
ag ymarfer ymgynghori, gan gynnwys asesiadau effaith ar gydraddoldeb.  Mae 
llawer o sylw wedi bod ar y cynnig i gau y tri chartref gofal preswyl presennol a 
chafwyd sicrwydd ar y cychwyn cyntaf na fyddai unrhyw un ohonynt yn cael eu cau 
oni bai fod modd diwallu gofynion y trigolion mewn darpariaeth arall. Roedd y 
Cynghorydd Feeley hefyd yn awyddus i dynnu sylw at ansawdd y ddarpariaeth yn y 
sector preifat a oedd wedi bod yn destun rhywfaint o gyhoeddusrwydd annheg gan 
gynghori bod bron i 90% o leoliadau cartrefi gofal a ariennir gan y Cyngor yn y 
cartrefi sector preifat. 
 
Cyfeiriodd y Cabinet at yr effaith y byddai cau cartrefi gofal yn ei gael ar eu 
preswylwyr, teuluoedd a chymunedau ehangach. Roedd yr aelodau'n awyddus i 
archwilio'r posibilrwydd o opsiynau eraill, fel cynlluniau tai gofal ychwanegol ynghyd 
â phecynnau gofal gwell gan alluogi pobl i fyw gartref yn annibynnol am gyfnod 
hirach, ond tynwyd sylw at yr angen i ystyried a allai anghenion defnyddwyr 
gwasanaeth presennol ac yn y dyfodol gael eu diwallu o fewn eu hardaloedd 
presennol pe baent yn bwrw mlaen â’r cynigion.  Mae mwy o ddarpariaeth o'r fath 
i’w gael mewn ardaloedd mwy poblog y sir ond yn brin yn y De, yn enwedig yn ardal 
Corwen ac mae angen rhoi ystyriaeth i ddarpariaeth iaith Gymraeg wrth ymgymryd 
ag asesiadau effaith ar unigolion.  Ymhelaethodd y swyddogion ar y cynnydd o ran 
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datblygu darpariaeth amgen mewn ardaloedd penodol ynghyd â'r broses 
ymgynghori a fyddai'n cynnwys cyfarfod â phreswylwyr cartrefi gofal a'u teuluoedd i 
egluro sut y gellir darparu gwasanaethau a chasglu barn ar unrhyw newidiadau.  
Byddai asesiad effaith ar gyfer y rhai yr effeithir arnynt yn cael ei wneud a fyddai'n 
cynnwys darpariaeth iaith Gymraeg.  Teimlai'r Aelodau y byddai’n fanteisiol cael y 
Grŵp Grwp Tasg a Gorffen i ystyried canlyniadau'r ymgynghoriad cyn i'r mater gael 
ei adrodd yn ôl i'r Cabinet ym mis Ebrill/Mai 2015. 
 
Fe dynodd y Cynghorydd Ray Bartley sylw at yr angen am ymgynghoriad 
cyhoeddus ehangach ac fe ysgogodd hynny drafodaeth hir am natur yr 
ymgynghoriad i'w gynnal o ran safbwyntiau canfasio a diwallu anghenion penodol y 
defnyddwyr gwasanaeth presennol a'r ddadl ehangach ar foderneiddio 
gwasanaethau gofal cymdeithasol yn y dyfodol.  Yn gyffredinol derbyniwyd bod 
angen dau ymgynghoriad ar wahân.  Amlygwyd yr angen am gyfathrebu effeithiol 
gyda defnyddwyr gwasanaeth, eu teuluoedd a staff hefyd ynghyd â rheolaeth 
briodol o’r wasg.  Pwysleisiodd y Cynghorydd Cefyn Williams fod Cysgod y Gaer yn 
rhan bwysig o'r gymuned leol a oedd eisoes wedi bod yn destun cau ysgolion a 
chyfleusterau llai ac roedd yn bryderus bod darpariaeth arall addas yn golygu 
symud allan o'r ardal i drigolion lleol.   
 
Ystyriodd y Cabinet bod angen i ddiwygio'r argymhellion yng ngoleuni'r ddadl ac yn 
dilyn hynny - 
 
PENDERFYNWYD bod y Cabinet yn cytuno i - 

 
(a)  yn unol â'r fframwaith statudol priodol, ymgynghori â phob defnyddiwr 

gwasanaeth unigol a'u teulu o ran y cynigion y cyfeirir atynt yn yr adroddiad i 
gynnwys asesiad o'u hanghenion ac argaeledd darpariaeth arall addas i 
ddiwallu'r anghenion hynny; 

 
(b)  cynnal ymarfer ymgynghori cyhoeddus ehangach ar foderneiddio 

gwasanaethau cymdeithasol yn y dyfodol; 
 
(c) cyflwyno adroddiad/adroddiadau ar ganlyniadau'r ymgynghoriadau y cyfeirir 

atynt yn (a) a (b) uchod i'r Grŵp Tasg a Gorffen cyn iddynt gael eu cyflwyno 
i'r Cabinet gydag arfarniad opsiynau ar gyfer pob un o'r gwasanaethau, a 

 
(d) bod y Cabinet yn cadarnhau na fydd unrhyw ddefnyddiwr gwasanaeth unigol 

yn cael ei symud oni bai bod darpariaeth arall addas yn cael ei nodi. 
 

Gwahardd y wasg a'r cyhoedd 
 
PENDERFYNWYD o dan Adran 100A o Ddeddf Llywodraeth Leol 1972, bod y Wasg a'r 
Cyhoedd i'w gwahardd o'r cyfarfod ar gyfer yr eitemau busnes canlynol ar y sail fod 
tebygrwydd y byddai gwybodaeth eithriedig fel y'i diffinnir ym Mharagraffau 13, 14, 15 ac 
16 o Ran 4 o Atodlen 12A o Ddeddf Llywodraeth Leol 1972. 
 
13 MORFA LODGE, FFORDD ABERGELE, RHUDDLAN A'R TIR YN FFORDD 

ABERGELE, RHUDDLAN  
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Fe gyflwynodd y Cynghorydd Julian Thompson-Hill adroddiad cyfrinachol yn 
argymell i’r Cabinet gymeradwyo  i ddatgan nad oes angen y fferm a’r tir, a’u 
gwerthu ar y farchnad agored. 
 
Ystyriodd y Cabinet rinweddau'r cynnig gan nodi bod gwarediad yn cydymffurfio â 
strategaeth ystadau amaethyddol y Cyngor ac y byddai'n creu derbynneb cyfalaf 
sylweddol a fyddai’n darparu cyllid ar gyfer prosiectau cyfalaf.  Cadarnhaodd y 
swyddogion y byddai'r tir yn cael ei rhannu'n lotiau i wneud y mwyaf o’r incwm a 
gynhyrchir gan ymateb i gwestiynau ynghylch defnydd tir posibl.  Gofynnodd yr 
Aelodau gwestiynau hefyd ynghylch polisi ac arfer cyffredinol sy'n ymwneud â 
rheoli ystadau a datblygiadau amaethyddol sy’n berthnasol i ffermydd penodol.  O 
ganlyniad - 
 
PENDERFYNWYD bod y Cabinet yn cymeradwyo datgan Morfa Lodge Farm, a thir 
yn Ffordd Abergele (ag ymyl coch ar Atodiad A ynghlwm wrth yr adroddiad) fel tir 
dros ben a chymeradwyo cael gwared ar y fferm ar y farchnad agored trwy 
arwerthiant. 
 
Daeth y cyfarfod i ben am 1.00pm.  
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Adroddiad i’r:    Cabinet  
 
Dyddiad y Cyfarfod:   13 Ionawr 2015 
 
Aelod Arweiniol / Swyddog:  Y Cynghorydd Eryl Williams, Aelod Arweiniol 
Addysg 
 
Awdur yr Adroddiad:   Pennaeth Cwsmeriaid a Chefnogaeth Addysg 
 
Teitl:  Rhaglen Moderneiddio Addysg – Ysgolion 

Cynradd Ardal Rhuthun 
 

 
1. Am beth mae’r adroddiad yn sôn?  
 

Mae'r adroddiad hwn yn ceisio cymeradwyaeth i ddechrau ymgynghori ar 
gynigion trefniadaeth ysgolion ac i argymell i'r Cyngor y dylid cymeradwyo 
buddsoddiad mewn tri phrosiect ysgol gynradd yn ardal Rhuthun. 
 

2. Beth yw'r rheswm dros lunio'r adroddiad hwn?  
 

Mae'r Cyngor yn symud ymlaen â rhaglen uchelgeisiol ar gyfer buddsoddi yn 
yr ystâd ysgolion. Mae'r adroddiad hwn yn darparu gwybodaeth ar gyfer 
Aelodau ac yn gofyn am gymeradwyaeth i symud ymlaen i'r cam nesaf. 

 
3. Beth yw'r Argymhellion? 
 

Gofynnir i’r Cabinet:  
  

(i) I gymeradwyo ymgynghoriad ffurfiol ar y cynnig i gau Ysgol Llanfair DC 
ac Ysgol Pentrecelyn ar y 31ain o Awst 2016 ac i agor ysgol Categori 2 
Gwirfoddol a Reoli wedi ei lleoli ar y safleoedd presennol ar y 1af o Fedi 
2016. 

 
 (ii) I gymeradwyo ymgynghoriad ffurfiol ar y cynnig i gau Ysgol Rhewl ar y 

31ain o Awst 2017 gyda’r disgyblion yn trosglwyddo i unai Ysgol 
Penbarras neu Ysgol Stryd y Rhos i gydfynd gydag agor adeiladau 
ysgol newydd.  

 
(ii) I argymell i’r Cyngor gymeradwyaeth o achosion busnes a dyraniad 

cyfalaf ar gyfer 
1. yr olynydd i’r ddarpariaeth bresennol Ysgol Stryd yr Rhos / Ysgol 

Pen Barras ar safle Glasdir. 
2. adeilad ysgol newydd i Ysgol Carreg Emlyn 
3. adeilad ysgol newydd ar gyfer ysgol ardal Llanfair a Pentrecelyn, yn 

ddibynnol ar ddeilliant y cynnig ad-drefnu ysgolion.  
 
4. Cynigion Adolygiad Ysgolion Cynradd Ardal Rhuthun 
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4.1 Fel rhan o Gynllun Corfforaethol y Cyngor, mae'r Cyngor wedi gwneud 
ymrwymiad, yn ychwanegol at ariannu Ysgolion yr 21ain Ganrif, i fuddsoddi 
adnoddau pellach i gynnal adolygiadau ardal ac i ailwampio a gwella ein 
hysgolion. Ym mis Gorffennaf 2014 rhoddodd y Cabinet yr awdurdod i gynnal 
astudiaethau dichonoldeb mewn perthynas â thri phrosiect (byddai cwblhau'r 
rhain yn destun penderfyniadau cyllidebol yn y dyfodol).  

 
4.2 Mae'r Grŵp Buddsoddi Strategol yn argymell y dylai’r Cabinet gymeradwyo'r 

achosion busnes ar gyfer buddsoddi yn y tri phrosiect cyfalaf canlynol:- 
 

 Codi ysgol gynradd newydd ar safle Glasdir yn Rhuthun yn lle 
adeiladau presennol Ysgol Penbarras ac Ysgol Stryd y Rhos. 

 Codi ysgol newydd yng Nghlocaenog ar gyfer Ysgol Carrog Emlyn yn 
lle'r adeiladau ysgol presennol yng Nghlocaenog a Chyffylliog 

 Codi ysgol ardal newydd i wasanaethu cymunedau Llanfair a 
Phentrecelyn 

 
 Mae crynodeb o'r sail resymegol ar gyfer y prosiectau yn Atodiad 1 ac mae’n 

esbonio'r rhesymau dros y buddsoddiadau arfaethedig. Yn eu cyfarfod ar 16 
Rhagfyr, ystyriodd y Grŵp Buddsoddi Strategol yr Achosion Busnes llawn ar 
gyfer y prosiectau ac argymell bod y Cabinet yn eu cymeradwyo.   

 
4.3 Er mwyn symud ymlaen â’r prosiectau hyn, bydd yn rhaid i’r Cabinet roi 

cymeradwyaeth i ddechrau ymgynghori ar ddau o’r cynigion.  
 
4.4 Codi Ysgol Ardal Newydd ar gyfer Llanfair a Phentrecelyn 
 
4.5 Mae'r Cyngor, mewn partneriaeth ag Esgobaeth yr Eglwys yng Nghymru, yn 

dymuno dechrau ymgynghori ar gynnig i gau Ysgol Llanfair ac Ysgol 
Pentrecelyn ar 31 Awst 2016 er mwyn hwyluso agor ysgol ardal newydd i 
wasanaethu cymunedau Llanfair a Phentrecelyn. Yn y tymor hir mae’r Cyngor 
yn credu na fyddai parhau â’r sefyllfa bresennol yn gynaliadwy ac y byddai'r 
cynnig yn gam ymlaen i ddarparu ysgol newydd i wasanaethu'r gymuned. 
Mae'r cynnig yn argymell agor ysgol ardal newydd a fyddai’n Ysgol Reoledig 
Wirfoddol cyfrwng Cymraeg a Saesneg (Categori 2) yn unol â dewis y rhieni. 
Ar hyn o bryd mae Ysgol Llanfair yn ysgol ddwy ffrwd ac mae Ysgol 
Pentrecelyn yn darparu addysg drwy gyfrwng y Gymraeg. Ar gyfer disgyblion a 
addysgir drwy gyfrwng y Gymraeg ni ddylai fod unrhyw effaith o ran 
canlyniadau yn sgil y cynigion hyn a bydd yn bwysig bod y Corff Llywodraethu 
newydd yn monitro hyn yn y dyfodol i sicrhau bod ethos cryf Cymreig yn cael 
ei gadw.   

 
4.6 Mae dogfen ymgynghori ddrafft wedi ei pharatoi (gweler Atodiad 2) ac, os yw’r 

Cabinet yn cymeradwyo ymgynghori, bwriedir ymgynghori ar y cynnig hwn 
rhwng y 3 Chwefror ac 16 Mawrth. Rhagwelir y bydd canfyddiadau'r ymarfer 
ymgynghori yn cael eu cyflwyno i'r Cabinet ym mis Mai 2015. Yn unol â'r Cod 
Trefniadaeth Ysgolion, rydym ni wedi ymgynghori â’r Eglwys yng Nghymru ac 
maent ar y cyfan yn cefnogi’r cynnig. 

 
4.7 Cau Ysgol Rhewl 
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4.8 Mae dyfodol Ysgol Rhewl wedi ei ystyried fel rhan o'r arfarniad opsiynau ar 

gyfer safle Glasdir. Mae’r prif gymhellion ar gyfer y cynigion ar gyfer Rhuthun 
yn cynnwys mynd i'r afael â chyflwr adeiladau a lleoedd dros ben ac ystyrir 
bod y cymhellion hyn yn effeithio ar gynaliadwyedd tymor hir Ysgol Rhewl. O 
fis Medi 2014 roedd gan Ysgol Rhewl 53 o ddisgyblion llawn amser a 29 o 
leoedd dros ben (35%). 

 
4.9 Wrth ystyried yr holl opsiynau ar gyfer safle Glasdir roedd angen ystyried beth 

fyddai effaith y cyfleusterau newydd ar y safle hwn ar hyfywedd Ysgol Rhewl 
oddeutu 1.1 milltir i ffwrdd. Roedd asesiad diweddar o'r adeilad yn awgrymu 
bod y rhan fwyaf o’r ffabrig presennol wedi mynd y tu hwnt i'r bywyd dylunio 
disgwyliedig ac y byddai angen cryn dipyn o waith ar yr ysgol i sicrhau ei bod 
yn cyrraedd y safon. O ystyried nifer y disgyblion a'r angen tymor hir i 
fuddsoddi yn yr adeilad, credir y byddai cau'r ysgol a throsglwyddo’r disgyblion 
i Ysgol Penbarras neu Stryd y Rhos yn ddewis tymor hir cynaliadwy. 

 
4.10 Mae dogfen ymgynghori ddrafft wedi ei pharatoi (gweler Atodiad 3) ac, os yw’r 

Cabinet yn cymeradwyo ymgynghori, bwriedir ymgynghori ar y cynnig hwn 
rhwng y 10 Chwefror a 23 Mawrth. Rhagwelir y bydd canfyddiadau'r ymarfer 
ymgynghori yn cael eu cyflwyno i'r Cabinet ym mis Mai 2015.  

 
5. Sut mae'r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
5.1 Bydd y cynnig yn cefnogi'r flaenoriaeth gorfforaethol o "wella perfformiad 

mewn addysg ac ansawdd adeiladau ein hysgolion". 
 
6. Faint fydd yn ei gostio a sut bydd yn effeithio ar wasanaethau eraill? 
 
6.1 Byddai cost cynnal ymgynghoriad ar y cynigion yn gymharol fach a byddai’r 

prif gostau yn cynnwys costau argraffu a phostio ac amser swyddogion. Os 
byddwn yn bwrw ymlaen â’r cynigion a’u gweithredu, rhagwelir y bydd angen 
cefnogaeth AD ar staff a effeithir arnynt yn uniongyrchol neu'n anuniongyrchol 
gan y newidiadau arfaethedig.  

 
6.2 Cost y tri phrosiect cyfalaf ar gyfer ardal Rhuthun yw oddeutu £15.1 miliwn. 

Mae'r gost hon wedi ei chlustnodi ar gyfer buddsoddi mewn prosiectau 
Moderneiddio Addysg fel rhan o ddatblygiad cyfalaf yn y Cynllun Corfforaethol. 
Bydd cynnydd y prosiectau yn cael effaith ar nifer o adrannau gan gynnwys 
Dylunio, Adeiladu a Chynnal a Chadw, Prisio ac Ystadau a’r Gwasanaethau 
Cyfreithiol. 

 
7. Beth yw prif gasgliadau'r Asesiad o Effaith ar Gydraddoldeb (AEC) a 

gynhaliwyd ar y penderfyniad? Dylai’r templed AEC wedi'i lenwi gael ei 
atodi fel atodiad i'r adroddiad. 

 
  Mae AEC wedi ei wneud ar y cynigion ac ynghlwm wrth Atodiad 4.   
 
8. Pa ymgynghoriadau sydd wedi eu cynnal gyda’r Pwyllgor Archwilio ac 

eraill?  
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 Cynhaliodd y Cyngor ymgynghoriad anffurfiol ar y materion sy'n effeithio ar 

Ysgolion Cynradd Ardal Rhuthun ddechrau 2013. Mae Cadeiryddion y 
Llywodraethwyr, Penaethiaid ac Aelodau Lleol ar gyfer y tair ysgol yn 
ymwybodol o'r cynigion sy'n cael eu cyflwyno i'r Cabinet a bydd cyfle iddynt 
ymateb i’r cynigion fel rhan o'r broses ymgynghori ffurfiol. 

 
9. Datganiad y Prif Swyddog Cyllid 
 
9.1 Cost y tri prosiect cyfalaf ar gyfer adolygiad Ardal Rhuthun ydi oddeutu £15m. 

Gan nad yw'r cynlluniau yn rhan o brosiectau Band A Ysgolion 21ain Ganrif, 
bydd yn ofynnol i'r Cyngor gyllido'r cyfan o’r gost cyfalaf sydd yn ymwneud ar 
cynigion. Daw buddsoddiad ar y raddfa yma a risg gyllidol ac oherwydd bydd 
yn angenrheidiol cael rheolaeth prosiect a chyllidol cadarn. Dylai'r cynigion 
greu arbedion refeniw a fydd yn gallu cael eu hail-fuddsoddi i raglen 
buddsoddi'r Cyngor i gyllido'r benthyciad. Bydd cwblhau'r tri phrosiect hefyd a'r 
potensial i greu derbyniadau cyfalaf. 

 
10. Pa risgiau sydd yna, ac a oes unrhyw beth y gallwn ei wneud i'w lleihau? 
 
10.1 Mae nifer o risgiau yn cael eu rheoli ar hyn o bryd ar lefel rhaglen gan y Bwrdd 

Rhaglen Moderneiddio Addysg. Bydd pob prosiect unigol yn cynnwys 
gweithdrefnau rheoli risg. 

 
11. Pŵer i wneud y Penderfyniad 
 

Mae'r cynigion yn cyd-fynd â'r Fframwaith Polisi Moderneiddio Addysg. 
   
 
Mae Deddf Safonau a Threfniadaeth Ysgolion (Cymru) 2013 yn darparu'r 
gofyniad deddfwriaethol i awdurdodau lleol adolygu cynigion ysgolion ac i 
symud ymlaen cynigion i ad-drefnu darpariaeth ysgolion. 
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Appendix 1 - Summary of Business Cases for Investment in the Ruthin Primary Area 
 
1.0 Ruthin Town Schools  
 
1.1 The feasibility study focussed on options for the Glasdir site to the North of 

Ruthin, the existing Rhos Street / Penbarras campus and the current site of 
Ysgol Rhewl.  The findings indicated the following key points:- 

  
 Glasdir Site:-   

 Size - Capable of accommodating a shared site for a 210 / 315 shared 
site school, subject to a land swap with Welsh Government 

 Highways – options highlighted which could accommodate likely traffic 
and drop off arrangements for the shared site school with adequate 
parking 

 Flooding – Findings of previous studies illustrate that of a number of 
scenarios for the school site, none of them indicated any significant 
flooding of the potential school site 

 
Existing Rhos Street / Penbarras site:- 

 Existing site – Considerable deficiencies in condition and suitability from 
existing shared site arrangement, overall size significantly smaller than 
recommended size area 

 Revised site – Could accommodate a single 210 school; however some 
existing issues would remain such as insufficient hall size, dining and 
catering arrangements and parking / parent drop off zones. Accessibility / 
DDA issues would remain 

 
 Ysgol Rhewl Site:- 

 Much of the existing building fabric is beyond its expected design life and 
requires extensive work to bring up to current standards 

 Shortcomings in internal arrangement and large extensions would take 
away external areas that are already too small to accommodate a 105 
place school.   

 
1.2 The Business Case developed based on the findings of this feasibility work 

provides a range of options for the future ranging from do minimum to the 
maximum options of providing three new or renovated facilities for each 
school.   

 
1.3 Based on this evidence the preferred way forward is as follows:- 
 

 To build a new shared school site for Rhos Street and Ysgol Penbarras to 
accommodate 450 pupils based on a capacity of 180 and 270 for each 
school 

 To commence immediately a proposal to close Ysgol Rhewl as of 31st 
August 2017 with pupils transferring to Rhos Street and Ysgol Penbarras 

 To declare the existing Rhos Street and Ysgol Penbarras site surplus, 
subject to the completion of the project and to dispose of the asset 
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1.4 Approximately £8.9million has been allocated for this project.  The latest 
figures provided for  standalone schools of the size to accommodate 525 
pupils suggested a possible cost of £10.5m based on no shared facilities.  The 
next stage of the project will be to develop further the client’s brief with a view 
to developing shared facilities and to reduce the size of the school to 
accommodate the smaller pupil numbers to ensure that the costs of the 
project are reduced. 

 
1.5 Discussions have progressed with Welsh Government regarding a land swap 

between them and Denbighshire to facilitate this development.   
 
1.6 Moving forward based on a traditional design and then tender stage the 

following indicative timescale has been put forward.  This would be amended 
should an alternative route be sought such as design and build.  Due to the 
scale of the contract any contractor would be selected via the North Wales 
Construction Framework. 

 

Approval from Cabinet / Council of 
Business Case 

December 2014 to February 2015 

Securement of Land Agreement with 
Welsh Government 

December 2014 to April 2015 

Design Stages February 2015 to November 2015 

Tender Stage November 2015 to February 2016 

Construction Stage  March 2016 to July 2017 

Handover July 2017 

 
2. Ysgol Carreg Emlyn - Clocaenog and Cyffylliog area 
 
2.1 The new area school named Ysgol Carreg Emlyn to serve the communities of 

Clocaenog, Cyffylliog and Derwen was created as of September 2014 to 
replace the former schools of Ysgol Clocaenog and Ysgol Cyffylliog.  Due to 
an imbalance of demand at the sites the Governing Body agreed in 
consultation with Denbighshire, an interim arrangement so that the Cyffylliog 
site provides foundation phase education and the Clocaenog site provides 
Key Stage 2 education.  This arrangement has led to additional transport 
costs.   

 
2.2 The feasibility study focussed on options for the Clocaenog area and the 

findings indicated the following key points:- 
 
 Existing Clocaenog Site:- 

 Shortfalls of adequately sized teaching spaces, no school hall, and no 
separate staff, Headteacher and administration areas 

 The current site is unable to be expanded due to the natural borders of 
the road and the river and the slopes around the school. 

 
 Alternative Sites:- 

 At least 2 sites in the village capable of accommodating a 105 Primary 
school 
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 Both sites currently in private ownership, no Denbighshire owned land 
suitable for development purposes 

 
2.3 Based on this evidence the preferred way forward is as follows:- 
 

 To build a new school to accommodate 91 FT pupils in the village of 
Clocaenog 

 To declare the existing Clocaenog and Cyffylliog sites surplus subject to 
the completion of the project and to dispose of the asset 

 
2.4 At this stage £2.8million has been allocated for this project.    The next stage 

of the project will be to develop further the client’s brief, to undertake further 
survey works to confirm the preferred site and to commence discussions with 
the relevant land agents to purchase the land required.  

 
2.5 Moving forward based on a traditional design and then tender stage the 

following indicative timescale has been put forward.  As the contract value will 
be less than £4.3m this project will be outside of the remit of the North Wales 
Construction Framework. 

 

Approval from Cabinet / Council of 
Business Case 

December 2014 to February 2015 

Land Suitability and Securement of 
Land Agreement to purchase land 

December 2014 to May 2015 

Design Stages June 2015 to May 2016 

Tender Stage June 2016 to Aug 2016 

Construction Stage  September 2016 to September 2017 

Handover October 2017 

 
3.0 Area School for Llanfair / Pentrecelyn 
 
3.1 The feasibility study focussed on options for the villages of Llanfair and 

Pentrecelyn. This focussed on the existing sites, and land identified in the 
village of Llanfair.  The findings indicated the following key points:- 

  
 Ysgol Llanfair Site:-   

 Size – Not sufficient to accommodate an extension 

 Highways –significant limitations around parking and drop off areas for 
existing pupils 

 
Ysgol Pentrecelyn Site:- 

 Size - Could accommodate a larger school following acquisition of 
additional land 

 Highways – As school site is outside of settlement with no suitable 
footway it is likely that all pupils would qualify for home to school transport 

 
Alternative Sites 

 At least 2 sites in the village capable of accommodating a 140 Primary 
school 
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 All sites currently in private ownership, no Denbighshire owned land 
suitable for development purposes 

  
3.2 The Business Case developed based on the findings of this feasibility work 

provides a range of options for the future ranging from do minimum to the 
maximum option of providing a larger school in the region of 180 pupils. 
 

3.3 Discussions held to date with Planning have highlighted that capacity issues 
exist in relation to the Welsh Water Sewerage Works which serve the village.  
A meeting is being sought with Welsh Water to ascertain when the required 
improvements works are scheduled to take place. This could impact on the 
timescales for the project should these works be not identified early in Welsh 
Water’s Asset Management Plan. 
 

3.4 Based on this evidence the preferred way forward is as follows:- 
 

 To progress proposals to amalgamate the existing schools of Ysgol 
Llanfair and Ysgol Pentrecelyn as an area school based initially on their 
existing sites. 

 To commence the design process for a new school to accommodate 140 
FT pupils in the village of Llanfair, with progression to construction stage 
being dependent upon securing the necessary school organisation 
proposals. 

 To declare the existing  Pentrecelyn site surplus subject to the completion 
of the project and to dispose of the asset 

 To declare the playing fields at Ysgol Llanfair surplus subject to the 
completion of the project and seek to dispose of the site for residential 
purposes to offset the potential loss of development land in the village 
arising from the new school 

 
3.5 In tandem with the capital project a school organisation proposal to close 

Ysgol Llanfair and Ysgol Pentrecelyn as of the 31st August 2016 and to open a 
new area school based on the existing sites as of 1st September 2016 will be 
progressed.  This work will be progressed in parallel with further development 
of the client’s brief, to undertake further survey works to confirm the preferred 
site and to commence discussions with the relevant land agents to purchase 
the land required. At this stage £3.4 million has been allocated for this project.  
This represents an increase in the sum reported to Members in July and 
reflects the requirement to purchase land from the private sector. 

 
3.6 Moving forward based on a traditional design and then tender stage the 

following indicative timescale has been put forward.  As the contract value will 
be less than £4.3m this project will be outside of the remit of the North Wales 
Construction Framework. 

 

Approval from Cabinet / Council of 
Business Case 

December 2014 to February 2015 

Land Suitability and Securement of 
Land Agreement to purchase land 

December 2014 to July2015 

Design Stages July 2015 to June 2016 
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Tender Stage July 2016 to Sep 2016 

Construction Stage  October 2016 to October 2017 

Handover November 2017 
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1. Introduction 
 
1.1 Denbighshire County Council has completed an Informal Consultation with eleven 

primary schools in the Ruthin Area. 
 
1.2 As a consequence of the informal consultation exercise Denbighshire County 

Council wish formally to consult with all interested parties on a proposal which they 
consider would strengthen future provision. 

 
1.3 The proposal that: 
 

Denbighshire County Council would close Ysgol Llanfair DC and Ysgol Pentrecelyn 
on the 31st August 2016; and the Church in Wales will establish a new Area School 
on the existing sites from the 1st of September 2016. 

 
2. Summary of proposal 
 
 First Phase 
 
2.1 This formal consultation relates to a proposal to create the New Area School to 

serve both Llanfair Dyffryn Clwyd and Pentrecelyn Communities. Throughout this 
document, this proposal is called the Current Proposal. 

 
2.2 If the Current Proposal is agreed and implemented the first phase would see the 

existing Ysgol Llanfair DC and Ysgol Pentrecelyn close on 31st August 2016.  The new 
Church in Wales Area School would open on 1st September 2016.  

 
2.3 It is proposed that the new area school will be a Category 2- Dual Stream Primary 

School where two types of provision exist side-by-side. Parents/pupils opt either for 
the mainly Welsh-medium or mainly English-medium provision. Both Welsh and 
English are used in the day to day business of the school. The language of 
communication with the pupils is determined by the nature of the curricular 
provision, but in some schools high priority is given to creating a Welsh-language 
ethos throughout the school. The school communicates with parents in both 
languages. The competency and confidence of pupils in both English and Welsh will 
be depending upon the ethos and policies of the school and governing body. The 
competency and confidence of pupils in both English and Welsh will be depending 
upon the ethos and policies of the school and governing body. 

 
2.4 It is proposed that the new area school would initially use the existing buildings in 

Llanfair and Pentrecelyn.  The way in which the sites will be used will be a decision 
for the headteacher and governing body to discuss and implement. Options that 
could be considered are keeping the pupils and staff as they are with increased 
opportunity for the 2 sites to come together for specific events. This will allow for a 
smoother transition into the new build for both pupils and staff. Throughout this 
document the creation of the Dual-Site Area School is called the First Phase. 
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Second Phase 

 
2.3 The next phase would see the Area School consolidated on a new site in the 

Llanfair/ Pentrecelyn area, subject to land availability and suitability. We are 
proposing that the new build will be ready by September 2017 therefore ensuring 
the split site will only be for one academic year. Councillors will consider approval 
for the capital funding in February 2015.  

 
2.4 Throughout this document the movement onto a new site is called the Second 

Phase and the school operating from the new site is called the New Area School.  
 
 
3. Consultation Process 
 
3.1 This formal consultation process relates to the Current Proposal and both the First 

and Second Phase. This formal consultation is being carried out to ensure that all 
relevant parties have an opportunity to contribute to this important subject.   

 
3.2 This formal consultation document has been sent to a wide range of potential 

consultees including: 

a. Parents, teachers and ancillary staff of Ysgol Llanfair DC and Ysgol 

Pentrecelyn; 

b. Chair of Governors and School Council of the following schools: 
  i) Ysgol Llanfair DC; 

ii) Ysgol Pentrecelyn; 
iii) Ysgol Pant Pastynog; 
iv) Ysgol Pen Barras; 
v) Ysgol Rhewl; 
vi) Ysgol Carreg Emlyn; 
vii) Rhos Street School; 
viii) Ysgol Borthryn; 
viiii) Ysgol Dyffryn Ial; 
x)  Ysgol Bro Elwen; 
xi)  Ysgol Llanbedr 

c. Church in Wales Diocese of St Asaph and Roman Catholic Diocese of 

Wrexham; 

d. Headteachers and Chairs of Governors of all Denbighshire Schools; 
e. Independent nursery providers in the Ruthin area; 
f. Denbighshire Children and Young People’s Partnership and the Early Years 

Development and Childcare Partnerships; 
g. All Denbighshire County Councillors; 
h. Assembly Members and Members of Parliament representing areas affected 

by the proposal; 
i. Llanfair Dyffryn Clwyd Community Council; 
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j. Llanelidan Community Council; 
k. Efenechtyd Community Council; 
l. The Welsh Government; 
m. Estyn;  
n. Relevant teaching and staff trades unions. 
o. Taith 
p. Gwasanaeth Effeithiolrwydd Ysgolion (GwE) 
q. North Wales Police and Crime Commissioner 
r. Flintshire County Council 
s.  Wrexham County Borough Council.  

 
3.3 This formal consultation document has also been published on the Denbighshire 

County Council website www.denbighshire.gov.uki 
 
3.4 The formal consultation period in respect of the Current Proposal will take place 

between ……………………… 
 
3.5 A series of formal consultation events will take place during this period. These will 

be arranged in the format of a ‘parents evening’ where attendees will be able to 
speak with officers on a one to one basis. Details of the meetings are included in 
the letter which is circulated.  

   
3.6 Events will also be held with pupils at Ysgol Llanfair DC and Ysgol Pentrecelyn.   
 
3.7 A supplementary versionii of this formal consultation document has been produced 

for and made available to children and young people who are likely to be affected 
by the Current Proposal.  The supplementary version has been written specifically 
to enable children and young people to understand better and engage with the 
formal consultation. 

 
3.8 You are welcome to ask questions and let us have your views on the Current 

Proposal at the events mentioned above or to put your views in writing.  Responses 
should be sent to Modernising Education Programme Team, Denbighshire County 
Council, County Hall, Wynnstay Road, Ruthin, LL15 1YN or by e-mail to 
modernisingeducation@denbighshire.gov.uk by no later than …….. 

 
3.9 At the end of the formal consultation period all views received will be collated and 

considered before any recommendation is made to proceed to the next stage and 
issue a statutory notice. 

 
3.10 It is anticipated that Denbighshire County Council’s Cabinet will consider a report 

on the outcome of this formal consultation (including a recommendation from 
Council officers) on the………………………………..  

 
 
 
 

Key Points:  

 Formal Consultation starts on the ……………and finishes on the …………………… 

 We are consulting with all stakeholders including children attending the schools.  

 We intend to report back to Denbighshire County Council’s Cabinet on the…………………… 
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4. Power to make a decision 
 
4.1 Denbighshire County Council is permitted to publish proposals to establish a new 

area school according to the School Standards and Organisation (Wales) Act 2013iii.  
Accordingly, the formal publication of the closure of the two existing schools may 
be carried out by the Council following the correct statutory procedure. 

 
 
5. Background to the proposal 
 
5.1 Denbighshire County Council’s Cabinet approved the Modernising Education Policy 

Frameworkiv in January 2009 to provide a platform upon which to review existing 
school provision. 

 
5.2 The council is committed to providing a first class education for all children and 

young people in the county. As part of this commitment, the Council has agreed 
that ‘modernising education provision’ is a priority because we recognise the 
importance of having school buildings, learning environments and resources that 
meet the needs of 21st century Wales. 

 
5.3 We know that we have to change and modernise education provision in the county, 

as improvements in education cannot be sustained without changes to the way 
education is provided.  Schools need to be able to provide the best possible 
learning experience so that children and young people in Denbighshire have the 
widest opportunities available to them and are able to reach their full potential. 

 
5.4 In November 2012 Denbighshire County Council’s Cabinet approved the 

commencement of an informal consultation on the future of primary education in 
the Ruthin Review.  The informal consultation document highlighted a number of 
issues that needed to be addressed to achieve long term sustainability.  These 
included: 

a. Sustainability of Schools and High Quality Provision  
b. Surplus Places  
c. Condition and Suitability of School Buildings (incl. use of Mobile   

Accommodation) 
d. Recruitment of Head Teachers 
e. Demand for Welsh Medium Education 

 
5.5 The informal consultation ended on 22nd of March 2013 and Denbighshire County 

Council has carefully considered the issues raised during this period.  In total over 
63 letters and emails were received from stakeholders together with 195 
questionnaires completed by parents.  The findings of the informal consultation 
exercise have been compiled by the council and have been published on its website 
as part of the decision making process. 
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5.6 This proposal is part of a reorganisation of primary schools in Ruthin, this proposal 
is moving forward at the same time as: 

i. A new purpose built shared campus in the town of Ruthin to enable the 
relocation of Ysgol Pen Barras and Rhos Street School to the new 
development on Glasdir. 
ii. A new area school building for Ysgol Carreg Emlyn who are currently on 2 
sites in Clocaenog and Cyffylliog.  
 

 
 
 
 
 
6. Current Provision 
 
6.1 This section details the current provision at Ysgol Llanfair DC and Ysgol Pentrecelyn.   

 
Ysgol Llanfair DC 

 
6.2 Ysgol Llanfair DC is located in the centre of the village of Llanfair DC and serves an 

age range of 4 – 11 years old. The school is identified as a Category 2 – Dual stream 

primary school- this is where two types of provision exist side-by-side and 

parents/pupils opt either for the mainly Welsh-medium or mainly English-medium 

provision. 

   

6.3 It is a voluntary controlled school predominately serving the villages of Llanfair DC, 

Pwllglas and the surrounding area. This is illustrated in the diagram below which 

shows the postcode location of the home address for each pupil. 

Key Points:  

 Modernising Education is a Denbighshire County Council priority. 

 The report of the informal consultation is published on our website. 

Tudalen 31



 

7 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6.4 As of September 2014 Ysgol Llanfair DC had 92 full time pupils, and there are 
currently 13 part time pupils in nursery.  The full time pupil numbers for the last 5 
years are illustrated below: 

 

Full Time pupil numbers – January PLASC 

2010 2011 2012 2013 2014 

94 96 93 90 84 
 

 
6.5 As of September 2014 the number of pupils in each year group was as follows: 
 

Reception  Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

15 13 11 13 12 13 15 
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6.6 The council’s forecast of future pupil rolls suggests that a steady increase in future 
pupil numbers will occur at the school as illustrated below: 

 

Projected Full Time pupil numbers –January 2014 PLASC 

2015 2016 2017 2018 2019 

82 80 83 87 87 
 
 

6.7 The capacity of the school building has been calculated at 113 pupils.  As of 

September 2014 the school had 21 surplus (empty) places; equivalent to 19% of the 

total capacity.  The school is operating at below capacity but the school does have 

two temporary classrooms which provide 54 places. The two temporary classrooms 

have been in place for over 3 years and therefore must be included in the overall 

capacity assessment for the school. As a result the admission number for the school 

has been increased to 15.  
 

6.8 The school’s last Estyn Inspection was in June 2010v and the inspection report, in 
summary, commented as follows: 

 
Current performance 
The school is good and a very happy establishment because: 

 The school’s distinct feature is the sense of a family community and closeness to 
learners; 

 There is an element of excellence in the learning experiences offered to learners 
and this has a positive impact on their achievement; 

 They make progress, achieve well and become confidently bilingual. 
 

Recommendations 
In order to improve, the school needs to: 

 Maintain the good standards whilst aiming for excellence; 

 Raise ICT standards in Key stage 2; 

 Develop learners’ self-assessment strategies in order that they become more 
independent learners; 

 Ensure consistency in comments on learners work, giving them clear guidance on 
what they need to do to improve their work; 

 Complete and align work plans for the new curriculum in Key stage 1 and 2; 

 Strengthen the monitoring system to focus more specifically on the achievement of 
learners. 
 

Key Question  Inspection Grade 

1. How well do learners achieve? Grade 2  

2. How effective are teaching, training and 

assessment? 

Grade 2 

3. How well do the learning experiences 

meet the needs and interests of learners 

and the wider community? 

Grade 1 

Tudalen 33



 

9 
 

4. How well are learners cared for, guided 

and supported? 

Grade 2 

5. How effective are leadership and 

strategic management? 

Grade 2 

6. How well do leaders and managers 

evaluate and improve quality and 

standards? 

Grade 2 

7. How efficient are leaders and managers 

in using resources? 

Grade 2 

Key: 
Grade 1  Good with outstanding features   

Grade 2  Good features and no important shortcomings 

Grade 3  Good features outweigh shortcomings   

Grade 4  Some good features, but shortcomings in important areas 

Grade 5  Many important shortcomings 

 

Ysgol Pentrecelyn 
 
6.9 Ysgol Pentrecelyn is located on the outskirts of the village of Pentrecelyn and serves 

an age range of 4-11. The school is currently identified as a Category 1 – Welsh 

medium primary school where all pupils in the Foundation Phase experience the 

areas of learning through the medium of Welsh. The school predominately serves 

children from Graigfechan, Pentrecelyn, Llanelidan and the surrounding areas. This 

is illustrated in the diagram on page 9 which shows the postcode location of the 

home address for each pupil. 
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6.10 As of September 2014 Ysgol Pentrecelyn had 35 full time pupils and there are 
currently 12 part time pupils in nursery.  The pupil numbers have fluctuated over 
recent years as illustrated below: 

 

Full Time pupil numbers – January PLASC 

2010 2011 2012 2013 2014 

23 20 27 31 39 

 
6.11 As of September 2014 the number of pupils in each year group was as follows: 
 

Reception  Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

2 8 7 6 3 6 3 

 
6.12 The council’s forecast of future pupil rolls suggests that an increase in future pupil 

numbers will occur at the school as illustrated below: 
 

Projected Full Time pupil numbers – January 2014 PLASC 

2015 2016 2017 2018 2019 

37 40 40 42 41 

 
6.13 The capacity of the school building has been calculated at 56 pupils.  As of 

September 2014 the school had 21 surplus (empty) places; equivalent to 37% of the 
total capacity.  

 
6.14 A new temporary headteacher has been appointed since 1 September 2014. The 

previous acting headteacher, was on a secondment and ran the school for three 
years, she has returned to her original substantive post at the end of the 2014 
summer term. Headteacher recruitment is both a national and local issue with 
smaller schools in particular finding it difficult to recruit permanent headteachers. 
In general the lack of a permanent headteacher can impact on leadership and 
management of a school and may represent a long term risk to the delivery of 
education and to standards within a school. The Current Proposal could see the 
development of leadership and management structures, to provide increased 
opportunities for staff development and progression. The governing body of Ysgol 
Pentrecelyn have been mindful of seeking a permanent appointment whilst 
discussions have been ongoing in regards to the Ruthin primary school review, this 
situation has been regularly discussed and reviewed with the Local Authority.  

  

6.15 The schools last Estyn inspection was in October 2008 vi and the inspection report, 
in summary, commented as follows:  
The school is due to be re-inspected 17th November 2014 

 
Current performance 
The school is a homely, caring and inclusive community because: 
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 The head teachers positive and conscientious leadership, considering the brief 
period she has been in charge, is an outstanding feature of the school;  

 Pupils benefit from valuable experiences and the devoted and conscientious 
work of the whole staff;  

 Pupils develop into considerate, friendly and courteous individuals who are 
confidently bilingual;  

 Pupils’ standards of achievement have improved substantially since the last 
inspection. 
Recommendations 
In order to improve, the school needs to: 

 Raise standards in design technology in key stage 2; 

 Continue to develop pupils’ writing skills in Welsh across the curriculum; 

 Make better use of assessment to ensure a greater challenge for pupils to become 
more responsible for their own learning; 

 Continue to refine the schemes of work in accordance with the requirements of the 
revised curriculum and assessment arrangements in Wales; 

 Further develop the contribution of staff and governors to the process of 
monitoring pupils’ achievements; 

 Work with the LEA to realise the plans for improving the external areas. 
 

Key Question  Inspection Grade 

1.  How well do leaners achieve? Grade 2 

2. How effective are teaching, training and 

assessment? 

Grade 2 

3. How well do the learning experiences meet the 

needs and interests of leaners and the wider 

community? 

Grade 2 

4. How well are leaners cared for, guided and 

supported? 

Grade 2 

5. How effective are leadership and strategic 

management? 

Grade 2 

6. How well do leaders and managers evaluate 

and improve quality and standards? 

Grade 3 

7. How efficient are leaders and managers in 

using resources? 

Grade 2 

 

Key: 
Grade 1  Good with outstanding features   

Grade 2  Good features and no important shortcomings 

Grade 3  Good features outweigh shortcomings   

Grade 4  Some good features, but shortcomings in important areas 

Grade 5  Many important shortcomings 
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7. Educational attainment 
 
7.1 Educational standards at both schools over the past three years are shown below.  
   

 

% achieving Level 4+ at Key Stage 2 

 

2009 2010 2011 2012 2013 

Ysgol Llanfair DC 100.0% 88.9% 91.7% 100.0% 94.1% 

Ysgol Pentrecelyn  * 66.7% * * * 

Sir Ddinbych/Denbighshire 76.80% 78.10% 82.30% 83.50% 86.0% 

Wales – Average 77.00% 78.20% 80.00% 82.60% 84.3% 
*However as a result of very small cohorts in each year a meaningful comparison with local and national 
averages is not possible 

 
7.2 Pupils in Ysgol Pentrecelyn are educated in two classrooms of mixed ages.  

The teaching and learning is primarily through the medium of Welsh, with the aim 
of every pupil being fluent in Welsh and English by the end of KS2. Approximately 
half of the pupils are from homes where Welsh is the first language. In the 
Foundation Phase increasing numbers of pupils come from a naturally Welsh 
background and there is a Welsh ethos in the delivery of activities and the 
curriculum. The foundation phase has increased in numbers and has a wide range 
of age and ability. 

 
7.3 In Ysgol Pentrecelyn the 2014 Foundation Phase indicator was 83.3%. This was 

lower than Welsh, LA and Family average. The percentage achieving the expected 

outcome in Welsh Language development was 83.3%. This was lower than the 

Welsh, LA and family average. However 50% of pupils gained the higher outcomes, 

this was higher than the Welsh, LA and family average. The percentage achieving 

the expected outcome in Mathematical Development was 83.3%. This was lower 

than the Welsh, LA and family average. However the number that gained the higher 

outcomes was higher than the Welsh, LA and family average.  100% of learners 

achieved the expected outcome in Personal and social development. This was 

higher than the Welsh, LA and family average. 67% achieved the higher outcomes, 

again higher than Welsh, LA and Family average.  

 

7.4 In 2014 Key Stage 2 results for Ysgol Pentrecelyn the Core Subject Indicator was 

80%. This was lower than Welsh, LA and Family average. The percentage achieving 

the expected levels in Welsh Language was 80%. This was lower than the Welsh, LA 

and family average. However 40% of pupils gained the higher levels, this was higher 

than the Welsh and LA average. The percentage achieving the expected levels in 

Maths was 80%. This was lower than the Welsh, LA and family average. However 

40% of pupils gained the higher levels, this was higher than the Welsh and LA 

average. The percentage achieving the expected levels in Science was 80%. This 

was lower than the Welsh, LA and family average. However 40% of pupils gained 

the higher levels, this was higher than the Welsh and LA average. 
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7.5 In Ysgol Llanfair DC the 2014 Foundation Phase indicator was 92.3%%. This was 

higher than Welsh and LA average. The percentage achieving the expected 

outcome in Welsh Language development was 100%. This was higher than the 

Welsh, LA and family average. 30% of pupils gained the higher levels, this was 

higher than the Welsh and LA average. The percentage achieving the expected 

outcome in English Language development was 66.7%. This was lower than the 

Welsh, LA and family average. No pupils gained the higher outcomes. The 

percentage achieving the expected outcome in Mathematical Development was 

100%. This was higher than the Welsh and  LA average. 38.5% gained the higher 

outcomes, this was higher than the Welsh, LA and family average. 100% of learners 

achieved the expected outcome in Personal and social development. This was 

higher than the Welsh, LA and family average. 46% achieved the higher outcomes, 

higher than Local Authority average.  

 

7.6 In 2014 Key Stage 2 results for Ysgol Llanfair DC the Core Subject Indicator was 

93.3%. This was above the Welsh, LA and Family average. The percentage achieving 

the expected levels in English Language was 93.3%. This was higher than the Welsh, 

LA and family average. 46.7% of pupils gained the higher levels, this was higher 

than the Welsh, family and LA average. The percentage achieving the expected 

levels in Welsh Language was 90.9%. This was higher than the Welsh and LA 

average. 40% of pupils gained the higher levels, this was higher than the Welsh and 

LA average. The percentage achieving the expected levels in Maths was 93.3%. This 

was higher than the Welsh, LA and family average. 40% of pupils gained the higher 

levels, this was higher than the Welsh and LA average. The percentage achieving 

the expected levels in Science was 93.3%. This was higher than the Welsh and LA 

average. 40% of pupils gained the higher levels, this was higher than the Welsh, 

Family and LA average.  

 
8. Alternative provision  
 
8.1 Should the Current Proposal proceed, Denbighshire County Council would wish to 

see all pupils transfer to the New Area School to ensure that they continue to 
receive their education in a rural area and to a consistently high standard. 

 
8.2 This section provides details of potential alternative, local authority maintained, 

provision on the periphery of the catchment areas of the existing schools.  The 
nearest alternative school for villages within the area are as follows: 
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School Name Type of School Current 
Capacity 

Surplus 
Places 

Nursery 
Places 

Number of 
pupils on Roll 
(Sept 2014 
PLASC) 

Ysgol Pen Barras 
(Ruthin) 

Welsh / 
Community 252 29 36 

 
223 

Ysgol Rhewl (Rhewl) 
Bilingual / 
Community 82 29 11 

 
53 

Ysgol Pant Pastynog 
(Prion) Welsh / Faith (VC) 54 -8 7 

 
62 

Ysgol Carreg Emlyn 
( Clocaenog & 
Cyffylliog) Welsh/ Community 80 20 11 

 
 
60 

Ysgol Borthyn 
(Ruthin) English/ Faith 142 22 20 

 
120 

Ysgol Llanbedr 
(Llanbedr) English/ Faith 54 32 11 

 
22 

Ysgol Dyffryn Ial 
(Llandegla) English/ Faith 60 19 8 

 
41 

Rhos Street School  
(Ruthin) 

English/ 
Community 189 38 23 

 
151 

Ysgol Bro Elwern 
(Gwyddelwern) Welsh/ Community 48 13 6 

 
35 

 
As the table above demonstrates most of the neighbouring schools do have 
capacity to take on any extra pupils, only Ysgol Pant Pastynog is currently over 
capacity.  
 

8.3  Please see Appendix 1, which contains the following tables: 
1. Education attainment 
2. Current full time pupil numbers ( September 2014 PLASC) 
3. Current part time nursery pupil numbers ( September 2014 

PLASC) 
4. Pupil numbers for the last 5 years for each school 
5. Projected pupil numbers for the next 5 years 
6. Estyn reports summary for each school 
7. 21st Century Schools Survey Condition Category 

 
 
9. Secondary Provision 

 

  

 

 

 

 

Key point: There is alternative provision for communities within the wider area which may receive 

pupils as a consequence of this current proposal. 
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9. Secondary Provision 

 

Both Ysgol Llanfair DC and Ysgol Pentrecelyn currently feed Ysgol Brynhyfryd and 

the new Area School will continue to feed Ysgol Brynhyfryd. Ysgol Brynhyfryd 

currently has 3 streams- Welsh, English and the ‘N Stream’ (Bi-lingual) Nearly all 

pupils who attend Ysgol Pentrecelyn enter the Welsh stream- see the table below: 

 

Language 

assessed at the 

end of KS2 

2014 2013 2012 2011 2010 2009 Total 

Welsh and 
English 

5 0 4 1 6 2 18 

English only 0 0 0 0 0 0 0 

Secondary School Learning Pathway 
Number of pupils: 

 

 

Transferring to 
the Welsh 
Stream  

4 0 3 0 3 2 12 

Transferring to 
‘N Stream’ 

0 0 1 1 1 0 3 

Transferring to 
the English 
Stream 

0 0 0 0 1 0 1 

 

The table below shows the results for Ysgol Llanfair DC- the majority of pupils enter 

the Welsh stream, however there are some pupils that enter the ‘N Stream’: 

 

Language 
assessed at the 
end of KS2 

2014 2013 2012 2011 2010 2009 Total 

Welsh and 
English 

11 11 
 

11 6 4 7 50 

English only 
 

4 6 1 6 5 0 21 

Secondary School Learning Pathway 
Number of Pupils: 

 

 

Transferring to 
the Welsh 
Stream  

11 11 10 4 2 6 44 

Transferring to 
‘N Stream’ 

4 3 1 6 4 1 19 

Transferring to 
the English 
Stream 

0 1 0 0 1 0 2 
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The figures above show that over the last 6 years 88% of pupils from Ysgol Pentrecelyn and 

67% of pupils from Ysgol Llanfair DC transferred to the Welsh stream.  

 

10. Special educational needs provision 

 

10.1 If the Current Proposal is approved the two existing schools will become one new 

school but the pupils will continue to be taught on the existing sites. The most 

significant change for a pupil would be a change in site and teacher. Accordingly, 

any pupils with special educational needs (SEN) who currently attend the schools 

will continue to receive the same education and support but the environment may 

change.  The council will help pupils with SEN who experience difficulties because 

of the change. 

 

10.2 The council appreciates that Phase 2 proposal to move to a New Area School will 

result in greater change than operating one school on two sites.  This will affect all 

pupils but it is likely to prove even more challenging to pupils with SEN.  The council 

will take all practicable steps to minimise disruption and to assist such pupils with 

the transition.   

 

10.3 The facilities available at a New Area School will be designed in consultation with 

Denbighshire County Council’s SEN Education Officers, and the staff and pupils 

concerned. It is anticipated that this approach will produce improved conditions 

and so learning experience for pupils with SEN. 

 

 

 

 

 
 
 
 
11. The proposal in detail - description and rationale 
 
11.1 Denbighshire County Council has a responsibility to provide the best possible 

educational provision for children and young people. This proposal has been 
developed in line with: 
a. the Council’s commitment to ‘Modernising Education’; 
b. the School Effectiveness Framework’s aim of enabling all children and young 

people to develop their full potential. 
 
11.2 There are a number of issues facing both schools that could impact on their ability 

to sustain educational standards and experiences into the future. 
 

Key Points: 

 SEN Provision would be provided on both sites. 

 The environment for the pupils may change depending on current location and age 

group. 

 A new area school would provide an opportunity to improve facilities. 
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Educational case for change 
 

11.3 Smaller schools, due to financial constraints, find it difficult to implement senior 
leadership structures that meet the requirements of teachers pay and conditions.  
In Ysgol Pentrecelyn a new temporary Headteacher has been appointed since 1 
September 2014. The previous acting Headteacher, was on a secondment and ran 
the school for three years, she returned to her original substantive post end of 
summer term 2014. The Current Proposal could see the development of leadership 
and management structures, to provide increased opportunities for staff 
development and progression. The governing body of Ysgol Pentrecelyn have been 
mindful of seeking a permanent appointment whilst discussions have been ongoing 
in regards to the Ruthin primary school review, this situation has been regularly 
discussed and reviewed with the Local Authority.  

 
11.4 The Current Proposal will offer greater opportunities for the two schools to work 

together to improve staff expertise that will lead to raising standards.  For example: 
a. Teachers can work together to plan and prepare high quality lessons and 

standardise assessment and thus reducing the demands on individual 
teachers;  

b. Peer observation of the best teachers lessons to develop consistently high 
teaching practice, and 

c. Sharing resources to enable more efficient and innovative ways of working 
 
11.5 An Area school will provide additional teaching capacity for smaller groups of pupils 

who are in need of extra support; including greater capacity for more able and 
talented pupils. 

 
11.6 Currently pupils are taught in classes encompassing up to 4 age groups. A larger 

area school will provide opportunities for pupils to be taught within a reduced age 
range. 

 
11.7 Small schools are limited in their abilities to respond to fluctuations in pupil 

numbers by their schools structural and teaching capacity. A larger area school will 
be able to respond to fluctuations in pupil number that are a feature of rural 
schools. 

 
 
Adequacy of existing school buildings and sites 

 

11.8 In terms of the 21st Century Schools Survey Condition Category the condition of 

both schools is B-Satisfactory ( Minor deterioration). Whilst the existing facilities in 

at both schools allow for the delivery of the basic curriculum entitlement, the 

current environment restricts the potential to deliver the innovative curriculum 

required for 21st century learning. 
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11.9 Ysgol Llanfair DC currently have two mobile classrooms which provide classrooms 

for years 5 and 6, with year 4 accommodated in a first floor area which is accessed 

via a narrow staircase which is not ideal. The toilet provision is a major concern at 

the school as it is below the statutory minimum for current pupil numbers. Energy 

consumption at the site is £11/m² per annum which is mid range. 

 

 There is no separate hall or dining facilities with classrooms in the main building 

doubling up as dining area and assembly areas. The school use the church hall for 

events and the church for services- unfortunately these are both located on the 

opposite side of the A525 resulting in pupils and staff having to cross a busy road to 

access these facilties. 

 

 A major concern for the site is the arrangement for parking and the lack of suitable 

drop off/ pick up and pedestrian facilities. Currently there is an agreement with the 

village hall and the local authority that for a small charge per day staff have to park 

at the church hall- this cost is met by the local authority. There is also limited 

parking for deliveries.  

 

11.10 Ysgol Pentrecelyn is split between the extended original school and the school 

house. Energy consumption at the site is £11/m² per annum which is mid range. 

  

 The school has parking adjacent to the highway for approximately 9 vehicles. There 

is a reasonably sized field incorporating a football pitch and small soft play area, the 

field area is not owned by the authority. 

 

 The catering facilities are not ideal with the kitchen in need of a refurbishment and 

there is poor access for deliveries with steps at the access door of the kitchen. Also 

there are steps down into the dining area from the kitchen which can be 

problematic. 

   

11.11 Both schools have a maintenance backlog- Ysgol Llanfair DC of £53,357.64 and 

Ysgol Pentrecelyn £47,717.20.   

 

11.12 Both sites are in need of significant investment to enable both schools to provide a 

learning environment fit for purpose to meet the requirements of the 21st Century 

Schools Programme.    

 

 

 

 

 

Key points:  

 Small schools have limited capacity to implement senior leadership structures. 

 Both school buildings are not fit for purpose and would require significant 

investment to improve facilities. 
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12. What is the proposed option? 

 

12.1 This formal consultation relates to the Current Proposal, namely: to close Ysgol 
Llanfair DC and Ysgol Pentrecelyn to enable the establishment of an Area School 
serving the communities of Llanfair DC, Pentrecelyn and the surrounding areas on 
the existing sites.  

 

12.2 A second phase, which will follow the completion of the current proposal, would 
involve construction of a new school building in a location to be determined in the 
Llanfair DC area.  

 

What would this mean? 
 

12.3 If the Current Proposal was approved: 
 

a. Ysgol Llanfair DC and Ysgol Pentrecelyn School would both close on  
31st August 2016; and 

b. The Area School would open on 1st September 2016 (initially on the existing 
sites in Llanfair DC and Pentrecelyn and utilising the existing buildings). 

 

12.4 The new school would be voluntary controlled school and categorised as a 
Category 2- Dual Stream Primary School where two types of provision exist side-
by-side in these schools. Parents/pupils opt either for the mainly Welsh-medium or 
mainly English-medium provision. Both Welsh and English are used in the day to 
day business of the school. The language of communication with the pupils is 
determined by the nature of the curricular provision, but in some schools high 
priority is given to creating a Welsh-language ethos throughout the school. The 
school communicates with parents in both languages. The competency and 
confidence of pupils in both English and Welsh will be depending upon the ethos 
and policies of the school and governing body.  

 
12.5 It is proposed that the new area school would initially use the existing buildings in 

Llanfair and Pentrecelyn.  The way in which the sites will be used will be a decision 
for the headteacher and governing body to discuss and implement. Options that 
could be considered are keeping the pupils and staff as they are with increased 
opportunity for the 2 sites to come together for specific events. This will allow for a 
smoother transition into the new build for both pupils and staff. 

 
12.6 The Welsh language impact assessment has considered the potential impact to 

pupils, parents and the wider community of this proposal and it will be an essential 
role of the new governing body to ensure that the mitigation measures outlined in 
the impact assessment are progressed to ensure that a strong welsh language 
ethos is maintained as is the case now in both schools.  

 

12.7 All children attending Ysgol Llanfair DC and Ysgol Pentrecelyn would transfer to the 
Area School; subject to parental preference.   
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12.8 In terms of the leadership and management of the Area School, as of 1st September 
2016 there would be one Governing Body, one Executive Headteacher and one 
group of staff.  The Governing Body would include Parent, Denbighshire County 
Council, Teacher, Staff and Church in Wales representation together with a number 
of Community Governors.  Prior to the opening of the Area School a Temporary 
Governing Body would be established and this would take key decisions regarding 
the appointment of the Headteacher and the supportive leadership team, the 
staffing structure for and name of the Area School, uniform, policies etc. 

 
12.9 The temporary governing body would be encouraged to allow the existing Breakfast 

provision to continue at Ysgol Llanfair DC and Ysgol Pentrecelyn. 
 

12.10 The intention of the Council, working in partnership with the Church in Wales, 
would be to consolidate provision on to a single site- Phase 2. The vision for the 
New Area School would be a 4 - 11 provision serving 140 pupils 0.6 form entry.  We 
are proposing that the new build will be ready by September 2017 therefore 
ensuring the split site will only be for one academic year. Councillors will consider 
approval for the capital funding in February 2015. 

 

12.11 Following the completion of the new school Denbighshire County Council would 
need to consider declaring the existing site at Ysgol Pentrecelyn as surplus to 
requirements in accordance with the Modernising Education Policy Framework. It is 
anticipated that any proceeds from the disposal of surplus sites would be used to 
contribute to the overall costs of the new school building.  (Ysgol Llanfair DC site is 
partly owned by the Church in Wales) 

 
12.12 The table below shows the timescale that we are potentially working to, should the 

proposal go forward: 
 
  

Consultation period 3rd February- 16th March 2015 

Decision of Cabinet May 2015 

Statutory Notice Period June 2015- July 2015 

Decision of Cabinet September 2015 

Transition to new area school October 2015- August 2016 

The new area school on the two current sites 
in Llanfair and Pentrecelyn 

September 2016 

Pupils move into the new school on one site September 2017 
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13. Admission arrangements for the Area School 

 
13.1 The Area School would have a unified approach to admission arrangements and 

would be administered by Denbighshire County Council’s School Admissions 
service. 

 
14. What are the transport implications of this proposal? 

 

14.1 2013/14 costs for ‘Home to School Transport’ for the 2 schools are as follows: 

  Ysgol Llanfair DC= £348 per day x 190 days= £66,120 
  Ysgol Pentrecelyn= £231 per day x 190 days= £43,890 
 Therefore total costs for both schools is £ 110,010 
 
14.2 Pupils will continue to be transported to their designated site for the period that 

the school stays on two sites, in accordance with the current Home to School 
Transport Policy.  

 
14.3 Currently 30 (86%) of the 35 full time Ysgol Pentrecelyn pupils get free home to 

school transport. Currently 48 ( 52%) of the 92 full time Ysgol Llanfair pupils get free 
home to school transport.    

 
14.4 Currently the road in front of Ysgol Pentrecelyn is deemed hazardous in both 

directions, however this is currently under review. Ysgol Llanfair is surrounded by a 
number of hazardous routes especially in the Pwll-glas direction.  

 
15. What are the staffing implications of this proposal? 

 

15.1 Should the Current Proposal be implemented, the Area School would have only one 
Headteacher. The Temporary Governing Body of the Area School would need to 
appoint the Headteacher and this could involve national advertisements or it could 
be an internal appointment.   

 

15.2 Denbighshire County Council, with agreement from the Temporary Governing 
Body, would apply its policies to reassure and clarify the position of staff. 

  

Key Points: 

 All children currently attending Ysgol Llanfair DC and Ysgol Pentrecelyn would 

transfer to the new area school subject to parental preference. 

 The new school would be a voluntary controlled Category 2 school (Dual stream) 

 The new area school would have a capacity of 169 with 23 nursery places during  

phase 1. 

 A Temporary Governing Body will be established who will appoint the Head 

teacher.  

 The school will be a Welsh Medium Category 2 school. 

 The New Area School (Phase 2) would have a capacity of 140 pupils. 
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15.3 A staffing structure would need to be developed for the Area School taking into 
account a number of factors including operating initially on two sites, delivering the 
curriculum, class sizes and budget implications. 

 

15.4 While the Area School operates on two sites the council does not anticipate any 
major changes to the existing staffing structures other than the Headteacher and 
other leadership positions. However, final decisions regarding the new staffing 
structure would be taken by the Temporary Governing Body and the new 
Headteacher. 

 

15.5 The council will recommend to the Temporary Governing Body that all teaching and 
associate staff posts for the Area School should be “ring-fenced” to the staff within 
the existing two schools.  

 
15.6 As part of this formal consultation process there will be full consultation with all 

members of staff and the appropriate teaching and staff unions. 
 
 
 

 

 

 

 

 

 

 

16. What are the financial implications of this proposal? 

 
16.1 The cost of provision based upon the 2014/15 budget share is £4,296 per pupil at 

Ysgol Llanfair DC and £5,364 per pupil at Ysgol Pentrecelyn, compared with the 
Denbighshire average of £3,931. 

 
16.2 The current reported financial position for the schools is:  

Balance c/f 2014-15 2015-16 2016-17 

Ysgol Llanfair DC £43,878  (£3,288) (£64,964) 

Ysgol Pentrecelyn £8,759 £1,783 (£1,595) 

 *This is based on the existing 3 year plan.  

 Any balances, surplus or deficit , at either school, will transfer to the Local Authority at the 
point of change. 

 

16.3 The potential gain to the new area school whilst amalgamated on two sites, taking 
into account funding losses, gains and potential savings of £22,026. This figure is 
based on the best available information and assumes current funding level would 
apply and that no other material changes take place at the school i.e. increase/ 
decrease in pupil numbers.  

Key points: 

 The Area school would have one Head teacher 

 The Temporary Governing Body appoints the Head teacher 

 Final decisions on staffing structures would be taken by the Temporary 

Governing Body and the new head teacher. 

 The Council will recommend that roles are “ring-fenced” for existing staff 

 All staff and unions will be consulted. 
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16.4 Once the schools are amalgamated the budget share per pupil will be £4,274. 
 
 
 
 
 
 
17. What are the considerations for Phase 2? 
17. Site 
 
17.1 The final site location for the New Area School, which will emerge from the Second 

Phase, will be carefully considered by Denbighshire County Council. 
 
17.2 In the first instance, the difficulties in expanding both current school sites within 

the existing boundaries to accommodate all pupils attending both schools have 
been acknowledged during site analysis. 

 
17.3 The priority, in considering a new single location, has been to ensure, where 

appropriate, it can be accessible to a large percentage of current and future pupils. 
See combined catchment diagram below: 

Key points: 

 Both schools receive more than the Denbighshire average of funding per pupil. 

 All schools in Denbighshire are funded through a funding formula. 

 The Local Authority inherits any balance, surplus or deficit at the point of change. 

 It is estimated that one area school on two sites will receive more funding. 
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17.4 More detailed feasibility work will be progressed to determine a preferred site 
which will enable Denbighshire County Council to enter into any negotiations which 
may be required with any third parties regarding land purchases etc. 

 
 Transport 
 

  
17.5 Transport would be provided in the first instance in accordance with Denbighshire 

County Council’s Transport Policy which states that free transport is provided for 
pupils who live more than 2 miles from their nearest suitable school. Both schools 
have a number of hazardous routes around them, in fact as of September 2014 the 
road in front of Ysgol Pentrecelyn was deemed hazardous in both directions. Ysgol 

Tudalen 49



 

25 
 

Llanfair has a number of hazardous routes as well especially in the Pwll-glas 
direction. 

 
 

17.6 In view of the timescale between the Current Proposal being approved and a new 
site becoming operational, it is difficult to estimate the likely costs implications in 
respect of transport budgets in full.  During the possible years (for which the Area 
School may operate until the Second Phase is approved), there will be a range of 
variables which will impact on any modelling, including changes in pupil numbers, 
transport costs etc.   

 

 
 Financial  
 

17.7 In view of the range of variables associated with the move to a single site, at this 
stage it is more difficult to predict what the overall impact would be for the 
finances of the New Area School.  Costs will be modelled taking into account the 
likely pupil numbers and floor areas based upon current projections.  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
18. How would any new school buildings work be financed? 
 

18.1 The Council as part of their Corporate Plan has identified as a priority investment in 
school buildings as a consequence of area reviews. Investment in the Llanfair/ 
Pentrecelyn area has been identified as an initial priority area. Councillors will 
consider approval for the capital funding in February 2015.  

 

18.2 Any savings generated for school organisation proposals such as savings from the 
removal of temporary accommodation, capital receipts and any revenue savings 
will be used to support the overall investment in this priority area. 

 
 
19. What are the disadvantages of the proposal? 
 
19.1 If the Current Proposal is approved the Area School will be located on the existing 

school sites in Llanfair and Pentrecelyn.  This arrangement would be managed to 

Key points: 

Site 

 Neither existing site can accommodate the existing pupils of both schools. 

 Llanfair is the preferred location for the New Area School. 

 

Transport 

 All request for pupil transport would be in line with Denbighshire County Council 

policy. 
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ensure that any disruption is kept to a minimum and should not impact negatively 
on the children’s education. 

 
19.2 If the school becomes a category 2 school there maybe a perception that the welsh 

language and ethos will be diluted. To ensure that this does not happen it will be 
essential that the governing body has a strong ethos and policies which put the 
Welsh language at the heart of the school.   

 
19.3 There would also be implications for staff at the current Ysgol Llanfair DC and Ysgol 

Pentrecelyn should the proposals be progressed for the development of an Area 
School.  The role of the Headteacher would need to be carefully considered by the 
Temporary Governing Body. The approach to appointments to the role of 
Headteacher/Deputy Headteachers would be an issue for determination by the 
Temporary Governing Body which would need to consider whether the positions 
should be advertised nationally or appointed internally.   

 
19.4 The new Head teacher and the Temporary Governing Body would be required to 

consider the staffing structure for the Area School. The Council would work initially 
with the Temporary Governing Body (and then with the Governing Body) of the 
Area School during these times and should the need arise would work with the 
current members of staff at both schools and/or the new area school to seek 
redeployment opportunities.  

 
 
 
 
 
 
 
 
 
 
 
20. Alternative Options 
 
20.1 Denbighshire County Council have given careful consideration to a range of 

alternative options as part of the development of the Current Proposal.  In 
considering these options reference has been made to the main investment 
objectives of the council’s 21st Century Schools Programme which are as follows: 

 

a. Learning environments for children and young people aged from 3 to 19 that 
will enable successful implementation of strategies for school improvement 
and better educational outcomes; 

b. Greater economy through better use of resources to improve efficiency and 
cost-effectiveness of the education estate and public provision; and 

c. A sustainable education system with all schools meeting a 21st Century 
Schools Standard, and reducing recurrent costs and carbon footprint. 

Key points: 

 Changes will be managed to ensure that disruption will be minimised to ensure 

that there is no impact on education. 

 The Temporary Governing Body will need to decide if they advertised for a 

Head teacher nationally or appointed internally. 

 Some staff may be redeployed or made redundant depending on the staffing 

structure adopted. 
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20.2 Denbighshire County Council have also referred to the Critical Success Factors for 
this project.  The main options that have been considered are as follows: 

 

Option 1.1 Maintain the status quo; 
 

Option 1.2 Undertake extension works at Ysgol Llanfair DC; 
 

Option 1.3 Extend Ysgol Llanfair DC on a new site & close Ysgol Pentrecelyn 
 

Option 1.4 Close both schools and establish a permanent new Dual-site Area school on 
the existing sites. 

 
Option 1.5  Close both Schools and initially establish a dual site area school prior to 

building a new area school in Llanfair. 
 
Option 1.6 Federate the 2 schools; 

 

20.3 The main advantages and disadvantages of each option are as follows. 

 

Option 1.1 Maintain Status Quo (Do nothing) 

Advantages Disadvantages 

This is the ‘cheap’ option as no additional 
investment expenditure is required. 

Would not address the fact that Ysgol 
Llanfair currently have 2 mobile 
classrooms. 

 Would not assist Ysgol Pentrecelyn who 
currently have an acting Headteacher.  

Appointing a permanent Head teacher for 
Ysgol Pentrecelyn may be difficult in the 
current configuration. 

 The two schools could face real issues 
regarding long term sustainability in 
regard to delivering the changing 
curriculum. 

 

 

Option 1.2   Extend Ysgol Llanfair DC; 
 

Advantages Disadvantages 

Designing and constructing additional fit 
for purpose facilities would significantly 
improve the learning environment for all 
pupils. 

The current site is sufficient for 
development as a 105 capacity school 
only. 

Would enable the schools capacity to be Would not solve the issue of lack of 
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amended to reflect the respective current 
demand for Ysgol Llanfair DC. 

parking/ drop off/ pick up facilities on the 
existing site. 

Would not lead to any significant changes 
in regard to school organisation 
proposals with potential alterations 
required to the capacity of Ysgol Llanfair 
DC. 

Ysgol Pentrecelyn will still face the issues 
regarding a temporary headteacher.  

Would not require amendments to pupil 
travel arrangements. 

 

 

Option 1.3- Extend Ysgol Llanfair DC on a new site & close Ysgol Pentrecelyn: 

 

Advantages Disadvantages 

Designing and constructing additional fit 
for purpose facilities would significantly 
improve the learning environment for all 
pupils. 

Community of Pentrecelyn could be 
excluded from the future operation of 
the school and therefore the new school 
would not reflect the wider community.  

The capacity of the school would be 
increased to take into account the 
current demand for places at the school 
and any pupils from Ysgol Pentrecelyn 
that may attend the school. 

 

Would not require major amendments to 
pupil travel arrangements. 

 

 

 

Option 1.4 Close both schools and establish a permanent new Dual-site Area school 

on the existing sites.  

 

Advantages Disadvantages 

No additional Capital Investment 
expenditure is required. 

Would not solve the issue of lack of 
parking/ drop off/ pick up facilities at 
Ysgol Llanfair DC.  

A permanent Head Teacher would be 
appointed for the new area school. 

Would not address the fact that Ysgol 
Llanfair currently have 2 mobile 
classrooms. 

Resources and space would be organised 
across both sites accordingly. 

 

The two sites could face real issues 
regarding long term sustainability in 
regard to delivering the changing 
curriculum. 
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Pupils would be taught in smaller age 
groups than the current provision. 

 

  

 

Option 1.5 Close both Schools and initially establish a dual site area school prior to 

building a new area school. 

 

Advantages Disadvantages 

Designing and constructing new fit for 
purpose facilities would significantly 
improve the learning environment for all 
pupils. 

Potential risk that parents choose an 
alternative provision to the new School 
especially if they live at the periphery of 
the new catchment area. 

Bringing together the delivery of both 
schools to a single campus could yield 
significant economies of scale. 

Risk of funding not being available for the 
new build.  

A new area school will have sufficient 
capacity to absorb fluctuations in pupil 
numbers.  

 

The long term sustainability of the school 
would be far more secure in regard to 
delivering the changing curriculum. 

 

 

Option 1.6 Federate both schools- The new regulations published in May 2014 state 

that “Neither LAs nor governing bodies have powers to federate voluntary 

(VA and VC) or foundation schools with community schools, community 

special schools and maintained nurseries”.  With this in mind federation is 

therefore no longer a viable option. This has therefore been discounted.  

 

 

 

 

 

 

 

20.4 The analysis of these options suggest that to meet the investment objectives and 

critical success factors that the option of closing both schools and establishing a 

dual site area school should be considered as the preferred option. 
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Analysis of Options against Investment Objectives and Critical Success Factors 

 

 

 

 

 

 

 

Option 1.1 

Do nothing 

Option 1.2 

Extend Ysgol 

Llanfair DC 

Option 1.3 

New school 

in Llanfair, 

close Ysgol 

Pentrecelyn 

Option 1.4 

Existing 

Dual- Site 

Area School  

Option 1.5 

New One 

Site Area 

School 

1 Improved 

Learning 

Environment 

x   x  

2 Greater Economy 

– Revenue 

Implications 

x ? ? x ? 

2  Greater Economy 

– Capital 

? ? ? ? ? 

3 Sustainable 

Education system 

x x    

Critical success factors 

CSF1 Improved 

attainment and 

performance 

? 

 

? ? ? ? 

CSF2 Improved 

school condition 

and suitability 

x 

 

  x 
 

 

CSF3 Reduction in 

surplus places 
x 

x 
   

CSF4 Improved 

ability to appoint 

and retain 

permanent Head 

Teachers.  

x 

 

 

x    

CSF 5 Support the 

increase in demand 

for Welsh Medium 

Education 

x 

 

 
 ?  

Summary Discounted Discounted Possible Possible Preferred 
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21. Explanation of the statutory process 

 

21.1 In order for the Current Proposal to be implemented, Denbighshire County Council 

is required to follow a procedure laid out by a combination of an Act of the Welsh 

Government and a statutory Code. 

21.2 The requirements are as follows: 

a. Consultation held with people likely to be affected by the Proposal; 

b. Consultation report setting out details of the Consultation to be published 

on the council’s website; 

c. Publication of the Current Proposal (also known as the ‘statutory notice’) 

with details such as the planned implementation date, how to obtain a copy 

of the consultation report and how to object: 

i) on the council’s website; 

ii) posted on or near the main entrance of the two schools; and 

ii) by providing affected schools with copies to distribute to parents. 

d. An objection period of 28 days from the date of publication allowing anyone 

who wishes to object to the Current Proposal to do so; 

e. Determination by the council (when, subject to the above process, the 

decision to implement the Current Proposal may be approved); 

f. Publication by the council of any objections and its response to them (within 

7 days of the date of determination of the Current Proposal. 

 

21.3 Please note that any response provided to the formal consultation will not be 

regarded as an objection to the Current Proposal.  This is because the Current 

Proposal may change in response to the formal consultation.  If you would like to 

object to the Current Proposal, please wait until it has been published (as described 

in paragraph 21.2(c) above) then follow the procedure set out on the statutory 

notice.  

 

 

Key Points:  

 Maintaining the status quo does not address any issues in either school. 

 Undertaking extension works at Ysgol Llanfair in isolation, doesn’t address the 
headteacher issue at Ysgol Pentrecelyn. 

 Closing both Schools and establishing an area school permanently on the existing sites 
does not improve the condition of buildings or facilities in the schools. 

 Closing both Schools, establish and build a new Area School meets the objectives set out 
in the review regarding surplus places, suitability of buildings and sustainability of 
provision. 
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22. Community, Welsh Language and Equality impact 

 

22.1 As the Current Proposal, if implemented, will result in the closure of two schools a 

Equality, Welsh Language and Community impact assessments has been carried out 

and this is available on our website. 

 

23. Response Form 

 

23.1  A response form for comments, including an opportunity for consultees to register 

their wish to be notified of publication of the formal consultation report, appears at 

the end of this consultation document. 

 

23.2 You are welcome to ask questions and let us have your views on the Current 

Proposal at the events mentioned above or to put your views in writing.  Responses 

should be sent to Modernising Education Programme Team, Denbighshire County 

Council, County Hall, Wynnstay Road, Ruthin, LL15 1YN or by e-mail to 

modernisingeducation@denbighshire.gov.uk by no later than …………………….. 

 

                                                           
i
 The consultation document can be found in the School Organisation & Modernising section or you can 

follow this link [www.denbighshire.gov.uk/modernisingeducation] 
ii
 Formal Consultation Document for Children.  This is available upon request from DCC [and/or from the DCC 

website in the School Organisation & Modernising section by following this link 

[www.denbighshire.gov.uk/modernisingeducation] 
iii
 Section 48 School Standards and Organisation (Wales) Act; 

iv
 Modernising Education Framework -  available to read on request at DCC’s offices in Ruthin or by visiting 

the website [www.denbighshire.gov.uk/modernisingeducation] in the School Organisation & 

Modernising section 
v
 The Estyn report relating to both schools may be accessed by following this link www.estyn.gov.uk.  

 
vi
 The Estyn report relating to both schools may be accessed by following this link www.estyn.gov.uk.  

 

Key Point: For the current proposal to be implemented a Statutory Notices would be published for 

28 days. This would allow anyone wishing to object to do so.  

A response provided during the formal consultation will not be regarded as an objection. 
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Appendix 1-  

Alternative Provision 

1. Education attainment 

% achieving Level 4+ at Key Stage 2 
 

 School Name 2009 2010 2011 2012 2013 

Ysgol Pen Barras 92.0% 97.1% 90.0% 96.8% 94.3% 

Ysgol Rhewl 66.7% * * * 100% 

Ysgol Pant Pastynog * 50.0% * 100% 71.4% 

Ysgol Carreg Emlyn was 
Ysgol Clocaenog 
Ysgol Cyffylliog 

 
75.0% 
100% 

 
100% 
50.0% 

 
100% 
100% 

 
100% 
100% 

 

Ysgol Borthyn 82.4% 58.8% 78.6% 92.3% 93.3% 

Ysgol Llanbedr 83.3% 84.6% 100% 100% * 

Ysgol Dyffryn Ial 83.3% 20.0% * 85.7% 100% 

Rhos Street School 86.7% 93.5% 93.3% 96.6% 92.6% 

Ysgol Bro Elwern 60.0% 77.8% 85.7% * 100% 
*However as a result of very small cohorts in each year a meaningful comparison with local and national averages is not 
possible 

 

2. Current full time pupil numbers 

Current Full Time Pupil Numbers- September 2014 PLASC 

  

 School Name Reception Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total 

Ysgol Pen Barras 37 25 32 31 38 23 37 223 

Ysgol Rhewl 5 6 9 8 5 9 11 53 

Ysgol Pant Pastynog 9 14 7 8 10 6 8 62 

Ysgol Carreg Emlyn 10 9 12 7 10 7 5 60 

Ysgol Borthyn 22 17 11 14 14 18 24 120 

Ysgol Llanbedr 7 3 6 2 3 0 1 22 

Ysgol Dyffryn Ial 6 8 5 7 5 7 3 41 

Rhos Street School 12 18 29 24 27 19 22 151 

Ysgol Bro Elwern 5 7 8 2 4 7 2 35 
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3. Current Part-time Nursery Pupil numbers- September 2014 PLASC 

School Name Nursery  

Ysgol Pen Barras 36 

Ysgol Rhewl 3 

Ysgol Pant Pastynog 7 

Ysgol Carreg Emlyn 14 

Ysgol Borthyn 22 

Ysgol Llanbedr 11 

Ysgol Dyffryn Ial 2 

Rhos Street School 14 

Ysgol Bro Elwern 5 

 

4. Full time Pupil numbers for the last 5 years for each school. 
 

Pupil Numbers 2010 – 2014- Full Time 

School Name 2010 2011 2012 2013 2014 

Ysgol Pen Barras 215 216 218 223 223 

Ysgol Rhewl 34 34 37 55 50 

Ysgol Pant Pastynog 47 50 49 53 60 

Ysgol Carreg Emlyn was 
Ysgol Clocaenog 
Ysgol Cyffylliog 

 
27 
20 

 
31 
22 

 
33 
26 

 
36 
19 

 
58 

Ysgol Borthyn 104 103 113 111 114 

Ysgol Llanbedr 63 59 37 21 21 

Ysgol Dyffryn Ial 46 43 44 42 45 

Rhos Street School 177 179 167 163 161 

Ysgol Bro Elwern 43 36 32 33 33 

 

5. Projected pupil numbers for the next 5 years: 

Projected Pupil Numbers- January 2014 PLASC 

School Name 2015 2016 2017 2018 2019 

Ysgol Pen Barras 221 216 224 218 218 

Ysgol Rhewl 50 46 42 41 39 

Ysgol Pant Pastynog 59 60 64 63 64 

Ysgol Carreg Emlyn 70 74 79 81 85 

Ysgol Borthyn 117 111 114 121 125 

Ysgol Llanbedr 28 30 35 36 37 

Ysgol Dyffryn Ial 42 45 45 48 48 

Rhos Street School 143 139 134 122 113 

Ysgol Bro Elwern 33 36 36 38 43 
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6. Estyn Reports: 
Estyn assesses the performance of schools. The inspection framework was changed in 
2009/10 but prior to this 7 key questions were asked, namely:- 

School Ysgol Llanbedr Ysgol Bro 

Elwern 

Date August 2009 June 2009 

1.  How well do leaners achieve? Grade 2 Grade 2 

2. How effective are teaching, training and 

assessment? 

Grade 2 Grade 2 

3. How well do the learning experiences meet the 

needs and interests of leaners and the wider 

community? 

Grade 3 Grade 2 

4. How well are leaners cared for, guided and 

supported? 

Grade 2 Grade 2 

5. How effective are leadership and strategic 

management? 

Grade 3 Grade 3 

6. How well do leaders and managers evaluate 

and improve quality and standards? 

Grade 4 Grade 3 

7. How efficient are leaders and managers in 

using resources? 

Grade 2 Grade 2 

Key: 

Grade 1  Good with outstanding features   
Grade 2  Good features and no important shortcomings 
Grade 3  Good features outweigh shortcomings   
Grade 4  Some good features, but shortcomings in important areas 
Grade 5  Many important shortcomings 
 

After 2009/10, the number of questions was reduced to 3. 

The three Key Questions are:-  

Key Question 1: How good are the outcomes?  
Key Question 2: How good is the provision?  
Key Question 3: How good is the leadership and management? 
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School Ysgol Pen 
Barras 

Ysgol 
Rhewl 

Ysgol Pant 
Pastynog 

Ysgol 
Borthyn 

Ysgol 
Dyffryn Ial 

Rhos Street 

Date May 2011 May 2011 November 
2011 

March 
2014 

March 
2012 

March 2013 

Key Question 
1 

Good Good Good Adequate Adequate Good 

Key Question 
2 

Good Good Good Adequate Good Good 

Key Question 
3 

Good Good Good Adequate Adequate Good 

Current 
Performance 

Good Good Good Adequate Adequate Good 

Improvement 
Outlook 

Good Good Good Adequate Adequate Excellent 

Ysgol Carreg Emlyn, as a new area school,  has not been inspected yet. 

 

7. 21st Century Schools Survey Condition Category for the above schools: 
 

School Overall Condition  
Ysgol Pen Barras C 
Ysgol Rhewl B 
Ysgol Pant Pastynog B 
Ysgol Carreg Emlyn was 
Ysgol Clocaenog 
Ysgol Cyffylliog 

 
B 
B 

Ysgol Borthyn B 
Ysgol Llanbedr B 
Ysgol Dyffryn Ial B 
Rhos Street School B 
Ysgol Bro Elwern C 
Key: 

A- Good (No deterioration) 
B- Satisfactory (Minor deterioration) 
C- Poor (Major deterioration) 
D- Bad (Life expired) 
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 Appendix 3 

 

 

Formal Consultation 

Document 

 

Proposal to close Ysgol Rhewl as of the 31st of 

August 2017 with pupils transferring to Rhos 

Street School or Ysgol Pen Barras, subject to 

parental preference for language medium. 

 

January 2015 
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1.     Introduction 

1.1    The review of educational provision in the Ruthin area began in 2013. 11 schools were included 

within the review, due to the complexities the review has been undertaken on a phased basis. 

A series of recommendations and proposals have been presented to Denbighshire’s Cabinet 

since June 2013.  

1.2      The Ruthin area faces a number of distinct challenges, including; 

 Surplus places; 

 Condition and suitability of school sites; 

 Provision of mobile classrooms; 

 School estate efficiency and sustainability. 

1.3    The objectives of the review are to address these challenges and ensure that the high standard 

of primary educational provision is maintained and strengthened for the future. The Council 

has been clear from the outset that the review is not linked or driven by educational standards 

or attainment as the quality and standard of education is good across the Ruthin area. This 

phase of the review has a focus on the town schools, inclusive of Rhos Street School, Ysgol Pen 

Barras and Ysgol Rhewl.  

 

 

1.4    It was recommended to Denbighshire’s Cabinet that no formal proposals should be progressed 

until a period of feasibility had been undertaken in relation to the town schools.  

1.5   The feasibility works were commissioned in the summer of 2014. The feasibility provided a 

more detailed analysis of three sites; the shared site housing Rhos Street School and Ysgol Pen 

Barras, the Ysgol Rhewl site and the Glasdir site for development of new school facilities.  

1.6    The preferred option to emerge is a new shared site school model resulting in the relocation of 

Rhos Street School and Ysgol Pen Barras to new, 21st century school facilities on the Glasdir 

site.  

1.7    A detailed overview of the options explored for Ysgol Rhewl can be found in section 14 of this 

document.  

2.     Summary of Proposal  

2.1     It is being proposed that; 

            Ysgol Rhewl would close on the 31st of August 2017 with existing pupils transferring to Rhos 

Street School or Ysgol Pen Barras subject to parental preference for language medium.  

2.2   By September 2017 work will have been completed to deliver new school buildings and facilities 

on the Glasdir site. This will allow Rhos Street School and Ysgol Pen Barras to relocate from 

their current site to fit for purpose, 21st century school facilities.  

Ysgol Borthyn: It was agreed by Cabinet that Ysgol Borthyn should be retained to provide English 

medium faith based primary education within the town of Ruthin and for the surrounding areas. 
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2.3    The future of Ysgol Rhewl has been considered as part of the wider town area as part of the 

Ruthin Area Review. The main drivers for proposals for Ruthin have included addressing 

suitability and condition of school sites and buildings and surplus places. It is considered that 

these drivers impact on the long term sustainability of Ysgol Rhewl. 

2.4    In considering a range of options for the Glasdir site there was a need to assess the impact of 

new facilities upon Ysgol Rhewl due to the proximity between the two sites, approximately 1.1 

miles. In view of pupil numbers and the long term need to invest in the building it is believed 

that closing the school and transferring pupils to either Rhos Street School or Ysgol Pen Barras 

would be the most sustainable option long term for the wider area.  

 

 3.    Consultation Process 

3.1   It was agreed by Denbighshire’s Cabinet to formally consult on the above proposal from the 

10/02/2015 to the 23/03/2015. The formal consultation is being carried out to ensure that all 

relevant parties have the opportunity to contribute to this important subject.  

3.2      This formal consultation document has been sent to a wide range of consultees, including; 

a. Parents, teachers and ancillary staff of Ysgol Rhewl; 

b. Chair of Governors and School Council of the following schools: 
  i) Ysgol Rhewl; 

ii) Rhos Street School; 
iii) Ysgol Pen Barras; 
iv) Ysgol Borthyn; 
v) Ysgol Carreg Emlyn; 
vi) Ysgol Gellifor; 
vii) Ysgol Llanbedr DC; 
viii) Ysgol Bro Cinmeirch; 
 

c. Church in Wales Diocese of St Asaph and Roman Catholic Diocese of Wrexham; 

d. Headteachers and Chairs of Governors of all Denbighshire Schools; 
e.            Flintshire County Council and Conwy County Council; 
f. Independent nursery providers in the Ruthin area; 
g. Denbighshire Children and Young People’s Partnership and the Early Years 

Development and Childcare Partnerships; 
h. All Denbighshire County Councillors; 
i. Assembly Members and Members of Parliament representing areas affected by the 

proposal; 
j. Llanynys Community Council; 
k. Ruthin Town Council; 
l. The Welsh Government; 
m. Estyn; and 
n. Relevant teaching and staff trades unions. 
o. Taith 
p. Gwasanaeth Effeithiolrwydd Ysgolion (GwE) 
q. North Wales Police and Crime Commissioner 
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3.3   A supplementary version of this consultation documenti has been produced for children and 

young people who are likely to be affected by this proposal. This document will be made 

available at the school named within the proposal. The children and young people’s version 

has been written specifically to enable children and young people to understand and engage 

with this consultation process.  

3.4  This document, the children and young peoples document and relevant supporting 

documentation has been published on the Denbighshire County Council website. Please follow 

this link to view the documents electronically www.denbighshire.gov.uk 

4.     Making Your Views Known  

4.1    There are a number of ways in which you can make your views known to us. These are outlined 

below with relevant details for submitting your views. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In Person: Consultation Events 

The dates and times of the consultation events are included within the covering letter. 

Meetings will be held with staff, parents, pupils and the Governing Body. 

The parents meetings will be held in a parents evening format. This allows for attendees 

to speak with officers on a 1-2-1 basis. To ensure each attendee has the opportunity to 

make their views known there is a requirement to book a place at the meeting. To do so 

please email modernisingeducation@denbighshire.gov.uk or call 01824 706127. A 

confirmation email will be sent to confirm your booking. 

In Writing 

Attached to the end of this document is a response form. This can be completed and 

submitted either by hard copy to the address below or scanned to the email address 

below; 

Email: modernisingeducation@denbighshire.gov.uk 

Post: FAO Modernising Education Team, Denbighshire County Council, Wynnstay Road, 

Ruthin, LL15 1YN.  

If you wish to make a further response please use the above details to submit your views. 

Children and Young People 

A consultation event will be held with members of the School Council. This will be 

facilitated by an officer from Denbighshire whose role includes engagement and 

consultation specifically designed for children and young people. 
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4.2   Please ensure that all views are submitted on the 23/03/2015. Any late submissions may not be 

included within the analysis for the formal consultation report.  

4.3    Additionally, any views or responses submitted via any other postal or email address may not 

be included within analysis for the formal consultation report.  

4.4    At the end of the formal consultation period all views will be collated for consideration before 

any recommendation is made to proceed to the next stage and issue a statutory notice. 

4.5   A formal consultation report, and all responses, will be collated and presented to Cabinet in 

May 2015. The report will also contain a recommendation from officers. 

4.6    It is Cabinet who will make a decision whether to move to the next stage and issue a statutory 

notice.  

 

 

 

 

 

 

 

 

 

 

 

 

 

5.     Power to Make a Decision 

5.1   Denbighshire County Council is permitted to publish proposals to close a school according to 

the School Standards and Organisation (Wales) Act 2013ii.  Accordingly, the formal publication 

of the closure of a school may be carried out by the Council following the correct statutory 

procedure. 

 

School Organisation Proposal Process 

Recommendation: A recommendation is made to Denbighshire Cabinet to formally consult- 

January 2015.  

Formal Consultation: A period of formal consultation will take place between 10/02/2015 

and 23/03/2015. During this time interested parties can make their views known regarding 

the proposal. 

Formal Consultation Report: At the end of the formal consultation period responses will be 

collated and presented to Cabinet in the form of a Formal Consultation Report including a 

recommendation from officers. This will be published on the Denbighshire website. 

Statutory Notice: If the recommendation is to move to the next stage of the process 

Cabinet will need to agree it. If this is agreed a statutory notice will be issued. The statutory 

notice period must last for 28 days.  

Objection Report: Should a statutory notice be published and objections received these 

objections will be collated to form an objection report. The report will contain a summary of 

each objection made and the authority’s response. The report will be required to be 

published before the end of 7 days beginning the day of any determination of the proposal.  
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6.        Background to the Proposal 

6.1    Denbighshire County Council’s Cabinet approved the Modernising Education Policy 
Frameworkiii in January 2009 to provide a platform upon which to review existing school 
provision. 

 
6.2 The council is committed to providing a first class education for all children and young 

people in the county. As part of this commitment, the Council has agreed that ‘modernising 
education provision’ is a priority because we recognise the importance of having school 
buildings, learning environments and resources that meet the needs of 21st century Wales. 

 
6.3 We know that we have to change and modernise education provision in the county, as 

improvements in education cannot be sustained without changes to the way education is 
provided.  Schools need to be able to provide the best possible learning experience so that 
children and young people in Denbighshire have the widest opportunities available to them 
and are able to reach their full potential. 

 
6.4       It was recommended to Cabinet that no formal proposals should be progressed until a period 

of detailed feasibility had been undertaken in relation to the town schools. The feasibility 

works were commissioned in the summer of 2014. The feasibility works provided a more 

detailed analysis of three site- the current shared site housing Rhos Street School and Ysgol 

Pen Barras, the Ysgol Rhewl site and the Glasdir site for development of new school facilities.  

6.5      The preferred option to emerge is a new shared site school model resulting in the relocation 

of Rhos Street School and Ysgol Pen Barras to new, purpose built, 21st century school 

facilities on the Glasdir site.  

6.6      This proposal is part of a reorganisation of primary schools in Ruthin, this proposal is moving 

forward at the same time as; 

i. Proposal for a new area school to replace Ysgol Llanfair Dyffryn Clwyd and Ysgol 

Pentrecelyn; 

ii. A new area school building for Ysgol Carreg Emlyn who are currently on 2 sites in 

Clocaenog and Cyffylliog; 

iii. A new purpose built shared campus in the town of Ruthin to enable the relocation of 

Ysgol Pen Barras and Rhos Street School to the new development on Glasdir. 

7.        Current Provision  

7.1     This section details current provision at Ysgol Rhewl . Ysgol Rhewl is located centrally within 

the village of Rhewl with the Western boundary of the site bordering the A525. The schools 

serves an age range of 3-11years old. The school is identified as a Category 2 – Dual stream 

primary school- this is where two types of provision exist side-by-side and parents/pupils opt 

either for the mainly Welsh-medium or mainly English-medium provision. 

 

7.2      As of September 2014 the school Census (PLASC) showed there are 53 full time pupils on roll 

and 3 part time pupils. The chart below displays full time and part time pupil numbers over a 

ten year period.  
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7.3      38.5% of current pupils are from the village of Rhewl or immediate area. 61.5% of pupils live 

outside the village and the immediate area. The map below demonstrates the catchment for 

the academic year 2014-2015; 

 

 

7.4     The school has two classrooms with mixed year group classes. The Nursery and Foundation 

Phase pupils are located within Classroom 1 and Key Stage 2 pupils are located within 

Classroom 2. The table below provides a breakdown of pupils per year group; 

 

Nursery Reception  Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

3 5 6 9 8 5 9 11 

23 (3 PT/20 FT) 33 

 

28 33 41 38 34 41 34 34 37 
55 50 2 8 6 3 10 9 6 4 8 
5 4 

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014

Ysgol Rhewl NOR 2004-2014* 

Full Time Part Time
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7.5        ‘Pili Pala’ playgroup is located at the school, the playgroup has two sessions per day (morning 

and afternoon) for children aged 2 years 6 months and over. The playgroup occupies a space 

within the Nursery and Foundation Phase classroom. At the last inspection of the playgroup 

in 2013 there were 5 children registered, 2 of whom received early years funding.  

7.6   The proposed alternative provision offers wrap-around-care in the form of playgroups, 

breakfast clubs and after school facilities. The 2014 Childcare Sufficiency Assessment for 

Denbighshire found that there was sufficient childcare available within the area should 

alternative provision be required, the percentage of childcare places available within the 

Ruthin area is high with a number of surplus childcare places. 

7.7       Each Spring Denbighshire undertake an annual round of pupil projections which are sent to all 

Denbighshire schools in the summer term. These projections are based on the pupil data 

contained within the January PLASC return of that year. The pupil forecasts are suggesting a 

decrease in the number on roll over the coming 5 year period for Ysgol Rhewl; 

 

Projected Full Time pupil numbers 

2015 2016 2017 2018 2019 

50 46 42 41 39 

 

7.8     The capacity of the school is 82 full time pupils and 11 part time (nursery) pupils. The 

admission number of the school is also 11.  

7.9     The surplus capacity at the school is currently 35.4%. Based on pupil forecasts in the above 

table the surplus capacity is likely to increase, by 2018 this could increase to 52.4%.  

7.10      The deadline for Reception applications for the academic year 2015-2016 was the end of 

November. There were 3 applications for the Reception class at Ysgol Rhewl. To date, 1 

nursery application has been received. 

8.        Educational Attainment and Outcomes 

8.1      The schools last Estyn inspection took place in May 2011. The inspection report commented 

as followed; 

Summary 

The school’s current performance  Good 

The school’s prospects for improvement  Good 

 

Key Question Outcome 

How good are outcomes? Good 

How good is provision?  Good 

How good are leadership and management? Good 
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Current Performance 

Overall the schools performance is good because; 

 The school’s inclusive ethos and the warm and friendly school community; 

 Pupils good standards of achievement and their ability to use skills in their work across the 

curriculum; 

 A good range of learning activities that captures and sustains the interest of pupils; 

 High levels of attendance and behaviour, with pupils applying themselves well to learning; 

 The way the school successfully promotes pupils wellbeing; and 

 Effective procedures for tracking pupils’ progress and the quality of provision for pupils in 

need of additional support, especially in literacy. 

Prospects for Improvement 

Prospects for improvement are good because of: 

 A good track in record in ensuring improved outcomes for pupils; 

 The clear commitment to continuous improvement in provision and outcomes; 

 A clear understanding of aspects of provision in need of further development and the 

willingness to take account of the views of governors, parents and pupils; 

 A well-structured school development plan that identifies clear and appropriate proposals or 

schools development; 

 The way the schools governing body acts as a critical friend; and 

 A commitment to working in partnership with other local school as a professional learning 

community.  

Recommendations   

In order to improve, the school needs to: 

R1: Ensure that learning activities extend pupils of all abilities in mainstream classes, especially 

pupils of higher ability in key stage 2. 

R2: Improve pupils’ understanding of what to do to improve the quality of their work, especially the 

quality of marking and pupils’ involvement in self and peer assessment. 

R3: Further develop the planning and implementation of the provision for skills, to ensure continuity 

and progression in pupils’ skill development. 

R4: Improve senior management’s role in evaluating continuity and progression in provision and 

pupils’ achievements across the school. 
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8.2     The educational outcomes at Key Stage 2 for Ysgol Rhewl over the last 5 year period are 

displayed below against local and nati1onal averages; 

 

% achieving Level 4+ CSI at Key Stage 2 

 

2010 2011 2012 2013 2014 

Ysgol Rhewl 100% 100% 100% 100% 75% 

Sir Ddinbych/Denbighshire 78.1% 82.3% 83.5% 86% 86.6% 

Wales – Average 77% 80% 82.6% 84.3% 86.1% 

 

8.3         The pupil numbers in Year 6 have been relatively low, therefore comparisons with local and 

national averages must be treated with caution. The table below displays the pupils assessed 

in the corresponding 5 year period; 

 2010 2011 2012 2013 2014 

Y6 2 2 3 7 4 

 

8.4     The educational outcomes for the Foundation Phase for Ysgol Rhewl over the last 5 year 

period are displayed below against local and national averages; 

 

 CSI FPOI 

 2010 2011 2012 2013 2014 

Ysgol Rhewl 100% 100% 66.7% 83.3% 85.7% 

Sir Ddinbych/Denbighshire  82.4% 79.8% 86.4% 84.9% 86.1% 

Wales- Average  81.6% 82.7% 80.5% 83% ?? 

 

8.5   Again, the pupils numbers in the years assessed have been relatively low, therefore 

comparisons with local and national averages must be treated with caution.   

9.        Language Categorisation 

9.1      Ysgol Rhewl is a Category 2 school. Category 2 schools are defined as dual stream primary 

schools. The following definition has been taken from the ‘Defining Schools According to 

Welsh Medium Provision’ information document issued by the Welsh Governmentiv; 

Dual Stream Primary School Definition 
 
Curriculum:  Two types of provision exist side-by-side in these schools. Parents/pupils opt 
either for the mainly Welsh medium or mainly English medium provision which is usually 
delivered as in categories 1 and 5 respectively.  
 
Language of the School: Both Welsh and English are used in the day to day business of the 
school. The language of communication with the pupils is determined by the nature of the 
curricular provision, but in some schools high priority is given to creating a Welsh language 
ethos throughout the school. The school communicates with parents in both languages.  
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               Outcomes: For pupils in the Welsh stream, normal expectations are as for Category  1. For 
pupils in the English medium stream, normal expectations are as for Category 5.  

 

9.2     The language categorisation of schools within Denbighshire is currently being audited by the 

Welsh in Education Strategic Group. It is expected that a report on the findings with 

recommendations will be presented to Denbighshire County Council scrutiny committee in 

the Spring of 2015.  

9.3     In the most recent Estyn inspection (May 2011) the language provision of the school was 

described as primarily through the medium of English with Welsh learnt as a second 

language.  

9.4       For the period 2010-2014 no pupils at the school were assessed in Welsh as a first language 

at the end of Key Stage 2. The table below displays the percentage of pupils gaining Level 4 

and above in Welsh Second Language at the end of Key Stage 2;  

2010 2011 2012 2013 2014 

N/A 50% 100% 100% 50% 

 

9.5     The table below displays the numbers of pupils who have been assessed either through English 

or Welsh at the end of Key Stage 2 since 2007; 

Language 2007/2008 2008/2009 2009/2010 2010/2011 2011/2012 2012/2013 2013/2014 

English 4 5 1 2 3 7 4 

Welsh 1 1 1 0 0 0 0 

Total 
Pupils 

5 6 2 2 3 7 4 

 

9.6      The majority of pupils transfer from Ysgol Rhewl to Ysgol Brynhyfryd for secondary education. 

Ysgol Brynhyfryd provides a bilingual provision offering a Welsh Stream, English Stream and 

a Bilingual Stream. All pupils from Ysgol Rhewl, almost without exception, transfer to Ysgol 

Brynhyfryd for secondary education. The table below displays the language medium in which 

pupils from Ysgol Rhewl are taught; 

Year Welsh 1st Lang Welsh 2nd Lang Total 

2009 1 5 6 

2010 0 2 2 

2011 0 2 2 

2012 0 3 3 

2013 0 7 7 

2014 0 4 4 

Total 1 23 24 
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10.      Alternative Provision  

10.1    Should the current proposal proceed, Denbighshire County Council has proposed that pupils 

could transfer to either Rhos Street School or Ysgol Pen Barras dependent on parental 

preference for language medium.  

10.2    Appendix 1 contains all relevant information regarding the potential alternative schools within 

the area. This includes information on past, current and projected pupil numbers as well as 

an overview of outcomes at the end of Foundation Phase and Key Stage 2. 

 

11.     Special Educational Needs Provision  

11.1      If the current proposal is progressed it will result in a change in the learning environment for 

all pupils. It is acknowledged by the authority that although the change will be experienced 

by all pupils but may prove more challenging for pupils with special educational needs.  

11.2    Currently 16.9% of pupils are registered SEN pupils at Ysgol Rhewl, the Denbighshire average 

is 20.5%. Any pupils with special educational needs currently attending Ysgol Rhewl will 

continue to receive the same education support that is required. Arrangements that are 

currently in place for pupils, such as dedicated 1-2-1 support, will transfer to their new 

learning environment. Denbighshire will provide appropriate help and support for special 

educational needs pupils, especially for those pupils who experience difficulties due to 

change. Denbighshire will take all practicable steps to minimise disruption and assist pupils 

with any transfer. 

11.3  The new facilities provided on the Glasdir site will be designed in consultation with 

Denbighshire’s SEN Education Officers, and the staff and pupils concerned. It is anticipated 

that this approach will produce improved conditions and learning environments for pupils 

with SEN.   

12.     Secondary Provision 

12.1    The proposal is not expected to have any significant impact on secondary provision within the 

area.  All proposed alternative and neighbouring schools feed Ysgol Brynhyfryd, Ruthin. It is 

not expected that there will be a significant fluctuation in the pupils accessing the English, 

Welsh or Bilingual streams.  

13.     The Proposal in Detail- Description and Rationale 

13.1   Denbighshire County Council has a responsibility to provide the best possible educational 

provision for its children and young people. This proposal has been developed in line with; 

a. The Council’s commitment to the Modernising Education Programme; 

b. The School Effectiveness Framework’s aim of enabling all children and young people  

to develop their full potential. 
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13.2      There are a number of challenges facing the school that could impact on the ability to sustain 

educational standards in the future. 

Educational Case for Change 

13.3     As of September 2014 there were 53 full time pupils on roll. The pupil numbers are relatively 

low with a pupil forecasts suggesting a further decrease in pupil numbers of the coming five 

year period. The majority of pupils are within Key Stage 2year groups, the largest year group 

is Year 6 with 11 pupils. These pupils will transfer to secondary education in September 

2015. 

13.4    3 applications have been received for the Reception class for the academic year 2015-2016. 

To date 1 application has been received for the Nursery class for the academic year 2015-

2016. The deadline for nursery application is February 23rd 2015. Pupil projections for the 

school suggest a decrease in pupils numbers over the coming 5 year period. 

13.5    The school has two classrooms, currently pupils are taught in mixed age groups encompassing 

an entire key stage. The proposed alternative provision will provide opportunities for pupils 

to be taught within a reduced age range. From a staffing perspective, planning for a wide age 

range is time consuming and demanding. 

13.6   Smaller schools, due to financial constraints, find it more challenging to implement senior 

leadership structures. Larger schools can offer a broader compliment of teaching staff which 

provides a range of expertise in a variety of curriculum areas.  

13.7    Small schools often have Headteachers with substantial teaching commitment which can have 

adverse implications for the senior leadership and management of the school.  

Adequacy of School Facilities and Site {Include current condition) 

13.8     There is a current maintenance backlog of £127k across the school site, for a school of its size 

this is a substantial maintenance backlog. Whilst the existing facilities allow for the basic 

delivery of the curriculum entitlement, the current environment restricts the potential to 

deliver a fluid and innovative 21st century curriculum. There is a need for significant 

investment to bring the building up to a satisfactory standard, reflective of a 21st century 

school.  

13.9    The building has been constructed using basic construction using timber buildings believed to 

be early 20th century. Many areas across the site show signs of damp penetration requiring 

work to the roof and walls. 

13.10   There is no onsite parking or drop off/pick up provision on the site and the adjoining road is 

used by parents, staff and school transport vehicles. There currently is outline permission for 

some parking to be delivered across from the school as part of a housing development. 

13.11   There is no provision of a playing field on the school site itself however the school utilise the 

community playing field approximately 100 meters from the school site.  
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14.     What is the Proposed Option? 

14.1   The proposed option is to close Ysgol Rhewl as of 31st August 2017 with existing pupils 

transferring to either Rhos Street School or Ysgol Pen Barras subject to parental preference. 

14.2    New educational facilities will be operational from the 1st of September 2017 on the Gladir 

site, enabling the relocation of both Rhos Street School and Ysgol Pen Barras to purpose 

built, 21st century schools buildings and facilities.  

14.3     £8.9million will be invested in new facilities on the Glasdir site providing new school buildings 

and facilities for Rhos Street School and Ysgol Pen Barras. The investment will provide both 

schools with buildings and facilities that meet a 21st Century Schools standard.  

14.4     The project will deliver distinct Foundation Phase and Key Stage 2 learning environments for 

both schools, tailored to meet the specific requirements of the respective curriculums.  

15.       Alternative Options 

15.1    Denbighshire County Council have given careful consideration to a range of alternative 

options as part of the development of the current proposal. In considering these options 

reference has been made to the main investment objectives of the Council’s 21st Century 

Schools Programme which are as follows; 

a. Learning environments for children and young people aged from 3 to 19 that will 
enable successful implementation of strategies for school improvement and better 
educational outcomes; 

b. Greater economy through better use of resources to improve efficiency and cost-
effectiveness of the education estate and public provision; and 

c. A sustainable education system with all schools meeting a 21st Century Schools 
Standard, and reducing recurrent costs and carbon footprint. 

 

15.2         The main options that have been considered are as follows; 

Option 1: Status Quo 

Option 2: Do Minimum-Undertake remedial repairs and maintenance  

Option 3: Undertake extension and significant refurbishment of Ysgol Rhewl 

Option 4: Provide New Build School for Ysgol Rhewl 

Option 5: Close Ysgol Rhewl 
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15.3      The main advantages and disadvantages of each option, including the current proposal, are 

outlined below;  

Option 1- Do Nothing 

Advantages Disadvantages 

 No capital spend required.  Would not provide 21st century school 
facilities. 

 Shortfalls and deficiencies would remain 
and likely worsen in the short term with 
the possibility of impacting negatively on 
the ability to deliver the curriculum. 

 Would not lead to a reduction in surplus 
places. 

 Would not lead to a greater efficiency of 
the wider school estate. 

 
 

 

 

 

 

Option 2- Do Minimum  

Advantages Disadvantages 

 Minimal capital spend required.  Would lead to some improvement of the 
learning environment but would not 
meet 21st century school standards. This 
would be a fire-fighting exercise.  

 Would not lead to a reduction in surplus 
places. 

 Would not lead to a greater efficiency of 
the wider school estate.  

Option 3- Extend and Refurbish 

Advantages Disadvantages 

 Would result in some improvement in 
the learning environment.  

 

 Would not result in 21st century school 
facilities with some deficiencies 
remaining.  

 Would require significant capital 
investment. 

 Would not lead to a reduction in surplus 
places. Would likely increase surplus 
places. 

 Would not lead to a greater efficiency of 
the wider school estate.  
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Option 4- New Build 

Advantages Disadvantages 

 Would provide 21st century school 
facilities.  

 Would require significant capital 
investment. 

 The current site does not meet the 
requirements within BB99 for a standard 
105 model build school. 

 Alternative sites would require land 
purchase within the village further 
increasing the capital outlay. 

 Would not reduce surplus places. 
 Would not lead to a greater efficiency of 

the school estate. 

 

 

 

 

 

Option 5-Closure  

Advantages Disadvantages 

 No capital spend required.  
 Existing pupils would have access to fit 

for purpose, 21st century school 
buildings and facilities. 

 Would reduce surplus places. 
 A net saving of £150k would be made 

which could be reinvested within the 21st 
century schools programme.  

 Any future disposal of the site may result 
in a capital receipt which could be 
reinvested within the 21st century 
schools programme.    

 Educational provision within the village 
of Rhewl would cease.  

 Community use of the school would 
cease however alternative provision is 
available in the community pavilion. 

 Staff would be redeployed or possibly 
made redundant.  
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15.4      The table below provides an analysis of the above options against the programme 

investment objectives and critical success factors; 

 

16.          Admission Arrangements  

16.1     Admission arrangements to local authority maintained schools are administered by 

Denbighshire County Council’s Schools Admissions Service. Should the current proposal 

be implemented the admissions service would write to all parents to outline the options 

available. 

 

 

Option 1 

Status Quo  

Option 2 

Do Minimum 

Option 3 

 

Option 4 

 

Option 5 

 

1 Improved Learning 

Environment 

x x    

2 Greater Economy – 

Revenue Implications 

x x x x  

2  Greater Economy – 

Capital 

x x x x  

3 Sustainable 

Education system 

x x x x  

 

CSF1 Improved 

attainment and 

performance 

x 

 

x    

CSF2 Improved school 

condition and 

suitability 

x 

 

x   
 

 

CSF3 Reduction in 

surplus places 
x 

 

x 
x x  

CSF4 Greater 

Efficiency and 

Effectiveness  

x 

 

x x x  

Summary Discounted Discounted Possible Discounted Preferred 
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16.2         Admissions will be dealt with in line with Denbighshire County Council’s School Admissions 

Policy. More information can be found on the school admissions page on Denbighshire’s 

website www.denbighshire.gov.uk  

 

17.        Transport Implications 

17.1      For the current academic year the transport costs for Ysgol Rhewl is £121 per day. Over a 

school year this equates to £23,111. 

17.2       Currently 12 pupils, or, 22.6% of the 53 full time pupils utilise free home to school transport. 

The table below demonstrates the catchment locations for Ysgol Rhewl; 

Location No. 

Rhewl 20 

Ruthin (town) 14 

Cyffylliog 9 

Denbigh 3 

Pentrecelyn 2 

Pwllglas 2 

Bryn Saith Marchog  2 

 

17.3       From the current school site to the proposed new site on Glasdir the distance is approx.. 1.1 

miles. There is a non-hazardous walking route from the village to the site at Glasdir.  

17.4       Transport to either Rhos Street School or Ysgol Pen Barras would be provided in accordance 

with Denbighshire County Council’s Transport Policy which states that free transport is 

provided for pupils who live more than 2 miles from their nearest suitable school or part of 

the route is deemed hazardous. More information regarding the transport policy can be 

found on Denbighshire’s website www.denbighshire.gov.uk 

 

18.        Staffing Implications 

18.1     Should the current proposal be implemented the authority would work with the current 

members of staff at Ysgol Rhewl, including teaching and ancillary staff., should they seek 

redeployment opportunities.  

18.2        As part of the formal consultation process there will be a full consultation with staff and the 

appropriate teaching unions. A staff meeting will be held during the period of consultation 

and a representative from HR will be present.  

19.       What are the Financial Implications?  

19.1     The cost of provision based upon the 2014/2015 budget share is £5,977 per pupil in Ysgol 

Rhewl. The DCC average is £3,931.  
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19.2         The current and forecasted 3 year financial position of the school is as follows; 

School Actual Balance 
2014 

Predicted 
Balance 2015 

Predicated 
Balance 2016 

Predicted 
Balance 2017 

Ysgol Rhewl 19,603 6,870 (13,345) (66,686) 
*Based on 3 year existing plan  

 
19.3    For the 2014/2015 year Ysgol Rhewl’s budget is £311k. It is estimated that there would be a 

non-pupil led saving of £150k which would be deducted from the school budget quantum. 
An estimated £161k is pupil led funding and therefore would remian on the schools 
quantum to follow the pupils to the school they transfer to.  

 
19.4      The non pupil led saving will be re-invested within future capital schemes as part of the 21st 

century schools progamme.  
 
 

20.     What are the Disadvantages of the Proposal?  

20.1      If the current proposal proceeds educational provision in the village of Rhewl would cease. 

20.2    Upon the closure of the school it is expected that some children would be required to travel 

further to school, subject to parental preference. Due to the current catchment of Ysgol 

Rhewl the proposed new facilities on Glasdir would be a closer option for some existing 

pupils. Transport would be provided in line with Denbighshire’s transport policy and would 

ensure travelling times are not excessive.  

21. Explanation of the statutory process 
 

21.1 In order for the Current Proposal to be implemented, Denbighshire County Council is 

required to follow a procedure laid out by a combination of an Act of the Welsh Government 

and a statutory Code. 

 

21.2 The requirements are as follows: 

a. Consultation held with people likely to be affected by the Proposal; 

b. Consultation report setting out details of the Consultation to be published on the 

council’s website; 

c. Publication of the Current Proposal (also known as the ‘statutory notice’) with 

details such as the planned implementation date, how to obtain a copy of the 

consultation report and how to object: 

i) on the council’s website; 

ii) posted on or near the main entrance of the two schools; and 

ii) by providing affected schools with copies to distribute to parents. 

d. An objection period of 28 days from the date of publication allowing anyone who 

wishes to object to the Current Proposal to do so; 

e. Determination by the council (when, subject to the above process, the decision to 

implement the Current Proposal may be approved); 
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f. Publication by the council of any objections and its response to them (within 7 days 

of the date of determination of the Current Proposal. 

 

21.3 Please note that any response provided to the formal consultation will not be regarded as an 

objection to the Current Proposal.  This is because the Current Proposal may change in 

response to the formal consultation.  If you would like to object to the Current Proposal, 

please wait until it has been published then follow the procedure set out on the statutory 

notice.  

 

22. Community, Welsh Language and Equality impact 
 

22.1 As the Current Proposal, if implemented, will result in the closure of the school a Equality, 

Welsh Language and Community impact assessments has been carried out and this is 

available on our website. 

 

23. Response Form 
 

23.1  A response form for comments, including an opportunity for consultees to register their wish 

to be notified of publication of the formal consultation report, appears at the end of this 

consultation document. 

 

23.2 You are welcome to ask questions and let us have your views on the Current Proposal at the 

events mentioned above or to put your views in writing.  Responses should be sent to 

Modernising Education Programme Team, Denbighshire County Council, County Hall, 

Wynnstay Road, Ruthin, LL15 1YN or by e-mail to 

modernisingeducation@denbighshire.gov.uk by no later than 23RD of March 2015.  

 

 

 

 

 

                                                           
i
 The consultation document can be found in the School Organisation & Modernising section or you 

can follow this link [www.denbighshire.gov.uk/modernisingeducation] 
ii
 Section 48 School Standards and Organisation (Wales) Act; 

iii
 Modernising Education Framework -  available to read on request at DCC’s offices in Ruthin or by visiting the 

website [www.denbighshire.gov.uk/modernisingeducation] in the School Organisation & 

Modernising section 
iv
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Appendix 1 

Alternative Provision: Proposal to Close Ysgol Rhewl 

1. Introduction 

1.1 This section provides information relating to the alternative educational provision that 

exists in the Ruthin area. Should the current proposal to close Ysgol Rhewl be progressed 

and implemented it is being proposed that existing pupils could transfer to Rhos Street 

School or Ysgol Pen Barras, Ruthin subject to parental preference. The Council recognises 

that parents may also choose other provision within the area.  

2. Current, Past and Projected Pupil Numbers 

2.1 The table below provides information regarding current pupils numbers, language 

designation, the current total capacity for full time and part time parents and current levels 

of surplus places;  

School Type Current Pupil 
No. 

Current FT 
Capacity 

Current PT 
Capacity 

No. of Surplus 
Places 

% of Surplus 
Places 

Rhos Street English 151 189 23 38 20.1% 

Pen Barras Welsh 223 252 36 29 11.5% 

Borthyn English, VC 120 142 20 22 15.5% 

Carreg Emlyn* Welsh 60 80 11 20 25% 

Gellifor English 87 91 10 4 4.4% 

Llanbedr English 22 54 11 32 59.2% 

Llanfair DC Bilingual 92 113 14 21 18.6% 

Bro Cinmierch Welsh 69 80 11 11 13.7% 

Totals  824 1001 136 177 17.7% 

*Carreg Emlyn is a newly established area school serving the communities of Clocaenog and Cyffylliog. The new area school 

replaces Ysgol Clocaenog and Ysgol Cyffylliog.  

2.2 The table below displays the information regarding past pupils numbers, Full Time (FT) 

and Part Time (PT) at alternative schools; 

Past Pupil Numbers 2010-2014 

School 2010 2011 2012 2013 2014 

 FT PT FT PT FT PT FT PT FT PT 

Rhos Street 177 25 179 19 167 25 163 14 161 10 

Pen Barras 215 38 216 32 218 36 223 27 223 36 

Borthyn 104 11 103 14 113 9 111 18 114 23 

Carreg Emlyn* 47 13 53 12 59 14 55 13 58 14 

Gellifor 73 5 77 10 85 12 87 11 86 11 

Llanbedr 63 8 59 10 37 6 21 4 21 7 

Llanfair DC 94 11 96 13 93 10 90 14 84 13 

Bro Cinmeirch 51 11 56 12 57 17 62 16 60 14 

*Combined numbers for the former Ysgol Clocaenog and Ysgol Cyffylliog. 
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2.3 The table below displays the pupil projections for the coming 5 year period; 

Pupil Projections 2015-2019 

School 2015 2016 2017 2018 2019 

Rhos Street 143 139 134 122 113 

Pen Barras 221 216 224 218 218 

Borthyn 117 111 114 121 125 

Carreg Emlyn 70 74 79 81 85 

Gellifor 92 86 84 87 83 

Llanbedr 28 30 35 36 37 

Bro Cinmeirch 72 76 82 85 88 

Llanfair DC 82 80 83 87 87 

Rhewl 50 46 42 41 39 

 

2.4 The table below displays a breakdown of full time pupils  

Full Time Pupil Numbers Sept 2014 

School Reception Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Total 

Rhos Street 12 18 29 24 27 19 22 151 

Pen Barras  37 25 32 31 38 23 37 223 

Borthyn 22 17 11 14 14 18 24 120 

Carreg Emlyn 10 9 12 7 10 7 5 60 

Gellifor 12 11 12 16 9 12 15 87 

Llanbedr 7 3 6 2 3 0 1 22 

Llanfair DC 15 13 11 13 12 13 15 92 

Bro Cinmeirch 8 12 11 10 10 10 8 69 

Total 824 

Overall Capacity 1001 

Total Surplus 177 

 

2.5 The table below provides information on current part time pupil numbers; 

School PT Pupils 

Rhos Street 14 

Pen Barras 36 

Borthyn 22 

Carreg Emlyn 14 

Gellifor 7 

Llanbedr 11 

Llanfair DC 14 

Bro Cinmeirch 17 
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3. Educational Attainment and Outcomes 

3.1 The table below provides information relating to the outcomes at the end of Key Stage 

2; 

% achieving Level 4+ at Key Stage 2 

School 2010 2011 2012 2013 2014 

Rhos Street 93.5% 93.3% 96.6% 92.6% 100% 

Pen Barras 97.1% 90% 96.8% 94.3% 89.7% 

Borthyn 58.8% 78.6% 92.3% 93.3% 80% 

Carreg Emlyn was 
Clocaenog 
Cyffylliog 

 
100% 
50% 

 

 
100% 
100% 

 
100% 
100% 

 
75% 
n/a 

 
100% 
n/a 

Gellifor 92.9% 92.3% 100% 91.7% 100% 

Llanbedr 84.6% 100% 85.7% 100% N/A 

Bro Cinmeirch 100% 80% 100% 91.7% 100% 

Llanfair DC 88.9% 91.7% 100% 94.1% 93.3% 

Rhewl 100% 100% 100% 100% 75% 

Denbighshire  78.1% 82.3% 83.5% 86% 86.6% 

Wales 77% 80% 82.6% 84.3% 86.1% 

 

 

3.2 The table below provides information relating to the outcomes at the end of the 

Foundation Phase; 

% of pupils achieving outcome 5 and above at Foundation Phase 

School 2010 CSI 2011 CSI 2012 FPOI 2013 FPOI 2014 FPOI 

Rhos Street 88.9% 90% 95.2% 100% 100% 

Pen Barras 100% 97.1% 95.5% 94.7% 93.5% 

Borthyn 82.4% 77.3% 58.8% 53.8% 100% 

Carreg Emlyn* was 
Clocaenog 
Cyffylliog 

 
100% 
100% 

 
80% 

100% 

 
71.4% 

n/a 

 
83.3% 
60% 

 
100% 
100% 

Gellifor 100% 94.7% 100% 100% 93.3% 

Llanbedr 85.7% 87.5% 100% 83.3% 100% 

Bro Cinmeirch 100% 90% 75% 90.9% 80% 

Llanfair DC 94.1% 86.7% 100% 100% 92.3% 

Rhewl 100% 100% 66.7% 83.3% 85.7% 

Denbighshire 82.4% 79.8% 86.4% 84.9% 86.1% 

Wales 81.6% 82.7% 80.5% 83% ?? 
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4. Estyn Reports 

4.1 Estyn assesses the performance of schools. The inspection framework was changed in 
2009/10 to ask 3 key questions, a reduction from 7. The 3 key questions are; 

Key Question 1: How good are the outcomes?  
Key Question 2: How good is the provision?  
Key Question 3: How good is the leadership and management? 

 

Schools inspected under the new framework, and their outcomes, are provided below; 

4.1.1 Rhos Street School- March 2013 

School Rhos Street 
School 

Date March 2013 

Key Question 1 Good 

Key Question 2 Good 

Key Question 3 Good 

Current Performance Good 

Improvement Outlook Excellent 

 

4.1.2 Ysgol Pen Barras- May 2011 

School Ysgol Pen 
Barras 

Date May 2011 

Key Question 1 Good 

Key Question 2 Good 

Key Question 3 Good 

Current Performance Good 

Improvement Outlook Good 

 

4.1.3 Ysgol Borthyn- March 2014 

School Ysgol Borthyn 

Date March 2014 

Key Question 1 Adequate 

Key Question 2 Adequate 

Key Question 3 Adequate 

Current Performance Adequate 

Improvement Outlook Adequate 

 

4.1.4 Ysgol Carreg Emlyn- Formerly Ysgol Clocaenog and Ysgol Cyffylliog 

School Ysgol 
Clocaenog 

Date October 2012 

Key Question 1 Good 

Key Question 2 Good 

Key Question 3 Good 

Current Performance Good 

Improvement Outlook Good 
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School Ysgol Cyffylliog 

Date March 2011* 

Key Question 1 Adequate 

Key Question 2 Adequate 

Key Question 3 Adequate 

Current Performance Adequate 

Improvement Outlook Adequate 

 

*Ysgol Cyffylliog received a monitoring visit in November 2013, it was found that sufficient progress 
had been made with regard to the recommendations made during the core visit in March 2011 and 
was subsequently removed from the list of schools that need significant improvement. 

4.1.5 Ysgol Bro Cinmeirch 

School Ysgol Bro 
Cinmeirch 

Date November 
2011 

Key Question 1 Good 

Key Question 2 Good 

Key Question 3 Good 

Current Performance Good 

Improvement Outlook Good 

 

4.2 The following schools were inspected under the old framework, the 7 key questions are 
as follows; 

1.  How well do leaners achieve? 

2. How effective are teaching, training and assessment? 

3. How well do the learning experiences meet the needs and interests of leaners and the 

wider community? 

4. How well are leaners cared for, guided and supported? 

5. How effective are leadership and strategic management? 

6. How well do leaders and managers evaluate and improve quality and standards? 

7. How efficient are leaders and managers in using resources? 

These 7 key questions are graded, as follows; 

Grade 1  Good with outstanding features   
Grade 2  Good features and no important shortcomings 
Grade 3  Good features outweigh shortcomings   
Grade 4  Some good features, but shortcomings in important areas 
Grade 5  Many important shortcomings 
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4.2.1 Ysgol Gellifor- old framework 

School Ysgol Gellifor 

Date February 2010 

Key Question 1 Grade 2 

Key Question 2 Grade 2 

Key Question 3 Grade 1 

Key Question 4 Grade 1 

Key Question 5 Grade 2 

Key Question 6 Grade 2 

Key Question 7 Grade 2 

 

4.2.2 Ysgol Llanbedr 

School Ysgol Llanbedr 

Date June 2009 

Key Question 1 Grade 2 

Key Question 2 Grade 2 

Key Question 3 Grade 3 

Key Question 4 Grade 2 

Key Question 5 Grade 3 

Key Question 6 Grade 4 

Key Question 7 Grade 2 

 

4.2.3 Ysgol Llanfair DC 

School Ysgol Llanfair 

Date June 2010 

Key Question 1 Grade 2 

Key Question 2 Grade 2 

Key Question 3 Grade 1 

Key Question 4 Grade 2 

Key Question 5 Grade 2 

Key Question 6 Grade 2 

Key Question 7 Grade 2 

 

5. School Condition 

1. 21st Century Schools Survey Condition Category for the above schools: 
 

School Overall Condition 

Ysgol Pen Barras C 

Ysgol Rhewl B 

Ysgol Gellifor B 

Ysgol Carreg Emlyn was 
Ysgol Clocaenog 
Ysgol Cyffylliog 

 
B 
B 

Ysgol Borthyn B 

Ysgol Llanbedr B 

Ysgol Bro Cinmeirch B 

Rhos Street School B 

Ysgol Llanfair DC B 

 

 

Key: 

A- Good (No deterioration) 
B- Satisfactory (Minor 

deterioration) 
C- Poor (Major deterioration) 
D- Bad (Life expired) 
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APPENDIX 4 
 
 
 
 
 
 
 
 
 
 

 
Ruthin Area Review of Primary School- 

Construction of a New Area School- 
Llanfair DC/ Pentrecelyn 

  
15 December 2014 

 
 

Equality Impact Assessment 
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New Area School- Llanfair DC and Pentrecelyn 
 

Contact: 
 

Lisa Walchester, Customers and Education 
Support 

Updated: 15/12/14 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A project proposal 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

The proposal has come from the Ruthin area review of primary education which 
took place in 2013. The creation of a new area school following the closure of 
Ysgol Llanfair DC and Ysgol Pentrecelyn subject to consultation. It is proposed 
that the new area School will initially be opening on the existing school sites.  
 
This EQIA focuses on the construction of a new school building on a single site to 
replace the exisitng two buildings.  

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

Yes       

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

A feasibility study has been undertaken which has identified a number of potential 
sites in the area. 
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5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The impact will be postive for any user of the site with a disability as it will be fully 
complaint with the requiremnts of the Disability Discrimantion Act. There are 
currently limitations with the Ysgol Llanfair site with one classroom accessed only 
via a narrow staircase.   

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

No 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

No <If yes, please provide detail> 

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No <If yes please complete the table below. If no, please explain 

here> 

 

Action(s) Owner By when? 

                  

                  

                  

                  

                  

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
 
Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
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Review Date: 15/12/14 
 

Name of Lead Officer for Equality Impact Assessment Date 

Lisa Walchester 15/12/14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Ruthin Area Review of Primary School 
Provision- Proposed Closure of Ysgol 

Rhewl 
  

17 December 2014 
 
 

Equality Impact Assessment 
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Proposal: Closure of Ysgol Rhewl 
 

Contact: 
 

Lowri Roberts, Customers and Education 
Support 

Updated: 17/12/14 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A service review or re-organisation proposal 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

A decision to progress this proposal would lead to a formal consultation regarding 
the future sustainability of Ysgol Rhewl. If the proposal were to be implemented 
primary educational provision would cease in the village of Rhewl. 

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

Yes The main impact of this proposal would be a change in the 
learning environment for existing pupils of the school at the 
point of closure (should this proposal be implemented).  

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

We have identified all stakeholders prior to commencing the review. We will 
engage with stakeholders by post, public meeting and online during the formal 
consultation period.  
All correspondence with stakeholders will be available bilingually (Welsh and 
English). 
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5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The proposal could impact positively on some of the protected characterisitcs, 
specifically disability. The proposal recommends that existing pupils transfer to 
new, purpose built educational facilities that would be fully compliant with the 
DDA.  

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

No 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

Yes The proposal has fully acknowledged and set out how 
transition to a new learning environment would be managed.  

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No <If yes please complete the table below. If no, please explain 

here> 

 

Action(s) Owner By when? 

                  

                  

                  

                  

                  

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
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Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: 17/12/14 
 

Name of Lead Officer for Equality Impact Assessment Date 

Lowri Roberts 17/12/14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Glasdir: Proposal to provide a shared site 

educational facility for Ysgol Pen Barras 
and Rhos Street School   

 
16 December 2014 

 
 

Equality Impact Assessment 
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Proposal to re-locate Rhos Street School and Ysgol 
Pen Barras to a purpose built, shared educational 
facility on the Glasdir development. 
 

Contact: 
 

Lowri Roberts, Modernising Education Team 

Updated: 16/12/2014 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A service review or re-organisation proposal 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

The purpose of this proposal is to provide Cabinet with the outcomes of the 
detailed feasibility regarding options for the Ruthin town schools, as part of the 
Ruthin area review of primary education. 
 
The preferred option is to re-locate Rhos Street School and Ysgol Pen Barras to a 
new, purpose built educational facility on the Glasdir development. Additionally, 
this report seeks approval for the commencement of a Formal Consultation 
regarding the future of Ysgol Rhewl as a result of this proposal.  

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

Yes       

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 
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5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

This proposal will have a positive impact on disability, specifically around DDA 
and accessibility issues. 

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

No.  

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

No It is not envisaged that there will be any disproportionate 
negative impact on any of the protected characteristics.  

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No       

 

Action(s) Owner By when? 

  
 
 

            

                

              

               

                  

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
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Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: 16.12.14 
 

Name of Lead Officer for Equality Impact Assessment Date 

Lowri Roberts 16/12/14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Ruthin Area Review of Primary School 

Provision- Proposed New Area school for 
Llanfair & Pentrecelyn 

  
17 December 2014 

 
 

Equality Impact Assessment 
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New Area School- Llanfair DC and Pentrecelyn 
 

Contact: 
 

Lisa Walchester, Customers and Education 
Support 

Updated: 17/12/14 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A service review or re-organisation proposal 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

The creation of a New Area School following the closure of Ysgol Llanfair DC and 
Ysgol Pentrecelyn. The new area school will initailly open on the exsiting school 
sites. 

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

No The impact of this proposal will be neutral as very little will 
change. The only changes will be: 
1) The existing schools will close; 
2) A new school will open but operate from existing sites. 
3) The school will only need one headteacher and that post 
may be filled by one of the existing head teachers or an 
external candidate. Accordingly the post of the existing 
headteachers will be redundant and a single new position will 
be created. Advice will be provided to the governing body of 
the new school to ensure that the process of appointing a 
New Headteacher is not discriminatory 

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
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(Please refer to section 1 in the toolkit for guidance) 
 

We have identified all stakeholders prior to commencing the review. We will 
engage with stakeholders by post, public meeting and online during the informal 
consultation period.  
All correspondence with stakeholders will be available bilingually (Welsh and 
English). 

 
 

5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The impact will be neutral as noted in section 3, the proposal will not result in 
significant change.  

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

No 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

No <If yes, please provide detail> 

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No <If yes please complete the table below. If no, please explain 

here> 

 

Action(s) Owner By when? 

                  

                  

                  

                  

                  

 
-------------------------------------------------------------------------------------------------- 
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9. Declaration 
 
Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: 17/12/14 
 

Name of Lead Officer for Equality Impact Assessment Date 

Lisa Walchester 17/12/14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Ruthin Area Review of Primary Provision 

Ysgol Carreg Emlyn New School 
15 December 2014  

      
 
 

Equality Impact Assessment 
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Ruthin Area Review of Primary School Provision 
 

Contact: 
 

Carwyn Edwards, Customers and Education 
Support 

Updated: 15/12/14 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A project proposal 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

The construction of a new school building on a single site to replace the existing 
two buildings. 

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

No The impact of this proposal will be neutral as very little will 
change. The only 
changes will be: 
1) The existing school sites will be replaced by a new one; 
2) The new school building will have better facilities than the 
existing buildings; 
3) All pupils currently will have to attend both sites during 
their education at the school. Some pupils will have to travel 
further at a younger age due to a change in location of the 
foundation phase classrooms. Free home to school transport 
will be available for all eligible pupils in accordance to 
Denbighshire County Council policy.   

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

A feasibility study has been undertaken which has identified current site 
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constraints including limits on accessibility.  

 
 

5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The impact will be positive for any user of the site with a disability as it will be fully 
compliant with the requirements of the Disability Discrimination Act. Currently part 
of the Clocaenog site is inaccessible for individuals with mobility difficulties. 

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

No 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

No <If yes, please provide detail> 

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No <If yes please complete the table below. If no, please explain 

here> 

 

Action(s) Owner By when? 

                  

                  

                  

                  

                  

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
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Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: 02.02.15 
 

Name of Lead Officer for Equality Impact Assessment Date 

Carwyn Edwards 15.12.14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Adroddiad i’r:    Cabinet 
 
Dyddiad y Cyfarfod:   13 Ionawr 2015 
 
Aelod/Swyddog Arweiniol:  Y Cynghorydd Julian Thompson-Hill/ Paul 

McGrady  
 
Awdur yr Adroddiad:   Richard Weigh, Prif Gyfrifydd  
 
Teitl:      Cyllideb 2015/16 (Cynigion Terfynol - Cam 3) 
 

 
1. Am beth mae’r adroddiad yn sôn?  
 

Mae’r adroddiad yn amlinellu’r sefyllfa ddiweddaraf o ran y gyllideb ac yn 
cyflwyno cam olaf rhaglen o arbedion ar y gyllideb a mesurau eraill i’w 
hargymell i’r cyngor er mwyn darparu’r gyllideb refeniw ar gyfer 2015/16. Mae'r 
adroddiad yn cynnwys lefel arfaethedig o gynnydd i Dreth y Cyngor a 
defnyddio balansau cyffredinol. 

 
2. Beth yw'r rheswm dros lunio'r adroddiad hwn?  
 

Cyn dechrau pob blwyddyn ariannol, mae'n ofynnol yn ôl y gyfraith i'r Cyngor 
osod cyllideb gytbwys y mae modd ei chyflawni a gosod y lefel ddilynol o 
Dreth y Cyngor i ganiatáu i filiau gael eu hanfon at breswylwyr.  
 
Er mwyn ffurfioli cynnig a ddaeth i'r amlwg o weithdy’r gyllideb a gynhaliwyd ar 
12 Rhagfyr bod y gwaith o gyflawni'r Cynllun Corfforaethol yn cymryd 
blaenoriaeth mewn rowndiau gosod cyllideb yn y dyfodol. 
 

3. Beth yw'r Argymhellion? 
 

Bod y Cabinet yn cefnogi cynigion y gyllideb ar gyfer 2015/16 fel y dangosir yn 
Atodiad 1 ac yn eu hargymell yn unol â hynny i'r Cyngor llawn. 
 
Argymell i'r Cyngor gynyddu Treth y Cyngor o ganlyniad i hynny, ar 
gyfartaledd o 2.75% yn 2015/16. 
 
Argymell i'r Cyngor bod £500k o falansau cyffredinol yn cael eu defnyddio i 
gefnogi'r gyllideb refeniw am y tair blynedd ariannol nesaf.  
 
Argymell i'r Cyngor bod y gwaith o gyflawni'r Cynllun Corfforaethol yn cymryd 
blaenoriaeth mewn rowndiau gosod cyllideb yn y dyfodol.  
 

4. Manylion am yr adroddiad 
 

Dangosodd dadansoddiad cychwynnol o Setliad Drafft Llywodraeth Leol a 
chanlyniadau hynny i’r cyngor y gallai fod angen arbedion o £8.5m yn 
2015/16. Roedd y targed arbedion yn cynnwys lleihad i'r Grant Cynnal 
Refeniw o £5.3m a phwysau costau na ellir eu hosgoi o tua £3m.  
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Mae dau gam cyntaf proses y gyllideb wedi nodi arbedion o £7.3m ar gyfer 
2015/16 gan adael bwlch o £1m. Manylir ar hyn yn Atodiad 1. Cafwyd y 
Setliad Terfynol ar 10 Rhagfyr ac roedd yn eithaf tebyg i’r Drafft ond roedd hyn 
a nifer o newidiadau eraill yn effeithio ar y bwlch cyllido a’r rhain yw: 
 

 Mae'r gostyngiad i'r Setliad Terfynol 0.016% yn is na'r Drafft, sy'n 
cyfateb i fantais o £23k. 

 Mae gostyngiadau a ddisgwylir i grantiau penodol (Cynllun Ariannu 
Preifat a Grant Gweinyddu Treth y Cyngor) wedi eu cadarnhau yn y 
Setliad Terfynol a byddant yn cael eu pasbortio i gyfanswm o £63k.  

 Mae'r Sylfaen Treth y Cyngor ar gyfer pob cyngor yn cael ei ailasesu 
gan ddefnyddio data mwy diweddar rhwng y Setliad Drafft a’r Setliad 
Terfynol. Effaith yr ailasesiad hwn yw bod y cynnydd yn y Sylfaen tua 
0.65% yn uwch na'r rhagolwg, sy'n cyfateb i tua £282k.  

 Mae'r cynnydd yn Ardoll y Gwasanaeth Tân £51k yn llai na'r rhagolwg 
a gyflwynwyd i'r Cyngor gan y Gwasanaeth Tân ym mis Medi. Mae'r 
Gwasanaeth Tân wedi gwneud arbedion a defnyddio cronfeydd wrth 
gefn i gyfyngu'r cynnydd a drosglwyddir i gynghorau. 

Mae’r pedair eitem uchod yn cyfrannu £419k i’r gofyniad arbed ar gyfer 
2015/16.  
 
Mae'r dyfarniad cyflog llywodraeth leol wedi ei gytuno yn ddiweddar fel bargen 
a ddaw i rym o fis Ionawr 2015 i fis Mawrth 2016. Mae'r prif gynnydd yn 2.2% 
dros y cyfnod ond bydd staff ar raddau is na Gradd 11 yn derbyn cynnydd 
uwch. Mae'r gost o weithredu'r dyfarniad cyflog yn 2014/15 yn is na'r hyn a 
ragwelwyd yn gyffredinol, er ei fod ychydig yn uwch na'r hyn a ragwelwyd yn 
2015/16. Dros y ddwy flynedd, mae cyfrifiadau i amcangyfrif effaith gyllidebol 
ariannu'r dyfarniad cyflog yn golygu ei bod yn bosibl lleihau'r pwysau cost 
cyffredinol o £54k a gall y lleihad hwn gyfrannu at leihau'r bwlch yn y gyllideb 
yn 2015/16.  
 
Bydd yn rhaid i gynigion gogyfer â chyllideb derfynol a lefel Treth y Cyngor ar 
gyfer 2014/15 fod wedi eu cytuno gan y Cyngor Sir fis Chwefror 2015. Fodd 
bynnag, yn negfed gweithdy’r gyllideb a gynhaliwyd ar 12 Rhagfyr, gwnaeth yr 
aelodau hynny oedd yn bresennol fynegi barn yn anffurfiol a oedd yn cefnogi 
cynnydd cyfartalog yn Nhreth y Cyngor o 2.75%. Dyma'r ffigur cynllunio 
sylfaenol a ddefnyddir yn y Cynllun Ariannol Tymor Canolig.  
 
Ar 2.75%, nid oes newid i'r gofyniad arbedion ar gyfer 2015/16 a gyda'r 
cynigion eraill yn yr adroddiad hwn, bydd yn cydbwyso'r gyllideb. Bydd 
cynnydd is na 2.75% yn arwain at ofyniad arbedion pellach a bydd cynnydd 
uwch na hyn yn cynhyrchu cyllid ychwanegol. Gan fod rhaid i'r cyngor ariannu 
Cynllun Gostyngiadau Treth y Cyngor, mae tua 25% o unrhyw gynnydd yn 
Nhreth y Cyngor yn anochel mewn gostyngiadau a ddarperir o dan y Cynllun. 
 
Cafodd yr opsiynau a'r goblygiadau eu cyflwyno yng ngweithdy Rhagfyr yn 
fanwl ac fe'u crynhoir yn Atodiad 2. 
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Mae dadansoddiad pellach yn tynnu sylw at effaith y cynnig hwn dros ystod o 
fandiau eiddo a lefelau incwm wedi ei gynnwys fel Atodiad 3. 
 
Fel rhan o gyllideb 2014/15, cytunwyd fel mesur untro i ddefnyddio balansau 
cyffredinol o £500k i lenwi'r bwlch yng ngofyniad cyllido'r cyngor. Er mwyn 
gwneud hyn untro, byddai'n golygu y byddai arbediad parhaol o £500k yn 
gorfod cael ei ganfod yn 2015/16 i bontio'r bwlch hwn.  Yng ngweithdy’r 
gyllideb mis Rhagfyr, cyflwynwyd dadansoddiad o falansau cyffredinol y 
cyngor i aelodau a chynnig i barhau i ddefnyddio £500k i ariannu'r gyllideb ar 
gyfer y tair blynedd nesaf.  
 
Mae pwysigrwydd lefelau priodol o falansau wedi ei amlygu yn y blynyddoedd 
diweddar, gyda thywydd garw yn ogystal â hawliad hanesyddol annisgwyl gan 
ein cwmni yswiriant blaenorol. Ym mhob achos mae’r cyngor wedi gallu 
ymateb yn briodol gan wybod bod arian ar gael i dalu am unrhyw ymateb a 
gwaith dilynol. Gyda’r risgiau ac ansicrwydd hyn ynghylch dyfodol llywodraeth 
leol a gostyngiadau parhaus tebygol i gyllid y sector cyhoeddus, nid lleihau 
balansau ymhellach yw'r dull mwyaf dymunol o weithredu. Fodd bynnag, mae 
asesiad o falansau yng nghyd-destun cyllideb refeniw cyffredinol y cyngor yn 
golygu bod gostyngiad wedi’i reoli dros y tair blynedd nesaf yn ddull derbyniol 
o weithredu. Mae'r siart isod yn dangos y gostyngiad arfaethedig mewn 
balansau cyffredinol dros y tair blynedd ariannol nesaf.   
 

 
 
Nid yw’r gyllideb ar gyfer 2015/16 yn caniatáu ar gyfer unrhyw bwysau cost 
sy’n benodol i wasanaeth. Mae chwyddiant wedi ei gynnwys yn y 
rhagdybiaethau cyllideb yn gorfforaethol i gynnwys eitemau megis ynni, cyflog 
a chostau pensiwn ychwanegol cyflogwr.  
 
Mae buddsoddi yn y Cynllun Corfforaethol wedi ei gynnig ar lefel o £500k. 
Mae angen i’r dyraniad arfaethedig o gyllid buddsoddi ar gyfer 2015/16 
gefnogi benthyca darbodus ac mae wedi’i rannu fel a ganlyn: 
 

 Moderneiddio Addysg/Ysgolion yr 21ain Ganrif £400k 

 Priffyrdd – Gwella Ffyrdd £100k  

Mae cyflwyno'r Cynllun Corfforaethol yn dibynnu ar gyllideb ac adnoddau arian 
parod i hwyluso Benthyca Darbodus. Mae'r Cynllun presennol yn fforddiadwy 
cyn belled â bod yr adnoddau a nodwyd i'w ariannu ar gael.   Yng ngweithdy’r 
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gyllideb mis Rhagfyr, ailadroddodd yr aelodau hynny oedd yn bresennol farn a 
fynegwyd yn gyntaf pan gafodd y Cynllun Corfforaethol ei gyflwyno yng 
ngweithdy’r gyllideb a gynhaliwyd ar 22 Medi, sef fod y mwyafrif yn bresennol 
yn dymuno sicrhau cyflawni'r Cynllun.  Roedd canlyniad gweithdy Rhagfyr yn 
cryfhau’r farn hon gyda chynnig i gynnwys ymrwymiad i flaenoriaethu 
cyflawni'r Cynllun Corfforaethol yn rowndiau’r gyllideb yn y dyfodol. Mewn 
ymateb i hyn, mae argymhelliad ffurfiol wedi ei gynnwys yn yr adroddiad hwn.  
 
Mae crynodeb o'r Cynllun Corfforaethol ynghlwm fel Atodiad 4.  

   
5. Sut mae'r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 

Mae rheolaeth effeithiol o gyllideb y cyngor a chyflawni'r strategaeth gyllidebol 
a gytunwyd yn sylfaen i weithgareddau ym mhob maes, gan gynnwys 
blaenoriaethau corfforaethol. Mae cynigion y gyllideb yn cynnwys £500k o 
gyllid ar gyfer ysgolion a phriffyrdd yn unol â'r Cynllun Corfforaethol a chynnig 
pellach i amddiffyn y cyllid sydd ei angen i gyflawni'r Cynllun. 
 

6. Faint fydd yn ei gostio a sut bydd yn effeithio ar wasanaethau eraill? 
 
Mae ar y cyngor angen sicrhau arbedion o tua £17.1m dros y ddwy flynedd 
ariannol nesaf. Bwlch y gyllideb ar gyfer 2015/16 yw £8.259m. Mae arbedion o 
£7.286m wedi eu cytuno ac mae cynigion pellach yn yr adroddiad hwn yn dod 
i gyfanswm o £0.473m. Bydd y gweddill, £0.5m, yn cael eu talu o falansau 
cyffredinol.  
 

7. Beth yw'r prif gasgliadau o'r Asesiad o'r Effaith ar Gydraddoldeb a 
gynhaliwyd ar y penderfyniad?   
 
 Cynhaliwyd ymarfer asesu effaith, gan gynnwys Asesiad o Effaith ar 
Gydraddoldeb ar gyfer pob un o gynigion arbedion y gyllideb ac fe’i 
cyflwynwyd i'r cyngor ym mis Medi a mis Rhagfyr. Cafodd asesiad effaith 
cyffredinol hefyd ei gyflwyno i'r Cyngor ym mis Rhagfyr.  

 
8. Pa ymgynghoriadau sydd wedi eu cynnal gyda’r Pwyllgor Archwilio ac 

eraill?  
 

Bu ymgynghori sylweddol o gwmpas proses y gyllideb ac mae wedi cael ei 
ystyried gan CET, UDA, Briffio Cabinet a chyfarfodydd Briffio’r Cyngor. Mae 
deg o weithdai cyllideb diwrnod cyfan wedi’u cynnal gydag aelodau etholedig. 
Mae pwyllgorau craffu wedi adolygu dau gynnig arbedion (TCC a 
gwasanaethau darparwyr). Mae gan y Pwyllgor Llywodraethu Corfforaethol rôl 
oruchwylio ac wedi cael adroddiadau i bob un o'i gyfarfodydd ers mis Ebrill. 
Ym mis Tachwedd, gofynnodd y pwyllgor am fanylion pellach am ddau gynnig 
i geisio sicrwydd ar dryloywder y broses.  
 
Roedd yr adroddiad i'r Cyngor ar 9 Rhagfyr yn amlinellu yn fanwl yr 
ymgynghoriad yn cefnogi proses y gyllideb. Roedd hyn yn cynnwys 
dadansoddiad manwl o'r ymatebion i'r ymarfer ymgysylltu â'r cyhoedd. Roedd 
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yr adroddiad hefyd yn tynnu sylw at y casgliadau canlynol o Swyddfa Archwilio 
Cymru yn dilyn adolygiad o drefniadau cynllunio ariannol y cyngor: 
 

 Mae gan y Cyngor hanes da o ran cyflawni arbedion a nodwyd o fewn 
blwyddyn yn erbyn y camau gweithredu a gymeradwywyd 

 Mae cynlluniau a threfniadau’r Cyngor yn y dyfodol i sicrhau arbedion 
yn addas i'r diben ac yn cael eu rheoli’n effeithiol 

 Nid oes cynigion ar gyfer gwella nac argymhellion yn sgil yr adolygiad 
hwn.  

 
Yn ogystal â'r ymarfer ymgysylltu â'r cyhoedd, mae'r cyngor wedi rhoi gwybod 
i bob cyngor Tref a Chymuned ynghylch y toriadau arfaethedig ac mae wedi 
cynnal cyfarfod ar gyfer yr holl gynghorau er mwyn trafod y cynigion. Mae 
trafodaethau parhaus rhwng rhai o wasanaethau'r cyngor sir a rhai cynghorau 
tref ynghylch effaith y cynigion ac a fyddai'r cynghorau tref yn ystyried ariannu 
rhai o'r gweithgareddau os gwneir y toriadau ai peidio. Mae’r trafodaethau hyn 
yn mynd rhagddynt. 
 
Mae'r cyngor wedi ymgynghori â'i bartneriaid, drwy’r Bwrdd Gwasanaethau 
Lleol ar y cyd, a, lle y bo’n ofynnol, wedi mynychu cyfarfodydd i egluro'r 
manylion y tu ôl i unrhyw un o'r cynigion. 
 
Mae pob aelod o staff wedi cael gwybod am y broses o bennu'r gyllideb a, lle y 
bydd cynigion yn dod yn benderfyniadau, bydd y staff yr effeithir arnynt yn cael 
ymgynghoriaeth lawn, yn unol â pholisïau a gweithdrefnau Adnoddau Dynol y 
Cyngor. 
 

Ymgynghorwyd ag Undebau Llafur drwy’r Cydbwyllgor Ymgynghorol Lleol. 
Cytunwyd ar broses ar gyfer ymgysylltu â staff a'u cynrychiolwyr TU yn ystod 
Cydbwyllgor Ymgynghorol Lleol ym mis Medi ac fe gedwir at hyn. Cynigiodd yr 
un broses y cyfle hefyd i’r Undebau Llafur wneud sylwadau ffurfiol ar gynigion 
y gyllideb cyn iddynt gael eu hystyried gan y Cyngor. 
   

9. Datganiad y Prif Swyddog Cyllid 
 

Mae hon yn parhau i fod yn broses hynod heriol ac mae’n rhaid gwneud 
penderfyniadau anodd.  Bydd cymeradwyo'r cynigion yn yr adroddiad hwn yn 
cydbwyso'r gyllideb ar gyfer 2015/16, sy'n gyflawniad sylweddol. Fodd bynnag, 
rhaid i waith i ddatblygu cynigion cyllideb ar gyfer 2016/17 barhau i sicrhau 
bod y targed arbedion amcangyfrifedig o £8.8m yn cael ei gyflawni. Mae 
proses y gyllideb hyd yn hyn wedi nodi cynigion gwerth cyfanswm o £2.7m ar 
gyfer 2016/17, felly mae bwlch sylweddol yn dal i'w lenwi. Mae gweithdai’r 
gyllideb wedi eu trefnu ym mis Chwefror a mis Mawrth i barhau â'r broses. 
Mae ymrwymiad a chefnogaeth barhaus yr aelodau etholedig a’r 
gwasanaethau yn y broses yn hanfodol.   
  

10. Pa risgiau sydd yna, ac a oes unrhyw beth y gallwn ei wneud i'w lleihau? 
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 Dyma'r cyfnod ariannol mwyaf heriol y mae'r cyngor wedi ei wynebu a byddai 
methu â chyflawni strategaeth gyllideb effeithiol yn rhoi mwy o bwysau ar 
wasanaethau yn y dyfodol. 

   
11. Pŵer i wneud y Penderfyniad 
 
 Mae'n ofynnol i awdurdodau lleol o dan Adran 151, Deddf Llywodraeth Leol 

1972 wneud trefniadau ar gyfer gweinyddu eu materion ariannol yn briodol.   
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Appendix 1 Phase 3 Budget Proposals 2015/16

Cabinet January 2015

Proposal to Finalise Revenue Budget 2015/16

£'000 £'000

Saving Target 2015/16 (Draft Settlement) -8,259 

Phase 1 Savings 3,715         

Phase 2 Savings 3,571         

Sub Total -973

Final Settlement & Other Adjustments:

23

282

63

51

419

-554

54

Sub Total -500

Total of Phase 3 Proposals 473

Use of Council's General Balances 500

Budget Shortfall 2015/16 0

Pay Award Provision (2014/15)

1. RSG movement +0.016%

2. Increase to Council Tax Base

3. Passport Reductions to PFI and Council 

Tax Reduction Scheme Grants

Sub Total

4. Fire Service Levy 
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Appendix 2

Council Tax Analysis

Notes

1. The analysis below shows the additional income that would be raised over a range of Council Tax increases.

2. The 'Base Case' shown is the current planning assumption. Rates below the base will mean more savings will have to be identified.

3. The references to Average Band D and Average Dwelling refer to the total council tax bill including police and community council 

precepts. The county council element in 2014/15  is £1,112 which represents 81% of the total bill.

4. The average per dwelling gives an indication of the average amount actually paid per dwelling.

5. Denbighshire's Council Tax was the highest in north Wales and sixth highest in Wales in 2014/15.

6. The county  council element of the Council Tax bill in Denbighshire is approximately 15% higher than in Conwy. 

£'000

Yeild 2014/15 42,513            Avg Band D £1,380 Avg Dwelling £1,240

Increase Gross C/Tax Net Additional Avg Band D Avg Dwelling 

Increase Benefit Increase Income Annual Annual

 % £'000 £'000 £'000 £'000 Impact Impact

0.00% 0 0 0 -876.83 0 0

2.00% 850.26 -212.57 637.70 -239.14 £27.60 £24.80

2.50% 1,062.83 -265.71 797.12 -79.71 £34.50 £31.00

Base Case 2.75% 1,169.11 -292.28 876.83 0.00 £37.95 £34.10

3.00% 1,275.39 -318.85 956.54 79.71 £41.40 £37.20

3.50% 1,487.96 -371.99 1,115.97 239.14 £48.30 £43.40

4.00% 1,700.52 -425.13 1,275.39 398.56 £55.20 £49.60

4.50% 1,913.09 -478.27 1,434.81 557.98 £62.10 £55.80

5.00% 2,125.65 -531.41 1,594.24 717.41 £69.00 £62.00

7. If current planning assumptions for Tax rises are implemented, it is likely Gwynedd's average level of Council Tax at Band D will be higher than Denbighshire's next year.
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Band A Band B Band C Band D

Weekly 

charge CTR Ctax to pay Increase

Weekly 

charge CTR Ctax to pay Increase

Weekly 

charge CTR Ctax to pay Increase

Weekly 

charge CTR

Ctax to 

pay Increase

Single aged 23 16 

hrs min wage £13.61 £5.43 £8.18 £0.22 £15.88 £7.70 £8.18 £0.22 £18.15 £9.97 £8.18 £0.22 £20.42 £12.24 £8.18 £0.22

Single over 25 20 

hours min wage £13.61 £3.23 £10.38 £0.14 £15.88 £5.50 £10.38 £0.14 £18.15 £7.77 £10.38 £0.14 £20.42 £10.04 £10.38 £0.14

Lone Parent 1 child  

WTC 16 hours 

126.23 per week £13.61 £0.58 £13.03 -£0.27 £15.88 £2.85 £13.03 -£0.27 £18.15 £5.12 £13.03 -£0.27 £20.42 £7.39 £13.03 -£0.27

Pensioner SC £13.61 £12.36 £1.25 £0.15 £15.88 £14.63 £1.25 £0.15 £18.15 £16.90 £1.25 £0.15 £20.42 £19.17 £1.25 £0.15

Pensioner Severely 

disabled £13.61 £0.82 £12.79 -£0.01 £15.88 £3.09 £12.79 -£0.01 £18.15 £5.36 £12.79 -£0.01 £20.42 £7.63 £12.79 -£0.01

Appendix 3 - Council Tax Rise Illustrative Examples
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Appendix 4 

1 Corporate Plan Summary 

2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 Total

Projects ACTUAL ACTUAL ESTIMATES ESTIMATES ESTIMATES ESTIMATES ESTIMATES

£k £k £k £k £k £k £k £k

21st Century Community Schools (50/50 Split)

Rhyl High School / Ysgol Tir Morfa 25 1,053 5,245 16,074 1,856 333 0 24,586

Ysgol Glan Clwyd 0 5 465 4,978 9,146 1,068 238 15,900

Bodnant Community School 0 69 620 2,099 562 61 0 3,411

Ysgol Bro Dyfrdwy 81 1,209 119 0 0 0 0 1,413

Total 21st Century Community Schools 106 2,336 6,449 23,151 11,564 1,462 238 45,310

21st Century Schools - Faith Schools (85/15 Split) 0 13 97 42 5,104 11,653 6,905 23,814

Corporate Plan Potential Projects

Ruthin Town School 0 0 54 619 5,150 3,063 0 8,886

Clocaenog / Cyffylliog Area School - Ysgol Carreg Emlyn 0 0 8 380 1,066 1,338 0 2,792

Llanfair / Pentrecelyn Area School 0 0 11 487 1,096 1,877 0 3,471

Ysgol Pendref 0 0 0 156 1,167 435 0 1,758

Total Potential Projects 0 0 73 1,642 8,479 6,713 0 16,907

Total Schools Projects 106 2,349 6,619 24,835 25,147 19,828 7,143 86,031

Extra Care 1,000 7,500 6,700 5,800 21,000

Cefndy Health Care Investment 59 441 500

Highways 2,843 5,373 1,650 1,650 11,516

TOTAL CORPORATE PLAN PROJECTS 106 5,251 12,433 27,485 34,297 26,528 12,943 119,047

2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 Total

ACTUAL ACTUAL ESTIMATES ESTIMATES ESTIMATES ESTIMATES ESTIMATES

£k £k £k £k £k £k £k £k

Schools funding

WG - LGBI and Grant 1,170 3,877 12,252 6,801 11,922 6,875 42,897

Cash Reserves 739 2,599 10,677 3,658 1,735 19,408

Prudential Borrowing 1,890 14,688 5,933 268 22,779

Capital Receipts - planned 0 238 238

Capital Receipts - received 376 376

Other funding used 106 64 143 16 333

Total Schools Funding 106 2,349 6,619 24,835 25,147 19,828 7,143 86,031

Extra Care

Contributions (development partner) 0 4,000 5,000 5,000 14,000

Prudential Borrowing 0 3,000 440 400 3,840

Cash Reserves 1,000 500 655 400 2,555

Capital Receipts 250 250

Other - Grants 355 355

Total Extra Care Funding 1,000 7,500 6,700 5,800 21,000

Cefndy Health Care Investment 

Cash Reserves 59 441 500

Highways

WG - LGBI 2,458 2,458 4,916

Prudential Borrowing 385 2,915 1,650 1,650 6,600

TOTAL FUNDING REQUIRED 106 5,251 12,433 27,485 34,297 26,528 12,943 119,047

DCC FUNDING ELEMENT 106 1,623 6,098 15,233 23,496 9,606 1,068 57,234

2 Revenue Budget Allocations - Actual and Planned

Balance Priorities Priorities

Programme 2012/13 2013/14 2014/15 Total Remainiing 2015/16 2016/17

£k £k £k £k £k £k £k

21 Century Schools (Priorities Budget Allocation) 200 200 611 1,011 1,011 400 150

Contribution from School Modernisation Programme 157 157 157

Highways (Priorities Budget Allocation) 100 100 100 300 0 100 100

Extra Care Housing (Priorities Budget Allocation) 400 400 400 0 0

Total 300 857 711 1,868 1,568 500 250

Funding

07/01/15D:\moderngov\Data\AgendaItemDocs\2\1\1\AI00007112\$vkfrm2rq.xlsx
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Adroddiad i’r:    Cabinet 

 

Dyddiad y Cyfarfod:   13 Ionawr 2015 

 

Aelod / Swyddog Arweiniol:  Y Cynghorydd Hugh Evans a'r Cynghorydd Huw L 

Jones 

 

Awdur yr Adroddiad:  Tom Booty 

Rheolwr Datblygiad Economaidd a Busnes 

  

Teitl:     Cynlluniau Tref ac Ardal 

 

 

1. Am beth mae’r adroddiad yn sôn?  
 

Mae'r adroddiad hwn yn cyflwyno'r camau a gymerwyd ers yr Adolygiad o Gynlluniau Tref 
ac Ardal, ac yn amlinellu'r ffordd ymlaen. 
 
2. Beth yw'r rheswm dros lunio'r adroddiad hwn? 
 

Cwblhawyd adolygiad o Gynlluniau Tref ac Ardal ym mis Mehefin 2014. Mae'r adroddiad 
hwn yn amlinellu pa gamau a gymerwyd mewn ymateb i'r adolygiad, yn argymell camau 
gweithredu newydd ac yn darparu diweddariad i’r Cabinet ar y sefyllfa ariannol bresennol 
ar gyfer Cynlluniau Tref ac Ardal. 
 
3. Beth yw'r Argymhellion? 
 

Yr argymhellion ar gyfer y Cabinet yw:- 
 

1. Cymeradwyo’r Datganiad Polisi Cynlluniau Tref ac Ardal; 
2. Cymeradwyo asesiad Grŵp Cefnogwyr Cynlluniau Tref ac Ardal o brosiectau a 

gymeradwywyd yn ffurfiol gan y Cabinet ond sydd heb eu dechrau eto; 
3. Dad-ymrwymo'r dyraniad cyllid i’r prosiectau a aseswyd fel rhai nad ydynt yn 

bodloni'r meini prawf;  
4. Cymeradwyo paratoi rhestr ddiwygiedig o brosiectau blaenoriaeth ar gyfer y 

Cynlluniau Tref ac Ardal a’r broses arfaethedig ar gyfer dyrannu arian i'r prosiectau 
yma. 

 
4. Manylion yr Adroddiad 
 

 
4.1 Datganiad Polisi Cynlluniau Tref ac Ardal 
 

Ym mis Chwefror a mis Mawrth 2014, cymeradwyodd y Cabinet y swp olaf o Gynlluniau 
Tref ac Ardal a ehangwyd. Codwyd pryderon ynghylch darpariaeth a chyllido'r Cynlluniau a 
chytunodd y Cabinet y dylid cynnal adolygiad. Cafodd yr adolygiad ei gwblhau ym mis 
Mehefin 2014. 
 
Roedd yr adolygiad yn dod i'r casgliad, er bod y cysyniad o ddefnyddio Cynlluniau Tref ac 
Ardal i ddod â’r Cyngor ‘yn agosach at y gymuned’ yn gadarn ac yn caniatáu i'r Cyngor i 
gael dealltwriaeth o flaenoriaethau ar lefel leol, roedd diffyg eglurder ynghylch bwriadau 
polisi trosfwaol y Cynlluniau Tref ac Ardal a diffyg cysondeb o ran sut yr oeddent wedi eu 
datblygu ac yn cael eu cyflawni. I egluro bwriad y polisi mae Datganiad Polisi wedi ei 
gynhyrchu sy'n nodi'r amcanion polisi craidd, ynghyd ag egwyddorion allweddol 
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cysylltiedig. Mae'r Datganiad Polisi ynghlwm wrth Atodiad 1 ac argymhellir bod y Cabinet 
yn cymeradwyo'r ddogfen hon. 
 
4.2 Asesiad o brosiectau Cynlluniau Tref ac Ardal presennol gydag arian wedi ei 
ddyrannu  
 

Daeth yr Adolygiad hefyd i'r casgliad nad yw’r Cynlluniau Tref ac Ardal fel y'i 
hysgrifennwyd ar hyn o bryd yn ddigon strategol, nid ydynt yn darparu gwybodaeth glir ar 
fuddion a ragwelir ac nid ydynt yn glir sut y bydd effaith yn cael ei fesur. I fynd i’r afael â 
hyn, cynhaliwyd adolygiad o brosiectau Cynlluniau Tref ac Ardal a gytunwyd i’w hariannu a 
chanfuwyd bod: 
 

 36 o brosiectau naill ai wedi eu cwblhau neu ar y gweill; 

 18 o brosiectau eraill heb eu dechrau; 

 Rhai Aelodau lleol â dyheadau ar gyfer prosiectau ychwanegol y dylid dyrannu 
cyllid iddynt. 

 
Mae manylion y prosiectau ym mhob categori yn cael eu dangos yn Atodiad 2. 
 
Yn ei gyfarfod ar 23 Medi 2014, cytunodd y Grŵp Cefnogwyr Cynlluniau Tref ac Ardal i 
ailasesu’r prosiectau hynny a ddyrannwyd cyllid ar eu cyfer, ond nad oeddent wedi 
dechrau eto. Datblygwyd set o feini prawf asesu a matrics sgorio (gweler Atodiad 3). Ar 17 
Hydref 2014 cynhaliwyd gweithdy Asesiad Cefnogwyr Cynlluniau Tref ac fe gafodd y meini 
prawf eu cymhwyso i bob prosiect perthnasol. Canlyniadau'r gweithdy oedd: 
 

 Aseswyd 4 prosiect fel rhai sydd wedi dechrau yn barod ac argymhellwyd eu bod yn 
parhau 

 Aseswyd 7 prosiect fel rhai boddhaol ac sy’n cwrdd â'r meini prawf asesu ac 
argymhellwyd eu bod yn bwrw ymlaen 

 Aseswyd 5 prosiect fel rhai boddhaol ac sy’n cwrdd â'r meini prawf asesu ac 
argymhellwyd eu bod yn bwrw ymlaen 

 Tynnwyd 2 brosiect yn ôl 
 
Mae'r canlyniadau llawn ynghlwm wrth Atodiad 4, ac argymhellir bod y Cabinet yn dilysu’r 
asesiad hwn. 
 
Gwerth cronnus y 5 prosiect a aseswyd fel rhai nad ydynt yn cwrdd â'r meini prawf, a’r 2 
brosiect a dynnwyd yn ôl, yw £175,000. Yn ogystal, ac fel y nodir ar ddiwedd Atodiad 4, 
mae un prosiect gyda dyraniad o £40,000 a argymhellwyd y dylid ei ddatblygu yn dilyn y 
gweithdy ar 17 Hydref 2014 wedi bod yn aflwyddiannus yn ei gais am grant. Felly, 
cyfanswm y dad-ymrwymiad yw £215,000. Argymhellir y dylai’r Cabinet gymeradwyo'r 
dad-ymrwymiad ac ychwanegu’r swm at y balans heb ei ddyrannu ar gyfer Cynlluniau Tref 
ac Ardal. 
 
4.3 - Sefyllfa Gyllido 
 

Mae'r tabl isod yn amlinellu'r sefyllfa ariannol bresennol yng nghyllideb y Cynlluniau Tref 
ac Ardal a'r effaith y caiff y dad-ymrwymiadau arfaethedig ar y balans heb ei ddyrannu. 
 
Tabl 1: Y Gyllideb bresennol ar gyfer y Cynlluniau Tref 
 

Cyfanswm y dyraniad ariannol i Gynlluniau Tref ac Ardal hyd at 31 
Mawrth 2015 

£1,939,000 

26 i 29 Tachwedd 2013 £1,332,170 

Balans heb ei ddyrannu hyd at 1 Tachwedd 2014 £606,830 

Dad-ymrwymiadau Arfaethedig  £215,000 
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Dyraniadau yn dilyn dad-ymrwymiadau  £1,117,170 

Balans heb ei ddyrannu yn dilyn dad-ymrwymiadau £821,830 

 
O'r £1,117,170 a ddyrannwyd, mae £348,887 wedi ei wario hyd at 1 Tachwedd 2014. 
 
 
4.4 – Dyraniadau yn y Dyfodol 
 

O ran y balans heb ei ddyrannu, mae gwaith wedi dechrau ar weithio gyda’r Cefnogwyr 
Cynlluniau Tref a’r Grwpiau Ardal yr Aelodau i gadarnhau prosiectau i’w datblygu rhwng 
rŵan a diwedd tymor y Cyngor (mis Mawrth 2017 neu 2018 yn dibynnu ar uno). Y broses 
arfaethedig ar gyfer symud hyn yn ei flaen yw: 
 

1. Edrych ar y Cynlluniau Tref ac Ardal presennol i ystyried pa brosiectau o fewn y 
Cynlluniau y gellid eu hystyried ar gyfer eu hariannu; 

2. ystyried a oes unrhyw brosiect "newydd" heb ei gynnwys yn y cynlluniau (gan gofio 
bod y gwaith ar rai cynlluniau wedi ei ddechrau 3 blynedd yn ôl a bod yr 
amgylcheddau a’r cyfleoedd wedi newid o bosibl ers hynny); 

3. bydd y rhestr gyfunol yn sgil y camau gweithredu uchod yn cael ei hystyried gan y 
Grŵp Ardal yr Aelodau priodol er mwyn eu cymeradwyo; 

4. Unwaith y bydd Grwpiau Ardal yr Aelodau wedi cymeradwyo’r prosiectau, bydd y 
prosiectau posibl yn cael eu cyflwyno i'r Grŵp Cefnogwyr Cynlluniau Tref a byddant 
yn destun yr un meini prawf a'r broses asesu a nodir yn adran 4.2 o'r adroddiad 
hwn; 

5. Bydd y rhestr o brosiectau blaenoriaeth newydd yn cael ei chyflwyno i’r Cabinet ei 
hystyried a’i chymeradwyo. 

 
Yn ogystal, bydd disgwyl i’r Grŵp Cefnogwyr Cynlluniau Tref sicrhau bod yr arian yn cael 
ei ledaenu ar draws y sir. Argymhellir y dylai'r Cabinet gymeradwyo'r dull arfaethedig hwn i 
baratoi rhestr ddiwygiedig o brosiectau blaenoriaeth y Cynlluniau Tref ac Ardal a 
chymeradwyo’r broses arfaethedig ar gyfer dyrannu arian i'r prosiectau hyn. 
 
5. Sut mae'r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 

Mae Cyngor Sir Ddinbych wedi bod ag amcan ers tro i fod yn Gyngor sy'n perfformio'n 
dda, yn agos at ei gymunedau. Mae bod yn agosach at y Gymuned wedi ei nodi fel 
dyhead cyffredinol yng Nghynllun Corfforaethol y Cyngor. Mewn adolygiad o'r amcan 
Agosach at y Gymuned yn 2013, nodwyd Cynlluniau Tref ac Ardal fel un o'r cydrannau ar 
gyfer bwrw ymlaen â'r amcan hwn, gan ganolbwyntio ar fapio anghenion a dyheadau 
cymunedol lleol, ac adeiladu gallu cymunedol. 
 
Mae'r Cynllun Corfforaethol 2012/17 yn nodi agenda uchelgeisiol ar gyfer newid ar draws 
ystod o feysydd blaenoriaeth. Mae Datblygu'r Economi Leol wedi’i nodi fel un o'n 
blaenoriaethau hyn. Ystyrir bod Trefi a Chymunedau Llewyrchus yn elfen bwysig o 
economi leol iach. 
 
Yn 2011, datblygodd Cyngor Sir Ddinbych ynghyd â'i bartneriaid allweddol y Cynllun Mawr 
cyntaf ar gyfer Sir Ddinbych. Nododd y Cynllun Mawr weledigaeth hirdymor ar gyfer Sir 
Ddinbych a nododd cyfres gynhwysfawr o gamau gweithredu i fynd i'r afael ag elfennau o’r 
weledigaeth honno. Mae'r Cynllun Mawr wedi ei adolygu ac mae Cynllun Lles newydd â 
mwy o ffocws wedi ei gynhyrchu. Mae'r Cynllun newydd yn canolbwyntio ar gefnogi pobl a 
chymunedau i fod yn fwy annibynnol a gwydn, a datblygu'r amgylchedd cywir lle gall pobl 
gynnal eu lles unigol a chymunedol. 
 
Mae gan Gynlluniau Tref ac Ardal gyfraniad pwysig i'w wneud at y 3 amcan polisi hwn, ac 
felly yn cael eu hystyried yn systemau pwysig ar gyfer: 
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 Dod â'r Cyngor yn Agosach at ei Gymunedau 

 Adeiladu Trefi a Chymunedau Ffyniannus 

 Cefnogi Datblygiad Cymunedau Annibynnol a Gwydn 
 
6.  
 

Mae'r sefyllfa ariannu bresennol wedi ei nodi’n adran 4.3, ond mae'r tabl isod yn cynnwys 
dadansoddiad lleol ynghyd â manylion o'r arian cyfatebol posibl. Mae'r tabl isod yn tybio 
bod y dad-ymrwymiadau ariannol a nodir yn yr adroddiad hwn yn cael eu cymeradwyo. 
 
Tabl 2: Gwariant hyd yma ac Arian Cyfatebol 
 

Tref:  
Dyraniad 
hyd yma 
ar gyfer 
y 
Cynllun 
Tref 

Gwariant 
hyd yma 
ar y 
Cynllun 
Tref 

Balans 
Cynllun 
Tref  
 

 Arian 
Cyfatebol 
hyd yma 

Arian 
Cyfatebol 
a 
Ragwelir 

Cyfanswm 
Arian 
Cyfatebol 

Prestatyn £245,000 £21,695 £223,305  £0 £7,000 £7,000 

Llanelwy £77,800 £58,420 £19,380  £0 £283,500 £283,500 

Rhuddlan £34,000 £16,925 £17,075  £700 £21,300 £22,000 

Dinbych £137,800 £67,933 £69,867  £0 £561,200 £561,200 

Rhuthun £169,070 £74,920 £94,150  £41,420 £187,000 £228,420 

Corwen  £55,000 £54,001 £999  £18,426 £52,500 £70,926 

Llangollen £98,500 £50,743 £47,757  £3,000 £501,000 £504,000 

Y Rhyl £300,000 £4,250 £295,750  £0 £200,000 £200,000 

Bodelwyddan £0 £0 £0  £0 £0 £0 

CYFANSWM £1,117,170 £348,887 £768,283  £63,546 £1,813,500 £1,877,046 

 
Er bod y tabl uchod yn manylu ar y sefyllfa ariannol o ran cyllideb benodedig y Cynlluniau 
Tref ac Ardal, dylai'r cynlluniau hefyd fod yn ddogfen allweddol wrth ddylanwadu ar 
weithgaredd a blaenoriaethau gwasanaethau Sir Ddinbych. 
 
7. Beth yw prif gasgliadau’r Asesiad o Effaith ar Gydraddoldeb a gwblhawyd ar 
gyfer y penderfyniad? 
 

Bydd Asesiadau o Effaith ar Gydraddoldeb unigol ar gyfer prosiectau neu weithgareddau 
penodol a nodir yn y Cynlluniau Tref ac Ardal yn cael eu datblygu ar yr adeg briodol. 
 
8. Pa ymgynghoriadau a gynhaliwyd?  
 

Datblygir Cynlluniau Tref ac Ardal mewn partneriaeth â’r Cyngor Tref neu Gymuned 
perthnasol. Cynhaliwyd ymgynghoriadau gyda Phenaethiaid Gwasanaeth CSDd, 
sefydliadau trydydd sector (drwy CGGSDd), trigolion a’r gymuned fusnes (drwy gynnal 
cyfarfodydd wyneb yn wyneb a drwy arolygon ar y we). 
 
9. Datganiad y Prif Swyddog Cyllid 
 

Mae’r gwariant bwriedig wedi’i gynnwys o fewn y dyraniadau cyllid presennol. Ni ddylai 
unrhyw brosiect cyfalaf ddechrau heb werthusiad priodol a dylai goblygiadau refeniw 
unrhyw brosiect gael eu cynnal o fewn y cyllidebau presennol. 
 
10. Pa risgiau sydd yna, ac a oes unrhyw beth y gallwn ei wneud i'w lleihau? 
 

Mae risg y bydd datblygu’r cynlluniau’n cynyddu disgwyliadau ac y gallai methiant i 
gyflawni niweidio enw da’r Cyngor ymysg Cynghorau Tref a Chymuned a budd-ddeiliaid 
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eraill. Bydd hyn yn cael ei reoli drwy gyfranogiad a chyfathrebu parhaus gyda budd-
ddeiliaid perthnasol ynglŷn â’r broses o ddatblygu a chyflwyno’r cynlluniau. 
 
11. Pŵer i wneud y Penderfyniad 
 

Adran 2 Deddf Llywodraeth Leol 2000 
Adran 111 Deddf Llywodraeth Leol 1972 
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APPENDIX 1 
 

TOWN & AREA PLANS POLICY STATEMENT 
 

Introduction 

Town and Area Plans were introduced by Council in 2011. The first plans, 
focusing on the County’s main towns, were signed off in early 2012. Since 
2012, the Plans have been expanded to include the rural communities 
surrounding the towns.  

A review carried out in 2014 identified the need for greater clarity on the role 
and purpose of Town and Area Plans. This Policy Statement describes the 
policy objectives Town and Area Plans are intended to address.  

An operational framework will accompany this Policy Statement to give 
greater clarity on how Town and Area Plans should be developed, delivered, 
monitored and reviewed. The operational framework will also set out the 
various roles and responsibilities of officers, Members and other key 
stakeholders involved in the Plans.   

 

Policy Context  

Denbighshire County Council has long held an objective to be a high 
performing Council, close to its communities. Closer to the Community is 
identified as an overarching aspiration in the Council’s Corporate Plan. In a 
review of the Closer to the Community objective in 2013, Town & Area Plans 
were identified as one of the components for taking forward the Closer to the 
Community objective, with a focus on mapping local community needs and 
aspirations, and building community capacity. 

The Corporate Plan 2012/17 sets out an ambitious agenda for change across 
a range of priority areas. Developing the Local Economy is identified as one of 
these priorities. Vibrant towns and communities are seen as an important 
element of a healthy local economy.   

In 2011, Denbighshire County Council together with its key partners 
developed the first Big Plan for Denbighshire. The Big Plan set out a long 
term vision for Denbighshire and identified a comprehensive set of actions to 
address elements of that vision. The Big Plan has been reviewed and a new 
more focused Wellbeing Plan is now emerging. The new Plan focuses on 
supporting people and communities to become more independent and 
resilient, and developing the right environment in which people can maintain 
their individual and community wellbeing.  

Town and Area Plans have an important contribution to make to these 3 
policy objectives, and are therefore considered to be important mechanisms 
for: 

Bringing the Council Closer to its Communities 

Building Vibrant Towns & Communities 

Supporting the Development of Independent & Resilient Communities 
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Key Principles 

Taking these 3 policy objectives, Town and Area Plans can be seen to be an 
important mechanism for articulating the Council’s local response to the 
needs of its communities, and for delivering its overarching priorities at local 
level.  

Town and Area Plans therefore should: 

 Identify the needs and the short, medium and longer term aspirations 
of a local community and set out a vision for a sustainable future 

 Act as living documents that can adapt and respond to changing 
circumstances 

 Support the Council’s Corporate Plan priorities as a whole, with a 
particular focus on Developing the Local Economy 

 Demonstrate what action is needed at local level to build and maintain 
the vibrancy of Denbighshire’s towns and communities 

 Be based on the premise that towns and their surrounding rural 
communities are economically interdependent and cannot be treated in 
isolation from each other 

 Reflect ‘natural’ groupings of communities that make sense on the 
ground regardless of organisational boundaries 

 Recognise that we have a network of towns and communities across 
Denbighshire with similar challenges and opportunities, that should be 
tackled collectively, but equally some challenges that are unique to a 
particular community and may need a more tailored response 

 Be supported by realistic and achievable action plans that demonstrate 
how progress towards the future visions can be delivered 

 Show a clear link between the evidence of need in a local community, 
the vision for a sustainable future that is set as a consequence and the 
activities that are included in the supporting action plan 

 Be owned and led on behalf of local communities by their local elected 
representatives.  

 Recognise that everyone – agencies and residents alike - has a 
responsibility for progressing the priorities set out in the plans.  

 

In practice, this will mean that: 

 Plans will show a clear understanding of how towns, their centres and 
their associated communities interact with each other, and how they 
affect each other’s future sustainability.  

 Plans should demonstrate how the issues affecting towns and their 
associated communities have been considered in drawing up both the 
vision statements and the resulting action plans. Actions should be 
based on evidence that an issue requires to be addressed and that the 
action is an effective means of delivering the anticipated benefit. There 
should be a clear focus on benefits and outcomes in all Plans.  
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 Whilst based on local knowledge and reflecting local needs and 
aspirations, as County Council plans, the responsibility for deciding 
what to include in plans must remain with the Council. Local 
consultation will form an integral part of developing the plans. Local 
Councillors will provide the link from the local community to the Plan.  
To assist with coordination, a Champion will be appointed for each 
Town and Area Plan.  

 Where actions align with projects supporting the Council’s Corporate 
Plan priorities or individual Service Plan commitments, a case for 
allocation of resources may be possible. It is a clear expectation that 
communities will play an important role in identifying sources of funding 
for their local priorities. There can be no assumption that the Council 
will fund all or any of the priorities arising from the Plans. 

 As agreed statements of evidenced local need and priority, there will 
be an expectation that Council Services – and increasingly partner 
organisations – will pay due regard to the issues and actions set out in 
each Plan. Wherever possible within financial constraints, Services will 
reflect priority actions in their Service Plans. In recognition of this, 
actions should only be included a Plan with the involvement of the 
relevant Service.  

 

The detail of how Plans are developed, how they are structured and who 
should be involved at each stage is contained in the Operational 
Framework document.  

 

 

August 2014.  
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PROJECT LIST 

Town & Area Plan projects were identified as falling into 3 categories: 

 

1. Projects approved by Cabinet and either completed or in progress by 1 

October 2014 

2. Projects approved by Cabinet but not yet started as of 1 October 2014, 

including projects approved by relevant MAG following a reallocation; and 

3. Projects on the “horizon” that Members are considering (eg Rhuddlan Library) 

 

CATEGORY 1 
 

Ideas, People & Places Phase 1, Corwen (£11.2k) 

Corwen Station platform contribution (£18.5k) 

Gritter Garage makeover, Corwen (£6.4k) 

Community Buildings survey, Corwen (£6k) 

Youth Club provision, rural communities, Corwen (£3k) 

Feasibility studies – Glyndyfrdwy, Llandrillo & Bryneglws schools (£5k) 

Denbigh Museum project (£50k) 

Chapel Quarter feasibility study, Denbigh (£3k) 

Town Trail Board, Denbigh (£1k) 

Llandyrnog Sports Association kitchen upgrade (£2k) 

Sports Association car park, Llangollen (£30k) 

Footpath feasibility study, A542, Llangollen (£6.25k) 

Chain Bridge restoration works contribution, Llantysilio (£20k) 

Tractor gritter attachments, Llangollen rural areas (£13k) 

Shopping precinct improvements, Prestatyn (£50k) 

Ffordd Talargoch environmental improvements, Meliden (£25k) 

Meliden Football club changing rooms (£25k) 

Signs & orientation, Phase 1, Rhuddlan (£1.3k) 

Dropped kerbs, Phase 1, Rhuddlan (£1k) 

Open the Book/Library feasibility study, Rhuddlan (£3k) 

Marsh Road footpath feasibility study, Rhuddlan (£2k) 

Railing repairs, Rhuddlan (£12k) 

Environmental Improvements, Rhyl High Street (£200k) 

Replacement play equipment, Dyserth (£12k) 

Play area, Rhuallt (£12k) 

Ruthin Art Trail contribution (£20k) 

Town Co-ordinator post contribution, Ruthin (£30k) 

Town Marketing Strategy, Ruthin (£5k) 

Llanbedr Village Hall improvements (£8.4k) 

Llanarmon Playing fields improvements contribution (£24k) 

Llanarmon shop, Cyfenter project match (£23.4k) 

Cwrw Ial Brewery, Cyfenter project match (£18k) 

Clawddnewydd Joint Venture (£40K)  

Town Trail boards, St Asaph (£1k) 

Red Hill steps repairs, St Asaph (£8.4k) 

St Asaph Cricket club building contribution (£50k) 
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CATEGORY 2 
 

Pre-school provision, Llangollen (£30K)  

Valuation report, Llantysilio burial ground extension (£0.5K) 

Meliden Goods Shed (£50K)  

Marsh Road pavement construction, Rhuddlan (£25K)  

Interpretation of sculptures, Rhuddlan (£1,200)  

Ditched defences interpretation, Rhuddlan (£0.8k) 

Eyesore properties, Dyserth (£38K)  

Gateway Improvements, Rhyl (£50K)  

Orientation & Signage Strategy, Rhyl (£50K)  

Trefnant Yellow Lines ((£2K)  

Cefn Meiriadog Layby (£5K)  

Bodelwyddan finger posts (£4K)  

IPP, Corwen (£40k) 

Lon Garn footpath, Henllan (£85K) 

Denbigh Golf Club footpath (£85K)  

Aberwheeler footpath (£20k) 

Strategic development and employment sites, Denbigh (£30K)  

Public Realm Improvements – Nova seafront (£92K)  

 

CATEGORY 3 (This list is not complete) 
 

Rhuddlan Library 

Rhuddlan highways signs 

Rhuddlan dropped kerbs 

Gwas Gee, Denbigh 

Cilmedw, Llangollen 

Wernfrwdd, Llangollen 

Mile End Mill, Llangollen 
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TAP Projects Assessment Criteria 

Criteria Score 2 Score 1 Score 0 

Likely to start Within 6 months of 1 
October 2015 
 

Within 12 months Over 12 months 

Future revenue 
implications 

Future revenue 
implications have 
been fully considered 
and are budgeted for 
 

Future revenue 
implications have had 
some consideration 
but insufficient 
budget provision has 
been made 
 

Future revenue 
implications have not 
been considered or 
budgeted for 

Delivery 
Confidence 

Full confidence in the 
capacity and 
capability of the 
project delivery 
organisation to deliver 
and manage the 
outcome 
 

Limited confidence in 
the capacity and 
capability of the 
project delivery 
organisation to 
deliver and manage 
the outcome 
 

No confidence in the 
capacity and capability 
of the project delivery 
organisation to deliver 
and manage the 
outcome 
 

Budget Current budget 
estimates are below 
the original estimates 
detailed in the Town 
Plan 

Current budget 
estimates are the 
same as the original 
estimates detailed in 
the Town Plan 
 

Current budget 
estimates exceed the 
original estimates 
detailed in the Town 
Plan 

Cost/Benefit Project offers good 
value for money in 
terms of cost/benefit 
 

Project offers some 
value for money in 
terms of cost/benefit 

Project offers poor 
value for money in 
terms of cost/benefit 

External Funding Project levers 50% 
external funding 

Project levers 
between 20% and 
50% external funding 
 

Project levers less 
than 20% external 
funding 

Community Need Clear and significant 
evidence of 
community need for 
project 
 

Some evidence of 
community need 

No evidence of 
community need 

Clear benefits Benefits of the project 
are clear and well 
articulated 
 

Limited benefits have 
been identified 

No clear benefits have 
been identified 

Local benefit Some evidenced 
benefit to a wide 
range of local 
residents 

Some evidenced 
benefit to 
“communities of 
need” (eg sports 
club, local interest 
group) 
 

No evidence of 
significant local benefit 

Corporate Priority Clear and direct link to 
corporate priority 
 

Some 
link/contribution to 
corporate priority 

No link/contribution to 
corporate priority 
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TAP Unstarted Projects Re-assessment – Results 
 

Project Assessment 
Score 

Comment 

Pre-school provision, Llangollen (£30K) 17/20 Recommend to proceed.  
Spend of up to £30k approved. 
Any underspend to be returned 
to TAP budget.  
Potential for external funding to 
be explored 

Llantysilio burial ground extension (£0.5K)  Proceed, already started 

Meliden Goods Shed (£50K) 17/20 Recommend to proceed.  
Community Group to be aware 
that DCC will not pick up any 
revenue costs 

Marsh Road pavement, Rhuddlan (£25K) 13/20 Recommend not to proceed. 
Consideration of need for 
footpath to be included in 
development brief for Rhuddlan 
triangle site as a whole 

Interpretation of sculptures, Rhuddlan (£1.2k)  Proceed, already started 

Ditched defences, Rhuddlan (£0.8k)  Proceed, already started 

Eyesore properties, Dyserth (£38K)  Withdrawn.  
Funding not now needed. Work 
appears to be progressing with 
property owners.  
Suggest overall allocation for 
eyesore sites across the County 
is considered. 

Gateway Improvements, Rhyl (£50K) 17/20 Recommend to proceed 
Town Council will pick up 
revenue maintenance costs 

Orientation & Signage Strategy, Rhyl (£50K) 17/20 Recommend to proceed 

Trefnant Yellow Lines ((£2K) 5/20 Recommend not to proceed 
Limited evidence of need or 
benefit.  

Cefn Meiriadog Layby (£5K) 3/5 Recommend not to proceed 
Limited evidence of need or 
benefit 

Bodelwyddan finger posts (£4K) 16/20 Recommend to proceed 
Town Council to be approached 
to seek contribution to costs 

IPP Phase 2, Corwen (£40k)1 19/20 Recommend to proceed 
Significant external funding 
levered in through project 
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Project Assessment 
Score 

Comment 

Lon Garn footpath, Henllan (£85K)  Withdrawn 

Denbigh Golf Club footpath (£85K) 4/20 Recommend not to proceed 
Limited information available on 
which to assess proposal. 
Concerns about cost and ability 
to deliver 

Aberwheeler footpath (£20k) 8/20 Recommend not to proceed 
Costs have increased leading to 
concerns about value for 
money. Deliverability also of 
concern 

Strategic employment sites, Denbigh (£30K)  Proceed, already started 

Public Realm Improvements – Nova (£92K) 19/20 Recommend to proceed 
Supports larger Council project. 
MAG have reprioritised other 
spend. Town Council will also 
make contribution.  

 
Notes: 

1. The Corwen Ideas, People & Places Phase 2 grant application to Arts 
Council Wales was unsuccessful. Funding provisionally from the Town 
& Area Plan budget (£40k) will be added to the unallocated balance.  
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Town and Area Plans  
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Equality Impact Assessment 
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Town and Area Plans 
 

Contact: 
 

Tom Booty 
Economic & Business Development Manager 
 

Updated: 2 December 2013 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A strategic or service plan 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

The Town and Area Plans outline the needs and aspirations of Denbighshire's 
communities, identifies priority projects and initiatives to be progressed and 
allocates funding for their implementation. 
  

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

Yes       

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

The Town and Area Plans have been developed initially from a desk -based 
needs assessment, but followed by a comprehensive consultation process that 
involved local Members, Community Councils, third sector organisations, and 
local businesses.  The projects and activities detailed in the plans have arisen 
from this process of research and consultation, and therefore should broadly 
reflect the aspirations of those communities and individual gropus within those 
communities. 
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5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The projects and actions arising from the Town and Area Plans are 
enhancements to current provision, and on this basis should have a positive 
impact on some of the protected characteristics.  The projects and activities 
identified within the Town and Area Plans are at a high level with further work on 
their development and justifcation required.  As these projects and initiatives are 
developed a specific Equality Impact Assessment will be undertaken at the 
appropriate stage and with this a more detailed assessment of impact on 
protected characteristics undertaken. 
  

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

The projects and actions arising from the Town and Area Plans are 
enhancements to current provision, and on this basis will not have any 
disproportionate negative impact on any of the protected characteristics.  The 
projects and activities identified within the Town and Area Plans are at a high level 
with further work on their development and justifcation required.  As these projects 
and initiatives are developed a specific Equality Impact Assessment will be 
undertaken at the appropriate stage and with this a more detailed assessment of 
impact on protected characteristics undertaken. 
 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

No       

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
Yes Individual Equality Impact Assessments for specific projects or 

activities detailed within the Town and Area PLans will be 
developed at the appropriate stage to provide a more detailed 
understanding of, and action to address, any negative impact on 
the protected characteristics. 
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Action(s) Owner By when? 

      <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Unrestrict editing to insert additional rows> <Enter Name> <DD.MM.YY> 

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
 
Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: 2 December 
2013 

 

Name of Lead Officer for Equality Impact Assessment Date 

Tom Booty 02/12/13 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Adroddiad i’r:    Cabinet 
 
Dyddiad y Cyfarfod:   13 Ionawr 2015 
 
Aelod/Swyddog Arweiniol:  Julian Thompson-Hill / Paul McGrady 
 
Awdur yr Adroddiad:   Rod Urquhart 
 
Teitl:      Polisi Dyledion Corfforaethol 
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
 
Ceisio cymeradwyaeth ar gyfer y Polisi Dyledion Corfforaethol newydd, mae'r polisi 
yn darparu dull cyfannol wrth ddelio â chwsmeriaid sydd â mathau lluosog o ddyled i 
Gyngor Sir Ddinbych  
 
2. Beth yw'r rheswm dros lunio'r adroddiad hwn?  
 
Mabwysiadu polisi newydd, gan drin cwsmeriaid yn gyfannol lle mae gan y cwsmer 
sawl dyled, yn hytrach na chael gwasanaethau unigol yn mynd ar drywydd y ddyled 
ar wahân.  
 
3. Beth yw'r Argymhellion? 
 
Aelodau'n cymeradwyo'r 'Polisi Dyledion Corfforaethol' fel y dangosir yn Atodiad A i'r 
adroddiad hwn. 
 
4. Manylion yr Adroddiad 
 

Cefndir 
 

Mae Cyngor Sir Ddinbych yn codi a chasglu dyled yn y meysydd canlynol: 
 

 Trethi Busnes 

 Treth y Cyngor 

 Gordaliadau Budd-daliadau Tai 

 Rhenti Tai 

 Mân Ddyledion (Gwasanaethau Cymdeithasol, Hamdden ac ati) 
 

Holl ddyledion yn cael eu casglu gan y Tîm Gwasanaethau Refeniw ac eithrio 
Rhenti Tai sy'n gyfrifoldeb i’r Gwasanaeth Tai. Mae hyn wedi arwain at ddau 
wasanaeth yn delio â'r un cwsmer ar gyfer dau fath o ddyledion neu fwy. Mae 
gan hynny oblygiadau amlwg i'r cwsmer a dylai'r ymagwedd fod yn fwy 
cydgysylltiedig. 

 

Mae'r rhan fwyaf o gwsmeriaid yn talu eu dyledion yn unol â'u hamserlenni 
talu, gyda nifer fawr o drafodion yn cael eu prosesu drwy Ddebyd 
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Uniongyrchol. Ar gyfer y cwsmeriaid hynny ni fyddai'r polisi newydd yn 
berthnasol i'w hamgylchiadau. 
 
Fodd bynnag, pan fydd cwsmer yn methu â thalu yn unol â'r amserlen y 
cytunwyd arno, cymerir camau adennill o’r fframweithiau deddfwriaethol 
priodol. Unwaith eto yn y rhan fwyaf o achosion mae’r ddyled yn cael ei 
ddatrys yn hawdd ac er bod ethos y polisi newydd yn cael ei ddefnyddio nid 
oes angen galw i rym y camau gweithredu wedi'u cynnwys yn y polisi. 
 
Roedd y ddau gategori olaf o gwsmeriaid gyda dyledion yn rai gan drethdalwyr 
sy’n 'gwrthod talu' neu’n 'methu â thalu'. Unwaith eto mae gan wasanaethau 
unigol brosesau a gweithdrefnau i ddelio â dau ddosbarth, ond mae hyn yn 
cael ei wneud o fewn y gwasanaeth hwnnw, yn hytrach nag uno a dod o hyd i 
ateb cyffredin ar gyfer y cwsmer. 

          

4.1  Materion i'w hystyried 
  

Mae'r polisi newydd yn mynd i'r afael â’r ddau gategori mewn modd cyfeillgar, 
teg ag urddasol. Y mater allweddol yw delio â dyledion lluosog yn gynnar fel 
bod gan y Cyngor y cyfle gorau i adennill ei ddyledion, ac i wneud hyn mewn 
dull cydgysylltiedig a chyson. 
 
Fel y nodwyd yn gynharach, mae’r rhan fwyaf o ddyledion yn cael eu prosesu 
gan y tîm Gwasanaethau Refeniw, fodd bynnag Tai sy’n gyfrifol am Rhenti 
Tai. Mae'r rhan fwyaf o ddyledion tai yn cael eu talu yn brydlon ond mae 
problemau'n codi pan fydd yr achos yn mynd y tu hwnt i lefel dderbyniol o ôl-
ddyledion gan ysgogi’r broses o droi pobl allan. Mae hyn yn gostus, yn cymryd 
amser ac yn niweidiol i'r cwsmer. 
 
Mae'r polisi yn arloesol o ran sefyllfaoedd dyled lluosog lle bydd y Cyngor yn 
ymgysylltu â'r trydydd sector yn gynharach yn y cylch o ddyled i weld os oes 
gan y cwsmer yr hawl i unrhyw fudd-daliadau lles a allai leihau lefel y ddyled, 
gan ysgafnhau'r symiau i'w had-dalu. Fel arall, os bydd gan y cwsmer 
ddyledion mawr (nid o reidrwydd dyledion i’r Cyngor), yna bydd y trydydd 
sector yn gallu adolygu amgylchiadau'r cwsmer ac awgrymu cwrs adferol o 
weithredu. Gall hyn fod yn amserlen dalu a fydd yn deg i bob parti, yn 
orchymyn  rhyddhad dyled neu hyd yn oed ansolfedd. 

 

4.2  Defnydd Gweithredol 

Rhagwelir os cymeradwyir y polisi y bydd y tîm Rhenti Tai yn gweithio'n agos 
gyda'r Gwasanaethau Refeniw, gan dynnu sylw at achosion posibl a 
chydweithio i drin dyled y cwsmer trwy ddefnyddio un dull sengl. Awgrymir bod 
hyn yn cael ei redeg fel cynllun peilot i fesur yr effaith o ran gwasanaeth i 
gwsmeriaid ac i adennill dyledion. Bydd hefyd yn ein galluogi i gryfhau ein 
cysylltiadau â'r trydydd sector ac i sicrhau bod prosesau cadarn yn eu lle cyn 
ei gyflwyno’n llawn. 
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Bydd cyfnod yr adolygiad yn cael ei roi ar waith dri mis ar ôl dechrau’r cynllun 
peilot, i weld y manteision i bob parti ac hefyd i wneud newidiadau i unrhyw  
brosesau neu weithdrefnau. 
 

5. Sut mae'r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 

Trwy ddwyn y gwahanol ddyledion ynghyd bydd gennym farn unigol o ddyled, 
ac felly gallwn helpu pobl ddiamddiffyn yn fwy prydlon, gan sicrhau eu bod yn 
byw bywydau mor annibynnol â phosibl. 

 
6. Faint fydd yn ei gostio a sut bydd yn effeithio ar wasanaethau eraill? 
 

I ddechrau, tra yn y cynllun peilot ni fydd unrhyw gost, fodd bynnag, os bydd y 
fenter hon yn wirioneddol lwyddiannus, yna efallai y bydd angen defnyddio 
adnodd pwrpasol. Fodd bynnag, byddai’r cost lawn ar gyfer hyn yn fwy na 
chydbwyso i’r incwm ychwanegol a gynhyrchir. Byddai cynnydd hefyd mewn 
effeithlonrwydd gan mai’r un tîm a fyddai’n casglu dyledion. 

 
7. Beth yw'r prif gasgliadau o'r Asesiad o'r Effaith ar Gydraddoldeb a 

gynhaliwyd ar y penderfyniad?  Dylid atodi Asesiad o Effaith ar 
Gydraddoldeb wedi ei gwblhau fel atodiad i’r adroddiad hwn. 

 
Amherthnasol gan fod y polisi yn cael effaith gadarnhaol ar yr holl gwsmeriaid. 

 
8. Pa ymgynghoriadau sydd wedi eu cynnal gyda’r Pwyllgor Archwilio ac 

eraill?  
 

Mae'r polisi wedi cael ei ystyried a'i gefnogi gan adrannau mewnol, 
Landlordiaid Cymdeithasol Cofrestredig a'r Trydydd Sector 

 
9. Datganiad y Prif Swyddog Cyllid 
 

Nid oes unrhyw oblygiadau ariannol yn gysylltiedig yn uniongyrchol i'r 
adroddiad hwn, fodd bynnag, bydd y dull newydd hwn o adennill dyledion yn 
trin y cwsmer fel un endid ac yn datrys materion dyled yn gynt nag ar hyn o 
bryd. 

 
10. Pa risgiau sydd yna, ac a oes unrhyw beth y gallwn ei wneud i'w lleihau? 
 

Y risg ar hyn o bryd yw bod cwsmeriaid yn delio ag adrannau unigol ar gyfer 
gwahanol ddyledion a bydd yn cael anhawster wrth eu blaenoriaethu. Drwy 
fabwysiadu'r polisi hwn gellir dod â’r holl ddyledion at eu gilydd a rhoi cynllun 
talu ar waith, a fydd yn diogelu'r ffrydiau incwm i Gyngor Sir Ddinbych 

  
11. Pŵer i wneud y Penderfyniad 

 
Deddf  Cyllid Llywodraeth Leol 1988 
Rheoliadau Treth y Cyngor a Gorfodi 1992 
Deddf Tai 1988, 1996 a 2002 
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Debt Management and Recovery Policy 
 

Denbighshire County Council 

 

 
INTRODUCTION 
 
Effective debt management is crucial to the success of any organisation. In the 
current economic climate of high personal borrowing, reduced incomes and 
increases in the cost of living, it is essential that this authority has clear policies 
and procedures to manage the recovery of debt. If Denbighshire County Council 
is to achieve its aim of effective income management, then it must seek to 
recover all debts due, and sustain collection rates.  This policy has therefore 
been designed to address these concerns.  
 
 
POLICY STATEMENT 
 
Denbighshire County Council will deal with all stages debt management and 
recovery in a professional manner that shows respects for customers, members 
of staff and anyone else involved in the process and deal with each case as 
stated in this Policy document.  
 
This policy will be available to all internal and external stakeholders and will be 
on the Council’s website www.denbighshire.gov.uk 
 
 

 
 

The Debt Management and Recovery Policy ensures that the legislation is 
adhered to, and that debts are dealt with appropriately, in a fair and open 
manner.  
 
 
 
 
 
 
 
 
 
 

OBJECTIVE 
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Denbighshire County Council is committed to equality of opportunity and valuing 
diversity in both the provision of services and in its role as a major employer.  We 
believe that everyone has the right to be treated with dignity and respect.  We are 
committed to the elimination of unfair and unlawful discrimination in all our 
policies, procedures and practices.  We are determined to ensure that no 
member of the public, employee or job applicant receives less favourable 
treatment on the grounds of their age, child care or other caring responsibilities, 
disability, gender, HIV status, language, marital status, race, religion, sexuality, 
membership or non-membership of a trade union, or by any requirement which 
cannot be shown to be justifiable. 
 
 
AIMS 
 
The key aims of this policy are as follows: 
 

 To consider fully the customer’s circumstances in the light of their ability to 
pay and so endeavour to distinguish from the outset between the customer 
who won’t pay and the customer who genuinely can’t pay. 

 To encourage prompt payment to minimise the level of debt at any given time 

 To work with the customer to clear the debt as soon as possible. To ensure a 
professional, consistent and timely approach to recovery action. 
To cost effectively pursue all debts owed to the Councils, seeking to maintain 
and improve on the levels of income collected by the authorities. 

 To promote a co-ordinated approach towards sharing customer information 
and managing multiple debts owed to the Council.  

 To actively work with approved advice agencies to seek resolution where 
clients are failing to meet multiple debt liabilities and support the principles of 
financial inclusion. 

 To empower and assist customers in claiming all Welfare Benefits they may 
be entitled to, internally or by signposting to advice agencies etc. 

 To only write debt off in accordance with the Council’s write-off policies. 

 To treat individuals consistently and fairly regardless of age, gender, ethnicity, 
disability and sexual orientation and to ensure that individuals’ rights under 
Data Protection and Human Rights legislation are protected. 

 To support the Council’s objective to ensure organisational effectiveness 
through good management, optimising external income and listening to local 
people. 
 

 
 
 

EQUALITY 
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SCOPE 
 
The main sections involved in debt recovery are Housing, Finance and Revenue 
Services. The debts involved are primarily: 
 

 Council Tax 

 National Non Domestic Rates 

 Overpaid Housing Benefit 

 Discretionary Housing Payments (Overpayments) 

 Housing Rents 

 Sundry Debts 

 Social Services 

 Leisure Services 
 
 
 
 
The Legal and Policy Framework for Recovery 
 
The teams will work on behalf of the Council to fulfill the legal duty to ensure 
cost-effective billing, collection and recovery of all sums due to the Council.  
 
Local Taxation 
Council Tax recovery procedures are laid down by statute in The Council Tax 
(Administration and Enforcement) Regulations 1992 and subsequent 
amendments. National Non-Domestic Rates recovery procedures are laid down 
by statute in The Local Government Finance Act 1988 and subsequent 
regulations and amendments. 
 
Where it is decided it is appropriate to use the services of the Councils’ bailiffs, 
they will recover local taxation arrears in accordance with an agreed code of 
conduct. Only certificated bailiffs can levy distress for local taxation and fees 
charged to the customer are governed by legislation. 
 
Housing Benefits 
Housing Benefit overpayments are reclaimed in accordance with the relevant 
acts and regulations.  
 
Discretionary Housing Payments 
Discretionary Housing Payment overpayments are reclaimed in accordance with 
the relevant acts and regulations.   
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Sundry Debt 
Sundry Debt arrears are collected within a well-established framework. On 
certain debts, interest may be charged for late payment. The customer will be 
made aware of any additional costs in advance so that they have the opportunity 
to avoid this wherever possible. s will also be made aware of legal fees and costs 
that will be incurred for non-payment.   
 
Housing Rents 
The Housing Act 1985, The Housing Act 1996 and The Housing Act (1985 

Amendments) in 2002 
 
 
General Principles 
 
•  Full names, contact address and a phone number will be established wherever 

possible prior to service provision or invoicing/billing.  
 
•   All Council bills and invoices will be raised as soon as reasonably practicable 

and will include clear and relevant information as to: 
 

− What the bill is for; 
− When payment is due; 
− How to pay; 
− How to contact us if there is a query in relation to the bill or in relation to 

making a payment. 
 
•   All letters and reminders will: 
 

− Explain what has been agreed and the consequences of non-payment; 
− Include appropriate contact details, including details of debt advice agencies. 

 
•  Customers will be encouraged to make prompt contact if they disagree with a 

bill or have difficulty in making payment on time. Contact can be made by: 
 

− Telephone 
− Letter 
− Email 
− Fax 
− In person at the Council Offices or One stop shops. 

 
•  Problems and bill discrepancies raised will be resolved as quickly as possible 

to prevent unnecessary delays in payment and incorrect debits. 
 
•  Customers are encouraged to make payments, prior to any recovery action, 

using payment methods such as Direct Debit, Internet Payments, telephone 
payments etc. 
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•  Where applicable and / or appropriate the Council Departments will share 
certain data, relating to the customer to enable prioritization of the debt 
balances, whilst ensuring the customer can meet their other financial 
obligations. 

 
 
 
•  Customers seeking help due to financial difficulties will: 
 

−  Be given the opportunity to have their ability to pay reviewed by the relevant 
collection officers in an objective, professional and courteous manner; 

−  Be given the opportunity to have their entitlement to Welfare Benefits   
    reviewed; 
−  Be invited to use the money and debt advice services available from the 

Citizens Advice Bureau (CAB), Benefits Advice Shop (BAS) or other third 
sector providers. 

−  Be asked if they have other debts owing to the Council that they also wish 
to be considered; 

−  Be given access to the Councils’ interpreter service if required. 
 
•  Payment Arrangements will always endeavour to collect ongoing liability by 

due dates e.g. Housing Rents or Council tax, and make arrangements for 
arrears, as this will aid the customer by reducing costs which may other wise 
be incurred every year. 

 
•  Customers given time to pay should be advised to contact the Council 

immediately if they experience a change of circumstances affecting their ability 
to pay.  

 
 
Specifically when considering further recovery action which may include Bailiff 
Action, Bankruptcy, Commitment to prison, Eviction or Charging Orders the 
Council must: 
 

 Have undertaken a review of the history of the debt and attempts to 
recover it 

 Be sure that all disputes regarding benefit claims or other Council Tax 
reductions have been resolved. 

 Have offered or undertaken a review of entitlement to other Welfare 
Benefits. 

 Assess that the customer has assets to cover the debt in the event of 
bankruptcy proceedings or equity in their property in the event of charging 
order proceedings 

 Asses that there is no realistic prospect of recovering the debt in a 
reasonable timeframe 
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 Be confident that there is sufficient information about the customers 
circumstances and consider if failure to pay is a result of a disability or 
illness. 

 Consider if the customers personal circumstances warrant protection from 
such recovery action. 

 Ensure sign posting to relevant independent debt advice agencies 

 Ensure all steps taken are recorded and documented as completed 
 
 
IMPLEMENTATION AND TRAINING 
 
This policy will be made available to all staff dealing with income collection and 
recovery. This will be reinforced with training and management supervision of all 
staff involved in collecting debt. 
 
 
COMPLAINTS 
 
The corporate Compliments and Complaints Procedure will be applied in the 
event of any complaint received about this policy. 
 
 
 
 
 
POLICY REVIEW 
 
This policy will be managed and reviewed every year and, from time to time, 
updates and re-issues will be circulated.  However, the policy will be reviewed 
sooner if a weakness in the policy is highlighted, in the case of new risks, and/or 
changes in legislation.  Each service will be responsible for ensuring that this 
policy is adhered to and effective.  
 

Author 
Rod Urquhart 

Review Date 28th November 2014 

Next  Review 28th November 2015 

Document 
Version 

1.1 

Document 
Location 
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Corporate Debt Policy 
 

Contact: 
 

Rod Urquhart, Revenues and Benefits 
Service 

Updated: 28.11.14 
 

  
 
1. What type of proposal / decision is being assessed? 
 

A new or revised policy 

 
 

2. What is the purpose of this proposal / decision, and what 
change (to staff or the community) will occur as a result of its 
implementation? 

 

To deal with customer indebtness to Denbighshire County Council in a holistic, 
fair and senstive manner. The change to the customer / community is to try to 
resolve payment indebtness to individual services from one central point, rather 
than at present and also to signpost cases to the third sector for specialised 
support. 

 

3. Does this proposal / decision require an equality impact 
assessment?  If no, please explain why. 

 Please note: if the proposal will have an impact on people (staff or the 
community) then an equality impact assessment must be undertaken 

 

No This policy will benefit all customers within DCC regardless 
upon age, gender, ethnicity, religion, belief, sexual orientation 
etc. because it is treating the customer as a single entity, 
rather than a debtor of multiple departments, as such it 
simplfies and assists in the resolution of debts owed to the 
Council 

 
 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

 <Type here> 

 
 

5. Will this proposal / decision have a positive impact on any of 
the protected characteristics (age; disability; gender-
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reassignment; marriage and civil partnership; pregnancy and 
maternity; race; religion or belief; sex; and sexual orientation)? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

<Please summarise any likely positive impact and identify which protected 
characteristics will benefit> 

 
 

6. Will this proposal / decision have a disproportionate negative 
impact on any of the protected characteristics (age; disability; 
gender-reassignment; marriage and civil partnership; 
pregnancy and maternity; race; religion or belief; sex; and 
sexual orientation)? 

 

<Please summarise any disproportionate negative impact and identify which 
protected characteristics will be affected> 

 

7. Has the proposal / decision been amended to eliminate or 
reduce any potential disproportionate negative impact?  If no, 
please explain why. 

 

<Please Select> <If yes, please provide detail> 

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
<Please Select> <If yes please complete the table below. If no, please explain 

here> 

 

Action(s) Owner By when? 

<Please describe> <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Please describe> <Enter Name> <DD.MM.YY> 

<Unrestrict editing to insert additional rows> <Enter Name> <DD.MM.YY> 

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
 
Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal / decision will be reviewed at the appropriate stage. 
 

Review Date: <28.11.15 
 

Name of Lead Officer for Equality Impact Assessment Date 
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<Rod Urquhart <28.11.14 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Adroddiad i’r:    Cabinet 
 
Dyddiad y Cyfarfod:   13 Ionawr 2015 
 
Aelod / Swyddog Arweiniol:  Y Cynghorydd Julian Thompson-Hill/ Paul 
McGrady  
 
Awdur yr Adroddiad:   Richard Weigh, Prif Gyfrifydd  
 
Teitl:      Adroddiad Cyllid 
 

 
1. Am beth mae’r adroddiad yn sôn?  
 

Mae'r adroddiad yn rhoi manylion am gyllideb refeniw ac arbedion y Cyngor fel 
y cytunwyd arnynt ar gyfer 2014/15. Mae'r adroddiad hefyd yn rhoi 
diweddariad cryno o'r Cynllun Cyfalaf yn ogystal â'r Cyfrif Refeniw Tai a'r 
Cynllun Cyfalaf Tai. 

 
2. Beth yw'r rheswm dros lunio'r adroddiad hwn?  
 

Pwrpas yr adroddiad yw rhoi diweddariad ar sefyllfa ariannol bresennol y 
cyngor. 

 
3. Beth yw'r Argymhellion? 
 

 Bod yr Aelodau yn nodi'r cyllidebau a bennwyd ar gyfer 2014/15 a'r cynnydd 
yn erbyn y strategaeth y cytunwyd arnynt ar gyfer y gyllideb. 
 

4. Manylion yr Adroddiad 
 

Mae’r adroddiad yn crynhoi cyllideb refeniw'r Cyngor ar gyfer 2014/15 
(Atodiad 1). Cyllideb refeniw net y Cyngor yw £188 miliwn (£192 miliwn yn 
13/14). Rhagwelwyd y bydd tanwariant o £309k (£327k yn is y mis diwethaf) 
ar wasanaethau a chyllidebau corfforaethol.  Ceir mwy o fanylion isod. 
Cytunwyd ar arbedion o £7.1m fel rhan o'r gyllideb a cheir y manylion yn 
Atodiad 2. Mae’r atodiad yn dangos bod 90% wedi'u cyflawni a bod 10% yn y 
broses o gael eu cyflawni.   

 
5. Sut mae'r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 

Mae rheoli cyllidebau refeniw a chyfalaf y cyngor yn effeithiol a chyflawni'r 
strategaeth gyllidebol y cytunwyd arni yn sylfaen i weithgarwch ym mhob 
maes, gan gynnwys blaenoriaethau corfforaethol. 
 

6. Faint fydd yn ei gostio a sut bydd yn effeithio ar wasanaethau eraill? 
 
Mae manylion gwasanaethau perthnasol ar gael yn y paragraffau isod.   
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Cyfathrebu, Marchnata a Hamdden – yn ôl y rhagolwg presennol bydd y 
gwasanaeth yn adennill ei gostau. Fodd bynnag, mae aelodau safleoedd 
hamdden yn parhau i gynyddu ac os bydd y duedd hon yn parhau, mae'n 
debygol y bydd yr adran yn gweld tanwariant arian parod ar ddiwedd y 
flwyddyn.  
 
Gwella Ysgolion a Chynhwysiant – Rhagwelir ar hyn o bryd  y bydd y 
gwasanaeth yn tanwario o £240k (£226k y mis diwethaf) o ganlyniad i’r 
gwariant yn is na'r hyn a gynlluniwyd ar leoliadau’r Blynyddoedd Cynnar i blant 
3 oed (tua. £50k yn llai na'r gyllideb) ac arbedion o ran swyddi gwag, yn 
ymwneud yn rhannol â secondiad i Lywodraeth Cymru ac yn rhannol 
oherwydd yr ailstrwythuro o fewn y gwasanaeth mewn ymateb i'r ymarfer 
Rhyddid a Hyblygrwydd. Mae'r symudiad y mis hwn yn ymwneud â chynnydd 
pellach mewn arbedion o ran swyddi gwag sy’n ymwneud â chyflawniad 
cynnar arbedion effeithlonrwydd yn 2015/16. 
 
Gwasanaethau Cyfreithiol, Adnoddau Dynol a Democrataidd - mae'r 
tanwariant wedi digwydd o ganlyniad i swydd wag ac incwm allanol o erlyniad 
llwyddiannus.  
 
Cyllid ac Asedau – rhagwelir y bydd tanwariant o £40k oherwydd bod 
costau’r Tîm Buddsoddiadau Eiddo Strategol yn llai nag a gynlluniwyd yn y 
flwyddyn, yn ogystal ag arbedion o swyddi gwag yn yr adran Gyllid. Bydd y 
tanwariant yn cael ei ddefnyddio i ariannu costau ailstrwythuro fel rhan o 
arbedion cyllidebol 2015/16.  
 
Priffyrdd a Gwasanaethau Amgylcheddol - mae'r gwasanaeth yn parhau i 
wynebu nifer o bwysau a risgiau yn 2014/15. Rhagwelir ar hyn o bryd y bydd 
gorwariant o £438k, er bod y gwasanaeth yn parhau i geisio nodi camau i 
gynnwys y pwysau hyn.  Mae’r defnydd o gronfeydd wrth gefn y gwasanaeth 
yn debygol o gael eu hystyried fel opsiwn ariannu yn y flwyddyn gyfredol. 
 
Mae’r gorwariant o fewn y Gwasanaeth Cludiant Ysgol yn parhau ar £221k ac 
mae'n seiliedig ar nifer y disgyblion ym mis Medi ac anghenion cludiant. Mae 
Grŵp Tasg a Gorffen yn gweithio tuag at nodi atebion parhaol i'r broblem hon.   
 

Mae'r gostyngiad mewn incwm parcio yn ystod 2013/14 wedi parhau ynghyd â 
gostyngiad parhaus mewn incwm Rhybuddion Talu Cosb (RhTC). Mae camau 
rheoli o ran incwm RhTC bellach wedi lleihau'r gorwariant a ragwelir i £200k.  
 
Fel y nodwyd yn flaenorol, mae pryder ynghylch incwm y ffioedd dylunio y 
mae’r Cyngor yn eu derbyn gan Asiantaeth Cefnffyrdd Gogledd a Chanolbarth 
Cymru (NMWTRA). Rhagwelir y bydd tangyflawniad incwm o £116k o 
ganlyniad i’r duedd barhaus o leihad yn nifer y swyddi a geir gan NMWTRA. 
Mae'r gwasanaeth yn bwriadu lleihau costau er mwyn cyfyngu ar effaith y 
newid hwn. Fodd bynnag, cyllideb incwm y ffi yw £221k, felly dim ond yn 
rhannol y gall gostyngiadau o ran gwariant gywiro'r broblem. 
 
Oedolion a Gwasanaethau Busnes – Rhagwelir ar hyn o bryd y bydd 
tanwariant na fydd yn parhau o £43k (ychydig yn is na’r £66k a adroddwyd mis 
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diwethaf) yn sgil costau staffio a fyddai fel arfer yn cael eu codi ar y gyllideb 
refeniw a gaiff ei dyrannu yn erbyn y grant Cronfa Gofal Canolraddol ar gyfer 
14/15. 

 
Ar hyn o bryd, rhagwelir y bydd Gofal Iechyd ac Uned Weithgynhyrchu Cefndy 
yn cadw at y gyllideb, ond yn hanesyddol bu gorwariant ar ddiwedd y 
flwyddyn. Felly, mae angen bod yn ofalus gyda'r dybiaeth hon gan fod elfen o 
risg yn gysylltiedig â'r farchnad werthu allanol. 
 
Gwasanaethau Plant a Theuluoedd – y rhagolygon ar hyn o bryd yw 
tanwariant net o £227k (ychydig yn is na’r £242k a adroddwyd y mis diwethaf). 
Mae'r tanwariant cyffredinol o ganlyniad i nifer o'r arbedion cyllideb a 
gynigiwyd y cytunwyd arnynt ar gyfer 15/16 eisoes wedi cael eu rhoi ar waith 
eleni ynghyd â thanwariant a ragwelir ar y gyllideb lleoliadau arbenigol - er bod 
yr olaf wedi gostwng y mis hwn, sy'n cyfrif am y gostyngiad bach yn y 
tanwariant cyffredinol.   
 
Cytunodd y Cyngor i neilltuo £250k yn 2013/14 i ariannu addasiadau i eiddo 
mewnol gofalwyr maeth i leihau nifer y lleoliadau allanol sy'n ofynnol yn y 
dyfodol o bosibl. Mae'r achos busnes bron wedi'i gwblhau ac mae'n bleser 
adrodd bod 5 gofalwr maeth wedi cytuno dros dro i gymryd rhan yn y prosiect. 
Ar hyn o bryd, mae Gwasanaethau Eiddo yn gweithio ar oblygiadau cost 
tebygol o wneud y gwaith 
 
Ysgolion – ar ddiwedd mis Rhagfyr y rhagamcan ar gyfer balansau ysgolion 
yw £2.605 miliwn, sy’n ostyngiad o £1.287 miliwn ar falansau a ddygwyd 
ymlaen o 2013/14 (£3.892 miliwn). Mae’r Gyllideb nad yw’n ddirprwyedig yn 
rhagweld tanwariant o £20k ar hyn o bryd.  
 
Rhagwelir y tanwariant o £170 mil yn y cyllidebau corfforaethol.  Cymerir yn 
ganiataol y bydd unrhyw danwariant corfforaethol yn cyfrannu at ariannu'r 
Cynllun Corfforaethol. Ar ddechrau 2014/15 roedd cronfeydd arian parod y 
Cynllun Corfforaethol ar yn £14.4 miliwn. Gan ganiatáu ar gyfer ariannu a 
gwariant sydd wedi eu rhagamcan yn ystod y flwyddyn, amcangyfrifir y bydd 
balans y Cynllun Corfforaethol ar ddiwedd y flwyddyn yn £15.6m.  
 
Cyfrif Refeniw Tai Mae’r sefyllfa refeniw ddiweddaraf yn rhagdybio 
gostyngiad mewn balansau ar ddiwedd y flwyddyn o £100k o’i gymharu â 
chynnydd yn y gyllideb o £163k. Rhagwelir y bydd balansau CRT yn £1.2m ar 
ddiwedd y flwyddyn. Rhagolwg gwariant y Cynllun Cyfalaf Tai yw £5.0m.   
 
Rheoli’r Trysorlys - Ar ddiwedd mis Rhagfyr, roedd cyfanswm benthyciadau’r 
cyngor yn £148.546m ar gyfradd gyfartalog o 5.45%.  Roedd balansau 
buddsoddi yn £32.1 miliwn ar gyfradd gyfartalog o 0.60%. 
 
Roedd gwariant Cynllun Cyfalaf y Cyngor yn £17.3 miliwn yn erbyn Cynllun o 
£39.4 miliwn ddiwedd mis Rhagfyr. Mae'r Cynllun Cyfalaf yn cynnwys gwariant 
amcangyfrifedig o £13.1 miliwn ar y Cynllun Corfforaethol. Mae crynodeb o'r 
cynllun wedi ei gynnwys yn Atodiad 3 a diweddariad ar y prosiectau mawr yn 
Atodiad 4.  
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7. Beth yw prif gasgliadau'r Asesiad o Effaith ar Gydraddoldeb (AEC) a 

gynhaliwyd ar y penderfyniad?   
 
Cyflwynwyd crynodeb o’r Asesiad o Effaith ar Gydraddoldeb i’r Cyngor i 
gefnogi'r arbedion yn y gyllideb eleni.   

 
8. Pa ymgynghoriadau sydd wedi eu cynnal gyda’r Pwyllgor Archwilio ac 

eraill?  
 

Cyn eu cymeradwyo gan y Cyngor Sir, cytunodd Penaethiaid Gwasanaeth ac 
Aelodau Arweiniol ar yr arbedion, a chawsant eu cyflwyno mewn gweithdai 
cyllideb i’r aelodau a chawsant eu dosbarthu i staff. Cafodd y cynigion i fantoli'r 
gyllideb eu trafod yn fanwl yn y gweithdai i aelodau a rhoddwyd y cyfle i’r 
aelodau godi materion cyn mynd â’r adroddiad terfynol ger bron y Cyngor. 
Mae'r Pwyllgor Llywodraethu Corfforaethol wedi derbyn diweddariadau 
rheolaidd gan fod ganddo rôl yn cadw trosolwg dros broses y gyllideb.    
 

9. Datganiad y Prif Swyddog Cyllid 
 

Mae’n bwysig bod gwasanaethau’n parhau i reoli cyllidebau’n ddoeth a bod 
unrhyw arian dros ben o fewn y flwyddyn yn cael ei ystyried yng nghyd-destun 
y sefyllfa ariannol tymor canolig, yn arbennig o ystyried graddfa’r gostyngiadau 
y mae’n ofynnol eu gwneud yn y gyllideb yn ystod y ddwy neu dair blynedd 
nesaf.  
  

10. Pa risgiau sy’n bodoli ac a oes unrhyw beth y gallwn ei wneud i’w 
lleihau? 

 
 Dyma'r cyfnod ariannol mwyaf heriol y mae'r cyngor wedi ei wynebu a byddai 

methu a chyflawni’r strategaeth y cytunwyd arni gogyfer â’r gyllideb yn rhoi 
mwy o bwysau ar wasanaethau yn y flwyddyn ariannol gyfredol ac yn y 
dyfodol. Bydd monitro a rheoli’r gyllideb yn effeithiol yn helpu i sicrhau bod y 
strategaeth ariannol yn cael ei chyflawni. 

  
11. Pŵer i wneud y Penderfyniad 
 
 Mae'n ofynnol i awdurdodau lleol o dan Adran 151, Deddf Llywodraeth Leol 

1972 wneud trefniadau ar gyfer gweinyddu eu materion ariannol yn briodol.   
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Appendix 1

Net Budget Variance

Dec-14 2013/14 Expenditure Income Net Expenditure Income Net Expenditure Income Net Net Previous 

Report

 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 % £'000

Communication, Marketing & Leisure 5,958 11,829 -6,130 5,699 12,077 -6,378 5,699 248 -248 0 0.00% 0

Customers & Education Support 2,004 2,960 -515 2,445 2,935 -490 2,445 -25 25 0 0.00% 0

School Improvement & Inclusion 4,873 13,382 -8,841 4,541 13,454 -9,153 4,301 72 -312 -240 -5.29% -226 

Business Improvement & Modernisation 3,733 4,945 -1,228 3,717 5,185 -1,468 3,717 240 -240 0 0.00% 0

Legal, HR & Democratic Services 2,445 3,488 -1,108 2,380 3,517 -1,164 2,353 29 -56 -27 -1.13% -30 

Finance & Assets 6,733 13,930 -5,615 8,315 14,124 -5,838 8,286 183 -223 -40 -0.48% -40 

Highways & Environmental Services 19,866 36,006 -17,233 18,773 36,109 -16,898 19,211 103 335 438 2.33% 447

Planning & Public Protection 2,540 4,211 -1,750 2,461 4,739 -2,278 2,461 528 -528 0 0.00% 0

Adults & Business Services 33,505 46,543 -14,345 32,198 47,159 -15,004 32,155 616 -659 -43 -0.13% -66 

Housing & Community Development 1,879 1,581 -164 1,417 1,611 -194 1,417 30 -30 0 0.00% 0

Children's Services 8,779 10,716 -2,320 8,396 10,576 -2,407 8,169 -140 -87 -227 -2.70% -242 

Total Services 92,315 149,591 -59,249 90,342 151,486 -61,272 90,214 1,884 -2,023 -139 -0.15% -157 

Corporate 17,593 45,433 -28,995 16,438 45,263 -28,995 16,268 -170 0 -170 -1.03% -170 

Precepts & Levies 4,593 4,342 0 4,342 4,342 0 4,342 0 0 0 0.00% 0

Capital Financing 13,230 13,330 0 13,330 13,330 0 13,330 0 0 0 0.00% 0

Total Corporate 35,416 63,105 -28,995 34,110 62,935 -28,995 33,940 -170 0 -170 -0.50% -170 

Council Services & Corporate Budget 127,731 212,696 -88,244 124,452 214,421 -90,267 124,154 1,714 -2,023 -309 -0.25% -327 

Schools & Non-delegated School Budgets 63,840 73,855 -10,124 63,731 73,981 -8,983 64,998 126 1,141 1,267 1.99% 1,109

Total Council Budget 191,571 286,551 -98,368 188,183 288,402 -99,250 189,152 1,840 -882 958 0.51% 782

Housing Revenue Account -102 13,097 -13,260 -163 13,180 -13,080 100 83 180 263 81

Budget 2014/15

DENBIGHSHIRE COUNTY COUNCIL REVENUE BUDGET MONITORING REPORT 2014/15

Projected Outturn
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APPENDIX 2 SAVINGS AGREED 2014/15

Service Area Description

CORPORATE  EFFICIENCIES £k

Reduce Contingency for balances and impact of 

Recession 

Phase out budget provision over 3 years Achieved 600

Pension Costs Introduction of 50/50 Scheme Achieved 300

Workforce Efficiencies Includes Removal of Essential Car User Allowance In Progress 363

Modernising the Council Agreed target per 2013/14 Budget only - further projects being developed 

and will be included within Service targets

In Progress 300

Removal of one-off funds Social Care Additional Funds in 12/13 Achieved 905

Carbon Reduction Commitment Dropping out of payment scheme Achieved 150

Capital Financing Budget Repayment of loans to generate ongoing revenue saving Achieved 250

Single Status Scheme now fully implemented, no additional budget needed Achieved 315

Property Running Costs Energy efficiency, NNDR reductions Achieved 120

Insurance Premiums Negotiated reductions in some premiums Achieved 20

Inflation Budget Balance of 2013/14 allocation Achieved 142

LDP contribution Reduce Corporate contribution to LDP from £25k p.a to £15k p.a Achieved 10

3,475

SERVICE EFFICIENCIES

 Communication, Marketing & Leisure

Modernise Library Service Provision Better use of space eg Gallery, Museum, TIC, location and suitability of 

some buildings etc

Achieved 30

Scala Reduced Council subsidy Achieved 12

Clwyd Leisure Reduced Council subsidy Achieved 50

ECTARC Reduced Council subsidy Achieved 30

Ruthin Craft Centre Reduce Council's financial support Achieved 20

Llangollen Pavilion Reduce Council's financial support Achieved 25

Youth Services Reconfiguration of elements of the service Achieved 40

207

Highways & Environmental Services

Renegotiate recyclate and disposal contracts Contracts currently being tendered - increased competition likely to drive 

down prices

Achieved 27

Environmental Services Other Small savings Achieved 10

WAG Waste Target Pressures Increase in Landfill Tax, costs of collection etc Achieved -50

Reduced subsidy of School Meal Service Increased take up of meals Achieved 50

Management Restructure Integration of Environment & Highways into one structure Achieved 400

Emergency Planning Savings arising from joint service with Flintshire Achieved 30

Waste Management Efficiencies from investment in transfer station and reduced contribution to 

Sustainable Waste Management Grant reserve

Achieved 200

Fleet Efficiencies Reduction in vehicle numbers Achieved 80

Building Cleaning Renegotiation of Contracts Achieved 100

847

 Planning and Public Protection

Review Pest Control Only carry out statutory part of function Achieved 20

Review of Planning Policy Service Reduce LDP contribution Achieved 20

Review of CCTV service Reduction of overtime costs and collaborative project Achieved 65

Review of Management Management Restructure Achieved 30

135

Adults & Business  Services

Cefndy Healthcare Planned reduction in Council subsidy Achieved 31

Impact of investment in reablement Reduced need for care services as more people are able to live 

independently for longer

Achieved 75

Residential Care - Impact of Extra Care Less people needing residential care due to preventative services and more 

independent living opportunities

Achieved 150

Reablement Intervention Reduce need for care services through targetted intervention Achieved 13

Telecare Regional partnership will reduce running costs Achieved 10

Systems Thinking and Vacancy Control Process improvements to reduce admin and other costs Achieved 90

Social Care Regional Board - Procurement Hub Better commissioning of high cost placements Achieved 18

Service Managers Streamline Management structure Achieved 60

Day & Work Opportunities Modernise Day & Work Opportunities (Learning Disability) Achieved 50

Mental Health Services Reduce management commitment within service Achieved 46

Welfare Rights Service/CAB Grant Channel Shift Achieved 50

Community Development Refocus service delivery Achieved 25

618

School Improvement & Inclusion

Special Education Review of Recoupment and Out of County Placements Achieved 200

Pupil Support University related fees Achieved 8

ABA Specific budget no longer required Achieved 25

Training 20% reduction in budget Achieved 6

Outreach Budget Re-alingment Achieved 5

Music & Arts Review of Service Provision Achieved 52

296

Customers & Education Support

Supplies & Services Targeted reduction in spend Achieved 30

30

Status Savings
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APPENDIX 2 SAVINGS AGREED 2014/15

Service Area Description
Status Savings

Children's Services

Budget used to fund external placements for looked 

after Children to reflect revised demand

Currently exceptionally high due to type of placements. These will change 

as certain individuals become adults

Achieved 64

West Rhyl Young Peoples Project Reduce / remove grant funding Achieved 41

Social Care Regional Board - Procurement Hub Better commissioning of high cost placements Achieved 17

Outcome Agreement Funding no longer needed in CS Achieved 69

Tir Na Nog Reconfigure service provision Achieved 64

Staffing Budgets Adjust budgets to account for staff turnover Achieved 195

450

Housing & Community Development

Review of Economic & Business Development Review of Management Structure Achieved 50

Non HRA Review of commissioning Achieved 10

60

Finance & Assets

Property Services Management Restructure and review of process / admin Achieved 100

Finance Includes not replacing vacant posts and reduction in hours Achieved 75

Internal Audit Not replacing vacant post and reduction in hours Achieved 25

200

HR

Training Re provision of service Achieved 10

Occupational Health Review of service Achieved 3

Lead Business Partner Efficiency saving Achieved 3

Capital Financing Investment repaid following 2010 Restructure Achieved 12

28

Legal & Democratic Services

Registration of Electors Capacity within the budget for canvassers fees Achieved 30

Registrar Improved efficiencies within the service Achieved 20

Civics Reduction in resource available for civic events Achieved 5

Legal Library Reduce expenditure on publications Achieved 8

Administration Review administration provison Achieved 20

83

Business Planning & Performance

Improvement Team Delete Vacant Manager Post Achieved 81

Partnership & Communities Team Delete Performance Officer Post Achieved 45

Programme Office Reduce Core Funding Achieved 13

Partnership & Communities Team Restructure Phase 2 (net savings) Achieved 68

207

Schools

School Reorganisation Non-pupil related elements of budget (Area 2) Achieved 150

School Reorganisation Saving related to Formula Review for Middle Schools Achieved 80

Schools Release of Non-delegated contingency fund Achieved 200

School Reorganisation Non-pupil related elements of budget (Area 1) In Progress 88

518

Total Service Savings 3,679

Total Council Savings 7,154

Summary: £'000 %

Savings Achieved/Replaced or Pressures Confirmed 6,403 90

Savings In Progress/Being Reviewed 751 10

Savings Not Achieved or Deferred and not replaced 0 0

Total 7,154
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Denbighshire County Council  - Capital Plan 2014/15 - 2017/18 APPENDIX  3
Position to end December 2014

General Capital Plan  2014/15 2015/16 2016/17 2017/18 

£000s £000s £000s £000s

Capital Expenditure

Total Estimated Payments  - General 26,612 5,103 100 100

Total Estimated Payments  - Corporate Plan 12,340 18,173 2,418 394

Contingency 481 1,000 1,000 1,000

Total 39,433 24,276 3,518 1,494

Capital Financing

1 External Funding 18,901 12,141 5,021 4,605

2 Receipts and Reserves 5,557 7,025 562 61

3 Prudential Borrowing  14,975 8,957 1,540 433

5 Unallocated Funding 0 (3,847) (3,605) (3,605)

Total Capital Financing 39,433 24,276 3,518 1,494

Corporate Plan  
£000s £000s £000s £000s

Approved Capital Expenditure Cefndy Healthcare Investment 441

included in above plan Highways Maintenance and bridges 5,373

Feasibility Study - New Ruthin School 60

Rhyl High School 5,245 16,074 1,856 333

Ysgol Bro Dyfrdwy - Dee Valley West Review 119

Bodnant Community School 620 2,099 562 61

Ysgol Glan Clwyd 465

Faith Based Secondary 17

Estimated Capital Expenditure 787 13,089 30,140 28,222

Total Estimated Payments 13,127 31,262 32,558 28,616

Approved Capital Funding External Funding 4,036 9,730 416

included in above plan Receipts and Reserves 2,931 6,726 562 61

Prudential Borrowing 5,373 1,717 1,440 333

Estimated Capital Funding External Funding 6,522 11,384 16,920

Receipts and Reserves 787 3,744 2,701 3,831

Prudential Borrowing 2,823 16,055 7,471

Total Estimated Funding 13,127 31,262 32,558 28,616
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Appendix 4 - Major Capital Projects Update 

Rhyl Harbour Development 

Total Budget £10.622m 

Expenditure to date £10.357m 

Estimated remaining spend in 2014/15 £  0.252m 

Future Years estimated spend £  0.013m 

Funding WG £2.613m; WEFO £6.165m; Sustrans £0.700m: 
RWE £155k; WREN £69k and DCC £0.920m 

Comments Programme 
The replacement barrier at the entrance to the harbour 
has been manufactured and now needs to be fitted. This 
work is imminent. Work will commence this month to 
rectify the defects identified at the final inspection of 
the works undertaken with the Contractor. 
 
Further to the assessment of the quotations for the 
works to the boardwalks WREN will issue a contract. The 
proposed works are likely to commence during January 
2015 and will be complete before the Easter holiday 
season. 
 
The project is being audited by the European Funds 
Audit Team (EFAT). 

Forecast In Year Expenditure 14/15 £0.428m 

 

Rhyl Going Forward 

Total Budget £14.319m 

Expenditure to date £12.291m 

Estimated remaining spend in 14/15 £  2.028m 

Future Years estimated spend £  Nil 

Funding WG £14.319m    

Comments 
 

 

  

Former Honey Club Site 
 
This project is no longer under the control of the 
Council, but officers continue to monitor progress to 
ensure compliance with the Development Agreement. 
 
The tenants of the development are confirmed as 
Premier Inn, operating a 70 bed hotel with Brewers 
Fayre at ground floor. There will also be a small retail 
outlet. 
 
The agreement between the developer – Chesham 
Estates and Premier Inn was signed on Friday 12th 
December 2014. Pre-construction stages will commence 
in the New Year, with a start on site anticipated during 
the second quarter of 2015. Construction is likely to take 
12 months. 
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West Rhyl Housing Improvement Project 
 
Green Space Construction 
 
Progress on site is excellent with turf now laid and 
trees/shrubs being planted. 
 
Costs remain within budget. 
 
A date in January 2015 will be arranged with the 
contractor for further planting with community 
involvement. 
 
A proposal for Rhyl Town Council to take responsibility 
for the ongoing maintenance for the site post 2020 was 
well received following a presentation to the Town 
Council. Confirmation of a final decision is awaited. 
 

Forecast In Year Expenditure 14/15 £3.305m   

 

North Denbighshire Welsh Medium Provision 

Total Budget £4.876m 

Expenditure to date £4.679m 

Estimated remaining spend in 14/15 £0.112m 

Future Years estimated spend £0.085m 

Funding  WG £3.061m, DCC £1.800m, Other Contributions 
£0.015m 

Comments The Welsh Government has provided funding as part of 
the transitional 21st Century Schools Programme. This 
approval will allow for improvement works to be 
undertaken at three Welsh Medium schools. 
Work at Ysgol Dewi Sant has been completed. 
 
Ysgol y Llys, Prestatyn 
This project has delivered an extended, remodelled and 
refurbished school for 420 pupils.  
 
The final completion and handover date for the works 
was achieved on 2nd September 2014. Any outstanding 
snagging works are currently being addressed. 
 
The final account is expected to deliver an under spend 
of up to £40k against budget. 
  
Ysgol Twm o’r Nant, Denbigh 
This project has delivered an additional school hall, 
classrooms and administration area. The project has 
enabled the removal of mobile classrooms on the site. 
Handover was completed at the end of August 2014. 
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Minor snagging works have taken place over the 
October half term. The final claim has been submitted 
by the contractor and this is currently being reviewed. 
 

Forecast In Year Expenditure 14/15 £1.844m 

 

Rhyl New School 

Total Budget £24.586m  

Expenditure to date £2.857m 

Estimated remaining spend in 14/15 £3.466m 

Future Years estimated spend £18.263m 

Funding DCC £12.293m; WG £12.293m 

Comments The project will provide a new school building for Rhyl 
High School to serve up to 1,200 pupils in mainstream 
education whilst also housing approximately 45 pupils 
from Ysgol Tir Morfa, the community special school in 
Rhyl. 
 
Construction works are progressing as planned; the 

piling activities completed last month, and work is now 

underway on the foundations, and the installation of the 

drains and services. 

The erection of the steel frame for the building is due to 

commence in February. 

The new school is programmed to complete in 

February/March 2016, at which point the pupils will 

transfer to the new school, and the existing school 

buildings will be demolished and the grounds reinstated 

to school playing fields.  

The anticipated completion date of the project is August 

2016. 

There is ongoing consultation with key stakeholders 

which includes the neighbours. 

Forecast In Year Expenditure 14/15 £5.245m 

 

Nova Development 

Total Budget £4.424m  

Expenditure to date £0.011m 

Estimated remaining spend in 14/15 £1.549m 

Future Years estimated spend £2.864m 

Funding DCC £4.380m; Other contributions £0.044m 

Comments  
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The refurbishment of Prestatyn Nova Centre 

commenced on 5th January 2015. This scheme includes 

external environmental work to improve the look of the 

building as well as the creation of a new entrance , 

reception, 60 station fitness suite, café, retail units, 

three storey soft play structure, multi-purpose studios 

and refurbishment of associated toilets and changing 

areas throughout the complex. The scheme has also 

been extended to include the complete refurbishment 

of the public toilet block to the east of the property 

together with improvements to the promenade area. 

ISG, the principal building contractor have been on site 

since the end of November carrying out enabling works 

such as asbestos removal, site clearance and soft strip 

out. 

The works are expected to be complete by 3rd August 

2015. 

Local residents and businesses have been provided with 

relevant information regarding the forthcoming works 

which will result in some limited pedestrian access due 

to pavement closures and closure of the public toilets. 

There will be no road closures during the refurbishment. 

Regular progress meetings will be held between the 

contractor and the Council’s development partner, 

Alliance Leisure Services Ltd. A separate project team 

has been established to look at operational, 

management and marketing of the new centre going 

forward. 

Forecast In Year Expenditure 14/15 £1.560m 

 

West Rhyl Coastal Development Phase 3 

Total Budget £4.469m  

Expenditure to date £0.185m 

Estimated remaining spend in 14/15 £2.700m 

Future Years estimated spend £1.584m 

Funding DCC £0.520m; WG/WEFO £3.949m 

Comments A funding package for this phase of work has now been 

agreed with the Welsh Government. Internal 

procurement matters have all been satisfactorily 

resolved and the scheme has been reviewed by the 
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Strategic Investment Group. 

A contract for the works has been awarded and the 

contractor will be setting up the site compound during 

January. The overall scheme is anticipated to take five 

months. 

Funding for regeneration/amenity betterment – to 

include work proposed on the cycle track, car park and 

shelters has not been secured as yet, but officers will 

continue to pursue any external funding that may 

become available. 

Forecast In Year Expenditure 14/15 £2.885m 
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Rhaglen Gwaith i’r Dyfodol y Cabinet   

 

 

Cyfarfod Eitem (disgrifiad / teitl) Diben yr adroddiad Angen 

penderfy

niad y 

Cabinet 

(oes/nac 

oes) 

Awdur - Aelod 

Arweiniol a Swyddog 

Cyswllt 

17 Chwefror 1 Adroddiad Cyllid Rhoi'r wybodaeth 

ddiweddaraf i’r Cabinet ar 

sefyllfa ariannol bresennol y 

Cyngor 

I'w 

gadarnha

u 

Y Cyng. Julian 

Thompson-Hill / Paul 

McGrady 

 2 Argymhellion y Grŵp Buddsoddi 

Strategol 

Ystyried y cynigion cyfalaf a 

adolygwyd gan y Grŵp 

Buddsoddi Strategol i'w 

cynnwys yng nghynllun 

cyfalaf 2015-16. 

I'w 

gadarnha

u 

Y Cyng. Julian 

Thompson-Hill/ Paul 

McGrady / Richard 

Humphreys 

 3 Polisi Cofnodi Ffôn HB/CTRS  I'w gadarnhau I'w 

gadarnha

u 

Y Cyng. Thompson-

Hill / Rod Urquhart 

 4 Polisi Cofnodi Ffôn/Treth y 

Cyngor / Cyfraddau Busnes 

I'w gadarnhau I'w 

gadarnha

u 

Y Cyng. Thompson-

Hill / Rod Urquhart 
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Rhaglen Gwaith i’r Dyfodol y Cabinet   

 

Cyfarfod Eitem (disgrifiad / teitl) Diben yr adroddiad Angen 

penderfy

niad y 

Cabinet 

(oes/nac 

oes) 

Awdur - Aelod 

Arweiniol a Swyddog 

Cyswllt 

 5 Polisi Taliadau Tai Dewisol 

2015/16 ymlaen 

I'w gadarnhau I'w 

gadarnha

u 

Y Cyng. Thompson-

Hill / Rod Urquhart 

 6 Ymchwilio i Fwriadoldeb: 

Gweithredu Deddf Tai Cymru 

2014 

Penderfynu sut y bydd 

digartrefedd yn cael ei 

weinyddu o fewn y sir ar ôl i'r 

Ddeddf ddod i rym. 

Oes Y Cyng. Hugh Irving / 

Phil Gilroy / John 

Sweeney 

 7 6-8 Ffordd Llys Nant a Bloc 

Toiledau, Tŷ Nant, Yr Hen 

Lyfrgell a'r Maes Parcio 

Canolog, Ffordd Llys Nant, 

Prestatyn 

Ystyried datgan adeiladau a 

thir dros ben 

Oes Y Cyng. Julian 

Thompson-Hill / David 

Mathews 

 8 Rhenti Tai 
 

Gosod rhenti tai yn ffurfiol 
 

Oes Y Cynghorydd Hugh 
Irving / Paul McGrady 

 9 Eitemau gan Bwyllgorau 

Archwilio 

Ystyried unrhyw faterion a 

godwyd gan y Pwyllgor 

I'w 

gadarnha

Cydlynydd Archwilio 
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Rhaglen Gwaith i’r Dyfodol y Cabinet   

 

Cyfarfod Eitem (disgrifiad / teitl) Diben yr adroddiad Angen 

penderfy

niad y 

Cabinet 

(oes/nac 

oes) 

Awdur - Aelod 

Arweiniol a Swyddog 

Cyswllt 

Archwilio at sylw’r Cabinet u 

      

24 Mawrth 1 Adroddiad Cyllid Rhoi'r wybodaeth 

ddiweddaraf i’r Cabinet ar 

sefyllfa ariannol bresennol y 

Cyngor 

I'w 

gadarnha

u 

Y Cyng. Julian 

Thompson-Hill/ Paul 

McGrady  

 2 Grŵp Tasg a Gorffen Tai 

Fforddiadwy 

Ystyried canfyddiadau'r Grŵp 

Tasg a Gorffen Tai 

Fforddiadwy  

I'w 

gadarnha

u 

Y Cyng. David Smith / 

Graham Boase 

 3 Dileu Trethi Busnes  Ceisio cymeradwyaeth ar 

gyfer Dyledion Cyfraddau 

Busnes na ellir eu casglu i 

gael eu dileu 

 Y Cyng. Thompson-

Hill / Rod Urquhart 

 4 Eitemau gan Bwyllgorau 

Archwilio 

Ystyried unrhyw faterion a 

godwyd gan y Pwyllgor 

I'w 

gadarnha

Cydlynydd Archwilio 
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Rhaglen Gwaith i’r Dyfodol y Cabinet   

 

Cyfarfod Eitem (disgrifiad / teitl) Diben yr adroddiad Angen 

penderfy

niad y 

Cabinet 

(oes/nac 

oes) 

Awdur - Aelod 

Arweiniol a Swyddog 

Cyswllt 

Archwilio at sylw’r Cabinet u 

      

28 Ebrill 1 Adroddiad Cyllid Rhoi'r wybodaeth 

ddiweddaraf i’r Cabinet ar 

sefyllfa ariannol bresennol y 

Cyngor 

I'w 

gadarnha

u 

Y Cyng. Julian 

Thompson-Hill/ Paul 

McGrady  

 2 Eitemau gan Bwyllgorau 

Archwilio 

Ystyried unrhyw faterion a 

godwyd gan y Pwyllgor 

Archwilio at sylw’r Cabinet 

I'w 

gadarnha

u 

Cydlynydd Archwilio 

      

 1 Adroddiad Cyllid Rhoi'r wybodaeth 

ddiweddaraf i’r Cabinet ar 

sefyllfa ariannol bresennol y 

Cyngor 

I'w 

gadarnha

u 

Y Cyng. Julian 

Thompson-Hill/ Paul 

McGrady  
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Rhaglen Gwaith i’r Dyfodol y Cabinet   

 

Cyfarfod Eitem (disgrifiad / teitl) Diben yr adroddiad Angen 

penderfy

niad y 

Cabinet 

(oes/nac 

oes) 

Awdur - Aelod 

Arweiniol a Swyddog 

Cyswllt 

 2 Eitemau gan Bwyllgorau 

Archwilio 

Ystyried unrhyw faterion a 

godwyd gan y Pwyllgor 

Archwilio at sylw’r Cabinet 

I'w 

gadarnha

u 

Cydlynydd Archwilio 

      

 

Nodyn ar gyfer swyddogion - Dyddiadau Cau ar gyfer Adroddiad Cabinet 
 

Cyfarfod Dyddiad cau Cyfarfod Dyddiad cau Cyfarfod Dyddiad cau 

      

Chwefror 3 Chwefror Mawrth 10 Mawrth Ebrill 14 Ebrill 

 

Diweddarwyd 07/01/15 - KEJ 
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Yn rhinwedd Paragraff(au) 14 Rhan 4, Atodlen 12A
Deddf Llywodraeth Leol 1972.
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