
Appendix  3 - Major Capital Projects Update - November 2018 

Rhyl Harbour Development 

Total Budget £10.639m 

Expenditure to date £10.579m 

Estimated remaining spend in 
2018/19 

£  0.060m 

Future Years estimated spend £  0.000m 

Funding WG £2.545m; WEFO £5.899m; Sustrans £0.700m: 
RWE £155k; WREN/NRW  £83k and DCC £1.257m 

Narrative: 

Now that the bridge has been operational for a few years, the maintenance schedule needs 
to be revised to ensure that the bridge is properly maintained for the longer term. The 
Corporate Executive Team (CET) have previously considered a report regarding the 
maintenance regime and agreed in-principle to amend the maintenance schedule, pending a 
decision about the long term funding. 
 
When the revised bridge maintenance contract has been agreed with Dawnus Construction 
Ltd, the final account for the bridge will be negotiated and this will complete the project. In 
the meanwhile the necessary maintenance is being undertaken to keep the bridge in working 
order. Additional costs were incurred during 2017/18 for both reactive maintenance and 
breakdowns. The new maintenance regime needs to be agreed and implemented so 
changes can be made and future breakdowns avoided. 
 
Options were presented in an updated report to CET on 30th April 2018 and further 
information was supplied to CET for their meeting on 11th June 2018 where approval was 
given to proceed with the new bridge maintenance arrangements. 
 
The new sub-contractor is on site undertaking the annual inspection and repairs and also 
undertaking a detailed inspection in conjunction with the Council to identify issues which 
need to be resolved. This work will be complete by mid-November. Following this, the Bridge 
Final Account will be concluded. 
 
 

Forecast In Year Expenditure 18/19 £0.060m 

 

 

 

 

 

 

 

 

 

 



21st Century Schools Programme - Rhyl New School 

Total Budget £23.824m  
Expenditure to date £23.761m 
Estimated remaining spend in 18/19 £  0.063m 
Future Years estimated spend £  0.000m 
Funding DCC £10.135m; WG £13.689m 

Narrative: 

The project has provided a new school building for Rhyl High School to accommodate 
1,200 pupils in mainstream education and approximately 45 pupils from Ysgol Tir Morfa, 
the community special school in Rhyl. The works have also included some extensive 
refurbishment to the exterior of the Leisure Centre. 
 
There are now just a small number of snags and defects to be completed, and a schedule 
for the final completion is awaited from the contractor. An amount of retention has been 
retained in respect of these items. 
 
 

Forecast In Year Expenditure 18/19 £0.063m 

 
 
 
 

 

21st Century Schools Programme – Glasdir 

Total Budget £11.246m 
Expenditure to date £11.173m 
Estimated remaining spend in 18/19 £0.073m 
Future Years estimated spend £0.000m 
Funding DCC £2.598m; WG £8.648m 
Narrative: 
 
This project has delivered a new shared school building site for Rhos Street School and 

Ysgol Penbarras at Glasdir, Ruthin.  

Since April 2018, the schools have been using their new site. The new facilities have been 

received very positively by pupils, parents, teachers and governors of both schools.  

Scheduled works were undertaken over the October half term as planned. This included 

work to the external areas of the site such as resurfacing some areas of the playground 

and landscaping works. 

The Council’s Design, Construction and Maintenance team are supervising the de-

snagging of defects as part of the overall project programme. This work is ongoing and will 

continue until March 2019. 

 

Forecast In Year Expenditure 18/19 
£0.818m 
 



21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £5.059m  
Expenditure to date £2.150m 
Estimated remaining spend in 18/19 £2.212m 
Future Years estimated spend £0.697m 
Funding WG £0.221m; DCC £4.838m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Clocaenog and allow the two 
existing sites to be declared surplus. 
There has been significant progress with construction on site. The roof covering is now 
complete and work continues to progress on the internals and mechanical and electrical 
works. The water main relocation has now commenced in preparation for the forming of 
the school car park and works to the highway. 
 
The easement for the Scottish Power line is still ongoing between the Council, Scottish 
Power and the third party land owner. 
 
In the coming weeks, progress will continue on the internals of the building and the render 
to the external wall will be undertaken. 
 
Pupil visits will also be taking place on site during November as part of the Community 
Benefits Programme. 
It is envisaged the new school will open in the Spring of 2019. 
 

Forecast In Year Expenditure 18/19 £3.663m 

 

21st Century Schools Programme – Ysgol Llanfair 

Total Budget £5.369m  
Expenditure to date £2.425m 
Estimated remaining spend in 18/19 £2.741m 
Future Years estimated spend £0.203m 
Funding WG £0.180m; DCC £5.189m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Llanfair DC. 

The installation of the Structural Insulated Panels (SIP’S) is now complete; windows and 

doors are near completion to allow the building to be water tight. 

In the coming weeks, the internal works will commence on site including the mechanical 

and electrical first fix and the start of the plaster boarding for the internal walls. 

Pupil visits take place on site during November as part of the Community Benefits 

programme. 

It is envisaged that the new bilingual church school will open in the summer term of 2019. 

 

Forecast In Year Expenditure 18/19 £4.637m 



21st Century Schools Programme – Ysgol Glan Clwyd 

Total Budget £16.763m  
Expenditure to date £16.417m 
Estimated remaining spend in 18/19 £  0.346m 
Future Years estimated spend £  0.000m 
Funding DCC £5.302m; WG £11.461m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has delivered an extended and refurbished Ysgol Glan Clwyd to accommodate a 
long term capacity of up to 1,250 pupils via a new three storey extension, partial 
demolition of existing buildings and refurbishment of the retained buildings. The project 
has also seen extensive landscaping, with creation of new outdoor hard and soft 
landscaped areas including a new sports field, extended and rationalised car park and 
coach parking area. 
 
Phase 1, a new three storey extension was completed and handed over for occupation by 
the school from January 2017. 
 
The first two sections of the old buildings following remodelling and refurbishment, 
comprising Phases 2a and 2b were handed over on 9th May 2017 and 28th June 2017 
respectively. Part of Phase 2b included the new Visitors Car Park and the new Main 
Reception. 
 
The final main section of remodelling and refurbishment of the old buildings, Phase 2c, 
was completed on 4th September 2017 and handed back to the school ready for the start 
of the new academic year. 
 
Remaining internal works to create the new Leisure Centre facility and the final three 
rooms for the school were completed and handed over on 13th October 2017; at the same 
time the new Car Park and Coach Area and remaining external landscaping were also 
completed and handed over. 
 
The final activities saw the old Tennis Courts resurfaced and fenced to create a Multi-Use 
Games Area and clearance of the Contractors site offices and compound; this work was 
completed and a final handover occurred on Friday 10th November 2017. 
 
The School and Leisure Centre have returned to business as usual. 
 
As part of dealing with any Defects in association with the 12 month Defects Periods for 
each of the Phase/Sub Phase sectional completions, Phase 2 internal defects were 
rectified over the summer school holidays along with the bulk of the Phase 2 external 
defects. A small number of remaining defects will be addressed in the October half term. 
 
The final issue of the BREEAM Certification associated with the project is still awaited and 
is anticipated within the next couple of months following an update from the Contractor. It 
is hoped the Final Account will be settled in the next few weeks. 
  
  

Forecast In Year Expenditure 18/19 £0.353m 

 



21st Century Schools Programme – Rhyl 3-16 Faith School 

Total Budget £23.813m  
Expenditure to date £5.875m 
Estimated remaining spend in 18/19 £9.252m 
Future Years estimated spend £8.686m 
Funding WG £5.541m; DCC £18.272m 
Narrative: 
This scheme is within the Band A proposals for 21st Century Schools Programme. 
 
Work on site continues to progress well. First floor slabs are 100% complete and ground 
floor slabs are 95% complete with roofing 65% complete. 
 
Windows and curtain walling to Block A have commenced. 
 
The uniform consultation has received over 200 responses so far and will close on 7th 
November. Results will be presented to the Temporary Governing Body at the end of 
November to allow for decisions around the uniform to be made. 
 

Forecast In Year Expenditure 18/19 £13.637m 

 

Rhyl Waterfront and Waterpark 

Total Budget £23.367m  
Expenditure to date £17.955m 
Estimated remaining spend in 18/19 £ 4.882m 
Future Years estimated spend £ 0.530m 
Funding WG £5.354m; DCC£16.013m; Rhyl Town Council 

£2.000m 
Narrative: 
Work on site with SC2 is well advanced and progressing well. The Waterpark is still on 

schedule to be handed over to the Council in January 2019 and to open prior to Easter 

2019. 

The Sun Verge family pub and restaurant (Marstons) opened to the public earlier this 

month. Travelodge is on schedule to complete in January 2019. Improvements to East 

Parade car park are also complete. 

Proposals for the footprint of the former Unit C on the Children’s Village are being firmed 

up and plans and costs are due in mid-November for sign-off. Unit A is to be refurbished 

and the Tourist Information Centre relocated to the Railway Station. 

The car park has been closed since July as there was a requirement for a full 

environmental clean prior to any contractor commencing work on site. Currently on 

schedule to complete March 2019.  

Final approval is being sought from Cabinet in November 2018 to formally accept the 

funding offer for Queens Market from the Welsh Government. 

Forecast In Year Expenditure 18/19 £10.577m 

 


