
 
 

Appendix 4  - Major Capital Projects Update – May 2019 

 

21st Century Schools Programme - Rhyl New School 
Total Budget £23.905m  
Expenditure to date £23.875m 
Estimated remaining spend in 19/20 £  0.030m 
Future Years estimated spend £  0.000m 
Funding DCC £10.216m; WG £13.689m 

Narrative: 

The project has provided a new school building for Rhyl High School to accommodate 1,200 
pupils in mainstream education and approximately 45 pupils from Ysgol Tir Morfa, the 
community special school in Rhyl. The works have also included some extensive 
refurbishment to the exterior of the Leisure Centre. 
 
The remedial works to the playing fields have been completed by the Contractor, and they 
have now been handed over to the school. The completion of these works conclude the 
contract. 
 

Forecast In Year Expenditure 19/20 £0.030m 

 

21st Century Schools Programme – Glasdir 

Total Budget £11.487m 
Expenditure to date £11.317m 
Estimated remaining spend in 19/20 £0.170m 
Future Years estimated spend £0.000m 
Funding DCC £2.839m; WG £8.648m 
Narrative: 
 
This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin.  

The schools have been using their new site for over 12 months and the new facilities have 
been received very positively by pupils, parents, teachers and governors of both schools. 
During the last 12 months both schools have been inspected by Estyn and received excellent 
judgements. 

The Council’s Design, Construction and Maintenance team are supervising the remaining 
de-snagging of defects as part of the overall project programme. It is now planned for the 
remaining items to be addressed over the summer holiday to take advantage of the six week 
period with no staff or pupils on the site.  

Work to de-commission the old site is complete with the asset managed by the Council’s 
Estate department. 

 

Forecast In Year Expenditure 19/20 £0.170m 



 
 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £5.059m  
Expenditure to date £3.367m 
Estimated remaining spend in 19/20 £1.609m 
Future Years estimated spend £0.083m 
Funding WG £0.221m; DCC £4.838m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Clocaenog and allow the two 
existing sites to be declared surplus. 

A new era for Ysgol Carreg Emlyn begun following the half term, as pupils commenced 
lessons in the new building in Clocaenog. The building was handed over to Denbighshire at 
the start of May and over the last few weeks opportunities for familiarisation of the building 
have been utilised by officers and staff. 

Wynne Construction held two events for all pupils and the community to showcase the new 
building. Over 100 residents attended. The community event and the feedback from the visits 
was very positive. 

The focus will now be on arranging a long term solution for the drainage and the de-
commissioning of the former sites at Clocaenog and Cyffylliog. 

Forecast In Year Expenditure 19/20 £1.830m 

 

21st Century Schools Programme – Ysgol LLanfair 

Total Budget £5.369m  
Expenditure to date £4.266m 
Estimated remaining spend in 19/20 £0.933m 
Future Years estimated spend £0.170m 
Funding WG £0.180m; DCC £5.189m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Llanfair DC. 

The works to the building are now nearing completion, with the final touches being 
undertaken to the internals. The next phase of the works will be to undertake the connection 
of the foul drainage to the new school and to complete works to the external areas, including 
the forming of the main entrance and the new car park. In the next month visits for pupils and 
staff will take place to allow them to see the progress made. 

Currently discussions are still ongoing to agree the connection of the foul drainage between 
Denbighshire, Welsh Water and a third party land owner to secure an easement for the 
connection. Discussions have been positive and works will commence once this has been 
finalised. The works to be carried out cannot be planned into the construction programme or  

submitted to Welsh Water until the easement is agreed. At this time, until the easement is 
finalised it is difficult to confirm when the building will be handed over by the contractor. 

Forecast In Year Expenditure 19/20 £1.471m 

 



 
 

21st Century Schools Programme – Ysgol Glan Clwyd 

Total Budget £16.748m  
Expenditure to date £16.655m 
Estimated remaining spend in 19/20 £0.093m 
Future Years estimated spend £0.000m 
Funding WG £11.461m; DCC £5.287m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has delivered an extended and refurbished Ysgol Glan Clwyd to accommodate a 
long term capacity of up to 1,250 pupils via a new three storey extension, partial 
demolition of existing buildings and refurbishment of the retained buildings. The project 
has also seen extensive landscaping, with creation of new outdoor hard and soft 
landscaped areas including a new sports field, extended and rationalised car park and 
coach parking area. 
 
Phase 1, a new three storey extension was completed and handed over for occupation by 
the school from January 2017. 
 
The first two sections of the old buildings following remodelling and refurbishment, 
comprising Phases 2a and 2b were handed over on 9th May 2017 and 28th June 2017 
respectively. Part of Phase 2b included the new Visitors Car Park and the new Main 
Reception. 
 
The final main section of remodelling and refurbishment of the old buildings, Phase 2c, 
was completed on 4th September 2017 and handed back to the school ready for the start 
of the new academic year. 
 
Remaining internal works to create the new Leisure Centre facility and the final three 
rooms for the school were completed and handed over on 13th October 2017; at the same 
time the new Car Park and Coach Area and remaining external landscaping were also 
completed and handed over. 
 
The final activities saw the old Tennis Courts resurfaced and fenced to create a Multi-Use 
Games Area and clearance of the Contractors site offices and compound; this work was 
completed and a final handover occurred on Friday 10th November 2017. 
 
The School and Leisure Centre have returned to business as usual. 
 
A small number of remaining outstanding defects were rectified in the February half term. 
 
The Final Account has now been agreed and settled. 
 
The final issue of the BREEAM Certification associated with the project is still awaited and 
is anticipated within the next couple of months following an update from the Contractor. 
  
 
 
 
 
 

Forecast In Year Expenditure 19/20 £0.093m 



 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.813m  
Expenditure to date £15.887m 
Estimated remaining spend in 19/20 £7.592m 
Future Years estimated spend £ 0.334m 
Funding WG £5.541m; DCC £18.272m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. 

Work on site continues to progress in line with the programme. Brickwork, curtain walling 
and plastering are now complete. Decoration and final fix is ongoing and external 
landscaping has now started.  

The next few weeks will be focused on the decant of both schools to ensure staff have 
adequate time in order to pack and declutter. Workshops with staff are scheduled with the 
removal firm to ensure everyone knows what is expected.  

Pupil tours are being arranged during the last 2 weeks of term to ensure all pupils have 
visited the new building prior to the September opening.   

Forecast In Year Expenditure 19/20 £9.178m 

 

 

Rhyl Waterfront and Waterpark 

Total Budget £24.118m  
Expenditure to date £23.779m 
Estimated remaining spend in 19/20 £ 0.339m 
Future Years estimated spend £ 0.000m 
Funding WG £5.354m; DCC£16.764m; Rhyl Town Council 

£2.000m 
Narrative: 

SC2 opened to the public on Friday 5th April and the external splash pad on Saturday 25th 
May. 

The Rhyl Central car park (formerly the Children’s Village Underground) opened to the 
public on Friday 5th April. The signage and branding will be installed throughout June. 

The site of the former Unit C on the Children’s Village has been refurbished and is now 
complete.  

Forecast In Year Expenditure 19/20 £0.494m 

 

 



 
 

Rhyl Queens Market Redevelopment 

Total Budget £5.000m 
Expenditure to date £3.153m 
Estimated remaining spend in 19/20 £0.000m 
Future Years estimated spend £1.847m 
Funding WG £5.000m (£2.5m subject to formal 

confirmation) 
Narrative: 

The Council completed the acquisition of the former Savoy Hotel and the Queen’s Market, 
Theatre and Hotel in Rhyl on 11th March after formally accepting a £2.5m grant from the 
Welsh Government. Officers are currently working with our development partner on 
safeguarding works and the future development of the site. 

Forecast In Year Expenditure 19/20 £1.977m 

 


