
 
 

Appendix  4 - Major Capital Projects Update – June 2019 

 

21st Century Schools Programme - Rhyl New School 
Total Budget £23.905m  
Expenditure to date £23.875m 
Estimated remaining spend in 19/20 £  0.030m 
Future Years estimated spend £  0.000m 
Funding DCC £10.216m; WG £13.689m 

Narrative: 

The project has provided a new school building for Rhyl High School to accommodate 1,200 
pupils in mainstream education and approximately 45 pupils from Ysgol Tir Morfa, the 
community special school in Rhyl. The works have also included some extensive 
refurbishment to the exterior of the Leisure Centre. 
 
The remedial works to the playing fields have been completed by the Contractor, and they 
have now been handed over to the school. The completion of these works conclude the 
contract, and the project budget will now be closed. 
 

Forecast In Year Expenditure 19/20 £0.030m 

 

21st Century Schools Programme – Glasdir 

Total Budget £11.487m 
Expenditure to date £11.318m 
Estimated remaining spend in 19/20 £0.169m 
Future Years estimated spend £0.000m 
Funding DCC £2.839m; WG £8.648m 
Narrative: 
 
This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin.  

On 4th July 2019 the First Minister Mark Drakeford AM officially opened both buildings. 

The schools have been using their new site for over 14 months and the new facilities have 
been received very positively by pupils, parents, teachers and governors of both schools. 
During the last 14 months both schools have been inspected by Estyn and received excellent 
judgements. 

The Council’s Design, Construction and Maintenance team are supervising the remaining 
de-snagging of defects as part of the overall project programme. It is now expected that all 
remaining items will be completed over the summer holiday to take advantage of the six 
week period with no staff or pupils on the site.Work to de-commission the old site is complete 
with the asset managed by the Council’s Estate department. 

 

Forecast In Year Expenditure 19/20 £0.170m 



 
 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £5.059m  
Expenditure to date £3.367m 
Estimated remaining spend in 19/20 £1.609m 
Future Years estimated spend £0.083m 
Funding WG £0.221m; DCC £4.838m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Clocaenog and allow the two 
existing sites to be declared surplus. 

Following the opening of the new school in June, pupils, staff, parents and the community 
have been very positive about the new building. The school have now settled into the new 
building and have familiarised themselves with the operation of the new systems on site. 

Decommissioning of the old site has now commenced and will continue over the summer. 

Following the decommissioning of the old sites, the focus will then turn to arranging a long 
term solution for the drainage. 

Forecast In Year Expenditure 19/20 £1.830m 

 

21st Century Schools Programme – Ysgol LLanfair 

Total Budget £5.369m  
Expenditure to date £4.409m 
Estimated remaining spend in 19/20 £0.789m 
Future Years estimated spend £0.171m 
Funding WG £0.180m; DCC £5.189m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Llanfair DC. 

The construction of a new school has reached another milestone as internal works have 
reached completion. The next phase of the works will be to undertake the connection of the 
foul and surface water drainage to the new school and to complete works to the external 
areas, including the forming of the main entrance and the new car park. 

Documentation for the easement has now been signed off and returned to Welsh Water. 
When Welsh Water have finalised the documentation and the connection application is 
processed, Wynne Construction will programme in the foul drainage connection works. The 
Council will then be in a position to confirm when the school will be moving in to the new site 
to allow the school to prepare for the move. 

 

 

Forecast In Year Expenditure 19/20 £1.471m 

 

 



 
 

21st Century Schools Programme – Ysgol Glan Clwyd 

Total Budget £16.748m  
Expenditure to date £16.655m 
Estimated remaining spend in 19/20 £0.093m 
Future Years estimated spend £0.000m 
Funding WG £11.461m; DCC £5.287m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has delivered an extended and refurbished Ysgol Glan Clwyd to accommodate a 
long term capacity of up to 1,250 pupils via a new three storey extension, partial 
demolition of existing buildings and refurbishment of the retained buildings. The project 
has also seen extensive landscaping, with creation of new outdoor hard and soft 
landscaped areas including a new sports field, extended and rationalised car park and 
coach parking area. 
 
Phase 1, a new three storey extension was completed and handed over for occupation by 
the school from January 2017. 
 
The first two sections of the old buildings following remodelling and refurbishment, 
comprising Phases 2a and 2b were handed over on 9th May 2017 and 28th June 2017 
respectively. Part of Phase 2b included the new Visitors Car Park and the new Main 
Reception. 
 
The final main section of remodelling and refurbishment of the old buildings, Phase 2c, 
was completed on 4th September 2017 and handed back to the school ready for the start 
of the new academic year. 
 
Remaining internal works to create the new Leisure Centre facility and the final three 
rooms for the school were completed and handed over on 13th October 2017; at the same 
time the new Car Park and Coach Area and remaining external landscaping were also 
completed and handed over. 
 
The final activities saw the old Tennis Courts resurfaced and fenced to create a Multi-Use 
Games Area and clearance of the Contractors site offices and compound; this work was 
completed and a final handover occurred on Friday 10th November 2017. 
 
The School and Leisure Centre have returned to business as usual. 
 
A small number of remaining outstanding defects were rectified in the February half term. 
 
The Final Account has now been agreed and settled. 
 
The final issue of the BREEAM Certification associated with the project is still awaited and 
is anticipated within the next couple of months following an update from the Contractor. 
  
 
 
 
 
 

Forecast In Year Expenditure 19/20 £0.093m 



 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.813m  
Expenditure to date £17.191m 
Estimated remaining spend in 19/20 £ 6.290m 
Future Years estimated spend £ 0.332m 
Funding WG £5.541m; DCC £18.272m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. 

Work on site continues to progress in line with the programme. Cleaning and snagging is 
ongoing throughout the building. Vinyl works, stage lighting and final decoration to the 
corridors, central avenue and staircases are all ongoing. Loose furniture has now arrived 
on site.  

Christ the Word Catholic School is scheduled to open for pupils on 6th September 2019 
following a familiarisation and training schedule for school staff.  

Ysgol Mair and Blessed Edward Jones have received their first batch of crates and have 
started the decant process. Skips are at both schools to ensure that staff declutter and will 
leave the buildings clear. Work is ongoing in ensuring that any furniture that can be 
recycled by DCC schools will be and this process is being planned out now and will be 
delivered during the first week of the summer holidays. Both schools are scheduled to be 
handed over to Kier Construction on 29th July with surveys then planned for these 
buildings prior to the confirmation of the demolition programme.   

Forecast In Year Expenditure 19/20 £9.178m 

 

Rhyl Waterfront and Waterpark 

Total Budget £24.119m  
Expenditure to date £23.984m 
Estimated remaining spend in 19/20 £ 0.135m 
Future Years estimated spend £ 0.000m 
Funding WG £5.354m; DCC£16.765m; Rhyl Town Council 

£2.000m 
Narrative: 

SC2 opened to the public on Friday 5th April and the external splash pad on Saturday 25th 
May. 

The Rhyl Central car park (formerly the Children’s Village Underground) opened to the 
public on Friday 5th April. The signage and branding is in the process of being installed 
and should be complete in July. 

The site of the former Unit C on the Children’s Village has been refurbished and is now 
complete.  

Forecast In Year Expenditure 19/20 £0.494m 



 
 
 

 

Rhyl Queens Market Redevelopment 

Total Budget £5.000m 
Expenditure to date £3.172m 
Estimated remaining spend in 19/20 £0.751m 
Future Years estimated spend £1.077m 
Funding WG £5.000m (£2.5m subject to formal 

confirmation) 
Narrative: 

The Council completed the acquisition of the former Savoy Hotel and the Queen’s Market, 
Theatre and Hotel in Rhyl on 11th March after formally accepting a £2.5m grant from the 
Welsh Government. Officers are currently working with our development partner on 
safeguarding works and the future development of the site. 

Forecast In Year Expenditure 19/20 £0.900m 

 


