
 
 

Appendix 5  - Major Capital Projects Update – December 2019 

 

21st Century Schools Programme – Ysgol LLanfair 

Total Budget £5.369m  
Expenditure to date £4.575m 
Estimated remaining spend in 19/20 £0.623m 
Future Years estimated spend £0.171m 
Funding WG £0.180m; DCC £5.189m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Llanfair DC. 

The foul drainage connection works have continued to progress well. The programme for the 
completion of these works is still expected to be early 2020. The move date for the school 
from the old to the new site has been scheduled for February half term with an extended half 
term arranged to provide sufficient time for the decant. 

The school have begun the process of packing and this will continue over the coming 
months. 

 

Forecast In Year Expenditure 19/20 £1.471m 

 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £5.059m  

Expenditure to date £3.446m 

Estimated remaining spend in 19/20 £0.250m 

Future Years estimated spend £1.363m 

Funding WG £0.221m; DCC £4.838m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Clocaenog and allow the two 
existing sites to be declared surplus.Ysgol Carreg Emlyn moved in June 2018 and are now 
settled into the new building and have familiarised themselves with the operation of the new 
systems on site. 

Work to decommission the old sites has now commenced. Following completion of these 
works, the sites will then be declared surplus. Work for a long term solution for the drainage 
at the school site remains ongoing. 

Forecast In Year Expenditure 19/20 £0.550m 



 
 
 

21st Century Schools Programme – Glasdir 

Total Budget £11.502m 

Expenditure to date £11.482m 

Estimated remaining spend in 19/20 £0.020m 

Future Years estimated spend £0.000m 

Funding DCC £2.854m; WG £8.648m 

Narrative: 

This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin which has been used by the schools since April 2018. 

The final account has now been settled. 

Work to de-commission the old site is complete with the asset managed by the Council’s 
Estate Department. The former main school building is in the process of being disposed 
of,having recently been marketed for sale. Betsi Cadwaladr University Health Board have 
secured planning permission to redevelop part of the site to improve access and parking 
facilities at the adjacent hospital. 

 

Forecast In Year Expenditure 19/20 £0.185m 

 

 

21st Century Schools Programme – Ysgol Glan Clwyd 

Total Budget £16.748m  

Expenditure to date £16.655m 

Estimated remaining spend in 19/20 £ 0.093m 

Future Years estimated spend £ 0.000m 

Funding WG £11.461m; DCC £5.287m 

Narrative: 

The final issue of the BREEAM Certification associated with the project is still awaited and 
is anticipated within the next couple of months following an update from the Contractor. 

Forecast In Year Expenditure 19/20 £0.093m 



 
 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.813m  

Expenditure to date £20.206m 

Estimated remaining spend in 19/20 £ 3.275m 

Future Years estimated spend £ 0.332m 

Funding WG £5.541m; DCC £18.272m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. 

The demolition is now complete of both the buildings of Ysgol Mair and Blessed Edward 
Jones. Work continues on the groundworks which consist of the grass pitch at the front, all 
weather pitch and the permanent car park on Cefndy Road. Completion of this phase is 
scheduled to finish by April 2020. 

Officers continue to work alongside the Contractor and the school to deal with any 
snagging issues as they arise. 

The meeting of the first permanent Governing Body for the school will be taking place in 
December.   

Forecast In Year Expenditure 19/20 £9.178m 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Rhyl Queens Market Redevelopment 

Total Budget £5.000m  

Expenditure to date £3.726m 

Estimated remaining spend in 19/20 £ 0.174m 

Future Years estimated spend £ 1.100m 

Funding WG £5.000m (£2.5m subject to formal 
confirmation 

Narrative: 

The Council completed the acquisition of the former Savoy Hotel and the Queen’s Market, 
Theatre and Hotel in Rhyl on 11th March after formally accepting a £2.5m grant from the 
Welsh Government.  

The removal of Asbestos from the Queens Hotel is on target to be completed by early 
December and a variety of surveys continue to be carried out on the entire site. These 
include ecological, party wall, structural and asbestos surveys. 

The majority of the tenants have now vacated to alternative premises and the last three 
tenants are due to co-locate into another building in town, aiming to re-open in the new 
year. 

The Council continues to work with the development partner on the future development of 
the site and a report was planned to be reviewed by the Strategic Investment Group on 
10th December 2019. 

Forecast In Year Expenditure 19/20 £0.900m 

 

 

 

 

 

 

 

 

 

 



 
 

Waste Service Remodelling 

Total Budget £15.149m  

Expenditure to date £1.200m 

Estimated remaining spend in 19/20 £0.970m 

Future Years estimated spend £12.979m 

Funding WG £8.145m , DCC £7.004m 

Narrative: 

Work is ongoing in preparation for a change to the household waste collection model to 
begin roll out in Autumn 2021. The new service model will see a move to weekly collection 
of kerbside sorted recyclable material with a 4 weekly collection of residual/non-recyclable 
waste. Weekly food waste collection will continue as at present and additional services 
around collection of absorbent hygiene products (AHP), textiles, small electricals and 
batteries will also be available. 

A number of work streams are being taken forward to include: 

 Development of a new single central waste transfer station depot on land adjacent 
to the Colomendy Industrial Estate in Denbigh; the purchase of the land is ongoing 
and is anticipated to be completed by February 2020. A Planning Application for 
the site has now been submitted and it is hoped, subject to approval that work will 
commence on the site in late spring 2020 with the new facility being ready for 
operation by autumn 2021. 

 Developing the specification of the new fleet required to support the new model 
following a number of trials/tests with the aim to undertake a procurement exercise 
for the new waste collection vehicles required in the first quarter of 2020 with 
delivery of the new fleet anticipated from spring 2021 in readiness for the planned 
new service. 

 A number of mobilisation and communication activities are ongoing to prepare for 
the service change and include developing the new collection routes; planning for 
any staffing changes/requirements and ongoing engagement and communication 
with stakeholders and residents. 

 

Forecast In Year Expenditure 19/20 £1.245mm 

 


