
 
 

Appendix 5  - Major Capital Projects Update – March 2020 

21st Century Schools Programme – Ysgol Llanfair 

Total Budget £5.369m  
Expenditure to date £4.743m 
Estimated remaining spend in 19/20 £0.227m 
Future Years estimated spend £0.399m 
Funding WG £0.180m; DCC £5.189m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project will provide a new school building on a new site in Llanfair DC. 

A new era for Ysgol Llanfair DC begun following the recent half term, as pupils commenced 
lessons in the new building. The building was handed over to Denbighshire before half term 
and over the last few weeks opportunities for familiarisation of the building have been utilised 
by officers and staff. 

The focus will now turn to the de-commissioning of the former site. A swap in land whereby 
the Church in Wales St. Asaph Diocese will receive the footprint of the new building and the 
Council will receive ownership of the old footprint from the Diocese is currently in progress. 
Once the former site is in the Council’s possession, discussions on the future use for the 
former school site will commence.  

Forecast In Year Expenditure 19/20 £1.243m 

 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £4.340m  
Expenditure to date £3.494m 
Estimated remaining spend in 19/20 £0.024m 
Future Years estimated spend £0.822m 
Funding WG £0.221m; DCC £4.119m 
Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Clocaenog to allow the two sites 
located in Cyffylliog and Clocaenog to be declared surplus. 

Ysgol Carreg Emlyn moved in to the new building in June 2018 and are now settled into the 
new building and have familiarised themselves with the operation of the new systems on site. 

Work to decommission the old sites has now been completed. Over the coming months the 
sites will be declared surplus and considered as part of the corporate asset management 
strategy.  

Forecast In Year Expenditure 19/20 £0.372m 

 



 
 
 

 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.813m  

Expenditure to date £21.428m 

Estimated remaining spend in 19/20 £ 1.375m 

Future Years estimated spend £ 1.010m 

Funding WG £5.541m; DCC £18.272m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. 

The recent bad weather has resulted in a slight delay with the All Weather Pitch being 
handed over to the school. However, this has not affected the overall programme. 

Phasing of the car park has been changed so that the temporary car park can remain 
open with the bulk of the works to be carried out over the Easter holidays to minimise 
disruption for staff, parents and local residents. 

Officers continue to work alongside the Contractor and the school to deal with any 
snagging issues as they arise. 

  

Forecast In Year Expenditure 19/20 £8.500m 

 

 

 

 

 

 

 

 

 

 

 



 
 
 

Rhyl Queens Market Redevelopment 

Total Budget £5.311m  

Expenditure to date £3.839m 

Estimated remaining spend in 19/20 £ 0.060m 

Future Years estimated spend £ 1.412m 

Funding WG £5.311m (£2.5m subject to formal 
confirmation 

Narrative: 

The Council completed the acquisition of the former Savoy Hotel and the Queen’s Market, 
Theatre and Hotel in Rhyl on 11th March 2019 after formally accepting a £2.5m grant from 
the Welsh Government.  

The removal of Asbestos from the Queens Hotel is now complete and the remaining 
surveys continue to be carried out on the entire site. These include ecological, party wall, 
structural and asbestos surveys. Additional asbestos has been identified above the 
Queen’s Arcade but the extent of this is not yet known until the survey is complete. This is 
due by the end of March. 

All tenants from the Market Hall have now vacated either to alternative premises or 
ceased trading, and it is now not accessible by the public. All other equipment and 
materials are due to be removed by the end of April. 

The Council continues to work with the development partner on the future development of 
the site. 

 

Forecast In Year Expenditure 19/20 £0.900m 

 

 

 

 

 

 

 

 

 



 
 

Waste Service Remodelling 

Total Budget £15.335m  

Expenditure to date £1.512m 

Estimated remaining spend in 19/20 £0.813m 

Future Years estimated spend £13.010m 

Funding WG £8.145m , DCC £7.190m 

Narrative: 

Work is ongoing in preparation for a change to the household waste collection model. The 
new service model will see a move to weekly collection of kerbside sorted recyclable 
material with a 4 weekly collection of residual/non-recyclable waste. Weekly food waste 
collection will continue as at present and additional services around collection of 
absorbent hygiene products (AHP), textiles, small electricals and batteries will also be 
available and will be introduced in the run up to or during the main roll out of the new 
service. 

A number of work streams are being taken forward to include: 

 Development of a new single central waste transfer station depot on land adjacent 
to the Colomendy Industrial Estate in Denbigh; the purchase of the land is ongoing 
and is anticipated to be completed before end of the Financial Year. A Planning 
Application for the site was submitted at the end of November 2019 and was 
approved at Planning Committee on March 11th 2020. It is hoped enabling work will 
commence on the site in summer 2020. 

 Specification of the new fleet required to support the new model is now completed 
following a number of trials/tests with the aim to undertake a procurement exercise 
for the new waste collection vehicles required in the first half of 2020 with delivery 
of the new fleet anticipated in the three months leading up to the planned new 
service roll out. 

 An Options Appraisal exercise with key stakeholders and interested parties on the 
detail of the new recycling container design is due to be undertaken in spring 2020 
prior to formal approval of a preferred option, followed by a subsequent tender and 
delivery schedule in time for roll out associated with proposed service change; 

 A number of mobilisation and communication activities are ongoing to prepare for 
the service change and include developing the new collection routes; planning for 
any staffing changes/requirements and ongoing engagement and communication 
with stakeholders and residents. 

 

Forecast In Year Expenditure 19/20 £1.245m 

 


