
 
 

Appendix 5  - Major Capital Projects Update – June 2020 

 

21st Century Schools Programme – Ysgol Llanfair 

Total Budget £5.051m  
Expenditure to date £4.872m 
Estimated remaining spend in 20/21 £0.179m 
Future Years estimated spend £0.000m 
Funding WG £0.180m; DCC £4.871m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Llanfair DC. 

The school Moved in to the new site in February this year. Due to the Coronavirus pandemic 
the settling in period for the school has been disrupted, however the school have settled in to 
the new site and are reaping the benefits of the new environment. The contractor has been 
very responsive where possible to any teething issues supporting the school to run with no 
disruptions.  

The Coronavirus pandemic has impacted on the decommissioning of the former site. Plans 
are now in place to resume the decommission process in the coming weeks, now that 
lockdown restrictions have been eased to allow work on site to resume with the correct social 
distancing controls in place. 

The swap in land whereby the Church in Wales St. Asaph Diocese will receive the footprint of 
the land at the new school site and the Council will receive ownership of the land in Diocese 
ownership at the former school site is currently still in progress. Negations are ongoing 
between the both parties and it is hoped that a completion can be reached shortly. Once the 
former site is in the Council’s possession, discussions on the future use for the former school 
site will commence.  

  

  

 

Forecast In Year Expenditure 20/21 £0.236m 

 

 

 

 

 

 

 



 
 
 

21st Century Schools Programme – Glasdir 

Total Budget £11.714m 

Expenditure to date £11.514m 

Estimated remaining spend in 20/21 £0.200m 

Future Years estimated spend £0.000m 

Funding DCC £3.066m; WG £8.648m 

Narrative: 

This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin which has been used by the schools since April 2018. 

The final account has now been settled. 

Following discussions with Governors at Rhos Street School a proposal has emerged to 
increase the hardstanding at the Glasdir site for the school.  The project delivered hard 
standing that met the overall size requirements but due to the topography and layout of the 
site this provision provided significant challenges for the school.  Feasibility work has been 
undertaken on proposals to convert a grassed area near to Foundation Phase classrooms to 
hardstanding.  This work has been mindful to ensure that this additional hardstanding 
complies with the overall flood risk measures developed as part of the project.  The works 
will have to be commissioned separately as the main project has now been completed. The 
costs of the works, approximately £200k, can be absorbed from the overall allocation to the 
Ruthin projects in 2016 as part of Denbighshire’s contribution to the 21st Century Schools 
Programme.  

 

Forecast In Year Expenditure 20/21 £0.200m 



 
 
 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £4.357m  

Expenditure to date £3.545m 

Estimated remaining spend in 20/21 £0.812 

Future Years estimated spend £0.000m 

Funding WG £0.221m; DCC £4.136m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Clocaenog to allow the two sites 
located in Cyffylliog and Clocaenog to be declared surplus. 

The school successfully moved into the new building and opened on the 4th June 2019. 
Following the school taking occupancy of the site, any defects and teething issues have 
been logged via the defect recording process. The contractor has responded quickly 
to attempt to resolve any issues which has resulted in minimal disruption for the school. The 
Defect period has now finished and currently the contractor is completing any outstanding 
works. With the current restrictions in place with the Coronavirus pandemic, this has 
impacted on the completion of some aspects of this work, but DCC and the contractor are 
progressing the works where possible to ensure the safety of contractors, staff and pupils 
during the pandemic. 

 

Work to decommission the old sites has now been completed. Over the coming months the 
sites will be declared surplus and considered as part of the corporate asset management 
strategy. 

 

 

 

 

Forecast In Year Expenditure 20/21 £0.812m 

 

 

 

 



 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.558m  

Expenditure to date £22.403m 

Estimated remaining spend in 20/21 £ 1.155m 

Future Years estimated spend £ 0.000m 

Funding WG £5.541m; DCC £18.017m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. 

The external areas were handed over to the school on 16th June 2020. 

Officers continue to work alongside the Contractor and the school to deal with any 
snagging issues as they arise. Contractors will be working at the school over the summer 
holidays in order to complete the outstanding snags before the pupils return in September. 

 

  

Forecast In Year Expenditure 20/21 £1.422m 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Rhyl Queens Market Redevelopment 

Total Budget £4.963m  

Expenditure to date £4.438m 

Estimated remaining spend in 20/21 £0.525m 

Future Years estimated spend £0.000m 

Funding WG £2.811m (Additional £2.5m subject to formal 
confirmation. DCC Asbestos £0.252m. DCC 
£1.900m 

Narrative: 

The Council completed the acquisition of the former Savoy Hotel and the Queen’s Market, 
Theatre and Hotel in Rhyl on 11th March 2019 after formally accepting a £2.5m grant from 
the Welsh Government.  

All existing tenants from the Market Hall have now vacated either to alternative premises 
or ceased trading, and it is not accessible by the public. All buildings will finish being 
cleared in the next few weeks. Asbestos has been removed from the Savoy and Queen’s 
Hotel, but a substantial amount of sprayed asbestos has been identified above the 
Arcade. This will be very time consuming and costly to remove, which the asbestos team 
are working on options for currently. A number of updates took place during June with 
Cabinet Briefing, Rhyl MAG, the MP and AM, prior to commencing consultation with the 
public in August. Aiming to start demolition work on site before the turn of the year. There 
is currently a gap in the funding required which options being considered with various 
funders to fill. 

 

 

 

Forecast In Year Expenditure 20/21 £1.072m 

 

 

 

 

 

 

 

 



 
 

Waste Service Remodelling 

Total Budget £16.430m  

Expenditure to date £2.375m 

Estimated remaining spend in 20/21 £0.883m 

Future Years estimated spend £13.172m 

Funding WG £9.345m , DCC £7.085m 

Narrative: 

Work is ongoing in preparation for a change to the household waste collection model. The 
new service model will see a move to weekly collection of kerbside sorted recyclable 
material with a 4 weekly collection of residual/non-recyclable waste. Weekly food waste 
collection will continue as at present and additional services around collection of 
absorbent hygiene products (AHP), textiles, small electricals and batteries will also be 
available and will be introduced in the run up to or during the main roll out of the new 
service. 

A number of work streams are being taken forward to include: 

 Development of a new single central waste transfer station depot on land adjacent 
to the Colomendy Industrial Estate in Denbigh. Purchase of the site was completed 
late March 2020 and Planning for the development was granted at Planning 
Committee on March 11th with issue of Decision Notice on May 18th following 
completion of S106 Agreement. Work is ongoing on detailed design with aim to 
issue a Tender for the works in Autumn 2020 with a site start in early 2021. 

 Specification of the new fleet required to support the new model is now completed 
following a number of trials/tests with the aim to undertake a procurement exercise 
for the new waste collection vehicles required towards the end of 2020 / early 2021 
with delivery of the new fleet anticipated in the three months leading up to the 
planned new service roll out. 

 An Options Appraisal exercise with key stakeholders and interested parties on the 
detail of the new recycling container design is now due to be undertaken in 
Autumn 2020 prior to formal approval of a preferred option, followed by a 
subsequent tender and delivery schedule in time for roll out associated with 
proposed service change. A number of mobilisation and communication activities 
are ongoing to prepare for the service change and include developing the new 
collection routes; planning for any staffing changes/requirements and ongoing 
engagement and communication with stakeholders and residents. 

Forecast In Year Expenditure 20/21 £1.000m 



 
 
 

East Rhyl Coastal Defence Scheme 

Total Budget £27.528m  

Expenditure to date £3.851m 

Estimated remaining spend in 20/21 £8.102m 

Future Years estimated spend £15.575m 

Funding WG £23.400m; DCC £4.128m 

Narrative: 

This planned coastal defence scheme at East Rhyl will provide an appropriate standard of 
flood protection for around 1650 properties. 

Work on site is progressing well and is on time and within budget. The site perimeter fences 
have been set up and work is underway to construct a haul road on top of the existing 
promenade, which has been suitably protected. A diversion route for pedestrians and cyclists 
will be in place for the next 2 years while the promenade is closed. A Public Liaison Officer 
has been appointed, who will be based at the newly opened site visitor centre. 

 

 

Forecast In Year Expenditure 20/21 £11.953m 

 

 

 

 

 

 

  


