
 
 

Appendix 4  - Major Capital Projects Update – October 2020 

 

21st Century Schools Programme – Ysgol Llanfair 

Total Budget £4.964m  
Expenditure to date £4.872m 
Estimated remaining spend in 20/21 £0.092m 
Future Years estimated spend £0.000m 
Funding WG £0.180m; DCC £4.784m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Llanfair DC. 

After a broken start for the school since moving to the new site following the Coronavirus 
pandemic, the school have now had a full term in the new site with all pupils and are reaping 
the benefits of the new environment. The layout and additional space the school have in 
comparison to the former site has been a benefit during the current circumstances with 
regards to wider corridors and sufficient space within classrooms etc. to allow the school to 
operate within the current government guidelines. 

The decommission process has now been completed at the former site. The swap in land 
whereby the Church in Wales St. Asaph Diocese will receive the footprint of the land at the 
new school site and the Council will receive ownership of the land in Diocese ownership at 
the former school site is currently progressing. Negotiations are ongoing between both 
parties and it is hoped that a completion can be reached shortly. Once the former site is in 
the Council’s possession, it will be declared surplus by Education and discussions on the 
future use for the former school site will commence.  

  

  

 

 

 

  

 

Forecast In Year Expenditure 20/21 £0.148m 

 

 

 

 

 



 
 

21st Century Schools Programme – Glasdir 

Total Budget £11.714m 

Expenditure to date £11.566m 

Estimated remaining spend in 20/21 £0.148m 

Future Years estimated spend £0.000m 

Funding DCC £3.066m; WG £8.648m 

Narrative 

This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin which has been used by the schools since April 2018. 

The final account has now been settled. 

The design work for the additional hard standing has been completed and the tender is 
awaiting publication. The costs of the works, approximately £200k, will be absorbed from the 
overall allocation to the Ruthin projects in 2016 as part of Denbighshire’s contribution to the 
21st Century Schools Programme. 

  

 

Forecast In Year Expenditure 20/21 £0.200m 



 
 
 

21st Century Schools Programme – Ysgol Carreg Emlyn 

Total Budget £4.397m  

Expenditure to date £3.548m 

Estimated remaining spend in 20/21 £0.099 

Future Years estimated spend £0.750m 

Funding WG £0.221m; DCC £4.176m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Clocaenog to allow the two sites 
located in Cyffylliog and Clocaenog to be declared surplus. 

The school successfully moved into the new building and opened in June 2019. Following 
the school taking occupancy of the site, any defects and teething issues were logged via 
the defect recording process. The contractor has responded quickly to attempt to resolve any 
issues which has resulted in minimal disruption for the school. The Defect period has now 
finished and associated works have now been completed. 

Work to decommission the old sites has now been completed. The sites have now been 
declared surplus from Education’s Portfolio and handed over to the Corporate Asset 
Management team to consider potential future use of these sites in Clocaenog and Cyffylliog. 

 

 

 

 

 

 

Forecast In Year Expenditure 20/21 £0.119m 

 

 

 

 

 



 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.440m  

Expenditure to date £22.929m 

Estimated remaining spend in 20/21 £ 0.145m 

Future Years estimated spend £ 0.366m 

Funding WG £5.541m; DCC £17.899m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. 

Further snagging works were completed over the half term break, remaining works will be 
done around school hours and weekends when appropriate. Corporate ICT are working 
closely with the school in installing the remaining items of kit the school need. 

The budget continues to be closely monitored as the project comes to an end.  

 

 

 

 

 

 

  

Forecast In Year Expenditure 20/21 £0.939m 

 

 

 

 

 

 

 

 

 



 
 

Rhyl Queens Market Redevelopment 

Total Budget £6.463m  

Expenditure to date £4.586m 

Estimated remaining spend in 20/21 £1.514m 

Future Years estimated spend £0.363m 

Funding WG £2.811m (Additional £2.5m subject to formal 
confirmation. DCC Asbestos £0.252m. DCC 
£3.400m 

Narrative: 

All existing tenants from the Market Hall have now vacated either to alternative premises 
or ceased trading, and it is not accessible by the public. All buildings are now clear. 
Asbestos has been removed from the Savoy and Queen’s Hotel, but a substantial amount 
of sprayed asbestos has been identified above the Arcade. This will be very time 
consuming and costly to remove and will be included in the demolition contract. 

The tender submissions for the demolition contractor are currently being evaluated and we 
are aiming to appoint and start demolition work on site before the turn of the year. 

There is currently a gap in the funding required with options being considered with various 
funders. Additional funds were secured form the Council at the September Cabinet 
meeting but further funds are still required.  

 

 

 

 

 

 

 

Forecast In Year Expenditure 20/21 £2.209m 

 

 

 

 

 



 
 

Waste Service Remodelling 

Total Budget £16.430m  

Expenditure to date £2.650m 

Estimated remaining spend in 20/21 £0.608m 

Future Years estimated spend £13.172m 

Funding WG £9.345m , DCC £7.085m 

Narrative: 

Work is ongoing in preparation for a change to the household waste collection model. The 
new service model will see a move to weekly collection of kerbside sorted recyclable 
material with a 4 weekly collection of residual/non-recyclable waste. Weekly food waste 
collection will continue as at present and additional services around collection of 
absorbent hygiene products (AHP), textiles, small electricals and batteries will also be 
available and will be introduced in the run up to or during the main roll out of the new 
kerbside sort service. 

A number of work streams are being taken forward to include: 

 Development of a new single central waste transfer station depot on land adjacent 
to the Colomendy Industrial Estate in Denbigh. Work is ongoing on detailed design 
with aim to issue a Tender for the initial Phase 1 / Enabling Works before the end 
of 2020 with a site start in spring 2021. 

 Specification of the new fleet required to support the new model is now completed 
following a number of trials/tests with the aim to undertake a procurement exercise 
for the new waste collection vehicles required early 2021 with delivery of the new 
fleet anticipated in the three months leading up to the planned new service roll out. 
 

An Options Appraisal exercise on the detail of the new recycling container design has 
commenced, the outcome of which will be taken forward for formal approval of a preferred 
option, followed by a subsequent tender and delivery schedule in time for roll out 
associated with proposed service change. A number of mobilisation and communication 
activities are ongoing to prepare for the service change and include developing the new 
collection routes; planning for any staffing changes/requirements and ongoing 
engagement and communication with stakeholders and residents. 

 

 

 

 

Forecast In Year Expenditure 20/21 £1.000m 



 
 

East Rhyl Coastal Defence Scheme 

Total Budget £27.528m  

Expenditure to date £7.710m 

Estimated remaining spend in 20/21 £5.093m 

Future Years estimated spend £14.725m 

Funding WG £23.400m; DCC £4.128m 

Narrative: 

This planned coastal defence scheme at East Rhyl will provide an appropriate standard of 
flood protection for around 1650 properties. 

Work on site continues to progress well and is on time and within budget. Approximately 
40% of the required rock has been delivered to site and around one fifth of the rock 
revetment work is complete. Work on building the 3 new beach accesses is going according 
to plan and precast concrete step units have been delivered to site. Work to make 
improvements to the Rhyl Golf Course flood storage area is going to programme with no 
issues. 

 

 

 

 

Forecast In Year Expenditure 20/21 £12.803m 

 

 

 

 

 

 

  


