Appendix 4 - Major Capital Projects Update — November 2020

21st Century Schools Programme - Ysgol Llanfair

Total Budget £4.964m

Expenditure to date £4.872m

Estimated remaining spend in 20/21 | £0.092m

Future Years estimated spend £0.000m

Funding WG £0.180m; DCC £4.784m
Narrative:

This scheme is within the Band A proposals for 21st Century Schools Programme. The
project has provided a new school building on a new site in Llanfair DC.

The school are fully settled into their new environment and are reaping the benefits of the

new facilities.

The swap in land whereby the Church in Wales St. Asaph Diocese will receive the footprint of
the land at the new school site and the Council will receive ownership of the land in Diocese
ownership at the former school site is currently progressing. Negotiations are ongoing
between both parties and it is hoped that a completion can be reached shortly. Once the
former site is in the Council’s possession, it will be declared surplus by Education and
discussions on the future use for the former school site will commence.

Forecast In Year Expenditure 20/21

£0.148m




215t Century Schools Programme — Glasdir

Total Budget £11.714m

Expenditure to date £11.566m

Estimated remaining spend in 20/21 £0.000m

Future Years estimated spend £0.148m
Funding DCC £3.066m; WG £8.648m
Narrative

This project has delivered a new shared school building site for Rhos Street School and
Ysgol Penbarras at Glasdir, Ruthin which has been used by the schools since April 2018.

The final account has now been settled.

The tender for additional hard standing has been published and will be evaluated in January
2021. The work on site is scheduled to take 8 weeks and is planned to take place in the
spring of 2021. The costs of the works, approximately £200k, will be absorbed from the
overall allocation to the Ruthin projects in 2016 as part of Denbighshire’s contribution to the
21st Century Schools Programme.

Forecast In Year Expenditure 20/21 £0.052m




215t Century Schools Programme — Rhyl, Christ the Word School

Total Budget £23.440m

Expenditure to date £22.933m

Estimated remaining spend in 20/21 | £ 0.141m

Future Years estimated spend £ 0.366m
Funding WG £5.541m; DCC £17.899m
Narrative:

This scheme is within the Band A proposals for 21st Century Schools Programme.

Snagging works continue to be completed and the works are being closely monitored.
Corporate ICT are now in the process of installing the remaining items of ICT kit the
school need- this will hopefully be completed by January 2021.

The budget continues to be closely monitored as the project comes to an end.

Forecast In Year Expenditure 20/21 £0.939m




Rhyl Queens Market Redevelopment

Total Budget £6.463m

Expenditure to date £4.633m

Estimated remaining spend in 20/21 | £1.467m

Future Years estimated spend £0.363m

Funding WG £2.811m (Additional £2.5m subject to formal
confirmation. DCC Asbestos £0.252m. DCC
£3.400m

Narrative:

All existing tenants from the Market Hall have now vacated either to alternative premises
or ceased trading, and it is not accessible by the public. All buildings are now clear.
Asbestos has been removed from the Savoy and Queen’s Hotel, but a substantial amount
of sprayed asbestos has been identified above the Arcade. This will be very time
consuming and costly to remove and will be included in the demolition contract.

The demolition contractor will be appointed this week (w/c 30/11/20) and will start on site
following Christmas. The Planning Application will be submitted w/c December 7.

Additional funds were secured from the Council at the September Cabinet meeting but
further funds are still required. The funding required is being considered at the December
WG Capital Panel.

Forecast In Year Expenditure 20/21 £2.209m




Waste Service Remodelling

Total Budget £16.430m

Expenditure to date £2.779m

Estimated remaining spend in 20/21 | £0.479m

Future Years estimated spend £13.172m
Funding WG £9.345m , DCC £7.085m
Narrative:

Work is ongoing in preparation for a change to the household waste collection model. The
new service model will see a move to weekly collection of kerbside sorted recyclable
material with a 4 weekly collection of residual/non-recyclable waste. Weekly food waste
collection will continue as at present and additional services around collection of
absorbent hygiene products (AHP), textiles, small electricals and batteries will also be
available and will be introduced in the run up to or during the main roll out of the new
kerbside sort service.

A number of work streams are being taken forward to include:

o Development of a new single central waste transfer station depot on land adjacent
to the Colomendy Industrial Estate in Denbigh. Work is ongoing on detailed design
with aim to issue a Tender for the initial Phase 1 / Enabling Works by the end of
2020/early 2021 with a site start in late spring 2021.

¢ Specification of the new fleet required to support the new model is now completed
following a number of trials/tests with the aim to undertake a procurement exercise
for the new waste collection vehicles at the appropriate time in 2021 with delivery
of the new fleet anticipated in the three months leading up to the planned new
service roll out.

An Options Appraisal exercise on the detail of the new recycling container design has
commenced, the outcome of which will be taken forward for formal approval of a preferred
option, followed by a subsequent tender and delivery schedule in time for roll out
associated with proposed service change. A number of mobilisation and communication
activities are ongoing to prepare for the service change and include developing the new
collection routes; planning for any staffing changes/requirements and ongoing
engagement and communication with stakeholders and residents.

Forecast In Year Expenditure 20/21 £1.000m




East Rhyl Coastal Defence Scheme

Total Budget £27.528m

Expenditure to date £9.239m

Estimated remaining spend in 20/21 £3.564m

Future Years estimated spend £14.725m
Funding WG £23.400m; DCC £4.128m
Narrative:

The ongoing coastal defence scheme at East Rhyl will provide an improved standard of flood
protection for around 1650 properties.

Work on site continues to progress well and is on time and within budget. Rock armour
continues to be delivered to site and more than one quarter of the rock revetment work is
complete. The first of 3 new beach accesses is substantially complete. Production of the pre-
cast concrete sea wall units has commenced in Norfolk.

Work to make improvements to the Rhyl Golf Course flood storage area is 50% complete
with no issues.

The site will close down for 2 weeks over the Christmas period, with work recommencing on
4" January.

Forecast In Year Expenditure 20/21 £12.803m




