
 
 

Appendix 4  - Major Capital Projects Update – September 2021 

 

21st Century Schools Programme – Ysgol Llanfair 

Total Budget £4.964m  
Expenditure to date £4.950m 
Estimated remaining spend in 21/22 £0.014m 
Future Years estimated spend £0.000m 
Funding WG £0.180m; DCC £4.784m 
Narrative: 
 
This scheme is within the Band A proposals for 21st Century Schools Programme. The 
project has provided a new school building on a new site in Llanfair DC. 

The swap in land whereby the Church in Wales St. Asaph Diocese will receive the footprint of 
the land at the new school site and the Council will receive ownership of the land in Diocese 
ownership at the former school site is still currently progressing. Agreement of the exchange 
has now been agreed and the completion and exchange of sites will be reached shortly, once 
the final documentation has been executed by Legal.  

Once the former site is in the Council’s possession, it will be declared surplus by Education 
and discussions on the future use for the former school site will commence. 

 

 

 

 

  

 

Forecast In Year Expenditure 21/22 £0.075m 

 

 

 

 

 

 

 

 

 



 
 

21st Century Schools Programme – Glasdir 

Total Budget £11.714m 

Expenditure to date £11.563m 

Estimated remaining spend in 21/22 £0.151m 

Future Years estimated spend £0.000m 

Funding DCC £3.066m; WG £8.648m 

Narrative 

This project has delivered a new shared school building site for Rhos Street School and 
Ysgol Penbarras at Glasdir, Ruthin which has been used by the schools since April 2018. 
The final account has now been settled. 

The work to create an additional school yard for Rhos Street School started on the 21st of 
June and was completed in August 2021 ready for the start of the autumn school term.  

The costs of the works, will be less than the pre tender estimate of £200k, and will be 
absorbed from the overall allocation to the Ruthin projects in 2016 as part of Denbighshire’s 
contribution to the 21st Century Schools Programme 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

Forecast In Year Expenditure 21/22 £0.174m 



 
 

21st Century Schools Programme – Rhyl, Christ the Word School 

Total Budget £23.440m  

Expenditure to date £23.056m 

Estimated remaining spend in 21/22 £ 0.384m 

Future Years estimated spend £ 0.000m 

Funding WG £5.541m; DCC £17.899m 

Narrative: 

This scheme is within the Band A proposals for 21st Century Schools Programme. 

Further works will be completed during the October half term at the school.  There are still 
some issues with the roof and internal doors at the school which are being discussed with 
the contractor and for these to be rectified within the contract. We are still waiting for the 
contractors response to an independent survey that has been carried out on the roof. The 
football pitch at the front of the school continues to be monitored- this has not been 
handed over to us yet as we continue to work with the contractor to bring it up to a suitable 
standard.  
 
The programme and budget continues to be monitored closely as the project comes to an 
end.  

 

 

 

 

 

 

 

 

Forecast In Year Expenditure 21/22 £0.391m 

 

 

 

 



 
 

Rhyl Queens Market Redevelopment 

Total Budget £10.922m  

Expenditure to date £5.611m 

Estimated remaining spend in 21/22 £2.543m 

Future Years estimated spend £2.768m 

Funding WG £7.270m DCC Asbestos £0.252m. DCC 
£3.400m 

Narrative: 

The remaining funding required to deliver Phase 1 was secured from the Council at the 
September 2020 Cabinet meeting and from the January 2021 Welsh Government Capital 
Panel.  

The demolition contractor started on site in January 2021 and due to the identification of 
additional asbestos was due to complete the works later than expected. Additional 
asbestos has again been identified and demolition works were temporarily paused until 
structural concerns were addressed and the contractor was satisfied that they could bring 
all of the buildings down in a safe manner. Work has now restarted on site to complete all 
remaining works. The delays will most likely result in works completing in December.  

Wynne Construction have been appointed through the NWCP framework to deliver Phase 
1 and are currently working up the detailed design. 

Planning permission for the development (full for phase 1, outline for future phases) was 
secured at the September 8th 2021 Planning Committee and the construction will 
commence straight after the demolition has completed in December 2021. 
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Forecast In Year Expenditure 21/22 £3.145m 



 
 

Waste Service Remodelling 

Total Budget £16.430m  

Expenditure to date £3.947m 

Estimated remaining spend in 21/22 £1.055m 

Future Years estimated spend £11.428m 

Funding WG £9.345m , DCC £7.085m 

Narrative: 

A number of work streams are being taken forward to include: 

 Development of a new single central waste transfer station depot on land adjacent 
to the Colomendy Industrial Estate in Denbigh. The Phase 1 Enabling Works 
Contract commenced on site on July 5th 2021. Phase 1 will be followed by a further 
Tender process to appoint a Contractor to deliver Phase 2 works to complete the 
development of the new Depot by spring 2023 to support a subsequent roll out of 
the proposed new service model in 2023. 
 

 Specification of the new fleet required to support the new model is being 
completed following a number of trials / tests with the aim to undertake a 
procurement exercise for the new waste collection vehicles at the appropriate time 
in late 2021 / early 2022 with delivery of the new fleet anticipated in the three 
months leading up to the planned new service roll out. 
 

An Options Appraisal exercise on the detail of the new recycling container design has 
been undertaken, with the new service model and supporting Containers presented to 
Scrutiny in May 2021. A procurement exercise for the Containers to support the new 
model will be undertaken in due course with a delivery schedule in time for roll out 
associated with proposed service change. A number of mobilisation and communication 
activities are ongoing to prepare for the service change and include developing the new 
collection routes; planning for any staffing changes/requirements and ongoing 
engagement and communication with stakeholders and residents. 

 

 

 

 

 

 

Forecast In Year Expenditure 21/22 £2.103m 



 
 

East Rhyl Coastal Defence Scheme 

Total Budget £27.528m  

Expenditure to date £17.001m 

Estimated remaining spend in 21/22  £4.952m 

Future Years estimated spend £5.575m 

Funding WG £23.400m; DCC £4.128m 

Narrative: 

The ongoing coastal defence scheme at East Rhyl will provide an improved standard of flood 
protection for around 1650 properties. 

Work on site continues to progress well and is on time and within budget. The new rock 
revetment and sea defence wall is complete, along with three new beach accesses. Work on 
building the new promenade is around 75% complete. Top soiling and landscaping works are 
around 50% complete.  

 

 

 

 

 

Forecast In Year Expenditure 21/22 £7.250m 

 

 

 

 

 

 

  


