
Appendix 2

Rhyl Going Forward - Neighbourhoods & Places

PROGRAMME PLAN - July 2012 Committed timescale

Major Construction Projects Estimated timescale

PROJECT JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Railway Station refurbishment

Bee & Station

Costigans

45/47 Queen Street

13/15 Crescent Road

Honey Club demolition

Honey Club redevelopment

Coastal Defence Phase 2

Coastal Phase 3

Foryd Bridge & Harbour

Ocean Plaza Phase 1 & 2

88 West Parade demolition

H Bridge - cycle crossing

Rhyl Entertainment Plaza NOT GOING AHEAD

Rhyl Beach Access

Village Units refurbishment No timescales known at this stage

East Parade DDA Access

Pavilion Theatre No timescales known at this stage

Sun Centre No timescales known at this stage

WRHA - demolition 26 - 30 Abbey St

WRHRA - Green Space (demolition)

WRHRA - Green Space (construction)

WRHRA - Housing remodel/refurb No timescales known at this stage

WRHRA - John Street new build No timescales known at this stage

WRHRA - W Parade site development No timescales known at this stage

ARBED - home insulation works

2012 2013 2014


