
Appendix 5 

Major Capital Projects Update – September 2024 

 
 

Central Prestatyn and Central Rhyl 
Coastal Defence Schemes – 

Construction Phase 
Total Budget Prestatyn £26.094m 

Rhyl £66.026m 
 

Expenditure to date Prestatyn £13.465m 
Rhyl £36.661m 
 

Estimated remaining spend in 24/25 Prestatyn £5.916m 
Rhyl £18.396m 
 

Future Years’ estimated spend Prestatyn £6.713 
Rhyl £10.969m 
 

Funding Prestatyn: WG £22.18m; DCC £3.914m 
Rhyl: WG £56.122m; DCC £9.904m 

Narrative: 
 
Prestatyn 
 
Through the Summer a new beach access has been constructed while the settlement period 
for phase two of the bund was taking place. Piles for phase three will be delivered shortly 
and installation of these will commence in October. The scheme is approximately six months 
ahead of schedule overall. 
 
 
Rhyl 
 
Work is progressing well and the scheme is a little ahead of the programme. Most revetment 
units are in place and construction of the main access ramp is ongoing. Placement of the 
rear wall units begins w/c 30/9/24. 
Demolition of the SeaQuarium building will take place in October. 

Forecast In Year Expenditure 24/25 Prestatyn £8.144m 
Rhyl £26.161m 

 
 



Appendix 5 

Waste Service Re‐modelling 

Total Budget  £21.992m 

Expenditure to date  £21.977m 

Estimated remaining spend in 24/25  £0.562m 

Future Years estimated spend  £0m 

Funding  WG £12.022m, DCC £9.955m 

Narrative: 
 
The new Service launched in June 2024: 

 

 The new Waste Transfer Station was completed in May 2024 and ahead of Go Live of the 

new Service, a number of trials and operational training exercise on the Sortline and Balers, 

tipping sequences and general operations were undertaken on site. 

 

 NRW have conducted their first site visit in August 2024 under the remit of the Permit 

awarded to the site with no issues reported. 

 

 Various issues experienced since launch of the new service. Residual rounds have been 

tweaked and recycling rounds have been redesigned. Original AHP trial now opened up to 

the whole county.  

Forecast In Year Expenditure 23/24  £4.982m 

 


