
Appendix 4 Major Capital Projects Update 

Rhyl Harbour Development 

Total Budget £10.246m 

Expenditure to date £  8.789m 

Estimated remaining spend in 2013/14 £  1.404m 

Future Years estimated spend £  0.053m 

Funding WG £2.950m; WEFO £5.766m; Sustrans £0.700m: 
RWE £155k and DCC £0.675m 

Comments Quayside Units, Public Square & Extended Quay Wall 
There are still some issues with Conwy County Borough 
Council planners in respect of the compliance with 
planning permission granted.  
 
Costs 
£0.34m of the £0.5m Council’s capital contingency set 
aside for this project remains unused. Works required 
further to a recent internal Health and Safety inspection 
in respect of the harbour operation will impact on this 
contingency.  
 
The 30 year maintenance contract for the bridge is being 
negotiated. 
A further bid for WREN funding has just been submitted; 
the outcome will be known in March 2014. 
 
The second stage application for Coastal Community 
Funding in respect of a boat mover and improvements 
to the boat yard was unsuccessful. 
 
Programme 
The bridge is now 15 weeks behind the programme and 
is due to complete by 18th October. Hand over is 
dependent on the completion of the maintenance 
contract. 
 
The enabling works contract is now 12 weeks behind 
programme and due to complete by 18th October. The 
slippage is associated with delays to materials for the 
finishing works to the bridge entrances. The quay wall 
works have included surfacing works and finishes to 
enable the partial opening of the site. 
 
The site set up for the quayside building has been 
established and work is underway. The quayside building 
is due to complete by the first week of May 2013. 
 

Forecast In Year Expenditure 13/14 £3.380m 

 

 



Rhyl Going Forward 

Total Budget £12.097m 

Expenditure to date £ 5.505m 

Estimated remaining spend in 13/14 £ 6.592m 

Future Years estimated spend £Nil 

Funding WG £12.097m    

Comments 
 

 

  

The date of the vesting declaration for 25/26 West 
Parade is 23rd December 2013. This will place the 
property in the Council’s ownership and will allow for 
demolition to take place early in the new year.   
 
A final draft of the Development Agreement is now with 
the Solicitors for the Developer. 
 
West Rhyl Housing Improvement Project 
Confirmation of the Compulsory Purchase Order on all 7 
blocks within the project was received on 15th October 
13. 
 
Demolition of North Gronant Street commenced during 
late September and is progressing well. 
 
The procurement process for the design element of the 
Green Space has been undertaken. The successful 
designer will now carry out a comprehensive 
programme of stakeholder and community consultation 
which will inform the design of the Green Space. 
It is hoped that the Planning Committee will be able to 
consider the detailed design during May 2014, with 
anticipated construction taking place from July 2014 to 
March 2015. 
 
Over 68 households have been successfully resettled 
through the project, and feedback from residents has 
been very positive. 

Forecast In Year Expenditure 13/14 £7.181m   

 

Ruthin Leisure Centre Development 

Total Budget £1.186m 

Expenditure to date £1.177m 

Estimated remaining spend in 13/14 £0.009m 

Future Years estimated spend £NIL 

Funding  Prudential Borrowing £1.091m; DCC £0.095m 

Comments The project has now successfully completed. 
 
The new full size all weather pitch opened in August 
2013. The leisure centre extension and car parking area 
opened to the public on 23rd September 2013. 
 



Memberships to the new fitness suite are on target, with 
feedback from customers extremely positive. 

Forecast In Year Expenditure 13/14 £1.139m 

 

Prestatyn Library Re-location  

Total Budget £1.100m 

Expenditure to date £0.715m 

Estimated remaining spend in 13/14 £0.385m 

Future Years estimated spend £NIL 

Funding DCC £0.800m; Cymal £0.300m 

Comments Council have approved the re-location of the library to 
21 Kings Avenue.  
 
The process to relocate the existing tenants of 21 Kings 
Avenue has been complex and protracted. Consequently 
the estimated project costs have increased substantially; 
mainly as a result of compensation payments and 
relocation costs.  A potential additional cost of £182k 
has been included in the latest forecast. Work will 
continue to reduce this figure. However, provision has 
been made within service budgets to cover the 
additional cost. 
 
Construction is set to be complete by the start of 
November, and the new library is scheduled to open to 
the public on 25th November 2013. 
 

Forecast In Year Expenditure 13/14 £0.710m 

 

Welsh Medium Area School – Ysgol Maes Hyfryd Site 

Total Budget £1.413m 

Expenditure to date £0.389m 

Estimated remaining spend in 13/14 £0.798m 

Future Years estimated spend £0.226m 

Funding WG £1.2m; DCC £0.213m 

Comments Works commenced on site on June 2013. Good progress 
has been made over the summer with the completion of 
the main construction shell.  
A revision to the programme of works should ensure 
that the works are completed early in 2014, rather than 
the Summer as initially anticipated.  

Forecast In Year Expenditure 13/14 £1.101m 

 

North Denbighshire Welsh Medium Provision 

Total Budget £4.749m 

Expenditure to date £1.490m 



Estimated remaining spend in 13/14 £2.360m 

Future Years estimated spend £0.899m 

Funding  WG £3.061m, DCC £1.688m 

Comments Work at Ysgol Dewi Sant has been completed. 
 
Ysgol y Llys, Prestatyn 
This project will deliver an extended, remodelled and 
refurbished school for 420 pupils. Work is progressing 
well with the new extension, the superstructure is nearly 
complete and the windows are now on site. 
The new entrance to the school has now been opened 
up, although it will not be in use until the project 
completes in August 2014.  
Ysgol Twm o’r Nant, Denbigh 
This project will deliver additional school hall 
accommodation and teaching areas. Initial excavation 
works, foundation works and erection of steel 
substructure have been completed over recent weeks. 
The completion date remains at May 2014. 
 

Forecast In Year Expenditure 13/14 £2.936m 

 

Ysgol Dyffryn Ial 

Total Budget £0.911m 

Expenditure to date £0.598m 

Estimated remaining spend in 13/14 £0.294m 

Future Years estimated spend £0.019m 

Funding DCC £0.898m; Other Contributions £0.013m  

Comments The new school was handed over ready for occupation 
during the first week of October. This was 6 weeks later 
than planned, due to bad weather and delays associated 
with the roof and external works. 
However, the school worked closely with the council to 
implement temporary measures at the Llandegla site 
which enabled the Bryneglwys site to be closed at the 
end of the 2013 summer term.  
Overall, the scheme will be delivered under budget. 

Forecast In Year Expenditure 13/14 £0.638m 

 

 


