
Appendix 4 - Pertinent Risks  

Title Inherent Risk Mitigating Action Residual Risk 

Local Area Energy Planning 

Lack of capacity (people and/ or funding) to 

deliver actions with Denbighshire County 

Council as proposed lead meaning those 

actions are not delivered or delayed in their 

delivery, thus delaying transition of 

Denbighshire to a Net Zero energy system 

B2  Continue to robustly message that actions cannot be delivered without 

necessary funding 

 Many of the actions are aligned with DCC’s Climate and Nature Strategy 

which will increase the likelihood of delivery 

 Continue to collaborate across the region to secure funding streams and 

deliver actions 

 Work with Ambition North Wales to gain resource capacity at ANW to 

assist with delivery of Denbighshire’s LAEP 

C2 

A regional steering group is proposed. If 

suitable governance is not agreed with 

ANW and other counties in north Wales, 

then delivery and monitoring of the LAEP 

may not progress at the pace required for 

Denbighshire to transition to a Net Zero 

energy system as proposed in the LAEP 

D2  Work with Ambition North Wales to progress the governance arrangements 

 Continue to work with other LAEP stakeholders to promote the need for 

governance structure and regional steering group to be agreed and set up 

E2 



 


