## Timeline

|       |  | 2016 |     |     |     |          |     |     |     | 2017 |     |     |     |     |     |     |     |     |     |     | 2018 |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|-------|--|------|-----|-----|-----|----------|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-------|------|-------|----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
|       |  | Nov  | Dec | Jan | Feb | Mar      | Apr | May | Jun | Jul  | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun  | Jul | Aug S | ер ( | Oct N | ov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep |
|       | Heads of Terms<br>(for an Umbrella Development<br>Agreement) |      |     |     |     |          |     |     |     |      |     |     |     |     |     |     |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       | Umbrella Development<br>Agreement                            |      |     |     |     |          |     |     |     |      |     |     |     |     |     |     |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       | Cultural & Hospitality zone                                  |      |     |     | ☆   | <b>✓</b> |     |     | *   |      |     |     |     |     |     |     |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
| Zones | Underground Car Park and Fun<br>Fair                         |      |     |     |     |          | ✓   | ☆   |     |      | *   |     |     |     |     |     |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       | Active Leisure zone  |      |     |     |     |          | ✓   | ☆   |     |      | *   |     |     |     |     |     |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       | Aquatic Centre   |      |     |     |     |          |     |     |     | ✓    |     |     | ☆   |     |     | *   |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       | Town Plaza and restaurants                                   |      |     |     |     |          |     |     |     | ✓    |     |     | ☆   |     |     | *   |     |     |     |     |      |     |       |      |       |    |     |     |     |     |     |     |     |     |     |     |
|       |  |      | •   | =   |     |          |     |     |     |      |     |     |     |     |     | =   |     |     |     |     |      |     |       |      |       |    | -   |     |     |     |     |     |     |     |     |     |

Planning application submitted

Planning application approved

| Pre work |
|----------|
| On site  |

| <b>✓</b> | Phase Agreement in place                            |
|----------|---|
| Each     | Phase Agreement will need to be approved by Cabinet |