

Appendix 1

Replacement Local Development Plan – key stages		
Stage	Main purpose/ detail	Indicative timescale
Review Report	<ul style="list-style-type: none"> Identifies the parts of the adopted Local Development Plan that need to be revised. Background papers (evidence base) in support. 	COMPLETE Approved by WG May 2018
Delivery Agreement	<ul style="list-style-type: none"> Timetable for producing the replacement Local Development Plan. Community Involvement Scheme outlining the principles of community engagement. 	COMPLETE Approved by WG May 2018
Preferred Strategy participation	<ul style="list-style-type: none"> Call for Candidate Sites Review LDP vision & strategy and assessment of alternative growth & spatial options Review key policies 	COMPLETE IN PROGRESS
Preferred Strategy Public Consultation	<ul style="list-style-type: none"> Publish draft strategy Publish Candidate Sites Register Formal public consultation on Vision, Strategic Options, Revised Preferred Strategy & revised key policies 	April 2019 – July 2019
Statutory deposit of proposals	<ul style="list-style-type: none"> Prepare and publish revised detailed policies and proposals map 6 week deposit public consultation 	January 2020 – February 2020
Submission of LDP for Examination	<ul style="list-style-type: none"> Submit the replacement Plan and supporting evidence to the Planning Inspectorate 	Autumn 2020
Examination	<ul style="list-style-type: none"> An independent Inspector assesses the soundness of the Plan Receipt of Inspector's Report 	Autumn 2020 – Autumn 2021
Adoption	<ul style="list-style-type: none"> The Council adopts the Plan and uses it in making planning decisions. 	Autumn 2021

Annual Monitoring Report	<ul style="list-style-type: none"> On-going monitoring of LDP delivery & effectiveness, submitted to WG every year 	Annually - to be submitted in October each year
--------------------------------	---	---