Engagement & Consultation

- Rhvl Local Reference Group
- Community Development Board
- Rhyl MAG
- Rhyl Town Council
- Rhyl BID

Corporate Interfaces

- Council (Informal Council)
- Cabinet (Informal Cabinet)
- Scrutiny Committees
- Senior Leadership Team (SLT)
- Asset Management Group (AMG)
- Strategic Investment Group (SIG)

Rhyl Regeneration Portfolio

Rhyl Programme Board

Programme Senior Responsible Owner: Graham Boase

Programme Manager: Nicola Caie

Retail and

Commercial

Lead Officer: Emlyn Jones

Funding Streams

Welsh Government Transforming Towns

APPENDIX 2

- North Wales EAB Growth Deal
- DCC Capital
- Prosperity Fund
- Tourismfunding
- EU funds
- HRA
- Private Sector
- Public sector Partners

Queen's Buildings

Lead Officer: Tom Booty
Project Manager: Russell Vaughan

Live project

Programme Interfaces

Tourism Strategy

Working Denbighshire Strategy

Denbighshire Leisure Ltd (DLL)

Local Development Plan (LDP)

West Rhyl Neighbourhood Management

Flood defence schemes

Royal Alexandra Hospital

- Queen's Buildings redevelopment.

Access and Movement

Lead Officer: Mike Jones

Live project

 Traffic modelling and design traffic improvement works;

Business Case - Stage Review

- Redesign of Central Promenade to reconnect the beach and High Street

Pipeline

- Highway improvement works
- On street parking review
- De-clutter the highway

Completed

 Former Post Office car park- create new and improved town centre car parking close to shops

- Delivering a co-working space for new enterprises at the former Costigans huilding
- Victorian Post Office building relocating the Town Council into the heart of the town
- Town Centre Focussed Enforcement

Pipeline

Live project

- Waterfront Active Leisure Zone
- Relocation of the TIC / Museum;
- Refurbishment of Unit A (Children's Village)

Residential Lead Officer: Mark Dixon

Live project

- Edward Henry Street:
 - 3-23 Edward Henry Street
 - 1 Crescent Road
 - 45-47 Water Street

West Rhyl Phase 1:

- John Street
- Emlyn Grove
- 2-16 Aquarium Street

Contemporary Living & Independent Retail:

- 64 High Street and 2&4 Wellington Road
- 56 High Street
- 1-3 St Helens Place
- 45-49 Bath Street
- Residential strategy for Rhyl Town Centre
- Wellington Road Community Centre
- 39-41 Queen Street
- Housing Renewals Thematic

Pipeline

- Gateway 1&2 (Feasibility):
 - 131 High Street
 - 123-129 High Street
- 27 37 West Parade (Feasibility)
- Llys Annwyl
- 50-56 West Parade
- 91-100 West Parade

Environmental Lead Officer: Tony Ward

Live project

- Public Realm Strategy
- Rhyl Green Infrastructure

Pipeline

- Develop and implement public realm improvements
 - Town Hall Square
 - Market Street
 - Sussex Street
 - High Street
 - Children's Village
- Graffiti as Art

Members of the Programme Board	
Graham Boase	Senior Responsible Owner
Tom Booty	Lead: Queen's Buildings
Mike Jones	Lead: Access and Movement
Emlyn Jones	Lead: Retail and Commercial
Mark Dixon	Lead: Residential
Tony Ward	Lead: Environment
Nicola Caie	Programme Manager
Invitees to Programme Board meetings	
Nicola Kneale	Community Development Board link
Richard Humphreys	Finance
Liz Grieve	Communications
Carole Weller	Welsh Government

