

Report to Cabinet: Tender of new Fleet Vehicles for the new Waste Model

Appendix 3: Procurement Timeline

Target Date	Milestone
w/c 15/11/2021	Contract terms, specification & evaluation methodology prepared
23/11/2021	Cabinet: Agreement to proceed to Tender with immediate effect. No call-in period.
w/c 29/11/2021	Tender advertised
17/12/2021	Tender closed to responses, start evaluation
04/01/2022	Evaluation finalised
04/01/2022	Submit Cabinet Briefing and Cabinet papers, and Contract Award Procurement Report
10/01/2022	Cabinet Briefing
18/01/2022	Cabinet: Agreement to Award Contract with immediate effect. No call-in period.
Jan 2022	Contract awarded. Procurement via framework; therefore 10 day standstill period not required following issue of award letters
Mar 2023	Goods received (in batches March 2023 onwards)