

Conwy & Denbighshire Well-being Assessment & Plan timeline

Key

PSB Members
PSB Support Officers
Statutory Deadline

Task	Timescales
Rapid Reviews - initial feedback	Jan - March
Allocate editors for topics areas	March - April
Update topics with new information, data & narrative	April - Nov
Undertake engagement (local and regional)	May - Nov
Analyse engagement feedback	Sept - Nov
Deadline for first draft of assessment	Nov
Develop communication plan for consultation (including wording and stakeholder list)	11.11.21
PSB to approve the Assessment for consultation @ PSB meeting	13.12.21
Launch consultation on well-being assessment	January - March (8 week period)
Incorporate any final changes from public & finalise assessment	Feb - March
PSB workshop to review the well-being assessment, consider the possible themes for the well-being plan & the PSBs leadership role	31 January 2022
PSB to approval well-being assessment for publication @ PSB meeting	23.03.22
Publish well-being assessment	March - April
Statutory deadline for publishing Well-being Assessment	5th May 2022
PSB workshop to prioritise and agree local objectives	27 May 2022
Begin to draft well-being plan	June 2022
PSB to approve draft plan for consultation and trigger the 14-week statutory period for feedback with the Well-being of Future Generations Commissioner	27 July 2022 (legislation advise 12 weeks for statutory consultation &

	14 weeks for commissioners advice)
Statutory 12 week consultation for Well-being Plan	August to mid-October (12 week statutory)
Provide PSB with an overview of consultation feedback to date	26 September 2022
Analysing and final drafting of PSB Well-being Plan	Mid-October to December (legislation advises 10 weeks)
PSB approval of PSB Well-being Plan for statutory partners @ PSB meeting	30 November 2022
Approval of Well-being Plan (statutory partners)	Jan / Feb / March 2023
NRW	
Deadline	
NRW board sub group	
DCC	
Report deadline	
Full Council	
BCU	
Partnerships and Population Health Committee	
Health Board	
CCBC	
Report deadline	
Full Council	
NWFRS	
Report deadline	
Fire Authority	
Formal approval of PSB Well-being Plan by PSB Members @ PSB meeting	23 March 2023
Proposed deadline for publishing the Well-being Plan	March / April 2023 (12 months of publication of well-being assessment)
Statutory deadline for publishing Well-being Plan	5th May 2023