
West Rhyl Housing Improvement Project PROGRAMME PLAN - July 2012



	 					20)12						Ī					20	13						r			
PROJECT	JAN	FEB	MAR	APR	MAY			AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY			AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR
Block 1 - acquisition																												
Block 1 - demolition																												
Block 1 - implement green space																												
Block 2 - acquisition																												
Block 2 - refurbishment																												
Block 3 - acquisition																												
Block 3 - remodelling																												
Block 4 - acquisition																												
Block 5 - demolition																												
Block 5 - new build development																												
Block 6 - acquisition																												
Block 6 - refurb/remodel	No ti	mesca	ales a	greed	at this	stage	e																					

		20	14					
PR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC
					<u> </u>			
	<u> </u>							
	<u> </u>							
		-		-			-	
		-	-	-	-	-	-	