
 

 

 
At: Aelodau’r  Cyngor Sir Dyddiad: 

 
Dydd Llun, 29 Medi 2014 
 

 Rhif Union: 
 

01824712589 

 ebost: dcc_admin@denbighshire.gov.uk 

 
 
Annwyl Gynghorydd 
 
Fe’ch gwahoddir i fynychu cyfarfod y CYNGOR SIR, DYDD MAWRTH, 7 HYDREF 2014 
am 10.00 am yn SIAMBR Y CYNGOR, NEUADD Y SIR, RHUTHUN  LL15 1YN. 
 
Yn gywir iawn 
 
 
G Williams 
Pennaeth Gwasanaethau Cyfreithiol a Democrataidd 
 
 
AGENDA 
 
RHAN 1 – ESTYNNIR GWAHODDIAD I’R WASG A'R CYHOEDD DDOD I’R 
RHAN HON O’R CYFARFOD 
 
1 YMDDIHEURIADAU   

 

2 DATGAN CYSYLLTIAD  (Tudalennau 5 - 6) 

 Dylai’r Aelodau ddatgan unrhyw gysylltiadau personol neu gysylltiad sy'n 
rhagfarnu mewn unrhyw fater a nodwyd i'w ystyried yn y cyfarfod hwn.  

 

3 MATERION BRYS FEL Y'U CYTUNWYD GAN Y CADEIRYDD   

 Rhybudd o eitemau y dylid, ym marn y Cadeirydd, eu hystyried yn y cyfarfod 
fel materion brys yn unol ag Adran 100B (4) Deddf Llywodraeth Leol, 1972.  

 

4 DYDDIADUR Y CADEIRYDD  (Tudalennau 7 - 8) 

 Nodi ymrwymiadau dinesig a ymgymerwyd gan Gadeirydd y Cyngor (copi 
ynghlwm).  

 

5 COFNODION  (Tudalennau 9 - 22) 

 Cael cofnodion cyfarfod y Cyngor Sir a gynhaliwyd 9 Medi 2014 (copi 
ynghlwm). 
  

 

Pecyn Dogfen Cyhoeddus



 

 

6 AILDDATBLYGU CANOLFAN NOVA  (Tudalennau 23 - 112) 

 Ystyried adroddiad gan y Pennaeth Cyfathrebu, Marchnata a Hamdden (copi 
ynghlwm) sy'n ystyried y cynigion ar gyfer ailddatblygu Canolfan Nova 
Prestatyn.  

 

7 ADOLYGIAD PERFFORMIAD BLYNYDDOL 2013/14  (Tudalennau 113 - 
172) 

 Ystyried adroddiad gan y Rheolwr Rhaglenni Corfforaethol (copi ynghlwm) 
ynglŷn ag Adolygiad Perfformiad Blynyddol drafft 2013/14.  

 

8 RHAGLEN GWAITH I’R DYFODOL Y CYNGOR SIR  (Tudalennau 173 - 
176) 

 Ystyried Rhaglen Gwaith i’r Dyfodol y Cyngor (copi ynghlwm). 
  

 

 
AELODAETH 
 
Y Cynghorwyr 
 
Y Cynghorydd Brian Blakeley 
(Cadeirydd) 
 

Y Cynghorydd Gwyneth Kensler (Is-
Gadeirydd) 
 
 

Ian Armstrong 
Raymond Bartley 
Joan Butterfield 
Jeanette Chamberlain-Jones 
William Cowie 
Ann Davies 
James Davies 
Meirick Davies 
Richard Davies 
Stuart Davies 
Peter Duffy 
Peter Arnold Evans 
Hugh Evans 
Bobby Feeley 
Carys Guy 
Huw Hilditch-Roberts 
Martyn Holland 
Colin Hughes 
Rhys Hughes 
Hugh Irving 
Alice Jones 
Huw Jones 
Pat Jones 
 

Geraint Lloyd-Williams 
Margaret McCarroll 
Jason McLellan 
Barry Mellor 
Win Mullen-James 
Bob Murray 
Peter Owen 
Dewi Owens 
Merfyn Parry 
Paul Penlington 
Arwel Roberts 
Gareth Sandilands 
David Simmons 
Barbara Smith 
David Smith 
Bill Tasker 
Julian Thompson-Hill 
Joe Welch 
Cefyn Williams 
Cheryl Williams 
Eryl Williams 
Huw Williams 
 



 

 

 
COPIAU I’R: 
 
 
Y Wasg a’r Llyfrgelloedd 
Cynghorau Tref a Chymuned  



Mae tudalen hwn yn fwriadol wag



 
 
 

DEDDF LLYWODRAETH LEOL 2000 

 
 

 

Cod Ymddygiad Aelodau 
 

DATGELU A CHOFRESTRU BUDDIANNAU 
 
  

Rwyf i, 
(enw) 

  

  

*Aelod /Aelod cyfetholedig o 
(*dileuer un) 

Cyngor Sir Ddinbych   

 
 

 

YN CADARNHAU fy mod wedi datgan buddiant *personol / personol a 
sy’n rhagfarnu nas datgelwyd eisoes yn ôl darpariaeth Rhan III cod 
ymddygiad y Cyngor Sir i Aelodau am y canlynol:- 
(*dileuer un) 

Dyddiad Datgelu:   

   

Pwyllgor (nodwch):   

   

Agenda eitem   

   

Pwnc:   

   

Natur y Buddiant:  

 

 

 
 

 

   

Llofnod    

   

Dyddiad   
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Eitem Agenda 2



 
 
 

LOCAL GOVERNMENT ACT 2000 

 
 

 

Code of Conduct for Members 
 

DISCLOSURE AND REGISTRATION OF INTERESTS 
 
  

I, (name)   

  

a *member/co-opted member of 
(*please delete as appropriate) 

Denbighshire County Council  

 
 

 

CONFIRM that I have declared a *personal / personal and prejudicial 
interest not previously declared in accordance with the provisions of Part 
III of the Council’s Code of Conduct for Members, in respect of the 
following:- 
(*please delete as appropriate) 

Date of Disclosure:   

   

Committee (please specify):   

   

Agenda Item No.   

   

Subject Matter:   

   

Nature of Interest:  

 
 

 

   

Signed   

   

Date   
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Digwyddiadau wedi eu mynychu gan y Cadeirydd / Events attended by Chairman 
 

07.09.14 – 28.09.14 
 
Dyddiad / Date Digwyddiad / Event     Lleoliad / Location 
 
07.09.14  Maer Gwasanaeth Dinesig Rhuddlan 
   Mayor of Rhuddlan’s Civic Service   Rhuddlan 
 
08.09.14  Taith o Cam Digwyddiad 2 Lletygarwch Prydain 
   Tour of Britain Stage 2 Hospitality Event   Llandudno 
 
10.09.14  Gwobrau Ansawdd Cenedlaethol ar gyfer Dathlu  

Ysgolion Iach, Ysgol Glan Clwyd    Llanelwy 
   National Quality Award for Healthy Schools 
   Celebration, Ysgol Glan Clwyd    St Asaph 
 
11.09.14  Seremoni Dinasyddiaeth     Rhuthun 
   Citizenship Ceremony     Ruthin 
 
14.09.14  Cadeirydd Gwasanaeth Dinesig yn Llanelwy,  

mynychodd Is-gadeirydd     Llanelwy 
   Chair of St. Asaph’s Civic Service, Vice 
   Chair attended      St. Asaph 
 
14.09.14  Cadeirydd y Gwasanaeth Dinesig Conwy   
   Chair of Conwy’s Civic Service    Conwy 
 
18.09.14  Ymweliad gan Gyngor 3 Ysgol Gynradd   Rhuthun 
   Visit from 3 Primary School Councils   Ruthin 
 
23.09.14  CCB Siop Cyngor ar Fudd-daliadau 
   Benefits Advice Shop Annual General Meeting  Rhyl 
 
24.09.14  Ymweliad â Gwaith Haearn yng Nghroesoswallt Groesoswallt 
   Visit to Ironworks in Oswestry    Oswestry 
 
24.09.14  Cyngerdd Ysgolion Gŵyl Gerdd Ryngwladol  

Gogledd Cymru - Is Gadeirydd wedi mynychu  Llanelwy 
North Wales International Music Festival Schools 
Concert – Vice Chair attended    St. Asaph 
 

24.09.14  ODEL Digwyddiad Dathlu Llwyddiant 
   ODEL Celebrating Achievement Event   Rhyl 
 
25.09.14  Gŵyl Gerdd Ryngwladol Gogledd Cymru - Yn y  

Dechrau - Prosiect Ysgolion Cynradd   Llanelwy 
   North Wales International Music Festival – In the 
   Beginning – Primary Schools Project   St. Asaph 
 
26.09.14  Triathlon Rhyl - Gwobr Digwyddiad Cyflwyniad 
   Rhyl Triathlon - Prize Presentation Event  Rhyl 
 
28.09.14  Cadeirydd y Gwasanaeth Dinesig Ynys Môn  Ynys Môn 
   Is Gadeirydd wedi mynychu 
   Chair of Anglesey’s Civic Service 
   Vice Chair attended      Anglesey 
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Mae tudalen hwn yn fwriadol wag



 

CYNGOR SIR 
 
Cofnodion cyfarfod o’r Cyngor Sir a gynhaliwyd yn SIAMBR Y CYNGOR, NEUADD Y SIR, 
RHUTHUN  LL15 1YN, Dydd Mawrth, 9 Medi 2014 am 10.00 am. 
 

YN BRESENNOL 
 

Y Cynghorwyr Raymond Bartley, Brian Blakeley (Cadeirydd), Joan Butterfield, 
Jeanette Chamberlain-Jones, William Cowie, Ann Davies, James Davies, Meirick Davies, 
Richard Davies, Stuart Davies, Peter Duffy, Peter Arnold Evans, Hugh Evans, 
Bobby Feeley, Carys Guy, Huw Hilditch-Roberts, Martyn Holland, Colin Hughes, 
Rhys Hughes, Alice Jones, Pat Jones, Gwyneth Kensler (Is-Gadeirydd), Geraint Lloyd-
Williams, Margaret McCarroll, Jason McLellan, Barry Mellor, Peter Owen, Merfyn Parry, 
Paul Penlington, Arwel Roberts, Gareth Sandilands, David Simmons, Barbara Smith, 
David Smith, Julian Thompson-Hill, Joe Welch, Cefyn Williams, Cheryl Williams a/ac 
Eryl Williams. 

HEFYD YN BRESENNOL 

 
Y Prif Weithredwr (MM), Pennaeth y Gwasanaethau Cyfreithiol, AD a Gwasanaethau 
Democrataidd (GW), Pennaeth Cyllid ac Asedau (PMc), Pennaeth Cwsmeriaid a 
Chymorth Addysg (JW), Pennaeth Addysg (KE), Rheolwr y Gwasanaethau Democrataidd 
(SP) , a Gweinyddwr y Pwyllgor (SLW) 
 
Yn bresennol hefyd: 
Prif Swyddog Tân, Simon Smith a 
Dirprwy Brif Swyddog Tân, Dawn Docx.  
 
 
1 YMDDIHEURIADAU  

 
Derbyniwyd ymddiheuriadau am absenoldeb oddi wrth y Cynghorwr(wyr) 
Ian Armstrong, Hugh Irving, Huw Jones, Win Mullen-James, Bob Murray, 
Dewi Owens, Bill Tasker a/ac Huw Williams 
 

Cyn dechrau cyfarfod y Cyngor Llawn, cynigiodd y Cadeirydd longyfarchiadau i'r 
Cynghorydd Arwel Roberts a oedd wedi cael ei dderbyn i Orsedd y Beirdd. 
  
Yna cynhaliwyd munud o dawelwch fel arwydd o barch tuag at y Cynghorydd Eryl 
Williams a oedd wedi colli ei fam a’r Cynghorydd Rhys Hughes a oedd wedi colli ei frawd. 
  
  
2 DATGAN CYSYLLTIAD  

 
Datganodd y Cynghorydd Meirick Lloyd Davies, Davies, Richard Davies a Peter 
Owen gysylltiad personol yn eitem 6 - Gwasanaeth Tân ac Achub Gogledd Cymru.  
  
Datganodd y Cynghorydd Huw Hilditch-Roberts gysylltiad personol yn Eitem Rhif 9 
– Diwygio Llywodraeth Leol. 
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Datganodd y Cynghorwyr, Martyn Holland, Huw Hilditch-Roberts, Geraint Lloyd 
Williams, Ann Davies, Joe Welch, Carys Guy, Jason McLellan, Barry Mellor, Paul 
Penlington, Julian Thompson-Hill, Arwel Roberts, James Davies, Margaret 
McCarroll, Jeanette Chamberlain-Jones, Gareth Sandilands, Cefyn Williams, 
Meirick Lloyd Davies a Richard Davies i gyd gysylltiad personol yn eitem 10 - Polisi 
Cludiant o’r Cartref i’r Ysgol. 
  
Datganodd y Cynghorydd Jason McLellan gysylltiad personol yn eitem 11 - Cynllun 
Cyfalaf 2013/14 - 2017/18 
  
  

3 MATERION BRYS FEL Y'U CYTUNWYD GAN Y CADEIRYDD  
 
Yn sgil digwyddiadau diweddar yn Rotheram gofynnodd y Cynghorydd Jason 
McLellan i’r Polisi Diogelu Lleol gael ei anfon at bob Aelod. 
  
Cadarnhaodd y Cynghorydd Bobby Feeley, yn dilyn trafodaethau gyda’r 
Cyfarwyddwr Corfforaethol: Uchelgais Economaidd a Chymunedol a Phennaeth y 
Gwasanaethau Plant a Theuluoedd y byddai copi o'r Polisi Diogelu Lleol yn cael ei 
anfon at yr holl aelodau yn fuan. 
  
  

4 DYDDIADUR Y CADEIRYDD  
 
Dosbarthwyd rhestr o ddigwyddiadau dinesig a gynhaliwyd gan y Cadeirydd a’r Is-
Gadeirydd dros y cyfnod rhwng 27 Mehefin 2014 a 7 Medi 2014 cyn y cyfarfod. 
  
Mynegodd y Cadeirydd ei ddiolch i'r Is-gadeirydd am fynd i nifer o ddigwyddiadau 
ar ei ran. 
  
Hysbysodd y Cadeirydd yr aelodau am lwyddiant Gŵyl y Traeth, Y Proms ar y 
Prom, a Sioe Awyr y Rhyl a gafodd eu cynnal yn y Rhyl.   
  
Roedd y digwyddiadau’n hynod lwyddiannus, gan ddenu nifer fawr o bobl i'r Rhyl. 
  
Estynnodd y Cadeirydd ei ddiolch i Siân Davies a’i thîm am eu holl waith caled yn 
trefnu’r digwyddiadau.  Argymhellwyd hefyd y dylid gwahodd Siân a’i thîm i un o 
gyfarfodydd y Cyngor yn y dyfodol er mwyn galluogi aelodau i ddangos eu 
gwerthfawrogiad. 
  
PENDERFYNWYD – y dylid derbyn y rhestr o ddigwyddiadau dinesig y bu 
Cadeirydd ac Is-gadeirydd y Cyngor iddynt ac y dylid nodi sylwadau’r Cadeirydd. 
  
  
  

5 COFNODION  
 
Cyflwynwyd cofnodion cyfarfod y Cyngor a gynhaliwyd ar 10 Mehefin 2014. 
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Dywedodd y Cynghorydd Meirick Lloyd Davies ei fod wedi datgan cysylltiad yn 
Eitem 8 - Cynllun Pensiwn Llywodraeth Leol, ond nid yw ei enw wedi ei gynnwys yn 
y cofnodion. 
  
PENDERFYNWYD, yn amodol ar yr uchod, y dylid derbyn cofnodion cyfarfod y 
Cyngor a gynhaliwyd ar 10 Mehefin 2014 fel cofnod cywir.  
  
  

6 AWDURDOD TÂN AC ACHUB GOGLEDD CYMRU  
 
Roedd y Prif Swyddog Tân (PST), Simon Smith a’r Dirprwy Brif Swyddog Tân 
(DBST), Dawn Docx yn bresennol i ymgynghori ag aelodau ar gynigion Awdurdod 
Tân ac Achub Gogledd Cymru ar gyfer cyflwyno gwasanaethau tân ac achub yn y 
dyfodol ar draws y rhanbarth. 
  
Esboniodd y PST i’r aelodau (ynghyd â chyflwyniad) bod y gyllideb ar gyfer y 4 
blynedd flaenorol wedi’i rhewi ac nad oedd yr ardoll i Awdurdodau Lleol wedi cael ei 
chodi yn ystod y cyfnod hwn.  Rhoddodd y PST enghreifftiau o doriadau i 
wasanaethau a wnaed yn ystod y cyfnod hwn ac aelodau bod arbedion o £3 miliwn 
yn cael eu gwneud dros y 5 mlynedd nesaf. 
  
Eglurodd y DBST y byddai galwadau pellach ar y gwasanaethau’n parhau, ond 
byddai angen gwneud newidiadau i’r gwasanaeth oherwydd y cyfyngiadau ariannol. 
  
Cadarnhaodd y PST y byddai angen gwneud llawer o waith cyn y gellid cyflwyno’r 
cynigion ar gyfer Sir Ddinbych.  Gallai peidio â chynyddu’r gyllideb refeniw o’r £3 
miliwn ofynnol, dros y 5 mlynedd nesaf, arwain at ostyngiadau sylweddol fel: 
  

       Cau 9 neu 10 o’r 36 gorsaf dân ran amser bresennol 

       Cael gwared ar 17 o’r 54 injan dân bresennol 

       Colli tua 228 o’r 799 swydd diffoddwr tân gweithredol cyfredol yn sgil hynny. 
  
Y cyfraniad presennol i Awdurdod Tân ac Achub Gogledd Cymru oedd £4,342,155. 
Felly’r cynnydd mwyaf yn y dyfodol fyddai: 
  

       2015/16        -         £77,666 

       2016/17        -         £91,100 

       2017/18        -         £102,478 

       2018/19        -         £102,631 

       2019/20        -         £68,062 
  
Cyfanswm yr arian ychwanegol dros 5 mlynedd fyddai £441,937 
  
Gofynnodd y Cynghorydd Julian Thompson-Hill am sicrwydd bod y Gwasanaeth 
Tân ac Achub wedi craffu ar bob llinell yn y gyllideb cyn dod at yr Awdurdodau Lleol 
i ofyn am ragor o gyfraniadau. 
  
Cynigiodd y PST y sicrwydd y gofynnodd y Cynghorydd Julian Thompson-Hill 
amdano. 
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Yn dilyn trafodaeth fanwl, cadarnhaodd y PST y byddai'n adrodd sylwadau’r 
aelodau yn ôl fel rhan o’r sylwadau ar yr ymgynghoriad. 
  
  
  

7 RHYBUDD O GYNNIG  
 
Cyflwynodd y Cynghorydd James Davies y Rhybudd o Gynnig canlynol i'w ystyried 
gan y Cyngor Llawn.  
  
“Mae’r Cyngor yn cefnogi mentrau i hyfforddi ‘Cyfeillion Dementia’ a chreu 
‘Cymunedau sy’n Garedig i Ddementia’.  Mae'n ceisio arwain yn lleol yn y maes 
hwn drwy ddod yn ‘Gyngor sy’n Garedig i Ddementia’ a bydd yn ystyried, trwy’r 
Pwyllgor Archwilio a sianelau priodol eraill, amrywiaeth o fesurau y gellir eu cymryd 
i wella ei wasanaethau i gleifion dementia a’u gofalwyr”. 
  
Eglurodd y Cynghorydd Davies bwysigrwydd yr angen i godi ymwybyddiaeth am 
Ddementia yn gyffredinol, gan gynnwys gwasanaethau cwsmeriaid, staff rheng 
flaen, a chynghorwyr i sicrhau bod pobl yn cael y cymorth sydd ei angen arnynt. 
  
Cadarnhaodd y Cynghorydd Bobby Feeley fod gwaith wedi bod ar y gweill ynghylch 
‘Cymunedau sy’n Garedig i Ddementia’.  Unwaith y bydd y gwaith yn gyflawn, bydd 
yn cael ei anfon at yr aelodau.  Roedd disgwyl i nifer y bobl â dementia gynyddu 
dros yr 20 mlynedd nesaf.  Roedd rhaglen bresennol Cyngor Sir Ddinbych yn 
rhaglen ragorol. 
  
Yn ystod y drafodaeth, mynegodd nifer o aelodau eu cefnogaeth i'r Rhybudd o 
Gynnig.  Eglurwyd unwaith eto hefyd fod y Cyngor yn gwneud llawer iawn o waith 
yn ymwneud â Dementia.   
  
Argymhellodd y Cynghorydd Barbara Smith y dylid newid geiriad y Rhybudd o 
Gynnig, er mwyn iddo gymeradwyo’r gwaith roedd y cyngor yn ei wneud ar hyn o 
bryd.  Eiliwyd hyn gan y Cynghorydd Joan Butterfield   
  
Y geiriad i’w ychwanegu at y Rhybudd o Gynnig fyddai “bod aelodau’r cyngor yn 
cydnabod y gwaith rhagorol sy’n digwydd ar hyn o bryd yn Sir Ddinbych ond eu bod 
hefyd yn barod i ystyried gwneud rhagor o waith”. 
  
Cynigiodd y Cynghorydd Huw Hilditch-Roberts y dylid cyfeirio’r mater i’r Pwyllgor 
Archwilio.  Eiliwyd hyn gan y Cynghorydd Peter Evans. 
  
PENDERFYNWYD cyfeirio’r mater at y Pwyllgor Archwilio. 

  
  

8 RHYBUDD O GYNNIG  
 
Cyflwynodd y Cynghorydd Joe Welch y Rhybudd o Gynnig canlynol, ar ran y 
Cynghorwyr Colin Hughes, Geraint Lloyd-Williams, Meirick Lloyd Davies ac Eryl 
Williams, i'w ystyried gan y Cyngor Llawn. 
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“Byddem yn hoffi cael cefnogaeth y cyngor i gael safiad cadarn i fynnu bod 
cysylltiad Ffermydd Gwynt Gogledd Cymru yn cael ei gosod o dan y ddaear ar ei 
hyd”. 
  
PENDERFYNWYD cefnogi’r Rhybudd o Gynnig a gyflwynwyd gan y Cynghorydd 
Joe Welch i ofyn am gefnogaeth y cyngor i gael safiad cadarn i fynnu bod cysylltiad 
Ffermydd Gwynt Gogledd Cymru yn cael ei osod o dan y ddaear ar ei hyd. 
  
  

Ar y pwynt hwn (11.50am) cafwyd toriad am 15 munud  
  
Ailddechreuodd y cyfarfod am 12:05pm. 
  
  
  
9 DIWYGIO LLYWODRAETH LEOL  

 
Cyflwynodd y Prif Weithredwr yr Adroddiad Diwygio Llywodraeth Leol (a 
ddosbarthwyd yn flaenorol). 
  
Cyhoeddwyd y Papur Gwyn – Diwygio Llywodraeth Leol - ar gyfer ymgynghoriad ar 
8 Gorffennaf 2014. Byddai’r cyfnod ymgynghori’n dod i ben ar 1 Hydref, 2014 am 
23:59. Pwrpas yr adroddiad oedd nodi prif gynigion y Papur Gwyn, darparu asesiad 
strategol o’r opsiynau y mae'n eu cyflwyno i'r cyngor a gofyn am benderfyniad 
ynghylch a ddylid cyflwyno datganiad o ddiddordeb mewn uno’n wirfoddol gyda 
Chyngor Bwrdeistref Sirol Conwy.  Rhaid cyflwyno'r datganiad o ddiddordeb erbyn 
mis Tachwedd 2014, a byddai angen cytundeb Cyngor Bwrdeistref Sirol Conwy. 
  
Roedd y Papur Gwyn yn amlinellu’r camau oedd angen tuag at uno awdurdodau 
lleol i greu sefydliadau mwy o faint a ‘mwy cynaliadwy’.  Cynigiwyd y dylai aelodau 
ystyried goblygiadau’r rhan hon o’r papur yn ofalus a datblygu ymateb erbyn 
dyddiad cau’r ymgynghoriad, 1 Hydref, 2014. 
  
Nododd y Papur Gwyn, fel ei hoff ddewis, raglen o uno awdurdodau lleol a fyddai’n 
gostwng y 22 awdurdod lleol presennol i 12, gyda thri yng Ngogledd Cymru a Sir 
Ddinbych yn uno â Chonwy.   
  
Roedd Llywodraeth Cymru yn annhebygol o gefnogi unrhyw gynnig a fyddai’n torri 
ar draws ffiniau presennol gwasanaethau Iechyd a’r Heddlu ac na fyddai’n cefnogi 
cynigion i newid ffiniau awdurdodau lleol presennol. 
  
Roedd y Papur Gwyn yn nodi’n glir nad oedd digon o amser i ddatblygu, cynllunio a 
deddfu ar gyfer rhaglen lawn o uno cyn etholiadau nesaf y Cynulliad Cenedlaethol 
ym mis Mai 2016. Ni fyddai Bil i uno awdurdodau yn cael ei gyflwyno, felly, i'r 
Cynulliad Cenedlaethol yn ystod tymor y cynulliad, a fyddai'n dod i ben ym mis 
Ebrill 2016. 
  
Byddai Bil drafft yn cael ei gyhoeddi yn ystod hydref 2015 ar gyfer ymgynghori fel 
bod Llywodraeth Cymru a fyddai’n cael eu hethol ym mis Mai 2016, mewn sefyllfa i 
wneud penderfyniadau cynnar ynghylch symud ymlaen a sut i fynd ati. 
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Byddai’r ddeddfwriaeth a fyddai’n cael ei chyflwyno ddechrau 2015 yn cynnwys 
darpariaeth ar gyfer uno cynnar. Byddai ‘Prosbectws’ yn cael ei gyhoeddi erbyn haf 
2014 yn nodi cymhellion Llywodraeth Cymru ar gyfer uno gwirfoddol.  Nid oedd y 
‘Prosbectws’ wedi cael ei gyhoeddi erbyn dyddiad y cyfarfod. 
  
Amlinellodd y Prif Weithredwr i'r aelodau, yr amserlen ar gyfer uno a amlinellwyd yn 
yr adroddiad. 
  
Roedd dau opsiwn i’w hystyried: 
  

       Opsiwn 1 - Aros tan etholiad Llywodraeth Cymru ym mis Mai 2016; neu 

       Opsiwn 2 – Uno’n wirfoddol gyda Chonwy. 
  
Roedd yn ymddangos yn glir bod aros i weld beth fyddai’n digwydd ym mis Mai 
2016, mewn gwirionedd, yn gyfystyr â derbyn toriadau difrifol i gyllidebau a 
gwasanaethau a fyddai’n digwydd am o leiaf y chwe blynedd nesaf, ac wedi hynny, 
y dyfodol fyddai uno gorfodol.  Nid oedd gwneud toriadau llym, am nifer o 
flynyddoedd, ac yna cael uno gorfodol, yn ymddangos yn ganlyniad arbennig o dda 
ar gyfer y trigolion na’r cyngor. 
  
Ni fyddai'r penderfyniad yn un syml ac roedd risgiau a chostau ymhlyg â’r naill 
opsiwn a’r llall.  At ei gilydd, roedd yr opsiwn o uno gwirfoddol yn un gwell yn 
strategol gan ei fod yn opsiwn ymarferol i’r ddau gyngor, a gallai gynnig y 
posibilrwydd o osgoi’r toriadau gwaethaf trwy gyfuniad o sicrhau cytundeb ariannol 
gyda Llywodraeth Cymru a sicrhau arbedion o'r uno ei hun.  Fodd bynnag, byddai 
ond yn bosibl ystyried yr opsiwn hwn pe bai dau amod yn cael eu bodloni: 
  

       Bod y pecyn ariannol a’r gefnogaeth gan Lywodraeth Cymru yn sylweddol ac 
yn rhwymol; a 

       Unwaith y bydd y ddau awdurdod a Llywodraeth Cymru yn cytuno ar y 
Datganiad Bwriad ym mis Tachwedd 2015, bod y cytundeb yn rhwymol ar 
bob un o’r tri pharti. 

  
Pe bai modd sicrhau’r amodau, byddai hynny’n caniatáu’r ddau gyngor i leihau lefel 
y toriadau i wasanaethau ac osgoi’r posibilrwydd y byddai’r prosiect yn methu, naill 
ai oherwydd anghytundebau lleol neu newid yn safbwynt Llywodraeth Cymru.  Pe 
na bai modd eu sicrhau, byddai’r risg o uno gwirfoddol yn rhy uchel. 
  
Cafwyd trafodaeth fanwl iawn, a chodwyd y pwyntiau canlynol: 
  

       Roedd cyfanswm o 106 o aelodau rhwng Sir Ddinbych a Chonwy.  Yn ôl 
deddfwriaeth gyfredol ni allai fod mwy na 75 o aelodau i bob awdurdod lleol.  
Roedd y ffigurau’n cyfateb i 1 aelod fesul pob 1,750 etholwr.  Pe bai’r 
hafaliad hwn yn cael ei weithredu mewn perthynas â’r darpar awdurdod lleol 
unedig, byddai hynny’n 96 o aelodau, 21 yn fwy na’r ffigwr uchaf.  Pe bai’r 
uno’n mynd rhagddo awgrymwyd y byddai'n holl bwysig fod y comisiwn 
ffiniau etholiadol yn asesu’r ardal cyn gynted ag sy’n ymarferol bosibl 

       Pwysleisiwyd bod yn rhaid i’r aelodau roi blaenoriaeth i drigolion Sir 
Ddinbych 
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       Byddai BIPBC yn dechrau ar newid i’w strwythur.  Roeddent yn mynd i ail-
gydbwyso gofal o ofal eilaidd i gynradd.  Byddai tri strwythur ynghyd ag 
Awdurdodau Lleol: 

  Wrecsam a Sir y Fflint 
  Sir Ddinbych a Chonwy, a 
  Gwynedd ac Ynys Môn 

  
PENDERFYNWYD: 
  

       Bod y Cyngor yn cytuno, yn amodol ar ddod i gytundeb gyda Chyngor Sir 
Conwy, bod y ddau gyngor yn symud ymlaen i ddatblygu datganiad o 
ddiddordeb ar y cyd i uno’n wirfoddol erbyn mis Ebrill 2018 a chyflwyno’r 
datganiad o ddiddordeb hwn i Lywodraeth Cymru erbyn mis Tachwedd 2014, 
ar yr amod y gall y ddau gyngor: 

  Sicrhau pecyn arian a chefnogaeth sylweddol gan Lywodraeth Cymru 
sy’n rhwymol; a 

  Unwaith y bydd y ddau awdurdod a Llywodraeth Cymru yn cytuno ar y 
Datganiad Bwriad ym mis Tachwedd 2015, bod y cytundeb yn 
rhwymol ar bob un o’r tri pharti. 

       Bydd y ‘pecyn o arian a chefnogaeth sylweddol’ y cyfeirir ato yn cael ei 
drafod gyda Llywodraeth Cymru a’i roi gerbron aelodau Sir Ddinbych a 
Chonwy i’w ystyried cyn cytuno i symud ymlaen. 

  
  

Ar y pwynt hwn (1.25pm) cafwyd toriad. 
  
Ailddechreuodd y cyfarfod am 2.15pm. 
  
  
  

YN BRESENNOL 
  

Y Cynghorwyr  Brian Blakeley (Cadeirydd), Joan Butterfield, Jeanette Chamberlain-Jones, 
Bill Cowie, Ann Davies, Meirick Davies, Richard Davies, Stuart Davies, Peter Duffy, 
Hugh Evans, Peter Evans, Huw Hilditch-Roberts, Martyn Holland, Colin Hughes, 
Rhys Hughes, Alice Jones, Pat Jones, Gwyneth Kensler (Is-gadeirydd), Geraint Lloyd-
Williams, Margaret McCarroll, Jason McLellan, Barry Mellor, Merfyn Parry, 
Paul Penlington, Arwel Roberts, Gareth Sandilands, David Simmons, Barbara Smith, 
David Smith, Julian Thompson-Hill, Joe Welch, Cefyn Williams, ac Eryl Williams 
  
  
  
10 ADOLYGIAD O'R POLISI CLUDIANT O’R CARTREF I'R YSGOL  

 
Cyflwynodd y Pennaeth Cwsmeriaid a Chymorth Addysg y Polisi Cludiant o’r 
Cartref i’r Ysgol (a ddosbarthwyd yn flaenorol) er mwyn i'r aelodau ystyried 
cynnwys y polisi diwygiedig. 
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Yn y Gweithdy Rhyddid a Hyblygrwydd ar 17 Mehefin 2014, rhoddodd aelodau 
etholedig gymeradwyaeth i gynnal adolygiad o’r ddarpariaeth cludiant presennol ac 
i gynnal ymgynghoriad ar bolisi diwygiedig. 
  
Cyhoeddodd y Cyngor ymgynghoriad ar y polisi newydd arfaethedig ar 11 Awst 
2014. Roedd yn rhaid mabwysiadu’r polisi newydd erbyn 1 Hydref 2014 i sicrhau 
bod y rheoliadau yn cael eu bodloni.  Roedd hyn yn cyd-fynd â Rheoliadau 
Gwybodaeth am Deithio gan Ddysgwyr 1.105 lle mae'n datgan: 
  
Os yw Awdurdod Lleol yn penderfynu newid neu ddileu’r ddarpariaeth cludiant 
dewisol y mae’n ei ddarparu, rhaid iddo gyhoeddi’r wybodaeth cyn 1 Hydref yn y 
flwyddyn cyn y flwyddyn academaidd y bydd y newidiadau yn dod i rym. 
  
Byddai angen i'r Aelodau ystyried: 
  

       Canlyniad gorfodi'r polisi newydd i gael gwared â’r holl anghysonderau 
hanesyddol yn y broses gymhwyso 

       Cyflwyno mannau codi canolog fel y nodir ym mharagraff 4.2 y polisi – 
byddai’r newid hwn yn effeithio’n uniongyrchol ar tua 232 o ddisgyblion 
uwchradd a 352 o ddisgyblion cynradd. 

  
Byddai'r cynnig yn cael effaith uniongyrchol ar y Gwasanaeth Cludo Teithwyr.  
Amcangyfrifwyd y byddai’n arbed tua £303,000.  Gallai'r arbedion newid yn dibynnu 
ar ganlyniad yr adolygiad o lwybrau peryglus ac o unrhyw daliadau a wneir i rieni ar 
gyfer teithiau fel dewis arall yn lle darparu cludiant am ddim. 
  
Yr arbediad a ragwelir ar gludiant ysgolion cynradd fyddai oddeutu £30,000.  Gan 
fod hwn yn swm cymharol fach o arbedion, nid oedd penderfyniad eto a ddylid 
gwneud unrhyw newidiadau i gludiant Cynradd. 
  
Roedd nifer o faterion dadleuol a chafwyd trafodaeth fanwl. 
  
Byddai cludiant gostyngol yn cael ei ddarparu os nad oedd dysgwr yn gymwys i 
gael cludiant am ddim yn ôl unrhyw un o'r meini prawf a nodir yn y polisi hwn ond y 
gellir ei roi ar lwybr cludiant contract presennol sydd â seddi gwag.  Byddai ffi 
resymol yn cael ei chyflwyno bob tymor.  Roedd Sir Ddinbych yn codi £50 y tymor 
ar hyn o bryd. 
  
Oherwydd y duedd barhaus o orwario ar gludiant ysgol, roedd meysydd eraill wedi 
bod yn rhoi cymhorthdal tuag at y gyllideb.  Byddai’r arbedion a grëwyd yn galluogi’r 
gyllideb cludiant ysgol i dalu ei gostau. 
  
Roedd y drafodaeth hefyd yn cynnwys categoreiddio ysgolion.   
  
Byddai’r Awdurdod yn darparu cludiant dewisol i’r ysgol agosaf sy’n darparu addysg 
cyfrwng Cymraeg, hyd yn oed os nad dyma eu hysgol agosaf gymwys.  I’r diben 
hwn, byddai'n ysgol categori 1 neu 2 o fewn canllawiau Llywodraeth Cymru ar 
Ddarpariaeth Cyfrwng Cymraeg.  Ni fyddwn yn darparu cludiant os dewisir addysg 
ddwyieithog. Bydd dewisiadau ond yn cael eu hystyried yn ôl Cyfrwng Cymraeg neu 
Gyfrwng Saesneg. 
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Eglurodd y Pennaeth Addysg y drefn gategoreiddio i'r aelodau.  Roedd tair agwedd 
i gategoreiddio, sef: 
  

(i)              Cwricwlwm  
(ii)             Iaith, a 
(iii)            Canlyniadau 

  
Byddai cludiant yn cael ei ddarparu ar gyfer yr holl drosglwyddiadau a reolwyd am 
oes y trosglwyddiad, boed yn hirdymor neu’n fyrdymor. 
  
Roedd y Pennaeth Addysg yn cadw’r hawl i weithredu pwerau dewisol mewn 
achosion penodol er mwyn sicrhau cyn lleied o drafferthion â phosibl i’r disgybl. 
  
Byddai asesiad risg yn cael ei gynnal ar y mannau codi ganolog a awgrymwyd cyn 
eu cadarnhau. 
  
PENDERFYNWYD bod yr aelodau'n derbyn ac ystyried y Polisi Cludiant o’r Cartref 
i’r Ysgol Diwygiedig, a fyddai hefyd yn cael ei gyflwyno yn y pwyllgor Archwilio a’r 
Cabinet. 
  
  

11 CYNLLUN CYFALAF  
 
Cyflwynodd Aelod Arweiniol Cyllid ac Asedau adroddiad ar Gynllun Cyfalaf 2013/14 
- 2017/18 (a ddosbarthwyd yn flaenorol) i ddarparu’r wybodaeth ddiweddaraf i'r 
Cyngor ynghylch y Cynllun Cyfalaf, gan gynnwys prosiectau mawr a'r Cynllun 
Corfforaethol. 
  
Cafwyd trafodaeth gyffredinol ynghylch prosiectau yn yr adroddiad.   
  
PENDERFYNWYD: 
  

       Bod Aelodau’n nodi safbwynt canlyniad 2013/14 y Cynllun Cyfalaf, y 
safbwynt diweddaraf ar gynllun cyfalaf 2014/15 a’r diweddariad ar brosiectau 
mawr. 

       Bod Aelodau’n cymeradwyo bwrw ymlaen â cham adeiladu cynllun estyniad 
ac adnewyddu Ysgol Gymunedol Bodnant. 

  
  

12 CYLLIDEB 205/16 - 2016/17  
 
Cyflwynodd yr Aelod Arweiniol Cyllid ac Asedau adroddiad Cyllideb 2015/16 – 
2016/17 (a ddosbarthwyd yn flaenorol) i ddarparu diweddariad i’r Cyngor ar y 
sefyllfa ddiweddaraf o ran y gyllideb a chymeradwyo'r cynigion ar gyfer arbedion a 
restrir yn Atodiad 1 yr adroddiad. 
  
Roedd yr adroddiad yn amlinellu'r sefyllfa ddiweddaraf o ran y gyllideb ac yn 
cyflwyno Cam 1 rhaglen o arbedion cyllidebol i'w gymeradwyo er mwyn cyflawni’r 
gyllideb refeniw ar gyfer 2015/16 a dechrau ar y broses ar gyfer 2016/17. 
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Daw mwyafrif (tua 78%) o gyllid y Cyngor gan Lywodraeth Cymru drwy'r Grant 
Cynnal Refeniw ac ailddosbarthu Trethi Annomestig Cenedlaethol.  
  
Roedd y setliad ar gyfer 2014/15 wedi cael ei ostwng o 4.6% ar y flwyddyn 
flaenorol, sef y gostyngiad mwyaf yn hanes y cyngor a’r gostyngiad uchaf yng 
Nghymru.  Roedd y gostyngiad wedi bod yn uwch na'r cyfartaledd oherwydd 
addasiadau sy'n codi o ganlyniadau cyfrifiad 2011.  Roedd y twf a amcangyfrifwyd 
yn y boblogaeth leol wedi’i oramcangyfrif dros nifer o flynyddoedd.  Byddai'r effaith 
yn golygu y byddai effaith andwyol ar gyllid Sir Ddinbych am nifer o flynyddoedd.   
  
Cyhoeddwyd toriadau pellach.  Felly, byddai angen gwneud arbedion o £18 miliwn 
hyd at ac yn cynnwys 2016/17. 
  
Mae proses newydd wedi’i chyflwyno ar gyfer gosod cyllideb, o’r enw Rhyddid a 
Hyblygrwydd, ac roedd yn newid sylweddol i ymagwedd y cyngor at osod cyllideb.  
Roedd y broses yn dadansoddi pob gwasanaeth yn ôl eitemau unigol ar y gyllideb i 
asesu pa swyddogaethau roedd pob gwasanaeth yn eu cyflawni, beth yw eu cost 
ac a oeddent yn ofynion statudol neu gyfreithiol ac/neu yn flaenoriaethau 
corfforaethol. 
  
Trefnwyd Gweithdai Cyllideb gyda phedwar gweithdy diwrnod llawn yn cael eu 
cynnal.  Mae chwe gweithdy pellach wedi eu trefnu.  Roedd nifer dda o aelodau yn 
bresennol ym mhob gweithdy. 
  
Yn y gweithdai, gofynnwyd i'r aelodau ystyried cynigion dan y categorïau canlynol: 
  

       Mabwysiadu 

       Datblygu, a 

       Gohirio. 
  
Roedd Atodiad 1 yr adroddiad yn tynnu sylw at yr arbedion a gynigiwyd yn y 
pedwar gweithdy cyntaf lle cafwyd cefnogaeth i “fabwysiadu”.  Byddai cynigion eraill 
yn cael eu hystyried mewn gweithdai pellach.   
  
Bu ymgynghori sylweddol ynghylch proses y gyllideb ac roedd wedi cael ei ystyried 
yn y CET, yr UDA, a chyfarfodydd Briffio'r Cabinet a’r Cyngor.  Erbyn diwedd y 
broses byddai o leiaf deg gweithdy cyllideb wedi’u cynnal gydag aelodau etholedig. 
  
Roedd gan y Pwyllgor Llywodraethu Corfforaethol swyddogaeth oruchwylio ac wedi 
derbyn adroddiadau i bob un o'i gyfarfodydd ers mis Ebrill 2014. 
  
Yn ogystal, byddem yn ymgynghori â’r undebau llafur ar gynigion unigol dros y 
misoedd nesaf.  Wrth i'r broses ddatblygu, efallai y bydd angen ymgynghori'n 
gyhoeddus ar rai cynigion. 
  
Dywedodd y Cynghorydd Joan Butterfield na fyddai'r Grŵp Llafur yn barod i 
bleidleisio o blaid unrhyw newidiadau, yn enwedig rhai sy’n effeithio ar staff a phobl 
yn y gymuned.  Er eu bod yn derbyn fod Gweithdai’r Gyllideb wedi bod yn agored, y 
rheswm dros y penderfyniad oedd na chafwyd unrhyw wybodaeth derfynol ar 
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unrhyw un o’r canlyniadau.  Gofynnodd y Cynghorydd Butterfield hefyd i gael golwg 
ar yr Asesiadau Effaith Cydraddoldeb o ran y toriadau. 
  
Ymatebodd yr Aelod Arweiniol dros Gyllid ac Asedau, y Cynghorydd Julian 
Thompson-Hill i’r Cynghorydd Butterfield yn cadarnhau bod yr holl wybodaeth wedi 
ei darparu yn barod.  Roedd yr Asesiadau Effaith Cydraddoldeb wedi cael eu 
hanfon drwy e-bost at bob aelod er bod rhai'n hwyr. 
  
Cadarnhaodd yr Arweinydd, y Cynghorydd Hugh Evans, fod y Cynghorydd 
Thompson-Hill wedi gofyn i bawb oedd yn bresennol ar ddiwedd pob un o’r 
Gweithdai Cyllideb os oedd unrhyw faterion neu broblemau ac ni chafwyd ymateb 
gan unrhyw un a oedd yn bresennol.  Roedd y manylion wedi bod yn destun proses 
drylwyr ac wedi’u trafod yn fanwl.  Felly, roedd yr Arweinydd yn hyderus y gellid 
rhoi’r adroddiad gerbron yr aelodau i'w gymeradwyo. 
  
Eglurodd y Prif Weithredwr bod proses asesu gadarn wedi cael ei rhoi ar waith i 
alluogi aelodau i benderfynu beth oedd angen ei ddiogelu a’r meysydd hynny lle 
gellid gwneud toriadau.  Y cam cyntaf oedd hwn.  Roedd yr aelodau wedi cael yr 
holl wybodaeth ac roedd y Gweithdai Cyllideb wedi galluogi craffu dwys ar 
wasanaethau ac roedd cytundeb wedi bod ar y penderfyniadau ar bapurau’r 
Adroddiad Cyllideb. 
  
  
Ar y pwynt hwn (4.30pm) cytunwyd i gael 5 munud o saib yn y cyfarfod er 
mwyn caniatáu i'r Grŵp Llafur gael trafodaeth fer ynglŷn â'r ffordd ymlaen. 
  
Ailddechreuodd y cyfarfod am 4.35pm. 
  
  
Diolchodd y Cynghorydd Joan Butterfield i'r Cadeirydd am ganiatáu'r saib.  
Cadarnhaodd y Grŵp Llafur eu safiad o beidio â chytuno i’r toriadau heb ragor o 
wybodaeth.  Roeddent wedi cytuno i beidio cefnogi'r toriadau i’r Gyllideb. 
  
Gofynnodd y Cynghorydd Gwyneth Kensler i wneud gwelliant.  Gan nad oedd hi 
wedi cymryd rhan yng Ngweithdy’r Gyllideb a gynhaliwyd ar 26 Awst, gofynnodd i 
ohirio’r arbediad ar hawliau tramwy er mwyn iddi wneud y penderfyniad cywir ar sail 
gwybodaeth. 
Eiliodd y Cynghorydd Arwel Roberts y gwelliant. 
Cynhaliwyd pleidlais a chollwyd y cynnig. 
  
PENDERFYNWYD bod yr aelodau yn derbyn yr adroddiad ac yn cymeradwyo'r 
arbedion a restrwyd. 
  
  
  

13 ADRODDIAD ARIANNOL - Y SEFYLLFA GANLYNIAD TERFYNOL A 
DATGANIAD CYFRIFON 2013/14  
 
Cyflwynodd yr Aelod Arweiniol dros Gyllid ac Asedau'r Adroddiad Cyllid - Sefyllfa 
Refeniw Derfynol 2013/14 (a ddosbarthwyd yn flaenorol) i ddarparu'r sefyllfa 
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refeniw derfynol a'r effaith ar gronfeydd wrth gefn a balansau i’r aelodau, er 
gwybodaeth. 
  
Roedd y Cabinet wedi bod yn derbyn adroddiadau monitro rheolaidd trwy gydol y 
flwyddyn ariannol ynglŷn â pherfformiad gwariant yn ôl y gyllideb a’r arbedion y 
cytunwyd arnynt fel rhan o’r Cynllun Ariannol Tymor Canolig.    Derbyniwyd yr 
adroddiad canlyniad terfynol gan y Cabinet ar 25 Mehefin 2013. Cyflwynwyd drafft 
cyntaf y Datganiad Cyfrifon Blynyddol ar gyfer 2013/14 i’r archwilwyr allanol ar 30 
Mehefin.  Roedd y cyfrifon yn cael eu harchwilio ar hyn o bryd a’r bwriad oedd 
cyflwyno’r cyfrifon terfynol i’r Pwyllgor Llywodraethu Corfforaethol ar 29 Medi i'w 
cymeradwyo'n ffurfiol. 
  
Y sefyllfa gyffredinol o ran canlyniad ariannol ar gyfer 2013/14 oedd tanwariant o’i 
gymharu â’r gyllideb a gymeradwywyd, a oedd, ynghyd â chynnydd yn enillion Treth 
y Cyngor, yn cryfhau sefyllfa ariannol y Cyngor.  O ganlyniad, trosglwyddwyd cyllid i 
gronfeydd wrth gefn penodol i gynorthwyo'r Cyngor i fynd i’r afael â phwysau 
ariannol difrifol dros y blynyddoedd nesaf a diwallu’r ymrwymiadau ariannol oedd 
angen i gyflawni’r Cynllun Corfforaethol.  
  
Cafwyd trafodaethau, gyda’r Pennaeth Cyllid yn ymateb i ymholiadau a godwyd gan 
yr Aelodau. 
  
Diolchodd yr aelodau i’r Pennaeth Cyllid ac Asedau, y Prif Gyfrifydd a'u tîm am y 
gwaith aruthrol oedd wedi cael ei wneud. 
  
PENDERFYNWYD - fod yr aelodau’n nodi’r sefyllfa canlyniad refeniw terfynol ar 
gyfer 2013/14 a nodi’r modd yr ymdriniwyd â chronfeydd wrth gefn a balansau a 
nodir yn yr adroddiad.  
  
  

14 HYFFORDDIANT AELODAU  
 
Cyflwynodd yr Aelod Arweiniol dros Foderneiddio a Pherfformiad, y Cynghorydd 
Barbara Smith, yr Adroddiad Hyfforddi Aelodau (a ddosbarthwyd yn flaenorol) i 
nodi’r sefyllfa ddiweddaraf am faterion yn ymwneud â hyfforddi aelodau, gan 
gynnwys Sesiynau Gorfodol a Chynlluniau Datblygu ac Adolygiadau Personol. 
  
Roedd angen i’r aelodau benderfynu ynghylch pa sesiynau yr ystyriwyd yn orfodol i 
bob aelod a pha sesiynau fyddai’n cael eu hystyried yn orfodol ar gyfer swyddi 
penodol.   
  
Roedd Adran 7 Mesur Llywodraeth Leol (Cymru) 2011 yn ei gwneud yn ofynnol i 
bob Awdurdod Lleol sicrhau y darperir cyfleoedd hyfforddi a datblygu rhesymol i'w 
aelodau. 
  
Cafwyd trafodaeth gyffredinol, a chynigiodd y Cynghorydd Stuart Davies y dylid 
hepgor y gair “cosb” o’r argymhelliad.  Eiliwyd hyn gan y Cynghorydd Dave Smith.   
  
PENDERFYNWYD  :  
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       y dylai’r holl aelodau dderbyn yr hyfforddiant 'Generig' gorfodol a ganlyn: 
  Cod Ymddygiad  
  Diogelu / Rhianta Corfforaethol / Amddiffyn Plant 
  Cyllid 
  Cydraddoldeb 
  Cyflwyniad (strwythur y Cyngor, Cyfansoddiad a Diogelu Data). 

       rhaid i wahanol aelodau pwyllgorau dderbyn yr hyfforddiant gofodol canlynol 
ar gyfer swyddi penodol, yn ychwanegol at yr hyfforddiant gorfodol, ac mae 
croeso i bob aelod dderbyn yr hyfforddiant hwn os yw o ddiddordeb iddynt. 

  Sgiliau cadeirio (ar gyfer Cadeiryddion ac Is-Gadeiryddion pob 
Pwyllgor) 

  Archwilio (Cadeirio) 
  Arweinwyr Grwpiau 
  Cabinet (gan gynnwys siarad cyhoeddus a siarad â'r cyfryngau) 
  Pwyllgor Cynllunio 
  Pwyllgor Trwyddedu 

       (Cynhelir yr hyfforddiant i gadeiryddion ym mis Chwefror bob blwyddyn, fel 
bod darpar Gadeiryddion newydd yn gymwys i enwebu ar gyfer swyddi 
Cadeiryddion yn y dyfodol.  Byddai hyfforddiant pellach i Gadeiryddion 
Archwilio hefyd yn cael ei gynnal ym mis Mai). 

  
  
  

15 RHAGLEN GWAITH I'R DYFODOL Y CYNGOR SIR  
 
Cyflwynodd Pennaeth y Gwasanaethau Cyfreithiol, AD a Democrataidd Raglen 
Gwaith i'r Dyfodol y Cyngor (dosbarthwyd eisoes). 
  
PENDERFYNWYD y dylid cymeradwyo a nodi Rhaglen Gwaith i'r Dyfodol y 
Cyngor. 
  
  

DAETH Y CYFARFOD I BEN AM 5.10 P.M. 
  
  
  

 
Derbyniwyd ymddiheuriadau am absenoldeb oddi wrth y Cynghorwr(wyr) 
Ian Armstrong, Hugh Irving, Huw Jones, Win Mullen-James, Bob Murray, 
Dewi Owens, Bill Tasker a/ac Huw Williams 
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Mae tudalen hwn yn fwriadol wag



 
Adroddiad i'r:    Cyngor 
 
Dyddiad y Cyfarfod:    7 Hydref 2014 
 
Aelod Arweiniol / Swyddog:  Y Cynghorydd Huw Jones / Aelod Arweiniol 

Hamdden, Twristiaeth Ieuenctid a Datblygu Gwledig 
 
Awdur yr Adroddiad: Jamie Groves - Pennaeth Cyfathrebu, Marchnata a 

Hamdden 
 
Teitl:      Cynnig Datblygu Canolfan Nova Prestatyn  
 

 
1. Am beth mae’r adroddiad yn sôn?  
 
1.1 Mae'r adroddiad yn ystyried y cynigion ar gyfer cynnig £4.217 miliwn i ailddatblygu 

Canolfan Nova Prestatyn.  
 
2. Beth yw’r rheswm dros lunio’r adroddiad hwn?  
 
2.1 Gofynnir i’r Cyngor benderfynu a ddylid cymeradwyo argymhelliad y Grŵp Buddsoddi 

Strategol i fwrw ymlaen i ailddatblygu Canolfan Nova. 
 
3. Beth yw’r Argymhellion? 
 
3.1 Bod y Cyngor yn cymeradwyo'r cynnig £4.217 miliwn i adnewyddu Canolfan Nova 

Prestatyn. 
 
4. Manylion am yr adroddiad. 
 
4.1 Ym mis Ionawr 2014, ystyriodd y Cabinet ganfyddiadau adolygiad diwydrwydd 

dyladwy i Hamdden Clwyd Cyf a daeth i'r casgliad ei fod yn ormod o risg i'r Cyngor 
gymryd y cwmni drosodd. Penderfynodd y Cabinet i roi'r gorau i gyllido Hamdden 
Clwyd Cyf o 1 Ebrill 2014 ymlaen oherwydd pryderon ynghylch ansawdd a lefel y 
ddarpariaeth gwasanaeth. Yn dilyn hyn rhoddodd Hamdden Clwyd Cyf y gorau i 
fasnachu a chau eu cyfleusterau yn y Rhyl a Phrestatyn ar unwaith.  

 
4.2 Ym mis Mawrth 2014 cyflwynwyd adroddiad i’r Cabinet gan Gyfathrebu, Marchnata a 

Hamdden yn amlinellu’r argymhellion a oedd yn codi o arfarniad manwl o gyflwr yr 
adeiladau a'r dadansoddiad manteision cost mewn perthynas â'r gwahanol opsiynau 
rheoli dros dro ar gyfer y cyfleusterau; tra bod yr achos busnes ar gyfer cynnig 
hamdden llawer gwell ar yr arfordir yn cael ei ddatblygu ymhellach. Cytunodd y 
Cabinet â’r argymhelliad i gadw Canolfan Nova ar gau hyd nes y cytunir ar gynigion 
ailddatblygu Gwasanaethau Hamdden Alliance ym mis Mai 2014. 

  
4.3 Comisiynwyd ymarfer dichonolrwydd ac achos busnes amlinellol ar gyfer 

ailddatblygu’r ganolfan, i gael ei ystyried ymhellach gan Grŵp Buddsoddi Strategol y 
Cyngor. Roedd y broses yn cynnwys dadansoddiad ariannol a mewnbwn gan un o 
Uwch Swyddogion Cyllid a Sicrwydd Sir Ddinbych a’r Rheolwr Cyllid; ynghyd â 
Swyddog Arweiniol Cyfathrebu, Marchnata a Hamdden ar gyfer Hamdden 
Masnachol. Cyflwynwyd yr astudiaeth dichonolrwydd a’r achos busnes amlinellol i'r 
Grŵp Buddsoddi Strategol a'r Cabinet ym mis Mehefin 2014 er mwyn sicrhau cyllid i 
symud y prosiect yn ei flaen at y cam dylunio manwl. Cymeradwyodd y Grŵp a'r 
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Cabinet y cynnig i symud ymlaen i’r cam nesaf, gan ddyfarnu £108 mil ar gyfer y cam 
dylunio manwl i gael sicrwydd cost ar gyfer y prosiect. 

 
4.4 Mae gwaith wedi mynd rhagddo’n dda iawn ac mae Gwasanaethau Hamdden 

Alliance, mewn partneriaeth â Chyngor Sir Ddinbych, bellach wedi cwblhau pob 
arolwg manwl ac wedi darparu costau manwl i’r Grŵp Buddsoddi Strategol (rhagolwg 
incwm a gwariant a gofynion cyfalaf) yn seiliedig ar y cymysgedd canlynol o 
gyfleusterau, fel y cytunwyd yn y briff dichonolrwydd gwreiddiol yn Atodiad 1: 

 

 Lleihau ôl-troed cyffredinol yr eiddo. 

 Cadw’r pwll nofio 25m metr 4 lôn a’r pwll sblasio bychan. 

 Codi cyfleusterau newid ar gyfer y pwll nofio. 

 Creu cyfleodd ffitrwydd gwell i'r un safon a ddarperir yng Nghanolfan 
Hamdden Rhuthun, gydag ystafelloedd newid ar wahân. 

 Creu lle amlddefnydd i gynnal digwyddiadau cymunedol ac amrywiaeth o 
ddosbarthiadau ymarfer corff / clybiau chwaraeon. 

 Creu cyfleuster chwarae meddal mawr unigryw i'r farchnad.  

 Creu mynedfa newydd, derbynfa a chaffi yn edrych dros y môr. 

 Creu tair uned fanwerthu ar ochr y promenâd i gefnogi busnesau newydd ar 
hyd yr arfordir. 

 Cyflwyno gwasanaethau mecanyddol / trydanol / dyfeisiadau ynni effeithlon er 
mwyn lleihau ôl-troed carbon. 

 Adnewyddu / atgyweirio pob to ac ail-orchuddio'r eiddo, gan greu cyfleuster 
arfordirol mwy deniadol. 

 Atgyweirio a gosod systemau mecanyddol a thrydanol newydd gan gynnwys 
boeleri, system trin aer ac offer y pwll. 

 Mynd i'r afael â'r materion a amlygwyd yn yr arolygon cyflwr - a gomisiynwyd 
gan eiddo fel rhan o'r gwerthusiad opsiynau rheoli gwreiddiol ar gyfer dyfodol 
y cyfleuster. 

 
4.5 Mae'r arolygon manwl a gynhaliwyd yn ystod y camau dylunio manwl wedi nodi nifer 

o faterion y mae angen eu datrys er mwyn sicrhau cynaliadwyedd hirdymor yr adeilad 
ar gyfer cyfnod yr achos busnes ac ymrwymiad ariannol y Cyngor. Mae'r offer 
mecanyddol a thrydanol mewn cyflwr gwael iawn ac fel rhan o’r gwaith atgyweirio 
bydd yn rhaid eu newid. Mae'r arolwg toi a gynhaliwyd gan gwmni a benodir yn 
annibynnol wedi canfod llu o faterion gyda'r to fflat a’r to llenfetel. Bydd yn rhaid 
glanhau ac atgyweirio pob rhan o'r to. Mae'r cynnydd yn y costau o’r cam amlinellol i’r 
cam dylunio manwl, o ganlyniad i'r arolygon manylach, yn cynrychioli cynnydd o 15% 
mewn costau datblygu cyffredinol. Mae modd cynnal y cynnydd o fewn yr amlen 
fforddiadwyedd gyffredinol dros gyfnod yr achos busnes a nodir yn yr adroddiad hwn. 

 
5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 
 
5.1 Mae'r datblygiad yn elfen bwysig o weledigaeth y Cyngor ar gyfer gwell hamdden a 

chynnig twristiaeth ar hyd yr arfordir, fel y nodir yn y Strategaeth Uchelgais 
Economaidd.  

 
5.2 Mae Cynllun MAWR 2011 - 2014 yn ceisio cyrraedd nifer o ganlyniadau ac mae’r 

cynnig hwn yn arbennig o berthnasol i ddymuniad y Cyngor i annog pobl Sir Ddinbych 
i fyw bywydau iach. Y nod yw annog mwy o oedolion a phobl ifanc i gymryd rhan 
mewn chwaraeon a gweithgarwch corfforol er mwyn cadw’n heini ac yn iach drwy 
gynnig atyniadau a gweithgareddau safon uchel pob dydd, pob tymor. 
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5.3     Gweledigaeth Strategaeth Hamdden Sir Ddinbych yw cynyddu nifer y bobl sy'n 
cymryd rhan mewn amrywiaeth o gyfleoedd hamdden a gweithio gyda phartneriaid i 
wneud y defnydd gorau o adnoddau i gynllunio, cyflwyno a hyrwyddo hamdden ar 
draws Sir Ddinbych. Mae ein Strategaeth Hamdden yn nodi ein gweledigaeth a’n 
hymrwymiad i wella mynediad ymwelwyr a phobl leol i leoliadau o ansawdd uchel lle 
gallant fwynhau gweithgareddau hamdden.  

 
6. Faint fydd hyn yn ei gostio a sut y bydd yn effeithio ar wasanaethau eraill? 
 
6.1 Y costau cyn y cam dylunio manwl oedd oddeutu £3.6 miliwn. Mae'r costau o 

ganlyniad i'r gwaith toi a gofynion mecanyddol a thrydanol wedi cynyddu i 
£4,217,001.   

 
6.2 Mae swyddogion Cyllid, Eiddo, a thîm prosiect Hamdden Alliance a benodwyd, wedi 

bod trwy 'broses gwerth peirianneg' fanwl i adolygu'r costau a’r fanyleb i leihau'r 
costau cymaint â phosibl heb beryglu’r datblygiad cyfan. Yn yr achos busnes 
gwreiddiol nodwyd bod angen cyfanswm o £256,311 i wasanaethu’r benthyca 
cyffredinol sy'n ofynnol ar gyfer y datblygiad. O ganlyniad i'r cynnydd yn y cyfalaf 
sydd ei angen ar gyfer y datblygiad, mae'r costau benthyca darbodus wedi cynyddu i 
daliad blynyddol o £284,680, sy'n cynrychioli cynnydd o £28,369 y flwyddyn. Mae hyn 
wedi ei gyfyngu o fewn fforddiadwyedd y prosiect ac wedi ei ystyried a’i graffu arno’n 
llawn gan y Grŵp Buddsoddi Strategol a'r bwrdd Cyfleusterau Arfordirol a benodwyd, 
sy'n goruchwylio'r cynnydd a datblygiad ein portffolio Cyfleusterau Arfordirol. 

 
6.3 Mae rhagolwg cyllideb wedi ei nodi yn Atodiad 2, gyda sylwebaeth ariannol yn 

Atodiad 3 a datganiad ariannol llawn gan ein Rheolwr Cyllid a Sicrwydd ynghlwm wrth 
Atodiad 4. Mae'r rhagolwg cyllideb yn dangos colled weithredol ym mlwyddyn 1 o 
£68,223, colled o £6,447 yn yr ail flwyddyn a gwarged o £11,785 yn y drydedd 
flwyddyn. Pe baem yn cymryd y rhagolwg 5 mlynedd lawn, dros y cyfnod byddai’r 
Ganolfan wedi gwneud colled weithredol o £23,440, yn ychwanegol at yr adnoddau 
sydd gennym ni gael i redeg y cyfleuster, ond mae hyn yn cymryd yn ganiataol ein 
bod ni’n gwireddu 70% o’r galw diddigwydd cyffredinol. Fodd bynnag, os na fydd y 
datblygiad hwn yn mynd yn ei flaen, bydd yr adeilad yn debygol o aros yn ei gyflwr 
presennol hyd nes bydd opsiynau pellach yn cael eu harchwilio, a allai gymryd cryn 
dipyn o amser. Yn y cyfamser, mae'r ganolfan yn parhau i gostio oddeutu £71,000 y 
flwyddyn i'r Cyngor. Mae hyn yn cynnwys Trethi Annomestig Cenedlaethol, costau 
diogelwch, gwaith trwsio a chostau cynnal a chadw, fel y nodir yn yr opsiynau yn 
Atodiad 5 (tudalen 6 o'r achos busnes). O ganlyniad, os bydd yr eiddo yn cael ei 
adael yn ei gyflwr presennol byddai'n costio oddeutu £355,000 dros y pum mlynedd 
nesaf.  
 

6.4 Mae dymchwel yr adeilad wedi ei ystyried fel un o'r opsiynau 'gwneud dim', a byddai 
hynny’n costio oddeutu £1 miliwn; sef oddeutu £60,000 y flwyddyn am 20 mlynedd. 
Mae'r gwaith ailddatblygu yn rhagamcanu colled weithredol o £23,440 dros 5 
mlynedd (ar ben y £71,000 y flwyddyn a nodir uchod). Fodd bynnag, mae hyn yn 
cynrychioli gwell gwerth am arian na'r ddau ddewis arall, yn enwedig wrth ystyried 
rhai o'r manteision anariannol a fyddai'n deillio o'r datblygiad hwn, fel mwy o 
gyfleoedd gwaith, cynnydd yn nifer y cwsmeriaid i fusnesau presennol a newydd, a 
chreu atyniad/cyrchfan ymwelwyr ar arfordir Prestatyn.   

 
6.5 Nid yw’r rhagamcaniadau incwm wedi eu diwygio o'r adroddiad gwreiddiol a’r achos 

busnes a gyflwynwyd i’r Grŵp Buddsoddi Strategol ym mis Mai 2014. Er bod y costau 
cyfalaf wedi cynyddu, rydym ni’n teimlo ei bod yn ddoethach i ni gynnal y lefelau 
incwm a gytunwyd gyda'n Uwch Swyddog Cyllid a Sicrwydd cyn cyflwyno'r costau 
datblygu diwygiedig er mwyn tynnu sylw at y sefyllfa waethaf o ran yr elw a’r golled 
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weithredol. Rydym ni wedi bod yn hynod geidwadol gyda'n targedau incwm ac rydym 
ni’n disgwyl rhagori ar ein rhagamcaniadau, ond at ddibenion yr achos busnes maent 
yn parhau i fod yn geidwadol. Mae'r Grŵp Buddsoddi Strategol wedi archwilio’r achos 
busnes (Atodiad 5) ac mae ganddynt ddigon o hyder i argymell i'r Cyngor y dylid 
symud ymlaen gyda datblygiad Canolfan Nova. 

 
7. Beth yw prif gasgliadau'r Asesiad o Effaith ar Gydraddoldeb a gynhaliwyd ar y 

penderfyniad? Dylid atodi Asesiad o Effaith ar Gydraddoldeb wedi ei gwblhau 
fel atodiad i’r adroddiad hwn. 

 
7.1 Mae'r Asesiad o Effaith ar Gydraddoldeb ynghlwm wrth Atodiad 6. Y cynnig yw 

adnewyddu cyfleuster presennol ond mae ystyriaethau wedi eu gwneud o fewn y 
cynllun er mwyn sicrhau bod gennym ni gyfleuster sy'n dileu pob rhwystr i 
gyfranogiad ac yn annog a chefnogi pob defnyddiwr.     

  
8. Pa ymgynghori a wnaed gyda'r Pwyllgor Archwilio ac eraill?  
 
8.1 Mae'r cynnig yn cael cefnogaeth lawn y Cynghorydd Huw Jones, Aelod Arweiniol 

Hamdden, Ieuenctid, Twristiaeth a Materion Gwledig. Mae’r cynnig a'r achos busnes 
hefyd wedi ei gymeradwyo gan y Grŵp Buddsoddi Strategol. Ymgynghorwyd â 
Chyngor Tref Prestatyn, y Bwrdd Arfordirol a Grŵp Aelodau Ardal Prestatyn drwy 
gydol y camau datblygu. Ystyriodd y Cabinet y gwerthusiad opsiynau cychwynnol ac 
argymhellodd y dylid cyflwyno achos busnes i'r Grŵp Buddsoddi Strategol i'w 
gymeradwyo. 

 
9. Datganiad y Prif Swyddog Cyllid  
 
9.1 Mae'r prosiect wedi ei adolygu gan Eiddo a Chyllid ac mae’n ymddangos yn gadarn 

ac yn rhesymol. Mae unrhyw gynllun sy'n golygu adnewyddu hen adeilad mawr yn 
cyflwyno risgiau a chostau na ellir eu rhagweld. Dylai natur y contract a swm y gwaith 
arolygu helpu i liniaru'r risgiau hyn. 

 
9.2 Mae risgiau ariannol ynghlwm wrth unrhyw weithrediad masnachu newydd. Unwaith 

eto, fe ddylai swm y gwaith ymchwil a gyflawnwyd ynghyd â symud yr offer iechyd a 
ffitrwydd o Ganolfan Hamdden Prestatyn liniaru'r risgiau hyn. Mae cost y tri senario 
(ei ddymchwel, ei adael yn wag, neu ei adnewyddu) yn weddol debyg o safbwynt 
refeniw ac felly cefnogir i fwrw ymlaen â'r prosiect. Dylid ei reoli yn dilyn methodoleg 
rheoli prosiect y Cyngor.   

 
10. Pa risgiau sy’n bodoli, ac a oes unrhyw beth y gallwn ei wneud i'w lleihau? 
 
10.1 Os yw'r Cyngor yn cymeradwyo’r cynllun i’r cam adeiladu, bydd y gost adeiladu yn 

sefydlog. Fel y nodwyd yn ein fframwaith partner datblygu, bydd unrhyw wyriad oddi 
wrth y swm cyfalaf a gytunwyd yn cael ei dalu gan Wasanaethau Hamdden Alliance, 
oni bai bod y costau yn ganlyniad i unrhyw gais arall gan y Cyngor yn ychwanegol at 
y cwmpas gwaith a gytunwyd arno. 

 . 
10.2 Os byddwn yn gwneud dim byd, yna byddai Canolfan Nova Prestatyn yn aros ar gau 

a bydd yr adeilad yn parhau i ddirywio ac yn debygol o beri risg i iechyd a diogelwch; 
mae’n costio oddeutu £71,000 y flwyddyn i gynnal yr adeilad yn ei gyflwr presennol. 
Mae’r costau dymchwel yn oddeutu £1 miliwn. Mae'r rhagolwg ariannol 5 mlynedd yn 
nodi £23,440 o golled weithredol. Mae colled weithredol yn ystod y flwyddyn gyntaf 
wedi ei hystyried yn llawn a bydd camau priodol yn cael eu rhoi yn eu lle i 
wasanaethu'r sefyllfa llif arian. Bydd elw gweithredol mewn blynyddoedd dilynol yn 
gwrthbwyso unrhyw golled yn ystod y ddwy flynedd gyntaf. Mae’r opsiynau wedi eu 
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trafod gyda'r Grŵp Buddsoddi Strategol, ac wrth ystyried sut y bydd y risg yn cael ei 
reoli, maent wedi cytuno i argymell datblygu, yn amodol ar gymeradwyaeth y Cyngor. 

  
11. Pŵer i wneud y Penderfyniad  
 
Adran 3 Deddf Llywodraeth Leol 1972: Dyletswydd i sicrhau gwelliannau parhaus yn y modd 
y caiff swyddogaethau eu harfer. 
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SECTION 1 – INTRODUCTION AND BACKGROUND 

 

Prestatyn Nova – Feasibility Study  Page 1  

Introduction  
 
1.1 Alliance Leisure (ALS) and Denbighshire County Council (DCC) have 

commissioned RPT Consulting to undertake a feasibility study on the 
redevelopment options for Prestatyn Nova Leisure Centre (PNLC).  
 

1.2 The PNLC was operated until February 2014 by Clwyd Leisure Ltd (CLL). However 
due to a number of factors including condition surveys, quality and level of service, 
and funding withdrawal CLL ceased trading and closed its facilities. An insolvency 
practitioner returned the keys to DCC as landlord who has taken the decision to 
keep PNLC closed pending redevelopment proposals by ALS. 

 
1.3 ALS has presented a series of development options for the PNLC which include the 

following 
 

 Option 1 – Partial refurbishment – circa £3.66 million cost 

 Option 2 – Demolish and New Build – circa £5.96 million 

 Option 3 – Partial Demolition and Refurbishment – circa £3.66 million 
 

1.4 DCC expressed a preference for Option 3 and in particular to seek to deliver from 
the facilities the following key areas.  
 

 Retain the 25m 4 lane pool 

 Retain a small splash pool 

 Create nice village changing 

 Create a good quality gym (as they have at Ruthin) 

 Fitness changing 

 Maximise a multi-use space to accommodate current community events 
(such as tea dances, lunches, parties etc.) and also use it for exercise 
classes/ martial arts etc. 

 Create a large soft play facility  

 Create a new entrance into the site which will have a café and views out to 
the sea 

 
1.5 Following on from the options presented by ALS further work has been undertaken 

to prepare initial concept drawings further developing Option 3 above. This includes 
the following facility mix 
 

 25 metre pool 

 Splash pool 

 New fitness gym & associated changing 

 Multi-use space 

 Soft Play  

 Café area overlooking the sea 

 External area between the Nova centre and Tourist information building 

 Creation of two /three promenade side retail units 
 
It is anticipated that the current Prestatyn Leisure Centre would reduce its 
operational hours and open outside of school hours continuing to offer community 
use for sport (sports hall; squash; all weather pitch; climbing; meeting rooms) but its 
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health and fitness offer would be relocated as part of the improved offer at the new 
PNLC. 
  

1.6 The feasibility will consider this option and also identify if there are any further 
opportunities. In particular the feasibility study will identify: 

 

 Demand and Supply analysis of the catchment to identify the need for the 
proposed facilities 

 Future revenue projections to identify the costs of the facilities   

 Identification of affordability taking into account the capital available and 
future rental requirements 

 
1.7 The feasibility study has been undertaken in partnership with DCC and in particular 

the future revenue projections have been scrutinised by DCC’s financial team.  
 

1.8 We have also set out our key recommendations as to the way forward in the report. 
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Introduction 
 
2.1 Within this section we seek to identify the potential demand for the facilities and how 

they fit within the current strategic context for Denbighshire and the wider region. 
We approach this by  
 

 reviewing strategic documents which set the framework within which PNLC 
sits 

 identifying an overview of the current market and catchment  

 review the demand for key facilities through comparing existing provision in 
the market 

 
Strategic Context 
 

2.2 A key part of the brief from the Council is that whilst the Council faces increasing 
financial pressures, there is still a strong commitment for the delivery of high quality 
leisure provision by the Council. The service and quality of the future provision is 
therefore an essential part of the assessment for each of the development options.  
 

2.3 In considering the outcomes the Council require from the delivery of its leisure 
facilities, it is important that the strategic context is set out to enable us to 
understand the framework within which the service is operating.  

 
2.4 It should also be recognised that there are a number of different organisations and 

strategies at a national, regional and local level which impact on the facility, 
including 

 

 Climb Higher – Creating an Active Wales 

 A Vision for Sport in Wales (Sport Wales) 

 Turning the tide of inactivity 

 Start Active, Stay Active 

 The BIG plan – which includes the community strategy, health social care 
and wellbeing strategy, children and young people plan, community safety 
plan for Denbighshire 

 
2.5 We summarise the key outcomes and approach of the strategic documents within 

Appendix A. Of particular relevance however to DCC is the BIG plan which seeks to 
want people to:  
 

 Be healthy and have a sense of wellbeing 

 Live in a safe place 

 Be able to afford to meet their needs 

 Live in Denbighshire because it’s a great place to live, work and learn 
 

2.6 The DCC Leisure Strategy seeks to deliver on the Big Plan through its leisure vision 
“By 2020 Denbighshire will be renowned for high quality, accessible leisure 
opportunities attracting high levels of participation and improving the wellbeing of its 
residents and visitors.” It seeks to deliver this vision by: 
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 Increasing the number of people participating in a range of leisure 
opportunities 

 Increasing the number of people involved in helping to deliver leisure 
opportunities 

 Increasing the profile and importance of leisure for all 
 

 
2.7 The development of  PNLC supports ‘The BIG Plan’ and ‘The DCC Leisure 

Strategy’ and will help achieve its desired outcomes of: 
 

 Working in partnership to plan and deliver 

 Providing accessible high quality settings for leisure 

 Increasing the skills and resources to delver 

 Ensuring focus on supporting key target groups 
 
Catchment Overview 

 
2.8 DCC has a total population of circa 93,734 people (2011 Census) which is 

summarised by age breakdown in the table below, comparing it with Wales as a 
whole, and with the age breakdown for the more immediate drivetimes. 

 
Table 2.1 – Population Age Profile 
 
  

Key Indicator 
7 minute 
Drivetime 

10 minute 
Drivetime 

12 minute 
Drivetime 

Denbighshire 
CC  

Wales 

Total 
Population  

6,639 14,306 22,747 93,734 3,063,500 

Ages      

0-14 16.4% 17.9% 16.9% 16.8% 16.9% 

15-19 5.5% 5.6% 5.5% 6.4% 6.5% 

20-44 26.1% 27.1% 26.6% 27.7% 31.6% 

45-64 24.4% 24.8% 25.9% 28.0% 26.6% 

65-74 13.2% 12.0% 11.7% 11.3% 9.8% 

75 & over 14.4% 12.7% 13.2% 9.7% 8.6% 
 

(Source: 2011 Census) 

 
2.9 Overall the population profile of the drivetimes are similar to that of Denbighshire 

generally, however Denbighshire does illustrate an older population than Wales as 
a whole. 
 

2.10  Of particular interest the table demonstrates: 
 

 A higher proportion of the older population, particularly in the 65 years plus 
and older category. This would support the need to retain community space 
for groups and informs that when developing programmes and future 
marketing opportunities, consideration of activities for older people will be 
important.  
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 A higher proportion of the younger age group in the 10 and 12 minute 
drive time with 0-14 year olds being higher than both Denbighshire and 
Wales, illustrating support for soft play and retention of the pool. 

 
 

Market Segmentation 
 

2.11  The Sports Council of Wales (SCW) have identified a number of market segments 
that categorise the market into different profiles, which  implies how the segments 
will participate in sport and leisure activities and physical activity.  
 

2.12  We summarise the breakdown of the population in Denbighshire, by market 
segmentation, compared to other authorities in North Wales and overall in the table 
overleaf.  

 
Table 2.2 – Market Segmentation in Wales and Denbighshire 
 

 
 
2.13  Appendix B presents a summary of the profile for each of the Market 

segmentations identified above. Denbighshire has a higher than normal proportion 
of the following segmentation types in comparison to the rest of North Wales and 
Wales overall: 
 

 Sian – 18-45 years old, middle management, aspiring middle class 

 John & Ann – 46-65 years old, married, likely to participate in sport and 
recreation 

 Bob & Betty – over 66 years old, retired, comfortable, live modestly and are 
active 
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Conversely there are a lower proportion of the following types: 
 

 Steve – 26-45 young family, reasonable participation 

 Christine – 36-55 years, low income, part time, lower participation 

 Tony – 46-65 years old, manual skilled, low income, not very active  
 

2.14   The market segmentation presents an overview of a population that has a higher 
proportion of people likely to be more active (despite the older age profile), which 
supports the fitness expansion and requirement of flexible space to support a strong 
group exercise programme.  
 

2.15 The use of market segmentation is important in considering marketing strategies 
and the development of new facilities. For example the current profile within 
Denbighshire suggests higher proportions of groups which are likely to be more 
active.  

 
2.16  However in order to attract participation from other groups it is important to design 

facilities that remove barriers to entry to ensure the provision of facilities 
encourages and supports all potential customers. This would suggest that the 
provision of facilities which encourage or support use through effective pricing, 
accessible fitness for deconditioned (such as toning), enhancement of National 
Exercise Referral Scheme (NERS), would support the more broadly active 
population. 
 

2.17  The design of the facilities should also ensure a welcoming environment which 
provides equipment that is easy to use and enables use by low levels of fitness. 
These facilities can be supported by social areas (such as café) to encourage a 
social and supportive network for people to participate together, as well as a 
welcoming reception and attractive entrance. 

 
2.18  We now consider over subsequent paragraphs the demand for some of the key 

facilities, namely health and fitness; play, catering and swimming. 
 
Health and Fitness Latent Demand 
 

2.19  Following our discussions with ALS and DCC, we have been provided with a latent 
demand study undertaken by The Leisure Database Company (LDB) for the 
redeveloped PNLC. The latent demand takes into account the potential level of 
membership for different mosaic groups and factors in existing or potential 
membership of other competing gyms in the catchment area.  
 

2.20  Prestatyn is situated 3 miles along the coast from Rhyl. It has a population of just 
over 19,000 and just over 24,000 within a 10 minute drivetime of the PNLC. The 10 
minute drive takes you along the Rhyl Coast Road and just into Rhyl itself, although 
much of the population in that part of the catchment is likely to be seasonal.  

 
2.21  10 minutes from PNLC southwards takes you towards Dyserth, and more 

significantly, to the east near Gronant and Gwespyr, areas which have no current 
provision at all.  
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2.22  Prestatyn remains a slightly unfashionable area, with an ageing population in 
keeping with many seaside resorts. Of this older segment ‘Group B’ {Professional 
Rewards} makes up 9.6% of the total, (well above average) and are fairly affluent & 
retired. In direct contrast however, ‘Group E’ (Active Retirement) makes up more 
than 22% of the population, which is nearly six times the national average for Wales 
as a whole. A large proportion of these (such as type E21 – Bungalow Quietude) 
are the kind of older retired couples who draw modest pensions and for whom the 
gym-going experience may have passed by. However the largest single segment is 
‘Group D (Small Town Diversity), they are not as affluent and are the bedrock of the 
local community and are an important target market.      

 
2.23  The seasonal market in Prestatyn is substantial due to the caravan park operations 

which line the coast road. This tourist market will support casual swim income, play 
income and catering. Additional health and fitness take up is likely to be restricted. 

 
2.24  There is competition in the Rhyl / Prestatyn area; however with the health & fitness 

provision at PLC due to relocate to the newly refurbished PNLC the latent demand 
supports a potential membership of over 1200. 

 
2.25  LDB have estimated the total demand for a refurbished gym offering at PNLC to be 

1,225. This is the total number of members that could be achieved, and includes 
allowance for 20% of the membership to come from outside the 10 minute drive 
time. This projection clearly exceeds the current membership at PLC and the 
membership that was at PNLC but reflects the ‘wow’ factor which such investment 
would bring. It also takes into account that the centre might enjoy a slightly wider 
catchment area until planned facilities in Rhyl come on line. 
 

2.26  Health and fitness provision as well as providing a revenue stream from community 
use and membership would also enable the Council to organise its sports 
performance programmes through the effective design of the facility so it could be 
used by the local community. 
 

2.27  Based on a market benchmark of 21- 25 members per station, a gym with circa 50 
stations, which has been proposed would cater for the potential demand of 1225 
members.  

 
Swimming Pool Demand 

 
2.28  We have undertaken a demand analysis for swimming pool provision based on a 

drivetime catchment population of 12 minutes.  
 

2.29 We have reviewed the existing public provision through active places and have not  
      identified any competing swimming provision within the 12 minute drivetime,  
        although there is casual swimming provision at one of the holiday parks. This park  
       has however had to restrict community access now the tourist season has  
      commenced in order to be able to service its own customers.  
 
2.30 In order to estimate the number of pools required for the catchment area the Sport  
        England’s Sports Facility Calculator has been used. Whilst it is recognised that this  
        has been developed for England, it allows for a particular population to be inputted 
        and assessment of the scale of facilities required for this population to be made. It  
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        is based on the profile of users relating to activity from the Active Peoples survey as  
        opposed to specific Welsh data but does give an indication of the scale of demand  
       for Pools, in the absence of any specific Welsh data.  

 
2.31 Based on this matrix and on a population of 22,747 there is a demand for 242   

 square metres of water space within the 12 minute drivetime catchment area.  
 

2.32  This would suggest that there is the demand for pool space (of circa 242 sqm) to   
        be factored in the PNLC facilities, whether refurbishment or new build. This is  
        equivalent to a 4 lane 25 metre pool 
 
 

Soft Play 
 

2.33 Soft Play can be a good fit within leisure facilities and there are a number of 
examples of good soft play provision in public sector leisure. In addition to a 
commercial return on the investment, soft play acts as an attraction for children who 
may not be interested in traditional sports or leisure activities, thus creating 
opportunity for people who wouldn’t normally visit leisure facilities.  

 
2.34 A critical success factor for soft play facilities is the visibility and profile of the 

facility, together with its location. Good catering facilities, a relaxed seating area for 
parents as well as provision to host children’s parties are essential to maximise the 
revenue potential of these facilities. 

 
 

2.35 The immediate catchment population has higher proportion of under 14 year olds 
       and is therefore a good fit with this market. With little direct competition the  
        development of a soft play facility should offer the local population a new local  
       leisure activity. 

 
2.36 The PNLC was actively used in the summer season by tourists. Whilst the newly 
        refurbished PNLC will not offer water flumes the provision of a large play centre  
        should still be able to attract this market.  

 
 

Catering Facilities   
 

2.37 The old PNLC provided a restaurant and pub offer which whilst attached to the 
main centre was located on the promenade in close proximity to the sea. Options                     
have been explored to: 
 

 Retain & develop a restaurant offer 

 Create a café style operation 
 

2.38 Any restaurant offer needs to fit with the overall offer in the market and will also  
 need to be relatively unique or offer something which will attract people to the  

        facility as it is not in the mainstream restaurant area.  This offer should seek to be  
       different and could: 
 

 Make use of the seaside views (as illustrated) 
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 Use a brand (such as Jamie’s or Rick Stein) or a good local provider 

 Develop a reputation for good food through a local provider 
 

  
 
       It should however be recognised that this approach is a potentially high risk strategy  
       as it is not the Council’s core business and may not fit particularly well with the  
       leisure offer. There is a significant risk that the offer will not work and may only work  
      as a seasonal facility.  
 
2.39 A café offer which would serve the centre customer base and support the play  

provision would be a potentially better model and a lower risk strategy. Many leisure 
centre providers are now providing good quality café offers which are increasing 
secondary spend and dwell time. Careful consideration to the design and location of 
the café is essential as there is the potential to attract ‘beach’ traffic. 

 
2.40 We would recommend that soft play is considered and a good quality café offer but  
        we would urge caution over developing a restaurant offer as it is highly risky and  
       does not fit with the overall leisure offer. 

 
 
Summary 

 
2.41 Our review of the potential demand for facilities suggests that 

 

 There is demand for a 50 station fitness facility which would support the 
latent demand of a 1225 health & fitness membership. 

 There is a demand for swimming facilities from the community, and the pool 
should focus on traditional provision with some leisure programming for the 
holiday season. 

 Provision for multi-use space will allow a group exercise programme, 
continued community use and function ability. 

 The addition of a large play structure will complement the overall centre 
activity mix. 

 A good quality café offer will complement the overall offer, should provide a 
commercial return and provide a social and community hub. 

 The aquatic centre planned for Rhyl will have water slide provision, therefore 
indoor dry play will compliment this facility as opposed to compete.  

 DCC has also explored the potential to offer a number of concession units to 
be located on the promenade which would generate a ground rent per 
annum as provided on the sea front at Rhyl. 
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2.42 The catchment area and population for PNLC has a higher proportion of older 
people who are active and also a high number of children and as a result any facility 
development should ensure that programmes, pricing and membership is developed 
to reflect this approach. 
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Introduction 
 

We present in this section the revenue projections for the preferred option as set out 
in the introduction and supported by the demand analysis. We illustrate below a 
concept layout for the refurbished facilities: 
 
Figure 1 – Proposed Redevelopment Layout 
 

 
 

3.1 The design presented above includes the following core facilities: 
 

 25 metre pool with splash area in the pool hall and refurbished changing 

 New gym and dance studios (2) 

 Soft play area 

 New reception and café area  

 New changing provision for both the pool and health & fitness 
 

3.2 There are a number of key benefits which arise from the preferred option including: 
 

 Creation of an external area between the PNLC and Tourist Information 
Centre to create a quality public realm 

 Rationalision of circulation throughout the building 

 Increased use of façade glazing to add natural lighting into the building 

 Reconnection to the sea by use of a glazed café façade 

Tudalen 41



SECTION 3 – FINANCIAL PROJECTIONS 

 

Prestatyn Nova – Feasibility Study  Page 12  

 Locating main activity spaces near external glazed external walls allowing 
the building to ‘advertise’ and showcase its functions to the public, bringing 
the building to ‘life’.  

 
3.3 We have factored these benefits into the revenue projections and have taken an 

overall approach which seeks to build on the current operation of Denbighshire 
Leisure and also bring best market practice to develop robust revenue projections. 
The RPT business model has then been aligned with the DCC reporting process for 
ease of comparison. 
 
 
Revenue Projections 

 
3.4 Appendix D presents five year revenue projections for the option presented above 

and we summarise in the table below the future revenue projections, together with 
the costs of capital finance and how the future projections compare against the 
existing DCC budget for the Centre. 
 
Table 3.1 – Revenue Summary 
 

£’000’s Year 1 Year 2 Year 3 Year 4 Year 5 

Income 724 883 930 958 982 

Expenditure 651 660 670 680 690 

Operating 
Surplus/(Deficit) 

74 224 260 278 293 

Capital Financing 
Costs 

256 256 256 256 256 

Net Surplus/ (Deficit) (182) (33) 4 22 36 

DCC Budget 172 135 135 135 135 

Net Surplus/(Deficit) 
vs DCC Budget 

(11) 102 138 157 171 

 
3.5 In a mature year (Year 4) the PNLC is projected to operate at an operating surplus 

of circa £278,000, with an operating surplus of circa £74,000 in Year 1, to allow for 
the new facility to become established. After financing costs these figures reduce to 
a surplus of £22,000 (Year 4) and a deficit of £182,000 (Year 1). 
 

3.6 If the surplus and deficit after financing costs are compared to the existing DCC 
budget then there is a surplus of £157,000 (Year 4) and a deficit of £11,000 (Year 1) 
but by Year 2 the project is showing a surplus against the existing DCC budget. 
 

3.7 It should be noted that these projections have been developed in partnership with 
DCC and they have been scrutinised by DCC’s financial team. The expenditure is 
based on DCC expenditure and the income projections are considered conservative 
due to: 

 Only 78% of the latent demand being achieved for health and fitness 

 The catering income being minimal due to (for the purposes of the 
feasibility) the service being franchised out to an external private 
operator. If the service is run in-house there is the potential to generate 
significantly more revenue. 
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3.8 These projections are based on a number of assumptions as set out below 

 

 The projections have been developed based on market positions for the 
operation of the facilities, whilst taking into account local conditions, 
including pricing and usage of existing facilities. It also assumes that the 
operation will follow commercial principles and procedures and sales 
processes are put in place to achieve the revenue projections 
 

 We have also factored into the projections the tourism factor and increased 
usage expectations for the influx of tourists in the summer months – this is 
particularly relevant for the soft play and swimming. 

 

 The fitness projections are based on projecting circa 960 members as 
opposed to the 1,225 projected from the latent demand, being achieved by 
Year 3. We have factored a build-up of membership from year 1 to reflect a 
new operation. There may however be the potential to deliver an improved 
year 1 position if an effective pre sales approach is taken. 

 

 It is assumed that the café operation will be franchised to a private operator 
and therefore a rental stream for this service has been provided. 

 

 Soft play has been assumed to reflect a maximum capacity of 60 users at 
any one time and includes a seasonal factor to reflect the influx of tourists in 
the summer months. 

 

 The two studios have been incorporated principally for exercise classes but 
also room hire of these facilities has been factored in to reflect hire for 
functions. 

 

 Staffing costs have been provided by Denbighshire Leisure which is broadly 
in line with what we would expect from a market position and as such we 
have used these costs. However these costs provided exclude catering staff. 
We have incorporated the catering staff costs (and income) in the revenue 
projections. 

 

 It should be noted that the staffing costs presented exclude any senior 
management input and time, but we understand that this is identified 
separately within Denbighshire Leisure costs.  

 

 Business rates are based on the rateable valuation of the existing building – 
this may be reduced if the new building is a smaller footprint. 

 

 Life cycle costs are excluded from the projections.  
 
Sensitivity Analysis 
 

3.9 We have also undertaken a sensitivity analysis in relation to the revenue projections 
which is set out in the table below for year 1 and also a mature year (year 5), based 

Tudalen 43



SECTION 3 – FINANCIAL PROJECTIONS 

 

Prestatyn Nova – Feasibility Study  Page 14  

on the surplus or deficit against the existing DCC budget. This includes the finance 
costs of funding the investment. 
 
Table 3.2 
 

Scenario 

Net Surplus/ (Deficit)  
(£’000’s) 

Year 1 Year 5 

Base Scenario (11) 171 

5% reduced income (46) 122 

5% increased expenditure (58) 122 

5% increased income 27 222 

5% reduced expenditure 36 220 

Increased £1,000 income per health and fitness station  49 220 

Reduced £1,000 income per health and fitness station  (71) 111 

 
3.10 We have presented a range of scenarios in the table above and it can be seen that 

in all the scenarios a surplus is still delivered in a mature year (Year 5). 
 

3.11 DCC have provided RPT Consulting with their projections which are more 
conservative, due to : 

 

 A lower health & fitness base 

 Lower play projections 
 

3.12 This however still demonstrates a positive revenue performance from year 2 
onwards, when compared against the existing DCC budget: 

 
Table 3.3 – Revenue Summary 
 

£’000’s Year 1 Year 2 Year 3 Year 4 Year 5 

RPT 
Net Surplus/ 
(Deficit) 

(11) 101 138 156 171 

DCC 
Net Surplus / 
(Deficit) 

(40) 22 40 45 51 

NB: Inclusive of finance costs 
 
Summary 

 
3.13 We have illustrated through the revenue projections that there is the potential to 

deliver a significant surplus at the PNLC based on a range of assumptions. 
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Demand Based Mix of Facilities 
 
4.1 Our demand analysis of the local catchment has identified that the proposed facility 

mix presented as the preferred option is broadly in line with the demand analysis 
including.  
 

 There is demand for a 50 station fitness facility which would deliver a 
membership of circa 1,225 as illustrated from the latent demand 
 

 There is a demand for swimming facilities from the community, and the 
facility should focused on traditional facilities with some leisure facilities 

 

 Additional ancillary facilities such as soft play and a café would add value 
and commercial revenue to the overall mix and attractiveness of the facility. 

 
4.2 The proposed design also realigns the entrance and creates visual facilities with 

glass facades bringing views into the café from the sea and into other facilities into 
play. Thus creating a ‘shop window’ for the facilities inside. 
 

 
Sustainable Plan  

 
4.3 We have presented revenue projections which suggest there is the potential to 

deliver a facility which operates at a surplus of circa £138k (year 3) and £171k (year 
5). DCC have presented revenue projections that whilst slightly lower still suggest 
there is the potential to deliver a facility that will operate at a surplus of circa £40k 
(year 3) and £51k (year 5). 
 

4.4 This will however depend on effective marketing and launch of the facilities to 
deliver a viable facility.  

 
The next steps will be to develop the design further and refine the indicative capital costs 
(£3.66 million) to assess whether the project is viable before progressing with the 
development. 
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APPENDIX 2

£68,223 £6,477 -£11,785 -£17,093 -£22,382

£984,349 £977,834 £1,002,000 £1,025,500 £1,045,311

-£744,069 -£836,653 -£879,081 -£907,889 -£932,989

£172,056 £134,704 £134,704 £134,704 £134,704

£37,352 £0 £0 £0 £0

£74,704 £74,704 £74,704 £74,704 £74,704

£60,000 £60,000 £60,000 £60,000 £60,000

£390,456 £398,318 £407,910 £415,987 £419,470

            0924 TRAINING - COURSE FEES £1,000 £1,020 £1,500 £1,530 £1,750

            0931 ADVERTISING FOR STAFF £200 £0 £0 £0 £0

            0191 DUTY OFFICERS £73,910 £76,123 £78,450 £80,711 £83,097

            0311 RECEPTIONISTS £52,674 £53,893 £55,358 £56,561 £56,010

            0651 LEISURE ATTENDANTS £159,298 £162,871 £167,146 £170,675 £171,037

            0761 RELIEF/CASUAL  £34,034 £34,377 £34,721 £35,068 £35,419

            0781 INSTRUCTORS £69,340 £70,034 £70,735 £71,442 £72,157

£219,364 £230,792 £243,618 £257,235 £271,700

            1211 REPAIR & MAINT. - CONTRACTORS £12,660 £12,775 £13,605 £14,501 £15,472

            1411 UTILITIES £123,000 £130,348 £138,186 £146,546 £155,468

            1511 PREMIUMS - EXTERNAL £5,000 £5,150 £5,305 £5,464 £5,628

            1531 N.N.D.R. £74,704 £78,439 £82,361 £86,479 £90,803

            1811 CLEANING MATERIALS £4,000 £4,080 £4,162 £4,245 £4,330

£200 £204 £208 £212 £216

            2814 CASUAL USERS - MILEAGE £200 £204 £208 £212 £216

£89,649 £63,840 £65,584 £67,385 £69,246

            3071 GEN. EQUIP. - PURCHASE £43,905 £30,965 £31,998 £33,063 £34,163

            3922 OFFICE COSTS £1,600 £1,661 £1,725 £1,791 £1,860

            3924 PUBLICITY & MARKETING £7,500 £2,000 £2,060 £2,122 £2,185

            4031 TELEPHONES £10,150 £2,163 £2,176 £2,190 £2,203

            4111 STAFF INSURANCE £2,357 £2,428 £2,501 £2,576 £2,653

            4231 SUBSCRIPTIONS - GENERAL £6,637 £6,948 £7,272 £7,614 £7,971

-£744,069 -£836,653 -£879,081 -£907,889 -£932,989

            9321 RETAIL SALES -£10,000 -£10,250 -£10,506 -£10,769 -£11,038

            9332 VENDING MACHINES -£15,000 -£15,525 -£16,068 -£16,631 -£17,213

            9412 STUDIO/FUNCTION SUITE -£18,000 -£20,000 -£22,000 -£24,000 -£26,000

            9515 FEES - SWIMMING POOL -£107,817 -£109,974 -£112,173 -£114,417 -£116,705

            951B SWIMMING LESSONS (Incl School) -£144,010 -£151,110 -£155,407 -£159,519 -£163,656

            9528 PLAYZONE -£175,000 -£200,000 -£210,000 -£220,000 -£226,000

            9536 FITNESS -£256,242 -£274,794 -£297,926 -£307,554 -£317,377

            9711 RENTS - GENERAL -£18,000 -£55,000 -£55,000 -£55,000 -£55,000

£284,680 £284,680 £284,680 £284,680 £284,680

          8000 PLAY & FITNESS EQUIPMENT - PB £57,694 £57,694 £57,694 £57,694 £57,694

          8000 BUILD - PB £226,986 £226,986 £226,986 £226,986 £226,986

NOVA OPERATING FORECAST - Amended PB Costs as @ 4/9/14

DCC Projections

Yr 1        Yr 2            Yr 3          Yr 4          Yr 5          

NOVA CENTRE - NET OPERATING COST/(SURPLUS)

TOTAL EMPLOYEE COSTS

TOTAL EXPENDITURE

TOTAL INCOME

TOTAL SUPPLIES & SERVICES COSTS

TOTAL INCOME

TOTAL FINANCING

TOTAL DCC BUDGET

TOTAL PREMISES COSTS

TOTAL TRAVEL & TRANSPORT COSTS

C/F NNDR Budget from closure period

Annual NNDR Budget

Net Budget transferred frpm Prestatyn L.C
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APPENDIX 3 

PRESTATYN NOVA BUSINESS CASE – Finance Context / Narrative 

Senior Finance & Assurance Officer 

The below briefly explains the rationale behind the financial calculations in relation to 

the five year operating requirement for the redeveloped Nova. 

 

1. Employee Costs 

The total employee costs are based on the operating hours of 94 hours per week for 

the new facility, we are predicting that there will be a requirement to employ 14.42 

contracted F.T.E’s including Duty Officers, Receptionists, General Leisure & Fitness 

Attendants, Swimming and Fitness Instructors.  This will equate to 19 staff members, 

all of which will be entitled to holidays and will require additional members of casual 

staff to cover.  All staff members will be employed on the same generically graded 

posts as current Leisure Centre staff and staff costs will incrementally increase 

based on the point at which they are employed on the grade. 

There is no provision for a designated manager’s post as the overall management of 

the facility will be included within the current Leisure Officer structure. 

The staff requirement for the café provision has been excluded at this stage as we 

have assumed that the café will be leased to a third party and all staff arrangements 

for this area of the facility will be the responsibility of the tenant. 

 

2. Premises Costs 

The total ‘Repairs & Maintenance’ costs include devolved repair & maintenance, 

maintenance service contracts, window cleaning and refuse collection costs.  All 

contract costs are based on current requirements at Rhyl Leisure Centre and include 

an element of annual inflation. 

The total ‘Utilities’ costs include Gas, Electricity and Water, again these costs are 

based on current costs for Rhyl Leisure Centre and include an annual inflationary 

increase based on the inflation rates quoted for 2014/15. 

There is an annual inflationary increase of 5% added to the NNDR costs. 

 

3. Supplies & Services Costs 

These costs include all purchases of general equipment which will aid the swimming 

programmes and the ‘dry’ side facility, all equipment service agreements which will 
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include the cost of the Fitness equipment service agreements, pool plant service 

contracts and the purchase of resalable goods such as goggles, swimming badges 

etc. 

The cost of the ‘telephones’ will also include all installation and licence costs for the 

Leisure Management System used by all other DCC Leisure Centres. 

‘Subscriptions’ include the Performing Rights licence costs to enable the facility to 

play general music and also to allow for music to be played at all fitness classes. 

The cleaning contract cost is based on the current cost of Rhyl Leisure Centre and 

includes an annual inflationary increase. 

 

4. Income 

The ‘Retail Sales’ income is aligned to the income calculated for swimming and 

swimming lessons and there is a direct percentage relationship with the expenditure 

requirement for the purchase of goods included within the total ‘general equipment’ 

cost. 

‘Vending’ income presumes a profit related to sales, it is undecided at this point 

whether the vending contracts will be based on a full profit share agreement with a 

vending provider which will negate the cost of rental of the vending machines or 

whether we will rent the machines and we will procure all stock.  Both arrangements 

will provide approximately the same level of net income based on the predicted 

footfall of customers of the new facility, the cost of stock and machine rental is 

currently excluded for the expenditure calculations. 

The ‘Studio/Function’ suite income is derived only from the function element of the 

dual use facility as the fitness class income is aligned to ‘Fitness’.  We have 

assumed that the function suite will be hired up to 40 times for functions and parties 

during the year and for the majority there will be a bar provision provided, therefore 

the income is based on the total hire fee and net bar profit share as at this stage the 

cost of DCC providing the bar provision is excluded. 

The ‘Swimming’ income excludes swimming lesson income as this has been 

calculated separately.  We have presumed that there will be the same level of 

requirement for club swimming as at Rhyl, together with extended public swimming 

allowance, as Rhyl is a school Dual Use site and is restricted to evening and 

weekend public use only.  There will also be a greater demand for public swimming 

at the Nova during the holiday season. 

‘Swimming Lesson’ income includes school swimming provision at the site, this is 

based on 6 hours of school swimming lessons per week during term time and the 

cost of each 30 minute session is based on the current Dual Use Agreement for 
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swimming lessons at Rhyl Leisure Centre which is £59.31 per session increasing to 

£73.60 per session dependant on the number of swimming teachers provided.  The 

total income calculated for school swimming in year 1 is £27k.  General swimming 

lesson income is based on the number of sessions linked to the staff costs, we have 

presumed a 70-80% capacity for each swimming session and included all income at 

Direct Debit rates.  The cost of the DD will increase annually and the total income 

calculated for general swimming lessons for year 1 is £117k. 

‘Playzone’ income is largely based on the advice from RPT Consulting as DCC have 

little experience in this area, the number of users and average entry cost per user is 

based on similar play facilities across the region, allowing for additional participation 

during the holiday season.  There is also an element of children’s party income and 

income derived from the hire of the facility by play groups built into the forecasts.  

Income is likely to increase annually based on inflationary increases in prices and 

demand is likely to grow as the facility becomes established as a play destination for 

the Coastal area. The number of users of the play facility will be inextricably linked to 

the income earned at the café and this will be used to attract a tenant for the café 

area. 

‘Fitness’ income includes Junior and Adult DD memberships, ‘Pay as you go’ cash 

income including joining fees and fitness classes which will be held in the 

Studio/Function Suite.  We have presumed that there will be 22 fitness classes per 

week with the majority of income included within the monthly DD memberships, 

however there is an additional £13k included for ‘Pay as you go’ class income.  The 

joining fees are based on current prices and the number of new members required 

per annum, this is included at £40k per annum. 

The Adult DD monthly income for year 1 is based on the percentage of Latent 

Demand we achieved in the first seven months of operating the newly built Ruthin 

fitness suite, we have set an average monthly member target of 761.  Prestatyn 

Leisure Centre currently have 200 DD members and there is a presumption that all 

of these members will migrate over to the Nova as we will amend the provision 

available at Prestatyn Leisure Centre once the development is operational.  

Membership income is likely to fluctuate monthly based on current trends in our 

Leisure Centres, these trends have been accounted for in calculating the fitness DD 

income, although the average year 1 monthly membership is set at 761 we presume 

that by the end of year the number of members will have increased to 864 per 

month.  The percentage of Latent Demand will increase in subsequent years, 

increasing to a monthly average of 825 in year 2, 888 in year 3, 898 in year 4 and 

908 in year 5.  Each year the DD cost is likely to increase by a gross amount of 

£0.50 per annum. 

Rental income will be derived from three Business Units leased to tenants in year 1, 

year 2 includes the rental income from the café provision which will also include a 

profit share element. 

Tudalen 51



 

 

5. Financing 

The ‘Prudential Borrowing’ costs are based on a total project cost of £4,217,000, with 

the purchase of fitness equipment costing approximately £130,000 paid for over 5 

years (after which all fitness equipment will be updated), CCTV at a cost of £40,000 

over 5 years, Furnishings at £35,520 over 5 years and the Playzone Equipment at a 

cost of £125,000 paid for over 10 years.  the redevelopment / construction cost of 

approximately £3,886,751m paid for over 25 years. 
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APPENDIX 4 

PRESTATYN NOVA CENTRE BUSINESS CASE – Financial Statement 

Gareth O Williams – Finance & Assurance Manager 

Background 

A project of this scale and nature is relatively “unknown” from a DCC perspective 

and as such it was agreed in conjunction with our strategic leisure development 

partner, Alliance Leisure (AL), to commission RPT Consulting to undertake a 

feasibility study on the redevelopment options for the Prestatyn Nova Centre. 

RPT presented a series of options and DCC’s preferred one was the partial 

demolition of the existing refurbishment at an indicative cost of circa £3.6m. Leading 

on from this RPT produced a 5 year cost model based on a number of business 

assumptions. 

Our work 

Alongside the budget profile work commissioned by RPT Consulting, one of our own 

Senior Finance & Assurance Officers (SFAO) has spent a considerable amount of 

time, together with the CML’s Commercial Lead Officer, costing the projected staffing 

structure and other operating costs they believe would be needed for the proposed 

new development. This work has been based upon current market trends obtained 

from the Council’s existing commercial leisure sites and extrapolating expenditure 

and income data on each activity as a comparator. The analysis also utilised the 

expertise of the Commercial Leisure Lead Officer who has several years’ experience 

of operating similar sites in the private sector to that proposed at the redeveloped 

Nova Centre.  

The SFAO and her Finance & Assurance Manager then compared the figures 

provided by RPT Consulting with those produced in-house and carried out a detailed 

analysis of any significant variances between both sets of data. From a Council 

perspective the concern was that some expenditure figures included by RPT 

(specifically relating to employee and premises costs) were understated from our 

own experience of the existing Council leisure sites. In addition there was worry that 

RPT had based their forecasts on the achievement of relatively high income levels 

for some of the activities. This in itself is not a criticism but we felt that we needed to 

take a more pragmatic view to protect the Council’s interests.  

Food and Beverage 

Alliance Leisure (AL) and RPT Consulting have based their forecasts on the food 

and beverage (F&B) functions being provided in-house and they believe that 

considerable net profit (after accounting for cost of sales) can be achieved, ranging 

from circa £100K in Year 2 and rising to nearly £170K by Year 5. However the DCC 

budget forecasts are based on the F&B functions being leased out to 3rd parties at 

the appropriate tenancy/franchise rates. Our view is that this reduces the risks 

associated with operating these functions ourselves since presently the Council has 

Tudalen 53



little in-house expertise in this fairly specialised market. However the advice given to 

us from AL is that they feel strongly that there is significant net profit to be gained by 

the Council carrying out the services themselves (per the profit figures highlighted 

above). Whilst we have no reason to doubt AL’s stance we feel it sensible to 

minimise any potential liability to the Council and have therefore based our forecasts 

on the “risk averse” option by leasing/franchising out the F&B functions. By taking 

this option we are guaranteed a fixed net rental/leasing income without the risk of 

incurring any of the associated variable costs. 

Latent Demand analysis 

The Leisure Database Company (LDB) has produced a latent demand analysis to 

show the potential number of gym members that could be achieved for a refurbished 

gym facility at the Nova Centre. These figures are arrived at by comparing a wide 

range of relevant population data (age profiling, gender mix, travel distance etc) and 

the total figure arrived at by the analysis is 1,225 potential members. 

DCC has chosen not to go with this figure as the risks associated with reaching 

these numbers are too great. We have used our own statistical data associated with 

gym memberships at the Council’s existing leisure sites and reduced the latent 

demand figures to what we feel is an acceptable and sensible level. Our budget 

forecasts assume total gym memberships of 761 in Year 1 (only 62% of the latent 

demand total); with this figure rising to 908 by Year 5 (still only 74% of the total latent 

demand figure). 

Commercial Risk 

Clearly in a venture of this kind there is a considerable commercial risk as the facility 

will depend almost entirely on the number of customers and memberships it can 

attract. There are also a number of other factors that will impact on visitor numbers 

such as the weather, seasonal demand, market competition etc. The budget 

forecasts included in the business case are based on the Council’s experience of 

operating its other commercial leisure sites, but also making a “reasonable” 

assumption on those activities which are new to the Council e.g. play zone and the 

leasing/franchising of the food and beverage functions. 

Mitigating the risks 

Naturally there are considerable commercial risks associated with the new proposed 

Nova facility. However we feel that the financial numbers included in the business 

case are well reasoned, have been financially challenged and mitigate as best we 

can the Council’s financial and reputational position. We feel that we have taken a 

reasonably conservative view in relation to membership numbers (at no stage 

forecasting more than 75% of the latent demand totals provided by the market 

experts) and we have also taken out the risk of the Council itself operating the food 

and beverage functions within the refurbished venue. The Council can of course take 

a different stance on the latter and opt to provide this service in-house, which might 

increase the risk but at the same time potentially provide significant opportunities to 

generate large net profits from day 1. 
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STRATEGIC INVESTMENT GROUP 
 

BUSINESS CASE – CAPITAL INVESTMENT 
 
This Business Case provides justification for undertaking a project. The completed form will be reviewed by 
the Strategic Investment Group who will make a recommendation to Council whether the bid should be 
approved and included within the Capital Plan.  All sections should be completed and evidence of costs will 
need to be supplied. 

 

For details of Strategic Investment Group meetings and deadlines for the submission of this form, please 
contact Richard Humphreys, Capital & Technical Finance Team on ext 6144. 

 
Project Name: 
 

Prestatyn Nova Centre Re-development 

Project Reference:  

Project Manager: 
 

 Sion Goldsmith – Lead Officer Assets & Communities 

Workstream: 
 

 

 
 

Head of Service/Project 
Sponsor 
 

Jamie Groves – Head of 
Communications, 
Marketing & Leisure 

Lead member: Councillor Huw Jones  
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Communications, 
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LM Portfolio: Tourism, Leisure & Youth 
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Sion Goldsmith Date: 
 

22/09/2014 

Service Accountant: 
 

Gareth O Williams Date: 22/09/2014 
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DECISION SOUGHT FROM SIG: 
 
 

 
Approval by SIG for the £4.2 million development of the 
Prestatyn Nova Centre.   

 

 

Tudalen 55



 

Page 2 of 13   
 

EXECUTIVE SUMMARY  
Highlights the key points in the Business Case to include:- 
- What the project will achieve/important benefits 
- Estimated costs 
- How the project will be funded 

 
 
Background Information 
 
In May 2014, CML presented a business case to Strategic Investment Group (SIG) seeking approval to 
progress to detailed design for the £3.66 million redevelopment of Prestatyn Nova Centre. Our 
development partner, Alliance Leisure Services (ALS) had up to this point carried out all this work at risk 
and the Council had incurred no costs. To progress to this next stage, the Council needed to underwrite 
costs of approximately £108,000.  SIG approved this expenditure based on the information provided in the 
business case and their decision was ratified by Cabinet in June 2014. 
 
In June, Communications, Marketing and Leisure (CML) commissioned ALS to carry out this work with the 
intention of providing the Council with more assured plans and costs which would be reported back to both 
SIG in September and full Council in October  for consideration. 
 
The previous report is attached in appendix 1, however to summarise:- 
 

• As part of a review into Clwyd Leisure, a condition survey was carried in October 2013. This was a 
due diligence survey comprising of the visual assessment of all exposed and accessible parts of 
the buildings. This was the basis for providing associated costs relating to repair and 
maintenance. ALS used these reports as a basis for their feasibility exercise.  

• In January 2014, Cabinet considered the findings of this review into Clwyd Leisure Ltd (CLL) and 
concluded that it was too great a risk for the Council to take over this company. Cabinet ceased 
funding CLL from 1 April 2014 onwards due to concerns over the quality and level of service 
provided by them. Following this, they ceased trading in February 2014 and closed their facilities 
in Rhyl and Prestatyn with immediate effect.  The properties returned to Denbighshire County 
Council on the 7

th
 March 2014 under the management of CML.  

• In March 2014, there was a cabinet resolution agreeing, the Nova Centre remains closed 
pending agreement of the Alliance Leisure redevelopment proposals in May 2014.  

 
Findings of feasibility study by RPT Consulting:- 
 

• Demographics - RPT used the Leisure Database Company (LDB) and we opted for a 7 - 12 
minute drive time from Prestatyn as the core catchment area which a resulted in a population of 
between 6,639 (7 minutes) - 22,747 (12 minutes). The age breakdown is shown on the table 
below:- 

 
   Population Age Profile  

Key Indicator 
7 minute 
Drivetime 

10 minute 
Drivetime 

12 minute 
Drivetime 

Denbighshire 
CC  

Wales 

Total 
Population  

6,639 14,306 22,747 93,734 3,063,500 

Ages      
0-14 16.4% 17.9% 16.9% 16.8% 16.9% 
15-19 5.5% 5.6% 5.5% 6.4% 6.5% 
20-44 26.1% 27.1% 26.6% 27.7% 31.6% 
45-64 24.4% 24.8% 25.9% 28.0% 26.6% 
65-74 13.2% 12.0% 11.7% 11.3% 9.8% 
75 & over 14.4% 12.7% 13.2% 9.7% 8.6% 

 
(Source: 2011 Census) 

 

• Fitness - The LDB has estimated the latent demand (desire currently not being satisfied) for 
improved fitness facilities at Prestatyn Nova Centre is 1225 members – this is the total number of 
members they feel the centre could achieve. The latent demand takes into account the potential 
level of membership for different groups and factors in existing or potential membership of other 
competing gyms in the catchment area.  
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• Swimming - A 12 minute drive time has also been used to determine the demand for a swimming 
pool. Based on a population of 22,747 there is a demand for 242 square metres of water space 
within the 12 minute drive time catchment area. This would suggest that there is the demand for 
pool space (of circa 242 sqm) equivalent to a 4 lane 25 metre pool which is what the Nova 
currently has as well as a small splash pool.  

• Soft Play - although the immediate catchment (7 minute drive time) does have an older 
population, particularly 65 years and older there is also higher proportions of the younger age 
group in the 10 and 12 minute drive time with 0-14 year olds being higher than both the 
Denbighshire and Wales average. It was felt that this illustrated a strong market for soft play. It 
was also suggested that a unique product would attract visitors from well outside the area and 
would be a major attraction to these visitors and those staying in the area during the holidays.   

• Restaurant and café – an appraisal has been carried out by ALS on the restaurant and café 
options. Our intentions are to include a café area within the scope of works but further work needs 
to take place to determine the best operating model for this offer. This could be a franchise / long 
term let, which would be less risk but also less profitable or could be delivered in – house. 
Currently this business case has provided financial information based on a long term let which 
would derive an annual rent. This element may be subject to change as options are explored. The 
business case is not dependent on agreeing an option now, there is no income attributed to this in 
year 1 but has a target from year 2 onwards.   

 
Detailed Design – Surveys & Costs 
 
Work has progressed at pace  to get to this stage and ALS have now completed their full surveys which 
include:- 

• Full dimensional survey undertaken to inform design team for space planning 
• Asbestos Survey Undertaken 
• Roof Survey (additional instruction by DCC) 
• Drainage Survey 
• Structural Survey Undertaken 
• Mechanical & Electrical Survey Undertaken 
• Catering Equipment Survey Undertaken 
• Ground Investigation Survey 
• Designs and costs called for from supply chain in terms of fitness; catering; play; signage; 

furniture 
• Catering Options Review commissioned  
• Beach toilet consultation to finalise design.  

  
ALS have also provided CML with detailed costs based on the following and facility mix (Appendix 2 
Prestatyn Nova Update):- 
 

• Reduction of overall footprint of the property. 

• Retention of the 25m 4 lane swimming pool and small splash pool. 

• Creation of a village changing area to serve the swimming pool. 

• Creation an improved fitness offer to the same quality delivered at Ruthin Leisure Centre with 
separate fitness changing. 

• Creation of a multi-use space to accommodate current community events and a range of 
exercise classes / sports clubs. 

• Creation of a large soft play facility.  

• Creation of a new entrance, reception and café area overlooking the sea 

• Creation of two or three promenade side retail units. 

• Introduction of energy efficient mechanical / electrical services / devices in order to reduce 
carbon footprint. 

• Renovation / repair of all roofs and re-enveloping of the property. 

• Repair and replacement of mechanical and electrical systems including boilers, air handling 
system and pool plant. 

• Addressing the issues highlighted in the condition survey. 
 
There are other elements that have been designed and costed but are outside of the scope of the project. 
These include the redevelopment of the promenade /coastal defences and the public toilets connected to 
the side of the property. The costs associated with the refurbishment of the toilet block are approximately 
£108,000 whereas the costs associated with the promenade / coastal defence are approximately 
£100,000.  Although these are not pivotal to delivering the new center, both would enhance the scheme. A 
number of options are being considered including possible contributions from Prestatyn Town Council or 
the Town Plan fund. If funding becomes available there will be the option to include these in the scheme 
as an acceptable variation.  
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The surveys have identified a number of issues that need to be resolved to ensure the long term 
sustainability of the building. The mechanical and electrical plant is in extremely poor condition and as part 
of the refurbishment will need to be replaced. The roofing survey undertaken by ALS identified a host of 
issues with both the flat and metal sheeted roof sections. All areas of the roof will need to be cleaned and 
repaired. This has had implications on the indicative budget costs provided by ALS prior to detailed 
design. The original cost provided by ALS was £3.6 million. The new costs which include the roofing and 
M&E requirements have increased the costs to £4,217,001. An increase of £617,001. This is confined 
within the affordability of the project. 
 
This is broken down as follows with prudential borrowing term and annualised costs over that period:- 
 
Construction Costs:- £3,886,751 (25 years – annualised payment £226,986) 
Fitness Equipment / furniture / CCTV system:- £205,250 (5 years – annualised payment  £43,406) 
Soft Play:- £125,000 (10 years – annualised £14,288) 
 
TOTAL Project cost £4,217,101 / £284,680 annualised payment as shown in appendix 3 
 
Officers and ALS have been through a vigorous ‘value engineering process’ reviewing the costs and 
specification. In our original business case we identified we would have a total annualised payment for 
borrowing of £256,311. The new requirement of £284,680 results in an increase of £28,369.  
 
Although this is disappointing, it is not unexpected and represents an 11% increase from the original 
business case. The building is in extremely poor condition and the condition survey carried out in October 
2013 did identify nearly £500,000 expenditure required just to get the property up to an acceptable 
standard and did not include roofing costs or replacement of M&E plant. 
 
The feasibility exercise and detailed design process has also included financial analysis with one of DCC’s  
Senior Finance & Assurance Officers (SFAO), together with CML’s Lead Officer for Commercial Leisure,  
costing the projected staffing structure and other operating costs believed to be needed for the proposed 
new development. This work has been based upon current market trends obtained from the Council’s  
existing commercial leisure sites and extrapolating expenditure and income data on each activity as a  
comparator.  
 
These income projections have not been amended against the report we submitted to SIG in May 2014.  
Although the capital costs have increased, we felt it more prudent to maintain the levels of income agreed  
with our SFAO prior to submission of these new costs. We have been extremely conservative with our 
income target and would expect to exceed our projections but for the purposes of the business case 
remain conservative. For example, the feasibility exercise suggests that there is a latent demand of 1225 
for the provision of improved fitness facilities. However,  having discussed  this further with our partners 
and having looked at the number of memberships across our portfolio we feel that it would be more 
prudent to base our business case on 62% membership of this latent demand in year 1(equating to 761 
members) rising to 908 members by year 5 (74% of the total latent demand figure).  If we exceed these 
levels, the site will generate increased income which will reduce the subsidy requirement.  
 
A budget forecast is attached as Appendix 3 with a financial commentary in Appendix 4 and a full financial 
statement by our Finance & Assurance Manager is attached in appendix 5. This provides a financial 
assessment of the proposals, detailing how this work has been undertaken.  The budget forecast now 
shows an operating loss in year 1 of £68,223, year 2, a loss of £6,447 and by year 3 a surplus of £11,785. 
If we were to take the full 5 year forecast, over this period the centre will have made a £23,440 operational 
loss. However, if this development does not proceed the building will be more than likely ‘mothballed’. This 
will be a ‘blot’ on the Prestatyn coastal landscape, a source of anger for local residents / visitors, a loss of 
economic opportunities i.e employment and local suppliers / contractors and a cost to the Council of 
approximately £71,000 per year including NNDR, security, running repair and maintenance. If the property 
was to be left for this period without the consideration of demolition then the non -operational cost would 
be £355,000.  Alternatively, the building could be demolished at a cost of approximately £1M. Annualised 
payments for prudential borrowing over 20 years would be £55,000 - £60,000.  
 
There are huge economic benefits associated with this development. A new visitor destination will be re-
created on the Prestatyn Coast which will ultimately increase visitor numbers and benefit the other 
businesses in the area through increased footfall.  There will also be a benefit for Parking Services who 
manage the surrounding car parks and would expect to achieve increased levels of income from the 
increased footfall. The site itself will offer three small retail units to complement the offer. This will be 
supported by 14 full time equivalent staff to operate the new centre. The development of an improved 
leisure offer along the coast is a major strand of the corporate priority ‘Developing the Local Economy’ set 
out in the Economic Ambition Strategy. 
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 In addition to the improved coastal offer, Prestatyn Leisure Centre which is located on the grounds of 
Prestatyn High School would reduce the number of operational hours by approximately 45 - 50 hours per 
week and operate after school use only.  This has been accounted for in the business case. The leisure 
centre would continue to offer community use of the sportshall, squash courts, all weather pitch, climbing 
wall and community meeting room in the evenings. This way we would not be duplicating any new offer at 
Prestatyn Nova Centre. This proposed use will also resolve the on – going issues with traffic management 
and the limited car parking capacity on the school site. By not having the community on site in the school 
day it will also free up much needed PE facilities previously used by the leisure centre.  

 
These proposals and costs have been presented to the Coastal Board and the Prestatyn Member Area 
Group. The project has full support from both. A planning application has been submitted with no 
objections received.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
BUSINESS OPTIONS  
Analysis and reasoned recommendation for the base business options of: do nothing / do the minimal or do 
something 
 
Option title: Do nothing – maintain the existing situation / Do minimum  
Please provide brief details: 
The Prestatyn Nova Centre is currently closed and the building. The property has been secured and 
processes and procedures have been put in place appropriate to that of a vacant building.  
Please mark with an X how this option compares with the preferred option in terms of Cost, Time, 
Quality and Benefits: 
Costs Costs more  Time Takes longer to deliver  

Costs the same  Takes the same to 
deliver 

 

Costs less X Is quicker to deliver X 
Quality Improves the quality  Benefits Improves benefits  

Is the same quality  No impact on benefits  

Is a lower quality X Worsens benefits X 
What is the main reason this option has not been selected? 
 

• The building will continue to deteriorate and become a health and safety issue 

• The costs of demolition are approximately  £1,000,000 with no funding available for this 

• The on – going costs associated with this property would be approximately  £71,000 per year 
taking account of NNDR, insurance, utilities standing charges and security inspections 

• There is a reputational risk to the Council for failing to open this facility as well as negative impact 
on Prestatyn 

• There would be no impact on local employment. Re – opening the centre after the refurbishment 
would create the equivalent of 14.1 full time staff members. If it did not open this opportunity to 
create employment would be lost. 

• There would be no business benefits to other operators on this stretch of the coast who would 
have the opportunity to tap into the increased footfall in the area created by this attraction. 

• There would be no opportunity to develop small businesses in the proposed promenade retail 
units which again could lead to increased employment. 
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Option title: Re – open Prestatyn Nova Centre in current condition.  
Please provide brief details: 
Re – open Prestatyn Nova Centre in its current condition without making any improvements to the 
property with the exception of re – commissioning plant and carrying out urgent works associated with 
health and safety and fire risk assessments.  
Please mark with an X how this option compares with the preferred option in terms of Cost, Time, 
Quality and Benefits: 

Costs Costs more X Time Takes longer to deliver  

Costs the same  Takes the same to 
deliver 

 

Costs less  Is quicker to deliver X 
Quality Improves the quality  Benefits Improves benefits  

Is the same quality  No impact on benefits  
Is a lower quality X Worsens benefits X 

What is the main reason this option has not been selected? 

If the Prestatyn Nova Centre was to open in its current form. A full year operation would result in a NET 

loss of £347,650. This would also only take into account set up costs of approximately £80,000 which 

would only cover re-commissioning of plant, urgent works to flat roofs and health and safety issues. It 

does not include any improvements to the property or additional attractions. The condition survey 

identified costs of £456,541 excluding any mechanical and electrical items (estimated at approximately 

£250,000 just to replace the air handling system). There would be considerable on – going repair and 

maintenance of this property to raise it to an acceptable standard. The leisure offer would not be improved 

and in these circumstances further consideration would need to be given to an alternative interim 

management model which could include: limited opening hours; extended swimming lesson programme 

limiting public swimming sessions; a managed food & beverage offer (if an operator can be found) and 

relocation of the fitness offer from Prestatyn Leisure Centre which has a much more modern and fit for 

purpose facilities. 

Option title: Declare the property surplus to CML’s requirements. Possible demolition? 
Please provide brief details: 
 
If the re-development was not to progress to construction then CML would need to declare the property 
surplus to requirements. This would be transferred to the Corporate Property portfolio and in the short 
term would have to cover the on – going costs (approx. £71,000) and would possibly look to demolish with 
costs anticipated to be approximately £1M (approx. £60,000 per year annualised prudential borrowing) 
 
Please mark with an X how this option compares with the preferred option in terms of Cost, Time, 
Quality and Benefits: 

Costs Costs more X Time Takes longer to deliver  

Costs the same  Takes the same to 
deliver 

 

Costs less  Is quicker to deliver X 
Quality Improves the quality  Benefits Improves benefits  

Is the same quality  No impact on benefits  

Is a lower quality X Worsens benefits X 
What is the main reason this option has not been selected? 

 

• The building will continue to deteriorate and become a health and safety issue 

• The costs of demolition are approximately  £1,000,000 requiring funding 

• The on – going costs associated with this property would be approximately  £71,000 per year 
taking account of NNDR, insurance, utilities standing charges and security inspections 

• There is a reputational risk to the Council for failing to open this facility as well as negative impact 
on Prestatyn. 

• There would loss of employment / regeneration opportunities and no business benefits to other 
operators on this stretch of the coast. 
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EXPECTED BENEFITS  
The benefits that the project will deliver expressed in measurable terms against the situation as it exists 
prior to the project 
 

 
The development proposals will bring a range of additional attractions including new changing areas 
associated with the swimming pool, a new fitness suite, a café with views overlooking the coast, a new 
modern fitness suite with associated changing and a large soft play area. The development will also 
enhance the external look of the property which currently looks run down and has no ‘kerbside’ appeal.  
 
The development may also be a catalyst for regeneration of this area with an offer that will attract locals 
and tourists to the Prestatyn coast. It will increase footfall in this area benefiting other businesses and 
employment prospects. This Nova Centre development alone will result in the equivalent of 14 full time 
posts being created without considering further employment opportunities from the creation of the three 
promenade retail units and increase in footfall for other businesses in the area.  
 
The project will also revive a building that is currently closed and unoccupied and in the future will pose a 
significant health and safety risk as well as having a negative impact on coastal tourism. 
 
The development recreates a destination and removes the risk from the Council.    
 

 

 
 
EXPECTED DIS-BENEFITS  

Outcomes perceived as negative by one or more stakeholders 
 

None 
 

 
 
 
TIMESCALE  

 
Over which the project will run (summary of the Project Plan) and the period over which the benefits will be 
realised 
 
Date Milestone 
February 2014 Paper & presentation to Cabinet for approval to appoint Alliance Leisure Services Ltd 

to carry out feasibility exercise on the Prestatyn Nova Centre. 

February – May 
2014 

Alliance Leisure – commence feasibility exercise. 

May 2014 Presentation& report to Strategic Investment Group for approval to progress to next 
stage where design and development fees will need to be underwritten for detailed 
design. 

May 2014 Cabinet approval to progress to the next stage of development and approve costs 
associated with detailed design. 

June 2014 – 
September 2014 

Detailed design stage 

September 2014 SIG approval to proceed with full scheme. Submission of planning applications & 
preparation for Cabinet / Full Council 

October 2014 Presentation to Full Council / Cabinet 
 

November 2014 Mobilisation and start on site 
 

July 2015 Project completion 
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CAPITAL COSTS – BUSINESS DEVELOPMENT PROJECTS 
 

COMPLETE ALL THREE TABLES BELOW FOR BUSINESS DEVELOPMENT PROJECTS 
LEAVE BLANK/DELETE SECTION FOR CONSTRUCTION PROJECTS 

 

The capital cost of a project is an important consideration in terms of whether or not it should proceed.  
Note that even some Business Development Projects may have a requirement for capital costs, for 
example to fund the acquisition of new ICT hardware or undertaking alterations to buildings. 

 

• Any costs relating to ICT infrastructure and equipment should have been provided by ICT 
department. 
 

• Any costs that relate to construction should have been provided by Design & Development or 
Building Services. 

 
Please provide details of any capital funding that has already been spent on the project: 
 
Enter details of cost element below: 

 
Total 

Feasibility (surveys, market research, etc) £108,664 
Client side project management  
OTHER (please enter)  
OTHER (please enter)  
TOTAL £108,664 

 
Please provide details of the capital funding requirement (not including amount already 
spent): 
 
Enter details of cost element below: 
 

2014/15 2015/16 Future 
Years 

All Years 
Total 

Feasibility (surveys, market research, etc)     
Client side project management     
ICT infrastructure and hardware     
Building alterations     
Design Team Fees (architects, QS, etc)     
Furniture     
Other professional support (legal, etc)     
Marketing/Consultation     
External Project Support (gateway review, 
etc) 

    

Construction     
Fitness Equipment     
Play Equipment     
CCTV     
TOTAL     

 
 
 
 

Please provide details of proposed capital funding sources 
 

Enter details of funding source 
 

Status: 2014/15 2015/16 Future 
Years 

TOTAL 

      

      

      
TOTAL      

 

NOTE:  For funding status, please only use the following categories: 
Approved –written approval for the funding exists 
Applied – no written approval exists but an application has been made 
Approached – initial approach to or by funding body has been made but no application submitted 
None – no contact or approach has been made to or by the funding body 
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CAPITAL COSTS – CONSTRUCTION PROJECTS 
 

COMPLETE ALL THREE TABLES BELOW FOR CONSTRCTION PROJECTS 
LEAVE BLANK/DELETE SECTION FOR BUSINESS DEVELOPMENT PROJECTS 

 

The capital cost of a project is an important consideration in terms of whether or not it should proceed. 
 

• Any costs relating to ICT infrastructure and equipment should have been provided by ICT 
department. 

 

• Any costs that relate to construction should have been provided by Design & Development 
or Building Services. 

 

Please provide details of any capital funding that has already been spent on the project: 
 
Enter details of cost element below: 

 
Total 

Feasibility (surveys, market research)  £108,864 
Client side project management  
OTHER (please enter)  
OTHER (please enter)  
TOTAL £108,864 

 

Please provide details of the capital funding requirement (not including amount already spent): 
 
Enter details of cost element below: 
 

2014/15 2015/16 Future 
Years 

All Years 
Total 

Feasibility (surveys, market research, etc)     
Client side project management     
Land/property acquisition     
Land preparation/remediation     
Demolition and/or site security     
Construction, refurbishment or maintenance £3,886,751   £3,886,751 
BREEAM rating of “Excellent”     
Security measures (CCTV, door entry, etc)     
Fire prevention measures (sprinklers, etc)     
External landscaping and other works     
Land/property acquisition     
Highways work     
ICT infrastructure and hardware     
Fixtures & fittings £35,250   £35,250 
Furniture     
Planning/Building Regulation Costs     
Design Team Fees (architects, QS, etc)     
Legal Costs and Fees     
Marketing/Consultation     
Equipment CCTV £40,000   £40,000 
Construction Technical Services - Design     
Fitness Equipment £125,000   £125,000 
Play Equipment £130,000   £130,000 
TOTAL £4,217,001   £4,217,001 

 
Please provide details of proposed capital funding sources 
 
Enter details of funding source 
 

Status: 2014/15 2015/16 Future 
Years 

TOTAL 

SIG Prudential Borrowing Applied £4,217,001   £4,217,001 

      

      

      

      
TOTAL  £4,217,001   £4,217,001 
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REVENUE COST IMPACT 
 

TO BE COMPLETED FOR ALL PROJECTS 
 

In considering whether a project should be developed due regard should be made to the potential impact 
on revenue budgets. 

 

If the activity will result in a requirement for additional revenue funding, please provide details 
below: 
 
SEE APPENDIX 3 – 5 YEAR FINANCIAL FORECAST 
 
What is the impact of this project in terms of the annual 
revenue requirement for: 

 

Existing 
Revenue 

Budget 

Post-
project 

Revenue 
Budget 

Increase/ 
Decrease 

staff costs (salaries and associated) 
 

   

energy costs (heating, lighting, ICT, etc) 
 

   

property maintenance and servicing costs 
 

   

other property related costs (rental, insurance, etc) 
 

   

ongoing ICT costs (licences, etc) 
 

   

mileage of Denbighshire fleet vehicles 
 

   

mileage for business travel by Denbighshire employees 
using their personal vehicles 

   

OTHER (please enter) 
 

   

OVERALL REVENUE REQUIREMENT 
 

   

 

Please provide brief details of the revenue impact of this project: 
 

• Where revenue savings are forecast, you should detail what is proposed for the saving (e.g. 
reduction of an existing revenue budget, re-allocation of revenue to alternative services area, 
etc) 

 

• Where revenue increases are forecast, you should provide details of how the revenue 
shortfall will be addressed.  In this instance you should also append a three year 
surplus/deficit forecast. 

 

• Details of any one-off revenue cost requirements that may be required post-project 
implementation (e.g. recruitment, redundancies, etc).  DO NOT include any costs detailed in 
the capital section of this Business Case 
 

A budget forecast is attached as Appendix 3 with a financial commentary in Appendix 4 and a full 
financial statement by our Finance & Assurance Manager is attached in appendix 5. 
 
In Summary. 
 
Capital costs have increased from £3,600,000 to £4,217,001 
 
The increase in capital costs results in an increase in the prudential borrowing sum resulting in an 
increase in the annualised costs by £28,369 from the original cost of £256,311 to £284,680. 
 
Income level forecast have remained the same as previously submitted to SIG. The income forecast is 
conservative but CML would rather be prudent in their approach. 
 
This increased borrowing results in an operating loss of £68,223 in year but by year 3 would generate a 
surplus of £11,785. Over a 5 year period it equates to an operational loss of £23,440.  
 
 To do nothing would cost the Council at least £71,000 per year in costs for NNDR, security, utilities and 
R&M 
 
Demolition would cost approximately £1M. Tudalen 64
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STATUTORY REQUIREMENTS / HEALTH & SAFETY 
 
This section should identify how the activity will help Denbighshire meet any of its statutory requirements.  
Please include any Health & Safety Issues that the activity will address in this section.  Please leave blank 
if not applicable. 

 
 
This project will help meet the Management of Health & Safety at Work regulations 1999, Health & 
Safety at Work Act 1974, Workplace (Health, Safety & Welfare) Regulations 1992. 
The project will help mitigate the possible permanent closure of the building and the resultant service 
provision issues. The Authority remains at risk until these works are completed. 
 

 

CARBON MANAGEMENT IMPACT 
 

Please consult with Denbighshire’s Climate Change Officer before completing this section. 
 

Denbighshire has committed to reducing its carbon emissions by 33% by 2020.  The Business Case 
requires you to make a forecast for the anticipated carbon emissions impact of the project.  Please mark 
a cross in the appropriate box. 

 
Forecasts: 
 

Annual 
(current) 

Carbon 
Equivalent 

Annual 
(Post 
Project) 

Carbon 
Equivalent 

Carbon 
Variance 

Energy consumption: 
(UNIT = kWh) 
 

     

Mileage of Denbighshire Fleet vehicles: 
(UNIT = miles travelled) 
 

     

Tonnes of waste produced going to landfill: 
(UNIT = tonnes) 
 

*     

Tonnes of waste produced being recycled: 
(UNIT = tonnes) 
 

*     

Mileage of Business Travel (personal 
vehicles): 
(UNIT = miles travelled) 
 

     

TOTAL CARBON EMISSIONS 
 
 

     

 
Please provide brief details of the carbon impact of this project, and detail specific actions that will be 
taken to reduce carbon emissions.  If carbon emissions are expected to increase as a result of this 
project, please provide details of proposed actions to compensate for this increase in other areas of the 
Service’s activity. 

 

 
The footprint of the existing building will be reduced by approximately 20% and any new mechanical / 
electrical installations will be more energy efficient. The building envelope will also be re – clad which 
will improve the efficiency of the building.  
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BIODIVERSITY IMPACT 
 

Please consult with Denbighshire’s Biodiversity Officer before completing this section: 
 

kate.taylor@denbighshire.gov.uk 
 

The Council has a statutory duty to ensure compliance and enforcement of the habitats regulations (as 
amended in 2007) and the NERC Biodiversity Duty (2006).  At this pre-feasibility stage, what is the 
anticipated impact on biodiversity of the project.  Please mark a cross in the appropriate box. 

 
Will this project impact on a habitat that supports living organisms 
(plant or animal)? 
 

Yes  No X 

 
If you have answered yes to the above question, please complete all the following biodiversity sections.  If 
answered no please leave blank 

 
THREATENED/PROTECTED SPECIES 
Will this project impact on any protected or threatened species as 
defined in Denbighshire’s Local Biodiversity Action Plan (LBAP)? 
 

Yes  No X 

 
 

ALL SPECIES (including threatened/protected) 
Forecasts: 
 

Current 
number 

 

Post-
project 
number 

Variance 
(+/-) 

Number of plant species present: 
 

   

Number of animal species present: 
 

   

TOTAL NUMBER OF SPECIES PRESENT 
 

   

 
Please provide brief details of the action you will be taking in association with this project to protect or 
enhance biodiversity.  Specific reference should be made to the mitigation strategy if the project impacts 
on any protected or threatened species as defined in Denbighshire’s Local Biodiversity Action Plan 
(LBAP). 

 

 
Any necessary survey will be carried out before works commences. The Service will work closely with 
Denbighshire’s Biodiversity Officer. 
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MAJOR RISKS TO THE PROJECT 
A summary of the key risks associated with the project together with the likely impact and plans should they 
occur (Please also add to your project risk register) 

Key Risk Likely Impact Mitigating Action 
Failure to secure funding to 
progress to construction. 
 

Prestatyn Nova Centre and the facility 

will remain closed with on – going 

annual revenue costs associated with 

the security of the property, NNDR, 

insurance etc (approx.. £71,000) 
 
Reputational risk to the Council if the 
Nova Centre does not re – open. 
Adverse impact on tourism. 
 
No economic benefits to employment 
or regeneration of Prestatyn coast. 

Secure funding. 

Unoccupied property – risk of 
building further deteriorating 
without urgent works.  

The building will continue to deteriorate 
particularly the external elevations. 
May be unsafe. 

Seek Cabinet decision to 
permanently close the Nova 
Centre if funding is not 
approved. Demolition costs are 
in the order of £1 million. 

 

SUPPORTING INFORMATION 
 

Please list any supporting documents that accompany this Business Case 
 

Appendix 1 – Strategic Investment Group Business Case May 2014  
Appendix 2 – Prestatyn Nova Centre Update – Plans & Drawings 
Appendix 3 – DCC 5 year financial forecast 
Appendix 4 - Financial narrative detailing income and expenditure budget lines. 
Appendix 5 – Financial Statement by Finance & Assurance Manager  

 

VERIFICATION: 

 
Project 
Manager: 

Sion Goldsmith – Lead Officer Assets & Community Development 

Project 
Sponsor: 

Jamie Groves  

Name: 
 
Jamie Groves 
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Head of Communications, Marketing 
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Signature: 
 

Insert electronic signature 
 

Date: 
 
17/09/2014 

 
For use by Finance: 
 

R             Result of S.I.G. Review 
 

 

Date of Meeting 
 

 

Approval 
 

 

Code 
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APPENDIX 1 
 
 
 
 
 

STRATEGIC INVESTMENT GROUP 
 

BUSINESS CASE – CAPITAL INVESTMENT 
 
This Business Case provides justification for undertaking a project. The completed form will be reviewed by 
the Strategic Investment Group who will make a recommendation to Council whether the bid should be 
approved and included within the Capital Plan.  All sections should be completed and evidence of costs will 
need to be supplied. 

 

For details of Strategic Investment Group meetings and deadlines for the submission of this form, please 
contact Richard Humphreys, Capital & Technical Finance Team on ext 6144. 

 
Project Name: 
 

Prestatyn Nova Centre 

Project Reference:  

Project Manager: 
 

 Sion Goldsmith – Lead Officer Assets & Communities 

Workstream: 
 

 

 
 

Head of Service/Project 
Sponsor 
 

Jamie Groves – Head of 
Communications, 
Marketing & Leisure 

Lead member: Councillor Huw Jones  

Service: 
 

Communications, 
Marketing & Leisure 

LM Portfolio: Tourism, Leisure & Youth 

Form completed by: 
 

Sion Goldsmith Date: 
 

28/04/2014 

Service Accountant: 
 

Gareth O Williams Date: 28/04/2014 

 
PROJECT TYPE 
 

Please categorise your project type.  Mark one box only. 
 

SMALL X  MEDIUM   LARGE  

 
 
 
DECISION SOUGHT FROM SIG: 
 
 

 
Approval by SIG to underwrite professional fees / costs of 
£108,864 to proceed to the detailed design stage for the 
proposed £3.66 million development of the Prestatyn Nova 
Centre.   
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EXECUTIVE SUMMARY  
Highlights the key points in the Business Case to include:- 
- What the project will achieve/important benefits 
- Estimated costs 
- How the project will be funded 

 
 
Background Information 
 
In November 2013 a condition survey was carried out on the North Wales Bowls Centre, Prestatyn Nova 
Centre and Rhyl Sun Centre as part of a review of Clwyd Leisure Ltd (CLL).  
 
The condition surveys comprised of the visual assessment of the condition of all exposed and accessible 
parts of the buildings in order to identify any significant defects or items in need of repair. The reports  
highlighted a number of urgent issues that would need to be addressed across the portfolio and provided  
indicative costs for their repair or replacement.  
 
In January 2014, Cabinet considered the findings of this review into Clwyd Leisure Ltd (CLL) and 
concluded that it was too great a risk for the Council to take over this company. Cabinet also decided to 
cease funding CLL from 1 April 2014 onwards due to concerns over the quality and level of service 
provided by them. Following this, they ceased trading in February 2014 and closed their facilities in Rhyl 
and Prestatyn with immediate effect. An Insolvency Practitioner was appointed to manage the closure and 
as Landlords, the keys were returned to Denbighshire County Council on the 7

th
 March 2014. The Council 

has continued to work alongside the Insolvency Practitioner and the buildings remain closed and are now 
under the management of Communications, Marketing and Leisure (CML) 
 
Over the last 2 months officers from both CML and Finance have thoroughly appraised the operating 
costs, risks and opportunities of operating these facilities going forward. In March 2014, CML presented a 
report to Cabinet which included a full options appraisal, financial forecasts and recommendations.  
 
CML recommended to Cabinet that they:  
 

1. Approve the re-opening of the Bowls Centre from April/May 2014 and that officers explore a future 
operating arrangement in partnership with the existing bowls clubs. 
 

2. Agree that the Nova Centre remains closed pending agreement of the Alliance Leisure 
redevelopment proposals in May 2014, note that in the interim alternative gym and fitness 
provision will be available at Prestatyn Leisure Centre, and ask officers to explore alternative 
public access swimming opportunities for the local community with other local providers. 
 

3. Agree that the Sun Centre is not reopened as an aquatic facility, note that alternative gym, fitness 
and swimming provision will be available from Rhyl Leisure Centre and authorise officers to 
explore further opportunities for the conversion of the facility for alternative ‘dry’ activity uses.  

 
Cabinet agreed to these recommendations. 
 
Prestatyn Nova Centre  
 
The decision not to re – open the Prestatyn Nova Centre was made based upon the information contained 
in the appraisal / options section of the March Cabinet report.  The report also looked at the possibility of 
opening for the summer season however the analysis demonstrated that re-opening the Nova in the 
interim, between now and the proposed redevelopment, would come with a significant set up cost. This set 
up costs would include re-commissioning plant, inspections, health and safety work and urgent repairs. 
The cost would have been approximately £80,000 and that it would have taken until July to open the 
facility with these proposed works planned for the Autumn. It was agreed that this was not good value for 
money.  
 
The Cabinet report also referred to the condition survey carried out in November 2013 which highlighted 
costs of £456,641associated with urgent or imminent repairs to the property. These costs did not include 
mechanical or electrical items. Due to the limited and out-dated offer and condition of the building, 
operating costs are shown to far exceed likely income resulting in a significant loss (over £208k) for the 
period to the autumn, when if approved, redevelopment work is expected to start. A full years cost to 
operate the Nova Centre in its current condition and with its existing offer would be approximately 
£347,000. The costs highlighted in the condition survey would be addressed via the re-development 
proposals. 
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Current Position & Future Development Proposals of Prestatyn Nova Centre 
 
In January 2012, Leisure, Libraries & Community Development appointed Alliance Leisure Services Ltd 
(ALS) as their development partner for the refurbishment and regeneration of a number of Leisure facilities 
within Denbighshire.  
 
Under the framework, the development partner can provide a comprehensive package for a range of 
capital projects up to the value of £15,000,000. The partner provides financing options that would fully 
fund any proposal without the need of utilising the Authority’s capital programme. This is based on the 
payment of a monthly fixed fee over an agreed period of time made affordable from revenue created by 
the new facilities.   
 
The development partner manages the project from concept to completion providing feasibility studies and 
robust business plans identifying and addressing all the costs. The development partner further provides 
project management services and acts as the principal contractor coordinating the design, construction, 
commissioning and handover of the completed project.  
 
The £1.3 million pound development of Ruthin Leisure Centre was completed in September 2013 under 
this partnership approach with the project coming in on time and within budget. 
 
In February 2014 Cabinet approved the development of a business case for the £3.66 million development 
of Prestatyn Nova Centre which included the appointment of ALS to carry out a feasibility exercise which 
would form the basis of this business case.  
 
The business case would be based on the following facility mix and include the: 
 

• Reduction of overall footprint of the property by up to 20% 

• Retention of the 25m 4 lane swimming pool and small splash pool. 

• Creation of a village changing area to serve the swimming pool. 

• Creation an improved fitness offer to the same quality delivered at Ruthin Leisure Centre with 
separate fitness changing. 

• Creation of a multi-use space to accommodate current community events and a range of 
exercise classes / sports clubs. 

• Creation of a large soft play facility.  

• Creation of a new entrance, reception and café area overlooking the sea 

• Creation of two or three promenade side retail units. 

• Introduction of energy efficient mechanical / electrical services and re – enveloping of the 
property in order to reduce carbon footprint. 
 

The proposal does not include development of any of the other public areas in the vicinity of the Nova 
Centre such as the promenade, coastal defence and landscaped areas. The project will however include 
areas that have been affected as a result of the partial demolition. 
   
In addition to the improved offer at the Nova Centre, Prestatyn Leisure Centre, located on the grounds of 
Prestatyn High School would reduce the number of operational hours by approximately 45 - 50 hours per 
week and operate after school use only. The leisure centre would continue to offer community use of the 
sportshall, squash courts, all weather pitch, climbing wall and community meeting room in the evenings. 
This way we would not be duplicating any new offer at Prestatyn Nova Centre and the efficiencies from the 
reduced operating hours at Prestatyn Leisure Centre would be moved to the Nova Centre operation. This 
is included in the financial forecast in appendix 3A. This proposed use will also resolve the on – going 
issues with traffic management and the limited car parking capacity on the school site. By not having the 
community on site in the school day it will also free up much needed PE facilities previously used by the 
leisure centre. There is also an opportunity to explore a social enterprise model in partnership with 
Prestatyn High School whereby students studying for vocational subject such as BTEC Sport or BTEC 
public Services could assist in the day to day operation of the leisure centre in order to gain valuable 
experience towards the qualification.  

 
Feasibility Study 
Alliance Leisure as part of their feasibility exercise for the development of the Prestatyn Nova 
commissioned the services of RPT Consulting in order to undertake a study into the opportunities arising 
from this investment. They evaluated the demographics of the area including the Prestatyn population, the 
catchment population and the market segments. RPT used the Leisure Database Company (LDB) and we 
opted for a 7 - 12 minute drive time as the core catchment area which a resulted in a population of 
between 6,639 (7 minutes) - 22,747 (12 minutes).  
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The age breakdown is shown on the table below:- 
 

 
Table 2.1 – Population Age Profile 
 
  

Key Indicator 
7 minute 
Drivetime 

10 minute 
Drivetime 

12 minute 
Drivetime 

Denbighshire 
CC  

Wales 

Total 
Population  

6,639 14,306 22,747 93,734 3,063,500 

Ages      
0-14 16.4% 17.9% 16.9% 16.8% 16.9% 
15-19 5.5% 5.6% 5.5% 6.4% 6.5% 
20-44 26.1% 27.1% 26.6% 27.7% 31.6% 
45-64 24.4% 24.8% 25.9% 28.0% 26.6% 
65-74 13.2% 12.0% 11.7% 11.3% 9.8% 
75 & over 14.4% 12.7% 13.2% 9.7% 8.6% 

 
(Source: 2011 Census) 

 
The LDB has estimated the latent demand (desire currently not being satisfied) for improved fitness 
facilities at Prestatyn Nova Centre to be 1225 members – this is the total number of members they feel the 
centre could achieve. This does include an allowance of 245 for members who would travel from outside 
the 12 minute drive time.  
 
The latent demand takes into account the potential level of membership for different groups and factors in 
existing or potential membership of other competing gyms in the catchment area.  
 
A 12 minute drivetime has also been used to determine the demand for a swimming pool. In order to 
estimate the number of pools required for the catchment area, RPT Consulting have used Sport England’s 
Sports Facility Calculator. This allows for a particular population to be inputted and assessment of the 
scale of facilities required for this population to be made. It is based on the profile of users relating to 
activity from the Active Peoples survey as opposed to specific Welsh data but does give an indication of 
the scale of demand for Pools, in the absence of any specific Welsh data.  

 
Based on a population of 22,747 there is a demand for 242 square metres of water space within the 12 
minute drivetime catchment area. This would suggest that there is the demand for pool space (of circa 242 
sqm) equivalent to a 4 lane 25 metre pool which is what the Nova currently has as well as a small splash 
pool. Although Pontins Holiday Camp, located half a mile away from the Nova Centre does have a 
swimming pool which is currently open to the public, this has not been included in the analysis as this is a 
private pool and cannot meet demand particularly during the holiday season when the camp reaches its 
capacity. 
 
As part of the exercise to identify latent demand, RPT Consulting also considered the other elements of 
the facility particularly the café and soft play area. They found that although the immediate catchment (7 
minute drivetime) does have an older population, particularly 65 years and older there is also higher 
proportions of the younger age group in the 10 and 12 minute drive time with 0-14 year olds being higher 
than both the Denbighshire and Wales average. It was felt that this illustrated a strong market for soft play. 
In addition to a commercial return of the investment, soft play also acts as a ‘hook’ for children who may 
not be interested in traditional sports or leisure activities, creating the opportunity for people who wouldn’t 
normally visit leisure facilities to explore what else goes on in the centre. There is also the opportunity to 
tap into the seasonal market with a number of holiday camps and caravan parks local to the centre. 
 
Although the Nova Centre did not have a soft play area it did operate a restaurant and café which was 
reasonably popular. Our intentions are to include a café area within the scope of works but further work 
needs to take place to determine the best operating model for this food and beverage offer. This could be 
a franchise / long term let, which would be less risk but also less profitable or could be delivered in – 
house. Currently this business case has provided financial information based on a long term let which 
would derive an annual rent. This element may be subject to change as options are explored. The full 
feasibility report is attached in Appendix 1. 
 
A full financial statement by our Finance & Assurance Manager is attached in appendix 2. This provides a 
financial assessment of the proposals, detailing how this work has been undertaken. 
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Although the feasibility exercise suggests that there is a latent demand of 1225 for the provision of 
improved fitness facilities we have discussed this further with our partners and having looked at the 
number of memberships across our portfolio we feel that it would be more prudent to base our business 
case on 62% membership of this latent demand in year 1(equating to 761 members) rising to 908 
members by year 5 (74% of the total latent demand figure).   
 
We now need to progress onto the next stage of detailed design. Alliance Leisure Services Ltd up to this 
point has carried out all this work at risk and the Council have incurred no costs. However, to progress to 
the next stage of detailed design, the Council will need to underwrite costs of approximately £108,000. 
 
Both Prestatyn Town Council and the Coastal Board have been consulted on these proposals and are 
happy to support progression to the next stage. The proposals have also been supported by Prestatyn 
Member Area Group who have been consulted and kept updated throughout the process. 
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BUSINESS OPTIONS  
Analysis and reasoned recommendation for the base business options of: do nothing / do the minimal or do 
something 
 
Option title: Do nothing – maintain the existing situation / Do minimum  
Please provide brief details: 
 
The Prestatyn Nova Centre is currently closed and the building. The property has been secured and 
processes and procedures have been put in place appropriate to that of a vacant building.  
 
Please mark with an X how this option compares with the preferred option in terms of Cost, Time, 
Quality and Benefits: 
Costs Costs more  Time Takes longer to deliver  

Costs the same  Takes the same to 
deliver 

 

Costs less X Is quicker to deliver X 
Quality Improves the quality  Benefits Improves benefits  

Is the same quality  No impact on benefits  

Is a lower quality X Worsens benefits X 
What is the main reason this option has not been selected? 
 
With this option of remaining closed there would be no set up costs estimated at approximately £80,000 
and no NET loss estimated between £208,000 and £347,000 depending on which operating model would 
be adopted. The previous Nova Centre business model was not financially sustainable. This option has 
not been selected for a number of reasons:-  
 

• The building will continue to deteriorate and become a health and safety issue 

• The costs of demolition are approximately  £1,000,000 with no funding available for this 

• The on – going costs associated with this property would be approximately  £71,000 per year 
taking account of NNDR, insurance, utilities standing charges and security inspections 

• There is a reputational risk to the Council for failing to open this facility as well as negative impact 
on Prestatyn 

• There would be no impact on local employment. Re – opening the centre after the refurbishment 
would create the equivalent of 14.1 full time staff members. If it did not open this opportunity to 
create employment would be lost. 

• There would be no business benefits to other operators on this stretch of the coast who would 
have the opportunity to tap into the increased footfall in the area created by this attraction. 

• There would be no opportunity to develop small businesses in the proposed promenade retail 
units which again could lead to increased employment. 

 
Option title: Re – open Prestatyn Nova Centre in current condition.  
Please provide brief details: 
 
Re – open Prestatyn Nova Centre in its current condition without making any improvements to the 
property with the exception of re – commissioning plant and carrying out urgent works associated with 
health and safety and fire risk assessments.  
 
Please mark with an X how this option compares with the preferred option in terms of Cost, Time, 
Quality and Benefits: 

Costs Costs more X Time Takes longer to deliver  

Costs the same  Takes the same to 
deliver 

 

Costs less  Is quicker to deliver X 
Quality Improves the quality  Benefits Improves benefits  

Is the same quality  No impact on benefits  

Is a lower quality X Worsens benefits X 
What is the main reason this option has not been selected? 

 

If the Prestatyn Nova Centre was to open in its current form. A full year operation would result in a NET 

loss of £347,650. This would also only take into account set up costs of approximately £80,000 which 
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would only cover re-commissioning of plant, urgent works to flat roofs and health and safety issues. It 

does not include any improvements to the property or additional attractions. The condition survey 

identified costs of £456,541 excluding any mechanical and electrical items. There would be considerable 

on – going repair and maintenance of this property to raise it to an acceptable standard. The leisure offer 

would not be improved and in these circumstances further consideration would need to be given to an 

alternative interim management model which could include: limited opening hours; extended swimming 

lesson programme limiting public swimming sessions; a managed food & beverage offer (if an operator 

can be found) and relocation of the fitness offer from Prestatyn Leisure Centre which has a much more 

modern and fit for purpose facilities. 

 

 

EXPECTED BENEFITS  
The benefits that the project will deliver expressed in measurable terms against the situation as it exists 
prior to the project 
 

 
The development proposals will bring a range of additional attractions including new changing areas 
associated with the swimming pool, a new fitness suite, a café with views overlooking the coast, a new 
modern fitness suite with associated changing and a large soft play area. The development will also 
enhance the external look of the property which currently looks run down and has no ‘kerbside’ appeal.  
 
The development may also be a catalyst for regeneration of this area with an offer that will attract locals 
and tourists to the Prestatyn coast. It will increase footfall in this area benefiting other businesses and 
employment prospects. This Nova Centre development alone will result in the equivalent of 14 full time 
posts being created without considering further employment opportunities from the creation of the three 
promenade retail units and increase in footfall for other businesses in the area.  
 
The project will also revive a building that is currently closed and unoccupied and in the future will pose a 
significant health and safety risk as well as having a negative impact on coastal tourism.   
 

 

EXPECTED DIS-BENEFITS  
Outcomes perceived as negative by one or more stakeholders 
 

 
 

 
TIMESCALE  

 
Over which the project will run (summary of the Project Plan) and the period over which the benefits will be 
realised 
 
Date Milestone 
February 2014 Paper & presentation to Cabinet for approval to appoint Alliance Leisure Services Ltd 

to carry out feasibility exercise on the Prestatyn Nova Centre. 

February – May 
2014 

Alliance Leisure – commence feasibility exercise. 

May 2014 Presentation& report to Strategic Investment Group for approval to progress to next 
stage where design and development fees will need to be underwritten for detailed 
design. 

May 2014 Cabinet approval to progress to the next stage of development and approve costs 
associated with detailed design. 

June 2014 – 
September 2014 

Detailed design stage 

September 2014 SIG approval to proceed with full scheme. Submission of planning applications & 
preparation for Cabinet / Full Council 

October 2014 Presentation to Full Council / Cabinet 
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CAPITAL COSTS – BUSINESS DEVELOPMENT PROJECTS 
 

COMPLETE ALL THREE TABLES BELOW FOR BUSINESS DEVELOPMENT PROJECTS 
LEAVE BLANK/DELETE SECTION FOR CONSTRUCTION PROJECTS 

 

The capital cost of a project is an important consideration in terms of whether or not it should proceed.  
Note that even some Business Development Projects may have a requirement for capital costs, for 
example to fund the acquisition of new ICT hardware or undertaking alterations to buildings. 

 

• Any costs relating to ICT infrastructure and equipment should have been provided by ICT 
department. 
 

• Any costs that relate to construction should have been provided by Design & Development or 
Building Services. 

 
Please provide details of any capital funding that has already been spent on the project: 
 
Enter details of cost element below: 

 
Total 

Feasibility (surveys, market research, etc)  
Client side project management  
OTHER (please enter)  
OTHER (please enter)  
TOTAL  

 
Please provide details of the capital funding requirement (not including amount already 
spent): 
 
Enter details of cost element below: 
 

2014/15 2015/16 Future 
Years 

All Years 
Total 

Feasibility (surveys, market research, etc)     
Client side project management     
ICT infrastructure and hardware     
Building alterations     
Design Team Fees (architects, QS, etc)     
Furniture     
Other professional support (legal, etc)     
Marketing/Consultation     
External Project Support (gateway review, 
etc) 

    

OTHER (please enter)     
OTHER (please enter)     
OTHER (please enter)     
OTHER (please enter)     
TOTAL     

 
 
 
 

Please provide details of proposed capital funding sources 
 

Enter details of funding source 
 

Status: 2014/15 2015/16 Future 
Years 

TOTAL 

      

      

      
TOTAL      

 

NOTE:  For funding status, please only use the following categories: 
Approved –written approval for the funding exists 
Applied – no written approval exists but an application has been made 
Approached – initial approach to or by funding body has been made but no application submitted 
None – no contact or approach has been made to or by the funding body 
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CAPITAL COSTS – CONSTRUCTION PROJECTS 

 

COMPLETE ALL THREE TABLES BELOW FOR CONSTRCTION PROJECTS 
LEAVE BLANK/DELETE SECTION FOR BUSINESS DEVELOPMENT PROJECTS 

 

The capital cost of a project is an important consideration in terms of whether or not it should proceed. 
 

• Any costs relating to ICT infrastructure and equipment should have been provided by ICT 
department. 

 

• Any costs that relate to construction should have been provided by Design & Development 
or Building Services. 

 

Please provide details of any capital funding that has already been spent on the project: 
 
Enter details of cost element below: 

 
Total 

Feasibility (surveys, market research) – ALL WORK CARRIED OUT AT ALS RISK £0 
Client side project management  
OTHER (please enter)  
OTHER (please enter)  
TOTAL £0 

 

Please provide details of the capital funding requirement (not including amount already spent): 
 
Enter details of cost element below: 
 

2014/15 2015/16 Future 
Years 

All Years 
Total 

Feasibility (surveys, market research, etc) £108, 864    
Client side project management     
Land/property acquisition     
Land preparation/remediation     
Demolition and/or site security     
Construction, refurbishment or maintenance     
BREEAM rating of “Excellent”     
Security measures (CCTV, door entry, etc)     
Fire prevention measures (sprinklers, etc)     
External landscaping and other works     
Land/property acquisition     
Highways work     
ICT infrastructure and hardware     
Fixtures & fittings     
Furniture     
Planning/Building Regulation Costs     
Design Team Fees (architects, QS, etc) £78,000.00    
Legal Costs and Fees     
Marketing/Consultation     
External Project Support (eg gateway review)     
Construction Technical Services - Design £19,564.80    
Sundry Items: Asbestos Survey, Ground 
Investigation, Drainage Survey, Property 
Management Consultants for Project 
Management. 

£11,100.00    

TOTAL £108,664.80    

 
Please provide details of proposed capital funding sources 
 
Enter details of funding source 
 

Status: 2014/15 2015/16 Future 
Years 

TOTAL 

SIG  Applied £108,864   £108,864 

      

      

      

      
TOTAL  £108,864   £108,864 
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REVENUE COST IMPACT 

 

TO BE COMPLETED FOR ALL PROJECTS 
 

In considering whether a project should be developed due regard should be made to the potential impact 
on revenue budgets. 

 

If the activity will result in a requirement for additional revenue funding, please provide details 
below: 
 
What is the impact of this project in terms of the annual 
revenue requirement for: 

 

Existing 
Revenue 

Budget 

Post-
project 

Revenue 
Budget 

Increase/ 
Decrease 

staff costs (salaries and associated) 
 

N/A   

energy costs (heating, lighting, ICT, etc) 
 

N/A   

property maintenance and servicing costs 
 

N/A   

other property related costs (rental, insurance, etc) 
 

            N/A   

ongoing ICT costs (licences, etc) 
 

N/A   

mileage of Denbighshire fleet vehicles 
 

N/A   

mileage for business travel by Denbighshire employees 
using their personal vehicles 

N/A   

OTHER (please enter) 
 

N/A   

OTHER (please enter) 
 

N/A   

OVERALL REVENUE REQUIREMENT 
 

N/A   

 

Please provide brief details of the revenue impact of this project: 
 

• Where revenue savings are forecast, you should detail what is proposed for the saving (e.g. 
reduction of an existing revenue budget, re-allocation of revenue to alternative services area, 
etc) 

 

• Where revenue increases are forecast, you should provide details of how the revenue 
shortfall will be addressed.  In this instance you should also append a three year 
surplus/deficit forecast. 

 

• Details of any one-off revenue cost requirements that may be required post-project 
implementation (e.g. recruitment, redundancies, etc).  DO NOT include any costs detailed in 
the capital section of this Business Case 
 

 
Please see Appendix 3A for the 5 year financial forecast, Appendix 3B for a comparison against a 
forecast provided by RPT Consulting and Appendix 3C for a financial narrative detailing income and 
expenditure budget lines. 
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STATUTORY REQUIREMENTS / HEALTH & SAFETY 
 
This section should identify how the activity will help Denbighshire meet any of its statutory requirements.  
Please include any Health & Safety Issues that the activity will address in this section.  Please leave blank 
if not applicable. 

 
 
This project will help meet the Management of Health & Safety at Work regulations 1999, Health & 
Safety at Work Act 1974, Workplace (Health, Safety & Welfare) Regulations 1992. 
The project will help mitigate the possible permanent closure of the building and the resultant service 
provision issues. The Authority remains at risk until these works are completed. 
 

 

CARBON MANAGEMENT IMPACT 
 

Please consult with Denbighshire’s Climate Change Officer before completing this section. 
 

Denbighshire has committed to reducing its carbon emissions by 33% by 2020.  The Business Case 
requires you to make a forecast for the anticipated carbon emissions impact of the project.  Please mark 
a cross in the appropriate box. 

 
Forecasts: 
 

Annual 
(current) 

Carbon 
Equivalent 

Annual 
(Post 
Project) 

Carbon 
Equivalent 

Carbon 
Variance 

Energy consumption: 
(UNIT = kWh) 
 

     

Mileage of Denbighshire Fleet vehicles: 
(UNIT = miles travelled) 
 

     

Tonnes of waste produced going to landfill: 
(UNIT = tonnes) 
 

*     

Tonnes of waste produced being recycled: 
(UNIT = tonnes) 
 

*     

Mileage of Business Travel (personal 
vehicles): 
(UNIT = miles travelled) 
 

     

TOTAL CARBON EMISSIONS 
 
 

     

 
Please provide brief details of the carbon impact of this project, and detail specific actions that will be 
taken to reduce carbon emissions.  If carbon emissions are expected to increase as a result of this 
project, please provide details of proposed actions to compensate for this increase in other areas of the 
Service’s activity. 

 

 
This is unknown at this point. More details for this will be provided after the detailed design stage. 
However, the footprint of the existing building will be reduced by approximately 20% and any new 
mechanical / electrical installations will be more energy efficient. The building envelope will also be re – 
clad according to Part L of building regulations which will improve the efficiency of the building.  
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BIODIVERSITY IMPACT 
 

Please consult with Denbighshire’s Biodiversity Officer before completing this section: 
 

kate.taylor@denbighshire.gov.uk 
 

The Council has a statutory duty to ensure compliance and enforcement of the habitats regulations (as 
amended in 2007) and the NERC Biodiversity Duty (2006).  At this pre-feasibility stage, what is the 
anticipated impact on biodiversity of the project.  Please mark a cross in the appropriate box. 

 
Will this project impact on a habitat that supports living organisms 
(plant or animal)? 
 

Yes  No X 

 
If you have answered yes to the above question, please complete all the following biodiversity sections.  If 
answered no please leave blank 

 
THREATENED/PROTECTED SPECIES 
Will this project impact on any protected or threatened species as 
defined in Denbighshire’s Local Biodiversity Action Plan (LBAP)? 
 

Yes  No X 

 
 

ALL SPECIES (including threatened/protected) 
Forecasts: 
 

Current 
number 

 

Post-
project 
number 

Variance 
(+/-) 

Number of plant species present: 
 

   

Number of animal species present: 
 

   

TOTAL NUMBER OF SPECIES PRESENT 
 

   

 
Please provide brief details of the action you will be taking in association with this project to protect or 
enhance biodiversity.  Specific reference should be made to the mitigation strategy if the project impacts 
on any protected or threatened species as defined in Denbighshire’s Local Biodiversity Action Plan 
(LBAP). 

 

 
Any necessary survey will be carried out before works commences. The Service will work closely with 
Denbighshire’s Biodiversity Officer. 
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MAJOR RISKS TO THE PROJECT 
A summary of the key risks associated with the project together with the likely impact and plans should they 
occur (Please also add to your project risk register) 

Key Risk Likely Impact Mitigating Action 
Failure to secure funding to 
progress to the detailed 
design stage of development. 
 

We will not be able to progress the 

£3.66 million development of the 

Prestatyn Nova Centre and the facility 

will remain closed with on – going 

revenue costs associated with the 

security of the property, NNDR, 

insurance etc 
 
Reputational risk to the Council if the 
Nova Centre does not re – open. 

Secure funding. 

Failure to secure funding. Re 
– open Prestatyn Nova 
Centre in its current 
condition. 

A full year operation would result in a 
NET loss of £347,650. It does not 
include any improvements to the 
property or additional attractions but 
does include set up costs to re – 
commission plant etc. The condition 
survey identified costs of £456,541 
excluding any mechanical and 
electrical items on the existing 
property.  

Seek Cabinet decision to 
permanently close the Nova 
Centre if funding is not 
approved. Demolition costs are 
in the order of £1 million. 

 

SUPPORTING INFORMATION 
 

Please list any supporting documents that accompany this Business Case 
 

Appendix 1 – RPT Consulting – Prestatyn Nova Feasibility Report – April 2014 
Appendix 2 – Financial Statement by Finance & Assurance Manager  
Appendix 3A – DCC 5 year financial forecast 
Appendix 3B – 5 year financial forecast comparison with RPT Consulting 
Appendix 3C - Financial narrative detailing income and expenditure budget lines. 

 

VERIFICATION: 

 
Project 
Manager: 

Sion Goldsmith – Lead Officer Assets & Community Development 

Project 
Sponsor: 

Jamie Groves  

Name: 
 
Jamie Groves 
 

Position: 
Head of Communications, Marketing 
& Leisure 

Signature: 
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Date: 
 
07/05/2014 
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R             Result of S.I.G. Review 
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APPENDIX 2 
 

DENBIGHSHIRE COUNTY COUNCIL 
 
 

Prestatyn Nova Centre Update 

 

 

 

 

 
September 11th 2014 
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1. WORK UNDERTAKEN TO DATE & REPORTING CHANNELS 
 

  

27
th

 May 2014:   Cabinet Approval for underwriting detailed design 

5
th

 June 2014:   Alliance instruct the team to commence detailed design.  

7
th

 June 2014:   Scheme cost check  which is was within 10% of previous  costs  

    on the main brief presented @ £3.6m 

    Additional items now costed include: 

• 3 x retail units, Storm shutters for retail units & gym windows. 

• Disabled access ramp 

• External toilets & storm shutters 

• Facade       

9
th

 June 2014:   Design updated post feedback from DCC to include: 

• larger external toilet area to service beach 

• Additional internal café toilets 

• Access control points between Starlight Suite & play / pool 

17
th

 June – July 2014: Plans updated -Meetings held with project team to finalise design, 

meetings with Environmental Services & Planning  

31
st

 July 2014:   Planning Application submitted. Consultation end date 8
th

 September 2014. 

    If the decision needs to go to committee this will be 15
th

 October 2014 

 

4
TH

 September 2014:  Initial cost plan presented to DCC 

 September 8
th

 2014  Coastal Project Board presentation 

September 11
th

 2014  Rhyl and Meliden Member Area Group & Town Council presentation 

 September 22
nd

 2014  Business Case to Strategic Investment Group - Papers by 15
th

 September  

October 7
th

 2014  Full Council - papers submitted by 25
th

 September. 

Detailed design has included: 

• Full dimensional survey undertaken to inform design team for space planning 

• Asbestos Survey Undertaken 

• Roof Survey (additional instruction by DCC) 

• Drainage Survey 

• Structural Survey Undertaken 

• Mechanical & Electrical Survey Undertaken 

• Catering Equipment Survey Undertaken 

• Ground Investigation Survey 

• Designs and costs called for from supply chain in terms of fitness; catering; play; signage; furniture 

• Catering Options Review commissioned 

• Beach toilet consultation to finalise design 

• Full design work to allow a BOQ to be produced for costing 
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2. THE DEVELOPMENT PROPOSAL 

 

  

The Nova Centre is situated on the sea front of Prestatyn and is currently accessed from Beach Road West.  

 

The refurbishment looks to address a number of key aspects of the existing building and give the centre a 

new 15 year longevity: 

 

2.1 EXTERNALS 

 

Façade: The current façade is in poor condition and dated. The proposed new façade will be modern and 

fresh through the use of perforated metal panelling. This will change the current profile of the building and 

with the introduction of a dark clad spine wall the eye will be drawn to the new entrance. The elevation 

from the South East (Beach Road East) will look like: 
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Entrance: The current entrance is situated off the main road and requires customers to go up one floor to 

access any of the existing facilities. The new proposed entrance is to be moved to the side of the 

promenade which allows all access on one level negating the need for a lift. The existing external walls will 

be re-rendered and the new entrance will be set back with full height curtain walling. The current orangery 

will be demolished and the front area will be a shop window for the health and fitness offer.  

 

Promenade Façade: The current façade that looks out to the Irish Sea will be re-surfaced and painted in 

bright colours to create a beach hut theme. Three retail units are being developed for concession rentals 

and there will be a beach front entrance to the café (automated doors) which will have sea views and in 

good weather allow tables and chairs to be located outside on the promenade. Solid aluminium sea defence 

doors / shutters will be fitted. 

 

South West Façade: This area currently hosts the blue flag toilets which serve the beach. These are to be 

remodelled and refurbished Existing brickwork on this façade will be re-rendered, gables cladded and the 

existing façade repainted. 
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NB: Lighting attached to the building has been positioned to light the area. A paraphet wall above the 

external café entrance has been added to ensure the roof is not seen from the promenade façade. 

 

 

 

 

 

Main façade from Beach Road West 

 

 

 

 

New entrance to the centre & fitness 

suite shop window 

 

 

 

 

Promenade visual and entrance to 

beach cafe 
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View of the centre from the south west 

with the external blue flag toilets  

shown on the far left 

2.2 INTERNALS 

 

 
 

1. The refurbishment creates a new entrance to the centre and brings customers into an area where 

they are immediately met by a reception area that has an access control point to give security to the 

facility. The customer will be able to view the fitness & play from reception, and signage will ensure 

customers are able to understand the full activity profile the centre has to offer. 

2. New male and female changing facilities have been created for the fitness users, which is adjacent 

to both the fitness area and the studios.   

3. The fitness suite is 390sqm and will be equipped initially with around 40 pieces of equipment, which 

will allow additional pieces to be added as membership grows.  

4. The studios are each circa 100sqm but can be opened out into one large function suite with bar as 

per ‘The Starlight Suite’. Toilets have been built outside of the studios for function use. The corridor 

1 

2 

4 

3 

8 

7 

5 

6 
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takes you past to the studio / function space to the old pool hall which is now home to a large 

indoor play structure, café and the entrance to the pool. 

5. The play structure offers over 270sqm of multi-level play with a playing capacity for around 150 

children catering for baby, toddler and juniors. 

6. The play facility is supported with a café offer which has covers for 60, but there will be space for 

this to be expanded if required.  

7. The entrance to the side of the play structure takes you to a newly refurbished changing village for 

the pool.  

8. At the beach side to the facility the external café entrance is located, which links to the internal café 

offer. The external café has a further 86 covers 

Tudalen 88



Proposed Layout showing the external toilets and promenade areas 

 

2.3 HEALTH & FITNESS: 
RPT consulting has estimated based on the independent Leisure Database report a potential membership of 

1225 which would require a gym of circa 60 stations. DCC have taken a prudent approach in their business 

plan and worked on a membership of 864 in year 1 rising to 960 by year 4. The equipment proposed 

therefore offers a circa 40 station facility which can increase as membership increases. Two possible layouts 

are shown for the fitness space which both take advantage of the sea views showing cardiovascular 

equipment located in front of the windows to allow customers to run / bike and look out to sea, a dedicated 

functional area is included as well as a selection of strength equipment. 

 

  

 

 

External Toilet 

refurbishment 

Re-surfaced 

promenade area 
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2.4 THE NEW PLAY AREA 

 
The play system for the Nova Centre has been designed to provide separate junior, toddler and baby play 

areas that are challenging, exciting, stimulating and rewarding. At its highest point the frame stands at 6.7 

meters  and provides over 270 square meters of multi-  level play space with a playing capacity of around 
150 children at any one time. The play frames contains over eighty different play activities including: 

 

• Balance Beams 

• Astra slides 

• Bungy Tower 

• Rope Bridges 

• Cargo Nets 

• High Level Crawl tube 

 

• Transparent High Level Climbing Wall 

• Spiral Tube Slides 

• Racing Slide 

• Climbing Towers  

• Aerial Runways 

• Giant Rope Pyramid Climber 

Each of the separate play frames have been designed to include the basic elements of children’s play 

behaviour, active, interactive and passive with a greater focus on sensory and tactile items in the toddler 

and baby area. 

 The design meets all the British and European Safety standards and all the products used in the installation 

will be in accordance with EN1176 / EN1177 safety standards. 

 

NB: The capacity for the play and café space due to fire regulations has an occupancy capacity of 220. 
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2.5 THE CAFÉ 
 
The café has been designed with efficiency for the operator in mind. Whilst there are two distinct café 

offers; play centre & beach front, both offers can be operated by the same staff enabling in quiet times 

fewer operatives. Cross marketing is also maximised with beach customers having views into the play centre 

and play centre customers having the opportunity to view lunch and evening dining offers.  

 

The design is indicative at this stage as the final operator model is being developed, which is hoped will be 

by a third party operator guaranteeing the revenue as shown in the business model of £0.00 in year 1 and 

£37,000 from year 2 onwards. Alliance Leisure commissioned Just Solutions to carry out an external 

feasibility on the options for a catering offer which is attached and shown in Appendix 4. 

 

 
 
Costs to include: 
Counter @ £36,650 

Racking Freezers, work tables, wash hand basins, sink, dishwasher. Sandwich grill / toaster @ £11,420 

Install @ £2,500 

2 x coffee machines @ £6,000 

Catering crockery @ £5,000 

Total cost = £61,570
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2.6 THE VILLAGE CHANGING AREA 
 
The new changing area for the pool offers both group changing for schools and a village style cubicle 

arrangement for individual customers and families. Staff will be able to view the changing area from the 

pool to ease supervision at busy times. An accessible changing room is provided along with a pre and post 

shower area, male and female toilets and a first aid room. 
 
 
2.7 FURNITURE 
 
An indicative furniture layout and cost has been provided which will be further developed with the catering 

operator. Both areas offer both soft seating as well as tables and chairs and cater for over 150 covers 

inclusively.  
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The furniture in the beach front café is a mixture of the following chairs with associated tables and coffee 

tables: 

 

 

   

52 6 6 26 1 

 

Cost = £19,950 
 

The furniture in the beach front café is a mixture of the following chairs with associated tables: 

 
 

52 8 

 
Cost = £8,100 
 
Additional internal furniture costed includes for: 

• Baby high chairs x 10 @ £500 

• Reception sofa’s x 4 @ £2,100 

Additional External summer furniture as the current sockets are obsolete costed includes: 

• 4 x parasols with bases @ £1,000 

• 4 x ratton chairs plus ratton table @ £450 (8 sets = £3,600) 
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2.8 SIGNAGE 
 
The signage schedule has been developed with IS Group who were commissioned to deliver The Ruthin 

Project. The same branding will be utilised to ensure consistency throughout DCC leisure facilities. The 

current schedule includes for: 

 

External  Signage: 

• Centre name on the dark clad spine wall @ £2,900 (if illuminated = £4,600) 

• Centre name above the main entrance door @ £1,100  

• Entrance sign for the beach café @ £850 

• External install to include equipment & access survey etc @ £3,800 

 

Internal Signage: 

• Room Identifiers x 26 @ £3,380 

• Area Identifiers x 10 @ £900 

• Directional x 4 @ £1,200 

• Pool Depth x 5 @ £200 

• Opening Hours x 2 @ £600 

• Window manifestations (Main entrance / café / pool) @ £3,000 

• Café Servery x 2 @ £1,500 

• Internal installation @ £1,900 

 
Examples shown below: 
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3. NEXT STEPS 
 

  

Step 1: Full design meeting on September 11
th

 2014 to go through: 

- room data sheets 
- costs 
- value engineering options 
- freeze design 
- freeze costs 

 

Step 2: Present scheme to MAG (September 11
th 

2014 - evening) 

 

Step 3: Finalise the business case and funding by 12
th

 September 2014 ready for SIG 

 

Step 4: SIG report on 22
nd

 September 2014 

 

Step 5: Prepare Council report for 7
th

 October 2014 

 

Step 6: Post approval contracts to be agreed and signed (October 2014) 

 

Step 7: ALS enter into contract with its development partners to deliver the scheme 

 

Step 8: Mobilisation (November 2014) 

 

Step 9: Construction 

 

Step 10: Nova Centre opens (July 2015) 
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APPENDIX 3

£68,223 £6,477 -£11,785 -£17,093 -£22,382

£984,349 £977,834 £1,002,000 £1,025,500 £1,045,311

-£744,069 -£836,653 -£879,081 -£907,889 -£932,989

£172,056 £134,704 £134,704 £134,704 £134,704

£37,352 £0 £0 £0 £0

£74,704 £74,704 £74,704 £74,704 £74,704

£60,000 £60,000 £60,000 £60,000 £60,000

£390,456 £398,318 £407,910 £415,987 £419,470

            0924 TRAINING - COURSE FEES £1,000 £1,020 £1,500 £1,530 £1,750

            0931 ADVERTISING FOR STAFF £200 £0 £0 £0 £0

            0191 DUTY OFFICERS £73,910 £76,123 £78,450 £80,711 £83,097

            0311 RECEPTIONISTS £52,674 £53,893 £55,358 £56,561 £56,010

            0651 LEISURE ATTENDANTS £159,298 £162,871 £167,146 £170,675 £171,037

            0761 RELIEF/CASUAL  £34,034 £34,377 £34,721 £35,068 £35,419

            0781 INSTRUCTORS £69,340 £70,034 £70,735 £71,442 £72,157

£219,364 £230,792 £243,618 £257,235 £271,700

            1211 REPAIR & MAINT. - CONTRACTORS £12,660 £12,775 £13,605 £14,501 £15,472

            1411 UTILITIES £123,000 £130,348 £138,186 £146,546 £155,468

            1511 PREMIUMS - EXTERNAL £5,000 £5,150 £5,305 £5,464 £5,628

            1531 N.N.D.R. £74,704 £78,439 £82,361 £86,479 £90,803

            1811 CLEANING MATERIALS £4,000 £4,080 £4,162 £4,245 £4,330

£200 £204 £208 £212 £216

            2814 CASUAL USERS - MILEAGE £200 £204 £208 £212 £216

£89,649 £63,840 £65,584 £67,385 £69,246

            3071 GEN. EQUIP. - PURCHASE £43,905 £30,965 £31,998 £33,063 £34,163

            3922 OFFICE COSTS £1,600 £1,661 £1,725 £1,791 £1,860

            3924 PUBLICITY & MARKETING £7,500 £2,000 £2,060 £2,122 £2,185

            4031 TELEPHONES £10,150 £2,163 £2,176 £2,190 £2,203

            4111 STAFF INSURANCE £2,357 £2,428 £2,501 £2,576 £2,653

            4231 SUBSCRIPTIONS - GENERAL £6,637 £6,948 £7,272 £7,614 £7,971

-£744,069 -£836,653 -£879,081 -£907,889 -£932,989

            9321 RETAIL SALES -£10,000 -£10,250 -£10,506 -£10,769 -£11,038

            9332 VENDING MACHINES -£15,000 -£15,525 -£16,068 -£16,631 -£17,213

            9412 STUDIO/FUNCTION SUITE -£18,000 -£20,000 -£22,000 -£24,000 -£26,000

            9515 FEES - SWIMMING POOL -£107,817 -£109,974 -£112,173 -£114,417 -£116,705

            951B SWIMMING LESSONS (Incl School) -£144,010 -£151,110 -£155,407 -£159,519 -£163,656

            9528 PLAYZONE -£175,000 -£200,000 -£210,000 -£220,000 -£226,000

            9536 FITNESS -£256,242 -£274,794 -£297,926 -£307,554 -£317,377

            9711 RENTS - GENERAL -£18,000 -£55,000 -£55,000 -£55,000 -£55,000

£284,680 £284,680 £284,680 £284,680 £284,680

          8000 PLAY & FITNESS EQUIPMENT - PB £57,694 £57,694 £57,694 £57,694 £57,694

          8000 BUILD - PB £226,986 £226,986 £226,986 £226,986 £226,986

TOTAL INCOME

TOTAL FINANCING

TOTAL DCC BUDGET

TOTAL PREMISES COSTS

TOTAL TRAVEL & TRANSPORT COSTS

C/F NNDR Budget from closure period

Annual NNDR Budget

Net Budget transferred frpm Prestatyn L.C

NOVA CENTRE - NET OPERATING COST/(SURPLUS)

TOTAL EMPLOYEE COSTS

TOTAL EXPENDITURE

TOTAL INCOME

TOTAL SUPPLIES & SERVICES COSTS

NOVA OPERATING FORECAST - Amended PB Costs as @ 4/9/14

DCC Projections

Yr 1        Yr 2            Yr 3          Yr 4          Yr 5          
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APPENDIX 4 

PRESTATYN NOVA BUSINESS CASE – Finance Context / Narrative 

Senior Finance & Assurance Officer 

The below briefly explains the rationale behind the financial calculations in relation to 

the five year operating requirement for the redeveloped Nova. 

 

1. Employee Costs 

The total employee costs are based on the operating hours of 94 hours per week for 

the new facility, we are predicting that there will be a requirement to employ 14.42 

contracted F.T.E’s including Duty Officers, Receptionists, General Leisure & Fitness 

Attendants, Swimming and Fitness Instructors.  This will equate to 19 staff members, 

all of which will be entitled to holidays and will require additional members of casual 

staff to cover.  All staff members will be employed on the same generically graded 

posts as current Leisure Centre staff and staff costs will incrementally increase 

based on the point at which they are employed on the grade. 

There is no provision for a designated manager’s post as the overall management of 

the facility will be included within the current Leisure Officer structure. 

The staff requirement for the café provision has been excluded at this stage as we 

have assumed that the café will be leased to a third party and all staff arrangements 

for this area of the facility will be the responsibility of the tenant. 

 

2. Premises Costs 

The total ‘Repairs & Maintenance’ costs include devolved repair & maintenance, 

maintenance service contracts, window cleaning and refuse collection costs.  All 

contract costs are based on current requirements at Rhyl Leisure Centre and include 

an element of annual inflation. 

The total ‘Utilities’ costs include Gas, Electricity and Water, again these costs are 

based on current costs for Rhyl Leisure Centre and include an annual inflationary 

increase based on the inflation rates quoted for 2014/15. 

There is an annual inflationary increase of 5% added to the NNDR costs. 

 

3. Supplies & Services Costs 

These costs include all purchases of general equipment which will aid the swimming 

programmes and the ‘dry’ side facility, all equipment service agreements which will 
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include the cost of the Fitness equipment service agreements, pool plant service 

contracts and the purchase of resalable goods such as goggles, swimming badges 

etc. 

The cost of the ‘telephones’ will also include all installation and licence costs for the 

Leisure Management System used by all other DCC Leisure Centres. 

‘Subscriptions’ include the Performing Rights licence costs to enable the facility to 

play general music and also to allow for music to be played at all fitness classes. 

The cleaning contract cost is based on the current cost of Rhyl Leisure Centre and 

includes an annual inflationary increase. 

 

4. Income 

The ‘Retail Sales’ income is aligned to the income calculated for swimming and 

swimming lessons and there is a direct percentage relationship with the expenditure 

requirement for the purchase of goods included within the total ‘general equipment’ 

cost. 

‘Vending’ income presumes a profit related to sales, it is undecided at this point 

whether the vending contracts will be based on a full profit share agreement with a 

vending provider which will negate the cost of rental of the vending machines or 

whether we will rent the machines and we will procure all stock.  Both arrangements 

will provide approximately the same level of net income based on the predicted 

footfall of customers of the new facility, the cost of stock and machine rental is 

currently excluded for the expenditure calculations. 

The ‘Studio/Function’ suite income is derived only from the function element of the 

dual use facility as the fitness class income is aligned to ‘Fitness’.  We have 

assumed that the function suite will be hired up to 40 times for functions and parties 

during the year and for the majority there will be a bar provision provided, therefore 

the income is based on the total hire fee and net bar profit share as at this stage the 

cost of DCC providing the bar provision is excluded. 

The ‘Swimming’ income excludes swimming lesson income as this has been 

calculated separately.  We have presumed that there will be the same level of 

requirement for club swimming as at Rhyl, together with extended public swimming 

allowance, as Rhyl is a school Dual Use site and is restricted to evening and 

weekend public use only.  There will also be a greater demand for public swimming 

at the Nova during the holiday season. 

‘Swimming Lesson’ income includes school swimming provision at the site, this is 

based on 6 hours of school swimming lessons per week during term time and the 

cost of each 30 minute session is based on the current Dual Use Agreement for 
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swimming lessons at Rhyl Leisure Centre which is £59.31 per session increasing to 

£73.60 per session dependant on the number of swimming teachers provided.  The 

total income calculated for school swimming in year 1 is £27k.  General swimming 

lesson income is based on the number of sessions linked to the staff costs, we have 

presumed a 70-80% capacity for each swimming session and included all income at 

Direct Debit rates.  The cost of the DD will increase annually and the total income 

calculated for general swimming lessons for year 1 is £117k. 

‘Playzone’ income is largely based on the advice from RPT Consulting as DCC have 

little experience in this area, the number of users and average entry cost per user is 

based on similar play facilities across the region, allowing for additional participation 

during the holiday season.  There is also an element of children’s party income and 

income derived from the hire of the facility by play groups built into the forecasts.  

Income is likely to increase annually based on inflationary increases in prices and 

demand is likely to grow as the facility becomes established as a play destination for 

the Coastal area. The number of users of the play facility will be inextricably linked to 

the income earned at the café and this will be used to attract a tenant for the café 

area. 

‘Fitness’ income includes Junior and Adult DD memberships, ‘Pay as you go’ cash 

income including joining fees and fitness classes which will be held in the 

Studio/Function Suite.  We have presumed that there will be 22 fitness classes per 

week with the majority of income included within the monthly DD memberships, 

however there is an additional £13k included for ‘Pay as you go’ class income.  The 

joining fees are based on current prices and the number of new members required 

per annum, this is included at £40k per annum. 

The Adult DD monthly income for year 1 is based on the percentage of Latent 

Demand we achieved in the first seven months of operating the newly built Ruthin 

fitness suite, we have set an average monthly member target of 761.  Prestatyn 

Leisure Centre currently have 200 DD members and there is a presumption that all 

of these members will migrate over to the Nova as we will amend the provision 

available at Prestatyn Leisure Centre once the development is operational.  

Membership income is likely to fluctuate monthly based on current trends in our 

Leisure Centres, these trends have been accounted for in calculating the fitness DD 

income, although the average year 1 monthly membership is set at 761 we presume 

that by the end of year the number of members will have increased to 864 per 

month.  The percentage of Latent Demand will increase in subsequent years, 

increasing to a monthly average of 825 in year 2, 888 in year 3, 898 in year 4 and 

908 in year 5.  Each year the DD cost is likely to increase by a gross amount of 

£0.50 per annum. 

Rental income will be derived from three Business Units leased to tenants in year 1, 

year 2 includes the rental income from the café provision which will also include a 

profit share element. 
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5. Financing 

The ‘Prudential Borrowing’ costs are based on a total project cost of £4,217,000, with 

the purchase of fitness equipment costing approximately £130,000 paid for over 5 

years (after which all fitness equipment will be updated), CCTV at a cost of £40,000 

over 5 years, Furnishings at £35,520 over 5 years and the Playzone Equipment at a 

cost of £125,000 paid for over 10 years.  the redevelopment / construction cost of 

approximately £3,886,751m paid for over 25 years. 
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APPENDIX 5 

PRESTATYN NOVA CENTRE BUSINESS CASE – Financial Statement 

Gareth O Williams – Finance & Assurance Manager 

Background 

A project of this scale and nature is relatively “unknown” from a DCC perspective 

and as such it was agreed in conjunction with our strategic leisure development 

partner, Alliance Leisure (AL), to commission RPT Consulting to undertake a 

feasibility study on the redevelopment options for the Prestatyn Nova Centre. 

RPT presented a series of options and DCC’s preferred one was the partial 

demolition of the existing refurbishment at an indicative cost of circa £3.6m. Leading 

on from this RPT produced a 5 year cost model based on a number of business 

assumptions. 

Our work 

Alongside the budget profile work commissioned by RPT Consulting, one of our own 

Senior Finance & Assurance Officers (SFAO) has spent a considerable amount of 

time, together with the CML’s Commercial Lead Officer, costing the projected staffing 

structure and other operating costs they believe would be needed for the proposed 

new development. This work has been based upon current market trends obtained 

from the Council’s existing commercial leisure sites and extrapolating expenditure 

and income data on each activity as a comparator. The analysis also utilised the 

expertise of the Commercial Leisure Lead Officer who has several years’ experience 

of operating similar sites in the private sector to that proposed at the redeveloped 

Nova Centre.  

The SFAO and her Finance & Assurance Manager then compared the figures 

provided by RPT Consulting with those produced in-house and carried out a detailed 

analysis of any significant variances between both sets of data. From a Council 

perspective the concern was that some expenditure figures included by RPT 

(specifically relating to employee and premises costs) were understated from our 

own experience of the existing Council leisure sites. In addition there was worry that 

RPT had based their forecasts on the achievement of relatively high income levels 

for some of the activities. This in itself is not a criticism but we felt that we needed to 

take a more pragmatic view to protect the Council’s interests.  

Food and Beverage 

Alliance Leisure (AL) and RPT Consulting have based their forecasts on the food 

and beverage (F&B) functions being provided in-house and they believe that 

considerable net profit (after accounting for cost of sales) can be achieved, ranging 

from circa £100K in Year 2 and rising to nearly £170K by Year 5. However the DCC 

budget forecasts are based on the F&B functions being leased out to 3rd parties at 

the appropriate tenancy/franchise rates. Our view is that this reduces the risks 

associated with operating these functions ourselves since presently the Council has 
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little in-house expertise in this fairly specialised market. However the advice given to 

us from AL is that they feel strongly that there is significant net profit to be gained by 

the Council carrying out the services themselves (per the profit figures highlighted 

above). Whilst we have no reason to doubt AL’s stance we feel it sensible to 

minimise any potential liability to the Council and have therefore based our forecasts 

on the “risk averse” option by leasing/franchising out the F&B functions. By taking 

this option we are guaranteed a fixed net rental/leasing income without the risk of 

incurring any of the associated variable costs. 

Latent Demand analysis 

The Leisure Database Company (LDB) has produced a latent demand analysis to 

show the potential number of gym members that could be achieved for a refurbished 

gym facility at the Nova Centre. These figures are arrived at by comparing a wide 

range of relevant population data (age profiling, gender mix, travel distance etc) and 

the total figure arrived at by the analysis is 1,225 potential members. 

DCC has chosen not to go with this figure as the risks associated with reaching 

these numbers are too great. We have used our own statistical data associated with 

gym memberships at the Council’s existing leisure sites and reduced the latent 

demand figures to what we feel is an acceptable and sensible level. Our budget 

forecasts assume total gym memberships of 761 in Year 1 (only 62% of the latent 

demand total); with this figure rising to 908 by Year 5 (still only 74% of the total latent 

demand figure). 

Commercial Risk 

Clearly in a venture of this kind there is a considerable commercial risk as the facility 

will depend almost entirely on the number of customers and memberships it can 

attract. There are also a number of other factors that will impact on visitor numbers 

such as the weather, seasonal demand, market competition etc. The budget 

forecasts included in the business case are based on the Council’s experience of 

operating its other commercial leisure sites, but also making a “reasonable” 

assumption on those activities which are new to the Council e.g. play zone and the 

leasing/franchising of the food and beverage functions. 

Mitigating the risks 

Naturally there are considerable commercial risks associated with the new proposed 

Nova facility. However we feel that the financial numbers included in the business 

case are well reasoned, have been financially challenged and mitigate as best we 

can the Council’s financial and reputational position. We feel that we have taken a 

reasonably conservative view in relation to membership numbers (at no stage 

forecasting more than 75% of the latent demand totals provided by the market 

experts) and we have also taken out the risk of the Council itself operating the food 

and beverage functions within the refurbished venue. The Council can of course take 

a different stance on the latter and opt to provide this service in-house, which might 

increase the risk but at the same time potentially provide significant opportunities to 

generate large net profits from day 1. 
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Relocation of Prestatyn Library 
 

Contact: 
 

Sion Goldsmith 
Communications, Marketing & Leisure 

Updated: 18.09.14 
 

  
 
1. What type of proposal is being assessed? 
 

A project proposal 

 

2. Please describe the purpose of this proposal 
 

In January 2014, Cabinet considered the findings of a due diligence review into 
Clwyd Leisure Ltd (CLL) and concluded that it was too great a risk for the Council 
to take over the company. Cabinet also decided to cease funding CLL from 1 April 
2014 onwards due to concerns over the quality and level of service provision.  
Following this CLL ceased trading and closed their facilities in Rhyl and Prestatyn 
with immediate effect.  
 
In March 2014, a report was presented to Cabinet by Communications, Marketing 
and Leisure (CML) outlining the recommendations arising from a detailed 
appraisal of the building conditions and the cost benefit analysis in respect of the 
different interim management options for the facilities, whilst the business case for 
a much improved leisure offer on the coast was developed. Cabinet agreed that 
the Nova Centre would remain closed pending agreement of the Alliance Leisure 
Services Ltd (ALS) redevelopment proposals.  
 
In March 2014 Cabinet approved the development of a business case for the 
£3.66 million development of Prestatyn Nova Centre which included the 
appointment of ALS to carry out a feasibility exercise which would form the basis 
of this business case. The business case would be based on the following facility 
mix and include the: 
 
> Reduction of overall footprint of the property by up to 20% 
> Retention of the 25m 4 lane swimming pool and small splash pool. 
> Creation of a village changing area to serve the swimming pool. 
> Creation an improved fitness offer to the same quality delivered at Ruthin                   
Leisure Centre with separate fitness changing. 
> Creation of a multi-use space to accommodate current community events and a 
range of exercise classes / sports clubs. 
> Creation of a large soft play facility with new entrance, reception and café area 
overlooking the sea. 
> Creation of two or three promenade side retail units. 
> Introduction of energy efficient mechanical / electrical services and re – 
enveloping of the property in order to reduce carbon footprint. 

Tudalen 106



 

2 

 
 
In May 2014, CML presented a business case to Strategic Investment Group 
(SIG) seeking approval to progress to detailed design for the £3.6 million 
redevelopment of Prestatyn Nova Centre. SIG approved this and their decision 
was ratified by Cabinet in June 2014. 
 
In June, Communications, Marketing and Leisure (CML) commissioned ALS to 
carry out this work with the intention of providing the Council with more assured 
plans and costs which would be reported back to both SIG in September and full 
Council in October for consideration. 
 
There are huge social and economic benefits associated with this development. A 
new visitor destination will be re-created on the Prestatyn Coast which will 
ultimately increase visitor numbers and benefit the other businesses in the area 
through increased footfall.The site itself will offer three small retail units to 
complement the offer. This will be supported by 14 full time equivalent staff to 
operate the new centre. The development of an improved leisure offer along the 
coast is a major strand of the corporate priority ‘Developing the Local Economy’ 
set out in the Economic Ambition Strategy 
 
The new facility will also encourage a more inclusive, healthier, more active 
lifestyle by offering a range of sports and recreational activities that were lost 
when the Nova Centre closed in March 2014.   

 

3. Does this proposal require a full equality impact assessment? 
 (Please refer to section 1 in the toolkit above for guidance) 
 

No At this stage, I believe a full equality impact assessment is 
not necessay. This stage of the project relates to the physical 
design of the centre and the capital required for the 
construction / refurbishment but does not go into the detail of  
the range of activities, programming, staffing arrangements 
etc. This will be reviewed as the project progresses. 
 

 

4. Please provide a summary of the steps taken, and the 
information used, to carry out this assessment, including any 
engagement undertaken 
(Please refer to section 1 in the toolkit for guidance) 

 

ALS commissioned a feasibility study in April 2014 which identified the potential 
demand for the facilities and how they fit within the current strategic context for 
Denbighshire and the wider region. This was approached by reviewing strategic 
documents, identifying an overview of the current market and catchment and 
reviewing the demand for key facilities through comparing existing provision in the 
market. 
 
A key part of the brief from the Council is that whilst the Council faces increasing 
financial pressures, there is still a strong commitment for the delivery of high 
quality leisure provision. It should also be recognised that there are a number of 
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different organisations and strategies at a national, regional and local level which 
impact on the facility, including:- 
 
> Climb Higher – Creating an Active Wales 
> A Vision for Sport in Wales (Sport Wales) 
> Turning the tide of inactivity 
> Start Active, Stay Active 
> The BIG plan – which includes the community strategy, health social care and 
wellbeing strategy, children and young people plan, community safety plan for 
Denbighshire. The BIG plan outcomes are for the residents of Denbighshire are:- 
 
• Be healthy and have a sense of wellbeing 
• Live in a safe place 
• Be able to afford to meet their needs 
• Live in Denbighshire because it’s a great place to live, work and learn 
 
The DCC Leisure Strategy has vision that “By 2020 Denbighshire will be 
renowned for high quality, accessible leisure opportunities attracting high levels of 
participation and improving the wellbeing of its residents and visitors.” It seeks to 
deliver this vision by: 
 
•   Increasing the number of people participating in a range of leisure opportunities 
• Increasing the number of people involved in helping to deliver leisure 
opportunities 
•   Increasing the profile and importance of leisure for all 
 
DCC has a total population of circa 93,734 people (2011 Census) which is 
summarised by age breakdown in the table below, comparing it with Wales as a 
whole, and with the age breakdown for the more immediate drivetimes. 
 
Table 2.1 – Population Age Profile 
   
Total Population  6,639 14,306   
Ages      
0-14 16.4% 17.9%  
15-19 5.5% 5.6%  
20-44 26.1% 27.1%  
45-64 24.4% 24.8%  
65-74 13.2% 12.0%  
75 & over 14.4% 12.7%  
 
(Source: 2011 Census) 
 
Of particular interest the table demonstrates: 
 
•A higher proportion of the older population, particularly in the 65 years plus and 
older category. This would support the need to retain community space for groups 
and informs that when developing programmes and future marketing 
opportunities, consideration of activities for older people will be important.  
•A higher proportion of the younger age group in the 10 and 12 minute drive time 
with 0-14 year olds being higher than both Denbighshire and Wales, illustrating 
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support for soft play and retention of the pool. 
 
 
The Sports Council of Wales (SCW) have identified a number of market segments 
that categorise the market into different profiles, which  implies how the segments 
will participate in sport and leisure activities and physical activities. Denbighshire 
has a higher than normal proportion of the following segmentation types in 
comparison to the rest of North Wales and Wales overall: 
  
•  Sian – 18-45 years old, middle management, aspiring middle class 
• John & Ann – 46-65 years old, married, likely to participate in sport and 
recreation 
• Bob & Betty – over 66 years old, retired, comfortable, live modestly and are 
active 
 
Conversely there are a lower proportion of the following types: 
• Steve – 26-45 young family, reasonable participation 
• Christine – 36-55 years, low income, part time, lower participation 
• Tony – 46-65 years old, manual skilled, low income, not very active  
 
The market segmentation presents an overview of a population that has a higher 
proportion of people likely to be more active (despite the older age profile), which 
supports the fitness expansion and requirement of flexible space to support a 
strong group exercise programme.  
 
The use of market segmentation is important in considering marketing strategies 
and the development of new facilities. For example the current profile within 
Denbighshire suggests higher proportions of groups which are likely to be more 
active.  
 
However in order to attract participation from other groups it is important to design 
facilities that remove barriers to entry to ensure the provision of facilities 
encourages and supports all potential customers. This would suggest that the 
provision of facilities which encourage or support use through effective pricing, 
accessible fitness for deconditioned (such as toning), enhancement of National 
Exercise Referral Scheme (NERS), would support the more broadly active 
population. 
 
The design of the facilities will also ensure a welcoming environment which 
provides equipment that is easy to use and enables use by low levels of fitness. 
These facilities can be supported by social areas (such as café) to encourage a 
social and supportive network for people to participate together, as well as a 
welcoming reception and attractive entrance. 
 
From the 2011 Census data, Denbighshire has a population of 93,734, of which 
96.1% describes themselves as having a White ethnic background, 1.2% other 
white, 0.8% mixed ethnic group, and 1.8% as other ethnic group. or other. The 
population is 45,987 male and 47,747 female. 
64.1% are Christian and 26.8% have no religion.   
65.6% of those aged between 16 - 74 are economically active. 6.4% are 
unemployed. 34.4% are economically inactive and 17.6% are long term sick or 
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disabled. 
 

 

5. Will this proposal have a positive impact on any of the 
protected characteristics? 
(Please refer to section 1 in the toolkit for a description of the protected 
characteristics) 

 

The Nova Centre closed in February 2014 and the town lost a valuable social, 
sporting and visitor attraction. By refurbishing and re - opening the centre, the 
local community will once again have access to quality facilities available to all. 
Primary schools will be able to use the centre again for their swimming lessons, 
sports clubs who will grow in numbers, voluntary groups will be able to hire any of 
the facilities, GP referral / cardiac rehabilitation will resume and the facilities will 
be clean, modern, accessible and meet the end user needs. 
 
High quality facilities for disabled people is part of the design and will include:-  
• Parking bays for disabled users. 
• Automatic entrance doors 
• Reduced height section of reception desk for wheelchair users. 
• Induction hearing loop at reception 
• Double width doors and corridors 
• Ample toilets for disabled customers, shower and changing facilities 
• Facilities all on one floor, no stairs. 
• Special lockers to accommodate artificial limbs and other equipment 
• Pool hoist 
• Gym equipment adapted for wheelchair use 
• High visibility signs 
• Best practice design using DDA and Sport England Disability guidelines 
 
The cost of activities in all the Council’s leisure centres is affordable and lower 
than comparable private leisure facilities. The cost is sufficiently low to ensure it 
does not represent a barrier to people on low income.  
The Centre will have ample car parking and secure cycle storage.   
The location is on the Prestatyn Coast. The centre is not on bus routes but is 
within walking distance of the train station and town centre.  
  

 

6. Will this proposal have a disproportionate negative impact on 
any of the protected characteristics? 

 

No 

 

7. Has the proposal been amended to eliminate or reduce any 
potential negative impact? 

 

<Please Select> Yes, further work has been carried out on the specification of 
the disabled changing rooms and design of access control 
systems to ensure they are practable for wheel chair users 
and not just meet the requirements for Building Regulations. 
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Colours still need to be agreed but will be contrasting  
 
We also considered customer feedback regarding accessible 
changing facilities for parent and toddler groups ensuring we 
include the appropraite equipment for baby changing facilities. 

 

8. Have you identified any further actions to address and / or 
monitor any potential negative impact(s)? 

 
No Not identified anything further at this point of the project. 

 

Action(s) Owner Date 

                  

                  

 
-------------------------------------------------------------------------------------------------- 
 
9. Declaration 
 
Every reasonable effort has been made to eliminate or reduce any potential 
disproportionate impact on people sharing protected characteristics. The actual impact 
of the proposal will be reviewed at the appropriate stage. 
 

Review Date: 30.01.15 
 

Name of Lead Officer for Equality Impact Assessment Date 

Sion Goldsmith 18.09.2014 
 

 

Please note you will be required to publish the outcome of the equality impact 
assessment if you identify a substantial likely impact. 
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Adroddiad i'r:    Cyngor Sir 

Dyddiad y Cyfarfod:   7 Hydref 2014 

Aelod Arweiniol / Swyddog:  Cynghorydd Barbara Smith/Alan Smith 

Awdur yr Adroddiad:  Keith Amos 

Teitl:      Adolygiad Perfformiad Blynyddol 2013/14   

 

1. Am beth mae’r adroddiad yn sôn?  

1.1 Mae gofyn i’r Cyngor gyhoeddi adroddiad blynyddol ar ei berfformiad erbyn 31 
Hydref pob blwyddyn. Mae’r adroddiad hwn yn ymwneud ag Adolygiad 
Perfformiad Blynyddol drafft y Cyngor ar gyfer 2013/14. 

2. Beth yw’r rheswm dros lunio’r adroddiad hwn?  

2.1 Mae angen penderfyniad i gymeradwyo yr adroddiad drafft Blynyddol ar gyfer 
2013-14, sydd wedi ei atodi yn Atodiad 1.  

3. Beth yw’r Argymhellion? 

 Argymhellir i’r Aelodau, yn amodol ar unrhyw newid y cytunwyd arno, i 
gymeradwyo yr Adolygiad Perfformiad Blynyddol 2013/14 i alluogi iddo gael ei 
gyfieithu a’i gyhoeddi erbyn 31ain Hydref 2014..  

4. Manylion am yr adroddiad  

4.1 Mae Cynllun Corfforaethol 2012-17 y Cyngor yn nodi cyfeiriad strategol a 
blaenoriaethau’r Cyngor am gyfnod o bum mlynedd. Mae manylion yr hyn 
mae’r Cyngor yn bwriadu ei wneud pob blwyddyn i gynorthwyo gyda 
chyflawni’r blaenoriaethau wedi eu nodi yn y cynlluniau gwasanaethau 
blynyddol ac yn Nogfen Gyflawni Blynyddol y Cynllun Corfforaethol. Mae gan 
y Cyngor hefyd set o Gytundebau Canlyniad gyda Llywodraeth Cymru.    

4.2 Mae’r Adolygiad Perfformiad Blynyddol hwn yn darparu gwerthusiad ôl-
weithredol o lwyddiant y Cyngor o ran cyflawni ei ymrwymiadau yn ystod 
2013/14, a p’un ai yw’r Cyngor wedi llwyddo i wneud trefniadau i sicrhau 
gwelliannau parhaus.    

5. Sut mae’r penderfyniad yn cyfrannu at y Blaenoriaethau Corfforaethol? 

5.1 Mae’r Adolygiad Perfformiad Blynyddol yn cynnwys gwerthusiad o lwyddiant y 
Cyngor o ran y blaenoriaethau corfforaethol.   
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6. Faint fydd hyn yn ei gostio a sut y bydd yn effeithio ar wasanaethau 
eraill? 

6.1 Yr unig gostau ynghlwm wrth yr adroddiad hwn yw costau argraffu copïau ar 
gyfer derbynfeydd, llyfrgelloedd a siopau un stop ac ati. Bydd hyn yn cael ei 
wneud yn fewnol, gyda'r costau'n cael eu cwrdd gan Wella Busnes a 
Pherfformiad.   

7. Beth yw prif gasgliadau'r Asesiad o Effaith ar Gydraddoldeb a 
gynhaliwyd ar y penderfyniad?Dylid atodi Asesiad o Effaith ar 
Gydraddoldeb wedi ei gwblhau fel atodiad i’r adroddiad hwn. 

7.1 Nid oes angen Asesiad o Effaith ar Gydraddoldeb ar gyfer yr adroddiad hwn. 
Mae’r adroddiad hwn yn darparu gwerthusiad ôl-weithredol o berfformiad y 
Cyngor, ac nid yw’r penderfyniad i gymeradwyo’r adroddiad yn effeithio ar 
nodweddion a ddiogelir. Cynhaliwyd Asesiad o Effaith ar Gydraddoldeb ar y 
Cynllun Corfforaethol, a chafodd ei gyflwyno i’r Cyngor Sir pan gymeradwywyd 
y cynllun ym mis Hydref 2012.  

8. Pa ymgynghori a wnaed gyda'r Pwyllgor Archwilio ac eraill?  

8.1 Datblygwyd yr adroddiad hwn gan y Tîm Gwella Corfforaethol, drwy 
ymgynghori â gwasanaethau eraill y Cyngor. Mae’r wybodaeth ynglŷn â'r 
perfformiad wedi ei ddarparu gan y gwasanaethau yn defnyddio system rheoli 
perfformiad Verto. Mae’r adroddiad wedi ei gyflwyno er dibenion ymgynghori 
gyda’r Pwyllgor Archwilio Perfformiad cyn y cafodd ei gyflwyno i’r Cyngor er 
cymeradwyaeth. Ymgynghorwyd hefyd â’r Uwch Dîm Arweinyddiaeth. Bydd 
unrhyw newid yn sgil yr ymgynghoriad â’r Cabinet, y Pwyllgor Archwilio 
Perfformiad a’r Uwch Dîm Arweinyddiaeth yn cael ei wneud cyn cyflwyno’r 
adroddiad i’r Cyngor.  

9. Datganiad y Prif Swyddog Cyllid  

9.1 Nid oes goblygiadau ariannol arwyddocaol o ganlyniad i’r adroddiad hwn.  

10. Pa risgiau sy’n bodoli, ac a oes unrhyw beth y gallwn ei wneud i'w 
lleihau? 

10.1 “Mae’r risg o adroddiadau negyddol gan reolyddion allanol” yn risg sydd wedi 
ei nodi ar y Cofrestr Risg Corfforaethol. Byddai methu cyhoeddi’r Adolygiad 
Blynyddol erbyn y dyddiad terfyn o 31 Hydref yn debygol o arwain at 
argymhellion statudol gan Swyddfa Archwilio Cymru, gyda goblygiadau 
sylweddol ar gyfer enw da’r Cyngor. 

11. Pŵer i wneud y Penderfyniad  

11.1 Mae’r Cynllun Corfforaethol a’r Adolygiad Perfformiad Blynyddol yn elfennau 
allweddol o Raglen Cymru ar gyfer Gwella (2010), sy’n cael ei gefnogi gan 
ofynion statudol Deddf Llywodraeth Leol 1999 a Mesur Llywodraeth Leol 
(Cymru) 2009.  
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LANGUAGE SIGNPOST 

This document may be available in other formats on request 

Os ydych angen gwybodaeth bellach, gofynnwch os gwelwch yn dda i rhywun 

yr ydych yn gwybod sydd yn siarad Cymraeg neu Saesneg i ffonio 01824 

706161 

If you need further information, please ask someone you know who speaks 

English or Welsh to telephone 01824 706161 

Jeżeli potrzebują państwo dalszych informacji, proszę poprosić kogoś, kto 

mówi po angilesku lub walijsku żeby zadzwonił pod numer 01824 706161 

 

 
 

 
 

Se você precisar de nova informação, por favor pergunte alguém você sabe 

quem diz o galês o'r inglês para telefonar 01824 706161 

 

 

 

如果您需要更多信息，请向你认识的人谁讲英语或威尔士电话：01824706161 

 

To make comments and suggestions or for further information please 

contact: 

By : corporate.improvement@denbighshire.gov.uk 

By  01824 706161 

By Corporate Improvement Team 

Denbighshire County Council, 

County Hall, 

Wynnstay Road, 

Ruthin, LL15 1YN 

 

01824706161 

01824 706161 
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FOREWORD 

Each year we publish a report to review our performance and to evaluate how 

successful we have been in delivering real benefits for our communities.  

This report is a review of our performance during the 2013/14 financial year. 

2013/14 represented the second year of the council’s Corporate Plan for 

2012-17. It remains the most ambitious plan the council has ever had and 

there is continued commitment to delivering on the priorities it sets out, 

despite harsher financial settlements from the Welsh Government. The plan 

sets out our priorities for next three years, and this report evaluates our 

progress so far. We know that some of our priorities will take several years 

to deliver, and we realise that the full benefits of our Corporate Plan will be 

realised beyond 2017. In particular, the priorities focussing on the economy 

and education have a timescale beyond the five years of our Corporate Plan. 

The council has continued to make progress with its priorities during 

2013/14, making an important difference to the lives of people in our 

communities. However, there are still key areas that we have identified for 

improvement, and we will be working hard to address these. 

Our services and elected members have worked hard to ensure that 

Denbighshire, once again, is the best performing council in Wales according 

to the indicators used by the Welsh Government to evaluate local 

government performance. In 2013/14, we performed in the top quarter of 

councils in Wales for 16 of 30 statutory indicators, which is more than any 

other council. We were also among the highest performing councils in Wales 

on a number of issues, such as special educational need statementing, adult 

protection referrals, and recycling.  However, we have slipped behind in 

some of the indicators and we need to understand the reasons for this. Our 

aim is still to maintain our status as a high performing Welsh council, but 

also to deliver further improvements and become an excellent council that 

compares favourably with the best authorities outside of Wales. 
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INTRODUCTION 

This report provides an overall assessment of the performance of 

Denbighshire County Council during 2013/14, and contains sections on the 

following elements of our work: 

1. The council’s Corporate Plan 2012-17, and progress in delivering our 

corporate priorities. 

2. The council’s project register and progress in delivering key projects that 

support our corporate priorities. 

3. The council’s progress in delivering on our Outcome Agreements with 

the Welsh Government (designed to demonstrate how we contribute to 

national priorities). 

4. The council’s performance in relation to the National Strategic Indicators 

(used by the Welsh Government to evaluate local government 

performance in Wales). 

5. The conclusions from audit and inspection work from our external 

regulators. 

HOW WE UNDERSTAND OUR PERFORMANCE 

The following contains information that will help you to understand the 

analysis of our progress, particularly in relation to our priorities. 

Each priority has one or more "outcomes", which describe the benefits we 

aim to deliver for our communities. We use a selection of "indicators" to help 

us understand whether we are making progress with delivering these 

outcomes. Indicators do not directly measure the performance of the 

council, as most indicators are outside of our full control and tell us about 

the external environment. However, indicators are useful and important 

because they help us to understand whether outcomes for our communities 

are getting better or worse.  

Each outcome also has a selection of "performance measures" which 

measure the success of the council’s work in relation to that outcome.  Each 

indicator and performance measure is given a status that describes the 

current position. The status tells us how good the current position is, and 

the colours below represent the following definitions: 
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Green The current position is  

Yellow The current position is  

Orange The current position is  

Red The current position is  

These colours do not show whether we have met a particular “target”, 

because, unlike most other councils, we do not set specific targets for 

indicators and performance measures.  This is because targets tend to be 

based on achieving minor annual improvements, but this type of system 

does not tell us how well we are performing comparatively. Using a 

traditional approach, it is possible to meet a target (and show this as green) 

even if the comparative position is still very poor.   

Our system means that we only report something as “green” if the current 

position for an indicator or performance measure is genuinely “excellent”.  

Where possible, we use comparisons with other councils to say how good the 

position is in Denbighshire.  Being “green” or “excellent” usually means we 

are in the top quarter of councils in Wales, and “red” usually means we are in 

the bottom half of councils in Wales, which would be a “priority for 

improvement”. However, where being in the top quarter of councils in Wales 

cannot be classed as “excellent”, we use a different threshold.  For 

educational attainment, we only call something “excellent” if we are the best 

in Wales, because educational attainment in Wales is currently lower than in 

other parts of the UK.  For sickness absence, our “excellence” threshold is in 

line with the UK private sector because we feel that average sickness absence 

levels in Welsh councils are higher than we want Denbighshire’s to be.   

Each outcome also has "improvement activities", which are projects and 

actions designed to contribute to the delivery of the outcome.  We monitor 

the delivery of these activities by providing a "delivery confidence".  The 

same four colours are used to mean the following: 
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Green 

Successful delivery appears highly likely and there are no major 

outstanding issues that at this stage appear to threaten delivery 

significantly 

Yellow 
Successful delivery appears probable but significant issues 

already exists requiring management attention. 

Orange 
Successful delivery is in doubt with major risks or issues 

apparent in a number of key areas. 

Red Successful delivery appears to be unachievable. 

We use a wide range of information to understand the progress being made 

by the council.  As well as using traditional measures of our performance 

(which measure how much of something we do, or how well we do it), we 

also analyse population indicators that tell us whether people in our 

communities are better off.  It is also important for us to know how people 

feel about the outcomes we hope to deliver, so we undertake a number of 

surveys to evaluate whether people are feeling more or less positive about 

things that affect their lives.   

Monitoring our improvement activities is important because these are the 

things that we hope will make a positive difference to our communities in 

the future.  Finally, we evaluate what our external regulators say about us.  

We have brought all of these things together to produce a balanced report of 

our performance in 2013/14.
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FINANCIAL INFORMATION 

The council sets a revenue budget each year. This revenue budget covers the 

costs of the services the council provides, and is paid for by service users, 

Welsh Government Grants, Council Tax, and Business Rate payers. For 

2013/14, the gross revenue budget was £268 million. 

As part of the ongoing austerity measures, the funding available to Local 

Government was restricted and the Council had to identify £3.1m of savings 

to balance the budget. 

All services underwent a Service Challenge to identify areas for savings and 

to explain how we could achieve these while protecting frontline services. We 

used this information as the basis to develop a Medium Term Financial Plan, 

which set out how the council will make these savings. The Medium Term 

Financial Plan was revised in 2014/15 to take account of known and likely 

reductions to the council’s budget settlement.   

There will be significant reductions in the Council’s funding for future years 

with a 2014/15 savings target of £8.5m and £9m in each of the two 

following years. 

The table below shows where the Council spends its money: 

 

0
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20,000
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60,000
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Revenue Budget Outturn 2013/14 £000 

Budget

Actual
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In 2013/14, we invested an additional £1m in our priorities, allocated as 

follows: 

200 

100 

160 

140 

400 

By the end of the year, excluding schools delegated budgets, the council 

spent £1.8 million less than it budgeted for on services and corporate 

budgets, including making a budgeted contribution to balances of £300k. 

The year-end position made it possible to make a net contribution to 

reserves and balances (including schools) of £3.1 million. 

During 2012/13, the council agreed an ambitious Corporate Plan which aims 

to deliver investment of over £124 million in schools, social care facilities 

and roads in the coming five to seven years. External funding will contribute 

to the overall cost of investment in schools and roads, but the Plan relies 

upon internal resources to fund borrowing and to provide cash. Such a 

significant investment will help improve key services but does not come 

without risk, and therefore measures are in place to continually assess the 

delivery and affordability of the Plan. During 2013/14 we contributed 

additional cash resources of £5.2 million towards the Corporate Plan.  

Capital investment in council assets amounted to over £42 million in 

2013/14, which included £6.5 million spent on improvements to the 

council’s housing stock. 

 

Finance & Assets,  
£1,147  

Highways & 
Environmental 

Services,  £9,833  

Planning and Public 
Protection,  £3,130  Housing & 

Community 
Development,  

£16,578  

Communication
, Marketing & 

Leisure,  £2,034  

Other,  £1,052  
Schools,  £8,229  

Capital Expenditure by Service 2013/14 £000 
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PERFORMANCE REVIEW 

 

There are a total of 14 outcomes within our Corporate Plan, with each of our 

seven corporate priorities having one or more outcome. This report reviews 

each outcome and provides an evidence-based assessment of the current 

position. 

The Project Register is a record of current projects being delivered by the 

council that support our corporate priorities. This report will outline our 

progress against delivering these in 2013/14.

Like all councils in Wales, we developed a set of five outcomes within our 

Outcome Agreement 2013-16 with the Welsh Government.  The Outcome 

Agreement sets out how we will work towards improving outcomes for local 

people within the context of the Welsh Government's national priorities.  

This report reviews the council’s progress in delivering on its Outcome 

Agreement. 

There are a total of 30 statutory indicators, known as the National Strategic 

Indicators (NSIs).  The NSIs are used to measure performance of local 

authorities at a national level, and this report provides an overall assessment 

of the performance of Denbighshire County Council.  

Like all councils in Wales, Denbighshire County Council is scrutinised by 

external regulators to ensure that we use public money efficiently and 

effectively to deliver benefits for our communities. The Wales Audit Office 

has an annual programme of audit and assessment work that it undertakes 

in the council, and the conclusions from this work are brought together in an 

Annual Improvement Report.  Other regulators undertake work relating to 

specific service areas.  The main ones are Her Majesty’s Inspectorate for 

Education and Training in Wales (Estyn) and the Care and Social Services 

Inspectorate for Wales (CSSIW).  This report summarises the conclusions 

made about the council by our external regulators during 2013/14. 
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THE CORPORATE PLAN 

This is the summary position for each Outcome in the Corporate Plan at 31 March 

2014. The overall evaluation for each Outcome has been determined by taking 

account of the indicators, performance measures, and improvement activity. 

DEVELOPING THE LOCAL ECONOMY 

Outcome 1 PRIORITY FOR IMPROVEMENT  

Outcome 2 UNKNOWN 

Outcome 3 UNKNOWN 

Outcome 4 ACCEPTABLE 

Outcome 5 ACCEPTABLE 

Outcome 6 GOOD 

IMPROVING PERFORMANCE IN EDUCATION & THE QUALITY OF OUR SCHOOL 

BUILDINGS 

Outcome 7 ACCEPTABLE 

IMPROVING OUR ROADS 

Outcome 8 GOOD 

VULNERABLE PEOPLE ARE PROTECTED & ABLE TO LIVE AS INDEPENDENTLY 

AS POSSIBLE 

Outcome 9 GOOD 

Outcome 10 GOOD 

CLEAN AND TIDY STREETS 

Outcome 11 EXCELLENT 

ENSURING ACCESS TO GOOD QUALITY HOUSING 

Outcome 12 ACCEPTABLE 

MODERNISING THE COUNCIL TO BE EFFICIENT & IMPROVE SERVICES FOR 

CUSTOMERS 

Outcome 13 GOOD 

Outcome 14 ACCEPTABLE 
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LOCAL ECONOMY HEADLINE INDICATORS 

All of the work involved with delivering the six outcomes within this priority 

should have a positive influence on the following, overarching indicators that 

demonstrate the success of the Economic and Community Ambition (ECA) 

programme overall. 

The survival rate of new enterprises in Denbighshire is Red, Priority for 

Improvement (especially after three years). Work under Outcome 2 to better 

support and connect businesses is underway, and should provide strategic 

direction for improving our contribution to the success of local businesses in 

the long term. 

DENBIGHSHIRE HAS HIGH EMPLOYMENT AND GOOD INCOME 

% Job Seekers Allowance claimant count ▲3.30  

(1,872 people) 

Median Household Income (£)   (2013)  22,703 

 

BUSINESSES DEVELOP AND GROW 

The count of births of new enterprises ▬ (2012) 280 

1 year survival rate of new enterprises ▲ 91.1% 

3 year survival rate of new enterprises ▼ 52.6% 

Turnover of Denbighshire based businesses (£m) (2013) 2,100 
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OUTCOME 1 

SUMMARY 

The overall position for this outcome is Red: Priority for Improvement.  This 

is based on two facts: 1) the indicators that we can measure presently have a 

mainly Red status, and 2) we are awaiting results from our Business Survey in 

order to gauge how far our infrastructure supports the business community. 

Although the activities are progressing well, their impact is yet to be felt.   

The indicators relating to transport have been removed, as the ECA Board 

has no plans for additional projects to improve Denbighshire’s position in 

relation to transport.  

The Ofcom overall broadband ranking, which was last updated in October 

2013 is, effectively, a score of 3 out of 5 (where ‘1’ = good performance), 

based on four criteria. The availability of superfast broadband is poor, while 

the overall take-up of broadband is quite good.  However, progress is being 

made. The BT Superfast Cymru project has now rolled out superfast 

broadband to communities served from the Corwen exchange. The future 

focus for the Digital Denbighshire project will be predominantly on 

encouraging businesses to take up the opportunities presented by superfast 

broadband. 

The indicators relating to our business Land and Premises are new. The 

Council conducts employment land reviews on an annual basis, which 

monitor the development of land with regard to progress in planning terms 

(copies of the annual review report are available from the Planning 

department). Indicators relating to employment land are 0%, and refer to new 

sites or additional land allocated in the Denbighshire Local Development Plan 

2006 – 2021 (LDP, p42). “The % of employment land that has been 

developed” refers to land that has been developed and completed in line with 

a valid planning permission. “The % of employment land that is ready to be 

developed’ refers to land which has been granted planning permission. Both 

indicators are nil returns because no planning application has been received 

on these sites, so no development has been completed. These indicators are 

dependent on investors taking up land and applying for planning 

permission. 

However, positive intervention through the council’s Commercial Sites group 

could help to bring some of these sites forward. In addition, a planning 
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permission for Bodelwyddan Key Strategic Site is currently under 

consideration; this allocation includes 26 hectares of employment land. 

Some of the activity originally outlined for this Outcome is no longer under 

the remit of the ECA Board, which steers progress under this priority.  

The first activity that has been stopped is, “Identify transport infrastructure 

that risks limiting local economic development”. The Board has prioritised 

land, premises and digital infrastructure over transport, but it should be 

noted that transport issues are being discussed at a regional level.  

For similar reasons the activity around development of a business case for 

electrification of the rail line has been withdrawn by Denbighshire’s ECA 

Board. This is because the business case is being co-ordinated overall by 

Welsh Government (WG). At a regional level, the North Wales Economic 

Ambition Board is contributing to the business case by analysing the 

potential economic growth and social benefit of rail modernisation. Early 

work suggests that economic benefit from investment in more modern rail 

services (including electrification) could be significant, but the full report to 

the Ministerial Taskforce on Transport for North Wales (which will also look 

at the potential offered by other strategic transport interventions) is due in 

December 2014. This work will be collated by WG and will be considered as 

they develop the National Transport Plan. 

Activity around “Creating cross-sector online access point promoting 

business land and premises” is now due to start in June 2014, when resource 

will be available. It should be noted that the activity to promote inward 

investment (currently under Outcome 6, Well-Promoted Denbighshire) has 

been combined with this because the same tool will be used to achieve both 

objectives.  

The scope of the activity “Public agency industrial/commercial property 

review and development plan” has been reduced so that now it will only 

focus on a Denbighshire commercial property review and development plan. 

It’s felt that there’s much work to be done on Denbighshire’s own property 

portfolio before examining the portfolio of other agencies. 

KEY 

INDICATORS 

TRANSPORT 

% of businesses who report travel difficulties as a 

barrier for employees 

WITHDRAWN  
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% of businesses who report travel difficulties as a 

barrier for customers 

WITHDRAWN 

% of businesses who report travel difficulties as a 

barrier for suppliers 

WITHDRAWN 

% of businesses who report selling goods and services 

to a wider area 

N/A until 

2014/15 

 

DIGITAL AND MOBILE 

Ofcom five point ranking for overall broadband 

performance 

▲  (2013)  3 

Ofcom rank for premises that receive no reliable signal 

(3G) 

▬  (2013)  5 

Ofcom rank for premises that receive no reliable signal 

(4G) 

N/A until 

2014/15 

% of businesses who report internet use to sell or 

source goods and services 

N/A until 

2014/15 

 

LAND AND PREMISES 

% of employment land that has been developed  0 

% of employment land that is ready to be developed 0 

IMPROVEMENT ACTIVITY 

Identify transport infrastructure that risks limiting local 

economic development 

WITHDRAWN  

Lead the case for modernisation/electrification of rail 

services in North Wales 

WITHDRAWN 

Develop a ‘Digital Denbighshire’ Plan YELLOW 

Create cross-sector online access point promoting 

business land and premises 

POSTPONED  

Identify constraints and opportunities for strategic 

development sites 

GREEN 

Public agency industrial/commercial property review 

and development plan 

YELLOW  
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OUTCOME 2 

SUMMARY 

The overall position for this outcome is Unknown. A judgement cannot be 

made as results from the Business Survey (which form most of the Indicators) 

are currently unavailable. It is anticipated that results will be available by the 

end of Quarter 2 (September) 2014/15.   

There was an Open For Business event held in early April, with the purpose 

of engaging with businesses. This well-attended event was considered 

successful and useful by the businesses in attendance. 

A proposal for capturing community and social benefits under the 

Procurement heading is due at the ECA Board in November 2014. This 

activity will feature in performance reports covering 2014/15. It should be 

noted that wider work on the procurement strategy is well underway already: 

the first phase is about strengthening arrangements in-house, which will 

make it easier for local businesses to engage with us; while phase two is 

about developing and monitoring contracts that feature community benefits, 

and also developing local suppliers so that they are better placed to bid for 

local authority contracts. 

The activity to “Guide and assist development of business advice & support 

partnership” has been merged with the project under Outcome 6 regarding 

inward investment, and has been further refined. We are no longer aiming 

for a full blown partnership but are instead working with other agencies to 

streamline and make more straightforward the way businesses access the 

services. We have recently purchased a CRM system, Evolutive (to be 

implemented shortly), which is widely used in the Economic Development 

and Inward Investment sector, and we’re working at a regional level to share 

best practise and adopt common approaches. Contact has also been made 

with WG to improve Denbighshire's profile. 

A project brief in support of the activity, “Embed effective county business 

networking and B2B mentoring” is now due in March 2015. 

KEY 

INDICATORS 

BUSINESS SUPPORT 
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No. of businesses that access business advice & support 

services during the year 

N/A until 

2014/15 

% of businesses who were satisfied with the quality of 

advice & support 

N/A until 

2014/15 

% of businesses reporting that the right advice & 

support was easy to access 

N/A until 

2014/15 

 

LOCAL BUSINESS CONNECTIONS 

% of businesses who report that they are part of a 

business network 

N/A until 

2014/15 

% of businesses who report some benefit from their 

business network 

N/A until 

2014/15 

 

DCC PROCUREMENT AND LOCAL IMPACT 

£ value of procurement contracts awarded to local 

businesses 

£47,072,401 

Local procurement as a % of total procurement ▲  31.3% 

% of agreed community and social benefit clauses that are: 

a. fully achieved Means of data 

capture to be 

developed 

b. partially achieved Means of data 

capture to be 

developed 

IMPROVEMENT ACTIVITY 

Guide and assist development of business advice & 

support partnership 

WITHDRAWN 

Ensure regulatory services adopt a more business-

friendly approach 

GREEN  

Embed effective county business networking and B2B 

mentoring  

POSTPONED  

Plan effective strategic engagement with the business 

community 

GREEN 
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OUTCOME 3 

SUMMARY 

The overall position for this outcome is Unknown, as too little information is 

available on which to base a judgement.  

There have been changes to the set of Indicators under the heading, “Growth 

Opportunities”. Originally itemising sectors such as Creative Industries, we 

now understand two things: 1) this might not be a growth sector, and 2) data 

does not exist in support of it. Instead, some research will be undertaken to 

identify the growth sectors for Denbighshire, and also identify means of 

collecting data in support of tracking their progress. Under this heading, we 

will be tracking the number of new businesses in the Growth Sectors, and 

the number of residents employed in Growth Sectors (as commuting out-of-

county is likely). 

The section of indicators relating to Social Enterprises has been removed. 

This is because the ECA Board has decided not to segregate this type of 

business from others. Also, the Board suggests that Denbighshire Voluntary 

Services Council (DVSC) is better placed to support the sector in future. 

The activity, “Further exploit the potential of OpTiC & promote St Asaph 

Business Park” was briefly postponed but a project brief is due before the 

ECA Board in June 2014. Postponement has been due to the fact that finite 

resources necessitate staggered delivery of our projects. This is why the 

Economic & Community Ambition strategy is likely to be a ten-year one. 

Establishment of a strategic relationship with the agricultural sector is an 

activity that has been postponed and will be reviewed in 2016/17, again due 

to competing priorities and resource allocation. 

KEY 

INDICATORS 

TOURISM 

Total revenue derived from tourism (£m) ▲ (2013)  339 

No. of people employed in tourism sector in 

Denbighshire 

▲ (2013)  5302 

No. of residents in accommodation & food services WITHDRAWN 
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sector 

 

 

GROWTH OPPORTUNITIES 

No. of new business in Growth Sectors Data 

Development 

No. of Denbighshire residents employed in Growth 

Sectors 

Data 

Development 

No. of businesses in production sector WITHDRAWN 

No. of businesses in the creative industries sector WITHDRAWN 

No. of residents employed in the manufacturing sector WITHDRAWN 

No. of residents employed in the energy & water sector WITHDRAWN 

No. of residents employed in the agriculture sector WITHDRAWN 

No. of residents employed in the creative industries 

sector 

WITHDRAWN 

 

SOCIAL ENTERPRISE 

The count of births of new social enterprises WITHDRAWN 

The one year survival rate for new social enterprises WITHDRAWN 

The three year survival rate for new social enterprises WITHDRAWN 

The number of jobs created within the social enterprise 

sector 

WITHDRAWN 

IMPROVEMENT ACTIVITY 

Further exploit the potential of OpTiC & promote St 

Asaph business park  

YELLOW  

Map regional growth locations to identify supply chain 

and job opportunities 

GREEN 

Business case and implementation plan for Coastal 

leisure facilities  

YELLOW 

Develop an Events Strategy, integrating major and local 

events 

GREEN  

Establish a strategic relationship with the agricultural 

sector 

POSTPONED 
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OUTCOME 4 

SUMMARY 

The overall position for this outcome is Orange: Acceptable.  Priorities are to 

see an increase in the qualification levels for a higher proportion of our 

residents (which might be achieved by improving the county’s job market to 

attract/retain well-qualified residents); to reduce the number of Year 11 

school leavers not in employment, education or training; and to reduce the 

number of young people claiming Job Seekers’ Allowance. 

In relation to NEETs, the Education service has looked into the figure 

supplied by Careers Wales, and there are no obvious trends.  We will be 

meeting with Careers Wales to interrogate the data further, and will make 

this a priority. 

Data for indicators beneath the Advanced Skills for Growth section will be 

available by September 2014, once the Denbighshire Business Confidence 

Survey (currently being conducted) is complete. 

Four of the activities have been postponed, subject to a review of the 

section. To date, the key early priorities are about identifying the advanced 

skills that are needed for growth, with a particular focus on encouraging 

uptake of (and attainment in) STEM subjects (Science, Technology, 

Engineering, and Mathematics) and Careers advice to young people. Once we 

are clearer about the skills that are required we will identify specific 

improvement actions. 

KEY 

INDICATORS 

SKILLS FOR WORK AND LIFE 

% of the working age population with no qualifications ▼  (2013)  10.2 

% of the working age population with qualifications of 

level 2 and above 

▲  (2013)  72.4 

% of the working age population with qualifications of 

level 4 and above 

▲  (2013)  31.1 
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CONNECTING PEOPLE WITH JOBS 

% of year 11 school leavers not in employment, 

education, or training (NEET) 

▼  (AY - 2013)  

4.1 (53 people) 

% of the working age population claiming Job Seeker’s 

Allowance (JSA) 

▲  (Mar 2014) 

3.30 

% of the population aged 18 to 24 claiming JSA ▬    (Mar 2014) 

7.3 

 

ADVANCED SKILLS FOR GROWTH 

% of businesses reporting unfilled vacancies due to 

unsuitable applicants 

N/A until 

2014/15 

% of businesses reporting difficulty recruiting staff with 

the right skills 

N/A until 

2014/15 

 

ENTERPRISE AND ENTREPRENUERSHIP 

% of people of working age in Denbighshire who are self 

employed 

▲  (2013)  13 

IMPROVEMENT ACTIVITY 

Review current programmes to support skills 

development 

YELLOW 

Ensure our priorities are in the North Wales Skills 

Development Plan 

YELLOW 

Support and challenge Careers Wales to improve school 

career advice 

POSTPONED 

Improve the availability and quality of apprenticeship 

opportunities 

POSTPONED 

Develop a county wide Job Brokerage scheme POSTPONED 

Review & evaluate how enterprise and entrepreneurship 

are promoted 

POSTPONED 
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OUTCOME 5 

SUMMARY 

The overall position for this outcome is Orange: Acceptable.  While some of 

the indicators are performing at a Good or Excellent level, deprivation in 

some of our areas is a key issue. New data from the Wales Index of Multiple 

Deprivation (WIMD) will be available later in 2014, but we know that 

unemployment and low income are still issues for Rhyl West in particular, 

which has not recovered the way other areas (including other deprived areas) 

in Wales have.  It’s likely that Rhyl Going Forward will need to focus not just 

on completion of the big infrastructure projects but also increasingly on how 

we derive maximum benefit from them in terms of improving employment 

and income levels. 

Data on the indicator relating to rural business confidence forms part of the 

results from the aforementioned Denbighshire Business Confidence Survey 

(results available by September 2014). For both this indicator and the one 

relating to rural levels of JSA claimants, Rural has been taken to mean all 

areas except for Rhyl and Prestatyn. 

The activity to develop an initiative for all empty shops has been postponed 

until sometime in the financial year 2015/16, pending a Town Centre Growth 

& Diversification Plan, which is due to be started in July 2014. 

With regard to the activity to, “Deliver priority projects within the Rhyl Going 

Forward (RGF) work streams”, this activity will now be monitored by the RGF 

Board alone. There was no need for additional oversight from the ECA Board. 

Likewise, it’s suggested that the activity to support North Denbighshire 

Communities First Clusters is also overseen by the RGF Board. 

KEY 

INDICATORS 

TOWN CENTRES AND HIGH STREETS OF THE FUTURE 

% of vacant town centre premises (Denbighshire 

average) 

▲ (2013)  9.75 

(133 vacant) 

% of residents reporting overall satisfaction with their 

town centre 

(2013)  62.6 

% of town residents reporting overall satisfaction with (2013)  86.0 
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their local area 

% of town centre businesses reporting confidence in 

future prospects 

N/A until 

2014/15 

 

TACKLING DEPRIVATION AND POVERTY, PARTICULARLY IN PARTS OF RHYL 

AND UPPER DENBIGH 

% of neighbourhoods (lower layer super output areas) 

that fall into the 10% most deprived in Wales 

(2011)  10 

No. of neighbourhoods (lower layer super output areas) 

with a claimant count (%) greater than Great Britain 

(2011)  18 

No. of LSOA with a median household income below 

Wales 

(2011)  32 

 

RURAL DENBIGHSHIRE 

% of the rural working age population claiming Job 

Seekers Allowance 

1.75%  

(604 people) 

% of rural residents reporting overall satisfaction with 

their local area 

(2013)  89.7 

% of rural businesses reporting confidence in their 

future prospects 

N/A until 

2014/15 

IMPROVEMENT ACTIVITY 

Develop initiatives for empty shops  POSTPONED 

Review parking/traffic management in all towns to 

support economic growth 

YELLOW 

Deliver priority projects within the Rhyl Going Forward 

work streams  

YELLOW 

Support North Denbighshire Communities First Cluster 

to address deprivation 

GREEN 

Develop a county wide approach to tackling deprivation 

and poverty 

YELLOW 
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OUTCOME 6 

SUMMARY 

The overall position for this Outcome is Yellow: Good.  Although there are 

two indicators that are classed as Excellent, we need further data before we 

can be confident that the overall position is Excellent. 

Two indicators have been removed because, on reflection, they were not 

deemed to be reliable indicators of a ‘well-promoted Denbighshire’. 

The activity to “Undertake market research to better understand target 

markets and audiences” was postponed for a short period, but a project brief 

is due to go before June’s ECA Board. 

We referred to “Ensure a seamless response to Inward Investment enquiries” 

under Outcome 2. Town & Area Plans are currently subject to a full review 

that will help guide their next stage of development. Cabinet commissioned 

the review following consideration of the latest wave of Town & Area Plans 

and concerns that perhaps the Plans were not sufficiently focused or 

delivering impact. 

KEY 

INDICATORS 

DENBIGHSHIRE IS RECOGNISED AS A GREAT PLACE TO LIVE 

% of residents satisfied with their area as a place to live  ▼  (2013)  84.7 

% of residents reporting they are likely to move out in 

the next 5 years 

▼  (2013)  17.9 

Number of house sales WITHDRAWN 

Number of housing new build completions WITHDRAWN 

 

DENBIGHSHIRE IS RECOGNISED AS A GREAT PLACE TO VISIT 

Number of visitors  ▲ (2013) 

5,355,400 
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IMPROVEMENT ACTIVITY 

Undertake market research to better understand target 

markets and audiences 

POSTPONED   

Destination Management Plan & the Destination 

Denbighshire Partnership  

GREEN 

Ensure a seamless response to Inward Investment 

enquiries  

POSTPONED   

Embed Town & Area Plans across services, with partners 

and in communities  

POSTPONED   

Develop and implement coordinated approach to 

tackling eyesore sites  

GREEN 
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OUTCOME 7 

SUMMARY 

We are using a higher benchmark for Excellence for the educational 

attainment where Green/Excellent is the best in Wales.  The overall position 

for this outcome is Orange: Acceptable. The percentage of pupils that leave 

without an approved qualification; the percentage of pupils achieving the 

level 2 threshold, including English/Welsh & maths; the percentage of pupils 

who achieve the Core Subject Indicator at Key Stage 4; and the percentage of 

pupil attendance in Secondary school are currently a Priority for 

Improvement. One of the performance measures is currently classed as a 

Priority for Improvement due to a small increase in the number of deficit 

places in primary schools. 

KEY 

INDICATORS 

% of all pupils that leave without an approved 

qualification 

▲  (FY-2014)  

0.24 

% of pupils who achieve the Core Subject Indicator at 

Key Stage 2 

▲  (AY-2013)  

86.0 

% of pupils who achieve the Core Subject Indicator at 

Key Stage 4 

▼  (AY-2013)  

49 

Average Capped Points Score for pupils at Key Stage 4 ▲ (AY-2013)  

345 

% of pupils achieving the level 2 threshold, including 

English/Welsh & maths 

▼ (AY-2013)  

53.4 

% of pupils achieving the level 2 threshold or vocational 

equivalents 

▲  (AY-2013)  

85.7 

% of pupil attendance in primary schools ▼  (AY-2013)  

94.3 

% of pupil attendance in secondary schools ▼  (AY-2013)  

92.4 

Average number of school days lost per fixed-term 

exclusion 

▲  (AY-2013)  

1.9 
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Number of fixed-term exclusions ▲  (AY-2013)  

555 

PERFORMANCE MEASURES 

No. of surplus places as a % of total primary school 

places 

▲  (AY-2014)  

12.95 

No. of surplus places as a % of total secondary school 

places 

▼  (AY-2014)  

17.89 

No. of deficit places as a % of total primary school 

places 

▼  (AY-2014)  

1.22 

No. of deficit places as a % of total secondary school 

places 

▬  (AY-2014)  

0.00 

No. of primary school places provided by mobile 

classrooms 

▲  (AY-2014)  

527 

No. of secondary school places provided by mobile 

classrooms 

▲  (AY-2014)  

566 

IMPROVEMENT ACTIVITY 

Bodnant Community School - Extension and remodelling YELLOW 

Mentoring programme to support year 11 students GREEN 

Programme to facilitate the delivery of the Literacy 

Numeracy Framework 

GREEN 

Funding for 21st Century Schools Programme and 

Modernising Education 

GREEN 

Re-structure framework and delivery arrangements of 

strategic priorities 

YELLOW 

Review current cluster arrangements YELLOW 

Review current provision for students who access the 

Behaviour Support Service 

YELLOW 

Develop and implement an anti-bullying policy GREEN 

Rhyl High School - New building YELLOW 

Programme to reduce the reliance on mobile 

accommodation 

YELLOW 

To establish the Modernising Education Programme 

Board 

GREEN 
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Review approach to planned and reactive maintenance 

works within schools 

YELLOW 

Ysgol Bro Dyfrdwy - Building works for the new area 

school 

GREEN 

Ysgol Dyffryn Ial - Llandegla extension GREEN 

Ysgol Glan Clwyd - Extension and remodelling GREEN 

Ysgol Twm o'r Nant - Refurbish and remodel ORANGE 

Ysgol y Llys - Extension and remodel GREEN 

Governor’s Wales Quality Mark ORANGE 

Faith-Based Review: Consultation YELLOW 
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OUTCOME 8 

SUMMARY 

We compare our position for the road condition indicators with a group of 

similar rural local authority areas in Wales.  Overall, the current position for 

this outcome is Yellow: Good.  Our B roads are still considered a Priority for 

Improvement, despite seeing improvement, and satisfaction with the quality 

of our C roads is also low. The percentage of drop-kerb routes in place 

continues to be a Priority for Improvement; however, the Service has now 

identified each of the priority routes and through 2014-15 will be carrying 

out audits to identify gaps in provision and rectify any shortcomings. The 

percentage of damaged roads and pavements made safe within target time is 

also a Priority for Improvement. 

Please note that the percentage of road condition defects (CRM queries) 

resolved within timescale has been withdrawn from the measures for this 

outcome due to issues with extracting data from the Customer Relationship 

Management System (CRM).  The council has created a business case for a 

new CRM system. 

KEY 

SURVEY INDICATORS 

Residents Survey, % satisfaction with:  

Maintaining main roads in good condition ▲  (2013)  64.9 

Maintaining streets in towns & villages in good 

condition 

▼  (2013)  61.9 

Maintaining rural roads in good condition (2013)  48.8 

City, Town & Community Councillor Survey, % satisfaction with: 

Maintaining main roads in good condition N/A until 

2014/15 

Maintaining streets in towns & villages in good 

condition 

N/A until 

2014/15 

Maintaining rural roads in good condition N/A until 

2014/15 
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INDICATORS 

% of A, B & C roads that are in overall poor condition ▲  (2014)  9.60 

% of principal A roads that are in overall poor condition ▲  (2014)  3.70 

% of non-principal/classified B roads in overall poor 

condition 

▲  (2014)  8.80 

% of non-principal/classified C roads in overall poor 

condition 

▼  (2014)  14.50 

PERFORMANCE MEASURES 

% structural maintenance spend spent on planned 

structural maintenance 

▲  (2014)  96.0 

% timeliness of category C (Final) Street Works 

inspections 

▲  (2014)  10.28 

% of damaged roads and pavements made safe within 

target time 

▼  (2014) 81.7 

% of road condition defects (CRM queries) resolved 

within timescale 

WITHDRAWN 

% of key routes where a drop-kerb route is in place ▬ (2014)  0 

% of planned Highways Capital Maintenance Programme 

achieved 

▲ (2014)  90.3 

No of successful claims during the year (road condition) ▼  (2014)  3.00 

IMPROVEMENT ACTIVITY 

Road Resurfacing ORANGE 

Microasphalt GREEN 

Surface Dressing GREEN 

Pedestrian Safety Improvements GREEN 

A525 Elwy Bridge GREEN 

A548 Foryd Bridge GREEN 

Dropped Kerbs Project GREEN 

Review of preparations – Highways Winter Maintenance GREEN 

Review parking charges GREEN 

Develop Minor Works framework GREEN 
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OUTCOME 9 

SUMMARY 

The overall position for this outcome is Yellow: Good.  On the whole the 

council is successfully enabling vulnerable people to live independently in 

Denbighshire.  The only concern within this outcome is the proportion of the 

adult population who are unable to live independently.   

Traditionally Denbighshire has always had a very high rate of adults living in 

residential care compared to other authorities in Wales, and we have been 

working for many years to reduce it.  However, it was always acknowledged 

that it would take time to bring the rate down.  Our ambition for this 

Corporate Plan is to reduce the number of adults in residential care by 200 

by 2017, from 815 to 615.  At 31st March 2014, we had reduced the number 

by 106 to 709, which shows that significant progress has been made.  

However, Denbighshire still has a higher rate of adults in residential care 

than most other councils in Wales, which is why the indicator is still showing 

as red.  

KEY 

INDICATORS 

% of the adult population who live independently ▼  (2014)  94.7  

% of the adult population who cannot live independently ▼  (2014)  0.95  

PERFORMANCE MEASURES 

% of people who live independently with modern 

supportive options 

▲  (2014)  68.2  

% of people who live independently with traditional care 

options 

▲ (2014)  31.8 

Rate of delayed transfers of care for social care reasons ▲  (2014)  0.54 

% of adult clients who do not need social care service 

following reablement 

▲  (2014)  77.0 

Average number of days taken to deliver a Disabled 

Facilities Grant 

▼  (2014)  187 

The number of new placements of adults whom the ▼  (2014)  148  
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authority supports in care homes (65+) 

No. of service users in receipt of assistive technology ▲  (2014)  1550 

IMPROVEMENT ACTIVITY 

Direct Payments Scheme GREEN 

Additional Reablement Capacity (£100k) GREEN 

Carers Plan GREEN 

Feasibility Study: Extra Care Housing Options GREEN 
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OUTCOME 10 

SUMMARY 

The overall position for this outcome is Yellow: Good.  The council has 

excellent success protecting vulnerable people in Denbighshire, but there is 

an exception in terms of the timeliness of core group meetings.  In 2013/14, 

just over 9 out of 10 meetings were held within 10 days of the child 

protection conference, which is a performance improvement on the previous 

period but remains below the Wales median.   

Steps have been taken over the last few months to increase the number of 

timely Core Groups meetings, but there are a few circumstances where the 

key professionals and/or parents are not available within the timescales. 

These are kept to a minimum and authorised at Service Manager level.  

KEY 

INDICATORS 

% of child referrals that were re-referrals within 12 

months 

▲  (2014)  17.2 

PERFORMANCE MEASURES 

% of adult protection referrals completed & the risk has 

been managed 

▲  (2014)  100 

% of child protection reviews carried out within statutory 

timescales 

▬  (2014)  100 

% of core group meetings within 10 days of child 

protection conference 

▲  (2014)  91.2 

% of open cases on child protection register with 

allocated social worker 

▲  (2014)  100 

IMPROVEMENT ACTIVITY 

Arrangements for Protecting Vulnerable Children and 

Adults 

YELLOW 

Signs of Safety Model YELLOW 

Intensive Family Support Services GREEN 
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OUTCOME 11 

SUMMARY 

The overall position for this outcome is Green: Excellent. The indicator data, 

however, identifies an issue with fly tipping.  This is because we are 

reporting this indicator differently from other councils, including incidents 

that we identify ourselves in addition to incidents reported by the public. The 

percentage of reported fly tipping incidents cleared within five working days 

is also a Priority for Improvement. There are again some issues with the 

quality of the data, as our Customer Relationship Management System (CRM) 

can only measure how long it takes from when the incident is recorded to 

when it is closed on the system (rather than when the incident was actually 

cleared). Going forward in 2014-15 we hope to have addressed these issues. 

Please note that the average response time to litter notifications (including 

dog fouling) has been withdrawn from the measures for this outcome due to 

issues with extracting data from the Customer Relationship Management 

System (CRM). The council has created a business case for a new CRM 

system. 

KEY 

SURVEY INDICATORS 

Residents’ Survey, % satisfaction with:  

The cleanliness of the streets (local area) (2013)  73.1 

The cleanliness of the streets – dog fouling (local area)  (2013)  50.8 

The cleanliness of the streets (nearest town) (2013)  74.4 

The cleanliness of the streets –  dog fouling (nearest 

town) 

(2013)  58.8 

City, Town & Community Council Survey, % satisfaction with: 

The cleanliness of the streets (C,T&CC area) N/A until 

2014/15 

% of C,T&CC who report improvement with dog fouling N/A until 

2014/15 
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INDICATORS 

The Cleanliness Index ▲  (2014)  83.6 

The rate of reported fly tipping incidents reported per 

1,000 population 

▼  (2014)  23.3 

Clean Streets Survey – Improvement Areas (2014)  97.6 

PERFORMANCE MEASURES 

% reported fly tipping incidents cleared within five 

working days 

▲  (2014)  94.88 

% of untidy land incidents resolved within 12 weeks ▼  (2014)  47 

Average response time to litter notifications (including 

dog fouling) 

WITHDRAWN 

The rate of fixed penalty notices (all types) issued per 

1,000 population (Status TBC in October) 

▲  (2014)  35.3 

The rate of fixed penalty notices (dog fouling) issued 

per 1,000 population (Status TBC in October) 

▲  (2014)  0.47 

IMPROVEMENT ACTIVITY 

Review provision of Public Bins GREEN 

Review street cleaning activities GREEN 

Target problematic areas for environmental crime GREEN 

Anti-Dog Fouling Project GREEN 

Eyesore Sites Project GREEN 
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OUTCOME 12 

SUMMARY 

The overall position for this outcome is Orange: Acceptable. However, the 

current supply of social and affordable housing is considered a Priority for 

Improvement, as is the supply of housing land. The housing land supply data 

provided below is, however, is for 2012-13, pre-dating the adoption of the 

Local Development Plan (LDP). The LDP makes provision for 7500 new homes 

by 2021 and the land supply figure for 2013-14 will be significantly higher. 

The 2014 Joint Housing Land Availability Study is to be agreed and published 

by March 2015. In terms of the performance measures, the speed of 

determining householder planning applications within eight weeks is also a 

Priority for Improvement. The council recognises that speed needs to be 

balanced with quality, but accepts that further improvements should be 

made in this area. The council will also be looking at upfront work on 

planning applications (pre-application stage) to support the development and 

submission of higher quality applications. 

KEY 

INDICATORS 

The current supply of social housing ▼ (2014)  9 

The current supply of affordable housing, excl. social ▼ (2014)  7 

The current supply of market housing  ▲ (2014)  134 

% additional affordable housing units provided ▲ (2014) 49 

% additional affordable housing units granted planning 

permission (count) 

▲ (2014)  18 

% HMO with a full licence* ▲  (2014)  36 

Supply of housing land by joint housing land availability 

study (provisional data) 

▼  (2014)  1.7 

PERFORMANCE MEASURES 

% potentially homeless households with homelessness 

prevented 

▼ (2014)  93 
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% of core KPI benchmarked in HouseMark that are in the 

top quartile 

▼  (2014)  41 

The average number of calendar days taken to re-let 

empty properties (standard re-lets only) 

▼ (2014)  34.42 

% private sector dwellings returned to occupation ▼ (2014)  17.7 

The number of potential homeless people assisted to 

find a home 

▲ (2014) 30 

The average number of calendar days taken to deliver a 

Disabled Facilities Grant

▼ (2014)  187 

% householder planning applications determined within 

eight weeks 

▲  (2014)  82 

% council properties achieving Welsh Housing Quality 

Standard 

▲  (2014)  99.76 

IMPROVEMENT ACTIVITY 

Single Access Route to Housing Project YELLOW 

HMO Licensing Scheme ORANGE 

Refurbishment in Conservation Area (Brighton Road, 

Rhyl) 

GREEN 

Refurbishment (Area Renewal Grants) GREEN 

Housing Renewal Projects in private sector housing and 

environmental enhancements 

GREEN 

Private sector bringing forward allocated Housing Sites ORANGE 

Financial Inclusion Strategy 2014-17 ORANGE 

Satisfaction Survey:  Homelessness & Housing Options 

Service 

YELLOW 

Arrangements for Move On accommodation from 

supported housing 

GREEN 

Redesign/restructure the Homelessness and Housing 

Option Service 

ORANGE 

Action Plan: Relationship with Private Rented Sector YELLOW 

Encourage the private sector to bring forward allocated 

housing sites 

ORANGE 

Agree common allocations policy with SARTH partners YELLOW 
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Local Housing Strategy for 2013-18 ORANGE 

Develop an Affordable Housing Programme for 2013/14 YELLOW 

Revise the Supplementary Planning Guidance on 

Affordable Housing 

YELLOW 

Deliver energy efficiency initiatives in the private sector 

housing 

GREEN 

Introduce re-payable loans to allow home owners to 

improve conditions in the private housing stock 

YELLOW 
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OUTCOME 13 

SUMMARY 

The overall position for this outcome is Yellow: Good, with most of the 

Indicators generating an Excellent status. Although the complaints-related 

indicator only achieves Acceptable status, there is low tolerance for deviation 

from 100%, and we are very close to the Acceptable threshold of 95%.   

We have not been able to report on the percentage of Modernisation projects 

that have had a post-implementation review as no Modernisation projects are 

at this stage as yet. 

We’ve reported the rate of complaints received by DCC per 10,000 

population, but no Excellence or Intervention thresholds were set for this 

indicator. This is because we did not have access to enough comparable 

data, and we did not know whether comparable processes were being 

followed in other authorities.  Hence, we could not account for the difference 

in volumes recorded, and could not establish what would be an excellent 

position.  We will track the trend over time. 

KEY 

SURVEY INDICATORS 

Residents’ Survey, % satisfaction with:  

The council is efficient and well-run ▲  (2013)  40.8 

The council acts on the concerns of residents ▼  (2013)  38.4 

INDICATORS 

% of projects expected to achieve their benefits ▬ (Q)  100 

No. of statutory recommendations made by the Wales 

Audit Office 

▬  (2014)  0 

PERFORMANCE MEASURES 

% of Outcome Agreement grant awarded to 

Denbighshire 

▬  (2013)  100 

% of complaints responded to within corporate ▼ (2014)  93.84 
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timescales 

% of eligible modernisation projects with a post-

implementation review 

(2014)  N/A 

Rate of complaints received by DCC per 10,000 

population 

(2014) 15.46 

IMPROVEMENT ACTIVITY 

Customer Feedback and Complaints GREEN  

Establish the Corporate Programme Office GREEN  

Resident’s Survey GREEN 

Launch New Website GREEN  
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OUTCOME 14 

SUMMARY 

The overall position for this outcome is Orange: Acceptable.  Reducing 

running costs is a big challenge for the Council, but there are some 

significant projects underway to increase efficiency, and these are 

progressing well. 

Of the exceptions, the percentage of people that feel they have the 

information and IT to work efficiently was initially gauged in 2013, and the 

survey will be repeated in 2015. 

Although our levels of sickness absence remain a Priority for Improvement, 

the FTE average is down from 9 days, and there is work planned for 2014/15 

to further address problem areas. 

We are aware that our primary school portfolio emits a relatively high 

proportion of carbon, compared to the rest of Wales. This is because our 

electricity consumption in Primary Schools is higher than the Welsh average, 

and electricity substantially affects our carbon emissions. The Property 

section is aware of increased ICT equipment in schools, and is investigating 

ways of reducing consumption by installing switch off software for the 

computers when they are not being used. A number of schools under 

refurbishment are also having low energy lighting installed.  

The average number of business miles recorded per FTE is 506, which is 

down from 557 in 2012/13 – a positive improvement. No Excellence 

threshold has been set for this indicator, but if there were to be a year-on-

year increase the performance would become a Priority for Improvement.  

The Council has changed the way that this it measures whether its workforce 

is flexible. Previously it was a count of the number of people that had 

mobile/remote access to Denbighshire’s servers, but policy now states that 

to be mobile people need mobile server access, a laptop, and a mobile 

phone. Data is being developed, the original survey repeated, and full 

reporting will be possible from Q3 2014/15. 

Although the percentage of ‘key tasks’ performed online is 7.43%, it should 

be noted that this is the average percentage for the year, but our new 

website was not launched until August 2013. The figure at Q4 was actually 
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13%, compared to 2% in Q1, so substantial progress had been made during 

the year. 

KEY 

SURVEY INDICATORS 

Staff Survey, % of positive responses to:  

I know what is expected of me (2013)  94.0 

I have the skills to do my job effectively (2013)  97.0 

I can access the information & I.T. that I need to work 

efficiently  

(2013)  82.0 

INDICATORS 

No. of working days/shifts lost to sickness absence per 

FTE 

▲  (2014)  8.47 

PERFORMANCE MEASURES 

% of performance appraisals due that were completed ▲  (2014)  96.0 

Carbon emissions from Denbighshire's corporate office 

space (carbon kg/m
2

) 

▼   50 

Carbon emissions from Denbighshire's primary schools 

(carbon kg/m
2

) 

▼   45 

Carbon emissions from Denbighshire's secondary 

schools (carbon kg/m
2

) 

▼   36 

Corporate Office space occupied by DCC, m2  16,340 

Average number of business miles recorded per FTE ▲  (2014)  506 

% of mobile staff that have remote access to their work 

I.T. systems 

N/A until Q3 

2014/15 

% of proposed savings through the Modernisation 

programme achieved 

 (2014) 

64.1% 

% of ‘Key Tasks’ transactions undertaken online ▲ (2014)  7.43 

(baseline) 

IMPROVEMENT ACTIVITY 

Printer Rationalisation Project COMPLETE  
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Defining Work Styles Project YELLOW 

E-Invoicing & Central Invoice Registration GREEN 

EDRMS GREEN 

Office Accommodation Review Implementation  GREEN 

Audio/video conferencing implementation GREEN  

Automated payment kiosks in Ruthin and Prestatyn  COMPLETE 

Website: Phase 2 - channel shift GREEN 
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PROJECT REGISTER 

CORPORATE PROJECT REGISTER SUMMARY 

CORPORATE PROGRAMME:  ECONOMIC & COMMUNITY AMBITION 

Rhyl Harbour:  Bridge, public square, quayside building 

and extended quay wall 

YELLOW 

Rhyl Harbour:  Harbour Empowerment Order ORANGE 

Construction Procurement North Wales GREEN 

 

CORPORATE PROGRAMME:  MODERNISATION 

Electronic Document and Record Management System 

(EDRMs) 

GREEN 

Electronic Invoicing & Central Invoice Registration GREEN 

 

CORPORATE PROGRAMME:  MODERNISING EDUCATION 

Rhyl New School YELLOW 

Ysgol Y Llys - Extension, Remodel & Refurbishment GREEN 

Bodnant Community School Extension and 

Refurbishment 

YELLOW 

Ysgol Bro Dyfrdwy Area School: Extension & 

Refurbishment, Cynwyd Site 

GREEN 

Ruthin Area Primary School Review New Project 

Welsh Medium Primary's North Denbighshire - Ysgol 

Twm o'r Nant 

YELLOW 

Welsh Medium Provision - Ysgol Glan Clwyd Extension & 

Refurbishment 

New Project 

 

CORPORATE PROGRAMME:  MODERNISING SOCIAL SERVICES & ENHANCING 

WELLBEING 

Carer’s Development YELLOW 

Single Point of Access YELLOW 

Vulnerable People Physical Activity YELLOW 

 

 

 

 

Tudalen 160



 

Annual Performance Report 2013/14  Page 47 

ICT STRATEGY 

Desktop Refresh GREEN 

 

RHYL GOING FORWARD 

West Rhyl Housing Improvement Project YELLOW 

The Honey Club, Rhyl GREEN 

 

SERVICE:  ADULT & BUSINESS SERVICES 

Review of Day Services Provision for Older People 

(North) 

GREEN 

Financial Inclusion Project YELLOW 

 

SERVICE:  BUSINESS IMPROVEMENT & MODERNISATION 

Business Continuity Plan GREEN 

Denbighshire's T&CC Devolution and Empowerment 

project 

GREEN 

 

SERVICE:  CHILDREN & FAMILY SERVICES 

PARIS – Children’s Financials GREEN 

 

SERVICE:  CUSTOMERS & EDUCATION SUPPORT 

Income Management, Cash Receipts GREEN 

Capita Regional MIS ORANGE 

 

SERVICE:  FINANCE & ASSETS 

Office Accommodation Review GREEN 

FCC and DCC Joint Strategic Procurement Service YELLOW 

PROACTIS eSourcing Rollout ORANGE 

 

SERVICE:  HIGHWAYS & ENVIRONMENTAL SERVICES 

Residual Waste (North Wales Collaboration) GREEN 

North Wales Cycling Sustainable Activity Tourism Centre 

of Excellence 

YELLOW 

H&I Street Lighting HiLight Implementation GREEN 

Merged Highways and Environmental Services GREEN 
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Department 

Loggerheads Traffic Congestion Initiative YELLOW 

Foryd Harbour Blue Bridge Concrete Repairs GREEN 

Corwen Flood Risk Management Scheme GREEN 

Denbighshire Local Flood Risk Management Strategy GREEN 

 

SERVICE:  HOUSING & COMMUNITY DEVELOPMENT 

Excellent Housing YELLOW 

 

SERVICE: PLANNING & PUBLIC PROTECTION 

Former North Wales Hospital Denbigh YELLOW 
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OUTCOME AGREEMENT 

The council, like all councils in Wales, has developed a set of five Outcome 

Agreements with the Welsh Government. The Outcome Agreements set out 

how we will work towards improving outcomes for local people within the 

context of the Welsh Government's national priorities. The amount of grant 

that is awarded is judged according to two components:  

1. Standards of corporate governance, as reported by the Auditor General 

for Wales (worth 30%). 

2. Outcomes achieved (worth 70% of the available grant). 

There are no statutory recommendations by the Wales Audit Office that apply 

to Denbighshire, nor is the authority under any statutory intervention. We are 

therefore expecting full payment of the corporate governance element (30%). 

Our self-assessment for ‘outcomes achieved’ currently suggests the potential 

for the maximum loss of four points due to some missed targets. However, 

this was largely due to reasons outside of the council’s control, and our 

assessment to the Welsh Government strongly argues this.  

6 out of 10 Acceptable 

We expect to receive confirmation shortly of the Welsh Government’s 

assessment, but we remain confident of securing the 8 points required for 

the full Outcome Agreement grant for 2013/14. 

Partially successful 1 out of 2 

Partially successful 1 out of 2 

Partially successful 1 out of 2 

Partially successful 1 out of 2 

Fully  

successful 

2 out of 2 
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NATIONAL STRATEGIC INDICATORS 

Denbighshire's performance in the statutory indicators is excellent, with 16 in the top quartile (which is more than any 

other council in Wales). 

NSI Code Denbighshire Quartile Improvement 

1 SCA/019 - Adult Protection Referrals - risk managed (%) 100.00 1 

2 SCC/004 - Looked after children with 3 or more placements (%) 10.37 3 

3 SCC/041a - Eligible, relevant and former relevant children with 

pathway plans (%) 

90.91 3 

4 SCC/011b - Children seen alone by a social worker at initial 

assessment (%) 

52.55 2 

5 SCA/001 - Delayed transfers of care, per 1,000 population 75+ 0.54 1 

6 *SCA/002a - Older people helped to live at home, per 1,000 

population 65+ 

50.34 4 

6 SCA/002b - Older people in care homes, per 1,000 population 

65+ 

20.85 3 

7 SCC/002 - Looked after children changing school (%) 8.08 1 

8 SCC/037 - Average qualification points score for looked after 

children 

163.86 4 

9 SCC/033(d) - Former looked after children in contact with the 

authority at 19 (%) 

100.00 1 

9 SCC/033(e) - Former looked after children in suitable 

accommodation at 19 (%) 

93.75 2 

9 SCC/033(f) - Former looked after children in education, training 

or employment at 19 (%) 

81.25 1 

10 **HHA/013 - Homeless prevention (%) 92.98 N/A 

11 PSR/002 - Delivering Disabled Facility Grants (average days) 186.86 1 
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12 PLA/006(b) - Additional affordable housing units provided (%) 49.19 1 

13 PSR/004 - Vacant private dwellings returned to occupation (%) 17.74 1 

14 EDU/003 - Pupils achieving the KS2 CSI (%) 85.97 2 

15 EDU/006ii - Pupils receiving a Welsh teacher assessment in Welsh 

at KS3 (%) 

19.94 1 

16 EDU/017 - Pupils achieving Level 2 threshold including a GCSE 

grade A*-C in English or Welsh (1st language) and maths (%)  

53.43 3 

17 EDU/002i - School leavers with no qualifications (%) 0.24 3 

17 EDU/002ii - Looked after school leavers with no qualifications (%) 0.00 1 

18 EDU/011 - Average qualification points score 553.24 1 

19 EDU/015a - SEN statements issued in 26 wks (inc. exceptions) (%) 100.00 1 

19 EDU/015b - SEN statements issued in 26 wks (exc. exceptions) 

(%) 

100.00 1 

20 WMT/009(b) - Local Authority collected municipal waste prepared 

for reuse, recycling and composting (%) 

63.21 1 

21 WMT/004(b) - Waste sent to landfill (%) 27.24 1 

22 STS/006 - Fly tipping incidents cleared within 5 working days (%) 94.88 4 

23 THS/007 - Concessionary bus pass holders aged 60+ (%) 80.76 3 

24 LCS/002(b) - Visits to sports facilities per 1,000 population 6712.97 4 

25 LCL/001(b) - Library use, per 1,000 population 7827.37 1 

* SCA/002a does not take into account Denbighshire's ambition to meet people's need through reablement and community 

services rather than managed care. Good performance should be low in this indicator. In that case, Denbighshire's performance 

for 2013/14 has improved and is in the upper quartile. 

**Reference to comparative information for HHA/013 has been removed, which is in line with Welsh Government’s approach. This 

indicator should not be compared between local authorities due to doubts about the consistency of data provided.
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EXTERNAL REGULATION AND INSPECTION WORK 

Like all councils in Wales, our work is scrutinised by external regulators to 

ensure that we use public money efficiently and effectively to deliver benefits 

for our communities. The Wales Audit Office (WAO) has an annual 

programme of audit and assessment work which it undertakes in the council, 

and the conclusions from all this work are brought together in an Annual 

Improvement Report.  Other regulators undertake further work relating to 

specific service areas, and the main ones are Her Majesty’s Inspectorate for 

Education and Training in Wales (Estyn), and the Care and Social Services 

Inspectorate for Wales (CSSIW).  A summary of the main conclusions from 

recent external audit and assessment work is provided below. Please note 

that there has not been an Estyn inspection of the authority in 2013/14. 

WALES AUDIT OFFICE 

Each year, the Wales Audit Office reports on how well each council is 

planning for improvement and delivering their services. The latest Annual 

Improvement Report for Denbighshire was issued in May 2013, and 

contained no new recommendations for improvement. Overall, the report 

concluded that the council made good progress in delivering its 

improvement programme, however, further improvements were required in a 

few key services. The council’s service performance challenge reviews and 

other measures to self-evaluate performance are robust; and planning for 

improvement and arrangements to support improvement are good. The 

council is likely to make arrangements to secure continuous improvement 

for 2014-15. The report also contained the following conclusions: 

1. The council made good progress in delivering improvements in all of its 

priority objectives but further improvements are required in a few key 

services. This conclusion was reached because: 

 The council worked effectively with its business partners to 

deliver initiatives that support the local economy. 

 The Council has made some progress in improving performance 

in education, but recognises that further progress is required at 

key stage 3. 

 The condition of most roads in Denbighshire has improved. 

 The council continues to improve the wellbeing of its most 

vulnerable citizens. 

 The council has worked effectively to keep Denbighshire’s 

environment attractive, but further work is required to reduce 

incidents of fly-tipping and improve resident satisfaction. 
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 The council has helped prevent many people from becoming 

homeless, but its work to ensure access to affordable housing 

was less effective. 

 The council has delivered some efficiencies in modernising 

services, but there has been a lack of progress by the Human 

Resources service in meeting targets. 

 

2. The council’s service performance challenge reviews and other measures 

to self- evaluate its performance are robust. In particular: 

 The council’s service performance challenge arrangements are 

good. 

 The council’s performance management arrangements are 

soundly based. 

 The council has met improvement reporting duties required under 

the Measure. 

 The council complied with financial reporting requirements. 

 

3. Finally, the council’s planning for improvement and its arrangements to 

support improvement are good. In particular: 

 The use of performance standards helps to promote a consistent 

culture of ambition. 

 The council continues to make good progress in addressing the 

proposals for improvement identified in the previous Annual 

Improvement Report. 

 Corporate arrangements are in place to ensure compliance with 

the council’s Welsh Language Scheme; 

 The council has complied with its duties under the Equality Act 

2010. 

 Processes for developing the Annual Governance Statement have 

improved, and the council is taking further action. 

 The council continues to manage its financial position effectively. 

1. In order to achieve its objective to modernise services the Council 

should continue its work to address weaknesses in its Corporate 

Human Resource Service. 

 

Issues with the Council’s Human Resource service are acknowledged, 

as demonstrated by its presence on the Corporate Risk Register. A HR 

Improvement Plan is being implemented. So far guidance has been 

developed for annual leave, the performance appraisal system has 

been reviewed, and Vision Time changes are being worked on, in 
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accordance with the plan. A strategy for ensuring leadership 

development is also in development. 

 

2. The Council should ensure that roles and responsibilities are clear for 

the achievement of the affordable housing objective. 

 

In response to achieving the affordable housing objective, the council 

has established a Task and Finish Steering Group to consider the 

supply of Affordable Housing in all its forms, which shall be reported 

through to Cabinet in February 2015. The recommendations from this 

steering group will then inform feedback on improvements to the 

delivery of affordable housing, the definitions, statistics collected and 

who they are reported to within Welsh Government to make reporting 

arrangements leaner and smarter. 

CARE AND SOCIAL SERVICES INSPECTORATE WALES (CSSIW) 

An annual review of Council Social Services performance is undertaken by 

the Care and Social Services Inspectorate for Wales (CSSIW).  The CSSIW 

annual report provides an overall evaluation of performance and identifies 

areas of progress and areas for development. The most recent CSSIW report 

about Denbighshire was published in October 2013, and it contained the 

following overall conclusions: 

1. The council continues to work with an ambitious programme of 

modernisation, which aims to restructure and shape services and the 

expectations of citizens. There is evidence of continued progress despite 

a challenging environment. There is continued strong leadership at 

departmental and corporate level with effective working relationships 

with the Lead Member. The use of the Service Performance Challenge 

approach gives an additional level of internal scrutiny. The director’s 

report provides a coherent narrative that places the council’s 

performance in the context of the modernisation programme, and 

challenging financial and demographic environments. The modernisation 

programme is being delivered in the context of achieving efficiency 

savings and the services are delivering a balanced budget. Both service 

areas are using savings to “pump prime” further service developments. 

The Wales Audit Office indicates that the council has ambitious but 

deliverable plans with effective medium term financial planning. 

2. Within Adult Services the evidence indicates that the council’s emphasis 

on early intervention, prevention and reablement has meant that there 

are fewer people being supported in residential care, and that more 
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people are able to lead independent lives. Where people do need ongoing 

support, this is increasingly being provided without recourse to statutory 

services and within people’s own communities. Many people are 

benefiting from short-term support packages to re-establish their 

independence and are not requiring any ongoing services. The council 

recognises that the provision of support to carers needs to improve and 

there are strategies in place to achieve this. There are some issues, 

however, in ensuring timely engagement, decision making and action at 

a strategic level with the local health board. Whilst acknowledging this, 

the council reports that the commitment to achieving more effective 

engagement within the Betsi Cadwaladr University Health Board (BCUHB) 

remains high.  

3. In Children’s Services Performance against a significant range of national 

indicators remains amongst the best in Wales. The council provides an 

effective response to incoming referrals and performs well in fulfilling its 

responsibilities in relation to children in need and child protection. The 

council has recognised the need to improve services to young carers and 

care leavers, and has taken action to achieve this. While the council has 

maintained and improved performance in a number of indicators relating 

to Looked After Children we noted that across a number of key indicators 

performance has deteriorated. This is an area that would benefit from 

further analysis by the council to understand the reasons underlying the 

change in performance and to identify what action is required to achieve 

improvement.  

4. CSSIW identified the following potential risks: 

 Continuing ability to influence locality focused strategic planning 

with the BCUHB.  

 Achieving a smooth succession when the current director retires 

next year. 

5. Overall, there has been a good response to the areas of improvement 

identified in last year’s report. The council has achieved improvement in: 

 Consultation with children and their families in service 

development and review.  

 Development of commissioning strategies, although not yet fully 

implemented in practice. 
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 Improvement in the numbers of core assessments achieved within 

the required timescale. 

 Increased co-ordination of family support services. 

 Timely reviews of care plans for adults. 

 Improved focus on care leavers and their needs. 

 Improved numbers of annual performance appraisals for staff. 

6. In some areas the council has not yet evidenced that they’ve fully 

achieved the progress expected. In particular: 

 Staff sickness absence which remains high.  

 Improved consistency in the provision of support to families 

following de-registration from the child protection register. 

Where necessary, these matters will remain a focus for CSSIW during the 

coming year. 

7. Finally, CSSIW identified the following areas of good practice: 

 Robust internal scrutiny of performance, including “service 

challenges”.  

 Collaborative working with other council departments.  

 Training and supporting service users to provide dignity in care 

training.  

 Short-listing of volunteers and staff for national awards.  

 Development of market position statements to engage 

independent and third sector social care organisations in shaping 

services. 
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Cynllun Gwaith i’r Dyfodol y Cyngor Sir 

Cyfarfod 
 

Eitem (disgrifiad / teitl) Pwrpas yr adroddiad Angen 
penderfy
niad gan 
y Cyngor 
(oes/nac 

oes) 
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arweiniol a swyddog 
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Briffio 
Cyngor 
13 Hydref 
2014 

 GWEITHDY CYLLIDEB    

      

Briffio 
Cyngor 
20 Hydref 
2014 

 GWEITHDY CYLLIDEB    

      

4 Tachwedd 
2014 

 Cynllun Lles Sir Ddinbych 2014-
2017 (Cynllun Integredig Sengl) 

Cefnogi Cynllun Lles Sir 
Ddinbych (Ail Gynllun 
Integredig Sengl Sir 
Ddinbych yn barod ar gyfer ei 
gyhoeddi ym mis Rhagfyr 
2014 

Oes Aelod Arweiniol – Cyng 
Hugh Evans 
Liz Grieve, Rheolwr 
Tîm Partneriaethau a 
Chymunedau 

      

Briffio 
Cyngor 
17 
Tachwedd 
2014 

1 Rhaglen Moderneiddio’r 
Gwasanaethau Cymdeithasol a 
Gwella Lles ar gyfer Pobl a 
Grwpiau Diamddiffyn  

Ystyried briffio Amh Cyng Bobby Feeley / 
Steph O’Donnell 
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Oes Cyng Julian 
Thompson-Hill/ Paul 
McGrady / Richard 
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 2 Sefydlu Treth y Cyngor  Sefydlu lefel Treth y Cyngor 
ar gyfer 2015/16 
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Ystyried adroddiad ar y Cyfrif 
Refeniw Tai 

I’w 
gadarnha
u 

Cyng Hugh Irving / 
Peter McHugh 
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