
 

 

 

 
To: Members of the Communities 

Scrutiny Committee 
Date: 

 
1 September 2022 
 

 Direct Dial: 
 

01824 712554 

 e-mail: democratic@denbighshire.gov.uk 

 
Dear Councillor 
 
You are invited to attend a meeting of the COMMUNITIES SCRUTINY COMMITTEE to be 
held at 10.00 am on THURSDAY, 8 SEPTEMBER 2022 in COUNCIL CHAMBER, 
COUNTY HALL, RUTHIN AND BY VIDEO CONFERENCE 
 
Yours sincerely  
 
G. Williams 
Head of Legal, HR and Democratic Services 
 
AGENDA 
 
PART 1 - THE PRESS AND PUBLIC ARE INVITED TO ATTEND THIS PART OF 
THE MEETING 
 
1 APOLOGIES   

 

2 DECLARATION OF INTERESTS  (Pages 3 - 4) 

 Members to declare any personal or prejudicial interests in any business 
identified to be considered at this meeting. 

 

3 URGENT MATTERS AS AGREED BY THE CHAIR   

 Notice of items which, in the opinion of the Chair, should be considered at the 
meeting as a matter of urgency pursuant to Section 100B(4) of the Local 
Government Act 1972. 

 

4 MINUTES  (Pages 5 - 12) 

 To receive the minutes of the Communities Scrutiny Committee held on 30 
June 2022 (copy enclosed). 

 

5 PROPOSED CENTRAL RHYL AND CENTRAL PRESTATYN COASTAL 
DEFENCE SCHEMES  (Pages 13 - 78) 

Public Document Pack



 

 To consider a report (copy enclosed) by the Council’s Flood Risk Manager on  
the value and benefits of investing in both schemes for the communities 
concerned and the county in general and seek members’ support for 
progressing their approval through the Council’s  decision-making processes. 
 

10.10am – 11am 
 

6 WILDFLOWER MEADOW PROJECT  (Pages 79 - 114) 

 To consider a report by the Council’s Ecology Officer (copy enclosed) which 
seeks the Committee to evaluate the effectiveness of the measures take to 
improve engagement and increase publicity in relation to the project. 
 

11am – 11.45am 
 

7 SCRUTINY WORK PROGRAMME  (Pages 115 - 138) 

 To consider a report by the Scrutiny Coordinator (copy enclosed) seeking a 
review of the committee’s forward work programme and updating members 
on relevant issues. 
 

11:45am – 12:00pm 
 

 
MEMBERSHIP 
 
Councillors 
 
Councillor Huw Williams (Chair) 
 

Councillor Karen Anne Edwards (Vice-
Chair) 

Brian Blakeley 
James Elson 
Jon Harland 
Alan James 
 

Delyth Jones 
Merfyn Parry 
Michelle Walker 
Cheryl Williams 
 

 
COPIES TO: 
 
All Councillors for information 
Press and Libraries 
Town and Community Councils 



 
 
 
LOCAL GOVERNMENT ACT 2000 

 

 

 
Code of Conduct for Members 
 

DISCLOSURE AND REGISTRATION OF INTERESTS 
 
  

I, (name)   

  

a *member/co-opted member of 
(*please delete as appropriate) 

Denbighshire County Council  

 
 

 

CONFIRM that I have declared a *personal / personal and prejudicial 
interest not previously declared in accordance with the provisions of Part 
III of the Council’s Code of Conduct for Members, in respect of the 
following:- 
(*please delete as appropriate) 

Date of Disclosure:   

   

Committee (please specify):   

   

Agenda Item No.   

   

Subject Matter:   

   

Nature of Interest: 

(See the note below)* 

 

 
 

 

   

Signed   

   

Date   

 

 
*Note: Please provide sufficient detail e.g. ‘I am the owner of land adjacent to the application for planning permission 
made by Mr Jones', or 'My husband / wife is an employee of the company which has made an application for financial 
assistance’. 
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COMMUNITIES SCRUTINY COMMITTEE 
 
Minutes of a meeting of the Communities Scrutiny Committee held in COUNCIL 
CHAMBER, COUNTY HALL, RUTHIN AND BY VIDEO CONFERENCE on Thursday, 30 
June 2022 at 10.00 am. 
 

PRESENT 
 
Councillors Brian Blakeley, Karen Edwards, Jon Harland, Delyth Jones, Michelle Walker, 
Cheryl Williams and Huw Williams (Chair) 
 
Observers – Councillors Joan Butterfield, Andrea Tomlin, Emrys Wynne and Martyn 
Hogg 
 

ALSO PRESENT 

 
Strategic Planning and Housing Officer (AL); Senior Planning Officer (LG); Public 
Protection, Regeneration & Economic Development Manager (GR); Head of Finance and 
Property Service (SG), Joint Acting Head of Business Improvement Management (NK); 
Business Support Manager (PB); Senior Revenues Officer (LG); Scrutiny Co-ordinator 
(RE); Zoom and Webcast host (SJ); and Committee Administrator (SLW).   
 

 
1 APOLOGIES  

 
Apologies for absence were received from Councillors James Elson, Alan James and 
Merfyn Parry 
 

2 DECLARATION OF INTERESTS  
 
None. 
 

3 APPOINTMENT OF VICE-CHAIR  
 
Nominations were sought for the office of Vice-Chair of the Committee for the 
2022/23 year. 
 
Councillor Brian Blakeley nominated Councillor Karen Edwards for the position of 
Committee Vice-Chair.  Councillor Delyth Jones seconded Councillor Blakeley’s 
nomination. 
 
No other nominations were received and by a unanimous vote the Committee: 
 
RESOLVED to elect Councillor Karen Edwards as its Vice-Chair for the 2022/23 
municipal year. 
 
Councillor Karen Edwards thanked everyone for their confidence in her to be Vice-
Chair of Communities Scrutiny Committee. 
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4 URGENT MATTERS AS AGREED BY THE CHAIR  
 
No urgent matters. 
 

5 MINUTES  
 
The minutes of the Communities Scrutiny Committee meeting held on 10 March 
2022 were submitted.   
 
RESOLVED that the minutes of the meeting held on 10 March 2022 be received 
and approved as a correct and true record of proceedings. 
 
No matters were raised in relation to the contents of the minutes 
 

6 RHYL REGENERATION PROGRAMME  
 
At this juncture, the Chair informed the Committee that the Leader, Councillor 
Jason McLellan and the Head of Planning, Public Protection and Countryside 
Services were both unable to attend the meeting, due to a prior arranged 
engagement. 
 
The Joint Acting Head of Business Improvement (BIM), Nicola Kneale, introduced 
the Rhyl Regeneration Programme and Governance Report (previously circulated) 
to outline the work undertaken through the Rhyl Regeneration Programme.   
 
Rhyl Regeneration had been a Council (and Welsh Government (WG)) priority for 
many years due to the level of deprivation in the town.  The top 2 most deprived 
wards in Wales were located in West Rhyl, together with in and around the Town 
Centre. 
 
A considerable amount of investment had taken place in the regeneration of Rhyl, 
supported by significant grant funding.  
 
The current phase of regeneration activity built on the foundations laid over 
previous years with the focus on the regeneration of the Town Centre. 
 
The Rhyl Regeneration Executive Group had been re-established in July 2020 as 
the Rhyl Regeneration Programme Board.  The Programme Board was responsible 
for overseeing the Council’s contribution to the delivery of the Town Centre Vision 
along with managing any Council led regeneration projects in the town. 
 
Taking the lead from the Town Centre Vision, the focus of the Programme Board 
was divided into 5 main work streams:- 

 Retail and Commercial 

 Environment 

 Queens Buildings 

 Residential 

 Highways and Access. 
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The Joint Acting Head of Business Improvement (BIM), supported the Rhyl 
Community Development Board and was also a member of the Rhyl Regeneration 
Programme Board.  The Boards Chairs worked closely with the Leader of the 
Council and it ensured good communication between the two Boards, and the 
Council with work continuing towards the same goals. 
 
The Public Protection, Regeneration & Economic Development Manager 
(PPR&EDM), Gareth Roberts, introduced the governance arrangements which 
support the work. 
 
The Rhyl vision had been through a lengthy consultation process.   Up to recently 
the main source of funding had been from the Welsh Government (WG) but 
applications had recently been submitted to the UK Government’s Levelling Up 
Fund. 
 
The PPR&EDM summarised the list of projects contained in Appendix 2.  The main 
projects were as follows -  
 
Item 1 - Queens Building had been the largest project.  The original building had 
been demolished, but the construction of a new building had been delayed due to 
nesting seagulls.  The development included the construction of a food and market 
hall, flexible events space and association external public realm.  The main 
contractors had been appointed and were to set up the compound adjacent to the 
site.   
 
Item 13 – Gateway 1 & 2.  The council acquired 131 and 123-129 High Street to 
create a green space / public realm.  123-125 High Street had recently been 
demolished as the building had been in an extremely dangerous condition.  The 
road needed to be closed for the demolition to take place.  Designs for the site were 
currently being developed. 
 
Item 11 – Public Realm Strategy.  This was part of the Levelling Up Fund and linked 
in to Item 9 – Reconnect the top of Rhyl High Street and the Beach. 
 
There was still a large amount of work to be undertaken regarding shop fronts and 
the Enforcement Team were involved. 
 
During discussions, the following points were raised –  

 The former Woolworth’s building at the top of the High Street was mentioned 
as an eyesore site.  Officers confirmed the owner of the property had been 
contacted and he was keen for work to be done.  There had also been 
issues with the glazing in the windows which had been a danger to 
pedestrians and the owner was tackling that issue. 

 Issue with cars parking on the pedestrian only part of the High Street as the 
barrier was no longer working.  It was confirmed that a temporary barrier 
would be put back in place and a consultant had been contacted for a more 
permanent solution.  Parking Enforcement officers were also increasing 
patrols in the area. 

 It was confirmed that the Levelling Up Fund bid by Denbighshire was a 
strong bid but the Council was waiting to hear whether it had been 
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successful or not.  It that bid was unsuccessful WG would be approached as 
it was a key partner in the regeneration programme for Rhyl and other 
sources of funding would be explored.  

 Some of the points put forward were not appropriate for discussion at the 
Communities Scrutiny Committee meeting and members were advised to 
raise them at a meeting of the Rhyl Member Area Group. 

 The PPR&EDM undertook to circulate more detailed information on the 
different types of rental properties that would be developed as part of the 
programme, including Intermediate Rental Apartments. 

 It was suggested that the item be reviewed annually but if any member of 
Scrutiny wished to scrutinise any area of the regeneration plan they could 
put the proposal form forward for consideration prior to the 12-month period. 

 It was confirmed that there was a monthly update to Cabinet as part of the 
regular Finance report which detailed spending on Major Schemes report.  
All members were welcome to attend that meeting to monitor the major 
schemes for the regeneration of Rhyl. 

 
Councillor Brian Blakeley proposed the agreement of the report including an annual 
review be presented to Communities Scrutiny Committee, seconded by Councillor 
Michelle Walker.  The Committee: 
 
RESOLVED subject to the above:   

(i) to receive and agree the report; and  
(ii)  request that a further monitoring report be presented to the Committee on an 

annual basis. 
 

7 SECOND HOMES AND SHORT-TERM HOLIDAY LETS  
 
At this juncture, the Chair informed the Committee that the Lead Member, 
Councillor Win Mullen-James was unable to attend the meeting due to illness. 
 
The Strategic Planning and Housing Manager, Angela Loftus, introduced the 
Planning Requirements in Relation to Second Homes and Short-Term Holiday Lets 
Report (previously circulated), to provide information on the current planning 
requirements and controls available in relation to second homes and short term 
holiday lets. 
 
The report was confined to consideration of the use of market properties for second 
homes or short term holiday lets. A second home was defined for council tax 
purposes, as a dwelling which was not a person’s sole or main home and was 
substantially furnished.  A short term holiday let was generally considered to be 
where a property was let for the purposes of a holiday only; the guest would have a 
main home elsewhere and the let was for less than 3 months. 
 
The Welsh Government had been reviewing the situation regarding second homes 
and short term holiday lets, addressing the impact on Wales’ communities.  The 
Welsh Government approach was to focus on:- 

 Support – addressing affordability and availability of housing; 
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 Regulatory framework and system – covering planning law and the 
introduction of a statutory registration scheme for holiday accommodation; 
and 

 A fairer contribution – using national and local taxation systems to ensure 
second home owners make a fair and effective contribution to the 
communities in which they buy.   

 
There was to be a pilot area in Wales, to be decided over the summer, where the 
new measures would be trialled and evaluated before being considered for wider 
rollout. 
 
Other supporting actions, including the work on a registration scheme for all holiday 
accommodation and a consultation on changes to local taxes to manage the impact 
of second homes and self-catered accommodation, were also to commence over 
the summer. 
 
A Welsh Language Community Housing Plan, to protect the particular interests of 
Welsh language communities, would be published for consultation in the autumn. 
 
Last year, Wales became the only country in the UK to give local authorities the 
power to charge 100% council tax increase on second homes.  The Welsh 
Government (WG) introduced this in 2017 and it was approved by Council at DCC 
in 2018. 
 
The WG had undertaken a consultation exercise, which had closed in February 
2022, on ‘Planning legislation and policy for second homes and short-term holiday 
lets’.  Whilst the results of the consultation were yet to be fully published, the three-
pronged approach outlined in the WG’s press release formed part of the 
Government’s response to the findings of that consultation exercise.  
 
During discussions the following points were raised:- 

 Concern was raised that some holiday homes were left empty during the 
winter months and this was frustrating as so many local people and families 
were looking for homes. 

 It was confirmed that Council Tax was an unhypothocated tax and therefore 
could not legally be earmarked/ring-fenced for specific purposes.   Currently, 
Council Tax for second homes in Denbighshire was charged at 150% but 
after April 2023 the local authority would be permitted to take a decision on 
whether to increase to 300%. 

 The decision as to whether a property was a second home or a holiday-let 
property and whether it was liable for National Non-Domestic Rates (NNDR) 
or Council Tax was determined by the Valuation Office and not the local 
authority.  Owners of properties that may qualify for registration as NNDR 
properties would have to apply to the Valuation Office for a determination, 
otherwise they would be liable to pay Council Tax.  The introduction of a 
licensing scheme for these types of properties may help reduce the number 
of properties that registered as NNDR properties and subsequently benefited 
from the Small Business Rate Relief provision which meant that they would 
not be paying any taxes despite the fact that people who stayed at the 
accommodation were able to access local services.   
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 It was agreed there needed to be a fair process as tourism was extremely 
important to the area but there was a need for local housing. 

 
Councillor Brian Blakeley proposed the report, seconded by Karen Edwards. 
 
Members unanimously: 
 
RESOLVED: subject to the above observations - 
(i) to receive the report; and 
(ii) to request that an update report be presented to the Committee when the full 
results of the Welsh Government consultation were published. 
 
At this juncture, the Chair thanked the officers for all their good work. 
 

8 SCRUTINY WORK PROGRAMME  
 
The Scrutiny Coordinator introduced the report (previously circulated) seeking 
members review of the Committee’s work programme and providing an update on 
relevant issues. 
 
Discussion focussed on the following:–  

 The Scrutiny Coordinator informed members that this agenda item was a 
standard item on the agenda for every meeting. 

 Appendix 1 was the forward work programme for the next meeting which 
would take place on 8 September.  There were 2 substantial items on the 
forward work programme. 

 Two items from this meeting has been added to a future meeting – Rhyl 
Regeneration Programme and Second Homes & short-term holiday lets. 

 Prior to Covid, it had been usual practice to hold a pre-meeting.  This could 
now be held virtually a few days prior to the meeting if Committee members 
were in agreement.  It was agreed to discuss further at the next Scrutiny 
Chairs and Vice-Chairs meeting. 

 There was a process in place contained in Appendix 2 which included a form 
for completion if members wished for an item to be considered for 
presentation at Scrutiny Committee.  The form would be submitted to the 
Scrutiny Chairs and Vice-Chairs group for consideration at which they would 
go through the test which was on the reverse of the form, and a decision 
would then be made whether the item was suitable for Scrutiny and which 
Committee would be asked to consider it. 

 Appendix 3 was the Cabinet Forward Work Programme for information. 

 Appendix 4 was an update on recommendations from the last meeting. 
 
There would usually be a further standard item on the agenda which was feedback 
from members who serve as Committee representatives on various boards or 
groups.  This item would be reinstated once the allocation of members to those 
groups has taken place. 
 
All members present agreed to the items listed on the forward work programme. 
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At the conclusion of the discussion Members: 
 
RESOLVED subject to the above additions to receive and confirm the Committee’s 
forward work programme as detailed in Appendix 1 to the report.  

 
 
THE MEETING CONCLUDED AT 11.50 A.M.  
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Report to Communities Scrutiny Committee 

Date of meeting 8th September 2022 

Lead Member / Officer Cllr Barry Mellor, Lead Member for Environment and 

Transport / Tony Ward, Head of Highways and 

Environmental Services 

Report author Wayne Hope, Flood Risk Manager 

Title Proposed Central Rhyl and Central Prestatyn Coastal 

Defence Schemes 

1. What is the report about?  

1.1. This report is about two potential coastal flood risk management schemes for 

Central Rhyl and Central Prestatyn. 

2. What is the reason for making this report?  

2.1. To provide an update to the Committee regarding the development of the 

schemes and the next steps involved. 

2.2. To give the Committee an opportunity to scrutinise both schemes before they go 
to the Strategic Investment Group (SIG), Cabinet & Council (where a decision to 
deliver the schemes will be sought).  Full Business Cases for both schemes are 
in development, and will be submitted to the Welsh Government (WG) by the end 
of September 2022, but draft Business Cases are attached at Appendix 5 & 6 to 
provide further details of the rationale for taking both schemes forward to 
construction stage (Appendices 5 & 6 are exempt from public disclosure by virtue 
of paragraph 14 of Part 4 of Schedule 12A to the Local Government Act, 1972). 

3. What are the Recommendations?  

3.1. That the Committee considers the value and benefits from investing in both of 
these schemes to the communities in Rhyl and Prestatyn and to the county in 
general. 
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3.2. That the Committee recommends that the schemes be taken to Strategic 
Investment Group (SIG), Cabinet and Council successively for their respective 
approval (meeting dates shown in Appendix 4). 

3.3. That the Committee confirms that, as part of its consideration, it has read; 
understood; and taken account of the Wellbeing Impact Assessment. 

3.4. That the Committee supports the progression of both schemes to construction, 
subject to funding approval. 

4. Report details 

4.1. Prestatyn 

The existing coastal defences along Rhyl Golf Course frontage are about 70 
years old and in poor condition, which means they could be breached in the 
next 30 years. 

If the existing defences fail in this location, the flood risk to over 2,000 
properties in the Prestatyn area will increase significantly. This is because low 
land elevations behind the defences will allow any tidal flood water to spread 
and flood a wide area. 

After an appraisal of options, the preferred option (indicative cost £26m, with 
85% of the costs funded by the Welsh Government) is an earth embankment 
that follows the boundary of Rhyl Golf Club and is set back from the front-line 
defences.  As the current front line defences become increasingly overtopped 
during storm events, flood water will be contained within the golf course until it 
can discharge back to the sea.  The extent of the scheme and an image of the 
design can be seen in Appendix 1. 

The scheme was brought to this Committee on 9th December 2021, in particular 
regarding the stakeholder and community engagement that had been carried 
out and plans for future engagement. At that meeting, the Committee resolved 
that it was “satisfied with the approach taken for the consultations and their 
findings”. 

The scheme was taken to Planning Committee on 13th July 2022, at which 
planning permission was granted. There were a number of pre-commencement 
conditions set, which the project team are confident can be discharged.  A marine 
licence for the scheme was granted by Natural Resources Wales on 9th 
November 2021. 

A Full Business Case for the scheme will be submitted to the Welsh Government 
(WG) by the end of September 2022. The Council has worked closely with WG 
throughout the development of the scheme and anticipates WG approval to be 
granted by the end of October 2022. 

A carbon impact assessment has been carried out which shows that, over the 
lifetime of the scheme, the carbon impacts are very similar to the carbon benefits, 
which means that the scheme is carbon neutral. 
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The scheme has an impact on Rhyl Golf Club, which leases Rhyl Golf Course 
from the Council. Negotiations with the club are ongoing and proceeding in a 
positive manner. 

4.2. Central Rhyl   

The central area of Rhyl (between Splash Point and the Drift Park) is currently 
protected by sea defences that are deteriorating. The Council wants to ensure 
that existing defences are replaced well ahead of time, to protect this popular 
part of Rhyl's coastline from flooding and coastal erosion. If the existing 
defences fail in this location, the flood risk to over 600 properties in the Rhyl 
area will increase significantly. The scheme is expected to cost in the order of 
£58m, with 85% of the costs funded by the Welsh Government. The scheme 
consists of: 

 Rock armour scour protection, buried beneath the existing sand level, and 
concrete repairs to the existing sea wall, towards the eastern end of the 
proposed scheme area.  

 Concrete stepped revetment to absorb energy from the waves, incorporating 
beach access steps and a large beach access ramp, between the Drift Park 
and Rhyl SeaQuarium. 

 A new raised promenade and back of the promenade sea defence wall, 
between the Drift Park and Rhyl SeaQuarium. 

 Widening the promenade adjacent to the Children's Village. 

The extent of the scheme and an image of the design can be seen in Appendix 
2. 

The scheme was brought to this Committee on 9th December 2021, in 
particular regarding the stakeholder and community engagement that had been 
carried out and plans for future engagement. At that meeting, the Committee 
resolved that it was “satisfied with the approach taken for the consultations and 
their findings” 

The scheme was taken to Planning Committee on 13th July 2022, at which 
planning permission was granted. There were a number of pre-commencement 
conditions set, which the project team are confident can be discharged.  A 
marine licence for the scheme was granted by Natural Resources Wales on 9th 
November 2021. 

A Full Business Case for the scheme will be submitted to the Welsh Government 
(WG) by the end of September 2022. The Council has worked closely with WG 
throughout the development of the scheme and anticipates WG approval to be 
granted by the end of October 2022. 

A carbon impact assessment has been carried out which shows that, over the 
lifetime of the scheme, the carbon impacts are very similar to the carbon benefits, 
which means that the scheme is carbon neutral. 

The Council has been involved in positive discussions and negotiations with 
businesses affected by the scheme. 
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The project team is working closely with the Rhyl Regeneration project team, to 
make certain that the coastal defence scheme and regeneration scheme are 
closely co-ordinated to ensure that the inevitable disruption of these significant 
construction projects is kept to a minimum. 

5. How does the decision contribute to the Corporate 
Priorities?  

5.1. Denbighshire Council’s Corporate plan (2017-22) has two priorities that are 
relevant in this case; Environment and Younger People. Progression of the 
schemes will meet an ambition under the Environment priority to protect 
residents from flooding.  Work experience and work opportunities for younger 
people should be available during future construction phases.   

6. What will it cost and how will it affect other services? 

6.1. The combined cost of both schemes is approximately £84m. Of this cost, 85% is 
funded by the Welsh Government as grant in aid, paid to the Council over a 25-
year period through the Revenue Support Grant (RSG). 

7. What are the main conclusions of the Well-being Impact 
Assessment? 

7.1. Prestatyn Summary: The aim of the project is to reduce flood risk in Prestatyn. 
Provided this aim is fulfilled, the result will be a more prosperous, resilient, 
healthy, equal and globally responsible Denbighshire.  See Appendix 3a for the 
full assessment. 

7.2. Central Rhyl Summary: The aim of the project is to reduce flood risk in Central 
Rhyl. Provided this aim is fulfilled, the result will be a more prosperous, resilient, 
healthy, equal and globally responsible Denbighshire.  See Appendix 3b for the 
full assessment. 

8. What consultations have been carried out with Scrutiny 
and others? 

8.1. Extensive consultation has taken place for both schemes, including that carried 
out as part of the formal planning process. Consultees include local residents and 
businesses, county councillors, town councillors and statutory bodies. 

9. Chief Finance Officer Statement 

9.1 If approved this would be a significant financial commitment by the council at a 
time of huge economic uncertainty. The scheme proposed requires a contribution 
from the Council of £12.6m based on the information provided in Section 6. The 
Welsh Government funding model for such schemes is for councils to borrow the 
money to pay for the entire scheme and the government reimburses the annual 
cost of borrowing 85% of it to councils via the RSG. The revenue cost to the 
council of borrowing its proportion would be approximately £0.7m in a full year 
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post completion The actual cost will depend on the final contract sum and interest 
rates at the time (which are currently predicted to continue to rise). This 
constitutes a huge commitment at this very uncertain time and, if approved, 
would therefore increase the savings or cuts the council has to make in each of 
those years or require a further Council Tax increase to that already assumed of 
approximately 1.2%. 

10. Risks 

10.1. The most significant risk associated with the project is that the terms of the WG 
loan will result in a long term (25 year) revenue burden for the Council, which 
would have an impact on the delivery of other services. Also, there is a risk that 
the Welsh Government will not increase the grant award to cover any cost 
increases during construction. This risk has been mitigated by choosing a 
procurement option that has resulted in a high level of cost certainty. 

10.2. The size and location of the Central Rhyl scheme means that there is likely to be 
significant disruption during the construction period of approximately two and a 
half years. Every effort will be made to manage and minimize disruption as much 
as possible and communication and engagement plan with stakeholders will be 
put in place. Whilst the scheme will inevitably be disruptive, the long term 
benefits by far outweigh the short-term impact. 

11. Power to make the decision 

11.1. Scrutiny’s power to make the recommendation in relation to this matter to 
Cabinet is as per Section 21 of the Local Government Act 2000 and as outlined 
in Sections 7.2, 7.3 and 7.4.2(d) of the Denbighshire Council Constitution.  
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Appendix 1: Prestatyn Coastal Defence Scheme - Location and Design 

Prestatyn frontage 

 

Although the entire frontage (shown by the red line in the location plan 

above) will eventually need improvements, the Central Prestatyn Coastal 

Defence Scheme focuses on the area of most immediate concern, adjacent 

to Rhyl Golf Club: see below 
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Prestatyn flood risk map adjacent to Rhyl Golf Club 

 

Prestatyn coastal flood alleviation design (earth embankment location 

indicitave) 
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Appendix 2: Central Rhyl Coastal Defence Scheme – Location and Design 

Central Rhyl frontage and location of the 3km+ scheme (blue / green below) 

 

 

 

 

Central Rhyl design comparing existing infrastructure with proposed 

visualisations of the scheme 
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Coastal defence works at
Prestatyn
Well-being Impact Assessment Report
This report summarises the likely impact of the proposal on the social, economic, environmental
and cultural well-being of Denbighshire, Wales and the world.

Assessment Number: 983

Brief description: Coastal defence works at Prestatyn to reduce the risk of flooding and
coastal erosion.

Date Completed: Version: 0

Completed by:

Responsible Service: Highways & Environmental Services

Localities affected by
the proposal: Prestatyn,

Who will be affected by
the proposal?

The residents and business owners of Prestatyn will be positively
impacted as the proposed flood defence scheme will safeguard their
homes and businesses.

Was this impact
assessment completed
as a group?

No

Appendix 3a
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IMPACT ASSESSMENT SUMMARY AND CONCLUSION
Before we look in detail at the contribution and impact of the proposal, it is important to consider
how the proposal is applying the sustainable development principle. This means that we must act "in
a manner which seeks to ensure that the needs of the present are met without compromising the
ability of future generations to meet their own needs."

Score for the sustainability of the approach

 ( 3 out of 4 stars ) Actual score : 29 / 36.

Summary for each Sustainable Development principle

Long term

The project will be carried out in a way that ensures that are minimal
negative impacts on the natural environment. There may be opportunities
to improve biodiversity in the built environment. Flooding of properties
creates a large amount of contaminated, non-recyclable waste. Post flood
clear up operations use a considerable amount of energy/fuel, therefore
this project will reduce this risk. There are strong links between flooding
and climate change (sea level rise). The project will draw these issues to
the attention of Denbighshire residents. Flood risk is understood to have a
negative impact on the economic prosperity of communities, Therefore,
reducing flood risk will have a positive impact. The project involves heavy
civil engineering work which will provide an opportunity for local
employment in that sector. Reduced flood risk will encourage potential
future employers to invest in the area. Coastal engineering is a specialism
and the project has the potential to enable to development of local skills in
this field. By developing this scheme it will protect as many properties as
possible to the highest economically achievable standard.

Prevention

Coastal defence works at Prestatyn will reduce the risk of flooding and
coastal erosion. The project will make Prestatyn more resilient to future
flood events. The current and ongoing risk of flooding of properties has a
significant negative impact on the prosperity of the county, as
demonstrated by the floods that affected the region in 2012 and 2013.
Therefore, the project will have a positive impact on the community. The
project will have the greatest positive impact on the most vulnerable
members of the community. People with protected characteristics are our
most vulnerable residents during a flood event. Reducing the risk of
flooding will improve their well-being. One of the consequences of flooding
is high insurance costs, which could result in poverty. The project could
make properties cheaper to insure for residents.

Integration

The existing beach at this location is sometimes floods the coastal path
and over onto the Golf Course. Whilst the project won't stop this
happening it should reduce this likelihood of flooding the surrounding
properties. Peoples concerns and fears of being flooded have a significant
impact on their emotional and mental well-being. The project will
significantly reduce this likelihood.

Collaboration

We have consulted with the Council's Countryside Service team and
Natural Resources Wales. We have consulted with Local councillors,
Prestatyn Golf Club, MAG and the community. The project involves heavy
civil engineering work which will provide an opportunity for local
employment in that sector. Reduced flood risk will encourage potential
future employers to invest in the area. Coastal engineering is a specialism
and the project has the potential to enable to development of local skills in
this field. By reducing the risk of flooding it will reduce the need to drain
resources from the emergency services once a flood clean up is needed.
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Well-being Goals

A prosperous Denbighshire Positive

A resilient Denbighshire Positive

A healthier Denbighshire Positive

A more equal Denbighshire Positive

A Denbighshire of cohesive communities Positive

A Denbighshire of vibrant culture and thriving
Welsh language Neutral

A globally responsible Denbighshire Positive

Involvement
We have consulted with local members in Prestatyn, Prestatyn Golf Club,
community groups, local businesses and are keeping the public up to date
with regular communications in the local newspapers.

Summary of impact

Main conclusions

The aim of the project is to reduce flood risk in Prestatyn. Provided this aim is fulfilled, the result will
be a more
prosperous, resilient, healthy, equal and globally responsible Denbighshire.

Evidence to support the Well-being Impact Assessment

 We have consulted published research or guides that inform us about the likely impact of the
proposal

 We have involved an expert / consulted a group who represent those who may affected by the
proposal

 We have engaged with people who will be affected by the proposal
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THE LIKELY IMPACT ON DENBIGHSHIRE, WALES AND THE
WORLD

A prosperous Denbighshire

Overall Impact Positive

Justification for
impact

The positives to this proposal way outweighs any short terms negatives.
The opportunities for work experience, training, apprenticeships and the
use of local businesses is positive.

Further actions
required

The main negative in this proposal is the need to use lorries for
transporting the materials to site. Although we cannot mitigate these
impacts as the lorries are not Electric, the need to use them is relatively
short lived.

Positive impacts identified:

A low carbon society

If there is less risk of flooding then more people can cycle, walk.
Reducing the risk of flooding will reduce the need to use emergency
services and their large fire engines/ambulances/boats etc reducing the
carbon emissions.

Quality
communications,
infrastructure and
transport

Our project will put Denbighshire in better stead for operating in more
extreme and frequent weather events as it will reduce the risk of flooding
due to rising sea levels.

Economic
development

The project could help lower house insurance premiums for residents. 
Through community benefits, there will be a number of work experience
places to be taken by local young adults who may want a career within
civil engineering. 

Quality skills for the
long term

As young adults have work experience opportunities then hopefully they
will go on to qualify in their chosen fields and take forward quality skills
for their futures, and possibly for their families futures.
A positive outlook on employment will bring positive health and well
being.

Quality jobs for the
long term

Local community benefits will see the need for local young adults to
engage with work experience and apprenticeship opportunities.

Childcare

The Welsh Government have a scheme called Childcare Offer in Wales
which financially helps parents of 3/4 year olds with childcare needs.
Some employers offer childcare voucher schemes in which the
government help with childcare costs. 

Negative impacts identified:

A low carbon society The initial use of lorries transporting materials to site will necessitate the
need to use roads and carbon emissions from the lorries.

Quality
communications,
infrastructure and
transport

Economic
development

Quality skills for the
long term

Quality jobs for the
long term
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Childcare More young adults who gain employment may need access to affordable
childcare.

A resilient Denbighshire

Overall Impact Positive

Justification for
impact The project will make Prestatyn more resilient to future flood events.

Further actions
required

Through consultation with the Council's Countryside Service team and
Natural Resources Wales.

Positive impacts identified:

Biodiversity and the
natural environment

The project will be carried out in a way that ensures that are minimal
negative impacts on the natural
environment.

Biodiversity in the
built environment

There may be opportunities to improve biodiversity in the built
environment.

Reducing waste,
reusing and
recycling

Flooding of properties creates a large amount of contaminated, non-
recyclable waste. The project will reduce this likelihood.

Reduced energy/fuel
consumption

Post flood clear up operations use a considerable amount of energy/fuel,
this project will reduce that.

People’s awareness
of the environment
and biodiversity

There are strong links between flooding and climate change (sea level
rise). The project will draw these issues to the attention of Denbighshire
residents.

Flood risk
management The project will reduce the likelihood of flooding in Prestatyn.

Negative impacts identified:

Biodiversity and the
natural environment

Biodiversity in the
built environment

Reducing waste,
reusing and
recycling

Reduced energy/fuel
consumption

People’s awareness
of the environment
and biodiversity

Flood risk
management

A healthier Denbighshire

Overall Impact Positive

Justification for
impact

The project will have a beneficial impact on the mental well-being of
residents currently at risk of flooding.
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Further actions
required

By working with local residents and community groups as the project
develops to ensure that residents fears and concerns are recognised and
addressed.

Positive impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

The coastal path will be re routed if it is subject to flooding to take it
around the Golf Course then back on to the Promenade. This is used for
walking and cycling etc.

Access to good
quality, healthy food N/A

People’s emotional
and mental well-
being

Peoples concerns and fears of being flooded have a significant impact on
their emotional and mental well-being.
The project will significantly reduce this likelihood.

Access to healthcare N/A

Participation in
leisure opportunities

If there is a future need to re-route the coastal path around the current
Golf course then this will continue the coastal path for residents that use it
for physical activity.

Negative impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

Access to good
quality, healthy food

People’s emotional
and mental well-
being

Access to healthcare

Participation in
leisure opportunities

A more equal Denbighshire

Overall Impact Positive

Justification for
impact

The project will have the greatest positive impact on the most vulnerable
members
of the community.

Further actions
required n/a

Positive impacts identified:
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Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

People with protected characteristics are our most vulnerable residents
during a flood event. Reducing the risk of flooding will improve their well-
being.

People who suffer
discrimination or
disadvantage

Reducing the risk of flooding will improve their well-being. Even if the
coastal path has to be re-routed in the future then it will still be able to be
used for physical exercise and mental well-being

People affected by
socio-economic
disadvantage and
unequal outcomes

One of the consequences of flooding is high insurance costs, which could
result in poverty. The project could
make properties cheaper to insure.

Areas affected by
socio-economic
disadvantage

Protecting Prestatyn from possible flooding will help the area's businesses
and keep access to services open

Negative impacts identified:

Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

People who suffer
discrimination or
disadvantage

People affected by
socio-economic
disadvantage and
unequal outcomes

Areas affected by
socio-economic
disadvantage

A Denbighshire of cohesive communities
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Overall Impact Positive

Justification for
impact

Reducing flood risk will improve the strength and long term viability of the
community.

Further actions
required n/a

Positive impacts identified:

Safe communities
and individuals

Following previous flood events, crime e.g., burglary, has been an issue
during the recovery phase. Reducing the likelihood of flooding will have a
positive impact.

Community
participation and
resilience

There is already a strong community in Prestatyn, with a good knowledge
of flood risk. The community will be
engaged with as the project develops.

The attractiveness of
the area

Connected
communities

Any flooding could disrupt the connectivity to broadband and travel
infrastructure, therefore reducing the likelihood of flooding will reduce this
issue.

Rural resilience Reducing the likelihood of flooding will help build a resilient rural
community.

Negative impacts identified:

Safe communities
and individuals

Community
participation and
resilience

The attractiveness of
the area The 3m high bund may be seen as slightly unsightly

Connected
communities

Rural resilience

A Denbighshire of vibrant culture and thriving Welsh language

Overall Impact Neutral

Justification for
impact n/a

Further actions
required n/a

Positive impacts identified:

People using Welsh n/a

Promoting the Welsh
language Welsh policy will be implemented on the construction site

Culture and heritage n/a

Negative impacts identified:

People using Welsh

Promoting the Welsh
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Culture and heritage

A globally responsible Denbighshire

Overall Impact Positive

Justification for
impact n/a

Further actions
required n/a

Positive impacts identified:

Local, national,
international supply
chains

It's likely that the project will maximise the use of the local supply chain.

Human rights Procurement will be carried out with due cognisance of human rights law.

Broader service
provision in the local
area or the region

n/a

Reducing climate
change n/a

Negative impacts identified:

Local, national,
international supply
chains

Human rights

Broader service
provision in the local
area or the region

Reducing climate
change
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Central Rhyl Coastal Defence
Works
Well-being Impact Assessment Report
This report summarises the likely impact of the proposal on the social, economic, environmental
and cultural well-being of Denbighshire, Wales and the world.

Assessment Number: 982

Brief description: Coastal defence works at Central Rhyl to reduce the risk of flooding and
coastal erosion.

Date Completed: Version: 0

Completed by:

Responsible Service: Highways & Environmental Services

Localities affected by
the proposal: Rhyl,

Who will be affected by
the proposal?

The residents and business owners of Rhyl will be positively impacted as
the proposed flood defence scheme will safeguard their homes and
businesses.

Was this impact
assessment completed
as a group?

No

Appendix 3b
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IMPACT ASSESSMENT SUMMARY AND CONCLUSION
Before we look in detail at the contribution and impact of the proposal, it is important to consider
how the proposal is applying the sustainable development principle. This means that we must act "in
a manner which seeks to ensure that the needs of the present are met without compromising the
ability of future generations to meet their own needs."

Score for the sustainability of the approach

 ( 3 out of 4 stars ) Actual score : 33 / 36.

Summary for each Sustainable Development principle

Long term

The project will be carried out in a way that ensures that are minimal
negative impacts on the natural environment. There may be opportunities
to improve biodiversity in the built environment. Flooding of properties
creates a large amount of contaminated, non-recyclable waste. Post flood
clear up operations use a considerable amount of energy/fuel, therefore
this project will reduce this risk.There are strong links between flooding
and climate change (sea level rise). The project will draw these issues to
the attention of Denbighshire residents. Flood risk is understood to have a
negative impact on the economic prosperity of communities, Therefore,
reducing flood risk will have a positive impact. The project involves heavy
civil engineering work which will provide an opportunity for local
employment in that sector. Reduced flood risk will encourage potential
future employers to invest in the area. Coastal engineering is a specialism
and the project has the potential to enable to development of local skills in
this field. By developing this scheme it will protect as many properties as
possible to the highest economically achievable standard.

Prevention

Coastal defence works at Central Rhyl will reduce the risk of flooding and
coastal erosion. The project will make Central Rhyl more resilient to
future flood events. The current and ongoing risk of flooding of properties
has a significant negative impact on the prosperity of the county, as
demonstrated by the floods that affected the region in 2012 and 2013.
Therefore, the project will have a positive impact on the community. The
project will have the greatest positive impact on the most vulnerable
members of the community. People with protected characteristics are our
most vulnerable residents during a flood event. Reducing the risk of
flooding will improve their well-being. One of the consequences of flooding
is high insurance costs, which could result in poverty. The project could
make properties cheaper to insure for residents.

Integration

The project is likely to result in improved opportunities for beach based
leisure activities and local businesses will also benefit from the project, it
will also have a beneficial impact on the mental well-being of residents
currently at risk of flooding. The existing beach at this location is
occasionally stripped of sand due to coastal erosion. The project should
reduce this likelihood and will conserve a sandy beach. There's an
opportunity to improve the quality of the existing beach at Central Rhyl,
with an access point for all users, which will encourage greater use by
residents and tourists. Peoples concerns and fears of being flooded have a
significant impact on their emotional and mental well-being. The project
will significantly reduce this likelihood.
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Well-being Goals

A prosperous Denbighshire Positive

A resilient Denbighshire Positive

A healthier Denbighshire Positive

A more equal Denbighshire Positive

A Denbighshire of cohesive communities Positive

A Denbighshire of vibrant culture and thriving
Welsh language Neutral

A globally responsible Denbighshire Positive

Collaboration

We have consulted with the Council's Countryside Service team and
Natural Resources Wales. We have consulted Rhyl Town Council, Rhyl
MAG and the community. We are working with other council projects
(Central Prom project) to provide access onto the beach. The project
involves heavy civil engineering work which will provide an opportunity
for local employment in that sector. Reduced flood risk will encourage
potential future employers to invest in the area. Coastal engineering is a
specialism and the project has the potential to enable to development of
local skills in this field. By reducing the risk of flooding it will reduce the
need to drain resources from the emergency services once a flood clean
up is needed.

Involvement

We have consulted with local members in Rhyl, community groups, local
businesses and are keeping the public up to date with regular
communications in the local newspapers and online / paper based
consultations.

Summary of impact

Main conclusions

The aim of the project is to reduce flood risk in Central Rhyl. Provided this aim is fulfilled, the result
will be a more
prosperous, resilient, healthy, equal and globally responsible Denbighshire.

Evidence to support the Well-being Impact Assessment

 We have consulted published research or guides that inform us about the likely impact of the
proposal

 We have involved an expert / consulted a group who represent those who may affected by the
proposal

 We have engaged with people who will be affected by the proposal
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THE LIKELY IMPACT ON DENBIGHSHIRE, WALES AND THE
WORLD

A prosperous Denbighshire

Overall Impact Positive

Justification for
impact

The positives to this proposal far outweighs any short terms negatives.
The opportunities for work experience, training, apprenticeships and the
use of local businesses is positive.

Further actions
required

The construction emissions for the proposed scheme are estimated to be
7,800tCO2e. This includes the embodied carbon within the proposed
construction materials, transport of materials to site, and the use of plant
on-site. Materials were estimated to account for 86% of these emissions
with concrete being the largest contributor (45% of the total construction
emissions). Mitigation to reduce the emissions associated with the
proposed scheme include the use of standardised precast concrete
elements and the reuse of existing infrastructure (including the sky tower
and children’s village walls). In addition, the use of 85% recycled steel
rather than world average steel throughout the proposed scheme could
result in additional savings of up to 1,000tCO2e. The existing coastal
defences between Splash Point and the Events Arena are also to be
retained instead of being replaced as part of the scheme. The works to the
coastal defences Splash Point and the Events Arena are limited to repairs
and rock scour protection. Further work is ongoing to investigate the
potential to reduce the overall extent of rock scour protection for the
proposed scheme, which would if realised would likely introduce further
construction emission savings. It’s worth noting that although there will be
a significant upfront carbon cost due to the construction works (mostly
quantities of concrete and rock/fill) the scheme itself is a response to the
effects of climate change in order to protect nearly 600 properties from
flooding and coastal erosion; and safeguard the future of the town’s tourist
economy. A negative in this proposal is the need to use lorries. Main
issues might be access into the town and foot access to business during
construction. A park and ride alternative will be looked into . Although we
cannot mitigate these impacts, the need to use them is relatively short
lived.

Positive impacts identified:

A low carbon society

If there is less risk of flooding then more people can cycle, walk.
Reducing the risk of flooding will reduce the need to use emergency
services and their large fire engines/ambulances/boats etc reducing the
carbon emissions.

Quality
communications,
infrastructure and
transport

Our project will put Denbighshire in better stead for operating in more
extreme and frequent weather events as it will reduce the risk of flooding
due to rising sea levels.

Economic
development

The project could help lower house insurance premiums for residents. 
Through community benefits, there will be a number of work experience
places to be taken by local young adults who may want a career within
civil engineering. 
The project will safeguard future tourism opportunities in Rhyl.

Quality skills for the
long term

As young adults have work experience opportunities then hopefully they
will go on to qualify in their chosen fields and take forward quality skills
for their futures, and possibly for their families futures.
A positive outlook on employment will bring positive health and well
being.
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Quality jobs for the
long term

Local community benefits will see the need for local young adults to
engage with work experience and apprenticeship opportunites.

Childcare

The Welsh Government have a scheme called Childcare Offer in Wales
which financially helps parents of 3/4 year olds with childcare needs.
Some employers offer childcare voucher schemes in which the
government help with childcare costs.

Negative impacts identified:

A low carbon society

The main negative in this project is the significant upfront Carbon impact
due to the the construction works (mostly quantities of concrete and
rock/fill)
Some other issues might be access into the town and foot access to
business during construction. A park and ride alternative will be looked
into .

Quality
communications,
infrastructure and
transport

Economic
development

Some disruption to local businesses but the scheme will work with
businesses to limit disruption

Quality skills for the
long term

Quality jobs for the
long term

Childcare More young adults who gain employment may need access to affordable
childcare.

A resilient Denbighshire

Overall Impact Positive

Justification for
impact The project will make east Rhyl more resilient to future flood events.

Further actions
required

Through consultation with the Council's Countryside Service team and
Natural Resources Wales , DCC Climate change project team and the local
community of Rhyl .

Positive impacts identified:

Biodiversity and the
natural environment

The project will be carried out in a way that ensures that are minimal
negative impacts on the natural
environment.

Biodiversity in the
built environment

There may be opportunities to improve biodiversity in the built
environment.

Reducing waste,
reusing and
recycling

Flooding of properties creates a large amount of contaminated, non-
recyclable waste. The project will reduce this likelihood.

Reduced energy/fuel
consumption

Post flood clear up operations use a considerable amount of energy/fuel,
this project will reduce that.

People’s awareness
of the environment
and biodiversity

There are strong links between flooding and climate change (sea level
rise). The project will draw these issues to the attention of Denbighshire
residents.

Flood risk
management The project will reduce the likelihood of flooding in Central Rhyl.
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Negative impacts identified:

Biodiversity and the
natural environment

Biodiversity in the
built environment

Reducing waste,
reusing and
recycling

Reduced energy/fuel
consumption

People’s awareness
of the environment
and biodiversity

Flood risk
management

A healthier Denbighshire

Overall Impact Positive

Justification for
impact

The project is likely to result in improved opportunities for beach based
leisure activities for all users as an access ramp is proposed to be
constructed onto the beach is part of the design and will have a beneficial
impact on the mental well-being of residents currently at risk of flooding.

Further actions
required

By working with local residents and community groups as the project
develops to ensure that residents fears and concerns are recognised and
addressed.

Positive impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

A promenade that has less likelihood of flooding will encourage physical
activity on it ie walking, cycling etc.

Access to good
quality, healthy food N/A

People’s emotional
and mental well-
being

Peoples concerns and fears of being flooded have a significant impact on
their emotional and mental well-being.
The project will significantly reduce this likelihood.

Access to healthcare N/A

Participation in
leisure opportunities

There's an opportunity to improve the access onto the existing beach at
Central Rhyl, which will encourage greater use for physical activity by
residents and tourists.

Negative impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

Access to good
quality, healthy food
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People’s emotional
and mental well-
being

Access to healthcare

Participation in
leisure opportunities

A more equal Denbighshire

Overall Impact Positive

Justification for
impact

The project will have the greatest positive impact on the most vulnerable
members of the community.

Further actions
required n/A

Positive impacts identified:

Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

People with protected characteristics are our most vulnerable residents
during a flood event. Reducing the risk of flooding will improve their well-
being.

People who suffer
discrimination or
disadvantage

They will be able to use the promenade and live in Rhyl without fear of
flooding.

People affected by
socio-economic
disadvantage and
unequal outcomes

One of the consequences of flooding is high insurance costs, which could
result in poverty. The project could
make properties cheaper to insure.

Areas affected by
socio-economic
disadvantage

Tourism will be better protected without the fear of flooding therefore
helping the area of Rhyl's businesses and residents working in Rhyl.

Negative impacts identified:
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Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

People who suffer
discrimination or
disadvantage

People affected by
socio-economic
disadvantage and
unequal outcomes

Areas affected by
socio-economic
disadvantage

A Denbighshire of cohesive communities

Overall Impact Positive

Justification for
impact

Reducing flood risk will improve the strength and long term viability of the
community.

Further actions
required n/a

Positive impacts identified:

Safe communities
and individuals

Following previous flood events, crime e.g., burglary, has been an issue
during the recovery phase. Reducing the likelihood of flooding will have a
positive impact.

Community
participation and
resilience

There is already a strong community in Central Rhyl, with a good
knowledge of flood risk. The community will be
engaged with as the project develops.

The attractiveness of
the area

Connected
communities

Any flooding could disrupt the connectivity to broadband and travel
infrastructure, therefore reducing the likelihood of flooding will reduce this
issue.

Rural resilience Reducing the likelihood of flooding will help build a resilient rural
community.

Negative impacts identified:

Safe communities
and individuals
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Community
participation and
resilience

The attractiveness of
the area

Connected
communities

Rural resilience

A Denbighshire of vibrant culture and thriving Welsh language

Overall Impact Neutral

Justification for
impact n/a

Further actions
required n/a

Positive impacts identified:

People using Welsh

Promoting the Welsh
language Welsh policy implemented on the construction site

Culture and heritage

Negative impacts identified:

People using Welsh

Promoting the Welsh
language

Culture and heritage

A globally responsible Denbighshire

Overall Impact Positive

Justification for
impact

The project will maximise the use of the local supply chain, including
employment, skills and materials.

Further actions
required n/a

Positive impacts identified:

Local, national,
international supply
chains

It's likely that the project will maximise the use of the local supply chain.

Human rights Procurement will be carried out with due cognisance of human rights law.

Broader service
provision in the local
area or the region

Reducing climate
change

Negative impacts identified:
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Local, national,
international supply
chains

Human rights

Broader service
provision in the local
area or the region

Reducing climate
change
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Appendix 4 – Governance Timeline 

 

 

Strategic Investment Group 12th May 2020 

Cabinet 20th May 2020 

Cabinet Briefing 6th December 2021 

Communities Scrutiny Committee 9th December 2021 

Planning Committee 13th July 2022 

Communities Scrutiny Committee 8th September 2022 

Strategic Investment Group 20th September 2022 

Cabinet Briefing 3rd October 2022 

Cabinet 18th October 2022 

Full Council 6th December 2022 
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Report to Communities Scrutiny Committee 

Date of meeting 8 September 2022 

Lead Member / Officer Cllr Barry Mellor / Emlyn Jones 

Report author Joel Walley 

Title The Denbighshire Wildflower Project Update Report 

1. What is the report about? 

The Denbighshire Wildflower Project Overview 

1.1. The Wildflower Project is a collaborative project between Biodiversity Team, 

Streetscene and other sections, that aims to create urban and peri-urban local 

provenance meadows through a reduced ‘cut-and-collect’ mowing regime. This 

project is vital to halt and reverse the loss of biodiversity, and tackle the Climate 

and Ecological Emergency.  

2. What is the reason for making this report? 

Denbighshire Wildflower Project: Update 

2.1. To provide information regarding the effectiveness of the steps taken to improve 

engagement and increase publicity with all stakeholders of the Wildflower Project. 

2.2. Highlight the progress made to date in delivering its expected benefits. 

3. What are the Recommendations? 

3.1. That the Committee confirms it is happy with steps taken to improve 

engagement and increase publicity, the progress made to date in delivering the 

project benefits, and continues its support for the project. 
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4. Report details 

4.1. Prior to the intake of new sites at the beginning of each season a full list of sites 

is put forward to Councillors and Community Councils for feedback. The report 

is accompanied by detailed online maps which allows Councillors and 

Community Councils to see the location of each site. Feedback from Councillors 

and Community Councils is encouraged before the sites are finalised.  

4.2. A comprehensive ranking system has been established which identifies 

residential properties which require letters to inform them of the change of 

management on new sites. The letter includes information on the management 

regime as well as the Biodiversity Team email address. 

4.3. The Biodiversity Team and the Communications Team work together to 

produce regular informative posts for social media, to ensure residents are kept 

well informed about the project. Since 10th May 2022 there have been 30 

Facebook posts seen by 83,867 people and of those 4,369 people have directly 

engaged with the posts. During that same time, Twitter has had 20 tweets seen 

by 13,708 people and had 460 people directly engage with the posts.  

4.4. Regular press releases highlighting the project are published. Many of these 

are distributed further afield by local, regional and national news outlets – since 

April 2022 there have been 18 articles published by other outlets. 

4.5. The Biodiversity Team has presented the Council’s Wildflower Project at 

national and regional conferences as well as to town councils, community 

councils, community groups and universities. Presentations uploaded to 

YouTube have currently been viewed a total of 1,146 times. 

4.6. The Bee Friendly project has engaged with 55 schools in Denbighshire. During 

this time there have been 16 school visits, 5 Bee Friendly educational school 

days undertaken and 3 school trips to the county tree nursery. 

4.7. The Biodiversity Team have undertaken 4 wildflower plug planting days which 

engaged county and community councillors, community groups and schools. 

Roughly 7,000 plug plants have been planted during these days.  

4.8. There are 24 volunteers registered for weekly volunteering and who have 

attended 13 volunteer days at the county tree nursery as of 01/08/2022.  
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4.9. A Denbighshire County Council staff wildflower identification training day was 

hosted and well received. This is to be an annual event. 

4.10. Two wildflower walks were conducted for officers and members. An additional 2 

guided tours were undertaken for both the Wales and Britain in Bloom judges.  

4.11. The project has attracted the attention of local experts from the Botanical 

Society of Britain & Ireland who have been eager to contribute towards the 

record gathering. A tailored version of the project’s surveying App was created 

which allows the recorders to conduct surveys on Wildflower Project sites. 

4.12. Seed gathering across North East Wales has been possible through positive 

collaboration with colleagues in the Dee Valley and Clwydian Range AONB, 

Natural Resources Wales, North Wales Wildlife Trust and the National Trust.  

4.13. The Biodiversity Team continue to share our methodology and surveying 

template with community groups, councils, North Wales Wildlife Trust, Natural 

Resources Wales, Plantlife and the Cairngorms National Park. Knowledge 

sharing has taken place with roughly half of all Welsh county councils and the 

project continues to be at the forefront of Welsh grassland restoration. 

4.14. All records gathered during the monthly surveys are forwarded to Cofnod, the 

Local Environmental Records Centre. These are shared the largest national 

biodiversity database in Britain, the National Biodiversity Network Atlas. The 

records are available globally and give insight of species distribution and 

restoration ecology. 

4.15. Restor is an online hub for nature restoration which has the largest network of 

conservation and restoration sites across the globe. Restor connects thousands 

of local communities, NGOs, governments, enabling the sharing and monitoring 

of projects. We received a personal invitation from Restor’s creator (raised in 

Prestatyn) to host the Wildflower Project data on its website. 

4.16. There are currently 101 Wildflower Project meadows (including our Roadside 

Nature Reserves) which contribute 56.9 acres of wildflower habitat.  

4.17. A total of 420 surveys were conducted between April and July 2022. Total 

number of surveys conducted since 2020 – 789. 
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4.18. A total of 4,830 individual botanical records were gathered between April and 

July 2022. Individual records gathered since 2020 – 10,157. 

4.19. A total of 253 different wildflower species were recorded across all project sites 

in 2022. Total species count since 2020 – 340 

4.20. Notable species records for Denbighshire - 44 scarce, 7 scare/rare and 9 rare 

(including Hound’s-Tongue, a nationally declining species, only recorded 18 

times in 116 years in Denbighshire).  

4.21. The average height of vegetation on new sites (2022) is 18.76cm, while the 

average vegetation height on established sites (1 year and older) is 20.81cm. 

4.22. A new 4-acre local provenance wildflower meadow has been established at the 

County Tree Nursery. This meadow will provide a seed source for the project. 

4.23. A total of 60 project sites have been identified as suitable local provenance 

seed sources and will be harvested for seed over the coming years.  

4.24. An estimated 8,000 local provenance plants have been grown in 2022 at the 

county tree nursery. Roughly 40 sites have been allocated plug planting over 

the coming years. Planting days will be used to engage local communities, 

schools, community groups, Councillors and Community Councils. 

4.25. A successful trial was undertaken at a site in Denbigh using yellow rattle seed 

(a hemi-parasitic plant which feeds off grasses). The results saw a decrease in 

grass abundance and density by ~30%. Building on the positive results 8kg of 

local yellow rattle seed has been acquired to improve additional sites.   

4.26. 14 seed pods from the only known population of Bithynian vetch growing in 

Wales (located on a Denbighshire Roadside Nature Reserve), have been 

harvested to grow on at the county tree nursery.  

5. How does the decision contribute to the Corporate 
Priorities? 

5.1. The project supports biodiversity targets in the Council’s Corporate Plan 2017 – 

2022, which has identified bees as a priority species and aims to increase the 

biodiversity value of the county by protecting vulnerable species and habitats 

for the benefit of both wildlife and all the people who live and visit Denbighshire.  
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5.2. Additionally, the Council has declared a Climate and Ecological Emergency 

which is focused on undertaking immediate action to slow and reverse climate 

change and the devastating loss of biodiversity. A key area identified for 

increasing biodiversity is to increase the total area of the verge habitat within 

the biodiversity cut and to expand on the council’s roadside nature reserve 

network, which represents some of the best habitats for rare species.  

5.3. Since 1930 the UK has lost 97% of its wildflower meadows. England and Wales 

have less than 1% of the pre-war total area of unimproved lowland meadow 

remaining and Wales remains 16th from the bottom, in a survey of 240 countries 

for nature loss. Urgent and immediate work is required to restore nature and the 

project has shown that rapid restoration can take place through the creation of 

roadside meadows whilst also lowering the Council’s carbon footprint. 

6. What will it cost and how will it affect other services? 

6.1. The work associated with the project has been absorbed in existing workloads 

and budgets. Equipment has been funded via Welsh Government grants. 

7. What are the main conclusions of the Well-being Impact 
Assessment? 

7.1. See Appendix 1 for full WIA provided to Communities Scrutiny Committee in 

2021. 

8. What consultations have been carried out with Scrutiny 
and others? 

8.1. This is an update report, following attendance at Communities Scrutiny in 2021.  

9. Chief Finance Officer Statement 

9.1. Not Applicable - there are no direct financial implications of this report. 

10. What risks are there and is there anything we can do to 
reduce them? 

10.1. The main risk is public perception and criticism of the Council if residents don’t 

understand or support this project – the work to address this is outlined above. 
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11. Power to make the decision 

11.1. Section 21 of the Local Government Act 2021 

11.2. Sections 7.2.3, 7.3, 7.4.1(e), 7.4.2(b) and (c) of the Council’s Constitution. 
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Wildflower Meadow Project
Well-being Impact Assessment Report
This report summarises the likely impact of the proposal on the social, economic, environmental
and cultural well-being of Denbighshire, Wales and the world.

Assessment Number: 966

Brief description:

The creation of Wildflower Meadow Sites across the County. The sites
are left uncut between March and August each year, except a small
border mown around each site cut on a fortnightly schedule and a litter
pick undertaken during this time too. This management regime allows
the flowers to set seed, and ensures that the meadow provides the
greatest benefit to wildlife. At the end of the season, the whole site is
then cut with specialist mowing equipment, and the cuttings are
removed. This helps to lower the richness of the soil, and create the
low-nutrient ground that our native wildflowers and grasses need to
thrive. If necessary, we plant native wildflowers grown from local seeds
or sow seeds collected from our other sites, to increase the species
richness. This is primarily within sites managed by Street Scene but
hopes to be extended to more areas the Council owns or manages e.g.
more public realm sites, community housing sites, care home sites etc.

Date Completed: Version: 0

Completed by:

Responsible Service: Planning & Public Protection

Localities affected by
the proposal: Whole County,

Who will be affected by
the proposal?

Internally - Street Scene - Site grounds maintenance providers (various)
- Biodiversity Team - Communication and Web team - Councillors
Externally - Wildlife - Species richness - Residents - Visitors - Regulators

Was this impact
assessment completed
as a group?

No

Appendix 1
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Well-being Goals

A prosperous Denbighshire Neutral

A resilient Denbighshire Positive

A healthier Denbighshire

A more equal Denbighshire Neutral

A Denbighshire of cohesive communities Neutral

A Denbighshire of vibrant culture and thriving
Welsh language Positive

A globally responsible Denbighshire Positive

IMPACT ASSESSMENT SUMMARY AND CONCLUSION
Before we look in detail at the contribution and impact of the proposal, it is important to consider
how the proposal is applying the sustainable development principle. This means that we must act "in
a manner which seeks to ensure that the needs of the present are met without compromising the
ability of future generations to meet their own needs."

Score for the sustainability of the approach

 ( 3 out of 4 stars ) Actual score : 30 / 36.

Summary for each Sustainable Development principle

Long term

This project has the long term at its heart, building resilience of natural
assets and promoting natures recovery. How to secure the legacy of the
proposal in particular the sustainable management of these sites has been
a consideration from the get go and funding from Welsh Government
secured to procure pieces of equipment to help ensure the manageability
of these sites.

Prevention

The project is about encouraging less human intervention in a number of
sites across the County, thus reducing reliance on public service at these
sites and giving space and time to nature to recover and prevent the
further decline in species.

Integration

The aims of the Wildflower Meadow Project have been stated objectives of
the council for many years now. The project was included in our
Biodiversity Duty Delivery Plan 2016-2019, forms an important part of our
strategy to achieve the biodiversity targets set out in our Corporate Plan
2017–22, and our ambition to become an Ecologically Positive Council by
2030 in Climate and Ecological Change Strategy. This project also
contributes to the Council’s Bee Friendly status.

Collaboration

The Wildflower Meadow Project is a joint project between Highways &
Environmental Service and Planning and Public Protection & Countryside
Service and project managed by the Climate Change team. Biodiversity
team and Street Scene teams have worked together on the project and
project endorsed by external bodies such as Plantlife and Bionet.

Involvement We continue to evolve the project in light of resident and councillor
feedback as we build on the number of sites year on year.

Summary of impact
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As a local authority we have a statutory duty to function sustainably and lead by example when it
comes to protecting and enhancing our natural environment. To meet the challenge of reversing the
decline in biodiversity it is essential that we act now and ensure as a local authority we meet the
needs of the present without compromising the ability of future generations to meet their own needs.

This project outlines how, as an organisation, it can contribute to address its biodiversity duty under
the Environment (Wales) Act 2016 and consequently help achieve its Well-being and Nature
Recovery Plan objectives over the period 2016-19. In addition to delivering on the Council's Climate
Change and Ecological Emergency Declaration and achievement of the Ecologically Positive Council
by 2030 goal within our Climate and Ecological Change Strategy.

The Wellbeing Impact Assessment has shown that the adoption of this document will align the council
with the Wellbeing of Future Generations Act. Although largely an internal document, the benefits will
be felt by residents
throughout the county.

Evidence to support the Well-being Impact Assessment

 We have consulted published research or guides that inform us about the likely impact of the
proposal

 We have involved an expert / consulted a group who represent those who may affected by the
proposal

 We have engaged with people who will be affected by the proposal
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THE LIKELY IMPACT ON DENBIGHSHIRE, WALES AND THE
WORLD

A prosperous Denbighshire

Overall Impact Neutral

Justification for
impact

Greener and more attractive environments in both towns and villages.
Increased tourism potential. Especially as more rare species become
present again within Denbighshire which may not have been recorded
elsewhere in UK for decades.

Further actions
required n/a

Positive impacts identified:

A low carbon society n/a

Quality
communications,
infrastructure and
transport

n/a

Economic
development

Greener and more attractive environments in both towns and villages.
Increased tourism potential. Especially as more rare species become
present again within Denbighshire which may not have been recorded
elsewhere in UK for decades.

Quality skills for the
long term

Increased opportunities to develop skills in the outdoor environment
sector, with opportunities for staff throughout the authority to volunteer.

Quality jobs for the
long term A greener, more attractive county offers a more attractive place to work.

Childcare n/a

Negative impacts identified:

A low carbon society n/a

Quality
communications,
infrastructure and
transport

n/a

Economic
development n/a

Quality skills for the
long term n/a

Quality jobs for the
long term n/a

Childcare n/a

A resilient Denbighshire

Overall Impact Positive

Justification for
impact

This project is all about increasing the resilience of our ecosystems and in
supporting natures recovery.

Further actions
required n/a
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Positive impacts identified:

Biodiversity and the
natural environment

The focus of this project is to protect and enhance biodiversity and the
natural environment.

Biodiversity in the
built environment n/a

Reducing waste,
reusing and
recycling

Removal of arisings from sites for use as feed for animals and creation of
composting material

Reduced energy/fuel
consumption n/a

People’s awareness
of the environment
and biodiversity

The project will engage and support participation and understanding to
embed biodiversity in peoples thinking.

Flood risk
management

Restoring degraded habitats within the water catchment areas will
help to slow the flow of water and reduce the likelihood of flooding.
Removing arisings from sites will reduce likelihood these make there way
to ditches, gullies and rivers which would prevent reduction of capacity in
water routes.

Negative impacts identified:

Biodiversity and the
natural environment n/a

Biodiversity in the
built environment n/a

Reducing waste,
reusing and
recycling

n/a

Reduced energy/fuel
consumption n/a

People’s awareness
of the environment
and biodiversity

n/a

Flood risk
management n/a

A healthier Denbighshire

Overall Impact

Justification for
impact

A more attractive, greener environment encourages people to spend time
outdoors, and has known benefits to mental and physical health.

Further actions
required n/a

Positive impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

A more attractive, greener environment encourages people to spend time
outdoors, and has known benefits to mental and physical health.

Access to good
quality, healthy food n/a
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People’s emotional
and mental well-
being

A more attractive, greener environment encourages people to spend time
outdoors, and has known benefits to mental and physical health.

Access to healthcare n/a

Participation in
leisure opportunities n/a

Negative impacts identified:

A social and physical
environment that
encourage and
support health and
well-being

n/a

Access to good
quality, healthy food n/a

People’s emotional
and mental well-
being

n/a

Access to healthcare n/a

Participation in
leisure opportunities n/a

A more equal Denbighshire

Overall Impact Neutral

Justification for
impact

The project isn't focused on creating a more equal Denbighshire but is
being delivered in a way that doesn't prevent equality.

Further actions
required n/a

Positive impacts identified:

Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

Any planting days or communication material will be planned and created
to enable access for all.

People who suffer
discrimination or
disadvantage

n/a

People affected by
socio-economic
disadvantage and
unequal outcomes

n/a
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Areas affected by
socio-economic
disadvantage

Some areas for wildflower meadows will be in areas affected by socio-
economic disadvantage. The benefit of natures recovery will be felt in
these areas.

Negative impacts identified:

Improving the well-
being of people with
protected
characteristics. The
nine protected
characteristics are:
age; disability;
gender
reassignment;
marriage or civil
partnership;
pregnancy and
maternity; race;
religion or belief;
sex; and sexual
orientation

n/a

People who suffer
discrimination or
disadvantage

n/a

People affected by
socio-economic
disadvantage and
unequal outcomes

n/a

Areas affected by
socio-economic
disadvantage

n/a

A Denbighshire of cohesive communities

Overall Impact Neutral

Justification for
impact

It is important to remember that we are not doing this for aesthetic
reasons; we are doing it for the environmental benefits. However, our
wildflower meadows often do still look beautiful.

Further actions
required

Increasing and continual education and awareness campaigns on what
wildflower meadows look like and how they develop over time.

Positive impacts identified:

Safe communities
and individuals n/a

Community
participation and
resilience

Arrangement of planting days and/or wildflower identification training, as
appropriate, with local residents.

The attractiveness of
the area

It is important to remember that we are not doing this for aesthetic
reasons; we are doing it for the environmental benefits. However, our
wildflower meadows often do still look beautiful

Connected
communities n/a

Rural resilience n/a

Negative impacts identified: Page 91



Safe communities
and individuals n/a

Community
participation and
resilience

n/a

The attractiveness of
the area

Wildflower meadows sites are not pictorial meadows. Pictorial meadows
are made up of mixes of plants and are often referred to as ‘wildflower
meadows’. Usually pictorial meadows include many non-native species,
and no grasses. Pictorial meadows provide less benefits to biodiversity
and need regular, costly maintenance.

Connected
communities n/a

Rural resilience n/a

A Denbighshire of vibrant culture and thriving Welsh language

Overall Impact Positive

Justification for
impact

This project has a positive contribution to make to securing a vibrant
culture in Denbighshire based on survival of species of Welsh and UK
importance. That heritage of nature's survival and encouragement is
something that can be built on and marketed to celebrate locally and
nationally.

Further actions
required n/a

Positive impacts identified:

People using Welsh n/a

Promoting the Welsh
language All signage and promotion material bilingual with Welsh featuring first

Culture and heritage

After just one year of changing management at these sites, we have
recorded common spotted orchids in Stryd y Brython, Ruthin, as well as
Hound's-Tongue and Toothed Medick at two of our Prestatyn sites.
Toothed Medick has never had a confirmed record in Wales and Hound's-
Tongue is a near-threatened plant on the GB red list, and has only been
recorded 18 times in Denbighshire in the last 116 years. We also have a
suspected record of sea-clover at Plas Lorna, which is a nationally scarce
plant recorded just once before in North Wales, and recorded several
hornet hoverflies at another site in Rhuddlan.

Negative impacts identified:

People using Welsh n/a

Promoting the Welsh
language n/a

Culture and heritage n/a

A globally responsible Denbighshire

Overall Impact Positive

Justification for
impact

Project has a positive contribution to make because of its explicit
intervention in reducing natures decline.

Further actions
required

Use local stockist or suppliers for specialist equipment who source
equipment from further afield.Page 92



Positive impacts identified:

Local, national,
international supply
chains

Local plants and seeds of local providence will be used as supplementary
planting/support to the development of the sites.

Human rights n/a

Broader service
provision in the local
area or the region

n/a

Reducing climate
change The project is specifically about slowing and reversing natures decline

Negative impacts identified:

Local, national,
international supply
chains

Specialist equipment required tends to not be manufactured in Wales/UK,
rather on mainland Europe

Human rights n/a

Broader service
provision in the local
area or the region

n/a

Reducing climate
change n/a
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Introduction 

The control and reporting of injurious weeds is subject to the Weeds Act, 1959.  

There are five weeds classified as injurious under the Weeds Act 1959. These are:   

 Common ragwort (Senecio jacobae)  

 Spear thistle (Cirsium vulgare)  

 Creeping or field thistle (Cirsium arvense)  

 Broad-leaved dock (Rumex obtusifolius)  

 Curled dock (Rumex crispus)  

It is not an offence to have injurious weeds growing on our land. The Weeds Act, 1959, 

states the following:  

 "(1) Where the minister of Agriculture fish and food (in this act referred to as ' the 

Minister') is satisfied that there are injurious weeds to which this act applies growing upon 

any land he may serve upon the occupier of the land a notice, to take such action as may 

be necessary to prevent the weeds from spreading.” 

Unless served with a notice, there is no requirement to control or remove any of the 

species listed above.  

These are common and widespread species, found throughout Denbighshire. They all 

have significant biodiversity benefits, and support a wide range of species. The Code of 

Practice to Prevent and Control the Spread of Ragwort (November 2011) states 

“This guidance does not seek to eradicate ragwort because as a native plant it is very 

important for wildlife in the UK. It supports many species of wildlife, including Common 

broomrape (Orobanche minor), 14 species of fungi and many different invertebrates, such 

as moth caterpillars, thrips, plant bugs, flies, beetles and mites. With the decline in 

flowering plant diversity in the countryside, ragwort has assumed an increasing importance 

as a source of food for generalist nectar feeding insects in the late summer.  
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Ragwort is the food plant of at least 77 species of foliage eating insects, including five 

‘Red Data Book’ and eight ‘nationally scarce’ species. The most well known is the cinnabar 

moth (Tyria jacobaeae). At least 30 species of insects are confined to ragwort and some 

species use the ragwort flowers as territory markers or vantage points to find passing prey 

or mates. Others are more closely associated with taking ragwort pollen, and more than 

170 species have been recorded feeding on ragwort nectar. This important source of 

insects is exploited by many species of birds and mammals.”. 

Additionally, the Ragwort Control Act 2003 has updated the guidance on control required 

for this plant. This updated guidance recommends ragwort control only when there is a risk 

to grazing horses and livestock, such as in grazing paddocks. 

Ragwort requires bare ground for seeds to germinate, and the management of the 

Wildflower Project Sites does not generally provide the conditions for the species to 

proliferate. Caution is required, as many of the control measures which could be used 

(such as cutting and pulling) can increase the abundance of ragwort.  

It is therefore imperative that we follow a scientific approach to the control of these 

species, on a case by case basis, and only act where they pose a risk.  

 

Photo 1: Common Ragwort providing nectar for pollinating insects. 
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Injurious Weeds on Wildflower Project Sites 2022.  

As stated above, the species listed on the Weeds Act, 1959 are common and widespread 

species, found throughout Denbighshire. It is, therefore, no surprise that they have been 

recorded on a number of sites included in Denbighshire County Council’s Wildflower 

Project. There are over 100 sites included within the Wildflower Project and the total 

number of sites where each species has been recorded is included in the table below.  

Injurious Weed Species Number of Wildflower Project Sites Where 

Recorded   

Common ragwort (Senecio jacobae)  56 (rare), 9 (occasional), 1 (frequent) 

Spear thistle (Cirsium vulgare)  22 (rare), 2 (occasional), 1 (frequent) 

Creeping or field thistle (Cirsium arvense)  12 (rare), 6 (occasional) 

Broad-leaved dock (Rumex obtusifolius)  18 (rare), 2 (occasional), 1 (frequent) 

Curled dock (Rumex crispus)  41 (rare), 8 (occasional), 2 (frequent) 

Table 1: Number of sites where Injurious Weeds Act species were recorded, and their 

abundance using the DAFOR scale.  

As expected, these species are found in a number of Wildflower Project Sites. However, 

the abundance at the vast majority of sites is relatively low and in line with their natural 

occurrence in unimproved and semi-improved grassland systems.  

It should be noted that many of the species are perennial or biennial, and were recorded in 

flower on sites during their first year in the project. This indicates that the species were 

already present, but likely supressed by the frequent mowing schedules previously in 

place.  
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The Code of Practice to Prevent and Control the Spread of Ragwort states “In many 

situations ragwort poses no threat to horses and other livestock. It is a natural component 

of many types of unimproved grasslands. It is necessary to prevent its spread where it 

presents a high risk of poisoning horses and livestock or spreading to fields used for the 

production of forage” 

The Code of practice provides the following risk categories as guidelines, for assessing the 

risk posed by common ragwort:  

Medium Risk:  

Ragwort is present within 50m to 100m of land used for grazing by horses and other 

animals or land used for feed/forage production. 

High Risk:  

Ragwort is present and flowering/seeding within 50m of land used for grazing by horses 

and other animals or land used for feed/forage production. 

The Code of Practice to Prevent and Control the Spread of Ragwort states “The distances 

given above are guidelines only and when assessing risk, account should also be taken of 

particular local circumstances and other relevant factors such as prevailing winds, 

topography, shelter belts, natural barriers, and vegetation cover of receiving land. Whether 

or not the density of ragwort is high or low, the risk factor will be determined by the 

likelihood of it spreading to land used for grazing and/or feed/forage production.” 
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Assessing the Risk Posed by Common Ragwort (and Other 

Species Listed on the Weeds Act, 1959).  

As outlined above, our aim is not to eradicate common ragwort (or other species listed on 

the Weeds Act, 1959), but to ensure we access the risk posed by these species on a site 

by site basis and act accordingly.  

The majority of these sites are located in urban and peri-urban settings, well away from 

land used for livestock grazing and horse pasture. Furthermore, many of the sites are 

separated from nearby agricultural land by physical barriers such as hedging, fencing, 

buildings. The vegetation cover of the land on the wildflower sites, and the agricultural land 

near to these sites, also reduces the risk.  

Regular surveys are undertaken at each site, and the presence and abundance of 

common ragwort, along with other species listed on the Weeds Act, 1959 is recorded. This 

provides accurate information on these species at Wildflower Project Sites.  

Using the risk categories, and taking into account local conditions, we have been able to 

categorise the sites as low, medium and high risk. This is shown in the table below. This 

methodology has been extended to include all species listed on the Weeds Act 1959.  
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Wildflower Project Site Risk Categories  

Site Name Notes local circumstances and 
other relevant factors 

Assessed Risk 

Green Lane 2 

A small 
corner of the 
50m buffer 

extends into 
a 

neighbouring 
field. 

A footpath, road and a 
metal fence 

High 

Green Lane 1 

Around a 
quarter of 
the 50m 
buffer 

extends into 
a 

neighbouring 
field. Barrier 

A footpath, road and a 
metal fence 

High 

Green Lane / B5437 

Most of the 
50m buffer 

extends into 
neighbouring 

fields. 

A footpath, road, a small 
hedge and a fence 

High 

B4401 Embankment 

A small 
amount of 
the 50m 
buffer 
extends into 
a 
neighbouring 
field. 

A safety swathe, footpath, 
road, short wall and trees 

High 

ATS Roundabout 

A small 
amount of 

100m buffer 
extends into 
neighbouring 

fields. 

Site well separated from 
grazing land by a safety 

swathe, main road, grass 
verge, footpath, grass verge 

and a high hedge with 
stands of trees. 

Low 
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Ffordd Y Graig 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
field use for 

growing 
crops. 

No grazing land within 50m. 
Site is well separated from 
neighbouring farmland by 

an 8ft hedge 

Low 

Parc Alafowlia Fields 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
crop field. 

Site well separated from 
grazing land by a border cut 
around the site, 8ft+ hedge, 

a wide grassed verge, 
A525, large grassed 

embankment verge with 
+8ft hedgerow and trees 

Low 

Dalar Wen Urban  Low 

Y Maes Playing Area Urban  Low 

Y Maes Walkway Urban  Low 

Cysgodfa Walkway Urban  Low 

Ffordd Colomendy Urban  Low 

Llys Gwydyr Field Urban  Low 

Lon Cerys Urban  Low 

Cysgod y Graig 3 

An area of 
the 100m 

buffer 
extends into 

a 
neighbouring 

field. 

Site well separated from 
grazing land by residential 

properties, roads, footpaths 
and a large hedgerow 

Low 

Cysgod y Graig 2 

A very small 
area of the 

100m buffer 
extends into 

a 
neighbouring 

field. 

Site well separated from 
grazing land by residential 

properties, roads, footpaths 
and a large hedgerow 

Low 

Cysgod y Graig 1 Urban  Low 
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Accar-Y-Forwyn Urban  Low 

Stryd-Y-Dyffryn Urban  Low 

Denbigh High Active 
Travel 

The 50m 
buffer 

extends into 
a 

neighbouring 
field. 

A large hedge and some 
mature trees 

High 

Lon Tywysof 
Corridor 

Urban  Low 

A525 End of Bypass 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
crop field. 

Site well separated from 
grazing land. Border cut 

around site, footpath, A525, 
footpath, grassed verge and 

hedgerow 

Low 

Ruthin Road 
roundabout 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
crop field. 

Site well separated from 
grazing land. Border cut 

around site, footpath, A525, 
footpath, grassed verge and 

hedgerow 

Low 

Llys Catrin 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
crop field. 

Site well separated from 
grazing land. Border cut 

around site, footpath, A525, 
footpath, grassed verge and 

hedgerow 

Low 

Ruthin Road 

An area of 
the 50m 
buffer 

extends into 
a 

neighbouring 
crop field. 

Site well separated from 
grazing land. Border cut 

around site, footpath, A525, 
footpath, grassed verge and 

hedgerow 

Low 

Page 104



 

 

11 

Wildflower Project: Weeds Act, 1959 Scrutiny Update 

 

 

Weavers Lane 

A small area 
of the 50m 

buffer 
extends into 

a nearby 
field. 

Site well separated from 
grazing land. Inclined site 

with a footpath, road and a 
row of 2 story homes with 
large rear gardens above 

Medium 

A5151 Newmarket 
Road 

The 50m 
buffer 

extends into 
a 

neighbouring 
field. 

High steep embankment 
topped with large 

established hedgerow 
Medium 

Llindir Street 

The 50m 
bufer 

extends into 
a 

neighbouring 
field. 

A safety cut on site, a road, 
a pub carpark and a steep 

inclined embankment 
topped with a hedgerow 

Medium 

B5428 Triangle 

The 50m 
bufer 

extends into 
a 

neighbouring 
field. 

A safety cut on site, a road, 
a pub carpark and a steep 

inclined embankment 
topped with a hedgerow 

Medium 

Henllan Top Park 

The 50m 
buffer 

extends into 
a 

neighbouring 
field. 

An inclined slope with 
hedgerow 

High 

Parc-Y-Llan 

A very small 
area of the 
50m buffer 

extends into 
a nearby 

field. 

Site well separated from 
grazing land by residential 
properties, a road and a 
large treeline/hedgerow 

Medium 

The Bridges Urban  Low 
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Druid Inn A494 

A very small 
area of the 
50m buffer 

extends into 
a nearby 

field. 

Site well separated from 
grazing land by land 

gradient, with very large 
border cut around site, 
A494, footpath, mature 

treeline and narrow 
woodland 

Medium 

Cae'r Felin  

A very small 
area of the 
50m buffer 

extends into 
a nearby 

field. 

Site well separated from 
grazing land by a large 

mature hedge 
approximately 15ft, a 

grassed verge, footpath, 
grassed verge, A525, 

footpath and a range of 
commercial businesses, car 

parks, a hedgerow with 
mature trees and 

approximately 8 residential 
properties 

Low 

Llanrhaeadr A525 

The 50m 
buffer 

extends into 
neighbouring 

fields. 

Site well separated from 
grazing land to rear by high 

hedgerow.  
High 

Meliden 
Embankment 

The 50m 
buffer 

extends into 
nearby 
fields. 

An inclined site with a 
border cut around site, 

footpaths, Meliden Road, 
high established hedgerows 

with mature trees and 
multiple large residential 

properties 

Medium 

Maes Lliwen 

The 50m 
buffer 

extends into 
a nearby 

field. 

A border cut around site, 
footpath, road, a small 

stream and a high 
hedgerow with mature trees 

-  gaps in hedgerow 

High 

Beach Road West Urban  Low 

Bastion Road Crazy 
Golf Field 

Urban  Low 

Bastion Road Park Urban  Low 

Coed Mor drive Urban  Low 
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Plas Uchaf Avenue Urban  Low 

Ffordd Parc Bodnant 
Field 

The 50m 
buffer 

extends into 
nearby 
fields. 

Site well separated from 
grazing land by a large 

mature treeline, border cut 
around site, footpath, 

Prestatyn Road, Ffordd 
Parc Bodnant and 

hedgerows 

Medium 

Beach Road East Urban  Low 

Llys Aled Urban  Low 

North Wales Bowls 
Centre 

Urban  Low 

Ceg-Y-Ffordd Urban  Low 

Ffordd Penrhwylfa Urban  Low 

Cardiff Way Urban  Low 

Deva Evangelical 
church 

Urban  Low 

Heather Crescent 

The 50m 
buffer 

extends into 
a nearby 

field. 

A small stream bordered by 
mature treeline 

Medium 

Rhyd Y Byll 
Embankment 

The 50m 
buffer 

extends into 
neighbouring 

fields. 

A large wall topped with 
vegetation, mature 
hedgerow and farm 

hardstanding -  small farm 
gate and entrance 

Medium 

Abergele Road 

The 50m 
buffer 

enxtends 
into a nearby 

field. 

A safety swathe cut around 
site, Ffordd Abergele, a 
small ditch and a mature 

hedgerow 

Medium 

Vicarage lane Urban  Low 
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Plas Lorna 

A small area 
of the 50m 

buffer 
extends into 

a nearby 
field. 

An inclined site, A547, 
grassed verges, footpath 
and cycle path, mature 

hedgerow and trees - low 
fence line 

High 

Ffordd Nant Urban  Low 

Glos Gladstone Urban  Low 

Pavilion and Splash 
Point Promenade 

Urban  Low 

Hilton 
Drive/Splashpoint 

Urban  Low 

Rugby Club 
Walkway 

Urban  Low 

Walnut Crescent 1 Urban  Low 

Walnut Crescent 2 Urban  Low 

Llys Brenig Park Urban  Low 

Maes-Y-Gog Urban  Low 

Violet Grove Park Urban  Low 

Cambrian Walk 

The 100m 
buffer 

extends into 
a nearby 
crop field. 

Site well separated from 
grazing land by mature 

woodland, footpaths, a large 
number of detached 

residential properties, 
mature high hedgerows and 

a stream 

Low 

Bryn Cwnin 

The 50m 
buffer 

extends into 
a 

neighbouring 
field. 

Site well separated from 
grazing land by a mature 

tree lined hedgerow which 
becomes a narrow 
woodland in places 

Medium 

Coronation Gardens Urban  Low 

Marine Lake Urban  Low 

County Hall Urban  Low 
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Station Road Urban  Low 

Pen Y Maes Urban  Low 

Bro Deg 

A small area 
of the 50m 

buffer 
extends into 

a nearby 
crop field. 

A site border, footpath, 13 
detached residential 

properties, mature trees and 
a large mature hedgerow 

Low 

Erw Goch Urban  Low 

Stryd Y Brython Park Urban  Low 

Stryd y Brython Urban  Low 

Tesco roundabout Urban  Low 

Glasdir A525 Verge 
2 

The 50m 
buffer 

extends into 
a nearby 

field. 

The site is roughly 1ft wide, 
Ruthin North Link Road, 

footpath and cycle path, a 
mature hedgerow and has a 

small woodland running 
along it between the site 

and one of the fields. 

Low 

Glasdir A525 Verge 
1 

Urban  Low 

Glasdir roundabout 

A very small 
area of the 
50m buffer 

extends into 
a nearby 

field. 

Safety swathe cut around 
the site, the Ruthin North 

Link Road, footpath, 
grassed verges and a 
woodland consisting of 

mature trees and shrubs 

Low 

Cae Ddol 

The 50m 
buffer 

extends into 
neighbouring 

field. 

A wire fence line. * 
Neighbouring field is 
currently showing an 

abundance of nearly all 
mentioned weed species 
and is most-likely sending 

seeds into Cae Ddol 

Low 

Roe Parc Urban N/A Low 

Page 109



 

 

16 

Wildflower Project: Weeds Act, 1959 Scrutiny Update 

 

 

Nant-Y-Patrick 

A small area 
of the 50m 

buffer 
extends into 

nearby 
fields. 

An inclined site, border cut 
around site, hedgerows, 

mature trees and a 
residential property -  fence 

line and field entrances 

High 

Upper Denbigh 
Road 

The 50m 
buffer 

extends into 
neighbouring 

fields. 

High mature hedgerows, 
footpath, mature trees and 

Upper Denbigh Road 
Medium 

Table 2: Wildflower Project Risk Categories.  

 
The five sites which had frequent abundances of species listed on the Weeds Act, 1959, 
were not recorded as high risk sites. These were:  
 

- Y Maes Walkway, Denbigh 
- Llindir Street, Henllan 
- Rhyd Y Byll Embankment, Rhewl 
- Splash Point, Rhyl; and 
- Rugby Club Walkway, Rhyl.  

 
This risk table will be updated on an annual basis, as new projects are added to the site 
local conditions (land use, natural barriers, etc) change.   
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The abundance of plants on sites is recorded using the DAFOR scale:  
 

- D = Dominant (more than 75% of the plants are this species) 

- A = Abundant (50-75%), 

- F = Frequent (25-50%),  

- O = Occasional (10-25%) and; 

- R = Rare (less than 10% of the plants are this species). 

Common ragwort and other injurious weeds will be accepted on all sites, at levels 
recorded as occasional and rare. Above this, control will be implemented at high risk 
locations, as outlined in Table 2.  

 

 
Photo 2: Hoverfly feeding on Common Ragwort. 
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Controlling Common Ragwort (And Other Species Listed on 

the Weeds Act, 1959).  

Using the approach outlined above, we are able to identify the risk posed by the presence 

of common ragwort and other injurious weeds, on a site by site basis.  

When will action be taken? 

Where a low risk is identified:  

No immediate action is required. 

Where a medium risk is identified: 

Continue to monitor, and take action to control the spread of the species in question 

should the risk change from medium to high.  

Where a high risk is identified: 

Take action to control the spread of ragwort (or other species listed on the Weeds Act, 

1959) using an appropriate control technique, when they appear at greater abundance 

than “occasional”. 

What action will be taken? 

As a biennial plant, common ragwort dies after is has set seed in its’ second year. Allowing 

this process to take place is likely to be one of the most effective ways to control the 

abundance of the species on Wildflower Project sites. These sites have permanent grass 

cover, and lack the bare ground to allow the seeds to germinate. While it is accepted that 

some action may be required on some sites, it should be noted that control methods such 

as cutting/pulling have the potential to extend the life of the plant, or allow it to regenerate 

from root cuttings left in the soil. As all of these sites fall within Denbighshire County 

Council’s “Bee Friendly” project, the use of herbicides is not acceptable.  

Where a high risk has been identified, and abundance of ragwort (or other injurious weeds 

act species) is “frequent” or greater, plants will be levered or pulled by hand. This will take 
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place once or twice in the early summer, when the ground is moist, to ensure that the roots 

are removed intact. Ragwort will be double bagged, and disposed of at landfill.  
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Conclusion  

Common ragwort (and the other species listed on the Weeds Act, 1959) are native 

species, and key components to unimproved grassland habitats. They support a wide 

range of important and declining wildlife, some of which rely solely on these species for 

their survival.  

Whilst there are limited circumstances where these species may need to be controlled, our 

aim is not to eradicate these species from Wildflower Project Sites. This is in line with the 

guidance set out in the code of practice.  

We have outlined the approach we will take to assess sites, how they will be monitored, 

and the measures which will be taken should action be required. This is an evidence 

based approach, which will ensure that wildlife and livestock are protected and the 

Wildflower Project  
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Report to Communities Scrutiny Committee 

Date of meeting 8 September 2022 

Lead Officer Rhian Evans, Scrutiny Co-ordinator 

Report author Rhian Evans, Scrutiny Co-ordinator  

Title Scrutiny Work Programme 

1. What is the report about? 

The report seeks Communities Scrutiny Committee to review its draft forward work   

programme (see Appendix 1).  As part of its review the Committee is asked to reflect on 

the implications of the focus on business critical operations during the emergency phase of 

the COVID -19 pandemic and the work underway under the recovery phase, whilst also 

prioritising matters which the Committee deems important to scrutinise. 

2. What is the reason for making this report? 

To seek the Committee to review and agree on its programme of future work, and to 

update members on relevant issues. 

3. What are the Recommendations? 

That the Committee  

3.1  considers the information provided and approves, revises or amends its forward 

work programme as it deems appropriate; and 

3.2 determines whether any key messages or themes from the current meeting should 

be publicised via the press and/or social media. 
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4. Report details 

4.1 Section 7 of Denbighshire County Council’s Constitution sets out each Scrutiny 

Committee’s terms of reference, functions and membership, as well as the rules of 

procedure and debate.   

 

4.2 The Constitution stipulates that the Council’s scrutiny committees must set, and 

regularly review, a programme for their future work.  By reviewing and prioritising 

issues, members are able to ensure that the work programme delivers a member-

led agenda. 

 

4.3 For a number of years it has been an adopted practice in Denbighshire for scrutiny 

committees to limit the number of reports considered at any one meeting to a 

maximum of four plus the Committee’s own work programme report.  The aim of 

this approach is to facilitate detailed and effective debate on each topic. 

 

4.4 In recent years the Welsh Government (WG) and Audit Wales (AW) have 

highlighted the need to strengthen scrutiny’s role across local government and 

public services in Wales, including utilising scrutiny as a means of engaging with 

residents and service-users.  From now on scrutiny will be expected to engage 

better and more frequently with the public with a view to securing better decisions 

which ultimately lead to better outcomes for citizens.  AW will measure scrutiny’s 

effectiveness in fulfilling these expectations. 

 

4.5 Having regard to the national vision for scrutiny whilst at the same time focussing 

on local priorities, the Scrutiny Chairs and Vice-Chairs Group (SCVCG) 

recommended that the Council’s scrutiny committees should, when deciding on 

their work programmes, focus on the following key areas: 

 

 budget savings; 

 achievement of the Corporate Plan objectives (with particular emphasis on 

their deliverability during a period of financial austerity);  

 any other items agreed by the Scrutiny Committee (or the SCVCG) as high 

priority (based on the PAPER test criteria – see reverse side of the ‘Member 

Proposal Form’ at Appendix 2); 
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 Urgent, unforeseen or high priority issues; and 

 Supporting the Council’s recovery work in relation to the effects of the 

COVID-19 crisis on Council services, the local economy and the county’s 

communities 

 

4.6  Scrutiny Proposal Forms 

 As mentioned in paragraph 4.2 above the Council’s Constitution requires scrutiny 

committees to prepare and keep under review a programme for their future work.  

To assist the process of prioritising reports, if officers are of the view that a subject 

merits time for discussion on Scrutiny’s business agenda they have to submit a 

formal request to the SCVCG seeking Scrutiny to consider a report on that topic.  

This is done via the submission of a ‘proposal form’ which clarifies the purpose, 

importance and potential outcomes of suggested subjects.   

 

4.7 With a view to making better use of scrutiny’s time by focussing committees’ 

resources on detailed examination of subjects, adding value through the decision-

making process and securing better outcomes for residents, the SCVCG decided 

that members, as well as officers, should complete ‘scrutiny proposal forms’ 

outlining the reasons why they think a particular subject would benefit from 

scrutiny’s input.  A copy of the ‘member’s proposal form’ can be seen at Appendix 

2.  The reverse side of this form contains a flowchart listing questions which 

members should consider when proposing an item for scrutiny, and which 

committees should ask when determining a topic’s suitability for inclusion on a 

scrutiny forward work programme.  If, having followed this process, a topic is not 

deemed suitable for formal examination by a scrutiny committee, alternative 

channels for sharing the information or examining the matter can be considered e.g. 

the provision of an ‘information report’, or if the matter is of a very local nature 

examination by the relevant Member Area Group (MAG).  No items should be 

included on a forward work programme without a ‘scrutiny proposal form’ being 

completed and accepted for inclusion by the Committee or the SCVCG.  Assistance 

with their completion is available from the Scrutiny Co-ordinator.  

 

 Cabinet Forward Work Programme 

4.8 When determining their programme of future work it is useful for scrutiny 

committees to have regard to Cabinet’s scheduled programme of work.  For this 
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purpose, a copy of the Cabinet’s forward work programme is attached at Appendix 

3.  

Progress on Committee Resolutions  

4.9 A table summarising recent Committee resolutions and advising members on 

progress with their implementation is attached at Appendix 4 to this report.   

5. Scrutiny Chairs and Vice-Chairs Group 

5.1 Under the Council’s scrutiny arrangements, the Scrutiny Chairs and Vice-Chairs 

Group (SCVCG) performs the role of a coordinating committee.  The Group held its 

first meeting of the new Council term on 28 July 2022.   

5.2 A number of requests for items to be scrutinised were considered by the Group 

during the above meeting.  Consequently, the Group asked this Committee to 

consider two matters.  It has extended an invitation to representatives from the 

Welsh Ambulance Service Trust (WAST) to attend a meeting to discuss the 

Service’s response times to emergency callouts.  It also requested this Committee 

to consider a report on the Introduction of the 20mph Speed Limit on the County’s 

Road Network.  Both items have been listed for presentation to the Committee at its 

meeting on 8 December 2022.  Further information on the purpose of the 

discussions and the expected outcomes of scrutinising the matters can be found in 

Appendix 1 attached. 

5.3 The Group’s next meeting is scheduled for the afternoon of 8 September 2022. 

6. How does the decision contribute to the Corporate 

Priorities? 

Effective scrutiny will assist the Council to deliver its corporate priorities in line with 

community needs and residents’ wishes.  Continual development and review of a 

coordinated work programme will assist the Council to deliver its corporate 

priorities, improve outcomes for residents whilst also managing austere budget and 

resource pressures. 
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7. What will it cost and how will it affect other services? 

Services may need to allocate officer time to assist the Committee with the activities 

identified in the forward work programme, and with any actions that may result 

following consideration of those items. 

8. What are the main conclusions of the Well-being Impact 

Assessment?  

A Well-being Impact Assessment has not been undertaken in relation to the 

purpose or contents of this report.  However, Scrutiny’s through it work in examining 

service delivery, policies, procedures and proposals will consider their impact or 

potential impact on the sustainable development principle and the well-being goals 

stipulated in the Well-being of Future Generations (Wales) Act 2015. 

9. What consultations have been carried out with Scrutiny 

and others? 

None required for this report.  However, the report itself and the consideration of the 

forward work programme represent a consultation process with the Committee with 

respect to its programme of future work. 

10. What risks are there and is there anything we can do to 

reduce them? 

No risks have been identified with respect to the consideration of the Committee’s 

forward work programme.  However, by regularly reviewing its forward work 

programme the Committee can ensure that areas of risk are considered and 

examined as and when they are identified, and recommendations are made with a 

view to addressing those risks. 

11. Power to make the decision 

11.1 Section 21 of the Local Government Act 2000. 
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11.2 Section 7.11 of the Council’s Constitution stipulates that scrutiny committees and/or 

the Scrutiny Chairs and Vice-Chairs Group will be responsible for setting their own 

work programmes, taking into account the wishes of Members of the Committee 

who are not members of the largest political group on the Council. 
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Contact Officer:   

Rhian Evans, Scrutiny Coordinator 

Tel No: (01824) 712554    

e-mail: rhian.evans@denbighshire.gov.uk  
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Appendix 1 
Communities Scrutiny Committee Forward Work Plan 

 1 

Note: Items entered in italics have not been approved for submission by the Committee.  Such reports are listed here for information, pending 
formal approval. 
 

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

        

20 October Cllr. Win 
Mullen-James 

1. Mistreatment of 
Dogs 

To examine the 
extent of legal and 
illegal dog sales 
within 
Denbighshire 
(particularly during 
the COVID-19 
pandemic) – 
including the 
number of 
complaints 
received, 
investigated and 
substantiated and 
how various 
agencies work 
together to tackle 
any problems are 
reported 

Determination of whether working 
relationships need to be strengthened 
or improved in order to deal with any 
problems or deter future problems in 
relation to this matter with a view to 
supporting the viability of properly 
licensed traders to operate thus 
reducing the suffering of the animals  

Emlyn 
Jones/Gareth 
Roberts/Glesni 
Owen 

By SCVCG 
September 
2021 
(rescheduled 
Feb 2022) 

 Cllr. Barry 
Mellor 

2. New Waste and 
Recycling 
Model (timing 
tbc) 

To detail the 
outcomes of the 
pilot projects in 
West Rhyl (use of 
microchips in 
waste containers), 
Bron y Crêst 
(communal bin 
service change) 
and the Elected 

Following assessing the lessons 
learnt from the pilot projects and 
initiatives to make recommendations 
that will support the effective roll-out 
and delivery of the new waste and 
recycling with a view to enhancing the 
benefits of the project for the Council 
and for local residents 

Tony Ward/Tara 
Dumas 

December 
2021 
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Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Members 
Recycling 
Experience 
initiatives (tbc) 

 Cllr. Win 
Mullen-James 

3. Second Homes 
and Short-term 
Holiday lets  
(timing tbc – 
once the details 
of the WG 
proposals are 
known and their 
impact have 
been fully 
assessed) 
 
 

To report the 
findings and 
conclusions of the 
Welsh 
Government’s 
study in relation to 
addressing the 
impact of second 
home ownership in 
Wales, including its 
proposals for 
reviewing the 
regulatory 
framework and 
system as they 
apply to holiday 
accommodation, 
along with national 
and local taxation 
systems (the WG’s 
“three-pronged 
approach to 
address [the] 
second homes 
crisis” 

(i) An assessment of the proposals’ 
anticipated impact on 
Denbighshire County Council, 
residents, businesses and local 
economy 

(ii) Formulation of recommendations 
with a view to realising maximum 
benefits for the Council, residents 
businesses and the economy, or 
for mitigating the impact of any 
risks that may arise from any 
proposals 

Emlyn 
Jones/Angela 
Loftus/Lara 
Griffiths/Paul 
Barnes/Gareth 
Roberts 

June 2022 

        

8 
December  
 

Cllr. Elen 
Heaton 

1. Welsh 
Ambulance 
Service Trust  

To discuss 
ambulance 
response times to 

Identify potential solutions that can be 
delivered via effective partnership 

WAST/Denbigh
shire Social 
Services 

By SCVCG 
July 2022 
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Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Jason 
Killens 
(Chief 
Executive) 
and Estelle 
Hitchon 
(Director of 
Partnershi
ps and 
Engageme
nt) from 
WAST 
(attending 
via Zoom – 
attendance 
confirmed) 

 emergency callouts 
and understand the 
reasons for 
extended delays 

working that will improve outcomes 
for residents and service providers 

        

 Councillor 
Barry Mellor  

2. Introduction of 
20mph speed 
limit on the 
county’s road 
network 

To examine the 
potential impact of 
introducing the 
new 20mph speed 
limit on the 
county’s road 
network and any 
discretion available 
to the authority in 
relation to its 
implementation 

A detailed understating of the extent 
and impact of the new statutory 
speed limit to be introduced on 
sections of the Council’s road 
network in order to ensure that the 
authority has a robust and effective 
communication strategy to inform 
residents of the changes and the 
reasons behind them. 

 By SCVCG 
July 2022 

 Cllr. Win 
Mullen-James 

3. Draft Tourism 
Signage 
Strategy for 
Denbighshire 
(tbc) 

To examine the 
draft Tourism 
Signage Strategy 
for the county 
developed by the 

The development of a tourism 
signage strategy that complements 
trunk road signage and technological 
innovations in the field of tourism, 
takes into account the aims of ‘The 

Mike 
Jones/Peter 
McDermott 

March 2020 
(rescheduled 
due to COVID-
19 Sept & Dec  
20, Sept 2021 
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Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Working Group 
including potential 
funding sources 
and the anticipated 
timescale for the 
Strategy’s delivery 

Wales Way’ project, attracts visitors 
and increases the value of tourism 
spend in the county in line with the 
corporate priority relating to the 
Environment, and in-keeping with the 
outcomes of Denbighshire’s Tourism 
Strategy 

& Jan 2022 by 
SCVCG) 

        

19 January 
2023 

       

        

9 March         

        

4 May        

        

29 June Cllr. Barry 
Mellor 

1. Llangollen Car 
Park Tariff Pilot 
Scheme 

To outline the 
effectiveness of the 
pilot scheme for 
varying car park 
tariffs in Llangollen  

Identification of lessons learnt from 
the pilot scheme’s implementation 
and operation in readiness for the 
introduction of similar schemes in 
other areas in future 

Emlyn 
Jones/Mike 
Jones/Peter 
Lea 

January 2021 

 Cllr. Barry 
Mellor 

2. Flood Risk 
Working Group 

To consider a 
report on the work 
of the multi-agency 
and riparian 
landowners 
information sharing 
working group 

Ensuring: 
(i) all communication channels are 

open and being used effectively to 
inform and advise residents and 
stakeholders alike; 

(ii) that all information on relevant  
developments and proposals are 
being shared between flood risk 
authorities and stakeholders in a 
timely manner   

Tony 
Ward/Wayne 
Hope 

March 2022 

 Leader 3. Rhyl 
Regeneration 

To examine the 
effectiveness of the 
Programme 

Identification of any barriers or 
slippages and the formulation of 
recommendations to try and address 

Emlyn 
Jones/Nicola 

June 2022 
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Appendix 1 
Communities Scrutiny Committee Forward Work Plan 

 5 

Meeting Lead 
Member(s) 

Item (description / title) Purpose of report Expected Outcomes Author Date Entered 

Programme and 
Governance 
 
 

Board’s work in 
delivering the 
regeneration 
programme to date 

them and sustain the delivery of the 
programme to secure the 
regeneration of Rhyl to benefit the 
economy and the lives of the town’s 
residents and the county in general  

Kneale/Lois 
Lambie 

        

7 
September  

       

        

19 October        

        

7 
December 

       

 
 
 
Future Issues 
 

Item (description / title) Purpose of report Expected Outcomes Author Date 
Entered 

     

     

     

 
For future years 
 

 
 
 
 

    

 
Information/Consultation Reports 
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Appendix 1 
Communities Scrutiny Committee Forward Work Plan 

 6 

Information / 
Consultation 

Item (description / title) Purpose of report Author(s) Date Entered 

INFORMATION 
(for circulation autumn 
2022 once work has 

been undertaken) 

Community Impact Assessment 
on the communities of Rhewl 
and Llanynys 

To present the findings of the community 
impact assessment undertaken following 
the closure of Ysgol Rhewl as agreed as 
part of the modernising education 
programme 

Geraint Davies/James Curran December 
2020 

 
Note for officers – Committee Report Deadlines 
 

Meeting Deadline Meeting Deadline Meeting Deadline 

      

20 October  6 October 8 December 24 November 19 January 2023 5 January 2023 

 
22/08/2022 RhE 
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Appendix 2 

Member Proposal Form for Scrutiny Forward Work Programme 
 

 
NAME OF SCRUTINY COMMITTEE 
 

 

 
TIMESCALE FOR CONSIDERATION 
 

 

 
TOPIC 
 

 

 
What needs to be scrutinised (and why)? 
 

 
 
 

 
Is the matter one of concern to 
residents/local businesses? 
 

 
YES/NO 

 
Can Scrutiny influence and change 
things?  
(if ‘yes’ please state how you think scrutiny 
can influence or change things) 
 

 
YES/NO 

 
 
 

 
Does the matter relate to an 
underperforming service or area? 
 

 
YES/NO 

 
Does the matter affect a large number of 
residents or a large geographical area of 
the County  
(if ‘yes’ please give an indication of the size 
of the affected group or area) 
 

 
YES/NO 

 
 
 

Is the matter linked to the Council’s 
Corporate priorities 
(if ‘yes’ please state which priority/priorities) 
 

 
YES/NO 

 

To your knowledge is anyone else 
looking at this matter? 
(If ‘yes’, please say who is looking at it) 
 

 
YES/NO 

 

If the topic is accepted for scrutiny who 
would you want to invite to attend e.g. 
Lead Member, officers, external experts, 
service-users? 

 

 
Name of Councillor/Co-opted Member 
 

 

 
Date 
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Consideration of a topic’s suitability for scrutiny 

 

Does it stand up to the PAPER test? 

 

 

 

 

 

NO  (no further action or information report) 

 

 

Proposal Form/Request received 

(careful consideration given to reasons for request) 

Does it stand up to the PAPER test? 

 Public interest – is the matter of concern to residents? 

 Ability to have an impact – can Scrutiny influence and change 

things? 

 Performance – is it an underperforming area or service? 

 Extent – does it affect a large number of residents or a large 

geographic area? 

 Replication – is anyone else looking at it? 

 

No further action required by 

scrutiny committee.  Refer 

elsewhere or request 

information report?   

 Determine the desired outcome(s) 

 Decide on the scope and extent of the scrutiny work required and the most 

appropriate method to undertake it (i.e. committee report, task and finish group 

inquiry, or link member etc.) 

 If task and finish route chosen, determine the timescale for any inquiry, who will 

be involved, research requirements, expert advice and witnesses required, 

reporting arrangements etc. 

YES 

NO 
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Appendix 3 
Cabinet Forward Work Plan   

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead member and 
contact officer 

 

20 Sept 1 Annual Treasury Management 
Report 2021-22 

To give a review of the 
Treasury Management 
activities over the previous 
financial year (2021-22) 

Tbc Cllr Gwyneth Ellis 
Lead Officer Steve Gadd 
Report Author Rhys Ifor 
Jones 

 2 Ysgol Plas Brondyffryn To review the findings of the 
consultation and to consider 
the publishing of the statutory 
notice 

Tbc Cllr Gill German 
Geraint Davies / James 
Curran 

 3 North Wales Market Stability 
Report 2022 

To provide an overview of 
the Market Stability Report, 
which has been produced as 
a requirement of the Social 
Services and Well-being 
(Wales) Act 2014 and 
assesses the sufficiency of 
care and support in meeting 
the needs and demands as 
set out in the Population 
Needs Assessment and the 
stability of the market for 
regulated services providing 
care and support 

Tbc Cllrs Elen Heaton and Gill 
German 
Lead Officers Nicola Stubbins 
/ Ann Lloyd / Rhiain Morrlle 

 4 Creation of a Nutrient 
Management Board for the 

To provide an update on the 
proposal to create a Nutrient 

Yes Cllr Barry Mellor 
Lead Officer Emlyn Jones 

P
age 131



Appendix 3 
Cabinet Forward Work Plan   

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead member and 
contact officer 

River Dee catchment area Management Board and 
agree member 
representation on the Board 

Report Author Angela Loftus 

 5 Council Housing Major External 
Repairs – Decarbonisation 
Works Rhydwen Drive Phase 2 

To award the contract for the 
continuation of the 
decarbonisation works along 
the street without losing 
continuity 

Yes Cllr Rhys Thomas 
Lead Officer David Lorey 
Report Author Katrina Allen 

 6 Finance Report To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Gwyneth Ellis 
Lead Officer/Report Author 
Steve Gadd 

 7 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Lead Officer – Scrutiny 
Coordinator 

 

18 Oct 1 Central Rhyl Coastal Defence 
Scheme and Central Prestatyn 
Coastal Defence Scheme 

To seek endorsement to 
proceed with the schemes 

Yes Cllr Barry Mellor 
Lead Officer Tony Ward 

 2 District Heating System 
Proposal Betws Gwerfil Goch 

To present the outcome of 
the consultation and 
engagement exercise DCC 
have carried out with the 
owner occupiers and council 
tenants of Betws GG, with 
regard to a district heating 

Tbc Cllr Rhys Thomas 
Lead Officer David Lorey 
Report Author Mark Cassidy 
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Appendix 3 
Cabinet Forward Work Plan   

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead member and 
contact officer 

system proposal. 

 3 Queen’s Market: Operator 
Contract Award 

Following the culmination of 
the procurement process to 
appoint an operator for the 
Queen’s Market in Rhyl, 
approval is sought from 
Cabinet to award a contract 
to the preferred tenderer 

Yes Cllr Jason McLellan 
Lead Officer Emlyn Jones 
Report Author Russ Vaughan 

 4 Review of Cabinet Decision 
relating to the Proposed 
Scheme of Delegated Decision 
Making for Land Acquisition 
(Freehold and Leasehold) for 
Carbon Sequestration and 
Ecological Improvement 
Purposes 

To reconsider Cabinet’s 
original decision, with a view 
to expediting the decision 
making process for 
purchasing land, taking into 
account the Scrutiny 
Committee’s 
recommendations thereon 

Yes Cllr Barry Mellor 
Cllr Gwyneth Ellis 
Report Author Jane Hodgson 

 5 Finance Report To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Gwyneth Ellis 
Lead Officer/Report Author 
Steve Gadd 

 6 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Lead Officer – Scrutiny 
Coordinator 

 

22 Nov 1 Council Performance Update – 
July to September 

To consider the Council’s 
performance in delivering 

Tbc Cllr Gwyneth Ellis 
Lead Officer Nicola Kneale 
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Appendix 3 
Cabinet Forward Work Plan   

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead member and 
contact officer 

against the council’s strategic 
plan and services 

Report Author Iolo McGregor 

 2 Temporary Accommodation 
Support Project 

To seek Cabinet approval to 
award the contract for the 
project 

Yes Cllr Rhys Thomas 
Lead Officer Ann Lloyd 
Report Author Hayley Jones 

 3 Draft Sustainable Transport 
Plan 

To seek Cabinet approval of 
the draft Sustainable 
Transport Plan for 
consultation 

Yes Cllr Barry Mellor 
Lead Officer/Report Author 
Mike Jones 

 4 Finance Report To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Gwyneth Ellis 
Lead Officer/Report Author 
Steve Gadd 

 5 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Lead Officer – Scrutiny 
Coordinator 

 

13 Dec 1 Housing Rent Setting & 
Housing Revenue and Capital 
Budgets 2023/24 

To seek approval for the 
proposed annual rent 
increase for council housing 
and to approve the Housing 
Revenue Account Capital 
and Revenue Budgets for 
2023/24 and Housing Stock 
Business Plan 

Yes Cllr Gwyneth Ellis 
Lead Officer/Report Author 
Geoff Davies 

 2 Ysgol Plas Brondyffryn To consider the final OBC / Tbc Cllr Gill German 
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Appendix 3 
Cabinet Forward Work Plan   

Meeting Item (description / title) Purpose of report Cabinet 
Decision 
required 
(yes/no) 

Author – Lead member and 
contact officer 

FBC for the proposed new 
building for Ysgol Plas 
Brondyffryn 

Lead Officer Geraint Davies 
Report Author James Curran 

 3 Finance Report To update Cabinet on the 
current financial position of 
the Council 

Tbc Cllr Gwyneth Ellis 
Lead Officer/Report Author 
Steve Gadd 

 4 Items from Scrutiny Committees To consider any issues 
raised by Scrutiny for 
Cabinet’s attention 

Tbc Lead Officer – Scrutiny 
Coordinator 

 

Note for officers – Cabinet Report Deadlines 
 

Meeting Deadline Meeting Deadline Meeting Deadline 

      

20 September 6 September 18 October 4 October 22 November 8 November 
 
Updated 23/08/2022 – KEJ 
 
Cabinet Forward Work Programme.doc 
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Appendix 4 
Progress with Committee Resolutions 

 

Date of Meeting Item number and title Resolution  Progress 

30 June 2022 6.  Rhyl Regeneration 
Programme   

RESOLVED subject to the above:   
(i) to receive and agree the report; and  
(ii)  request that a further monitoring report 

be presented to the Committee on an 
annual basis. 

Lead Member and officers 
advised of the resolution and a 
further monitoring report has 
been scheduled into the 
Committee’s forward work 
programme for its meeting on 
29 June 2023 (see Appendix 
1). 

 7.  Second Homes and 
Short-Term Holiday Lets 

RESOLVED: subject to the above 
observations - 
(i) to receive the report; and 
(ii) to request that an update report be 
presented to the Committee when the full 
results of the Welsh Government 
consultation were published. 

Lead Members and officers 
informed of the 
recommendations.  An update 
report has been scheduled for 
presentation to the Committee 
at its meeting on 20 October 
2022 (see Appendix 1) 
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