
Public Services Board Well-being Plan 2017 - 2021/2(?)

Key

PSB Members

PSB Support Officers

Statutory Deadline

# Task / Event Timescale

New PSB Meets 1 April 2016 - 29 April 2016

Agree engagement format (within the context of the 

seven goals, five criteria for questions agreed: i) long-

term; ii) barriers/risks; iii) immediate priorities; iv) assets; 

v) who should be involved with delivery 

13 Apr - 28 Apr 2016

PSB Workshop 27 June 2016

Draw up a cross-county timetabled plan of engagement 

consisting of audience, place, date and time
28 Apr - 17 May 2016

Carry out planned engagement 1 Jul - 30 Sept 16

PSB Meeting (to include agreement of Conwy/Denbs 

Community Areas)
September 2016

Meet with WG to discuss progress with the Well-being 

Assessment
28 Sept 2016

Collate results from engagement 1 Jul - 30 Oct 16

Collect cross-county data on KPIs, also reporting by 

Community Area where possible
1 Jul - 30 Oct 16

Complete first draft of Well-being Assessment 31 Oct 2016

PSB to approve the Assessment for consultation January 2017

Incorporate any final changes from PSB members January - February 2017

Circulate to statutory consultees
February to late March 

2017 (6 weeks)

PSB Workshop to agree a set of local objectives and 

trigger a Response Analysis
23 January 2017

Statutory deadline for submitting public body Well-being 

Objectives to WG
1 April 2017

Publication of Well-being Assessment April 2017

Statutory deadline for publishing Well-being Assessment 6 May 2017

Undertake response analysis, including facilitating 

workshops and engaging with partners and stakeholders 

to gather information.

Mid April - late July 17

Seeking advice from the Commissioner (14 wks) Mid April - August 17

Draft PSB plan July - September 17

PSB to approve draft plan for consultation 28 September 2017

Incorporate any changes from PSB members
28 September - 26 October 

2017

12 week statutory consultation (see consultee stakeholder 

list)

27th October 2017 - 22 

January 2018 (12 week 

statutory +1 to account for 

holidays)

Preparation of final draft of PSB Well-being Plan
22 January 2018 - early Feb 

2018

Informal PSB meeting 29 January 2018

Approval of Well-being Plan (statutory partners) Feb / March 2018

NRW board sub group

Taking place during March 

2018 - no specific date as 

yet

SeptApr May Jun Jul Aug SeptOct Nov Dec Jan Feb Mar

2016 2017 2018

Apr MayOct Nov Dec Jan Feb MarApr May Jun Jul Aug

NRW



# Task / Event Timescale

SeptApr May Jun Jul Aug SeptOct Nov Dec Jan Feb Mar

2016 2017 2018

Apr MayOct Nov Dec Jan Feb MarApr May Jun Jul Aug

Report deadline TBC

Full Council 20.02.2018

Report deadline 12.02.2018

Health Board 01.03.2018

Report deadline 12.02.2018 (Negotiable)

Full Council 01.03.2018 (TBC)

Report deadline 12.03.2018

Fire Authority 19.03.2018

Formal approval of PSB Well-being Plan by PSB Members

Early April 2018 - meeting 

date currently being 

confirmed

Publication of Well-being Plan (12 months of publication 

of well-being assessment)
April 2018 

Statutory deadline for publishing Well-being Plan (May 

4th)
4 May 2018

DCC

BCU

NWFRS

CCBC


