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Introduction 

1.1. Background 

1.1.1  Section 69 (S69) of the Planning and Compulsory Purchase Act 2004 requires a Local 

Planning Authority (LPA) to undertake a review of a Local Development Plan (LDP) and 

report to the Welsh Government at such times as prescribed. To ensure that there is a 

regular and comprehensive assessment of whether plans remain up-to-date or whether 

changes are needed, an authority should commence a S69 full review of its LDP at 

intervals not longer than every 4 years from initial adoption and then from the date of 

the last adoption following a review under S69 (Regulation 41).  

1.1.2  As part of the LDP process, Denbighshire County Council (the Council) prepared a 

Review Report which has identified a requirement to undertake a full revision of its 

Development Plan. The issues considered within the report are of sufficient significance 

to support the preparation of a revised LDP.  

1.1.3  The Review Report drew upon the published Annual Monitoring Reports (AMR), 

evidence gathered through updated survey evidence, and pertinent contextual 

indicators to support this conclusion.  

1.1.4  The current adopted Denbighshire LDP 2006 – 2021 will remain the statutory 

development plan until it is replaced by a revised version of the LDP. The letter dated 

the 24th September 2020 from the Minister for Housing and Local Government 

confirmed that adoption of the current LDP prior to 4 January 2016 makes provision for 

it to remain the basis for determining planning applications until replaced by the 

emerging replacement LDP.  

1.1.5  The replacement LDP will take a positive role in identifying opportunities for growth and 

investment, including the allocation of appropriate sites for development in a manner 

which is balanced against the protection and enhancement of the natural and built 

environment. It will also consider the linguistic, social and cultural nature of the 

County’s communities. 

  



 

 

1.2. Purpose of the revised Delivery Agreement 

 

1.2.1  As a requirement of the regulations set out above, the Council is obliged to prepare 

and approve a Delivery Agreement (DA) for the preparation of the replacement LDP. 

This must then in turn be approved by the Welsh Government (WG).  

1.2.2  The DA is a public statement of the Council’s commitment to the preparation of the 

replacement LDP, and also how and when stakeholders, interested parties and 

communities can contribute to its preparation. The DA represents a key statutory stage 

in the preparation of the Plan, and adherence to its agreed contents represents one of 

the tests of the soundness (See section 1.7) at the public examination stage.  

1.2.3  The original Delivery Agreement for the replacement LDP was approved in May 2018 

and work was progressing well in-line with the agreed timetable. The onset of the global 

pandemic and a number of other factors have caused a significant delay in the 

progression of the replacement LDP. Given the time period that has elapsed there is a 

need to prepare a revised Delivery Agreement that includes both a new timetable and 

Community Involvement Scheme. 

  The Delivery Agreement has two main parts: 

 The Timetable: this sets out the timeframe for producing the replacement Local 

Development Plan and accompanying Sustainability Appraisal. Definitive dates are 

provided up to the Deposit Stage with indicative dates for subsequent stages. 

 The Community Involvement Scheme: this outlines the approach to community 

engagement; whom; how, and when we intend to engage and how the Council will 

respond to representations. 

1.2.4  The DA forms an important and statutory component in the preparation of a revised 

LDP. In this respect it is noted that at the Examination into the LDP, any deviations from 

the DA that have not been agreed with the WG will form an important test into the 

‘soundness’ of the Plan. The DA, its timetable, and the methods which the Council 

utilise during the Plan’s preparation are fundamental in ensuring the Plan is prepared in 

an appropriate, timely, and inclusive manner. 

 



 

 

 

1.3    Revised Delivery Agreement  

1.3.1  The Council is required to keep the Delivery Agreement under regular review and any 

revision must be approved by resolution of the Council and agreed by Welsh 

Government. The Delivery Agreement should be publicised and made available for 

inspection in line with LDP Regulation 10. It is recognised that only exceptionally should 

a revised timetable be considered during plan preparation. However, in her letter of the 

7th July 2020, the Minister for Housing and Local Government recognised that a 

revised Delivery Agreement will be required where the impact arising from Covid-19 

means that an authority cannot adhere to the previously agreed timetable. This has 

been further compounded by the impacts associated with the publication of the Natural 

Resources Wales Guidance on Phosphates in Rivers designated as Special Areas of 

Conservation (SAC); delays to carrying our fieldwork in relation to Gypsy and Traveller 

Accommodation Assessments and delays to the publication of Technical Advice Note 

15: Development, flooding and coastal erosion.  

 

1.3.2  In developing the Revised Delivery Agreement, the Council is required to: 

  

• Prepare a draft Revised Delivery Agreement;  

• Consult on the Draft Delivery Agreement with the Welsh Government and a draft 

timetable with Planning and Environment Decisions Wales (PEDW) (formerly Planning 

Inspectorate Wales), Cadw and Natural Resources Wales (NRW);  

• Consider, and where appropriate revise, the draft DA’s content following its 

consultation; and,  

• Submit to Welsh Government for agreement.  

 

1.3.3 Once agreed by Welsh Government, the revised Delivery Agreement will be published 

on the Council website www.denbighshire.gov.uk . 

 

 

http://www.denbighshire.gov.uk/


 

 

 

1.4  Impact of Covid-19  

1.4.1  The Covid 19 outbreak and pandemic has had a significant impact on everybody’s life 

and on the way the Council and its employees operate and deliver services. All Council 

meetings were temporarily suspended and then reconvened in a virtual format which 

has had an impact on decision making. Responding to the pandemic was rightly a 

priority for the Council and staff from the Planning Policy team were seconded to 

different roles in the Council to work directly on the pandemic response. This has 

caused inevitable delays to the progress of the replacement LDP resulting in the need 

for a revised Delivery Agreement. 

1.4.2  On the 7th July 2020, the Minister for Housing and Local Government sent a letter to 

Local Authority Leaders and Chief Executives. In this letter the Minister reiterated the 

role of up to date, agile development plans as the cornerstone of the planning system. 

The letter requires local planning authorities to reflect on the impact of the pandemic on 

their areas and consider the consequences for LDPs under review or being 

implemented. Those LDPs currently undergoing review, which had not yet been 

submitted to the Planning Inspectorate (now PEDW) for examination, should undertake 

an assessment of the evidence base, strategy, and policies in terms of sensitivity to the 

consequences of the pandemic. This assessment has been prepared in conjunction 

with this Revised DA and can be found at Appendix 4.  

1.4.3  A key component of a DA is the Community Involvement Scheme (CIS), which sets out 

whom, when and by what means communities and other stakeholders will be engaged 

in the plan preparation process. It is recognised that the Covid-19 pandemic has 

influenced how we access and use public buildings and participate in 

consultations/engagements. Careful consideration will be given to future Governmental 

advice in this regard, together with the use of virtual consultation methods to enable 

plan preparation to progress. 

 

 

 



 

1.5 Other Factors contributing to need for revision 

1.5.1 There have been a significant number of other contributory factors that have led to the 

need to revise the Delivery Agreement. Some are linked to the Covid 19 pandemic but 

not all. 

1.5.2 Phosphate levels in Riverine Special Areas of Conservation (SACs). On 21st 

January 2021, Natural Resources Wales (NRW) set new phosphate standards for the 

nine Welsh riverine Special Areas of Conservation (SACs). NRW carried out an 

assessment of compliance which has shown that over 60% of relevant waterbodies are 

failing against the new standards, including the River Dee in Denbighshire. The 

objective is to improve the water quality by reducing the phosphate load through 

defining new targets, which are about 50 to 80% lower than the previous standards. 

1.5.3 These failures have significant consequences for the Local Planning Authorities (LPA). 

For the Council the main impacts relate to development and land use changes in the 

River Dee and Bala Lake SAC. The “River Dee and Bala Lake SAC” is an 

internationally designated site for nature conservation and benefits from legal protection 

under ‘The Conservation of Habitats and Species Regulations 2017 (as amended)’ 

(Habitats Regulations 2017). Habitats Regulations 2017, Part 6 ‘Assessment of plans 

and projects’, puts the duty on the Council as ‘Competent Authority’ (i.e., the decision 

maker) to test, whether a project or plan - either alone or in combination - is likely to 

have a significant effect on a European site in view of that site’s conservation 

objectives, before deciding to give permission or authorisation. This includes the 

determination of planning applications and the production of the replacement Local 

Development Plans. The River Dee runs west to east in the southern part of 

Denbighshire but the HRA duties also include the tributaries that drain into the Dee.  

This has resulted in many planning applications being held in abeyance or refused on 

grounds of non-compliance with the Habitats Regulations 2017.  

1.5.4 Whilst NRW published advice to local planning authorities, DCC have not been 

provided with any information on how to calculate additional phosphate loads from new 

developments and the application of any potential avoidance, mitigation or cancellation 

measures to offset additional phosphate loads. NRW and Welsh Government have left 

local planning authorities to identify solutions that address the consequences of new 

environmental targets. Additional resources and evidence are required to ensure that 

the replacement LDP complies with the Habitats Regulations 2017. The publication of 



 

the NRW advice to planning authorities has directly impacted on the progress of the 

replacement LDP and its ability to be prepared in accordance with the previously 

agreed timetable. In this respect the impact of phosphates in protected Rivers requires 

that the draft Plan, its supporting documents and its evidence base must be reviewed to 

ensure compliance with the Habitats Regulations 2017 and can accord with the Tests of 

Soundness. 

1.5.5 Gypsy and Traveller Accommodation Assessment (GTAA)- The GTAA forms part 

of the required evidence base for the replacement LDP. The prescribed methodology 

requires face to face interviews with Gypsy and Traveller households to assess their 

accommodation needs. In a letter from on 26th March 2020 Welsh Government 

imposed a moratorium on face to face interviews as a result of the Covid 19 pandemic 

and placed a halt on work on the GTAA, this moratorium was lifted on 6th May 2021. 

The deadline for submission of GTAAs was extended by 12 months by Welsh 

Government. The Council approved GTAA was submitted to Welsh Government in 

December 2021 and final approval is awaited. 

 

1.5.6 Technical Advice Note 15: Flooding, development and coastal erosion – a revised 

revised draft TAN 15 was published in September 2021 with an implementation date of 

1st December 2021. The new guidance and maps are fundamental to the LDP spatial 

strategy and the assessment of candidate sites as land in Denbighshire is susceptible 

to flood risk. Work on assessing candidate sites was delayed in anticipation of the new 

advice note being issued as flood risk is considered a fundamental constraint. Prior to 

the implementation date the new TAN 15 was suspended pending further work by 

Councils on Strategic Flood Consequence Assessments. These revised assessments 

are required to be submitted to Welsh Government by November 2022. An updated 

TAN 15 and flood maps are due to be issued in June 2023. This has caused a 

considerable delay in confirming the LDP Preferred Strategy and the assessment of 

candidate sites. 

 

1.5.7 Bodelwyddan Strategic Site – The draft Preferred Strategy for the replacement LDP 

included a strategic site at Bodelwyddan. The mixed use site had been allocated in the 

current LDP and benefitted from an outline planning consent at the time the original 

Delivery Agreement and draft Preferred Strategy were approved. Subsequently the 



 

outline planning consent has lapsed and the developer has divested their interest in the 

site. The site requires significant infrastructure investment to proceed and prolonged 

discussions and efforts have now concluded that the investment required is in excess of 

any funding that can be obtained. These extensive efforts to secure the necessary 

infrastructure funding have also contributed to a delay in reporting back on the draft 

Preferred Strategy which has in turn impacted on the timetable. 

1.5.8 Local Government Elections – In May 2022 local government elections were held. 

Local elections have a considerable impact on decision making for the Council. The 

pre-election period, although officially commencing in March 2022 in reality started 

much sooner and there was concern that no potentially controversial items should be 

reported prior to the elections. In Denbighshire there was a significant change in 

elected members with around 50% of those returned, being new to the Council. The 

political make-up of the council changed significantly with a new Leader and entirely 

new Cabinet, including a new member with responsibility for progressing the LDP. New 

nominations had to be sought for the Strategic Planning Group and the first meeting of 

the group could not be held until September 2022. In total around 9 months was lost 

due to the elections. 

  



 

1.6 Revision Procedure and the Soundness Tests 

1.6.1 The Review Report summarises the main topic areas where the current Local 

Development Plan is not considered to be performing; where it is out of date due to 

contextual changes and which parts of the plan therefore require revision. Based on the 

significance of the changes required, it was concluded that the Council needed to 

produce a Replacement Local Development Plan. 

1.6.2 When preparing or revising a Local Development Plan the Council must ensure that it is 

prepared correctly and it meets the 3 Tests of Soundness outlined within the Local 

Development Plan Manual (Edition 3) 2020 

 Does the Plan fit? (i.e. is it clear that the Local Development Plan is consistent with 

other Plans?) 

 Is the Plan appropriate? (i.e. is the Local Development Plan appropriate for the area in 

light of the evidence?) 

 Will the Plan deliver? (i.e. is it likely to be effective?) 

 

See Appendix 1 for further detail on the Soundness Tests and their application at 

Examination. 

 1.7 Supplementary Planning Guidance and Site Development Briefs 

1.7.1 Supplementary Planning Guidance (SPG) has an important role in complementing the 

Local Development Plan strategy, policies and allocations by providing more detailed, 

technical advice. A series of revised / additional Supplementary Planning Guidance will 

be proposed to support the Replacement Local Development Plan. The details of 

Supplementary Planning Guidance which may be required for the Replacement Local 

Development Plan will be identified at the pre-deposit/deposit stages and can be added 

to after adoption. A number of key sites may have Site Development Briefs prepared to 

inform planning decisions. 

1.7.2 Community involvement will vary according to the content of each individual 

Supplementary Planning Guidance Note and site development brief. The consultation 

stage at which comments on the guidance can be made will be widely publicised. This 

will include information on the Council web site, press releases and notification being 

sent to all contacts on the Local Development Plan database. Officers will be available 



 

to discuss issues via telephone, email or video chat. Information on how to respond and 

the deadline for any representations will be made clear in any publicity material. 

1.7.3 All comments made during consultation on supplementary guidance will be made 

publically available following consultation and attributed to the person, group or 

organisation making the representation. 

1.7.4 Feedback –  

 All duly made comments will be acknowledged by email or letter. 

 All duly made comments will be reported to the Strategic Planning Group and 

Planning Committee following consultation. A summary of the comments along with a 

suggested Council response and any recommended changes will be made publically 

available. 

 Any petitions received will be acknowledged to the proposer of the petition. 

1.8 Strategic Environmental Assessment, Sustainability Appraisal

 and Habitats Regulations Assessment. 

1.8.1 The Replacement Local Development Plan is subject to an assessment of its 
sustainable development and environmental effects: 

 Sustainability Appraisal assesses the environmental, social and economic implications 

of the emerging plans’ strategies and policies. 

 Strategic Environmental Assessment (SEA) requires a rigorous assessment of the 

environmental, and to a lesser extent social, effects of the plans. This is intended to 

ensure environmental considerations are taken into account in the production of the 

plans. 

 ‘The Conservation of Habitats and Species Regulations 2017 (as amended)’ (Habitats 

Regulations 2017) provides legal protection for habitats and species of European 

importance. At its heart, the precautionary principle ensures that there are no 

significant effects on the qualifying features caused by proposals contained within a 

Local Development Plan before it is adopted by the local planning authority. Being an 

iterative process, the emerging Local Development Plan will be subject to a Habitats 

Regulations Assessment at all stages in the plan-making process. 



 

1.8.2 The first two assessments will be contained in the ‘Sustainability Appraisal’. The 

Habitats Regulations Assessments will be reported separately. These assessments will 

run alongside, and be a part of, the production of the Local Development Plan. The 

Sustainability Appraisal will be documented in: 

 An initial Scoping Report for the assessment of the replacement Local Development 

Plan. This report will describe the current sustainability issues and a common set of 

sustainability objectives against which the plans will be judged; 

 A full report of the assessment of the replacement Local Development Plan as it 

emerges. This report will explain how the options and detailed policies considered 

for the plan are likely to perform with regard to the sustainability objectives set out 

in the scoping report. This report will also explain how any harmful effects of the 

replacement Local Development Plan can be avoided or offset, and how the 

beneficial effects can be maximised; 

 A statement explaining how sustainability considerations and the assessments, has 

been taken into account in the production of the replacement Local Development 

Plan. 

  



 

1.9    Potential to Prepare Joint Plans 

1.9.1 As part of the Local Development Plan revision process, consideration of the 

advantages and disadvantages of preparing a joint Local Development Plan with 

neighbouring local planning authorities is required. The starting point was looking at the 

individual stages of Plan-preparation that our neighbours have reached as of Sept 

2022.  

Authority     Local Development Plan Stage  

Flintshire CC     Examination 

Wrexham CBC    Examination 

Conwy CBC     Pre-deposit consultation 

Gwynedd Council & Ynys Mon  Review Report Submitted 

Powys CC     Review Report Submitted 

Snowdonia NPA    Revised LDP adopted 2019 

Conwy CBC is the only local planning authority that would offer the potential for 

preparing a joint Local Development Plan; without causing significant delay to the 

Delivery Agreements made between the other local authorities and Welsh Government. 

Both strategic planning teams have developed a comprehensive work- relationship that 

includes the production of topic-based studies, data gathering, and assessments for 

their respective Local Development Plan evidence base. 

1.9.2 It must however be kept in mind that both local planning authorities are also 

independent, self-governing bodies. Both Councils have adopted Corporate / Strategic 

Plans and programmes to address County-specific opportunities, challenges and areas 

of improvements. Since Local Development Plans have to be prepared in line with 

those County-specific documents, see ‘Tests of Soundness’, the emerging Plan is 

unlikely to be succinct, concise, well-integrated and user-friendly with the need to refer 

throughout the document to two different sets of Councils’ strategies and political 

objectives. The requirement for the preparation of a Strategic Development Plan that 

covers the north Wales region partly mitigates the consideration of joint plans. Each 

local authority will prepare an LDP lite for its area following the adoption of the first SDP 

in line with Future Wales: the national plan 2040 (2021). 

 



 

 
2. TIMETABLE 
 
2.1 Key Stages of Preparation 
 

2.1.1 The timetable for the Local Development Plan is divided into: 

 Definitive stages – up to and including the statutory deposit stage, for which definite 
dates can be included 

 Indicative stages – after the deposit stage, for which estimated dates can be included. 
These will be reconsidered following the deposit stage. 

 

2.1.2 Any slippage from the revised Delivery Agreement timetable or failure to hit key 

milestones will trigger the need for a new Delivery Agreement. 

2.1.3 The original timetable reflected submission of the Review Report to Welsh Government 

by December 2017. The final Review Report determines the main areas of the Plan 

where engagement needs to be focussed. The Planning Inspectorate (now PEDW) has 

previously advised that the binding Inspector’s Report can be expected to be received 

by the Local Authority within approximately one year from submission of the Plan. This 

revised timetable reflects the delays caused by Covid 19 and the other constraints 

outlined in sections 1.4 and 1.5 above.  

2.1.4 Replacement Local Development Plan Timetable. The following stages were completed 

prior to the pandemic: Review Report; V1 Delivery Agreement; Sustainability Appraisal 

Scoping Report; Pre-deposit Public Participation and Pre-Deposit Consultation. The 

remaining stages are set out below. A more detailed timetable can be found at 

Appendix 2 

 

Definitive Stages       Timescale  

 

Review Report       Completed 2017 

 

Delivery Agreement V1      Completed 2018 

 

SA scoping report       Completed 2017 

 

Pre-Deposit Public Participation     Completed 2019 

 



 

Pre-Deposit Consultation      Completed 2019 

 

Delivery Agreement V 2      Sept 2022 - Jan 2023
   

 Deposit        Sept 2023 – May 2024 

 Consultation and consideration  

of representations. 

 

 Indicative Stages       Timescale  

 

 Submission of LDP for Examination    May 2024  

 

 Examination in Public      May 2024 – March 2025 

 

 Publication of Inspector’s Report      June 2025  

 

 Adoption of replacement LDP     September 2025 

 

 Monitoring and Review      Ongoing post adoption 

 

2.2. Methods of Engagement for each key stage of preparation  

 

2.2.1 The following methods of notification and consultation will be used for each of the 

definitive and indicative stages set out above. 

Website – all documents will be made available on the main Council website 

www.denbighshire.gov.uk .  

Direct Contact - written notification by email/letter to mailing list consultees (including 

those listed in Appendix 5 – consultation groups) 

Social media – notification of consultation stages and methods of engagement will be 

promoted via the Council’s social media accounts. Press releases will also be issued. 

Access to documents – access to the on-line documents will be made available via 

the public web access terminals in the libraries and on-stop shops across the County. 

Hard copies of the LDP documents will also be made available in these locations. 

2.3 Resources 

http://www.denbighshire.gov.uk/


 

2.3.1 Responsibility for the Local Development Plan preparation sits within the Strategic 

Planning and Housing Team of Denbighshire’s Planning, Public Protection and 

Countryside Service. The following resources are dedicated to the progress and 

production of the replacement Local Development Plan: 

Head of Service      5% 

Strategic Planning and Housing Manager  50% 

Senior Planning Officer x2     75% 

Planning Officer x1      75% 

Strategic Planning & Housing Support Officer  75% 

Senior Housing Officer x2     10% 

2.3.2 The Strategic Planning and Housing Team also co-ordinate and administer a steering 

group of elected Members, which meets on a 4-6 weekly basis providing input and a 

steer on the content and process for the Local Development Plan and any other 

planning policy documents (e.g. Supplementary Planning Guidance, Site Development 

Briefs etc.). This steering group is not a decision-making body but makes 

recommendations to Planning Committee; Cabinet and Council where the process 

requires formal approval or decisions. 

2.4 Risks 

2.4.1 There are various risks to the ensuring adherence to the timetable set out above and 

these are identified in Appendix 3. These risks may be from internal or external sources 

and include those over which the Local Authority may have limited influence. Possible 

mitigation measures have been identified for each of the risks.   

2.5 Monitoring and Review 

 

2.5.1 The Delivery Agreement will be reviewed if: 

 The Plan preparation process falls behind the agreed timetable; 

 Significant changes are required to the Community Involvement Scheme; 

 Significant changes occur in the resources available to continue Plan 
preparation. 

 



 

2.5.2 Within three months of the end of the Deposit consultation period, an updated timetable 

showing definitive dates for the indicative stages of the Plan process will be submitted 

to Welsh Government for agreement. 

2.5.3 Monitoring The Council will produce an Annual Monitoring Report (AMR) in October 

each year following adoption of the replacement Local Development Plan, which will 

assess how effectively the policies and proposals of the Local Development Plan are 

performing and highlight any need for modifications. All AMR will be published on the 

Council’s website. 

2.5.4 Review - Following adoption of the Local Development Plan, a review should take 

place within 4 years but may commence earlier if significant changes in national policy 

or local context occur or significant issues arise from the AMR. 

 

3. Community Involvement Scheme 

3.1 Principles of Involvement 

3.1.1 The active and willing involvement of people, communities and organisations will be 

fundamental in helping to shape the replacement Local Development Plan for 

Denbighshire. A greater understanding of the issues facing communities and how they 

would like to develop in the future is key to producing a replacement plan that best 

meets these aspirations. 

3.1.2 The following principles of community and stakeholder involvement are key to the 

successful delivery of the replacement plan: 

 We will always try to use plain Welsh/English and avoid using technical terms 

wherever possible; 

 We will always provide feedback on the outcomes at each stage in the process; 

 We will try to involve all sections of the community, including those who may not 

traditionally have had an input into the plan preparation process; 

 We will always aim to make it clear where decisions can be made at the local level, 

and where national policy and statutory regulations take precedence; 

 We will aim to achieve agreement wherever possible, whilst recognising that we all 

need to be realistic where viewpoints differ. 

 



 

3.2 What we expect from others 

3.2.1 It is important that anyone wanting to be involved, or provide comments, during the 

process of preparing the replacement Local Development Plan does so within the 

publicised timescales set out in the Delivery Agreement. This is vital if you want 

your views to be taken into account when the Council is developing the Local 

Development Plan strategy and detailed policies. 

3.2.2 It is also important that you inform the Strategic Planning & Housing Team of any 

change in contact details during the process. 

3.3 Bilingual Involvement 

3.3.1 Bilingual involvement will be carried out in accordance with the Council’s Welsh 

Language Standards: 

 The Council welcomes correspondence in Welsh or English and correspondents will 

receive a reply in the language of the original contact. Corresponding in Welsh will not 

lead to delay in processing your comments. 

 All standard letters, comments forms and newsletters will be bilingual; 

 All Council policy and guidance publications will be bilingual; 

 All Council publicity and advertising material will be bilingual; 

 All meetings, whether formal or informal, will be conducted bilingually where requested 

beforehand. 

 

3.4 Who will we involve and how? 

3.4.1     We will be involving people in a variety of different ways at each stage in the 

process as set out in the replacement Local Development Plan timetable. Different 

methods of engagement may be considered most appropriate for the wide range of 

consultees who want to be involved in the preparation of the replacement Local 

Development Plan. We intend to make the process as accessible as possible and 

people should be able to engage using a method that suits them best. 

 

3.4.2      All stages at which representations on the replacement Local Development Plan 

can be made will be widely publicised. This will include information on the Council 

web site; social media; press releases and notification being sent to all contacts on 

the Local Development Plan database. Information on how to respond and the 

deadline for any representations will be made clear in any publicity material. 



 

 

3.4.3      All representations made during the replacement Local Development Plan process 

will be made publicly available following consultation and attributed to the person, 

group or organisation making the representation. 

 

3.5     Role of Elected Members (Councillors) 

3.5.1       Councillors are the elected representatives of the people of Denbighshire and they 

take decisions on behalf of their electorate. Elected members will take the final 

decisions on the form and content of the replacement Local Development Plan at 

key stages throughout the process.  

3.5.2     A Member led Strategic Planning Group (SPG) has been established.  This is an 

internal local authority group of elected members and professional officers from 

across the Council. The Strategic Planning Group has an agreed membership with 

voting rights to ensure balance but is open to all Members to attend. The group 

meets regularly to review and formulate policy and proposals for consideration by 

the Council. The Strategic Planning Group makes recommendations on the 

Replacement Local Development Plan but all formal decisions are made by the 

Council. 

 

3.6     General Public 

3.6.1      This can be any member of the public from within Denbighshire and beyond. 

Anyone can be involved by commenting at the key stages as set out in the 

replacement Local Development Plan Timetable. These will be, on the draft 

Review Report and its supporting documentation, draft Delivery Agreement, the 

Pre-Deposit Consultation, Deposit Plan consultation and at the Examination. 

 

3.6.2      The general public can help the Council develop detailed local knowledge of 

specific areas within the County. Individuals with detailed knowledge and 

experience of certain topics relevant for the Local Development Plan can serve as 

a key source of information. The public will also provide valuable feedback on how 

draft policies, site allocations and other detailed proposals are developing and the 

reasons for public support or objection. 

3.6.3        For the general public, who do not also fall into any of the groups listed below, the 

opportunities to engage, and the consultation stages will be publicised via the the 



 

Council website, use of social media and information in all libraries and one-stop 

shops. 

 

3.7     The Local Development Plan Database 

3.7.1      During the preparation of the first Local Development Plan an extensive database 

was developed that included many organisations and individuals who asked to be 

kept informed at various stages in the process. Anyone can request to be added to 

or removed from the database at any time and anyone submitting a representation 

during any of the consultation stages will be added to the database. 

 

3.7.2      The preferred method of communication for those on the Local Development Plan 

Database is via email. Paper copies will be made available on request. 

3.8 City Town and Community Councils 

3.8.1 City, Town and Community Councils provide a vital link between their communities 

and the Council. They can help in raising awareness of the replacement Local 

Development Plan process as well as communicating local views and opinions to 

the Council. All communication, engagement and consultation will be carried out In 

line with the agreed Charter between City, Town and Community Councils and the 

Council (2020) https://www.denbighshire.gov.uk/en/your-council/about-the-

council/ctcc-charter/ctcc-charter.aspx   Neighbouring town and community councils 

will be consulted at all statutory stages of the replacement Local Development 

Plan process. A list of all City Town and Community Councils can be found at 

Appendix 5. 

 

3.9 Specific Consultation Bodies and UK Government Departments 

3.9.1 These consultees are set out in the Local Development Plan Manual (Groups B2 

and B3 (2015)) and are made up of bodies that have specific functions within 

Denbighshire such as utility providers, government departments, Betsi Cadwalader 

University Health Board and Welsh Government. See Appendix 5 for a full list. 

 

3.9.2 Bodies included within this group will provide detailed, professional advice on the 

Replacement Local Development Plan proposals, and the suitability and delivery of 

development sites. They will be consulted and given the opportunity to comment at 

https://www.denbighshire.gov.uk/en/your-council/about-the-council/ctcc-charter/ctcc-charter.aspx
https://www.denbighshire.gov.uk/en/your-council/about-the-council/ctcc-charter/ctcc-charter.aspx


 

key formal (statutory) stages in the preparation of the replacement Local 

Development Plan. These consultees may also appear at Examination Hearings 

when invited by the Inspector, even if they have not raised an objection or 

indicated they wish to appear. 

 

3.10 General Consultation Bodies and Other Consultees. 

3.10.1 General Consultation Bodies include voluntary bodies who are active in the County 

and represent the interests of various different groups. These can include 

representatives of different racial; religious; ethnic and disability groups as well as 

those representing business groups and Welsh language and culture. Many of 

these will already be on the database but we are happy to add any new groups at 

any time. 

 

3.10.2 Other consultees are organisations who do not fall into any of the above categories 

but still have a representative interest in the area, this can include bodies such as 

the National Trust, Public Health Wales and Civic Societies. 

 

3.10.3 These bodies will be consulted and given the opportunity to comment at key formal 

(statutory) stages in the preparation of the replacement Local Development Plan. It 

is likely that many of these groups will also be members of other groups and 

already be on the Local Development Plan database. 

 

3.11 Developers, Agents and Landowners 

3.11.1 Developers, agents and landowners were invited to submit candidate sites for 

consideration during the Pre-Deposit participation phase. Details of the information 

required to accompany any candidate site submission were published on the 

Council website www.denbighshire.gov.uk and made available in hard copy on 

request. The call for sites was publicised in local newspapers and on the Council 

website, in addition all contacts on the Local Development Plan database were 

informed. The opportunity to submit further candidate sites has now closed but 

additional sites can be put forward at the Deposit consultation stage. 

 

3.11.2 The details of all properly submitted candidate sites have been entered into a 

Candidate Site Register. This was made public alongside the Local Development 

http://www.denbighshire.gov.uk/


 

Plan Pre- Deposit Plan consultation and is available to view on the Council website 

https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-

development-plan/replacement-local-development-plan/replacement-local-

development-plan.aspx . Properties bordering submitted candidate sites, or 

subsequent land allocations will not be notified individually. 

3.12 Feedback 

3.12.1 All duly made representations at any of the formal consultation stages of the 

replacement Local Development Plan will be acknowledged by email or letter. 

A summary of all duly made representations will be reported to the Strategic 

Planning Group; Cabinet or the Council following formal consultation stages. A 

summary of the representations along with a suggested Council response and any 

recommended changes will be made publicly available. Any petitions received will 

be acknowledged to the proposer of the petition. 

3.13 How will we deal with your representations? 

 

3.13.1 The Council will consider all duly made representations made in writing by letter or 

email received by the specified closing date for any formal consultation period. 

Reporting of representations will be as set out above.  

 

3.13.2 To be considered as ‘duly made’ at the Pre-Deposit stage each representation 

should be clear about what it relates to. Please note that representations made at 

the Pre- Deposit stage are not considered by the Inspector during the Examination 

in Public. If a concern raised during the Pre-Deposit stage has not been addressed 

to your satisfaction, an objection should be made at the Deposit Stage. 

 

3.13.3 At the Deposit Stage, all duly made representations should set out what matter 

they relate to, what change(s) are being sought, the grounds on which the 

objection is being made and, if possible, the Test(s) of Soundness to which they 

relate. Details of the Tests of Soundness for a Local Development Plan can be 

found at Appendix 1. Duly made objections at the Deposit Stage can be 

considered by the Inspector at the Examination in Public. 

  

https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx
https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx
https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx


 

3.14 Late Representations 

 

3.14.1 The Council will only consider representations made in accordance with the 

relevant, specified consultation period. This means sending representations to the 

Council in writing or by email, by the closing date specified in the consultation 

publicity. To be logged as ‘duly made’ as a Local Development Plan representation 

they must specify the matters to which they relate at Pre-Deposit Consultation 

stage. At the Deposit Stage they should specify the matters to which they relate 

and the change being sought, the grounds on which they are made and, wherever 

possible, the Test(s) of Soundness to which they relate. 

 

3.14.2 Duly made objections at Deposit Stage can be considered at the Examination. 

Representations made at Pre- Deposit Stage are not considered by the Inspector. 

 

3.14.3 If a representation is received later than the closing date and there was a clear 

attempt in good faith to submit in time the submission may still be considered as 

‘duly made’ provided that appropriate objective evidence of posting or delivery is 

supplied to the reasonable satisfaction of the Authority. 

 

3.14.4 Those who have a statutory right to appear before, and be heard by, the 

examination Inspector (i.e. objectors, those who seek a change to the plan – under 

Section 64(6) of the 2004 Act) may pursue their objections by using the written 

representation procedure if they do not wish to appear at the Examination. 

Objections pursued in this way carry as much weight with Inspectors as those 

made orally at Examination (Local Development Plan Manual Edition 3 paragraph 

6.42). 

  



 

4. Contact Details 

Local Development Plan Team  

Strategic Planning and Housing  

Planning, Public Protection and Countryside Service  

Denbighshire County Council 

PO Box 62 

Ruthin  

Denbighshire LL15 9AZ 

 Email: planningpolicy@denbighshire.gov.uk 

Tel: 01824 706916 

Website: https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-

development-plan/replacement-local-development-plan/replacement-local-

development-plan.aspx  

 

Planning Aid 

Planning Aid is a voluntary service linked to the Royal Town Planning Institute, offering 

free, independent and professional advice on town planning matters to community 

groups and individuals who cannot afford to employ a planning consultant. The contact 

details are: 

 Ring: 029 2062 5000 

 Email via website on http://www.planningaidwales.org.uk/contact-us/ 

Or write: Planning Aid Wales, First Floor, 174 Whitchurch Road, Heath, Cardiff. CF14 

3NB 

 

mailto:planningpolicy@denbighshire.gov.uk
https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx
https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx
https://www.denbighshire.gov.uk/en/planning-and-building-regulations/local-development-plan/replacement-local-development-plan/replacement-local-development-plan.aspx
http://www.planningaidwales.org.uk/contact-us/


 

Appendix 1 – Tests of Soundness 

The fundamental concept of the Local Development Plan system is that the plan is the product 

of a thorough and comprehensive process of engagement with the community, where the 

planning authority has refined the options to produce what it considers to be a Sound plan. 

The presumption will therefore be that the Local Development Plan is Sound unless it is 

shown to be otherwise as a result of evidence considered at the Examination. 

Consequently, those who object will need to show why the plan is not Sound. Everyone 

making representations on the Local Development Plan will be encouraged to relate their 

comments to the Tests of Soundness. 

Nonetheless, it is the responsibility of the appointed Inspector at the Examination stage, to 

consider the Soundness of the Local Development Plan as a whole. Whilst Inspectors will still 

consider individual objections it will be on the basis of how they address the Local 

Development Plan’s overall Soundness. 

The Examination will take the form of a public discussion where the issues to be discussed will 

be identified in advance by the Inspector and participants invited to contribute. Different types 

of procedures will be used but mostly round table discussions or hearings. Formal hearings 

may be used if the Inspector considers this necessary and appropriate. The Inspector will 

decide on the appropriate procedure with the presumption that it will be informal. 

The Tests of Soundness relate to three areas: 

1. Does the plan fit? (i.e. is it clear that the Local Development Plan is consistent with 

other plans?) 

2. Is the plan appropriate? (i.e. is the Local Development Plan appropriate for the 

area in light of the evidence?) 

3. Will the plan deliver? (i.e. is it likely to be effective?) 

 More information on the Tests of Soundness can be found on the Planning and Environment 

Decisions Wales website  https://gov.wales/local-development-plan-examinations-procedure-

guidance  

  

https://gov.wales/local-development-plan-examinations-procedure-guidance
https://gov.wales/local-development-plan-examinations-procedure-guidance


 

Appendix 2 – Detailed 
Timetable 

2022 2023 2024 2
0
2
5 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S 

Key Stage 1 – Delivery Agreement (Regulations 5-10) Revised Delivery Agreement 

Preparation of revised Delivery 
Agreement (DA) 

                                             

Consultation on Revised DA with 
statutory consultees 

                                             

Reporting and approval of revised DA by 
Denbighshire County Council 

                                             

Submission of revised DA to Welsh 
Government 

                                             

Publication of approved DA                                               

Key Stage 3 - Pre-Deposit: Consultation (Regulations 15,16 & 16A) 

Consideration of representations 
received on draft Preferred Strategy, 
initial SA and HRA screening report  

                                             

Reporting on consultation and 
confirmation of Preferred Strategy for 
the replacement LDP 

                                             

Key Stage 4 – Deposit LDP (Regulations 17 – 21) 

Preparation of Deposit Plan, HRA 
Report and SA (SEA) Report 

                                             

Reporting of draft Deposit LDP, SA 
(SEA) and HRA 

                                             

Publication of draft Deposit LDP, SA 
(SEA) and HRA for consultation 

                                             

Assessment and Consideration of the 
representations received in respect of 
draft Deposit Plan, SA(SEA) Report and 
HRA Report 

                                             

Reporting of representations of the 
Deposit LDP, SA (SEA) Report and HRA 
Report 

                                             

Key Stage 5 – Submission to Welsh Government (Regulation 22) 
 

Submission to Welsh Government                                              

Key Stage 6 - Examination including Pre-Hearing Meeting (Reg 23) 

Examination Hearings and Inspector 
report writing 

                                             

Key Stage 7 - Publication of Inspectors Report (Reg 24) 

Publication of Inspector’s Report                                              

Key Stage 8 - Adoption (Reg 25, 25A) 

Adoption of replacement LDP                                              

Key Stage 9 - Monitoring and Review (Reg 37) 



 

                                              

 

  



 

Appendix 3 – Timetable Risks 

Risks have been categorised according to their likely impact on the timetable and not their 

probability of occurring. 

Low Risks 

Availability of financial resources. 

There is a reserve in place for Local Development Plan Review and replacement. Costs to be 

included in future service budgets. 

Local/General Elections 

It is not anticipated that there will be a further local election during the time period for the 

preparation of the replacement Local Development Plan. General elections have a more limited 

impact on local decision making but this will be monitored and any adjustments made 

accordingly. 

Committee Cycles/meeting timetables 

Allow for flexibility in the timetable and ensure that replacement Local Development Plan stages 

are included in the relevant forward work programmes. 

PEDW unable to meet timetable 

 

Liaise with PEDW at key stages of Plan preparation.  

 

Legal Challenge 

 

Ensure all statutory requirements are complied with  

      

Changing Legislation, Policy or Guidance 

 

Monitor emerging policy and guidance and respond as appropriate. Maintain dialogue with 
Welsh Government officials to seek guidance on issues where policy development is being 
held up. 

 



 

Medium Risks 

Unexpectedly high levels of consultation responses/engagement 

 

Allow for flexibility in the timetable and ensure that administration systems are operational in 
advance of key stages. Ensure that engagement is comprehensive to minimise objections. 

 

Delays in receiving responses, information or evidence 

 

Ensure early engagement with statutory consultees and programming of evidence gathering.  

 

Lack of Consensus or agreement on key issues 

 

Ensure ongoing engagement with key stakeholders and members. 

 

High Risk 

Delays in Printing or Translation 

Ensure sufficient notice provided of printing /translation requests. 

 

Staff resources and availability 

 

Seek assistance from other teams/planning authorities and prioritise recruitment if vacancies 
occur.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Appendix 4 – Covid Impact Tables 
 

REPLACEMENT LOCAL DEVELOPMENT PLAN 2018 - 2033 

Documents required for Deposit LDP consultation (to accompany LDP) 

This document considers the impact that Covid 19 will have on the evidence base required to support the policies of the 

Replacement Local Development Plan 2018 to 2033.  

The assessment of risk is undertaken using a red, amber and green traffic light system based on the following principles: 

 

Key to ‘Risk by RAG’ (guidance) 

 

 

Theme / Topic Focus on local policy subject: changes to national policy, new policy approach required – cancellation, 
adaptation, mitigation Ą resilience; colours:  

green – no change required,  

amber – introduction of new terminology but no fundamental change to policy thrust,  

red – entirely new approach to local policy. 

 



 

Time  Focus on time-scales (for delivering draft policy with evidence); colours:  

green – delivery within the next six months without additional (external) resources;  

amber – delivery in less than twelve months but dependency on external input or updated evidence;  

red – great uncertainty due to reliance on external evidence, staff or lack of political direction. 

  

Evidence (Base) Focus on availability of evidence; colours:  

green – all information is readily available to support local policy;  

amber – information is obtainable within short period of time but could require minor local policy amendment;  

red – information is not available, great dependency on third parties with no timescales available, new evidence 
is required   

 
  



 

Key LDP 
Documents 

 
 
 

 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of 
RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

1. Candidate 
Sites Register 

No impact. Register shows sites 
submitted only. 
 

Green Green Green None None 

2. Initial 
consultation 
report 

Report on consultation on draft 
Preferred Strategy which occurred 
pre-Covid.  

Green Green Green Include reference to Covid occurring post 
consultation and stating that any change in 
emphasis will be reflected in Deposit LDP. 
 

None 

3.1 Initial 
Sustainability 
Appraisal for 
Preferred 
Strategy 
 

No impact- completed. Green Green Green No impact. None 

3.2 
Sustainability 
Appraisal (SA) 
and Strategic 
Environmental 
Assessment 
 

Base data may have changed and is 
delayed as a result of Covid. Update 
needed for data and trends. 
Framework is still valid. 

Green Amber Amber Assess on basis of best data available at time of 
preparation of deposit plan.  

Resource intensive 
iterative assessment 
which requires up to 
date data. Data 
delayed as a result of 
Covid. Resources 
limited as a result of 
Covid. 
 

4. Habitats 
Regulations 
Appraisal 

Data may have changed and 
availability of data is delayed as a 
result of Covid.  

Green Amber Amber Assess on basis of best data available at time of 
preparation of deposit plan. 

Data delayed as a 
result of Covid. 
Resources limited as 
a result of Covid. 

5. Health 
Impact 
Assessment 

HIA already looks at vulnerable groups 
who may be more adversely impacted 
by Covid. 

Green Green Green If PS changes significantly will be need to revisit 
HIA, could be done virtually. Unlikely to be 
significant changes. 

None 



 

Key LDP 
Documents 

 
 
 

 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of 
RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

 

6. Tests of 
soundness self- 
assessment 

New plans may be published i.e. NDF 
and evidence base may be updated or 
subject to change. Publication of the 
NDF may impact on LDP strategy if 
NDF is subject to significant change. 

Green Green Green Self-Assessment checklist will need updating at 
Deposit stage.  

None 

7. Equality 
Impact 
Assessment 

No impact – needs to be prepared.  Green Green Green Prepare equality impact assessment. None 

8. Well-being 
Impact 
Assessment  

Little impact as an update or 
combined assessment needs to be 
prepared and reference to Well-being 
runs throughout policies and evidence. 
Increased importance in public arena. 
Well-being focus should be improved 
i.e. active travel promotion although 
delay in evidence.  

Green Green Green Prepare Well-being Assessment with sufficient 
flexibility to allow for changes in policy focus 
and evidence.  

Lack of evidence may 
cause delay.  

 
Background 

Paper 
 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

9. Growth  
options – 
population 
& household 
growth 

Revised figures 
delayed by Welsh 
Government. 

Green Green Green None – data received 
from WG and analysis 
undertaken by 
demographer. Growth 
levels in Preferred 

None. 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

 Strategy to be ratified 
through report back 
on Preferred Strategy.  

10. Spatial 
Strategy & 
distribution 
of 
developmen
t 

Need for accessibility 
by walking/cycling may 
have minor impact on 
strategy in relation to 
more rural 
settlements. 
Town centre 
assessments may have 
impact. 
 

Green Amber Amber Re-assess.  
 

Minor re-
assessment 
required. 

11. 
Hierarchy of 
settlements 

Update of settlements 
hierarchy and 
boundary reviews 
awaited until 
completion of 
candidate site 
assessment and which 
is delayed.  
 

Green Amber Green None – update 
assessment once 
deposit plan is clearer 
and candidate site 
assessment is 
complete.  

Delay of 
candidate site 
assessment has 
an impact.  

12. 
Candidate 
Site 
assessment 

Need to place 
greater 
emphasis on 
access by 
walking/cycling
, open spaces 

Green Amber Green Review assessment 
criteria to ensure 
sustainability and 
access by 
walking/cycling are 
prioritised. Introduce 

None 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

and green 
infrastructure. 

weighting system to 
assessment? 

 Delays in 
responses from 
consultees due 
to staff 
redeployment 
and focus on 
Covid related 
issues. 

Green Amber Amber Initial sites already 
sent to key consultees. 
Request time frame 
for submission of any 
outstanding 
responses. 

Delay in 
responses from 
key consultees 
will hold up the 
site assessment 
and 
recommendatio
n process. This 
will delay 
progress of the 
LDP to Deposit. 

 Increased 
demand for 
viable 
broadband due 
to home 
working.  

Green Green Green Include additional 
criterion for 
broadband strength in 
assessment matrix? 

None 

 Landowners 
may see 
opportunity to 
drive down 
potential 
planning 
obligations. 

Green Amber Amber Ensure 
landowners/promoter
s provide statement of 
viability including 
potential impact of a 
downturn in delivery 
and viability 
information required. 

May cause 
minor delays, 
landowners will 
require 
sufficient time to 
provide detailed 
information. 
 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

13. Housing 
supply & 
delivery 

Implications of 
furlough and stamp 
duty holiday unknown 
in the long term.  
Sites currently under 
construction may stall. 

Green Amber Amber Ensure early and 
regular contact with 
house builders to 
discuss any issues. 
Monitor activity and 
completions. Write to 
developers to seek 
assurance on delivery 
and timescales?  

None as we 
would be 
requiring 
information on 
deliverability 
under normal 
circumstances. 

 Potential reduction in 
planning applications 
and number of units 
being built if significant 
down turn in the 
housing market. 

Green Amber Amber Ensure early and 
regular contact with 
house builders to 
discuss any issues. 
Monitor activity, 
completions and sales. 

None 

 Viability, some sites 
may seek amendments 
to obligations to 
continue. 

Green Amber Green Ensure only sites with 
a high degree of 
certainty are included 
in housing land supply. 
Write to developers to 
seek assurance on 
delivery and 
timescales? 

None or minor 
as we would 
need to do this 
anyway. 

 Increased demand for 
gardens and outdoor 
space may impact on 
achievable densities. 

Green Green Green Increased number of 
housing allocations 
may be required if 
average densities are 
reduced. 

None 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

14. 
Affordable 
Housing 

Affordable housing 
need may increase if 
the economy goes into 
recession. 

Green Red Red Update LHMA when 
revised methodology 
received. 

This will likely 
delay progress 
of the LDP to 
Deposit. 

 Greater need for social 
housing may emerge. 

Green Red Red Update LHMA when 
revised methodology 
received. Use to 
inform requirements 
in conjunction with 
Viability study. 

This will likely 
delay progress 
of the LDP to 
Deposit. 

 AH delivery on market 
sites may decline due 
to viability. 

Green Red Red Update LHMA when 
revised methodology 
received. Use to 
inform requirements 
in conjunction with 
Viability study. 

This will likely 
delay progress 
of the LDP to 
Deposit. 

 Potential increase in 
AH sites if grant 
funded, attractive to 
developers as sales not 
required. 

Green Gree
n 

Gree
n 

Consider policy stance 
on 100% affordable 
housing schemes. 
Early and regular 
liaison with WG and 
RSLs over potential 
projects and 
timescales. 

None 

 Potential increase in 
demand for HMO and 
shared housing. 
Commitment that 
homeless will not go 

Ambe
r 

Gree
n 

Gree
n 

Review HMO and 
shared housing policy 
for Deposit. Review 
space standards. 

None 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

back on the streets 
post Covid. 
 

Consider HMO 
restricted zones? 

15. Gypsy & 
Traveller Site 
selection 
background 
paper. 

Paper will be informed 
by the GTAA. Delay in 
completion of GTAA 
will impact on some 
aspects of the paper. 
Aspects relating to the 
site selection criteria 
themselves are likely 
to be unaffected. 
 

Green Red Red Timescales dependent 
on ability to conduct 
interviews. Ensure 
members are fully 
briefed to ensure any 
delays in the approval 
process are 
minimised. 

This will delay 
progress of the 
LDP to Deposit. 

16. Minerals None. 
 

Green Green Green None. None. 

17. Waste None. 
 

Green Green Green None. None. 



 

Background 
Paper 

 
 
 
 

COVID Impact Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

18. Welsh 
language & 
culture 

The availability 
of data and 
developing the 
evidence base 
will be delayed.  
Potential small 
impact for 
Welsh learners 
/ Welsh groups 
being able to 
meet up in 
person or in 
the normal 
way. 
 

Green Amber Amber No action required.  Delay in data 
availability and 
stakeholders’ 
availability.   

19. Houses 
in Multiple 
Occupation 

Housing figures / 
growth and affordable 
housing demand may 
have an impact. People 
who are homeless 
have been housed. 
May be an increased 
need / demand for 
HMOs. Data delayed 
and resource limited. 
Licensing policy has 
gone through cabinet, 
28 July 2020.  

Amber Amber Amber Review HMO policy 
and liaise further with 
licensing so quality 
HMOs are developed 
and the 
concentrations are 
managed.  

Delay in data 
availability and 
stakeholders’ 
availability.   

 



 

 
Evidence Base 

 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en

ce
 

  

20. Town 
Centre Health 
checks 
 

None. Green Green Green None as the document 
was completed in 2018. 

None. 

NEW: Town 
Centre 
Assessment 
 

Introduction 
of new 
evidence and 
policy 
requirements: 
town centre 
assessment 
and 
sequential 
test 
requirements 
 
 

Amber  Red Red New topic area, including 
assessment of all potential 
town centre uses:  

 
(1) Identify what is 
required and what 
must be included in 
assessment; 
(2) Review town centre 
boundaries in 
Denbighshire; 
(3) Review of available 
premises; 
(4) Explore ways of 
working with other 
Council departments;  

Results may 
have an 
impact on 
revised 
settlement 
hierarchy 
and 
identification 
of growth 
towns. 
 
Substantial 
impact on 
resources: 
staff, 
finances and 
delivery of 
crucial 
policy. 
 

21. Retail 
Capacity Study 
(County-wide) 

Closure of 
small / 
independent 
shops; 

Green Amber Amber Appoint consultant to 
carry out update; 
establish whether the 
Covid impact was 

Delay in 
policy 
formulation 
and 



 

Evidence Base 
 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
em

e
 

Ti
m

e
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id
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ce
 

  

Availability of 
latest figures 
on 
expenditures 
in town 
centres. 

short-term (6 months) 
or will be long-term.   

selection of 
retail land 
allocations. 

22. LDP viability 
assessment 
Viability 
assessments for 
key sites? 

Potential impact on 
housing market and 
wider economy. 
Higher cost of 
materials and static 
or declining house 
prices & commercial 
values. 
 

Amber Red Red Undertake revised 
viability assessment 
once economic impacts 
are clearer. 
Ensure early and 
regular contact with 
house builders to 
discuss any issues. 
Monitor activity, 
completions and sales. 

Delay. 
Uncertainty. 

23. Local 
Housing Market 
Assessment 

Potential for higher 
percentages of 
households priced 
out of the market. 
Temporary blip or 
longer term 
structural problem?  

Green Red Red Await revised LHMA 
methodology then 
update LHMA. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 

 Slowdown in house 
building may 
decrease AH supply. 

Green Red Red Await revised LHMA 
methodology then 
update LHMA. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 



 

Evidence Base 
 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
em

e
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m

e
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 Potentially significant 
increases in SARTH 
registrations. 
 

Green Red Red Await revised LHMA 
methodology then 
update LHMA. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 

24. New Gypsy 
& Traveller 
Accommodation 
Assessment 

Delay in completion 
of GTAA due to 
inability to conduct 
interviews with the 
communities. 

Green Red Red Timescales dependent 
on ability to conduct 
interviews. Ensure 
members are fully 
briefed to ensure any 
delays in the approval 
process are minimised. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 

 Traditional travel 
patterns may be 
disrupted.  

Green Red Red Consultant carrying out 
GTAA will need to 
inform of any 
difficulties. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 

 Maybe increased 
demand for 
residential sites if 
families currently in 
bricks and mortar are 
more motivated to 
seek return to 
traditional 
accommodation 
away from built up 
areas. 

Green Red Red Unknown until results 
of GTAA are received. 

This will 
likely delay 
progress of 
the LDP to 
Deposit. 



 

Evidence Base 
 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
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e
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25. Renewable 
Energy Capacity 
Assessment 

Increased interest 
and focus. Policy shift 
possibly to LAEP. WG 
liaising with regulator 
so data capture and 
monitoring may be 
improved. Delayed 
due to other 
priorities. 
   

Green Amber Green No action required.  Delay in 
completion 
as reliant on 
finalising 
other 
evidence 
and policies 
to complete 
– candidate 
sites, green 
barrier 
review etc.  

26. Strategic 
Flood 
Consequences 
Assessment 

Delay in 
submission of 
principal sites 
for SFCA. 

Green  Green None. Delay is caused 
by hold ups in other 
tasks. 

Minimal 
because 
work can 
progress 
once sites 
are available 
for 
assessment. 
 

27. 
Infrastructure 
Plan 

National policy focus 
on active travel and 
climate resilience. 
Infrastructure 
requirements are 
changing to support 
active travel and 
home working. 

Green Amber Amber Accept document will 
be subject to revision. 
Create a framework to 
allow flexibility within 
draft document so it 
can be easily updated 
for any changes: 

- active travel routes; 

Delay in data 
availability 
and 
stakeholders 
availability.   



 

Evidence Base 
 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
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e
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Works delayed.  
Resource limited. 
Evidence and data 
delays. 

- Pedestrianisation; 
- Digital infrastructure; 

 

28. Employment 
land review & 
forecasts 

Demand for type and 
size of employment 
land. 

Green Amber Amber Employment land 
Review completed but 
will need to be 
revisited. Await 
publication of 
strategies and 
investment 
programmes by North 
Wales Economic 
Ambition Board; revisit 
employment land offer 
in Denbighshire. 

Delay in 
policy 
formulation 
and 
selection of 
land 
allocations. 

29. 
Memorandum 
of 
Understanding 
with Conwy CBC 
– joint working 
 

No impact. 
Consultation 
with Conwy 
ongoing.  

Green Green Green No impact. None. 

30. Open space 
assessment 

Assessment 
completed 2018.  

 
 

Green Green Green None as document 
completed 2018.  

None.  



 

Evidence Base 
 
 
 
 
 

COVID 
Impact 

Risk by RAG Action / Mitigation 
Required 

Impact on 
delivery of 

RLDP 

Th
em

e
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m
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31. Green 
barrier / green 
wedges review 
 

No impact. Needs to 
be undertaken.  

Green Green Green None. None.  

32. New Homes 
Occupancy 
survey 
 

Not planning 
to undertake 
an updated 
survey. 

Green Green Green None. None. 

33. Green 
Infrastructure 
Assessment / 
Plan 

None. Needs to be 
prepared. 

Green Green Green None. None. 

 
  



 

REPLACEMENT LOCAL DEVELOPMENT PLAN 2018 - 2033 
Policies for Deposit LDP  
 
This document considers the impact that Covid 19 will have on the policies of the Replacement Local Development Plan 2018 
to 2033. The policies assessed in this document are taken from the Draft Preferred Strategy which was consulted on in 2019. 
These policies are being developed to deliver the Deposit Plan for the Replacement Local Development 2018 -2033.  
 
The assessment of risk is undertaken using a red, amber and green traffic light system based on the following principles: 
 
Key to ‘Risk by RAG’ (guidance) 

 

 
Theme / Topic Focus on local policy subject: changes to national policy, new policy approach required – cancellation, adaptation, 

mitigation Ą resilience; colours:  
green – no change required,  
amber – introduction of new terminology but no fundamental change to policy thrust,  
red – entirely new approach to local policy. 
 

Time  Focus on time-scales (for delivering draft policy with evidence); colours:  
green – delivery within the next six months without additional (external) resources;  
amber – delivery in less than twelve months but dependency on external input or updated evidence;  
red – great uncertainty due to reliance on external evidence, staff or lack of political direction. 
  

Evidence (Base) Focus on availability of evidence; colours:  
green – all information is readily available to support local policy;  
amber – information is obtainable within short period of time but could require minor local policy amendment;  
red – information is not available, great dependency on third parties with no timescales available, new evidence is 
required   

 
  



 

 Key Aspects 
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
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 Key issues and 
challenges 
 

Key issues and challenges 
remain valid. Covid-19may 
increase importance of a 
number of issues but they are 
not ranked. Minor amendment 
to wording may be required. 

Green Green Green Importance of open space and role of 
town centres increased in importance. 
Need to re-evaluate need for strategic 
employment land? Include digital 
connectivity under infrastructure? 
Add reference to social distancing in 
town centre issues? 
 

None. 

 Vision Vision unaffected by Covid-19. Green Green Green No change required. None. 

 Objectives  Some objectives may have 
increased importance but as 
they are not ranked only minor 
wording changes may be 
required. 
 

Amber Green Green Include reference to digital 
infrastructure in Objective 5? 
Include reference to Covid-19 in 
Objective 8? 

None 

 Preferred 
Growth Option 

Revised household figures are 
delayed by Welsh Government; 
Changing demand for type and 
size of employment land. 

Green Amber Red Review of growth options in light of 
newly published WG household 
projections and likely changes to 
demand in employment land.  
Concern: approach to employment 
land forecast for next 15 years.  

Could be significant; time 
delay depends on changes to/ 
need for new evidence.  



 

 Key Aspects 
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
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 Settlement 
hierarchy 

Sustainability principles 
incorporated into assessment. 
Unlikely to be any changes due 
to Covid-19 although finalised 
categorisation of settlements 
for Deposit Plan will be delayed 
due to delay in being able to 
fully assess candidate sites.    
 

Green Amber Green No additional actions required. Review 
categorisation of settlements as 
planned prior to Deposit LDP once 
candidate sites assessed.  

No direct impact.  

 Spatial Strategy Covid -19 has impacted the 
way people use and access 
services including retail and 
therefore the role of town 
centres may have changed in 
the longer term. There may be 
a change as to where, in terms 
of location, there is a demand 
for new development. 
 

Green Amber Green None required. None.  

 Policies  
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

1. Placemaking All principles still stand. 
Increased importance on 
delivering sustainable places.  
 

Green Green Green Emphasise and strengthen 
placemaking in the Deposit LDP.  

None.  



 

 Policies  
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
 

Ev
id

en
ce

 

2.  Welsh Language No direct impact on the strategic 
policy. Potential small impact for 
Welsh learners / Welsh groups 
being able to meet up in person 
or in the normal way. The 
availability of data and 
developing the evidence base to 
support the policy will be 
delayed.  
 

Green Amber Amber No action required.  Delay in data availability for 
delivering evidence base. 

3. Housing Overall need for housing to be re-
assessed following issue of 
revised WG projections. Covid-19 
may impact on birth, death and 
migration rates.  

Amber Amber Amber Data received from WG and analysis 
undertaken by demographer. Growth 
levels in Preferred Strategy to be 
ratified through report back on 
Preferred Strategy. 

Delay on availability of data 
and evidence.  

  Covid-19 may impact on 
affordability rates as house prices 
and incomes fluctuate. 

Amber Amber Amber Revised Local Housing Market 
Assessment (LHMA) should take 
account of potential impacts of Covid-
19 on incomes and house prices. Any 
changes to housing demand and type 
and range required can be reflected in 
detailed policies in Deposit LDP. 

Delay on availability of data 
and evidence. 

  Viability of market housing may 
be impacted 

   Include impacts of Covid-19 in on-going 
viability work. Write to developers to 
seek assurance on delivery and 
timescales? 

Delay on availability of data 
and evidence. 

  Density requirements may need 
to be reviewed as demand for 

Green Amber Amber Research average densities to provide 
a recommendation to go into the 
Deposit LDP.  

None. 



 

 Policies  
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
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gardens and more outdoor space 
increases. 

More allocations may be required if 
densities are reduced. 
 

4. Affordable 
Housing 

Amount of affordable housing 
required may increase if the 
economy declines. 
 
May need more 100% affordable 
housing sites. 

Green Red Red  Need to assess overall requirement 
for AH. 

 Type of AH may need to be assessed 
ie more social housing. 

 Viability will need to be re-assessed. 

 NDF and LHMA assessments of 
need? 

 Re-assess rate of AH delivery, big 
upswing since PS drafted? 

Unknown. 

  Potential increase in AH sites if 
grant funded, attractive to 
developers as market sales not 
required. 
 

Green Green Green Detailed policies required on 
affordable housing rates and policy 
stance on 100% AH sites. 

None. 

5. Employment 
Land / 
Economy 

Changing demand for type and 
size of employment land. 

Green Red Amber Await publication of strategies and 
investment programmes by North 
Wales Economic Ambition Board; 
revisit employment land offer in 
Denbighshire. 

Delay in policy formulation and 
selection of land allocations. 

6. Town Centres 
and Retail 
Development 

Stronger focus on non-retail uses 
in town centres; new 
requirement: town centre 
assessment and sequential test 
requirements for all uses 
 

Amber Amber Red (1) Identify what is required and what 
must be included in new assessment; 
(2) Review town centre boundaries in 
Denbighshire; 
(3) Review of available premises; 
(4) Explore ways of working with other 
Council departments; 

Results may have an impact on 
revised settlement hierarchy 
and identification of growth 
towns. 
 



 

 Policies  
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
 

Ti
m

e
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Substantial impact on 
resources: staff, finances and 
delivery of policy. 
 

7. Bodelwyddan 
Strategic Site 

Employment demand / land 
allocation. 
Viability.  
Impact on design but not 
allocation.  
 

Amber Amber Amber Depends on 3rd party delivery.  
North Wales Economic Ambition 
Board. 

Delayed. Potential significant 
impact on delivery.  

8. Infrastructure Strategic policy is sufficiently 
broad to accommodate changes.  
National policy focus on active 
travel and climate resilience. 
Infrastructure requirements are 
changing to support active travel 
and home working, including 
increased focus on digital 
infrastructure. Works delayed.  
Resource limited. Evidence and 
data delays.  

Green Amber Amber Ensure policies reflect any national 
changes and enhance digital 
infrastructure policies in the Deposit 
Plan.  
Build evidence base.  

Delay in data availability and 
input from key stakeholders.  

9. Visitor Economy Reduced income, some tourism 
businesses may need more 
flexible approach to help survival 
in the short/medium term. 
 

Green Green Green No change to strategic policy required. 
Detailed Deposit policies may require 
additional flexibility. 

None. 

10. Transport & 
Accessibility 

Strategic policy is sufficiently 
broad enough to incorporate any 

Green Amber Amber Ensure policies reflect any national 
changes and include digital 
infrastructure in the Deposit Plan.  

Delay in data availability and 
input from key stakeholders.  



 

 Policies  
(Listed in 
Preferred 
Strategy) 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
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m

e
 

Ev
id

en
ce

 

changes. Potential increase of 
active travel / cycling.   
Potential greater 
pedestrianisation. Possibility of a 
requirement to provide 
additional public transport 
although viability difficulties 
given decreased use during Covid 
-19.  
 

Build evidence base.  

11. Minerals None. 
 

Green Green Green None. None. 

12. Waste 
Management 
 

None. Green Green Green None. None. 

13. Natural & Built 
Environment 

Strategic policy is sufficiently 
broad to allow for changes.  

Green Amber Amber Ensure policies reflect any changes to 
national policies and consider 
additional protections in the detailed 
policies for the Deposit plan. 

Delay in data availability and 
input from key stakeholders. 

 



 

 Additional 
Policies / Actions 

COVID Impact Risk by RAG Action / Mitigation Required Impact on delivery of RLDP 

Th
em

e
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m

e
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14. Climate Change No direct impact as policy not 
drafted – policy required in 
deposit plan 

Green Green Green Policy required in deposit plan.  
Design policy – to incorporate. 
Reflect where considered? 
Use as theme? 
Resilience – includes air quality, flood 
risk.  

None. 

15. Development of 
Monitoring 
Framework for 
local policies 
 

None. Green Green Green None. Delays may be caused by 
delays in developing policies etc. 

None. 

  



 

Appendix 5 – Consultation Groups 

 

Specific Consultation Bodies  

Welsh Government 

Natural Resources Wales 

Secretary of State for Wales 

Planning and Environmental Decisions Wales (PEDW) 

 

Adjoining Local Authorities 

Flintshire County Council 

Wrexham County Borough Council  

Powys County Council 

Conwy County Borough Council  

Gwynedd Council 

Snowdonia National Park Authority 

Energy infrastructure providers 

 

Government Departments and Infrastructure Providers 

CADW 

Department for Business, Energy and Industrial Strategy 

Department of Transport 

Dŵr Cymru 

Home Office 

Ministry of Defence 

Network Rail 

Conwy and Denbighshire Joint Public Service Board 

Betsi Cadwalader University Health Board 

Persons owning or controlling electronic apparatus 

for functions previously exercised by the Strategic Rail Authority) 

City, Town and Community Councils (and neighbouring town and community councils) 

see separate list below 

 



 

City, Town and Community Councils – Denbighshire 

Aberwheeler   Dyserth   Llangollen 

Betws Gwerfil Goch  Efenechtyd   Llangynhafal 

Bodelwyddan  Gwyddelwern  Llanrhaeadr yng Nghinmeirch 

Bodfari   Henllan   Llantysilio 

Bryneglwys   Llanarmon yn Iâl  Llanynys 

Cefn Meiriadog  Llanbedr Dyffryn Clwyd Nantglyn 

Clocaenog   Llandegla   Prestatyn 

Corwen   Llandrillo   Rhuddlan 

Cyffylliog   Llandyrnog   Rhyl 

Cynwyd   Llanelidan   Ruthin 

Denbigh   Llanfair Dyffryn Clwyd St Asaph 

Derwen   Llanferres   Trefnant 

Tremeirchion Cwm & Waen   

 

Neighbouring Town and Community Councils 

 

Abergele   Llanefydd   Llansantffraid Glyn Ceriog 

Cefn    Llanfair TH   Minera 

Ceiriog Uchaf  Llanfihangel GM  Nannerch 

Cerrigydrudion  Llanfynydd   Nercwys 

Cilcain   Llangernyw   Pen y Cae 

Glyn Traian   Llangwm   Pentrefoelas 

Gwernaffield   Llangynog   Ruabon 

Gwernymyndd  Llangywer   Towyn & Kinmel Bay 

Llanasa   Llanrhaeadr Ym Mochnant Treuddyn 

Llanderfel   Llansannan   Whitford 

Ysceifiog 

 

 

General Consultation Bodies - NB this list is not exhaustive 

Voluntary bodies benefiting the area: 

 

Denbighshire Voluntary Services Council and the following groups:  



 

Arts Groups 

Carers Charities 

Childrens Groups  

Community Groups  

Disability Groups 

Education and Training Groups  

Environmental Groups 

Faith Groups  

Health Groups 

Heritage and Culture Groups  

Homeless 

Horticultural Groups  

Housing Groups  

Religious Groups 

Residents and Tenant Associations  

Scouts 

Senior Citizens 

Sports and Recreational Clubs  

Village Hall Committees  

 

Bodies representing the interests of different racial, ethnic or national groups in the 
area: 

Citizen’s Advice Bureau  

Equality and Human Rights Commission 

Travelling Ahead 

The Ethnic Minority Foundation  

National Old Age Pensioners Association Wales 

 

Bodies which represent the interests of different religious groups in the area: 

Orthodox Christian Church in Wales  

Representative Body of the Church of Wales 

The Catholic Church in England and Wales 

The Methodist Church in Wales  

The Presbyterian Church in Wales  

Hindu Council UK 

Muslim Council of Britain 



 

Jewish Leadership Council 

 

Bodies which represent the interests of disabled persons in the area: 

Disability Wales 

Disabled Persons Transport Advisory Committee 

Mind Cymru 

Wales Council for the Blind  

Wales Council for the Deaf 

Wales Council for Voluntary Action 

Bodies which represent the interests of persons carrying on business in area. 

British Holiday and Home Parks Association 

Environmental Services Association  

Confederation of British Industry (Wales) 

Home Builders Federation 

Local and Regional Tourism Associations  

Campaign for Real Ale 

Country Land & Business Association  

Farmers Union Wales 

Federation of Small Businesses  

Federation of Master Builders  

Denbigh and Flint Agricultural Society  

National Farmers Union of Wales 

Rail Freight Group  

Registered Social Landlords  

RenewableUK 

Wales Rural Forum 

 

Bodies which represent the interests of Welsh culture in the Denbighshire area. 

Cymuned Cadw 

Clwyd/Powys Archaeological Trust  

Clwydian Range and Dee Valley AONB Joint Committee and Partnership  

Menter Iaith Sir Dinbych 

Wales Rural Forum 

 

Other Consultees - NB this list is not exhaustive 

Airport Operators 



 

British Aggregates Association  

British Geological Survey 

Canal and River Trust, canal owners and navigation authorities  

Centre for Ecology and Hydrology 

Chambers of Commerce, local CBI, local Business Associations and local branches of 
Institute of Directors 

Civil Aviation Authority 

Coal Authority 

Community Housing Cymru 

Country Land and Business Association  

Crown Estate Office 

Design Commission for Wales  

Disability Wales 

Disability Rights Commission 

Disabled Persons Transport Advisory Committee 

Electricity, Gas and Telecommunications Companies and the National Grid Company 

Environmental groups at national and regional level 

Environmental Services Agency (Waste)  

Equality and Human Rights Commission  

Farmers Union Wales 

Federation of Small Businesses  

Fields in Trust 

Fire and Rescue Services  

Forestry Commission Wales  

Freight Transport Association  

Gypsy Council 

Health and Safety Executive (HSE)  

Home Builders Federation 

Local community, conservation and amenity groups, including Wildlife Trusts Groups/Civic 
Societies 

Local transport operators 

National Farmers Union of Wales  

One Voice Wales 

Planning Aid Wales 

Police Architectural Liaison Officers  

Port Operators 



 

Post Office Property Holdings 

Professional Bodies not specifically listed (e.g. Royal Institution of Chartered Surveyors 
Wales, Royal Town Planning Institute in Wales, Chartered Institute of Housing Cymru, 
Institution of Civil Engineers, Chartered Institution of Waste Management) 

Public Health Wales 

Minerals Products Association  

Rail Freight Group 

Ramblers Association  

Residents Associations  

Sports Wales 

Train Operating Companies 

Wales Council for Voluntary Action  

Water Companies 

Welsh Environmental Services Association (representing waste industry) 

Welsh Language Commissioner 

 

  



 

Appendix 6 – Glossary of terms 

Annual Monitoring Report (AMR) 

This will assess the extent to which policies in the Local Development Plan are being 

successfully implemented (Regulation 37 of the Town and Country Planning (Local 

Development Plan) (Wales) Regulations 2005. 

 

Baseline 

A description of the present state of an area against which to measure change. 

 

Biodiversity Action Plan 

A plan that sets objectives and actions for the conservation of biodiversity, with measurable 

targets, whose aim is to conserve and enhance nature across communities by bringing 

together all interests by involving sectors such as agriculture and business as well as the 

communities themselves. Action is developed and taken forward in partnership and in doing 

so reflects local priorities as well as biodiversity needs. 

Candidate Site 

Candidate Sites are those nominated by anyone for consideration by the LPA as allocations in 

an emerging Local Development Plan. 

Candidate Sites Register 

Register of candidate sites prepared following a call for candidate sites by the Council. 

Community 

People living in a defined geographical area, or who share other interests and therefore form 

communities of interest. 

Community Involvement Scheme (CIS) 

Sets out the project plan and policies of the Council for involving local communities, including 

businesses, in the preparation of its Local Development Plan. The CIS is submitted to the 

Welsh Government as part of the Delivery Agreement for agreement. 

Consensus building 

A process of early dialogue with targeted interest groups to understand relevant viewpoints 

and agree a course of action. 

Consultation  



 

A formal process in which comments are invited on a particular topic or set of topics, or a draft 

document. 

 

Consultation Body 

An authority with environmental responsibilities concerned by the effects of implementing 

plans and programmes and which must be consulted under the SEA Regulations; i.e. Natural 

Resources Wales (NRW) and Cadw. 

 

Consultation Exercise 

Single consultation project focussed on a defined objective and usually part of an overall 

consultation programme. 

 

Delivery Agreement (DA) 

A document comprising the Council’s timetable for the preparation of its Local Development 

Plan together with its Community Involvement Scheme, submitted to the Welsh Government 

for agreement. 

 

Development management policies 

A suite of criteria-based policies which will ensure that all development within the area meets 

the aims and objectives set out in the Strategy. 

Engagement 

A process which encourages substantive deliberation in a community. Proactive attempt to 

involve any given group of people/section of the community. 

 

Environmental Report 

Document required by the SEA Regulations which identifies, describes and appraises the 

likely significant effects on the environment of implementing the plan, see Sustainability 

Appraisal Report. 

 



 

Evidence Base 

Interpretation of Baseline or other information/data to provide the basis for plan policy. 

 

Focussed Change (FC) 

Changes proposed to the deposit Local Development Plan prior to submission that are 

extremely limited in number, that reflect key pieces of evidence, but do not go to the heart of 

the plan. 

 

Habitats Regulations Assessment (HRA) 

The screening and appropriate assessment of options required under Part 6 Chapter 8 of the 

Conservation of Habitats and Species Regulations 2010 (as amended) (the Habitats 

Regulations) – a recognised iterative process which helps determine the likely significant 

effect on a plan or programme and (where appropriate) assess adverse impacts on the 

integrity of a European site. 

The assessment is required to be undertaken by a competent authority in respect of plans or 

projects which are likely to have a significant effect (alone and in combination with other plans 

and projects) on a “European site” (see paragraph 5.1.2 of TAN 5), or as a matter of policy a 

proposed “European site” or Ramsar site, under the provisions of Article 6(3) of the EC 

Directive 92/43/ECC (the Habitats Directive), Regulations 61 and 102 of the Conservation of 

Habitats and Species Regulations (as amended) 2010, and, Regulation 25 of The Offshore 

Marine Conservation (Natural Habitats, &c.) Regulations 2007. 

Indicator 

A measure of variables over time, often used to a measure achievement of objectives. 

Initial SA Report 

A term used in Local Development Plan Wales to refer to the SA Report, produced at the 

Preferred Strategy stage. This assesses the Local Development Plan options against the SA 

framework. The report is then expanded at the Deposit Local Development Plan stage and 

finalised alongside the Adoption Statement. 

Involvement 

Generic term to include both participation and consultation techniques. 



 

Local Development Plan (or Deposit) Documents 

These include the deposit Local Development Plan, the Sustainability Appraisal report, the 

initial consultation report, the candidate sites register, the Review Report (if appropriate), any 

relevant supporting documents. 

 

Local Development Plan 

The required statutory development plan for each local planning authority area in Wales under 

Part 6 of the Planning and Compulsory Purchase Act 2004. 

A land use plan that is subject to independent examination, which will form the statutory 

development plan for a local planning authority area for the purposes of the Act. It should 

include a vision, strategy, area-wide policies for development types, land allocations, and 

where necessary policies and proposals for key areas of change and protection. Policies and 

allocations must be shown geographically on the Proposals Map forming part of the plan. 

 

Local Planning Authority (LPA) 

A planning authority responsible for the preparation of a Local Development Plan; i.e. County 

or Borough Council, or National Park Authority. 

 

Local Well-being Plan 

Under The Well-being of Future Generations (Wales) Act 2015 Public Service Boards have 

been established for each local authority area. Denbighshire and Conwy have established a 

joint Public Service Board.  The first Local Well-being Plan (2018-2023) was approved in April 

2018 and the draft Local Well-Being Plan 2023- 2028 is the subject of consultation Autumn 

2022. 

 

Matters Arising Change (MAC) 

Change after submission of a Local Development Plan, where the appointed Inspector 

concludes the change is necessary for soundness having considered all the evidence 

submitted to the examination. 

 

Mitigation 

Measures to avoid, reduce or offset significant adverse effects. 

 

Objective 



 

A statement of what is intended, specifying the desired direction of change in trends. 

 

Participation 

A process whereby stakeholders and the community can interface with plan makers. 

 

Partners 

Other local authority departments and statutory bodies where the Local Development Plan will 

help to deliver some of the objectives of their strategies. Partners may be expected to 

contribute to formulating relevant parts of the Local Development Plan. 

 

Planning and Environment Decisions Wales (PEDW)  

The Planning and Environment Decisions Wales (PEDW) is an executive agency in the Welsh 

Government. Its main work is the processing of planning and enforcement appeals and 

holding examinations of local development plans. 

 

Pre-deposit proposals documents 

These include the vision, strategic options, preferred strategy, key policies, the Sustainability 

Appraisal report, the candidate sites register, Review Report (if appropriate). 

 

Pre-deposit stage 

The participation and consultation stages prior to deposit; the Manual refers to the Strategic 

Options and Preferred Strategy stage which relate to the full plan procedure; reduced 

requirements relate to the short form plan revision procedure. 

 

Review Report 

The required statutory report under S.69 of the 2004 Act and/or Regulation 41; to conclude on 

the Local Development Plan revision procedure to be followed based on a clear assessment 

of what has been considered and what needs to change and why, based on evidence. 

 

Scoping SA 

The process of deciding the scope and level of detail of an SA, including the sustainability 

effects and options which need to be considered, the assessment methods to be used, and 

the structure and contents of the SA Report. 

 



 

Service Level Agreement (SLA) 

An agreement with a statutory agency which sets the standards which it will aim to meet, and 

the costs arising. The Planning and Environment Decisions Wales (PEDW) agrees one with 

the LPA in respect of a Local Development Plan Examination, setting out the likely timescales 

and cost of the examination and providing the LPA with clear guidance on the nature of their 

own responsibilities. 

 
Significant effect 

Effects which are significant in the context of the plan (Schedule 1 of the SEA Regulations 

gives criteria for determining the likely significance of effects on the environment). 

 

Single Integrated Plan (SIP)  

Discharges statutory duties identified by Welsh Government (“Shared Purpose – Shared 

Delivery”, WG 2012), including Community Strategies; prepared by a Local Service Board. 

See “Local Well-being Plans” which are to replace SIPs”. 

 

Site specific allocations  

Allocations of sites (proposals) for specific or mixed uses or development contained in a 

Local Development Plan. Policies will identify any specific requirements for individual 

proposals. Allocations will be shown on the Local Development Plan proposals map. 

 

Soundness  

In order to be adopted, a Local Development Plan must be determined ‘Sound’ by the 

Examination Inspector (S.64 of the 2004 Act). Tests of Soundness tests and checks are 

identified in PPW (ch2) and the Manual (ch8). 

 

Stakeholders  

Interests directly affected by the Local Development Plan (and/or SEA) – involvement 

generally through representative bodies. 

 

Strategic Environmental Assessment (SEA)  

Generic term used internationally to describe environmental assessment as applied to plans 

and programmes. SEA process is derived from European legislation and defined at European 

level – Directive 2001/42/EC. The Environmental Assessment of Plans and Programmes 

(Wales) Regulations 2004 (SEA Regulations) require a formal “environmental assessment of 



 

certain plans and programmes, including those in the field of planning and land use”. 

 

 Supplementary Planning Guidance (SPG) 

Supplementary information in respect of the policies in a Local Development Plan. 

Supplementary Planning Guidance does not form part of the development plan and is not 

subject to independent examination but must be consistent with it and with national planning 

policy. 

 

Sustainability Appraisal (SA)  

Tool for appraising policies to ensure they reflect sustainable development objectives (i.e. 

social, environmental and economic factors). Each LPA is required by S.62(6) of the 2004 

Act to undertake SA of the Local Development Plan. This form of SA fully incorporates the 

requirements of the SEA Regulations. 

The term is used in this Manual to include Strategic Environmental Assessment, unless 

otherwise made clear. 

 

Sustainability Appraisal Framework  

This comprises the identified SA objectives against which Local Development Plan options 

are then assessed. 

 

Sustainability Appraisal Report (SA Report)  

Document required to be produced as part of the SA process to describe and appraise the 

likely significant effects on sustainability of implementing the Local Development Plan, which 

also meets the requirement for the Environmental Report under the SEA Regulations. 

S.62(6) of the 2004 Act requires each LPA to prepare a report of the findings of the SA of the 

Local Development Plan. 

The SA Report is first produced at the Preferred Strategy stage (the Interim SA Report), 

expanded at the Deposit Local Development Plan stage and finalised alongside the Adoption 

Statement. 

 

The 2004 Act  

A plan prepared and approved by the National Assembly for Wales under S60 of the 2004 

Act, which sets out a strategic framework to guide future development and policy 

interventions, whether or not these relate to formal land use planning control. Under 



 

S.62(5)(b) of the 2004 Act a local planning authority must have regard to the Wales Spatial 

Plan in preparing a Local Development Plan. 

 



 

 

 

 

 


