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1.  Introduction 
   
1.1  What is the purpose of the Delivery Agreement? 
   
1.1.1  This draft document, the Delivery Agreement, sets out the way in which Denbighshire 

County Council propose to involve the local community and other stakeholders in the 
preparation of the Denbighshire Replacement Local Development Plan. The Delivery 
Agreement provides details of the different stages in the process and how and when 
you can get involved. 

   
1.1.2  The Review Report for the Local Development Plan identifies those fundamental areas 

of  the overall  strategy which are not delivering as anticipated.  In  light of  the  issues 
identified in the Review Report, and the requirement to review the Local Development 
Plan 4 years from adoption, it is therefore proposed to follow the procedure for a full 
replacement Local Development Plan. 

   
1.1.3  The  replacement  Local  Development  Plan  will  be  assessed  to  determine  how 

sustainable it is and how it may impact on the environment, the economy and society. 
This will  be  set  out  in  the  Sustainability Appraisal.  The  Sustainability Appraisal will 
incorporate the requirements relating to Strategic Environmental Assessment. These 
documents will  form part of  the  consultation process  in addition  to  the main  Local 
Development Plan documents. 

   
1.1.4  The Delivery Agreement has two main parts: 

 The Timetable: this sets out the timeframe for producing the replacement Local 
Development Plan and accompanying Sustainability Appraisal. Definitive dates 
are  provided  up  to  the  Deposit  Stage with  indicative  dates  for  subsequent 
stages. 

 The Community Involvement Scheme: this outlines the approach to community 
engagement; the approach to who, how and when we  intend to engage and 
how the Council will respond to representations. 

1.2  What is a Local Development Plan? 
   
1.2.2  The adopted Denbighshire Local Development Plan  (2006 – 2021) contains planning 

policies which aim to: 

 Protect our outstanding countryside; 

 Protect and enhance coastal regions; 

 Guide development to the most sustainable locations; and  

 Inform decision making on planning applications. 

     
1.2.3  All Local Authorities are required to review their adopted Local Development Plan every 

four  years.  The  current  Local  Development  Plan  was  adopted  in  June  2013  and 
Denbighshire must commence a review with a view to preparing a replacement Local 
Development Plan this year (2017). 
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1.2.4  Regarding the status of a Replacement Local Development Plan, any proposed change 
in  policy will  be  subject  to  public  consultation  in  compliance with  national  policy, 
guidance and regulation. Policies can be ultimately added, amended or deleted from 
the Local Development Plan by the appointed Inspector. The Authority will follow the 
advice provided  in section 2.14 of Planning Policy Wales Edition 9  (November 2016) 
when considering the status of the emerging replacement Local Development Plan. 

   
1.2.5  Key  policy  and  guidance  on  the  preparation  of  Local  Development  Plans  and  the 

requirements  of  Local  Planning  Authorities  to  engage with  their  communities  and 
stakeholders is included in: 
 

 Planning Policy Wales (Edition 9) 2016 

 Technical Advice Notes – various dates 

 The Town and Country Planning (Local Development Plan) Wales      Regulations 
and  the  Town  and  Country  Planning  (Local  Development  Plan)  Wales 
(Amendment) Regulations 2015 – (‘the Local Development Plan Regulations’) 

 Local Development Plan Manual (Edition 2) 2015 

 Local Development Plan Examinations – Procedure Guidance 2015 (The 
Planning Inspectorate) 

 Local Development Plans Preparing for Submission – Guidance for Local 
Planning Authorities (2015) The Planning Inspectorate 

 Local Development Plan Wales, Planning Your Community: A guide to Local 
Development Plans 2006 

 The statutory requirements for Strategic Environmental Assessment (SEA), 
Sustainability Appraisal (SA) and Habitats Regulation Assessment (HRA) 

   
1.3  Revision Procedure and the Soundness Tests 
   
1.3.1  The  Review  Report  summarises  the  main  topic  areas  where  the  current  Local 

Development Plan is not considered to be performing; where it is out of date due to 
contextual changes and which parts of the plan therefore require revision. Based on 
the significance of the changes required,  it  is considered that Denbighshire needs to 
produce a Replacement Local Development Plan. 

   
1.3.2  When preparing or revising a Local Development Plan Denbighshire must ensure that 

it is prepared correctly and it meets the 3 Tests of Soundness outlined within the Local 
Development Plan Manual Edition 2 (August 2015): 
 

 Does the Plan fit? (i.e. is it clear that the Local Development Plan is consistent 
with other Plans?) 

 Is the Plan appropriate? (i.e. is the Local Development Plan appropriate for the 
area in light of the evidence?) 

 Will the Plan deliver? (i.e. is it likely to be effective?) 
 
See  Appendix  1  for  further  detail  on  the  Soundness  Tests  and  their  application  at 
Examination. 
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1.4  Supplementary Planning Guidance and Site Development Briefs 
   
1.4.1  Supplementary Planning Guidance (SPG) has an important role in complementing the 

Local Development Plan strategy, policies and allocations by providing more detailed, 
technical advice. A series of revised / additional Supplementary Planning Guidance will 
be  proposed  to  support  the  Replacement  Local Development  Plan.    The  details  of 
Supplementary Planning Guidance which may be required for the Replacement Local 
Development Plan will be identified at the pre‐deposit/deposit stages and can be added 
to after adoption. A number of key sites may have Site Development Briefs prepared to 
inform planning decisions. 

   
1.4.2  Community  involvement  will  vary  according  to  the  content  of  each  individual 

Supplementary Planning Guidance Note and site development brief.  The consultation 
stage at which comments on the guidance can be made will be widely publicised. This 
will include information on the Denbighshire web site, press releases and notification 
being sent  to all contacts on  the Local Development Plan database. For site specific 
guidance notes a local drop‐in session will also be held. Information on how to respond 
and the deadline for any representations will be made clear in any publicity material. 

   
1.4.3  All  comments made  during  consultation  on  supplementary  guidance will  be made 

publically  available  following  consultation  and  attributed  to  the  person,  group  or 
organisation making the representation. 

   
1.4.4  Feedback 
   
   All duly made comments will be acknowledged by email or letter.  

 All  duly made  comments  will  be  reported  to  the  Local  Development  Plan 
Member  Steering  Group  and  Planning  Committee  following  consultation.  A 
summary of the comments along with a suggested Council response and any 
recommended changes will be made publically available. 

 Any petitions received will be acknowledged to the proposer of the petition. 
   
1.5  Strategic  Environmental  Assessment,  Sustainability  Appraisal  and  Habitats 

Regulations Assessment 
   
1.5.1  The Replacement Local Development Plan is subject to an assessment of its sustainable 

development and environmental effects: 
 

 Sustainability  Appraisal  assesses  the  environmental,  social  and  economic 
implications of the emerging plans’ strategies and policies. 
 

 Strategic Environmental Assessment (SEA) requires a rigorous assessment of the 
environmental, and to a lesser extent social, effects of the plans. This is intended 
to  ensure  environmental  considerations  are  taken  into  account  in  the 
production of the plans. 
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 Any plan or programme likely to have a significant impact on a Natura 2000 site 
(Special Area of Conservation (SAC) or Special Protection Area (SPA)) which  is 
not directly concerned with the management of the site for nature conservation 
must be subject to a Habitats Regulations Assessment. This assessment should 
identify  the  likely effects on  the Natura 2000  site, determine whether  these 
effects are justifiable in a wider context, and identify any mitigation measures 
that must be taken. 

   
1.5.2  The  first  two  assessments  will  be  contained  in  the  ‘Sustainability  Appraisal’.  The 

Habitats Regulations Assessments will be reported separately. These assessments will 
run alongside, and be a part of,  the production of  the Local Development Plan. The 
Sustainability Appraisal will be documented in: 
 

 An  initial  Scoping  Report  for  the  assessment  of  the  replacement  Local 
Development Plan. This report will describe the current sustainability issues and 
a common set of sustainability objectives against which the plans will be judged; 

 

 A full report of the assessment of the replacement Local Development Plan as 
it  emerges.  This  report  will  explain  how  the  options  and  detailed  policies 
considered for the plan are  likely to perform with regard to the sustainability 
objectives set out  in the scoping report. This report will also explain how any 
harmful effects of the replacement Local Development Plan can be avoided or 
offset, and how the beneficial effects can be maximised; 

 

 A statement explaining how sustainability considerations and the assessments, 
has  been  taken  into  account  in  the  production  of  the  replacement  Local 
Development Plan. 

   
1.5.3  Habitats Regulations Assessment will have the following stages: 

 

 Screening 

 Habitats Regulations Assessment 
   
1.6  Potential to Prepare Joint Plans 
   
1.6.1  As  part  of  the  Local  Development  Plan  revision  process,  consideration  of  the 

advantages  and  disadvantages  of  preparing  a  joint  Local  Development  Plan  with 
neighbouring  local planning authorities  is required. The starting point was  looking at 
the individual stages of Plan‐preparation that our neighbours are at as of June 2017: 
 
Table 1 ‐ Adjacent Local Authority development plan progress  

Authority  Local Development Plan Stage 

Flintshire CC  Strategic Options stage 

Wrexham CBC  Pre‐deposit stage 

Conwy CBC  Review to commence 2017 

Gwynedd Council  Awaiting Inspector’s report on Joint 
Local Development Plan Ynys Mon 
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Powys CC  Examination 

Snowdonia National Park Authority  Light touch review commenced 

 
Conwy  CBC  is  the  only  local  planning  authority  that would  offer  the  potential  for 
preparing  a  joint  Local Development  Plan; without  causing  significant  delay  to  the 
Delivery  Agreements  made  between  the  other  local  authorities  and  Welsh 
Government. Both strategic planning  teams have developed a comprehensive work‐
relationship that  includes the production of topic‐based studies, data gathering, and 
assessments for their respective Local Development Plan evidence base. 

   
1.6.2  It  must  however  be  kept  in  mind  that  both  local  planning  authorities  are  also 

independent, self‐governing bodies. Both Councils have adopted Corporate / Strategic 
Plans and programmes to address County‐specific opportunities, challenges and areas 
of improvements. Since Local Development Plans have to be prepared in line with those 
County‐specific documents, see ‘Tests of Soundness’, the emerging Plan is unlikely to 
be  succinct,  concise,  well‐integrated  and  user‐friendly  with  the  need  to  refer 
throughout  the document  to  two different  sets of Councils’  strategies  and political 
objectives. 
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2.  TIMETABLE 
   
2.1  Key Stages of Preparation 
   
2.1.1  The timetable for the Local Development Plan is divided into: 

 Definitive stages – up to and  including the statutory deposit stage, 

for which definite dates can be included 

 Indicative stages – after the deposit stage, for which estimated dates 

can be  included.   These will be reconsidered following the deposit 

stage. 

   
2.1.2  It  is proposed  that  a  tolerance of 2 months be  allowed  to provide  some  flexibility, 

before triggering the need for a formal amendment to the timetable.   
   
2.1.3  The  following  timetable  assumes  submission  of  the  draft  Review  Report  to Welsh 

Government by December 2017.  The final Review Report will determine the main areas 
of the Plan where engagement needs to be focussed.  The timetable anticipates 4 years 
to submission of the Replacement Local Development Plan to Welsh Government.  The 
Planning  Inspectorate has previously advised that the binding  Inspector’s Report can 
be expected to be received by the Local Authority within approximately one year from 
submission of the Plan. 

   
2.1.4  Table 2 – Replacement Local Development Plan Timetable 

DEFINITIVE 
STAGES 

STEPS  START   END 

Review 
Report 

 Consider conclusions 
of Annual Monitoring 
Report and review & 
update evidence base 

 Prepare Review report 
& background 
documents & seek WG 
informal view 

 Publish Review Report 
& supporting 
documents for public 
consultation (8 weeks) 

 Submit to Welsh 
Government 

June 2017  December 
2017 

Delivery 
Agreement  
 

 Prepare & publish 
Delivery Agreement 
for public consultation 
(8 weeks) 

 Agree revised Delivery 
Agreement with Welsh 
Government 

June 2017  December 
2017 

Sustainability 
Appraisal 

 Review baseline 
information 

June 2017  December 2017 
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scoping 
report 

 Review indicators and 
objectives 

 Consider responses and 
revise 

 Council Approval 
 Publish 

Pre‐Deposit 
Public 
Participation 

 Continue to update 
evidence base 

 Review site assessment 
criteria 

 Invite candidate site 
submissions & maintain 
register of sites 

 Review Local 
Development Plan vision 
and objectives 

 Review Strategic Options 
and Preferred Strategy 

 Evaluate any sites 
submitted against the 
site criteria 

 Review original 
Sustainability Appraisal 
of the Options and 
Strategy proposed and 
recommend changes or 
improvements 

 Wellbeing Impact 
Assessment  

 Prepare Pre‐deposit 
Local Development 
Plan document and 
Candidate Site Register, 
Review Report, 
Information Papers, 
Well‐being Impact 
Assessment, Delivery 
Agreement, Test of 
Soundness self‐
assessment and Initial 
Sustainability Appraisal 
Report. 

 

December 2017  August 2018 
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Pre‐Deposit 
Consultation  
 
 
 

 Publish the Pre‐deposit 
Local Development Plan 
documents including the 
Candidate Site Register, 
Review Report, 
Information Papers, 
Well‐being Impact 
Assessment and Initial 
Sustainability Appraisal 
Report 

 Statutory Consultation 
(8 weeks) 

 Consider Responses & 
amendments to Pre‐
deposit Local 
Development Plan 
documents 

 Prepare Initial 
Consultation Report 
following consultation 

 Agree Preferred 
Option/Strategy and 
Sustainability Appraisal 

October 2018 
 
Statutory 
consultation ‐ 
October 2018  

April 2019 
 
Statutory 
consultation ‐  
November 2018  

Local 
Development 
Plan Deposit 
consultation  

 Review more detailed 
policies & allocations for 
the Deposit Plan not 
included at Pre‐deposit 
stage 

 Review Sustainability 
Appraisal of Deposit 
Local Development Plan 
policies 

 Review and update 
1st Plan Habitats 
Regulations 
Assessment Screening 
& Assessment 

 Review and update the 
Pre‐deposit Local 
Development Plan Well‐
being Impact 
Assessment 

 Prepare & publish 
Deposit Local 
Development Plan 
document & 
Sustainability Appraisal 

May 2019 
 
 
Statutory 
consultation ‐  
October 2019 

November 2019 
 
Statutory 
consultation ‐  
November 2019  
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Report, Habitats 
Regulations Assessment, 
Candidate Sites Register, 
Review Report, initial 
Consultation Report, 
Alternative Sites 
Register, Information 
Papers   

 Statutory consultation 
(8 weeks) 

INDICATIVE STAGES 
Submission  Submit revised Local 

Development Plan and 
supporting document to 
Welsh Government and 
the Planning  
Inspectorate 

  Spring 2020 

Examination  Independent 
examination led by 
Planning Inspectorate 

  Autumn 2020 

Adoption  Adopt revised Local 
Development Plan 

  Spring 2021 
 

Annual 
Monitoring 
Report 

Prepare, publish and 
submit Annual 
monitoring Report 

  Annually 

   
2.1.5  The timetable anticipates adoption of the replacement Plan in Spring 2021, prior to the 

expiration of the current adopted Local Development Plan in June 2021. 
   
2.1.6  Table 3 ‐ Consultation/Notification methods for each key stage of preparation 
  Consultation/notification Stage  Method 

 

Publication of the Review Report, 
Delivery Agreement and Sustainability 
Appraisal 

 Website 

 Written notification by 
email/letter to mailing list 
consultees (including those 
listed in Appendix 3 – 
consultation groups) 

 Press release  

 Web access available at public 
libraries 

 Documents available at 
libraries and one‐stop‐shops 
 

Invite candidate site submissions   Website 

 Written notification by 
email/letter to mailing list 
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consultees (including those 
listed in Appendix 3 – 
consultation groups) 

 Press release  
 

Pre‐deposit Plan consultation 
 
Deposit Plan consultation 
 
Submission to Welsh Government for 
Examination 
 
Publication of the Inspector’s Report 
 
Adoption 
 

 Website 

 Written notification by 
email/letter to mailing list 
consultees (including those 
listed in Appendix 3 – 
consultation groups) 

 Press release  

 Web access at public libraries 

 Documents available at 
libraries and one‐stop‐shops 

 

   
2.2  Resources 
   
2.2.1  Responsibility  for  the  Local Development  Plan  preparation  sits within  the  Strategic 

Planning and Housing Team of Denbighshire’s Planning & Public Protection Service.  The 
Team is comprised of a manager, five planning officers (three part‐time, one full‐time 
and one  fixed  term contract post),  two  strategic housing officers and one  technical 
support officer.  The team’s Strategic Housing officers are not directly involved in the 
preparation  of  the  Local Development  Plan  but will  have  a  significant  input  in  the 
housing elements of the Local Development Plan.   

   
2.2.2  The Strategic Planning and Housing Team also co‐ordinate and administer a steering 

group of elected Members, which meets on a 4‐6 weekly basis providing input and a 
steer  on  the  content  and  process  for  the  Local  Development  Plan  and  any  other 
planning policy documents  (eg Supplementary Planning Guidance, Site Development 
Briefs  etc).    This  steering  group  is  not  a  decision‐making  body  but  makes 
recommendations  to  Planning  Committee  and  Council where  the  process  requires 
formal approval or decisions.   

   
2.3  Risks 
   
2.3.1  There are various risks to the ensuring adherence to the timetable set out above and 

these are identified in Appendix 2.  These risks may be from internal or external sources 
and include those over which the Local Authority may have limited influence.  Possible 
mitigation measures have been identified for each of the risks and it is proposed that a 
tolerance of  two months be built  into  the  timetable  to  allow  for  flexibility without 
formal amendment to the Delivery Agreement. 

   
2.4  Monitoring and Review 
   
2.4.1  Delivery Agreement 
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2.4.2  The Delivery Agreement will be reviewed if: 

 The Plan preparation process falls more than 2 months behind schedule 

 Significant changes are required to the Community Involvement Scheme 

 Significant changes occur in the resources available to carry out Plan 

preparation. 

   
2.4.3  Within  three  months  of  the  end  of  the  Deposit  consultation  period,  an  updated 

timetable showing definitive dates for the indicative stages of the Plan process will be 
submitted to Welsh Government for agreement. 

   
2.4.4  Local Development Plan 
   
2.4.5  Denbighshire  County  Council  will  produce  an  Annual Monitoring  Report  (AMR)  in 

October each  year  following  adoption of  the  replacement  Local Development Plan, 
which will assess how effectively the policies and proposals of the Local Development 
Plan are performing and highlight any need for modifications.  Once produced, the AMR 
will be published on the Council’s website. 

   
2.4.6  Following adoption of the Local Development Plan, a review should take place within 4 

years but may commence earlier if significant changes in national policy or local context 
occur or significant issues arise from the AMR. 
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3.  COMMUNITY INVOLVEMENT SCHEME 
   
3.1  Principles of Involvement 
   
3.1.1  The active and willing  involvement of people, communities and organisations will be 

fundamental  in  helping  to  shape  the  replacement  Local  Development  Plan  for 
Denbighshire. A greater understanding of the issues facing communities and how they 
would  like to develop  in the future  is key to producing a replacement plan that best 
meets these aspirations. 

   
3.1.2  The  following principles of  community  and  stakeholder  involvement  are  key  to  the 

successful delivery of the replacement plan: 

 We will try to make each stage in the process as easy to understand as possible; 

 We will always try to use plain Welsh/English and avoid using technical terms 
wherever possible; 

 We will always provide feedback on the outcomes at each stage in the process; 

 We will try to involve all sections of the community, including those who may 
not traditionally have had an input into the plan preparation process; 

 We will always aim to make it clear where decisions can be made at the local 
level, and where national policy and statutory regulations take precedence;  

 We will aim to achieve agreement wherever possible, whilst recognising that 
we all need to be realistic where viewpoints differ. 

   
3.2  What we expect from you 
   
3.2.1  It is important that anyone wanting to be involved, or provide comments, during the 

process  of  preparing  the  replacement  Local Development  Plan  does  so within  the 
publicised timescales set out in the Delivery Agreement. This is vital if you want your 
views to be taken into account when the Council is developing the Local Development 
Plan strategy and detailed policies. 

   
3.2.2  It  is  also  important  that  you  inform  the  Strategic Planning & Housing  Team of  any 

change in contact details during the process. 
   
3.3  Bilingual Involvement 
   
3.3.1  Bilingual  involvement  will  be  carried  out  in  accordance  with  the Welsh  Language 

Standards: 

 Denbighshire  welcomes  correspondence  in  Welsh  or  English  and 
correspondents will  receive  a  reply  in  the  language  of  the  original  contact. 
Corresponding in Welsh will not lead to delay in processing your comments. 

 All standard letters, comments forms and newsletters will be bilingual; 

 All Denbighshire policy and guidance publications will be bilingual; 

 All Denbighshire publicity and advertising material will be bilingual; 

 All meetings, whether formal or informal, will be conducted bilingually where 
requested beforehand. 
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3.4  Who will we involve and how? 
   
3.4.1  We will be  involving people  in the replacement plan  in a variety of different ways at 

each  stage  in  the  process  as  set  out  in  the  replacement  Local  Development  Plan 
timetable. Different methods of engagement may be considered most appropriate for 
the wide range of consultees who will want to be  involved  in the preparation of the 
replacement Local Development Plan. We intend to make the process as accessible as 
possible and people should be able to engage using a method that suits them best. 

   
3.4.2  All stages at which representations on the replacement Local Development Plan can be 

made will be widely publicised. This will include information on the Denbighshire web 
site, press releases and notification being sent to all contacts on the Local Development 
Plan  database.  Information  on  how  to  respond  and  the  deadline  for  any 
representations will be made clear in any publicity material. 

   
3.4.3  All representations made during the replacement Local Development Plan process will 

be made publically available following consultation and attributed to the person, group 
or organisation making the representation. 

   
3.5  Role of Elected Members (Councillors) 
   
3.5.1  Councillors are the elected representatives of the people of Denbighshire and they take 

decisions on behalf of their electorate. Elected members will take the final decisions on 
the  form  and  content  of  the  replacement  Local  Development  Plan  at  key  stages 
throughout the process. 

   
3.5.2  A Replacement Local Development Plan Member Steering Group will be established. 

This will be  an  internal  local  authority  group of  elected members  and professional 
officers from across the Council. The Steering Group will have an agreed membership 
with voting rights to ensure balance but will be open to all Members to attend. The 
group  will  meet  regularly  to  review  and  formulate  policy  and  proposals  for 
consideration by the Council. The Steering Group will make recommendations on the 
Replacement Local Development Plan but all formal decisions will be made by the Full 
Council.  

   
3.6  General Public 
   
3.6.1  This can be any member of the public from within Denbighshire and beyond. Anyone 

can be involved by commenting at the key stages as set out in the replacement Local 
Development  Plan  Timetable.  These  will  be,  on  the  draft  Review  Report  and  its 
supporting documentation, draft Delivery Agreement,  the Pre‐Deposit Consultation, 
Deposit Plan consultation and at the Examination. We do not have to consult on the 
Review Report or Delivery Agreement but think that it is important to do so.  

   
3.6.2  The general public can help the Council develop detailed  local knowledge of specific 

areas within the County. Individuals with detailed knowledge and experience of certain 
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topics relevant for the Local Development Plan can serve as a key source of information. 
The public will also provide valuable feedback on how draft policies, site allocations and 
other  detailed  proposals  are  developing  and  the  reasons  for  public  support  or 
objection. 

   
3.6.3  For the general public, who do not also  fall  into any of the groups  listed below, the 

opportunities  to  engage  and  the  consultation  stages  will  be  publicised  via  the 
Denbighshire  County  Council website,  the Denbighshire  consultation  portal,  use  of 
social media and information in all libraries and one‐stop shops. 

   
3.7  The Local Development Plan Database 
   
3.7.1  During the preparation of the first Local Development Plan an extensive database was 

developed  that  included many  organisations  and  individuals who  asked  to  be  kept 
informed  at  various  stages  in  the  process.  Anyone  can  request  to  be  added  to  or 
removed from the database at any time and anyone submitting a representation during 
any of the consultation stages will be added to the database. 

   
3.7.2  The preferred method of  communication  for  those on  the  Local Development Plan 

Database is via email, paper copies will be available on request. 
   
3.8  City, Town and Community Councils 
   
3.8.1  City, Town and Community Councils provide a vital link between their communities and 

the council. They can help in raising awareness of the replacement Local Development 
Plan process  as well  as  communicating  local  views  and opinions  to  the Council. All 
communication,  engagement  and  consultation will  be  carried  out  In  line with  the 
agreed Charter between City, Town and Community Councils and Denbighshire County 
Council  (2016)  https://www.denbighshire.gov.uk/en/your‐council/strategies‐plans‐
and‐policies/town‐community‐council‐charter.pdf  Neighbouring town and community 
councils will be consulted at all statutory stages of the replacement Local Development 
Plan process. 

   
3.8.2  Communication with City, Town and Community Councils will be via email, in addition 

workshop events will be held with each City, Town and Community Council Cluster 
Group at the following stages: 

 An awareness raising session centred around the draft review Report and draft 
Delivery Agreement and the candidate site selection process; 

 Prior to the pre‐Deposit consultation to discuss proposed areas of change and 
site selection in line with the Preferred Strategy. 

 
  A list of all Denbighshire City, Town and Community Councils can be found in Appendix 

3 
   
3.9  Specific Consultation Bodies and UK Government Departments 
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3.9.1  These consultees are set out in the Local Development Plan Manual (Groups B2 and B3 
(2015)) and are made up of bodies  that have specific  functions within Denbighshire 
such as utility providers, government departments, Betsi Cadwalader University Health 
Board and Welsh Government. See Appendix 3 for a full list. 

   
3.9.2  Bodies  included within  this  group will  provide  detailed,  professional  advice  on  the 

Replacement  Local Development Plan proposals,  and  the  suitability  and delivery of 
development sites. They will be consulted and given the opportunity to comment at 
key formal (statutory) stages in the preparation of the replacement Local Development 
Plan. These consultees may also appear at Examination Hearings when invited by the 
Inspector, even if they have not raised an objection or indicated they wish to appear. 

   
3.10  General Consultation Bodies and Other Consultees 
   
3.10.1  General Consultation Bodies include voluntary bodies who are active in the County and 

represent the interests of various different groups. These can include representatives 
of different racial; religious; ethnic and disability groups as well as those representing 
business groups and Welsh language and culture. Many of these will already be on the 
database but we are happy to add any new groups at any time. 

   
3.10.2  Other consultees are organisations who do not fall into any of the above categories but 

still have  a  representative  interest  in  the  area,  this  can  include bodies  such  as  the 
National Trust, Public Health Wales and Civic Societies.  

   
3.10.3  These bodies will be consulted and given the opportunity to comment at key formal 

(statutory) stages in the preparation of the replacement Local Development Plan. It is 
likely that many of these groups will also be members of other groups and already be 
on the Local Development Plan database. 

   
3.11  Developers, Agents and Landowners 
   
3.11.1  Developers,  agents  and  landowners  will  be  invited  to  submit  candidate  sites  for 

consideration during  the Pre‐Deposit engagement phase. Details of  the  information 
required to accompany any candidate site submission and the criteria against which all 
submissions  will  be  assessed  will  be  published  on  the  Council  website 
www.denbighshire.gov.uk and made available in hard copy on request. The call for sites 
will  be  publicised  in  local  newspapers  and  on  the  Council website,  in  addition  all 
contacts on the Local Development Plan database will be informed. 

   
3.12  Register of Candidate Sites 
   
3.12.1  The details of all properly submitted candidate sites will be entered into a Candidate 

Site  Register.  This will  be made  public  alongside  the  Local Development  Plan  Pre‐
Deposit Plan  consultation. Properties bordering  candidate  sites will not be notified 
individually of the submission of a candidate site.  

   
3.13  Feedback 
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3.13.1   All duly made representations at any of the formal consultation stages of the 

replacement Local Development Plan will be acknowledged by email or letter.  

 All duly made representations will be reported to the Local Development Plan 
Member  Steering  Group  and  Cabinet  or  Full  Council  following  formal 
consultation stages. A summary of the representation along with a suggested 
Council  response  and  any  recommended  changes  will  be  made  publically 
available. 

 Any petitions received will be acknowledged to the proposer of the petition. 
 

   
3.14  How will we deal with your representations? 
   
3.14.1  Denbighshire  County  Council  will  consider  all  duly made  representations made  in 

writing  by  letter  or  email  received  by  the  specified  closing  date  for  any  formal 
consultation period. Reporting of representations will be as set out above. 

   
3.14.2  To be considered as ‘duly made’ at the Pre‐Deposit stage each representation should 

be clear about what  it relates to. Please note that representations made at the Pre‐
Deposit stage are not considered by the Inspector during the Examination in Public. If 
a  concern  raised  during  the  Pre‐Deposit  stage  has  not  been  addressed  to  your 
satisfaction, an objection should be made at the Deposit Stage. 

   
3.14.3  At the Deposit Stage, all duly made representations should set out what matter they 

relate to, what change(s) are being sought, the grounds on which the objection is being 
made and , if possible, the Test(s) of Soundness to which they relate. Details of the Tests 
of Soundness  for a Local Development Plan can be  found at Appendix 1. Duly made 
objections at the Deposit Stage can be considered by the Inspector at the Examination 
in Public. 

   
3.15  Late representations 
   
3.15.1  Denbighshire County Council will only consider  representations made  in accordance 

with the relevant, specified consultation period. This means sending representations to 
Denbighshire County Council in writing or by email, by the closing date specified in the 
consultation  publicity.    To  be  logged  as  ‘duly made’  as  a  Local  Development  Plan 
representation  they must  specify  the matters  to which  they  relate  at  Pre‐Deposit 
Consultation stage. At the Deposit Stage they should specify the matters to which they 
relate  and  the  change  being  sought,  the  grounds  on  which  they  are  made  and, 
wherever possible, the Test(s) of Soundness to which they relate. 

   
3.15.2  Advice  on  site  submissions  is  provided  under  ‘Developers  and  Agents  and  those 

proposing sites for development.’ 
   
3.15.3  Objections should specify the change sought, the grounds on which they are made and 

wherever possible the Tests(s) of Soundness to which they relate. Duly made objections 
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at Deposit Stage can be considered at the Examination. Representations made at Pre‐
Deposit Stage are not considered by the Inspector. 

   
3.15.4  If a representation is received later than the closing date and there was a clear attempt 

in good faith to submit in time the submission may still be considered as ‘duly made’ 
provided that appropriate objective evidence of posting or delivery is supplied to the 
reasonable satisfaction of the Authority. 

   
3.15.5  Those who have a statutory right to appear before, and be heard by, the examination 

Inspector (i.e. objectors, those who seek a change to the plan – under Section 64(6) of 
the  2004  Act)  may  pursue  their  objections  by  using  the  written  representation 
procedure if they do not wish to appear at the Examination. Objections pursued in this 
way carry as much weight with Inspectors as those made orally at Examination (Local 
Development Plan Manual Edition 2 paragraph 7.4.4.2). 

   
4.  Monitoring and Review 
   
4.1  Delivery Agreement 

The Delivery Agreement will be reviewed if: 

 The Plan preparation process falls behind schedule (i.e. over 2 months) 

 If significant changes are required to the Community Involvement Scheme 

 If  significant  changes  occur  in  the  resources  available  to  carry  out  Plan 
preparation 

   
4.1.1  Achieving the objectives of the Delivery Agreement will be assessed through each stage 

of the Plan’s preparation. 
   
4.1.2  Within 3 months of close of the Deposit consultation an updated timetable turning the 

indicative timings into definitive timings for the remaining stages will be submitted to 
the Welsh Government for agreement. 

   
4.2  Local Development Plan 
   
4.2.1  A major review of the Local Development Plan must be undertaken four years following 

first adoption. 
   
4.2.2  Annual monitoring reports  for the Local Development Plan will be submitted by the 

31st of October each year  to  the Welsh Government  covering performance  for  the 
previous  financial  year  (ends  in March).  The  reports will be made  available on  the 
Denbighshire County Council website and any critical issues that arise will feed into a 
review of the Plan. 
 

  A review of the Local Development Plan could mean a replacement Local Development 
Plan  is needed or  it requires alteration. A Review Report will be prepared within six 
months  of  a  decision  on  the  need  for  review  of  the  Local  Development  Plan.  A 
replacement or partial revision will also require changes to the Delivery Agreement in 
consultation with the Welsh Government. 
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5.  Contact Details 
   
  Local Development Plan Team 

Strategic Planning and Housing 
Planning and Public Protection Service 
Denbighshire County Council 
PO Box 62 
Ruthin 
Denbighshire 
LL15 9AZ 

   
  Email: Local Development Plan@denbighshire.gov.uk 
   
  Tel:  01824 706916 
   
  Website: http://www.denbighLocal Development Plan.co.uk/english/default.htm    
   
  Planning Aid 

Planning Aid is a voluntary service linked to the Royal Town Planning Institute, offering 
free,  independent and professional advice on  town planning matters  to community 
groups and individuals who cannot afford to employ a planning consultant. The contact 
details are: 

 Ring: 029 2062 5000 

 Email via website on http://www.planningaidwales.org.uk/contact‐us/ 

 Or write: Planning Aid Wales, First Floor, 174 Whitchurch Road, Heath, 
Cardiff. CF14 3NB 
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  Appendix 1 – Soundness Tests 
   
  The fundamental concept of the Local Development Plan system is that the plan is the 

product of a thorough and comprehensive process of engagement with the community, 
where the planning authority has refined the options to produce what it considers to 
be a Sound plan. The presumption will therefore be that the Local Development Plan is 
Sound unless  it  is  shown  to be otherwise as a  result of evidence  considered at  the 
Examination. 
 
Consequently those who object will need to show why the plan is not Sound. Everyone 
making representations on the Local Development Plan will be encouraged to relate 
their comments to the Tests of Soundness. 
 
Nonetheless,  it  is  the  responsibility  of  the  appointed  Inspector  at  the  Examination 
stage,  to consider  the Soundness of  the Local Development Plan as a whole. Whilst 
Inspectors will still consider  individual objections  it will be on the basis of how these 
address the Local Development Plan’s overall Soundness. 
 
The  Examination will  take  the  form  of  a  public  discussion where  the  issues  to  be 
discussed will be  identified  in  advance by  the  Inspector  and participants  invited  to 
contribute.  Different  types  of  procedures  will  be  used  but  mostly  round  table 
discussions or hearings. Formal hearings may be used  if the  Inspector considers this 
necessary and appropriate. The  Inspector will decide on  the appropriate procedure 
with the presumption that it will be informal. 
 
The Tests of Soundness relate to three areas: 

 Does the plan fit? (i.e. is it clear that the Local Development Plan is consistent 
with other plans?) 

 Is the plan appropriate? (i.e. is the Local Development Plan appropriate for the 
area in light of the evidence?) 

 Will the plan deliver? (i.e. is it likely to be effective?) 
 

More information on the Tests of Soundness can be found on the Inspectorate’s 
website  http://planninginspectorate.gov.wales/?skip=1&lang=en  in  a  document 
entitled ‘Local Development Plan Examinations: Procedure Guidance (August 2015)’. 
 

   
   



 

22 | P a g e  
 

  Appendix 2 – Timetable Risks 
   
  Issue  Risk level  Mitigation 

Staff resources & 
availability 

Medium  Seek assistance from other 
teams/planning authorities and 
prioritise recruitment if vacancies 
occur. 

Availability of financial 
resources 

Low  Reserve in place for Local 
Development Plan Review and 
replacement.  Costs to be included 
in future service/council budgets. 

Changing national 
legislation, policy or 
guidance   

High  Monitor emerging policy and 
guidance and respond as 
appropriate. 

Unexpectedly high levels 
of consultation responses 
/ engagement 

Medium  Allow for flexibility in the timetable 
and ensure administration systems 
are operational in advance of 
consultation/engagement. 

Delays in printing or 
translation 

Low  Ensure sufficient notice provided of 
printing /translation requests. 

Local/general elections  Low  Local/general elections are not 
anticipated during the timetable of 
the Local Development Plan Review 
and replacement.  Monitor and 
respond as appropriate. 

Delays in receiving 
responses, information or 
evidence 

Medium  Ensure early engagement with 
statutory consultees and 
programming of evidence gathering. 

Lack of consensus or 
agreement on key issues 

Low  Ensure ongoing engagement with 
key stakeholders and Members. 

Committee cycles / 
meeting timetables 

Low  Allow for flexibility in the timetable 
and ensure Local Development Plan 
Review and replacement stages are 
included in forward work 
programmes. 

Planning Inspectorate 
unable to meet timetable 

Low  Liaise with the Planning 
Inspectorate at key stages of Local 
Development Plan preparation. 

Legal challenge  Low  Ensure the statutory requirements 
are complied with. 
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  Appendix 3 – Consultation Groups 
   
  Specific Consultation Bodies and UK Government Departments 
   
  British Gas, Ecotricity, EDF, Eon, Dwr Cymru, Good Energy, London Energy, Scottish 

Power, National Grid Company, Npower, Western Power Distribution, 
OFCOM, Openreach, Utilita, BT Group plc, EE, Vodafone, O2, 3 (Three), Virgin 
Media 
CADW 
Flintshire  County Council 
Wrexham County Borough Council 
Powys County Council 
Conwy County Borough Council 
Gwynedd Council 
Snowdonia National Park Authority 
Department of Energy and Climate Change 
Department of Trade and Industry 
Department of Transport 
Dwr Cymru 
Home Office 
Ministry of Defence 
Natural Resources Wales 
Network Rail 
Conwy and Denbighshire Joint Public Service Board 
Betsi Cadwalader University Health Board 
Persons owning or controlling electronic apparatus 
Secretary of State for functions previously exercised by the Strategic Rail Authority) 
Town and Community Councils (and neighbouring town and community councils) 
see separate list below 
Welsh Government all policy areas 

 

   
  City, Town and Community Councils – Denbighshire 

 
  Aberwheeler  Dyserth   Llangollen  

Betws Gwerfil Goch  Efenechtyd   Llangynhafal  

Bodelwyddan  Gwyddelwern   Llanrhaeadr yng Nghinmeirch  

Bodfari  Henllan   Llantysilio  

Bryneglwys  Llanarmon yn Iâl   Llanynys 

Cefn Meiriadog  Llanbedr Dyffryn Clwyd   Nantglyn  

Clocaenog  Llandegla   Prestatyn  

Corwen  Llandrillo  Rhuddlan 

Cyffylliog  Llandyrnog  Rhyl 

Cynwyd  Llanelidan  Ruthin 

Denbigh  Llanfair Dyffryn Clwyd   St Asaph  

Derwen  Llanferres  Trefnant 
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Tremeirchion Cwm 
& Waen 

   

 

   
  Neighbouring Town and Community Councils 
  Abergele  Llanefydd  Llansantffraid Glyn Ceriog 

Cefn  Llanfair TH  Minera 

Ceiriog Uchaf  Llanfihangel GM  Nannerch 

Cerrigydrudion  Llanfynydd  Nercwys 

Cilcain  Llangernyw  Pen y Cae 

Glyn Traian  Llangwm  Pentrefoelas 

Gwernaffield  Llangynog  Ruabon 

Gwernymyndd  Llangywer  Towyn & Kinmel Bay 

Llanasa  Llanrhaeadr Ym Mochnant  Treuddyn 

Llanderfel  Llansannan  Whitford 

    Ysceifiog 
 

   
  General Consultation Bodies ‐ NB this list is not exhaustive 
   
  (i) Voluntary bodies benefiting 

the area 
Denbighshire Voluntary Services 
Council and the following groups: 
Arts Groups 
Carers 
Charities 
Childrens Groups 
Community Groups 
Disability Groups 
Education and Training Groups 
Environmental Groups 
Faith Groups 
Health Groups 
Heritage and Culture Groups 
Homeless 
Horticultural Groups 
Housing Groups 
Religious Groups 
Residents and Tenant Associations 
Scouts 
Senior Citizens 
Sports and Recreational Clubs 
Village Hall Committees 

(ii) Bodies representing the 
interests of different racial, 
ethnic or national groups in the 
area 

Citizen’s Advice Bureau 
Equality and Human Rights 
Commission 
Gypsy Association 
The Ethnic Minority Foundation 
National Old Age Pensioners 
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Association Wales 

(iii) Bodies which represent the 
interests of different religious 
groups in the area 

Orthodox Christian Church in Wales 
Representative Body of the Church of 
Wales 
The Catholic Church in England and 
Wales 
The Methodist Church in Wales 
The Presbyterian Church in Wales 
Hindu Council UK 
Muslim Council of Britain 
Jewish Leadership Council 

(iv) Bodies which represent the 
interests of disabled persons in 
the area 

Disability Wales 
Disabled Persons Transport Advisory 
Committee 
Mind Cymru 
Wales Council for the Blind 
Wales Council for the Deaf 
Wales Council for Voluntary Action 

(v) Bodies which represent the 
interests of persons carrying on 
business in area. 

British Holiday and Home Parks 
Association 
Environmental Services Association 
Confederation of British Industry 
(Wales) 
Home Builders Federation 
Local and Regional  Tourism Associations  
British Wind Energy 
Campaign for Real Ale 
Country Land & Business Association 
Farmers Union Wales 
Federation of Small Businesses 
Federation of Master Builders 
Denbigh and Flint Agricultural Society 
National Farmers Union of Wales 
Rail Freight Group 
Registered Social Landlords 
Wales Rural Forum 

(vi) Bodies which represent the 
interests of Welsh culture in the 
Denbighshire area. 

Cymuned 
Cadw 
Clwyd/Powys Archaeological Trust 
Menter Iaith Sir Dinbych 
Wales Rural Forum 

 

   
  Other Consultees ‐ NB this list is not exhaustive 
  Airport Operators 

British Aggregates Association 
British Geological Survey 
Canal and River Trust, canal owners and navigation authorities 
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Centre for Ecology and Hydrology 
Chambers of Commerce, local CBI, local Business Associations and local branches of 
Institute of Directors 
Civil Aviation Authority 
Coal Authority 
Country Land and Business Association 
Crown Estate Office 
Design Commission for Wales 
Disability Wales 
Disability Rights Commission 
Disabled Persons Transport Advisory Committee 
Electricity, Gas and Telecommunications Companies and the National Grid Company 

  Environmental groups at national and regional level 
Environmental Services Agency (Waste) 
Equality and Human Rights Commission 
Farmers Union Wales 
Federation of Small Businesses 
Fields in Trust 
Fire and Rescue Services 
Forestry Commission Wales 
Freight Transport Association 
Gypsy Council 
Health and Safety Executive (HSE) 
Home Builders Federation 
Local community, conservation and amenity groups, including  Wildlife Trusts 
Groups/Civic Societies 

  Local transport operators 
National Farmers Union of Wales 
One Voice Wales 
Planning Aid Wales 
Police Architectural Liaison Officers 
Port Operators 
Post Office Property Holdings 
Professional Bodies not specifically listed (e.g. Royal Institution of Chartered 
Surveyors Wales, Royal Town Planning Institute in Wales, Chartered Institute of 
Housing Cymru, Institution of Civil Engineers, Chartered Institution of Waste 
Management) 

  Public Health Wales 
Minerals Products Association 
Rail Freight Group 
Ramblers Association 
Residents Assocaitions 
Sports Wales 
Train Operating Companies 
Wales Council for Voluntary Action 
Water Companies 
Welsh Environmental Services Association (representing waste industry) 
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Welsh Language Commissioner 
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  Appendix 4 – Glossary of terms 
   
  Annual Monitoring 

Report (AMR) 
 

This will assess the extent to which policies in the Local 
Development Plan are being successfully implemented 
(Regulation 37 of the Town and Country Planning (Local 
Development Plan) (Wales) Regulations 2005. 

Baseline  A description of the present state of an area against which to 
measure change. 

Biodiversity Action 
Plan 

A plan that sets objectives and actions for the conservation of 
biodiversity,  with  measurable  targets,  whose  aim  is  to 
conserve and enhance nature across communities by bringing 
together all interests by involving sectors such as agriculture 
and business as well as the communities themselves. Action is 
developed and taken forward  in partnership and  in doing so 
reflects local priorities as well as biodiversity needs. 

Candidate Site  Candidate Sites are those nominated by anyone for 
consideration by the LPA as allocations in an emerging Local 
Development Plan. 

Candidate Sites 
Register 

Register of candidate sites prepared following a call for 
candidate sites by Denbighshire County Council. 

Community  People living in a defined geographical area, or who share 
other interests and therefore form communities of interest. 

Community 
Involvement 
Scheme (CIS) 

Sets out the project plan and policies of Denbighshire County 
Council for involving local communities, including businesses, 
in the preparation of its Local Development Plan. The CIS is 
submitted to the Welsh Government as part of the Delivery 
Agreement for agreement. 

Community 
Strategy 

Required by the Local Government (Wales) Measure 2009 
(Part 2: Sections 37‐46) with the aim of improving the social, 
environmental and economic well‐being of their areas. See 
“Single Integrated Plan”. 

Consensus building  A process of early dialogue with targeted interest groups to 
understand relevant viewpoints and agree a course of action. 

Consultation  A formal process in which comments are invited on a 
particular topic or set of topics, or a draft document. 

Consultation Body  An authority with environmental responsibilities concerned 
by the effects of implementing plans and programmes and 
which must be consulted under the SEA Regulations; i.e. 
Natural Resources Wales (NRW) and Cadw. 

Consultation 
exercise 

Single consultation project focused on a defined objective 
and usually part of an overall consultation programme. 

Delivery Agreement 
(DA) 

A document comprising Denbighshire County Council’s  
timetable for the preparation of it’s Local Development Plan 
together with its Community Involvement Scheme, 
submitted to the Welsh Government for agreement. 

Deposit Documents  See “Local Development Plan documents” 
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Development 
management 
policies 

A suite of criteria‐based policies which will ensure that all 
development within the area meets the aims and objectives 
set out in the Strategy. 

Engagement  A process which encourages substantive deliberation in a 
community. Proactive attempt to involve any given group of 
people/section of the community. 

Environmental 
Report 

Document required by the SEA Regulations which identifies, 
describes and appraises the likely significant effects on the 
environment of implementing the plan, see Sustainability 
Appraisal Report. 

Evidence Base  Interpretation of Baseline or other information/data to 
provide the basis for plan policy. 

Focussed Change 
(FC) 

Changes proposed to the deposit Local Development Plan 
prior to submission that are extremely limited in number, 
that reflect key pieces of evidence, but do not go to the heart 
of the plan. 

Habitats 
Regulations 
Assessment (HRA) 

The screening and appropriate assessment of options 
required under Part 6 Chapter 8 of the Conservation of 
Habitats and Species Regulations 2010 (as amended) (the 
Habitats Regulations) – a recognised iterative process which 
helps determine the likely significant effect on a plan or 
programme and (where appropriate) assess adverse impacts 
on the integrity of a European site. 
The assessment is required to be undertaken by a competent 
authority in respect of plans or projects which are likely to 
have a significant effect (alone and in combination with other 
plans and projects) on a “European site” (see paragraph 5.1.2 
of TAN 5), or as a matter of policy a proposed “European 
site” or Ramsar site, under the provisions of Article 6(3) of 
the EC Directive 92/43/ECC (the Habitats Directive), 
regulations 61 and 102 of the Conservation of 
Habitats and Species Regulations (as amended) 2010, and, 
regulation 25 of the Offshore Marine Conservation (Natural 
Habitats &c) Regulations 2007. 

Indicator  A measure of variables over time, often used to a measure 
achievement of objectives. 

Initial SA Report  A term used in Local Development Plan Wales to refer to the 
SA Report, produced at the Preferred Strategy stage. This 
assesses the Local Development Plan options against the SA 
framework. The report is then expanded at the Deposit Local 
Development Plan stage and finalised alongside the Adoption 
Statement. 

Involvement  Generic term to include both participation and consultation 
techniques. 

Local Development 
Plan (or Deposit) 
Documents 

These include the deposit Local Development Plan, the 
Sustainability Appraisal report, the initial consultation report, 
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the candidate sites register, the Review Report (if 
appropriate), any relevant supporting documents. 

Local Development 
Plan 
 

The required statutory development plan for each local 
planning authority area in Wales under Part 6 of the Planning 
and Compulsory Purchase Act 2004. 
‐ A land use plan that is subject to independent examination, 
which will form the statutory development plan for a local 
planning authority area for the purposes of the Act. It should 
include a vision, strategy, area‐wide policies for development 
types, land allocations, and where necessary policies and 
proposals for key areas of change and protection. Policies 
and allocations must be shown geographically on the 
Proposals Map forming part of the plan. 

Local Planning 
Authority 
(LPA) 

A planning authority responsible for the preparation of an 
Local Development Plan; i.e. County or Borough Council, or 
National Park Authority. 

Local Well‐being 
Plan 

Under The Well‐being of Future Generations (Wales) Act 
2015 Public Service Boards will be established for each local 
authority area; it is intended that each will prepare a Well‐
being Plan to replace the SIP by April 2018 (s.39). 

Matters Arising 
Change 
(MAC) 

Change after submission of an Local Development Plan, 
where the appointed Inspector concludes the change is 
necessary for soundness having considered all the evidence 
submitted to the examination. 

Mitigation  Measures to avoid, reduce or offset significant adverse 
effects. 

Objective  A statement of what is intended, specifying the desired 
direction of change in trends. 

Participation  A process whereby stakeholders and the community can 
interface with plan makers. 

Partners  Other local authority departments and statutory bodies 
where the Local Development Plan will help to deliver some 
of the objectives of their strategies. 
Partners may be expected to contribute to formulating 
relevant parts of the Local Development Plan. 

Pre‐deposit 
proposals 
documents 

These include the vision, strategic options, preferred 
strategy, key policies, the Sustainability Appraisal report, the 
candidate sites register, Review Report (if appropriate). 

Pre‐deposit stage  The participation and consultation stages prior to deposit; 
the Manual refers to the Strategic Options and Preferred 
Strategy stage which relate to the full plan procedure; 
reduced requirements relate to the short form plan revision 
procedure. 

Press Releases  Sent to all local media, including newspapers, radio and 
television news stations. Media may choose not to print or 
broadcast the news item. 
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Review Report  The required statutory report under S69 of the 2004 Act 
and/or Reg41; to conclude on the Local Development Plan 
revision procedure to be followed based on a clear 
assessment of what has been considered and what needs to 
change and why, based on evidence. 

Scoping SA  The process of deciding the scope and level of detail of an 
SA, including the sustainability effects and options which 
need to be considered, the assessment methods to be used, 
and the structure and contents of the SA Report. 

Service Level 
Agreement 
(SLA) 

An agreement with a statutory agency which sets the 
standards which it will aim to meet, and the costs arising. 
The Planning Inspectorate agrees one with the LPA in respect 
of a Local Development Plan Examination, setting out the 
likely timescales and cost of the examination and providing 
the LPA with clear guidance on the nature of their own 
responsibilities. 

Significant effect  Effects which are significant in the context of the plan 
(Schedule 1 of the SEA Regulations gives criteria for 
determining the likely significance of effects on the 
environment). 

Single Integrated 
Plan 
(SIP) 

Discharges statutory duties identified by Welsh Government 
(“Shared Purpose – Shared Delivery”, WG 2012), including 
Community Strategies; prepared by a Local Service Board. 
See “Local Well‐being Plans” which are to replace SIPs”. 

Site specific 
allocations 

Allocations of sites (proposals) for specific or mixed uses or 
development contained in a Local Development Plan. Policies 
will identify any specific requirements for individual 
proposals. Allocations will be shown on the Local 
Development Plan proposals map. 

Soundness  In order to be adopted, a Local Development Plan must be 
determined ‘Sound’ by the Examination Inspector (S64 of the 
2004 Act). Tests of Soundness tests and checks are identified 
in PPW (ch2) and the Manual (ch8). 

Stakeholders  Interests directly affected by the Local Development Plan 
(and/or SEA) – involvement generally through representative 
bodies. 

Strategic 
Environmental 
Assessment (SEA) 

Generic term used internationally to describe environmental 
assessment as applied to plans and programmes. SEA 
process is derived from European legislation and defined at 
European level – Directive 2001/42/EC. The Environmental 
Assessment of Plans and Programmes (Wales) Regulations 
2004 (SEA Regulations) require a formal “environmental 
assessment of certain plans and programmes, including 
those in the field of planning and land use”. 

Supplementary 
Planning 
Guidance (SPG) 

Supplementary information in respect of the policies in a 
Local Development Plan. Supplementary Planning 
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Guidance does not form part of the development plan and is 
not subject to independent examination but must be 
consistent with it and with national planning policy. 

Sustainability 
Appraisal 
(SA) 

Tool for appraising policies to ensure they reflect sustainable 
development objectives (i.e. social, environmental and 
economic factors). Each LPA is required by S62(6) of the 2004 
Act to undertake SA of the Local Development Plan. This 
form of SA fully incorporates the requirements of the SEA 
Regulations. 
The term is used in this Manual to include Strategic 
Environmental Assessment, unless otherwise made clear. 

Sustainability 
Appraisal 
Framework 

This comprises the identified SA objectives against which 
Local Development Plan options are then assessed. 

Sustainability 
Appraisal 
Report (SA Report) 

Document required to be produced as part of the SA process 
to describe and appraise the likely significant effects on 
sustainability of implementing the Local Development Plan, 
which also meets the requirement for the Environmental 
Report under the SEA Regulations. S62(6) of the 2004 Act 
requires each LPA to prepare a report of the findings of the 
SA of the Local Development Plan. 
‐ The SA Report is first produced at the Preferred Strategy 
stage 
(the Interim SA Report), expanded at the Deposit Local 
Development Plan stage and finalised alongside the Adoption 
Statement. 

The 2004 Act  A plan prepared and approved by the National Assembly for 
Wales under S60 of the 2004 Act, which sets out a strategic 
framework to guide future development and policy 
interventions, whether or not these relate to formal land use 
planning control. Under S62(5)(b) of the 2004 Act a local 
planning authority must have regard to the Wales Spatial 
Plan in preparing a Local Development Plan. 
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