Appendix 1 — Background

This has been a priority project for Denbighshire County Council for the last 15+
years with the project intended to safeguard the historically and architecturally
significant building.

In 2009, working in partnership with the Prince’s Regeneration Trust, DCC embarked
on a lengthy ‘routemap’ for ensuring the long-term repair and re-use of this important

listed building.

The owners failed to carry out any repairs or maintenance and the buildings

continued to deteriorate so in June 2011 the council began to enforce the repairs.

In June 2011 DCC - Urgent Works Notice was served. The owner did not respond
within the specified deadline and therefore the Council carried out works in default (

Works took over a year to complete and cost £939,000. Due to financial constraints,
the works only allowed to safeguard the main range i.e. the U-shaped building to the
front of the site.

May 2013 - the Council served a Repairs Notice. There was no meaningful response
from FDL allowing the Council to pursue a CPO.

DCC followed the ‘Route Map’ and embarked on the CPO process under Section 47
of the Planning (Listed Buildings & Conservation Areas) Act 1990. The CPO was
confirmed in September 2015.

The General Vesting Declaration (GVD) was confirmed in September 2018 and
therefore the site is now owned by DCC.

In January 2018 Cabinet supported the process and timetable for determining the
preferred party to take ownership of the site to allow the CPO process.to be
completed. This process can be summarised as the “development agreement

approach”.

In April 2018 the Council undertook a tender process for a development and Cabinet
subsequently confirmed the Council’s preferred party to take ownership of the site

upon completion of the CPO as Jones Bros (Ruthin).

Ambition North Wales (ANW) then included the project within its Land and Property
Programme for the North Wales Growth and have led the further development of the

project’s business case. This has included the application of a robust 5 stage



business case process which was formally approved by the Regional Partnership

earlier this year.

Jones Bros(Ltd) have been working on a planning application for the re-development
of the site. This work identified that the redevelopment of the site would have a
significant financial viability gap and the need for public sector funding to help plug

the gap. That funding gap is in the region of £13 Million.

In July 2024, this Cabinet endorsed the urgent decision taken by the Corporate
Director: Environment and Economy in consultation with the Leader/Lead Member
and Deputy Leader to accept the Grant award offer from UK Government of
£19,973,282 under Round 3 of the Levelling Up Fund.

In July 2024, Denbighshire County Council’'s Planning Committee considered and
gave approval to the application for the conversion, restoration, part demolition
and adaptation of main range listed buildings to residential use (34 dwellings);
demolition of Nurses Home, Mortuary, Isolation ward, Aled ward and former
gasworks buildings; and development of land within the hospital grounds for mixed
use as enabling development, including up to 300 no. residential units and up to

1114 square metres of business units.

In October 2024 it was confirmed that the grant awarded to LUF VoC by the
previous UK GOV would remain allocated following the outcome of the
Chancellors Autumn Budget. Confirmation of this decision and the revised signed
Memorandum of Understanding was received by Denbighshire County Council at
the end of November 2024.



