



**Bryniau Clwyd a  
Dyffryn Dyfrdwy**  
Clwydian Range  
and Dee Valley

Ardal o Harddwch Naturiol Eithriadol  
Area of Outstanding Natural Beauty

## Forward Work Programme March 2021 Update

Project Existing	Detail/Action Management Plan Reference	Timescale	Timescale Not Started or Problem =Red In Progress on track =Amber Complete =Green	Cost -ve or +ve (£ Cost) or neutral (Through existing and external budgets)
New	Updated Action	New Dates		
<b>Finance</b>				
Finance and Funding	Update 19.3.21	2020-21		Neutral
NRW Core AONB Funding	Await new round of funding. ( <i>Provisional Confirmation letter received</i> )	2021-24		+ve
SDF Fund	<b>WG continue fund at £100k</b>	2021-22		+ve
<b>Strategic Plans 2017-20</b>				
<b>AONB Management Plan</b>	Consultants held virtual consultation meet and have in addition received over 300 responses to the consultation. Draft to June JC	2021-24		Neutral
Outreach and Volunteers strategy	2x Volunteer Programme Published per annum.	Suspended due to covid		Neutral
<b>AONB Tourism Plan</b>	Under Review pending funding. Some funding found from WG	2021 WG SLSP		Neutral
<b>AONB Joint Committee</b>				
Joint Committee Meetings	2 x JC Meetings completed. Plus 2x Chairs Meets	2020-21		Neutral
LA Legal Agreement	All agreed and sealed by LAs for next 5 years	2019-2024		Neutral
AONB Forum		Suspended due to covid		Neutral
AONB Meet Local Members/Town and Community Councillors/AONB Champions		Suspended due to covid		Neutral

## Forward Work Programme March 2021 Update Continued

Project Existing	Detail/Action Management Plan Reference	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost –ve or +ve or neutral
New	Updated Action	New Dates		
<b>AONB Partnership</b>				
Full AONB Partnership Meetings	Two AONB Partnership Meetings. Plus 2x Chairs Meets	2020-21		Neutral
AONB Award	Awarded to Cilcain School and loggerheads Art Group	Presentation TBC		Neutral
<b>Partnership Working Groups:</b>				
Landscape Character and Built Environment	Working on AONB Management Plan	Suspended due to covid, till March 2021		+ve
Land Management and the Natural Environment	Working on AONB Management Plan	Suspended due to covid, till March 2021		+ve
Heritage, Culture and Communities	Working on AONB Management Plan	Suspended due to covid, till March 2021		+ve
Tourism	Working on AONB Management Plan	Suspended due to covid, till March 2021		+ve
Recreation and Health	Working on AONB Management Plan	Suspended due to covid, till March 2021		+ve

## Forward Work Programme March 2021 Update Continued

Project Existing	Detail/Action Management Plan Reference	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost -ve or +ve or neutral
New	Updated Action	New Dates		
<b>AONB Special Projects</b>				
Welsh Government Funding 1	Visitor Mgt Moel Famau Lighting Loggs £180k			+ve
Welsh Government Funding 2	Climate Change Canoe Access Community Miles Intelligence Extending Season £75k	2021-22 June		+ve
Welsh Government GI Funding Recovery 3	WG GI Approved Projects: Wenffrd, Loggerheads, Moel Findeg, Hen Ardd and Graig Fawr £185,900	2021-22 June		+ve
Capital Funding 2021-22 TBC	<i>WG allocated £225k per AONB and a collective pot of £425k</i>	2021-22		+ve
Our Picturesque Landscape Project	Reported by Officer today	2018-23		+ve
Grazing Animals Project	Assistant Gwenno Jones appointed to support lead officer	2020-22		Neutral
Climate Change	Appointing Officer for 18 months to prepare action Plan and Implement projects	2021-22		Neutral
ERAMP Monitoring Project	All Wales WG Monitoring Landscape Project	Commencing 2020 Meet BBNP November		+ve

## Forward Work Programme March 2021 Update Continued

Project Existing	Detail/Action Management Plan Reference	Timescale	Timescale Not Started or problem =Red In Progress on track =Amber Complete =Green	Cost –ve or +ve or neutral
<b>New</b>	<b>Updated Action</b>	<b>New Dates</b>		
<b>Section 85 Organisations</b>				
SP Network Lines	Moel Hirathug complete. The Shelf back on. New schemes being evaluated currently	2021-22		Neutral
National Grid VIP and Landscape Enhancement Initiative	AONB Officer is rep for 39 AONBs on National Board. 2x LEI Schemes Morwinion Valley and Minera (Await approval)			Neutral
WG Future Landscapes Wales	<b>Regular Monthly Meets 1x Lead Officer's 1x Team</b>			Neutral
Pontcysyllte Sewage Works	<b>Appraisal Document drawn up. Landscaping scheme for redundant areas to be implemented</b>	2021-22		Neutral
Severn Trent	<b>Initial Meeting re mountain reservoirs</b>			Neutral
Highways Guidance for LAs				